
January 27, 2015

MEMORANDUM TO THE TRUSTEES

FROM THE PRESIDENT and CHIEF EXECUTIVE OFFICER

SUBJECT: Procurement (Services) Contract –
Poletti Power Plant –
Fuel Oil Yard Dike Wall Demolition Project –
Contract Extension

SUMMARY

The Trustees are requested to approve a contract extension, not to exceed December 31,
2016, at no additional funding, to Purchase Order #4500229795, with Franklin Company
Contractors, Inc. of College Point, New York for the Poletti Power Plant (“Poletti”)
Deconstruction – Fuel Oil Yard Dike Wall Demolition Project (“Project”) at the Astoria Site.

BACKGROUND

Section 2879 of the Public Authorities Law and the Authority’s Guidelines for
Procurement Contracts require the Trustees’ approval for procurement contracts involving
services to be rendered for a period in excess of one year.

At their March 21, 2013 meeting, the Trustees approved award of a contract to Franklin
Company Contractors, Inc. (“FCC”) for the demolition of the “Fuel Oil Yard Dike Wall.” The
containment dike pit was to be removed during a separate phase of the work after the tanks were
successfully deconstructed. The containment dike wall also supports the Foamite piping that
serves as the fire protection for the remaining two kerosene tanks and portions of fuel gas piping
that support the 500 MW facility. To deconstruct the containment dike, new portions of the
aforementioned systems will be constructed prior to the termination of the old system. When the
new services are operational, the containment dike will be deconstructed. As per the agreement
to construct the 500 MW facility, the Authority is not a “self-permitting” agency; therefore, it is
required to apply for permits with the New York City Department of Buildings (“NYCDOB”)
and the Fire Department of New York (“FDNY”).

Discussion

The original contract to FCC was awarded in March 2013 and was effective through
March 21, 2014 at a value of $6,925,765. Deconstruction began in July 2013; however, during
construction, it was discovered that the as-built drawings did not properly represent field
conditions and, as such, the kerosene and fire suppression piping required redesign, and also
review and approval by the FDNY. This resulted in construction delay and, in January 2014, the
Trustees approved a one-year contract extension. The FDNY rejected the new design and
indicated multiple exceptions, specifically to the size and piping material. The FDNY took nine
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months to complete review and resolve concerns, exhausting 60% of the subsequently approved
contract extension. They granted approval to begin the work in September of 2014.

The delays experienced with the FDNY approval were non-typical and unexpected; this
significantly delayed the Project. As such, Project Management staff is requesting a contract
extension. Substantial completion is expected by July 2015 and full contract completion
(demobilization and closeout) potentially in early 2016.

FISCAL INFORMATION

Payments associated with this Project will be made from the Authority’s Operating Fund.

RECOMMENDATION

The Senior Vice President and Chief Engineer – Operations Support Services, the Vice
President – Engineering, the Acting Vice President – Project Management, the Acting Vice
President – Procurement and the Regional Manager – SENY recommend that the Trustees
approve a contract extension, not to exceed December 31, 2016, at no change in contract value,
to Franklin Company Contractors, Inc. of College Point, NY for the Poletti Plant Fuel Oil Yard
Dike Wall Demolition Project.

For the reasons stated, I recommend the approval of the above-requested action by
adoption of the resolution below.

Gil C. Quiniones
President and Chief Executive Officer
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R E S O L U T I O N

RESOLVED, That pursuant to the Guidelines for Procurement Contracts adopted by the

Authority, approval is hereby granted to award a contract extension, not to exceed December 31,

2016, at no change in contract value, to Franklin Company Contractors, Inc. of College Point,

New York for the Poletti Deconstruction – Fuel Oil Yard Dike Wall Demolition Project as

recommended in the foregoing memorandum of the President and Chief Executive Officer

Contractor Contract Approval

Franklin Company Contractors, Inc.

College Point, NY

PO# 4500229795

Contract Extension

Not-To-Exceed December 31, 2016

AND BE IT FURTHER RESOLVED, That the Chairman, the Vice Chair, the President

and Chief Executive Officer, the Chief Operating Officer and all other officers of the Authority

are, and each of them hereby is, authorized on behalf of the Authority to do any and all things

and take any and all actions and execute and deliver any and all agreements, certificates and

other documents to effectuate the foregoing resolution, subject to the approval of the form

thereof by the Executive Vice President and General Counsel.


