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March 26, 2015

Minutes of the Regular Meeting of the Power Authority of the State of New York held via videoconference
at the following participating locations at approximately 9:00 a.m.

1) New York Power Authority, 123 Main Street, White Plains, NY
2) Monroe Community College, 1000 E. Henrietta Road, Rochester, NY

Members of the Board present were:

John R. Koelmel, Chairman
Joanne M. Mahoney, Vice Chair
Eugene L. Nicandri, Trustee
Jonathan F. Foster, Trustee
Terrance P. Flynn, Trustee
Dr. Anne M, Kress, Trustee – video conference

----------------------------------------------------------------------------------------------------------------------------------------------------
Gil Quiniones President and Chief Executive Officer
Edward Welz Chief Operating Officer
Robert Lurie Executive Vice President and Chief Financial Officer
Justin Driscoll Executive Vice President and General Counsel
Jill Anderson Senior Vice President – Public and Regulatory Affairs
Jennifer Faulkner Senior Vice President – Internal Audit
Joseph Kessler Senior Vice President – Power Generation
James Pasquale Senior Vice President – Economic Development & Energy Efficiency
Kristine Pizzo Senior Vice President – Human Resources
Bradford Van Auken Senior Vice President – Operations Support Services & Chief Engineer
Rocco Iannarelli Acting Senior Vice President – Enterprise Shared Services
Kristen Barbato Vice President – Customer Energy Solutions
John Canale Vice President – Procurement
Thomas Concadoro Vice President and Controller
Thomas Davis Vice President – Financial Planning
Joseph Gryzlo Vice President and Chief Ethics and Compliance Officer
Keith Hayes Vice President – Marketing
John Kahabka Vice President – Environmental, Health and Safety
Joseph Leary Vice President – Community and Government Relations
Ethan Riegelhaupt Vice President – Corporate Communications
Jack Joyce Vice President – Project and Business Development
Karen Delince Vice President and Corporate Secretary
Brian McElroy Treasurer
Brian Liu Deputy Treasurer
Robert Hopkins Director – Budgets
Jinvit Kandapa Director – Asset Investment – Investment Planning
Christine Schmitt Director – Marketing Analysis and Administration
Scott Tetenman Director – Finance
Mark Slade Director – Licensing – Relicensing and Implementation
Travis Egle Manager – Pricing and Energy Market Analysis
Gregory Jablonsky Manager – Network Services – Infrastructure
Silvia Louie Senior Project Manager – Executive Office/Public and Regulatory Affairs
Andrea Luongo Project Manager – Project Management – Southeast New York
Glenn Martinez Senior Network Analyst – Infrastructure
Susan Watson Principal Attorney I – Contracts, Licensing and Environmental
Lorna Johnson Associate Corporate Secretary
Sheila Baughman Assistant Corporate Secretary
Trish Hennessy Photographer – Video & Photographic Services

Chairman Koelmel presided over the meeting. Corporate Secretary Delince kept the Minutes.
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Introduction

Chairman Koelmel welcomed the Trustees and staff members who were present at the Annual meeting.

He said that the meeting had been duly noticed as required by the Open Meetings Law and called the meeting to

order pursuant to the Authority’s Bylaws, Article III, Section 3.
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1. Adoption of the March 26, 2015 Proposed Meeting Agenda

Upon motion made and seconded, the meeting Agenda was adopted.

Conflicts of Interest

Vice Chair Mahoney, Trustees Flynn and Kress declared conflicts of interest as indicated below and said
they would not participate in the discussions or votes as it relate to those matters:

Vice Chair Mahoney: ARCADIS of New York, Inc., CH2M HILL Engineering, PA, Wendel Energy
Services, LLC, Whiteman Osterman & Hanna, O’Connell Electric (Item 2ci); Bond, Schoeneck & King,
Hiscock & Barclay, Orrick, Herrington & Sutcliffe, (Item 2cii); New York State Canal Corporation,
(Item 2ciii); Johnson Controls, (Item 2civ); Local Government Task Force (Item 4c).

Trustee Flynn: Solar Liberty Energy System, Inc. (Item 2ci); Nixon Peabody, (Item 2cii).

Trustee Kress: SUNY College of Nanoscience & Engineering (Item 2diii).

Chairman Koelmel and Trustees Nicandri and Foster declared no conflicts.
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2. CONSENT AGENDA:

Upon motion made and seconded, the Consent Agenda was approved.

Vice Chair Mahoney, Trustees Flynn and Kress were recused from the votes as they relate to the

companies previously indicated.

Trustee Nicandri commented that the Executive Summary of the agenda items provided by the Corporate

Secretary is very useful and appreciated.
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a. Governance Matters:

i. Approval of the Minutes

The Minutes of the Regular Meeting held on February 26, 2015 were unanimously adopted.
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ii. Amendments to the Authority’s Audit Committee Charter

The Chairman of the Audit Committee submitted the following report:

“SUMMARY

The Trustees are requested to adopt the Audit Committee Charter as amended and set forth in Exhibits ‘2a
ii-A’ and ‘2a ii-A-1’ attached hereto. These amendments were approved by the Audit Committee at its March 26,
2015 meeting. The most significant amendments are discussed below.

BACKGROUND AND DISCUSSION

The Audit Committee Charter was last amended on February 23, 2010. In December of 2014, the Audit
Committee requested that its Charter be evaluated against current practice at the Authority, as well as compared to
the leading practices of comparable public authorities and utilities. The objective of the review was to identify gaps
in information and processes and to provide recommendations for the Charter’s enhancement. In addition, since
2010 there have been significant changes to the organizational structure of the Internal Audit Department, including
the appointment of a new Chief Audit Executive on February 17, 2015.

The principal amendments to the Audit Committee Charter included in Exhibit ‘2a ii-A’ are as follows:

• Enhanced explanation of Committee decision-making requirements, such as quorum and majority vote.
These include provisions for: changing the number of committee members from three to no more than five; the
addition of an alternate member; defining a quorum to be a majority of the number of regular Committee members;
and a majority vote of the members present to take action on a matter.

• Expanded explanation of Committee responsibilities as it relates to Internal Audit, such as the
authority over the appointment, dismissal, compensation and performance reviews of the Chief Audit Executive; the
review of the activities, staffing and organizational structure of the Internal Audit Department, as well as elaboration
on the discussion of significant risks reported in the Internal Audit reports (See Section C.3 a, b and e).

• Inclusion of Committee oversight responsibilities, as recommended by the Institute of Internal
Auditors (‘IIA’), such as periodic reporting to the Board, annual review of the Charter and conduct a self-evaluation
(See Section C.3 j and k).

FISCAL INFORMATION

None.

RECOMMENDATION

The Executive Vice President and General Counsel, the Senior Vice President – Internal Audits and the
Audit Committee recommend that the Trustees approve the proposed amendments to the Audit Committee Charter.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the resolution

below.”

The following resolution, as submitted by the Chairman of the Audit Committee, was unanimously
adopted.

RESOLVED, That the attached Audit Committee
Charter be adopted in the form proposed in Exhibit “2a ii-A.”
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b. Rate Making:

i. Decrease in New York City Governmental Customer
Fixed Cost Component – Notice of Adoption

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to take final action to approve a decrease in the Fixed Cost component of
the production rates by $2.5 million or 1.8%, excluding Astoria Energy II (‘AEII’) plant expenses to be
charged in 2015 to the New York City Governmental Customers (‘NYCGCs’ or ‘Customers’). The decrease
would be effective with the March 2015 bills.

BACKGROUND

At their December 16, 2014 meeting, the Trustees directed the publication in the New York State
Register (‘State Register’) of a notice that the Authority proposed to increase the Fixed Costs component of
the production rates by 1.9% to be charged in 2015 to the Customers. The State Register notice was published
on January 7, 2015 in accordance with the State Administrative Procedure Act (‘SAPA’). The public comment
period expired on February 23, 2015. The City of New York (‘City’) is the only one of the eleven NYCGCs
who filed formal written comments.

As indicated in the December 16th memorandum to the Trustees, under the Customers’ Long-Term
Agreements (‘LTAs’), the Authority must establish Fixed Costs based on Cost-of-Service (‘COS’) principles
and may make changes only under a SAPA proceeding with the approval of the Trustees. As the
memorandum also indicated, the LTAs establish two distinct cost categories: Fixed Costs and Variable Costs.
Fixed Costs, which represent approximately 20% of the total production COS, include Operation and
Maintenance (‘O&M’), Shared Services, Capital Cost, Other Expenses (i.e., certain directly assignable costs),
and a credit for investment and other income. Variable Costs, representing 60% of the total production costs,
include items such as fuel, purchased power, transmission costs, etc. The remainder of the costs represents AEII
plant expenses agreed to by contract.

DISCUSSION

Based on Customer comments received and staff’s analysis, the final decrease in Fixed Costs sought
by this action is $2.5 million. This represents a $5.1 million decrease from the proposed Fixed Costs estimate
discussed at the December 16, 2014 Trustees’ meeting. Under the LTAs, Customers’ concerns must be
considered in a confidential process prior to presenting any proposed changes to the Fixed Costs to the Trustees or
issuing them for public comment. In 2014, numerous Customer data requests were presented to staff, and in all
cases, responses to relevant questions were provided to the Customers.

As part of the SAPA process, the City submitted formal written comments to NYPA. The City’s comments
in its entirety are attached as Exhibit ‘2b i-A.’ In their comments, the City stated that while the overall process of
developing the COS was improved in 2014, the City still looks forward to a more transparent process as well as rates
that are fair and reasonable. The City requests that the Board of Trustees further reduce the Fixed Costs from the
level set forth in the Preliminary 2015 COS by approximately $20 million; extend the recovery period for fixed-rate
debt service for the 500 MW plant to match the life of the plant; and undergo a comprehensive and independent
management audit. Below are staff’s analyses and recommendations addressing the public comments received on
the Fixed Costs proposal.
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1. Staff Analysis of Public Comments on Fixed Costs and Recommendations

Staff notes that the Fixed Costs have decreased noticeably since the end of 2010. Fixed Costs, exclusive of
those associated with AEII, were $159.7 million in the 2011 Final COS; $159.7 million in the 2012 Final COS;
$154.3 million in the 2013 Final COS; $138.3 million in the 2014 Final COS; and, if the Trustees accept staff’s
recommendations, $135.8 million for the 2015 COS. Over the five-year period, Fixed Costs have decreased by
15%.

In addition to decreasing Fixed Costs, the NYPA rate structure produced over $300 million in estimated
production cost savings in 2014 versus what the Customers would have paid for similar Con Edison service, while
receiving NYPA account management, load research, billing, system operations, risk management, scheduling and
settlements services.

Staff Review of 2015 LTA Annual Process: During this cycle of the LTA annual process, NYPA staff has
provided the Customers with abundant verifying information in the form of a comprehensive Preliminary 2015 COS
and accompanying staff report. In addition, NYPA staff has responded to numerous data requests made during the
discovery process.

The Preliminary 2015 Variable Costs were distributed to the NYCGCs on July 7, 2014 to assist NYPA and
the NYCGCs in formulating their procurement plans for energy, capacity, and ancillary services for 2015. As
agreed upon by NYPA and the NYCGCs, Fixed Costs were released later in the year, to capture final data used in
NYPA’s 2015 Official Budget which was approved by the Trustees on December 16, 2014.

On July 17, 2014, the City of New York submitted the first set of discovery questions on behalf of the
NYCGCs, related to variable costs. There were 11 discovery requests, many of which contained multiple parts.
NYPA responded two weeks later on July 30th, with a complete set of answers including various analyses. On July
31, 2014, the MTA followed the City of New York with a second set of 10 discovery questions related to variable
costs, which were answered on August 12th.

On October 23, 2014, NYPA distributed the Capital Costs portion of the Fixed Costs figures to the
NYCGCs, with the remaining Fixed Costs figures being distributed on November 21, 2014. A total of 26 discovery
questions, some with multiple parts, were submitted by the City of New York and the MTA, which were answered
by NYPA from November through January 5th. The questions focused on major and minor capital additions, costs
associated with the 500 MW plant facility, a request for further information on the Poletti decommissioning project,
inquiries surrounding the headquarters budget and the allocation of costs to the Southeast New York Customers
(‘SENY’) and the small hydroelectric facilities (‘Small Hydros’), questions on the use of consultants and
contractors, and requests for financial presentations delivered to the rating agencies.

As a follow-up to the written responses, NYPA and the NYCGCs took part in a call on January 7th to
clarify answers NYPA had provided. The NYCGCs were looking for additional explanation on capital additions
and business case process, the Poletti decommissioning, the number of employees dedicated to SENY and the Small
Hydros, and a few questions around risk. Follow-up items from that call were answered from January through
February 13th.

Staff has attached one of NYPA’s response packages as Exhibit ‘2b i-B,’ which explains in detail NYPA’s
budgeted O&M and Shared Services expenses for 2015 for the Customers. Included in Exhibit ‘2b i-B’ are
explanations detailing how NYPA allocates its Shared Services expenses over its various customers and projects,
and a mapping which demonstrate how the 2015 Budget figures, approved by the Trustees at their December 2014
meeting, flow into the NYCGCs COS. While the NYCGCs were generally tepid with praiseworthy comments, they
did acknowledge that ‘these changes by NYPA staff allowed the City to directly compare the COS information to
the Budget information presented to the Board of Trustees. Overall, this approach was an improvement to the
process compared to prior years.’

Equally important to the numerous responses provided to the NYCGCs, was an internal process NYPA
developed during the early part of 2014 to mitigate the enterprise risk ‘Increase in Non-Recurring O&M Expenses.’
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The Increase in Non-Recurring O&M Expenses risk was one of two pilot enterprise risks that the Trustees were
briefed on in 2014. Staff is sensitive to the level of non-recurring O&M expenses that are charged to various
customers, or which have the potential to impact NYPA’s net revenue. The mitigation plan called for: (1) better
communication between NYPA’s financial staff and NYPA’s operational staff so that all internal parties understand
the net revenue and customer rate impacts of proposed investment; and (2) a formalized system of O&M project
prioritization and substantiation, utilizing a newly developed risk assessment and project prioritization (‘RAPP’)
tool. The RAPP tool assesses risk factors associated with proposed projects to more effectively establish the
hierarchy within the project portfolio. The risk mitigation plan was a cross functional effort between Finance and
Operations departments, and it produced a 2015 budget plan that balanced reliability and operational needs against
customer rate impacts.

Staff now provides its analysis and recommendations regarding seven issues raised by the City in their
comments filed on February 23, 2015.

The following is a summary of the NYCGCs comments filed under SAPA proceedings and NYPA’s
responses.

Issue 1-A: The Rate of Increase of the Fixed Cost

Comments: The rate of increase of the Fixed Costs is excessive and unreasonable. The City included a
table in their comments, indicating that parts of NYPA’s Fixed Costs have grown by more than four times the
inflation rate over the past five years. The City believes that there are many items included in the COS that are not
justifiable.

Staff Analysis: Some clarification to the City’s use of the term ‘Fixed Costs’ is in order. Fixed Costs, as
stated above, have, in fact, gone down steadily over the past five years, not increased. Fixed Costs are comprised of
Capital Costs (including Debt Service), Other Expenses, Direct Site O&M expenses, and Shared Services Expenses,
which are mainly comprised of an allocated portion of Headquarter Expenses and Research & Development
(‘R&D’) costs. It is the O&M and Shared Service expenses that the City is actually referencing in their analyses of
Issue 1-A, Issue 1-B, Issue 1-E, Issue 4 and, presumably, Issue 7.

Staff disputes the claim that the rate of increase of Fixed O&M and Shared Services costs is excessive and
unreasonable, and contends that costs presented are the necessary expenditures to safely and reliably operate the
facilities that support the Customer load. Further, staff has been forthcoming and responsive to information requests
from the NYCGCs.

Each year, NYPA provides the NYCGCs details that substantiate the proposed Fixed Costs in the COS.
The documentation includes the major drivers in the proposed cost, a comparison with the previous year,
explanations of projects, explanations and calculations of allocations, reconciliation to the approved Budget, and
numerous other details and information supporting the cost. NYPA staff also responded to Customer questions,
comments and concerns, by providing additional information including expanded explanations to assist their
understanding of the component costs.

As noted by the Customers, there has been some above average growth in the O&M and Shared Services
expenses. This growth is essentially driven by two components, the addition of AEII support costs and an increase
in non-recurring costs (includes outage costs not covered in the Wood contract). AEII became operational in mid-
2011, with 2012 being the first full year of operation. For 2011 and 2012, the NYCGCs did not pay for any of the
NYPA non-lease costs associated with supporting this facility. The approximate $2.0 million dollar annual cost to
support the facility was phased in during 2013 and 2014. The other major driver is the growth in non-recurring
projects. In 2012, non-recurring projects accounted for $2.8 million, while in 2015 these costs are $8.2 million.

Non-recurring costs fluctuate from year to year depending upon such factors as wear and tear and the life
cycle of equipment, new regulatory requirements, emerging issues, advances in technology that improve
performance and safety, and available resources. All projects are vetted and prioritized on a company-wide basis.
For 2015, there are several projects that are related to safety and regulatory requirements. These include cathodic
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protection evaluation, noise reduction improvements and an arc flash study at the 500 MW plant, as well as a fish
guidance study at the Crescent facility. There are several other projects that will maintain the reliability of the
facilities that are dedicated to the Customer load. In addition, the 2015 O&M and Shared Services expenses include
the non-recurring cost of a new risk system.

The NYCGCs have been provided a list and description of these non-recurring projects, which are a major
factor in the increased costs in 2015.

Recommendation: Accordingly, staff recommends no overall reduction in either of the O&M or Shared
Services expenses, based upon a growth rate that is primarily driven by new costs (AEII) and various non-recurring
projects.

Issue 1-B: Excessive Personnel Costs

Comments: Excessive personnel costs have been allocated to the SENY cost category, including the
assignment of 30 full-time equivalent positions, accounting for $4.1 million in site payroll as well as $1.0 million for
consultants and contracted services. The NYCGCs are allocated $17.8 million of NYPA’s headquarters costs and
$2.1 million for site payroll, consultants, and NYPA headquarters staff for AEII. The NYCGCs are also allocated
personnel costs related to the four Small Hydros, including 31 full-time equivalent people accounting for $4.5
million in site payroll plus $1.7 million for consultants and contracted services. The City questioned the
reasonableness of these labor and consultant costs allocated to the NYCGCs, stating that NYPA has not provided
information to justify said costs.

Staff Analysis: In response to the questions raised by the City about contractors and consultants supporting
the facilities, they are utilized when special expertise is needed (mostly for non-recurring work), or if it is found to
be more economical than hiring additional full-time staff. The majority of the $1.7 million for consultants and
contractors consists of non-recurring maintenance work (mostly from the painting and concrete repair for the
Crescent Tainter Gates and the Crescent Fish Guidance System) with the balance generated from other recurring
maintenance. Information about labor, contractors and consultants has been provided in prior Customer responses.

The personnel staffing cited represents the budgeted labor of various NYPA departments required to meet
the known operations and maintenance challenges for 2015. For the Small Hydro facilities, much of the staffing is
associated with labor hours directly budgeted to projects and tasks at each facility. In the case of SENY and AEII,
most of the personnel costs are directly assigned based upon annual surveys of the cost centers supporting these
facilities. In all cases, these costs are year-specific and have been vetted at several levels before final approval in the
2015 Budget.

The Small Hydro facilities are dedicated to serving the NYCGC’s load. In the 2015 Budget, there are 31
full-time equivalents (‘FTE’s’) that are directly charged/assigned to these facilities. Twenty-two FTE’s are from the
Operations and Maintenance staff at the Blenheim-Gilboa and Clark facilities. The balance of the FTE’s represent
Real Estate, Environmental, Engineering, Project Management and site functions such as warehouse and purchasing
that support Small Hydro work and projects. NYPA staff is often required to travel significant distances (from the
Blenheim-Gilboa and Clark facilities) to the facilities, which is charged as working time to the cost center, in order
to perform routine plant maintenance. Also, at some of the facilities, there are shoreline, recreational and
environmental issues that must be addressed to comply with license requirements.

NYPA’s support for SENY includes account management, load research, billing, system operations, risk
management, scheduling and settlements. As stated in prior Customer responses, NYPA has indicated that there is
no double counting of the FTE’s that support SENY in the SENY headquarters cost allocation. As with the Small
Hydro facilities, contractors and consultants are utilized when it is more economical or NYPA staff does not have
the expertise to perform certain tasks. In 2015, contract services and consultants will be primarily associated with a
new risk software solution, market analysis for pipeline construction and fuel costs, and other miscellaneous
services.
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NYPA staff also supports AEII with its fuel operations, market analysis and hedging and energy resource
management. In 2015, contract services will be utilized for market price data gathering and hedge strategy
consulting.

Recommendation: Staff believes these costs are justified and should not be reduced.

Issue 1-C: Capital Investments at the Small Hydro’s

Comments: A greater assessment and scrutiny of capital investments in the Small Hydros are needed. The
City voiced the necessity for undertaking and presenting to Customers a cost-benefit analysis for all Small Hydro
capital projects. The City questioned why NYPA needed to rebuild a turbine at Jarvis and why NYPA fabricated
replacement parts, instead of procuring replacement parts from the original equipment manufacturer. The City also
stated that NYPA does not follow standard utility accounting practices as NYPA does not follow the Uniform
System of Accounts. Specific examples were provided to demonstrate this point, including the Jarvis rebuild and
the replacement of the tainter gate at the Crescent facility both being categorized as maintenance items rather than
major capital investments. As such, the City requested the Board of Trustees to direct NYPA staff to determine and
make the necessary adjustments to the Fixed Costs.

Staff Analysis: Regarding additional capital expenditures at the non-economic Small Hydro plants, the
responsibility to maintain these facilities is grounded in several principles, foremost of which is NYPA’s obligation
under its FERC operating license. NYPA is required to not only operate the dams, but to also maintain the
waterways in which the facilities exist. Additionally, the Small Hydros fall under NYPA’s mission of upholding the
stewardship of natural resources in the State of New York, while providing green energy for consumption within the
state.

There are currently two capital projects underway at the Small Hydros: (1) Units 3 & 4 overhauls and (2)
control upgrades at Crescent and Vischer Ferry. Once these upgrades are complete, O&M costs at the two facilities
are expected to decrease. Had the work not been done, however, NYPA projects that there would have been a
significant increase in O&M costs, and decreased reliability in the operation of the plants.

In response to the comments about the Jarvis facility rebuild, details from the scope-of-work indicate that
the damage sustained by components of the turbine, caused by loosened bolts and normal wear and tear, resulted in
the required repair of a number of components, not replacement. Based upon this ‘repair’ classification documented
in NYPA’s Conceptual Project Review (‘CPR’) database, the accounting determination was to expense rather than
capitalize. Similarly, the rebuild of Unit #1 was classified in the CPR as preventative maintenance on the unit,
which included adjusting the runner blades, steel weld overlay on runner sockets, and sealing system, etc. These
items are repairs to the turbine, which are classified as O&M.

In response to the City’s question about fabrication of parts rather than purchase, NYPA explored the
options of purchasing the parts from Andritz Hydro AG (‘Andritz’), the vendor who owns all of the rights and
technical information from the Original Equipment Manufacturer (‘OEM’), Bell Products, Inc. Andritz does not
have these parts in stock, and would have fabricated them for NYPA’s specific order. NYPA also contracted with
Lucius Pitkin, Inc. to obtain samples of the metallurgical and heat transfer specifications on the existing machinery,
which NYPA used to develop technical and performance specifications for replacement parts. Those specifications
and requirements were used in a competitive bidding process, for which several different metal fabrication
companies were chosen to provide the necessary parts. Purchasing the parts from various vendors as a result of the
competitive bidding process versus acquiring them from Andritz saved approximately $150,000.

Regarding accounting classifications, NYPA maintains its books and records in accordance with generally
accepted accounting principles, and its annual financial statements are audited by independent public accountants.
Further, NYPA follows utility accounting practice when determining whether expenditures are categorized as capital
or maintenance items.

Under this method, NYPA establishes Retirement units which denote the smallest items or components of
plant and equipment which NYPA will account for in its capital accounts as a Unit of Property. The smaller
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components that make up the designated Units of Property are identified as Minor items of property. Costs incurred
in connection with additions or replacements of Retirement units of property are accounted for as Capital, while
costs incurred in connection with additions or replacements of Minor items of property are accounted for as
Maintenance. NYPA applies this methodology consistently in Capital versus Expense determinations at all of its
facilities.

Lastly, with respect to the point about the tainter gates at the Crescent facility, had this been a replacement
of the gates, it would have been classified as Capital. Since the work only includes painting and inspection, it is
classified as an O&M expense.

Recommendation: In the future, NYPA will perform a formal cost-benefit analysis for new, large capital
projects at the Small Hydro facilities, and will provide justification for major expenditures to the NYCGCs upon
request. In regard to the rebuild at the Jarvis facility, as detailed in this response, the expenditures were for required
repairs to damaged parts, which are necessary for operation of the plant. These expenses were reviewed and
approved by NYPA’s management as part of the normal course of business, and should not require further review by
the Trustees. As to the tainter gates at the Crescent operation, the expense items are for painting and inspection, not
replacement. These are also normal course of business expenses which are reviewed by NYPA’s management, and
do not require Trustee review.

Issue 1-D: Variable Debt Interest Rate

Comments: The interest rates charged to the NYCGCs are excessive and are not consistent with the
requirements of the LTA. In response to the City’s objection of these rates last year, NYPA’s staff stated that these
interest rates were essentially locked-in when the LTA was executed in 2005. The City stated that NYPA’s position
has no contractual or factual basis, and the LTA did not freeze short-term variable interest rates at their 2005 levels.
The City acknowledged that NYPA uses a variety of debt instruments, and their interest rates vary and can be higher
than the commercial paper rate. However, the commercial paper interest rate is 0.75%, according to NYPA’s
approved budget for 2015. NYCGCs are being charged between 4.5% and 6.5% for commercial paper debt service
expense. The City recalculated the Fixed Costs using interest rates of 2.0% and 3.0% for those items for which
interest was included, other than fixed debt instruments. As a result, the City proposed that the Fixed Costs be
reduced by $6.0 million, but not less than $4.0 million.

Staff Analysis: NYPA initially set the interest rate on the 500 MW plant variable rate debt based on an
approximation of market rates at the time the LTA was executed, and NYPA was willing to assume the risk that
actual rates would be higher. In order to allow the NYCGCs to benefit from expected lower short-term market rates
going forward, NYPA is willing to share this risk with the NYCGCs by artificially fixing the interest rate on the
variable rate debt at 2.5%. The lower rate will be used beginning with the 2015 COS through the stated expiration
term of the LTA (December 31, 2017). The result will decrease 2015 COS expenses by approximately $4.0
million.

The decrease in rates does not affect variable rate debt expense associated with the Small Hydro projects.
The debt matured on February 13, 2015 and the debt service was levelized over the term at the request of the
NYCGCs.

Recommendation: NYPA will lower the fixed interest rate to 2.5%, resulting in a decrease of
approximately $4.0 million in the 2015 COS.

Issue 1-E: Costs Associated with Consultants and Contractors

Comments: The use of consultants and contracted services is unjustified and should be rejected.
Compared to 2014, contracted services costs have increased by more than 35% and the cost for consultants has
increased by almost 82%. NYPA has not justified why the work being done by contractors and consultants to
perform recurring maintenance work could not be performed by the 31 FTE’s assigned to the Small Hydros or the
1,075 NYPA employees assigned to operations. The work performed by contractors and consultants accounts for
over $8.0 million in the Fixed Costs. NYPA has not provided sufficient granularity on the contractors and
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consultants work for the City to properly review. As a result, the City asserts that the contracted services costs
should be reduced by $4.0 million and consultant costs should be reduced by $800,000 in order to align these costs
with the levels from prior years.

Staff Analysis: Staff disagrees with this comment. In responses to Customer questions during the January
7th conference call, it was stated that the increase in these costs is directly attributed to increased non-recurring work
(including outage work not covered under the Wood contract). NYPA provided a list and description of non-
recurring projects that are included in the 2015 COS. As stated previously, these projects have been vetted and
prioritized, and represent NYPA’s assessment of the required work in 2015 to maintain the safe and reliable
operation of the facilities and functions that support the NYCGCs.

NYPA elects to execute certain work with consultants and contractors when it has been determined that it
will cost the Customers more to acquire the staff’s expertise than is required. This generally applies to one-time,
periodic or specialized work that is less than full-time work. This is especially true of the non-recurring and outage
work.

Regarding recurring work, NYPA uses contractor support for maintenance at the 500 MW plant,
contractors to service HVAC, scaffolding, water sampling, waste removal, and assembly and disassembly of the
flash boards at the Small Hydro facilities, etc. As stated in the conference call, NYPA continually reviews its
contract services to determine whether it is more economical to use NYPA employees or contractor support. At this
time, there is currently no surplus of labor available to eliminate these costs.

Recommendation: Based upon the explanation provided, staff disagrees with the comments and states the
included costs are justified and should not be reduced.

Issue 1-F: Vehicle-Related Costs at the 500 MW Plant are Unjustified and Excessive

Comments: Vehicle related costs are unjustified and excessive. Since 2006, NYPA has purchased 17
vehicles, other than forklifts, for the 500 MW plant and Poletti. Given that Poletti ceased operating in 2008, it is
presumed that NYPA is not continuing to make capital investments in a closed facility. As such, the purchase of 17
vehicles to operate a single, fixed location facility seems excessive. The vehicle related costs should be reduced to
encompass only one or two vehicles.

Staff Analysis: NYPA staff has reviewed the Customers’ assertion that 17 vehicles are assigned to the 500
MW plant, and provides the following analysis.

NYPA commences the recovery of its capital expenditures on a two-year lag basis. For example, capital
expenditures incurred in 2013 are first included in the 2015 COS, 2014 expenditure in the 2016 COS, etc. These
costs are recovered over a number of years in a straight line method. For these vehicles which include pickup
trucks, SUVs and passenger vehicles, the recovery period is five years.

The 17 vehicles cited by the City represent the total purchases between 2007 and 2013. Of this total, five
vehicles have already been retired (as they have exceeded their useful life) and are not included in the 2015 COS.
The remaining 12 vehicles, which are included in the 2015 COS, supported the operation and maintenance of the
500 MW plant during 2013. The vehicles supported the security, warehouse, operations, metering and other
functions at the site. NYPA’s Fleet Management division reviews and assesses all vehicle requests. The review
includes usage, need and other parameters that would establish a justification for the purchase. This division is also
tasked with rightsizing and optimizing fleet efficiency.

Recommendation: Staff contends that the 12 vehicles at the site in 2013 are justified. Therefore, staff
recommends that the full cost of the 12 existing vehicles remain in the fixed cost, and no adjustment to the Fixed
Cost be made.
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Issue 1-G: Black Start Costs at the 500 MW Plant

Comments: The black start charges must be reviewed. The NYCGCs have been charged a total of
$726,785 for black start equipment at the 500 MW plant since 2008. Given that the 500 MW plant does not have
black start capability, the City requests that these costs be removed from the Fixed Costs.

Staff Analysis: As part of the 500 MW plant interconnection agreement with Con Edison, dated August 5,
2004, NYPA was required to establish a technical and economical black start capability for the 500 MW
plant. After initial analyses and discussions with Con Edison, it was apparent that the black start capability at the
500 MW plant was technically feasible but not economically justified. The payback period for the project was
approximately 70 years, far exceeding the useful life of the asset. Thus, the project was abandoned in favor of a
technically feasible and more economic black start capability utilizing NYPA’s Harlem River and Hell Gate plants.

The City is correct in its assertion that if the 500 MW plant participated in the black start program, the costs
would be recovered through the NYISO, and not directly through the Customers. Since the project did not
materialize, costs could not be recovered in this manner. Therefore, this cost represents the abandoned cost for the
project with a twenty-year recovery period.

Recommendation: In reviewing the project costs, staff identified a credit that will be applied in 2015, thus
reducing the project cost by $170,000. The impact on the 2015 Fixed Cost will be a reduction of approximately
$12,000.

Issue 1-H: Inconsistent Accounting Treatment of Spare Parts between Poletti & 500 MW Plant

Comments: The methodology for charging the NYCGCs for spare parts between Poletti and the 500 MW
plant are inconsistent. The NYCGCs were informed by NYPA that they would be charged the costs of parts for
Poletti when placed into service, rather than when NYPA acquired the inventory. The NYCGCs are being charged
for spare transformers at the 500 MW plant prior to entering service. As such, the City asserts the charges for spare
parts costs are not consistent. The City requests the carrying costs for the spare transformers at the 500 MW plant
be removed from the development of future years’ COS. Conversely, if the treatment of the spare parts costs is
consistent with NYPA’s accounting practices, NYPA has been double-charging the NYCGCs for the Poletti
materials and supplies inventory; all historical and current charges for such inventory should then be reversed and
the NYCGCs credited for those improper charges.

Staff Analysis: In the 2011 Final COS, an analysis of NYPA’s material and supply inventory system
resulted in a determination that $7.9 million of Poletti inventory was obsolete beyond salvage value. The $7.9
million is being written off over seven years, which is the remaining term of the LTA, including NYPA's
opportunity cost at 4.25% per year. This inventory is classified as Normal inventory. Normal inventory purchases
are charged to O&M or Capital at the point of use at the power plant.

Capital Spare Parts are acquired spare parts or auxiliary equipment which are specifically fabricated for
particular fixed assets in a capital project, maintained in immediate proximity of the capital project, and required
during the installation/testing phase or held for emergency back-up after the capital project is put into service. The
costs associated with these items are depreciated/amortized over the useful life of the asset, and recovered from the
Customers over time. The spare transformer at the 500 MW plant is classified as a Capital Spare Part and, as such,
is charged to the Customers over time from acquisition rather than the point at which the item is taken out of
inventory and put into service.

The remaining spare part inventory at the 500 MW plant, which is classified as Normal Inventory, is treated
the same way as the Normal Inventory was treated at Poletti in which purchases are charged to O&M or Capital at
the point of use at the power plant.

Recommendation: NYPA is consistent in its method of accounting for inventory at the Poletti and 500
MW plant. Staff therefore recommends no changes to inventory charges.
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Issue 2: Recovery Period for the 500 MW Plant’s Fixed Rate Debt Service Expense

Comments: The recovery period for the 500 MW plant’s fixed rate debt service expense should be
extended to match the service life of the unit. The City requests NYPA extend the recovery period for the fixed rate
debt service expense to no less than 30 years, thereby reducing the Preliminary 2015 Fixed Costs by $20 million.

Staff Analysis: The charging of annual debt service cash flow for capital recovery purposes by non-
investor-owned utilities such as NYPA is not uncommon for public power utilities (namely governmental and
municipal electric utilities), and it has been the method used by NYPA in every COS developed for the NYCGCs
since they became NYPA’s customers in the mid-1970’s. Debt Service consists of principal and interest payments
to bondholders. These bondholders must be paid what they are due. Typically, the bonds and their accompanying
debt service cash flow are of a 20-year to 30-year duration, which does not necessarily directly correspond to the
useful lives of the assets being financed.

When the City states that capital investment in a facility is recovered over its entire life, they are
referencing, for the most part, a situation involving an investor-owned utility and for asset functions such as
transmission or distribution that remain regulated by an overseeing entity such as a State Public Utility Commission
or the Federal Energy Regulatory Commission (‘FERC’). The Generation function is the part of the utility business
that has been separated from the regulatory framework and is open to competition. Absent the regulatory compact,
generators are subject to either the vagaries of the energy and capacity markets, or trying to reduce risk and achieve
revenue stability by entering into contractual arrangements with parties on a mutually consenting basis. The LTAs
between the NYCGCs and NYPA is one such mutual and voluntarily entered-into agreement, where the payment of
debt service has been codified as one of the fixed expenses where NYPA is granted recovery. In return for the
payment of fixed expenses, the NYCGCs receive the net position of the 500 MW plant’s output.

The City states that it conducted an analysis that shows that NYPA does not experience any real risk with
the 500 MW plant investment recoveries if it were to lower its debt service charges to the levels requested by the
City. Though this is a possibility, it raises the question of why NYPA should assume the chance of any additional
risk, while all of the benefits of the 500 MW plant fully flow to the Customers. The net benefit/cost of the 500 MW
plant is the energy margin revenues (energy sales minus fuel costs) plus avoided installed capacity costs minus fixed
expenses (which includes fixed debt service). In the 2015 Preliminary COS provided to the NYCGCs on December
19, 2014, the energy margin plus installed capacity avoided costs equaled roughly $150 million in projected benefit
versus about $106 million in total fixed expenses for a net benefit in the $45 million range. This potential benefit
accrues fully to the NYCGCs.

NYPA is already carrying fixed debt that exceeds the current contract term with the NYCGCs by close to
five years. It makes little sense to defer some of this debt into future years where the Authority has no firm
customer contracts, and where market conditions may change to a point that makes the debt recovery problematic.
However, should the NYCGCs and NYPA agree on an extension or replacement to the existing LTAs, NYPA would
be amenable to extending the 500 MW plant debt service out through the end of the term of the new contract.

Recommendation: Staff recommends no change to the recovery period for the 500 MW plant’s fixed rate
debt service expense.

Issue 3: Elimination of the Demand Side Management (‘DSM’) Charge

Comments: NYPA provided an explanation to the NYCGCs that the DSM charges included in the
Preliminary 2015 Fixed Costs are an allocation of costs for renewable and clean energy projects. NYPA followed
this claim with an itemized list of past projects categorized under DSM. The City feels that most of the projects
itemized by NYPA are location-specific and should be paid for by the customers who directly benefit from them.
The City requests that the Board of Trustees removes the $400,000 DSM charge from the Preliminary 2015 Fixed
Costs and provide a credit to the NYCGCs equal to the total DSM charge included in past years’ Fixed Costs.

Staff Analysis: NYPA will eliminate the DSM charge from the 2015 rate development. The DSM charge
falls under the cost category ‘Other Expenses’ in the Preliminary 2015 COS. While reviewing the NYCGCs’ data
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request, staff determined that this DSM assessment was being recovered by another means ─ through the fee 
structure that NYPA’s Energy Efficiency business unit charges Customers for turn-key energy efficiency projects.

Also, during its review, staff determined that the NYCGCs are not being assessed certain Other Expenses
that other NYPA customers are being assessed. While the magnitudes of these expenses are quite small in the
various COS, the approach needs to be uniform and ultimately more transparent. Many of the Other Expenses result
from programs that NYPA has taken on via prompting from the NYS Governor’s office or from state agencies such
as NYSERDA. Staff is working to create a standardized process for allocating Other Expenses to all Customers.

Recommendation: Staff recommends the elimination of the DSM charge of roughly $400,000 in the 2015
COS. Upon the ‘Other Expense’ determination process developed with input from NYPA’s senior management,
staff will evaluate whether the DSM expenses from earlier years resulted in an unjustified level of expense. Staff
will communicate its findings to the NYCGCs and if the result is in the Customers’ favor, will attempt to work out a
means of passing back the overcharges. Staff notes that, contractually, NYPA is not required to reconcile previous
years fixed expenses, but in this particular case, if justified, NYPA will do so.

Issue 4: Allocation of R&D Costs

Comments: The R&D costs included in the Preliminary 2015 Fixed Costs account for $8.8 million. The
City specified that it is improper to allocate the R&D costs based on a labor ratio, as the summary of the R&D costs
provided by NYPA indicates that the R&D projects are specifically related to individual operating organizations and
can be easily allocated to those organizations. The City further claimed that many of the R&D projects have no
direct relationship to NYPA’s responsibilities under the LTA. The City requests the Board of Trustees direct NYPA
staff to revise the allocation of R&D costs to be consistent with the LTA and adjust the Fixed Costs accordingly.

Staff Analysis: As described by FERC’s definitions for the ‘Uniform System of Accounts Prescribed for
Public Utilities and Licensees Subject to the Provisions of the Federal Power Act,’ R&D expenses are defined as
expenditures incurred by public utilities either directly through another person or organization (such as a research
institute, industry association, foundation, university, engineering company or similar contractor) in pursuing
research, development and demonstration activities including experiment, design, installation, construction, or
operation. This definition includes ‘expenditures for the implementation or development of new and/or existing
concepts until technically feasible operations are verified…….the term includes, but is not limited to: all such costs
incidental to the design, development or implementation of an experimental facility, a plant process, a product, a
formula, an invention, a system or similar items……the term includes preliminary investigations and detailed
planning of specific projects for securing for customers non-conventional electric power supplies that rely on
technology that has not been verified previously to be feasible…….the term does not include expenditures for
efficiency surveys; studies of management; management techniques and organization; consumer surveys,
advertising, promotions, or items of like nature.’ NYPA’s historical expenditures for fuel cell technology, electric
vehicle demonstrations, hybrid fuel technologies, evaluation of high temperature conductor and connector systems,
lithium ion battery demo, etc., meet the industry definition for R&D.

R&D costs are classified as operating expenses, and commonly recovered through rates. FERC grants
recovery of R&D expenses from utility customers with the expenses predominately being accounted for in the
Administrative and General Expenses section of the Operation and Maintenance Expense Chart of Accounts;
specifically, in account 930.2 Miscellaneous general expenses. The FERC standard for functionalizing
Administrative and General Expenses is through the use of labor ratios. NYPA is merely following this industry
standard when it allocates a portion of the R&D expenses based on labor ratios to the NYCGCs.

Recommendation: NYPA’s R&D program and projects are in alignment with the industry standard, as is
the methodology of using labor ratios to allocate costs. Staff therefore recommends no change to Fixed Costs based
upon R&D allocations.
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Issue 5: Poletti Decommissioning Costs

Comments: In 2014, NYPA exceeded its contingency budget for the Poletti decommissioning costs by
$2.7 million and informed the NYCGCs that it would be adding another $11.3 million of costs to the project. The
City asserts that NYPA did not properly plan the decommissioning of Poletti and some of the additional costs could
have been avoided if the decommissioning plan had been more complete. As such, the City proposed NYPA accept
some of the responsibility for these changes and absorb a portion of the additional costs. Further, the City proposed
an equal division of the additional costs, thus reducing the decommissioning costs of $8.0 million.

Staff Analysis: The Authority’s planning of the Poletti Decommissioning and Deconstruction Program
occurred between 2007 and 2010. The Authority worked with consultants experienced in fossil fuel plant
decommissioning, including Hatch Acres, Aecom and TRC to conduct studies, assessments, industry information,
etc., to plan the Poletti Program and identify most obstacles and risks long in advance of the cease generation date in
2010. In early 2008, Hatch Acres, under contract with the Authority, produced the overall Deconstruction budget
estimate, attached hereto as Exhibit ‘2b i-C.’ Aecom, also under contract with the Authority, put into place a
comprehensive project plan (2008), then designed (2009) and deconstructed (2010) the Demineralizer as the first
construction portion of the decommissioning program. The Decommissioning plan, annexed hereto as Exhibit ‘2b i-
D,’ outlines the milestones and expected work, as well as target dates for the project. This was the first iteration of
the plan, created before any RFP’s were issued for the contract work to deconstruct the plant. An overall, broad
scope document which gave a high-level view of responsibilities for internal NYPA personnel was also created and
is attached hereto as Exhibit ‘2b i-E.’

Prior to award of the deconstruction contract, each prospective bidder was required to provide a written
outline approach to the project to assure their plan was in alignment with the approach NYPA and its consultants
had considered through the years.

After the winning contractor, LVI Services, Inc. (‘LVI’), was hired and actual deconstruction efforts began,
LVI was held to submission of multiple project plans, which were routinely reviewed and improved upon, prior to
permitting and the start of any work. LVI’s initial schedule and final versions are attached hereto as Exhibit
‘2b i-F.’

There are reports, studies, and presentations (Exhibits 2b i-C, 2b i-D, 2b i-E and 2b i-F) that were produced
and put in place before work commenced which covered the scope of the entire project. These were all followed,
improved upon as necessary, and established the checks and balances required to maintain the deconstruction
program, as they would with any project of this size and scope.

As to the avoidance of additional costs, an explanation of why these items were only identified during the
deconstruction process was provided to the NYCGCs on November 21, 2014 and is attached hereto as Exhibit
‘2b i-G.’ As stated in that memo, the costs would have been substantially the same for each of the additional items
had they been identified before the project commenced.

Recommendation: Based upon the foregoing, staff disagrees with the suggestion that the additional charges
be reduced, and states that the included costs are justified.

Issue 6: Review of Depreciation Charges

Comments: As a result of the City’s questions regarding capital investments, NYPA reviewed its capital
additions for Poletti and the 500 MW plant. This resulted in some adjustments as NYPA asserted it had been under-
collecting its depreciation expense. The City claims that the supporting information provided by NYPA shows that
NYPA is over-collecting its depreciation expenses. The City is requesting the Board of Trustees direct NYPA staff
to review the calculation of the depreciation expenses to ensure the NYCGCs are not overcharged. The City also
reviewed documentation provided by NYPA distinguishing the difference between minor additions and capital
additions; the City believes this distinction is inconsistent with those costs included in the Fixed Costs. The City
requests the Board of Trustees direct NYPA staff to review the matter and confirm that the NYCGCs are not
overcharged.
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Staff Analysis: To provide the proper backdrop, the subject matter that the City is making reference relates
to the 500 MW plant additions post its commercial operation in December 2005. As stated by the City in earlier
comments, the original investment for the 500 MW plant is recovered through rates that collect the debt service
costs that financed the investment. Significant investment of capital additions to the 500 MW plant since the start-
up of the plant have been funded by NYPA from its cash reserves. The NYCGCs are responsible for paying these
investment costs. The method NYPA uses to recover these capital additions from the NYCGCs is reasonable, but
after considering the City’s comments, NYPA will develop an improved and clearer presentation method. Staff will
keep the NYCGCs apprised of the effort in a timely manner during 2015.

Capital and minor additions are budget terms used by NYPA. Staff believes that these additions can be
collectively referred to as capital additions. As part of its improved presentation efforts, NYPA will endeavor to
show these additions on a uniform system of accounts basis rather than categorize them as Capital and Minor
additions.

Recommendation: Staff will develop a more transparent, uniform system of reporting Capital and Minor
additions to the NYCGCs.

Issue 7: NYPA Should Commission an Independent Management Audit

Comments: The Public Service Commission (‘PSC’) performs comprehensive management and operations
audits of each major electric and gas utility. Although NYPA is not governed by the Public Service Law directing
the performance of such audits, the City requests the Board of Trustees to direct the performance of an independent
management audit of NYPA’s practices and operations as this would bring value to the City, NYCGCs and other
NYPA customers.

Staff Analysis: In response to the City’s request, NYPA does, in fact, have an independent management
and operations audit conducted every five years by the Office of the State Comptroller (‘OSC’). The OSC also
periodically conducts program audits addressing aspects of the Authority’s operations. NYPA additionally have its
annual financial Audit independently performed in recent history by KPMG.

Next, as a New York State public authority, NYPA is required to disclose a significant amount of
information and follow numerous State guidelines. Information disclosed publicly includes the Authority’s Budget
and Financial Plan filed in accordance with section 2801 of Public Authorities Law, its Annual Four-Year Budget
and Financial Plan filed with the State Comptroller, as well as biographies and salaries of selected NYPA
employees.

Lastly, NYPA contracts with independent experts in reviewing models, processes and controls within the
organization. These examinations happen with appropriate regularity to the particular business unit and specific
function.

Recommendation: Staff believes the existing independent external and internal audits, along with NYPA’s
extensive public disclosures, provide a sufficient review of NYPA’s operations.

2. Final Recommendation on 2015 Fixed Costs

Based on Customer comments received and further staff analysis, staff recommends a decrease in the Fixed
Costs as compared to the 2014 Final COS and the originally proposed 2015 COS in the Notice of Proposed
Rulemaking that was noticed in the State Register pursuant to Trustees direction at their December 16, 2014
meeting. This is a $5.1 million decrease from the costs appearing in the January 7, 2015 SAPA notice with Capital
Costs decreasing by $4.1 million and Other Expenses (DSM and OPEB) decreasing by $1.0 million. Overall, the
Fixed Costs for 2015 would decrease by $2.5 million, as compared to the 2014 Final Fixed Costs, to $135.8 million.
The decrease in Fixed Costs will be reflected in the production rates effective with the March 2015 bills.
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3. Description of Final 2015 COS and Customer Rates

Because the Variable Costs component (i.e., fuel and purchased power, risk management, New York
Independent System Operator (‘NYISO’) ancillary services and O&M reserve, less a credit for NYISO
revenues from Customer-dedicated generation) is developed in collaboration with the Customers in accordance
with the provisions of the LTAs previously approved by the Trustees, staff is not requesting the Trustees’
approval of the Variable Costs component of the production rates for 2015. Additionally, the Authority passes
through all Variable Costs to the Customers by way of the ‘Energy Charge Adjustment (‘ECA’) with Hedging’
cost-recovery mechanism that the Customers collectively selected for 2015. This cost-recovery mechanism
offered under the LTA employs a monthly charge or credit that reflects the difference between the projected
Variable Costs of electricity (i.e., the Variable Costs recovered under the Customers’ tariffs) and the monthly
actual Variable Costs incurred by the Authority to serve the Customers.

For the Trustees’ information, the projected Variable Costs are expected to decrease 21.3% from 2014
levels and, in combination with the recommended Fixed Costs decrease and AEII costs, results in a final
projected 2015 COS of $680.0 million. At existing rates, revenues of $776.0 million would be produced,
resulting in an over recovery of $95.9 million. As a result, staff is recommending that rates be revised to
decrease revenue collection by 12.4%. The current 2014 Customer rates and recommended 2015 Customer rates
with the overall 12.4% revenue decrease are shown in Exhibit ‘2b i-H.’

FISCAL INFORMATION

The adoption of the Fixed Costs decrease would result in an estimated $2.5 million decrease in
revenue to the Authority, which is justified by the forecasted reduction in costs. The Energy Charge
Adjustment mechanism will protect NYPA from the effects of movements in variable costs above those
projected.

RECOMMENDATION

The Manager – Pricing and Energy Market Analysis and the Director – Finance recommend that the
Trustees authorize the Corporate Secretary to file a Notice of Adoption with the New York State Department
of State for publication in the New York State Register for a decrease in Fixed Costs applicable to the New
York City Governmental Customers under the Long-Term Agreements.

The Trustees are also requested to authorize the Senior Vice President – Economic Development and
Energy Efficiency, or his designee, to issue written notice of adoption and the revised tariff leaves, as
necessary, to the affected Customers.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That the Senior Vice President –
Economic Development and Energy Efficiency, or his
designee, be, and hereby is, authorized to issue written notice
of this final action by the Trustees to the affected Customers;
and be it further

RESOLVED, That the Corporate Secretary of the
Authority be, and hereby is, directed to file such notices as may
be required with the New York State Department of State for
publication in the New York State Register and to submit such
other notice as may be required by statute or regulation
concerning the rate decrease; and be it further
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RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things, take any and all actions and execute and deliver
any and all certificates, agreements and other documents to
effectuate the foregoing resolution, subject to the approval of
the form thereof by the Executive Vice President and General
Counsel.
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ii. Decrease in Westchester County Governmental
Customer Rates – Notice of Adoption

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve a modification in the rates for the sale of firm power to the
Westchester County Governmental Customers (‘Customers’) in 2015. This proposed action is consistent with the
rate-setting process set forth in the Supplemental Electricity Agreements executed by the Customers and the
Authority and in accordance with the State Administrative Procedure Act (‘SAPA’).

This proposed final action seeks approval to decrease the production rates of the Customers by
12.85% as compared to 2014 rates. The decrease would be effective with the March 2015 bills.

BACKGROUND

At their meeting on December 16, 2014, the Trustees directed the publication in the New York State
Register (‘State Register’) of a notice that the Authority proposed to increase the production rates by 8.00% for
rate year 2015. The State Register notice was published on January 7, 2015. In accordance with SAPA, a forty-
five day comment period was established, ending on February 23, 2015. There were no public comments
received.

DISCUSSION

Based on further staff analysis, the final projected 2015 Cost of Service (‘COS’) is $33.15 million and the
projected 2015 rate revenues based on 2014 rates are $38.04 million, resulting in an over-recovery of $4.89 million
or 12.85%. This represents a decrease of 19.3% from the proposed production costs discussed at the December
16, 2014 Trustees’ meeting.

The decrease from the preliminary COS is primarily attributable to decreases in purchased power costs of
the variable costs component related to energy and capacity purchases necessary to serve the Customers. The
fixed costs are projected to decrease by 1.5% as compared to the preliminary COS. The further decrease in the
fixed costs is primarily due to the decrease in the Other Expenses as compared to the preliminary 2015 COS.

In 2015, the Customers will continue to be subject to an Energy Charge Adjustment (‘ECA’), under which
the Authority passes through all actual variable costs to the Customers. This cost-recovery mechanism employs a
monthly charge or credit that reflects the difference between the projected variable costs of electricity recovered by
the tariff rates and the monthly actual variable costs incurred by the Authority.

The current 2014 and final 2015 proposed rates with the 12.85% overall decrease in revenues are shown
in Exhibit ‘2b ii-A.’

FISCAL INFORMATION

The adoption of the 2015 production rate decrease would have no net effect on NYPA’s financial
position. The rate change would result in an estimated decrease in revenues of $4.89 million, which is offset by the
forecasted decrease in costs originally presented at the December 16, 2014 Trustees’ meeting. The Energy Charge
Adjustment mechanism will protect NYPA’s net revenues from the effects of movements in variable costs above
those projected.

RECOMMENDATION

The Manager – Pricing and Energy Market Analysis and the Director – Finance recommend that the
Trustees authorize the Corporate Secretary to file a Notice of Adoption with the New York State Department of State
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for publication in the New York State Register for an adoption of a production rate decrease applicable to the
Westchester County Governmental Customers.

It is also recommended that the Senior Vice President – Economic Development and Energy
Efficiency, or his designee, be authorized to issue written notice of adoption and the revised tariff leaves,
as necessary, to the affected Customers.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the resolution

below.”

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That the Senior Vice President –
Economic Development and Energy Efficiency, or his designee,
be, and hereby is, authorized to issue written notice of this final
action by the Trustees to the affected Customers; and be it
further

RESOLVED, That the Corporate Secretary of the
Authority be, and hereby is, directed to file such notices as may
be required with the New York State Department of State for
publication in the New York State Register and to submit such
other notice as may be required by statute or regulation
concerning the rate decrease; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things, take any and all actions and execute and deliver
any and all certificates, agreements and other documents to
effectuate the foregoing resolution, subject to the approval of
the form thereof by the Executive Vice President and General
Counsel.
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c. Procurement (Services) Contracts:

i. Procurement (Services) Contracts –
Business Units and Facilities –
Awards, Extensions and/or Additional Funding

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve the award and funding of the multiyear procurement (services)
contracts listed in Exhibit ‘2c i-A,’ as well as the continuation and/or funding of the procurement (services)
contracts listed in Exhibit ‘2c i-B,’ in support of projects and programs for the Authority’s Business
Units/Departments and Facilities. Detailed explanations of the recommended awards and extensions, including the
nature of such services, the bases for the new awards if other than to the lowest-priced bidders and the intended
duration of such contracts, or the reasons for extension and the projected expiration dates, are set forth in the
discussion below.

BACKGROUND

Section 2879 of the Public Authorities Law and the Authority’s Guidelines for Procurement Contracts
require the Trustees’ approval for procurement contracts involving services to be rendered for a period in excess of
one year.

The Authority’s Expenditure Authorization Procedures (‘EAPs’) require the Trustees’ approval for the
award of non-personal services, construction, equipment purchase or non-procurement contracts in excess of $3
million, as well as personal services contracts in excess of $1 million if low bidder, or $500,000 if sole-source,
single-source or non-low bidder.

The Authority’s EAPs also require the Trustees’ approval when the cumulative change- order value of a
personal services contract exceeds $500,000, or when the cumulative change-order value of a non-personal services,
construction, equipment purchase, or non-procurement contract exceeds the greater of $1 million or 25% of the
originally approved contract amount not to exceed $3 million.

DISCUSSION

Awards

The terms of these contracts will be more than one year; therefore, the Trustees’ approval is required.
Except as noted, all of these contracts contain provisions allowing the Authority to terminate the services for the
Authority’s convenience, without liability other than paying for acceptable services rendered to the effective date of
termination. Approval is also requested for funding all contracts, which range in estimated value from $141,250 to
$30 million. Except as noted, these contract awards do not obligate the Authority to a specific level of personnel
resources or expenditures.

The issuance of multiyear contracts is recommended from both cost and efficiency standpoints. In many
cases, reduced prices can be negotiated for these long-term contracts. Since these services are typically required on
a continuous basis, it is more efficient to award long-term contracts than to rebid these services annually.

Extensions

Although the firms identified in Exhibit ‘2c i-B’ have provided effective services, the issues or projects
requiring these services have not been resolved or completed and the need exists for continuing these contracts. The
Trustees’ approval is required because the terms of these contracts will exceed one year including the extension, the
term of extension of these contracts will exceed one year and/or because the cumulative change-order limits will
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exceed the levels authorized by the EAPs in forthcoming change orders. The subject contracts contain provisions
allowing the Authority to terminate the services at the Authority’s convenience, without liability other than paying
for acceptable services rendered to the effective date of termination. These contract extensions do not obligate the
Authority to a specific level of personnel resources or expenditures.

Extension of the contracts identified in Exhibit ‘2c i-B’ is requested for one or more of the following
reasons: (1) additional time is required to complete the current contractual work scope or additional services related
to the original work scope; (2) to accommodate an Authority or external regulatory agency schedule change that has
delayed, reprioritized or otherwise suspended required services; (3) the original consultant is uniquely qualified to
perform services and/or continue its presence and rebidding would not be practical or (4) the contractor provides a
proprietary technology or specialized equipment, at reasonable negotiated rates, that the Authority needs to continue
until a permanent system is put in place.

The following is a detailed summary of each recommended contract award and extension.

Contract Awards in Support of Business Units/Departments and Facilities:

Business Services

Research and Technology Development

The contract with EDM International, Inc. (‘EDM’) (PO# TBA) would provide for maintenance, onsite
repair, cellular communication service and GridWatch web data hosting for eight sagometer stations installed in
critical locations on the Authority’s Niagara-Rochester-Utica and Moses-Willis transmission corridors. The
sagometers enable the Authority to monitor and measure the sag of transmission conductors by measuring the
clearance between the lowest portion of the energized conductor and the ground. Such measurements are available
in real time, stored in the EDM GridWatch database and compared over time to detect any changes. This
technology enables the Authority to identify the transmission line’s unused capacity and increase power flow to
satisfy peak demand, while still leaving enough ground clearance to comply with codes and provide safe and
efficient operation of its power lines. Staff recommends the award of a contract to EDM on a sole-source basis,
since EDM developed this system in collaboration with the Electric Power Research Institute and holds the
commercial license for this technology. As the original equipment developer, EDM is uniquely qualified to perform
all such required services and has provided satisfactory services under the previous contract for such work. The new
contract would become effective on or about April 1, 2015, for an intended term of up to five years, subject to the
Trustees’ approval, which is hereby requested. Approval is also requested for the total amount expected to be
expended for the term of the contract, $141,250.

The contract with The Valley Group, Inc. – a Nexans company (‘TVG’) (PO# TBA) would provide for
maintenance and support services for the Dynamic Line Rating (‘DLR’) systems currently installed at 15 locations
on three Authority transmission lines. The system support programs include, but are not limited to, providing
hardware support for DLR equipment in the field (e.g., calibration verification, free battery replacement, etc.),
software updates as well as on- and off-site support, and the line evaluation program (data collection and analysis).
TVG is the only company in the United States that provides the equipment and technology for dynamic line rating
utilizing tension measurement methodology. In addition to providing real-time transmission capacity information to
help optimize transmission assets, the TVG DLR system also enables the collection of key line performance data
over extended periods of time. Periodic analysis of this data can reveal valuable insights into the overall capabilities
of the lines over time, temperature and seasons. At their meeting of September 27, 2011, the Trustees approved the
award of the initial sole-source contract to TVG for the design, engineering, fabrication, delivery and support for the
installation of DLR equipment. Since that contract has expired and the need for system maintenance and support
services for this specialized proprietary equipment and software is ongoing, staff recommends the award of a new
contract to TVG on a sole-source basis. As the developer of this technology and original equipment manufacturer,
TVG is uniquely qualified to provide such services and has provided satisfactory services under the initial contract.
The new contract would become effective on or about April 1, 2015, for an intended term of up to five years, subject
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to the Trustees’ approval, which is hereby requested. Approval is also requested for the total amount expected to be
expended for the term of the contract, $210,000.

Economic Development & Energy Efficiency

Energy Efficiency

The contracts with Solar Liberty Energy Systems, Inc. (‘Solar Liberty’) and Standard Solar, Inc.
(‘Standard Solar’) (Q14-5789; PO#s TBA) would provide for all supervision, labor, materials and equipment and
perform all actions required to furnish, deliver, install and make operational roof-mounted solar photovoltaic (‘PV’)
systems in certain New York City (‘NYC’) Schools, as part of the Authority’s Energy Efficiency Program. The City
of New York (‘City’) requested the Authority’s assistance in the implementation of a rooftop solar PV systems
initiative, receiving partial funding from the New York State Research and Development Authority (‘NYSERDA’).
The aggressive schedule associated with the NYSERDA funding calls for systems to be installed by April of 2016 at
approximately 24 NYC Schools located throughout the five boroughs, as pre-selected by the City. An initial group
of nine sites is being accommodated under an existing contract with Solar Liberty, for which the Trustees approved
additional funding at their meeting of December 16, 2014, with the understanding that work on the remaining 15
project sites would be performed under new competitively bid contracts. To that end, bid documents were
developed by staff and were downloaded electronically from the Authority’s Procurement website by 127 firms,
including those that may have responded to a notice in the New York State Contract Reporter. The work will be
structured in two phases: Phase 1 for the NYC Schools and Phase 2 for other projects within NYC as well as
statewide. Awards for Phase 1 only are recommended at this time; proposed awards for Phase 2 will be submitted
for the Trustees’ approval at a later date. Ten proposals were received and evaluated, as further set forth in the
Award Recommendation documents. Staff recommends the award of contracts to two firms, Solar Liberty and
Standard Solar, the lowest-priced evaluated and technically qualified bidders. The anticipated workload for these
services warrants multiple contracts and assures the Authority of adequate resources to accommodate the aggressive
schedule. The contracts would become effective on or about April 1, 2015, for a term of up to 21 months, subject to
the Trustees’ approval, which is hereby requested. Approval is also requested for the currently estimated aggregate
total amount expected to be expended for Phase 1, $11,856,000. Such contracts will be monitored for utilization
levels, available approved funding and combined total expenditures. It should be noted that all costs will be
recovered by the Authority.

At the Trustees’ meeting of October 15, 2014, staff recommended the award of competitively bid contracts
to twelve firms (Q14-5668) to provide for various services in connection with the Statewide Energy Efficiency
Program. The Trustees approved the award of contracts to ten of these firms (Cannon Design Architecture and
Engineering, PC, The Daylight Savings Company, Ecosystem/LiRo Energy Group II, EME Consulting
Engineering Group, LLC, ENERActive Solutions, Energy & Resource Solutions, Inc. dba ERS, Fulcrum
Facilities Services, LLC dba The Fulcrum Group, Guth DeConzo Consulting Engineers, PC, PRES Services,
LLC dba PRES Energy and RCM Technologies, Inc.) and an aggregate total amount of $300 million. (The
proposed awards to LaBella Associates, DPC (‘LaBella’) and Wendel Energy Services, LLC (‘Wendel’),
originally included in the aforementioned October Discussion Agenda (Item 5), were not adopted by the Trustees
because they were unable to attain the required number of votes based on conflicts of interest filed by some of the
Board members.) The proposed award to LaBella was resubmitted for the Board’s consideration and was approved
at the Trustees’ meeting of February 26, 2015. The proposed award to the one remaining firm, Wendel, is now
resubmitted for the Board’s consideration with the intent of achieving the required quorum for adoption. Approval
of this request would enable the Authority to utilize the firm’s specialty skills, experience and expertise, as needed.
The contract would become effective on or about April 1, 2015 for an intended term of approximately four and one-
half years (through October 14, 2019, coterminous with the other eleven previously-approved contract awards),
subject to the Trustees’ approval, which is hereby requested. Wendel would share in the previously-approved
aggregate total. Such contract will also be closely monitored for utilization levels, available approved funding and
combined total expenditures.
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Law

The contract with Whiteman Osterman & Hanna LLP (‘Whiteman’) (PO# TBA) would provide for the
continuation of legal services, currently provided under an existing competitively bid contract with the Whiteman
firm, in order to represent the interests of the Authority through completion of certain ongoing matters currently in
litigation. Since the existing contract with Whiteman is expiring, and the need for such services is ongoing, it would
be in the best interests of the Authority to award a new contract to Whiteman on a single-source basis, as further set
forth in the Award Recommendation documents. Whiteman has dedicated a significant amount of time in reviewing
thousands of documents, meeting with potential witnesses, document production and making several court
appearances. Most importantly, the Authority is very satisfied with the quality of the legal representation of its
interests by Whiteman in these matters. To terminate this relationship now and retain new counsel, when this firm is
thoroughly familiar with the issues and already well engaged in the discovery process, is neither practical nor
advisable. Furthermore, if the Authority retained a different law firm, the Authority would incur considerable costs
for that firm to learn the matter/s; such expense is avoided with Whiteman’s continued representation of the
Authority. Because of the inability to predict the length of litigation in the court system, it is requested that the new
contract with Whiteman be awarded for a term of up to four years (three-year award with an option to extend for one
additional year, if needed), subject to the Trustees’ approval, which is hereby requested. The new contract would
become effective on or about April 1, 2015. Approval is also requested for the total amount expected to be
expended for the term of the contract, $400,000 (including the anticipated cost of preparing for trial, trial, and the
retention of appropriate expert testimony during trial).

Operations / Operations Support Services

Power Generation / Support Services

Due to the need to commence services in order to accommodate the planned Spring 2015 outages at the
Authority’s Small Clean Power Plants (‘SCPPs’), the contracts with ACME Industrial Inc. (‘ACME’)
(4600002911) and Boilermatic Welding Industries, Inc. (‘Boilermatic’) (4600002912) became effective on
March 2, 2015, for an interim award amount of $150,000 each, subject to the Trustees’ ratification and approval as
soon as practicable, in accordance with the Authority’s Guidelines for Procurement Contracts and EAPs. Such
contracts provide for on-call general maintenance support services for the SCPPs. Services include, but are not
limited to, onsite and offsite (shop) welding and machining services, change-out of expansion joints, large pump and
motor alignments, catalyst work and replacements. Bid documents (Q14-5747) were developed by staff and were
downloaded electronically from the Authority’s Procurement website by 61 firms, including those that may have
responded to a notice in the New York State Contract Reporter. Two proposals were received and evaluated, as
further set forth in the Award Recommendation documents. Staff recommends the award of contracts to both firms,
ACME and Boilermatic, which are technically qualified and meet the bid requirements. Both firms are New York
State Small Businesses with fully-equipped machine shops capable of handling the heavy equipment used at the
SCPPs. The award of contracts to two firms would afford the Authority more flexibility and cost-effective options,
depending on the nature of the situation, schedule and specific requirements. It should be noted that ACME has
previously provided satisfactory service to the Authority for such work. The intended term of the contracts is up to
five years, subject to the Trustees’ ratification and approval, which is hereby requested. Approval is also requested
for the aggregate total amount expected to be expended for the term of the contracts, $5 million. Such contracts will
be monitored for utilization levels, available approved funding and combined total expenditures.

The contracts with American Electrical Testing Co., Inc. (‘AETC’) and EPS Technology, Inc. (‘EPS’)
(Q15-5799; PO#s TBA) would provide for switchyard maintenance services for the Authority’s power plants and
other facilities in the Southeastern New York Region. Services also include, but are not limited to, all switchyard,
relay and electrical testing and inspection services, onsite relay calibration, transformer bushing testing and other
electrical testing services. Bid documents were developed by staff and were downloaded electronically from the
Authority’s Procurement website by 79 firms, including those that may have responded to a notice in the New York
State Contract Reporter. Two proposals were received and evaluated, as further set forth in the Award
Recommendation documents. Staff recommends the award of contracts to both firms, AETC and EPS, which fully
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meet the Authority’s bid requirements and are technically qualified to perform the work. It should also be noted that
AETC has provided satisfactory service under a prior contract for such work. The anticipated workload for these
services warrants multiple contracts and assures the Authority of adequate resources during heavy workloads. The
award of contracts to two firms would also benefit the Authority by providing more flexibility and cost-effective
options, and would allow the Authority to obtain competitive proposals and award tasks to the firm with the
requisite expertise, depending on the nature of the situation, schedule and specific requirements. The contracts
would become effective on or about April 1, 2015, for an intended term of up to five years, subject to the Trustees’
approval, which is hereby requested. Approval is also requested for the aggregate total amount expected to be
expended for the term of the contracts, $10 million. Such contracts will be monitored for utilization levels, available
approved funding and combined total expenditures.

The contract with Casella Waste Services (‘Casella’) (6000154472; PO# TBA) would provide for refuse
removal and disposal services for the St. Lawrence/FDR Power Project, in accordance with all applicable New York
State Department of Environmental Conservation and Department of Transportation regulations and requirements.
Services also include furnishing all necessary containers for trash/refuse, recyclables, construction debris, wood,
insulators and retired wood utility poles, as needed, and include the container, hauling, landfill and disposal fees.
Bid documents were developed by staff and were downloaded electronically from the Authority’s Procurement
website by 16 firms, including those that may have responded to a notice in the New York State Contract Reporter.
One proposal was received and evaluated, as further set forth in the Award Recommendation documents. (Reasons
for the lack of other responses include, but are not limited to, the work was not in the scope of their services or was
too large, lack of geographic proximity, or the bid documents were downloaded for information purposes only.)
Staff recommends the award of a contract to Casella, which is qualified to perform such services, meets the bid
requirements and has provided satisfactory service under the existing contract for such work. The new contract
would become effective on or about April 1, 2015, for an intended term of up to three years, subject to the Trustees’
approval, which is hereby requested. Approval is also requested for the total amount expected to be expended for
the term of the contract, $400,000.

The Authority’s Small Clean Power Plants (‘SCPPs’) were constructed in 2001 and have experienced an
increasing number of age- and cycle-related circuit breaker malfunctions, which require increased maintenance and
testing. The vital role played by the SCPPs in providing for New York City’s peak-demand electric power delivery
requirements mandates a quick response and consistent results. To that end, the contract with Circuit Breaker
Sales NE, Inc. (‘CBS’) (Q15-5800) would provide for maintenance services for circuit breakers and associated
components at the SCPPs, as needed. Services include, but are not limited to, furnishing all supervision, labor,
materials and equipment, and performing all operations and services required to maintain medium and low voltage
breakers and associated electrical equipment for the SCPPs. Bid documents were developed by staff and were
downloaded electronically from the Authority’s Procurement website by 52 firms, including those that may have
responded to a notice in the New York State Contract Reporter. Three proposals were received and evaluated, as
further set forth in the Award Recommendation documents. Staff recommends the award of a contract to CBS, the
lowest-priced and most technically qualified bidder, which meets the bid requirements and has previously provided
satisfactory service to the Authority for such work. The contract would become effective on or about April 1, 2015,
for an intended term of up to five years, subject to the Trustees’ approval, which is hereby requested. Approval is
also requested for the total amount expected to be expended for the term of the contract, $1 million.

Federal and State regulations attach joint and several liabilities to the generators of hazardous wastes,
therefore the Authority, as a waste generator, continues to share any liability for such waste even though a vendor
has accepted it for disposal. In fact, the Authority, in the worst case, could be held to share liability for all other
non-Authority waste found at such a vendor’s site, if the vendor did not manage the site properly. Authority
operating projects, through the course of their normal operating practices, generate hazardous waste, which can
include petroleum and PCB-contaminated oil-filled electrical equipment. In order to act in an environmentally
responsible manner and to limit the Authority’s potential long-term liability for costly remediation of contaminated
disposal facilities and associated litigation, the Environment, Health & Safety Division (‘EH&S’) has a policy of
review, inspection and evaluation of hazardous was treatment, transportation, recycling and disposal vendors and
facilities. The purpose of such audits is to determine compliance with applicable laws and regulations, and to assess
the level of risk of site contamination, which could result from the facility’s management practices. Facility
approval is based on an evaluation of these elements and subsequent determination by EH&S that the potential for
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harm to the environment from facility operations is low, and therefore that risk of liability to the Authority is
minimized. While is it important for the Authority to approve multiple disposal outlets for each of its waste streams
so its waste disposal needs are met and it is not overly dependent on any one vendor or facility, it is also important
that the Authority not contribute waste to more facilities than are necessary, since a certain amount of liability risk is
incurred at each one. The contracts with Clean Harbors Environmental Services, Inc. (‘Clean Harbors’) and
TCI of NY, LLC (‘TCI’) (Q14-5608; PO#s TBA) would provide for turnkey field services (including draining,
disassembly, dismantling, etc.), transportation, recycling and disposal of oil-filled electrical equipment from the
Authority’s facilities and projects throughout the state. Such equipment may include transformers, capacitors,
voltage regulators, cable, relays, re-closers, rectifiers, switches, cabinets, panels and conduits. Bid documents were
developed by staff and were downloaded electronically from the Authority’s Procurement website by 43 firms,
including those that may have responded to a notice in the New York State Contract Reporter. Six proposals were
received and evaluated, as further set forth in the Award Recommendation documents. As the result of initial
screening, three bids did not exhibit the required qualifications with respect to ownership of a permitted processing
facility for disassembly and decommissioning of oil-filled electrical equipment, and therefore were not considered
further. The remaining three proposals were evaluated in greater detail, through onsite multimedia environmental
audits of individual proposed facilities and an evaluation of available financial and insurance records, in accordance
with the Authority’s Environmental policies to minimize liabilities associated with waste disposal. Based on the
foregoing, staff recommends the award of contracts to two firms, Clean Harbors and TCI, the most technically
qualified bidders, which fully meet the Authority’s bid requirements. It should be noted that both firms have
provided satisfactory service under existing contracts for such work. The award of contracts to two firms would
benefit the Authority by providing more flexibility and cost-effective options, depending on the nature of the
situation, schedule and specific requirements. The new contracts would become effective on or about April 1, 2015,
for an intended term of up to five years for Clean Harbors and an initial term of three years to TCI with an option to
extend for up to two additional years, subject to the Trustees’ approval, which is hereby requested. Approval is also
requested for the aggregate total amount expected to be expended for the term of the contracts, $1 million. Such
contracts will be monitored for utilization levels, available approved funding and combined total expenditures.

The contracts with Day & Zimmermann (‘D&Z’) and Fresh Meadow Power, LLC (‘Fresh Meadow’)
(Q14-5755; PO#s TBA) would provide for on-call general maintenance support services for the Authority’s power
plants and other facilities in the Southeastern New York (‘SENY’) Region. Such services generally consist of
providing skilled craft labor to supplement and assist the Authority’s plant employees during periods of routine
maintenance, scheduled outages, emergency shutdown or technical inspections, as directed by Authority
management at the respective SENY facilities, and involve the following categories of work: general plant
maintenance, plant modifications and corrections, and retrofit work. The work will typically consist of the repair,
maintenance and modification of turbines, generators, piping, pumps, valves, heat exchangers, electric motors,
circuit breakers, fans, filters, pressure vessels, boilers, heat recovery steam generator and related structures, and will
be performed by skilled craft labor (e.g., boilermakers, millwrights, steamfitters, insulators, electricians, laborers,
painters, plumbers, ironworkers and I&C technicians). Bid documents were developed by staff and were
downloaded electronically from the Authority’s Procurement website by 48 firms, including those that may have
responded to a notice in the New York State Contract Reporter. Three proposals were received and evaluated, as
further set forth in the Award Recommendation documents. Staff recommends the award of contracts to two firms,
D&Z and Fresh Meadow, the two lowest-priced bidders, which meet the Authority’s bid requirements and are
technically qualified to perform the work. It should also be noted that both firms have provided satisfactory service
under existing or prior contracts for such work. The award of contracts to two firms would benefit the Authority by
providing more flexibility and cost-effective options, and allow the Authority to call upon both companies to
provide competitive proposals for general maintenance projects, depending on the nature of the situation, schedule
and specific expertise required. The new contracts would become effective on or about April 1, 2015, for an
intended term of up to five years, subject to the Trustees’ approval, which is hereby requested. Approval is also
requested for the aggregate total amount expected to be expended for the term of the contracts, $30 million. Such
contracts will be monitored for utilization levels, available approved funding and combined total expenditures.

The contract with Milieu, Inc. (‘Milieu’) (Q14-5770; PO# TBA) would provide for the operation,
maintenance and monitoring of the eel passage facility at the St. Lawrence/FDR Power Project Robert Moses Power
Dam, pursuant to Articles 405 and 406 of the new Project License issued by the Federal Energy Regulatory
Commission. Bid documents were developed by staff and were downloaded electronically from the Authority’s
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Procurement website by 35 firms, including those that may have responded to a notice in the New York State
Contract Reporter. Two proposals were received and evaluated, as further set forth in the Award Recommendation
documents. Staff recommends the award of a contract to Milieu, the lower-priced bidder, which is qualified to
provide such services, meets the bid requirements and has provided satisfactory service under an existing contract
for such work. Furthermore, Milieu’s designated project personnel have the most extensive experience with respect
to eel passage facilities, ensuring continuity of services with experienced staff. The new contract would become
effective on or about April 1, 2015, for an intended term of up to five years, subject to the Trustees’ approval, which
is hereby requested. Approval is also requested for the total amount expected to be expended for the term of the
contract, $455,800.

The contract with UltraMAP Limited (‘UltraMAP’) (Q14-5792; PO# TBA) would provide for the
implementation of a ship or other marine vessel traffic monitoring and alerting system and related services for the
Y-49 submarine transmission cable in the Long Island Sound, in order to prevent damage caused by anchor strikes
to the four 345 kV self-contained fluid-filled cables buried in the seabed. The system is based on developing a
virtual protective boundary around the cable field with system rule sets to distinguish between normal ship traffic
and vessels exhibiting anchoring maneuvers, triggering automatic message alerts (transmitted through the United
States Coast Guard’s Automatic Identification System) to the latter group. The UltraMAP system would ensure
increased cable integrity and reliable operation, and would prevent an environmental incident due to a cable rupture.
Services include developing the monitoring system with virtual protection boundaries and rule sets, transponder
equipment, virtual marker buoys that would appear on a ship’s electronic display to outline the cable field, technical
support on a ‘24/7’ basis, training and historical data collection. Bid documents were developed by staff and were
downloaded electronically from the Authority’s Procurement website by 25 firms, including those that may have
responded to a notice in the New York State Contract Reporter. Two proposals were received and evaluated, as
further set forth in the Award Recommendation documents. Staff recommends the award of a contract to
UltraMAP, the lower-priced evaluated bidder, which is qualified to provide such services and meets the bid
requirements. The contract would become effective on or about April 1, 2015, for an intended term of up to five
years, subject to the Trustees’ approval, which is hereby requested. Approval is also requested for the total amount
expected to be expended for the term of the contract, $270,740, including additional funding for independent system
testing, additional hardware and rule set development, as needed.

Public, Governmental and Regulatory Affairs

Project Development & Licensing

At the Trustees’ meeting of October 15, 2014, staff recommended the award of competitively bid contracts
to twelve firms (Q14-5680) to provide for consulting services to support Authority goals and initiatives in
connection with generation and transmission project evaluation and analysis and Public Service Commission
(‘PSC’) proceedings. The Trustees approved the award of contracts to nine of these firms (Ecology and
Environment Engineering, PC, ESS Group, Inc., Gomez and Sullivan Engineers, DPC, Henningson, Durham
& Richardson Architecture and Engineering, PC, Louis Berger & Associates, PC, POWER Engineers
Consulting, PC, Tetra Tech, Inc., The Chazen Companies and TRC Environmental Corporation) and an
aggregate total amount of $5 million. (The proposed award to Burns & McDonnell Consultants, PC was
withdrawn from consideration in October and was adopted at the Trustees’ meeting of December 16, 2014.) The
proposed awards to the two remaining firms, ARCADIS of New York, Inc. and CH2M HILL Engineering, PA,
originally included in the aforementioned October Consent Agenda (Item 2c-i), were not adopted by the Trustees
because they were unable to attain the required number of votes based on conflicts of interest filed by some of the
Board members. Such awards are now resubmitted for the Board’s consideration with the intent of achieving the
required quorum for adoption. Approval of this request to award contracts to these two firms would enable the
Authority to utilize each firm’s specialty skills, experience and expertise, as needed. The contracts would become
effective on or about April 1, 2015 for an intended term of approximately five years (through November 14, 2019,
coterminous with the other ten previously-approved contract awards), subject to the Trustees’ approval, which is
hereby requested. ARCADIS and CH2M HILL would share in the previously-approved aggregate total. Funds will
be allocated as specific projects or tasks are identified. Such contracts will be closely monitored for utilization
levels, available approved funding and combined total expenditures.
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Contract Extensions and/or Additional Funding:

Economic Development & Energy Efficiency

Energy Efficiency

At their meeting of May 26, 2010, the Trustees approved the award of contracts to four firms, AECOM
USA, Inc. (4600002317), Guth-DeConzo Consulting Engineers, PC (4600002273), Wendel Energy Services, LLC
(4600002268) and EYP Architecture & Engineering PC (‘EYP’) (4600002274), to provide for program
management and implementation services in connection with the Authority’s Statewide Energy Efficiency Program
(formerly Energy Services Program), in the aggregate amount of $180 million. The contracts, which were
competitively bid, became effective on May 26, 2010, for a term of up to five years. While many of the assigned
projects have been completed successfully, a number of projects initiated by program participants have estimated
completion dates beyond the approved contract term. The aforementioned contracts with Wendel and Guth-
DeConzo will expire in May; the projects assigned under these contracts will be reassigned to newer contracts with
these two firms. The contract with AECOM will also expire in May; there are no projects currently assigned to this
contract. Work currently in progress under the contract with EYP includes, but is not limited to, projects at three
SUNY campuses, two projects for the County of Albany and a project at the Empire State Plaza in Albany. EYP has
performed satisfactory work under the existing contract and adequate funding is still available to cover the estimated
costs through completion of active project assignments. Due to project delays resulting from a number of factors,
including customer delays in milestone approvals relating to funding uncertainties, staff recommends an extension
of the contract with EYP for an additional three years and three months in order to bring all assigned projects to
completion. A total of $10 million has been allocated to the contract with EYP for such projects; no additional
funding above the original allocation will be required for the extended term. No new projects will be assigned to
this contract. The Trustees are requested to approve extension of the subject contract with EYP through August 31,
2018, with no additional funding requested. The contract with EYP will be monitored for utilization levels,
available approved funding and will continue to be tracked against the approved aggregate total and combined total
expenditures. It should be noted that all costs will be recovered by the Authority from program participants.

Operations / Operations Support Services

Power Generation / Support Services

At their meeting of July 29, 2014, the Trustees approved the award of a competitively bid contract to
Dynamic Mechanical Contractors, Inc. (‘Dynamic’) (4500248068) to provide for engineering, procurement,
installation, start-up, testing and commissioning services comprising the Black-Start Project (‘Project’) at the
Harlem River and Hell Gate Small Clean Power Plants (‘SCPPs’), in the amount of $7,536,100. At the request of
Consolidated Edison Company of New York, Inc. (‘Con Edison’), the Authority agreed to construct/install a 1,000
kW diesel generator and related appurtenances at these two SCPP sites, to enable the SCPPs to provide power to the
New York City transmission system in the event of a total blackout. The original award became effective on August
1, 2014, for a term of up to one year. The Project requires Con Edison’s involvement and concurrence that the
design and construction meet Con Edison’s requirements. A one-year extension is now requested to ensure that all
stakeholder concerns are addressed and resolved, allowing sufficient time to bring the Project to successful
completion. The Trustees are requested to approve extension of the subject contract through July 30, 2016, with no
additional funding requested. It should be noted that the Authority will recover the reasonable and prudent costs
incurred in constructing such facilities over a reasonable time period, as determined by the New York Independent
System Operator.

At their meeting of May 22, 2014, the Trustees approved the award of a competitively bid contract to
O’Connell Electric Company, Inc. (‘O’Connell’) (4500244404) to provide for materials, construction/installation,
testing and commissioning services comprising the Shunt Reactor Project (‘Project’) at the Coopers Corners 345 kV
Substation (owned and operated by the New York State Electric & Gas Corporation, ‘NYSEG’), and funding in the
amount of $3.8 million. The Project will eliminate the need for the Authority to perform undesirable switching
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operations at Marcy and Blenheim-Gilboa to mitigate high voltages observed at Coopers Corners during light load
operating conditions. Due to the need to commence services, the original award became effective on April 17, 2014,
for a term of up to one year, in the amount of $3,866,751. Additional funding in the amount of $449,347 was
subsequently authorized in accordance with the Authority’s Guidelines for Procurement Contracts and EAPs. Due
to extended negotiations between the Authority and NYSEG, as well as additional engineering required due to
changes submitted after final drawing packages were issued, work did not begin as planned and has been delayed.
An extension of eight and one-half months is therefore requested in order to allow sufficient time to complete
construction of the Project. The current contract amount is $4,316,098; staff anticipates that no additional funding
will be required for the extended term. The Trustees are requested to approve extension of the subject contract
through December 31, 2015, with no additional funding requested.

FISCAL INFORMATION

Funds required to support contract services for various Business Units/Departments and Facilities have
been included in the 2015 Approved O&M Budget. Funds for subsequent years, where applicable, will be included
in the budget submittals for those years. Payment will be made from the Operating Fund.

Funds required to support contract services for capital projects have been included as part of the approved
capital expenditures for those projects and will be disbursed from the Capital Fund in accordance with the project’s
Capital Expenditure Authorization Request.

RECOMMENDATION

The Senior Vice President – Operations Support Services and Chief Engineer, the Senior Vice President –
Power Generation, the Vice President – Environment, Health & Safety, the Acting Vice President – Project
Management, the Acting Vice President – Procurement, the Vice President and Controller, the Vice President –
Engineering, the Vice President – Energy Efficiency, the Assistant General Counsel – HR, Labor Relations &
Litigation, the Director – Project Development & Licensing, the Director – Asset & Maintenance Management, the
Manager – Research & Development, the Regional Manager – Western New York, the Regional Manager –
Northern New York, the Regional Manager – Central New York and the Regional Manager – Southeastern New
York recommend that the Trustees approve the award of multiyear procurement (services) contracts to the
companies listed in Exhibit ‘2c i-A’ and the extension and/or funding of the procurement (services) contracts listed
in Exhibit ‘2c i-B,’ for the purposes and in the amounts discussed within the item and/or listed in the respective
exhibits.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was adopted. Vice
Chair Mahoney and Trustee Flynn were recused from the vote as it relates to the companies previously indicated.

RESOLVED, That pursuant to the Guidelines for
Procurement Contracts adopted by the Authority, the award
and funding of the multiyear procurement services contracts
set forth in Exhibit “2c i-A,” attached hereto, are hereby
approved for the period of time indicated, in the amounts and
for the purposes listed therein, as recommended in the
foregoing report of the President and Chief Executive Officer;
and be it further

RESOLVED, That pursuant to the Guidelines for
Procurement Contracts adopted by the Authority, the
contracts listed in Exhibit “2c i-B,” attached hereto, are hereby
approved and extended for the period of time indicated, in the
amounts and for the purposes listed therein, as recommended
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in the foregoing report of the President and Chief Executive
Officer; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things, take any and all actions and execute and deliver
any and all agreements, certificates and other documents to
effectuate the foregoing resolution, subject to the approval of
the form thereof by the Executive Vice President and General
Counsel.
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ii. Procurement (Services) Contracts –
Law Department Contracts - Awards

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve the award and funding of the multi-year legal services contracts
listed below. The awards are to be for a term of up to five years and the aggregate value of all the contracts is
$13 million. The law firms’ services will be called upon on an ‘as-needed’ basis. The recommendations are the
culmination of a multi-month Request for Proposals (‘RFP’) and evaluation process described in more detail
below. The intent of the process is to identify law firms to provide legal services to the Authority on an ‘as
needed’ basis. Having multiple firms for legal services contracts allows the Authority flexibility in the ultimate
selection of counsel depending on the Authority's needs in various subject matter areas, including general legal
services, bond, underwriter and disclosure counsel, and energy counsel.

BACKGROUND

Section 2879 of the Public Authorities Law and the Authority's Guidelines for Procurement
Contracts require the Trustees' approval for procurement contracts involving services to be rendered for a
period in excess of one year.

The Authority's Expenditure Authorization Procedures (‘EAPs’) require the Trustees' approval for the
award of personal services contracts in excess of $1 million if low bidder, or $500,000 if sole-source or non-
low bidder.

The last Law Department RFP for legal services was in 2010.

DISCUSSION

The terms of the contracts will be more than one year; therefore, the Trustees' approval is required. All of
the contracts will allow the Authority, in its sole discretion, to terminate services without liability other than
paying for acceptable services rendered to the effective date of termination.

The issuance of up to five-year contracts is necessitated by both cost and efficiency considerations. In
many cases, fixed prices for the terms of the contracts have been negotiated. Since an assigned legal matter may
extend longer than a year and require consistency in service, it is more efficient to award long-term contracts
than to rebid annually.

On November 18, 2014, RFP Inquiry No. Q14-5764MR was published in the New York State Contract
Reporter seeking qualification statements from law firms interested in providing general legal services. On
November 19, 2014, RFP Inquiry No. Q14-5765MR was published seeking qualification statements from law
firms interested in providing energy counsel services. On November 20, 2014, RFP Inquiry No. Q14-5766MR
was published seeking responses from law firms interested in providing bond, underwriter and disclosure
counsel services.

An aggregate amount of $6 million is requested for the general legal services contracts, $3 million for the
bond, underwriter and disclosure counsel contracts and $4 million for the energy legal services contracts. Aggregate
amounts, rather than an amount per contract, are requested as it is not known which legal services will be required.
Accordingly, these contracts do not obligate the Authority to a specific level of services or expenditures.

I. General Legal Services Counsel

A total of 22 law firms submitted proposals in response to the RFP for general legal services. This
proposal sought information on the firms’ ability to provide support in a variety of legal areas (i.e., contracts, real
estate management, appropriation, sales or leases; tort liability, labor, employment and employee benefits matters;
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federal and/or state regulatory, licensing, environmental, administrative and/or judicial hearings or litigation advice
and litigation support) relevant to the business of the Authority. Staff reviewed the qualification statements, taking
into account the background and experience of the bidders, expertise and reputation in the various subject matters,
hourly rates and billing practices and any past Authority experience with the firm, as well as their minority hiring
record and qualification as, or commitment to working with, Minority-Owned Business Enterprises (‘MBE’) and
Women-Owned Business Enterprises (‘WBE’) (collectively, ‘M/WBE’). In addition, the firms' locations were
considered; having counsel familiar with local courts in areas of the State where the Authority's facilities and offices
are located is relevant, as the Authority may be sued or may choose to sue in local jurisdictions. Finally, there is also
a need to have firms with sufficient personnel and resources available to provide legal support in any of the varied
specialized areas in which the Authority may require legal advice. Three of the selected 13 general legal services
firms are New York State-certified M/WBE firms. Gonzalez Saggio & Harlan LLP and Graves, Horton, Askew &
Johns, LLC are New York State-certified MBE firms and Towne, Ryan & Partners, P.C. is a New York State-
certified WBE firm. With the exception of Pillsbury Winthrop Shaw Pittman LLP, who is requesting a waiver, all
of the other firms indicated a commitment to partner with certified M/WBE firms as part of their work for the
Authority. As a result of the review of the proposals, the recommendation is that contracts be entered into with the
following firms for general legal services on an ‘as needed’ basis:

Bleakley Platt & Schmidt, LLP Bond, Schoeneck & King, PLLC
Carter Ledyard & Milburn LLP Gibbons PC
Gonzalez Saggio & Harlan LLP Graves, Horton, Askew & Johns LLC
Hiscock & Barclay LLP Holland and Knight, LLP
Jackson Lewis P.C. McCarter & English, LLP
Nixon Peabody LLP Pillsbury Winthrop Shaw Pittman LLP
Towne, Ryan & Partners P.C.

If approved by the Trustees, the new contracts would become effective on or about May 26, 2015 for a
term of up to five years.

II. Bond, Underwriter and Disclosure Counsel

A total of 12 firms responded to the RFP for bond, underwriter, and disclosure counsel services. Authority
staff from legal and finance evaluated the written responses, and interviewed several bidders. The evaluation took
into consideration a number of factors, including cost; the experience of the bidders with public finance and the
power industry; experience representing the Authority and other public entities; written proposal quality; quality of
responses to questions during interviews; and status as, or experience with and willingness to team with, M/WBE
firms.

Typically, for bond issuances, there are three distinct roles for counsel: bond, disclosure and underwriter
counsel representation. Both bond and disclosure counsels represent the interests of the issuers like the Authority.
However, it is industry and Authority practice to have separate entities serve in these roles. From time to time, the
Authority also consults with bond counsel and disclosure counsel on matters relating to its other municipal finance
products, compliance with securities law and related issues. In contrast, underwriter counsel represents the interests
of the Authority’s underwriters. However, it is common practice for bond issuers like the Authority to recommend
law firms for this role. The Authority will finance the services for all three roles, but will only enter into contracts
with the bond and disclosure counsel firms.

Of the 12 firms that responded to the RFP, the following 6 firms exhibited exemplary qualifications for
providing legal services relating to bond issuances:

Bryant Rabbino LLP
Gonzalez Saggio & Harlan LLP
Hawkins Delafield & Wood LLP
McKenna, Long & Aldridge LLP
Nixon Peabody LLP
Orrick Herrington & Sutcliffe LLP
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These firms all have significant experience in public finance, tax issues related to bond matters and
public power, and have exposure to numerous high-value bond issuances. In addition, Bryant Rabbino LLP
and Gonzalez are New York State-certified MBE firms. All of the firms have indicated a commitment to
partner with certified M/WBE firms as part of their work for the Authority. Given the overall quality of
services that these firms would be able to provide, and using the criteria previously noted, it is recommended
that the following firms be retained to provide bond issuance services on an ‘as needed’ basis for legal services
as follows:

Bond Counsel
Bryant Rabbino LLP
Hawkins Delafield & Wood LLP
Orrick Herrington & Sutcliffe LLP

Underwriter Counsel
Bryant Rabbino LLP
Gonzalez Saggio & Harlan LLP
Nixon Peabody LLP
Orrick Herrington & Sutcliffe LLP

Disclosure Counsel
Hawkins Delafield & Wood LLP
McKenna Long & Aldridge LLP
Nixon Peabody LLP

If approved by the Trustees, the new contracts would become effective on or about May 26, 2015 for a
term of up to five years.

III. Energy Services Counsel

A total of 10 law firms submitted proposals in response to the RFP to provide legal services related to
energy services matters. These responses were reviewed and evaluated by Authority staff. Staff considered the
experience of the bidders with energy services matters, expertise of the firm's attorneys, proposal quality, hourly
rates, past Authority experience with the firm and the firm's record of hiring minorities and working with M/WBE
law firms. All of the selected firms indicated their commitment to partner with New York State-certified M/WBE
firms as part of their work for the Authority when possible. There are several firms identified in the bidders’
M/WBE utilization plans that have applied to the Empire State Development for M/WBE certification. As a result
of this evaluation, the following firms are recommended to be retained for energy services work:

Bond, Schoeneck & King PLLC
Hiscock & Barclay LLP
Holland & Knight LLP
Van Ness Feldman PC
Stinson Leonard Street LLP

The new contracts would become effective on or about May 26, 2015 for a term of up to five years,
subject to the Trustees' approval, which is hereby requested.

FISCAL INFORMATION

Funds required to support contract services are available through the Law Department Outside Counsel
budget, which has been included in the 2015 approved O&M Budget, or, in the case of debt issuances, from the
proceeds of the sale of the Authority’s debt instruments. Funds for subsequent years, where applicable, will be
included in the budget submittals for those years, as well as from capital funding (where appropriate) as tasks are
assigned. Payment will be made from the Operating Fund.
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RECOMMENDATION

The Executive Vice President and General Counsel, the Executive Vice President and Chief Financial
Officer and the Acting Vice President – Procurement recommend the Trustees' approval of the award of
procurement contracts for a term of up to five years, in an aggregate amount of $13 million, to the law firms
referenced in Exhibit ‘2c ii-A’ attached hereto, for the purposes set forth above.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was adopted. Vice
Chair Mahoney and Trustee Flynn were recused from the vote as it relates to the companies previously indicated.

RESOLVED, That pursuant to the Guidelines for
Procurement Contracts adopted by the Authority and the
Authority’s Expenditure Authorization Procedures, approval
is hereby granted for the award and funding of the
procurement services contracts to the law firms set forth in
Exhibit “2c ii-A” attached hereto, for a term of up to five
years, in an aggregate amount of $13 million, as recommended
in the foregoing report of the President and Chief Executive
Officer; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things and take any and all actions and execute and
deliver any and all agreements, certificates and other
documents to effectuate the foregoing resolution, subject to the
approval of the form thereof by the Executive Vice President
and General Counsel.
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iii. Procurement (Services) Contract – Agreement Between
the Authority and New York State Canal Corporation –
Flashboard Installation/Removal –
Crescent and Vischer Ferry Dams – Award

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve the award of a three-year single-source contract to the New York
State Canal Corporation (‘Canals’) for an authorized amount of $710,565.81 to install and remove flashboards at the
Authority’s Vischer Ferry and Crescent Dam sites in the counties of Saratoga, Schenectady and Albany.

BACKGROUND

Section 2879 of the Public Authorities Law and the Authority’s Guidelines for Procurement Contracts
require the Trustees’ approval for procurement contracts involving services to be rendered for a period in excess of
one year.

Pursuant to the Federal Energy Regulatory Commission (‘FERC’) license requirements for the operation of
hydroelectric facilities at the Vischer Ferry and Crescent Dams on the Mohawk River, flashboards are installed to
raise the pond level to enhance the Erie Canal lock operation and navigation during the boating season. Flashboards
are a series of boards installed on a dam to increase the height of the dam and thus the depth of the impounded
water. The higher water levels also provide additional head for power generation. The flashboards are customarily
installed in the spring and removed in the fall. However, high water events may damage the flashboard pins and/or
flashboards, necessitating replacement.

The Authority does not have the equipment or resources needed to install and/or remove the flashboards
and must retain a third-party with the requisite capability to perform this work. Since 2000, Canals has been
retained to carry out this work. The current contract with Canals has expired and a new contract is required before
the navigation season commences.

DISCUSSION

The Canal Corporation manages navigation and the lock system on the Mohawk River and Erie Canal. It
has the necessary equipment, including barge cranes, as well as the employee expertise to handle installation and
removal of the flashboards. Moreover, Canals has proven itself to be highly reliable and responsive to the
Authority’s needs during recent high water events. Quick repair and replacement of the flashboards cuts generation
losses and facilitates FERC compliance. In contracting for these services with a government entity, the Authority
insures verifiable adherence to safety, employment and billing requirements. Due to the foregoing, staff believes
that Canals provides unique capabilities and benefits that warrant awarding the contract to Canals on a single-source
basis.

The proposed contract, subject to approval by the Trustees, is for three years, with a ‘per-event’ cost of
$77,010.45 in the first year, $78,935.71 in the second year, and $80,909.11 in the third year. In normal years, there
are two ‘events’ -- installation and removal. However, as noted above, when high water damages the flashboards
and/or flashboard pins mid-season, replacement of the boards constitutes an additional ‘event.’ The authorized
amount requested has assumed three such events per year over the three-year contract term. The ‘per-event’
amounts are based on a detailed estimate of costs provided by Canals. Staff has reviewed the estimate of costs,
which is in line with the costs charged for the previous several years, and has found them acceptable.

FISCAL INFORMATION

Payment for this service agreement will be made from the Authority’s Operating Fund.
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RECOMMENDATION

The Regional Manager – Central New York and the Acting Vice President – Procurement recommend that
the Trustees approve the award of a three-year single-source contract to the New York State Canal Corporation for
an authorized amount of $710,565.81 to install and remove flashboards at the Authority’s Vischer Ferry and
Crescent Dam sites in the counties of Saratoga, Schenectady and Albany.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was adopted with
Vice Chair Mahoney being recused from the vote.

RESOLVED, That pursuant to the Guidelines for
Procurement Contracts adopted by the Authority, the award
and funding of the three-year single-source procurement
services contract to the New York State Canal Corporation is
hereby approved for the period of time indicated, in the
amounts and for the purposes listed therein, as recommended
in the foregoing report of the President and Chief Executive
Officer;

Contract Contract Approval

New York State Canal $710,565.81
Corporation

AND BE IT FURTHER RESOLVED, That the Acting
Vice President – Procurement, or his designee, be, and hereby
is, authorized and directed to take such actions and execute on
behalf of the Authority agreements, certificates and other
documents to effectuate the foregoing resolution; and be it
further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things and take any and all actions and execute and
deliver any and all agreements, certificates and other
documents to effectuate the foregoing resolution, subject to the
approval of the form thereof by the Executive Vice President
and General Counsel.



March 26, 2015

39

iv. Procurement (Services) Contract – NERC CIP Version 5
Physical and Cyber Security Upgrades – Contract Award

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve the award of a contract in the amount of $21,440,070 to Johnson
Controls, Inc. (‘JCI’) of Amherst, NY for a term of up to two years to engineer, procure and construct systems
associated with physical and cyber security upgrades in order to maintain compliance with the North American
Electric Reliability Corporation’s Critical Infrastructure Protection (‘NERC CIP’), Version 5 Standards.

Interim approval in the amount of $250,000 to JCI for commencement of engineering activities in order to
meet the compliance date of April 2016 has previously been approved by the Chief Operating Officer.

BACKGROUND

The proposed award to JCI, originally included in the February 26th Consent Agenda, Item 2d iii, was not
adopted by the Trustees because they were unable to attain the required number of votes based on conflicts of
interest filed by some of the Board members. Therefore, the proposed award to this firm is resubmitted for the
Board’s consideration with the intent of achieving the required quorum for adoption.

Section 2879 of the New York State Public Authorities Law and the Authority’s Guidelines for
Procurement Contracts require the Trustees’ approval for non-personal services contracts in excess of $3 million and
contracts involving services to be rendered for a period in excess of one year.

The NERC CIP Standards provide compliance regulations that stretch across the electric industry. The
Authority, as a registered Generator Owner, Generator Operator, Transmission Owner, Purchasing and Selling
Entity and Load Serving Entity must comply with all applicable regulatory standards.

A new version (Version 5) of the NERC CIP standards will be in effect as of April 2016 and will influence
the compliance process for critical assets under the NERC CIP umbrella. The Authority’s program for ensuring
compliance with the NERC CIP standards is managed by the Authority’s Reliability Standards and Compliance
group (‘RSC’). Physical and cyber security upgrades for ensuring that the Authority’s compliance program meets
all the requirements of the Version 5 standards will be addressed by this contract. The upgrades will include
physical security enhancements, including cameras, access controls and methods of preventing and detecting
intrusion in Authority substations

The contract includes work at the Authority’s Generation and Transmission Facilities including Niagara, St.
Lawrence, Blenheim-Gilboa, Marcy South East and West Transition Stations, Astoria, Sprain Brook and the Remote
Substations (Plattsburgh, Willis, Saranac, Adirondack, Patnode, Duley, Ryan).

DISCUSSION

In order to meet the North American Electric Reliability Corporation’s Critical Infrastructure Protection,
Version 5 compliance date of April 2016, the project has been structured so that work will be performed
simultaneously at the various facilities.

In response to the Authority’s Request for Proposal (Q14-5730RH) advertised in the New York State
Contract Reporter on September 15, 2014, one hundred and forty seven (147) firms downloaded the bid documents.
More than ten firms participated in pre-bid walkdowns that were conducted over a period of four weeks at the
Authority’s facilities throughout NY State.
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The bid period was extended from the initial due date of October 14, 2014 to November 5, 2014, at the end
of which, one proposal was received on November 5, 2014 as noted below:

Bidder Base Price Evaluated Price

Johnson Controls, Inc.

Amherst NY

$17,732,618 $21,440,070

Post-bid clarifications were issued clarifying required quantities and system requirements which resulted in the
revised pricing.

EVALUATION SUMMARY

- JCI was the only bidder for this RFP

- JCI is technically qualified to perform this work and has performed adequately on similar installations

at various NYPA facilities

- 20% of the value of the base price will be subcontracted to MBE (10%) and WBE(10%) businesses,

respectively, in NYS

- All commercial exceptions taken by JCI to the Authority’s standard commercial terms and conditions

have been resolved

- The Fair Cost Estimate for the Base Price RFP was $15,000,000

As part of the RFP process, some of the firms that did not bid on the contract provided their reason(s) for
not bidding. Feedback received was that there was not enough time given to bid; key personnel were busy on other
work; and the proprietary nature of the existing equipment. Since the base bid is in line with the fair cost estimate,
staff is comfortable with the above award even though only one bid was received.

FISCAL INFORMATION

Payment associated with this project will be made from the Authority’s Capital Fund.

RECOMMENDATION

The Senior Vice President and Chief Engineer – Operations Support Services, the Acting Vice President –
Project Management, the Vice President – Technical Compliance, the Vice President – Engineering, the Vice
President – Transmission, the Acting Vice President – Procurement, and the Project Manager recommend that the
Trustees authorize the award of a $21,440,070 contract to Johnson Controls, Inc. of Amherst NY for the North
American Electric Reliability Corporation’s Critical Infrastructure Protection (‘NERC CIP’), Version 5 Physical and
Cyber Security Upgrades.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”
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The following resolution, as submitted by the President and Chief Executive Officer, was adopted with
Vice Chair Mahoney being recused from the vote.

RESOLVED, That pursuant to the Guidelines for
Procurement Contracts adopted by the Authority and the
Authority’s Expenditure Authorization procedures, approval
is hereby granted to award a contract to Johnson Controls,
Inc., in the amount of $21,440,070 for a term of up to two years
to engineer, procure and construct all systems for the North
American Electric Reliability Corporation’s Critical
Infrastructure Protection (“NERC CIP”) Version 5 Physical
and Cyber Security Upgrades, as recommended in the
foregoing report of the President and Chief Executive Officer:

Contractor Contract Approval

Johnson Controls, Inc. $21,440,070
Amherst, NY
(Q14-5730RH)

AND BE IT FURTHER RESOLVED, That the
Chairman, the Vice Chair, the President and Chief Executive
Officer, the Chief Operating Officer and all other officers of
the Authority are, and each of them hereby is, authorized on
behalf of the Authority to do any and all things and take any
and all actions and execute and deliver any and all agreements,
certificates and other documents to effectuate the foregoing
resolution, subject to the approval of the form thereof by the
Executive Vice President and General Counsel.
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NIAGARA
v. Procurement (Construction) Contract –

Niagara Power Project Relicensing –
Strawberry Island Wetland Restoration
Habitat Improvement Project – Contract Award

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve the award of a construction contract to L.D.C. Construction Co.
Inc. of Grand Island, NY for the construction of the Strawberry Island Wetland Restoration Habitat Improvement
Project (‘HIP’). The contract will be awarded for a base amount of $3,190,925 with an additional $600,000 in
funding for optional work that would only be released with prior NYPA authorization. The term of the contract
will be three years.

BACKGROUND

Section 2879 of the Public Authorities Law and the Authority’s Guidelines for Procurement Contracts
require the Trustees’ approval for procurement contracts involving services to be rendered for a period in excess of
one year. Also, in accordance with the Authority’s Expenditure Authorization Procedures, the award of non-
personal services or equipment purchase contracts exceeding $3 million require the Trustees’ approval.

This project is the construction of approximately eight acres of habitat improvements on Strawberry Island
as part of the Strawberry Island Wetland Restoration HIP. Strawberry Island is located in the upper Niagara River
near Grand Island, New York. Implementation of this HIP is one of the commitments made in the Niagara Power
Project Relicensing Settlement Agreement that resulted in a new 50-year license. Planting to complete the wetland
restoration will be handled by a separate contractor under a separate contract.

DISCUSSION

A Request for Quotation (‘RFQ’) Q14-5795MH for the construction work was publicly noticed in the
New York State Contract Reporter on December 23, 2014, and the full RFQ was made available at that time on the
NYPA Procurement website. A mandatory pre-bid meeting was held at Beaver Island State Park on January 13,
2015.

The RFQ was downloaded by one hundred and one (101) firms. Three bids were received from the
following firms: Mark Cerrone, Inc. (‘MCI’) of Niagara Falls, NY; L.D.C. Construction Co. Inc. (‘LDC’) of Grand
Island, NY; and Ontario Specialty Contracting, Inc. (‘OSC’) of Buffalo, NY.

Staff from the Authority’s Relicensing and Implementation (‘R&I’) Division, the Environmental Health
and Safety Division, and the Procurement Division evaluated the proposals for technical qualifications and pricing.
The Authority’s review team was assisted in the technical evaluation by staff from Kleinschmidt Associates, who
was responsible for the biological design and engineered elements of the HIP, and the Authority’s Niagara
Compliance Implementation Consultant, Gomez and Sullivan Engineers, who assist the Authority with project
management of Niagara Project’s relicensing implementation projects.

LDC was the lowest qualified bidder. LDC’s overall marine construction experience and successful
performance on three river projects for the Niagara Relicensing Implementation supports the selection of that firm.
Their proposed approach to the work is detailed, thorough and appropriate, compliant with schedule needs, and
responsive to project-specific concerns about unique features of the work site. The company’s recent successful
completion of the Little Beaver Island wetland restoration HIP, the Motor Island Shoreline Restoration HIP, and the
Frog Island HIP for the Authority amply demonstrated its capability to execute large earthwork projects in a marine
environment. In addition to operating safely and with appropriate quality control, LDC demonstrated considerable
resourcefulness on the Beaver Island project in overcoming challenges that were not of its making, and worked very
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well in coordinating overlapping work with a planting contractor, similar to what is planned for the Strawberry
Island HIP. LDC took no deviations or exceptions to the commercial or technical specifications, or the Terms and
Conditions provided in the RFP.

Therefore, it is recommended that the contract be awarded to LDC. The contract term will be for three (3)
years. The contract will be awarded for total of $3,790,925 with a base amount of $3,190,925 and an additional
$600,000 in funding for optional work that would only be released with prior NYPA authorization.

FISCAL INFORMATION

Since these expenditures are related to implementing new project commitments in the New License and the
Section 401 Water Quality Certificate issued by the New York State Department of Environmental Conservation,
payments will be made from the Capital Fund.

RECOMMENDATION

The Senior Vice President – Public and Regulatory Affairs recommends that the Trustees authorize the
award of a construction contract for the Strawberry Island Habitat Improvement Project to L.D.C. Construction Co.
Inc. in the amount of $3,790,925.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That pursuant to the Guidelines for
Procurement Contracts adopted by the Authority and the
Authority’s Expenditure Authorization Procedures, approval
is hereby granted to award a contract to L.D.C. Construction
Co., Inc., in the amount of $3,790,925 for a term of three
years for the construction of the Strawberry Island Westland
Restoration Habitat Improvement Project, as recommended in
the foregoing report of the President and Chief Executive
Officer;

Contractor Contract Approval

L.D.C. Construction Co. Inc. $3,790,925
Grand Island, NY
(Q14-5795MH)

AND BE IT FURTHER RESOLVED, That the
Chairman, the Vice Chair, the President and Chief Executive
Officer, the Chief Operating Officer and all other officers of the
Authority are, and each of them hereby is, authorized on
behalf of the Authority to do any and all things and take any
and all actions and execute and deliver any and all
agreements, certificates and other documents to effectuate the
foregoing resolution, subject to the approval of the form
thereof by the Executive Vice President and General Counsel.
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d. Real Estate:

i. Niagara-Adirondack Tie Line – Acquisition of Danger
Tree Easement – Town of Cicero, County of Onondaga –
Map No. OCI-1449, Parcel No. 1449

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to authorize the acquisition of a danger tree easement of approximately 2.2
acres by purchase or eminent domain for the sum of $16,200.00 to remove trees that threaten the continued safe
operation of the Niagara-Adirondack Tie Line (‘NATL’). The proposed easement, described in Exhibit ‘2d i-A’ will
encumber a 50-foot-wide strip of land 1,953 feet in length adjoining the existing permanent right-of-way in the
Town of Cicero, Onondaga County.

BACKGROUND

Article 5, Title 1, §1007 of the Public Authorities Law allows for the acquisition of property when the
Authority finds it necessary or convenient for it to acquire any real property. The Authority’s Expenditure
Authorization Procedures require the Trustees’ approval of acquisitions or dispositions of fee or easement interests
in real property where the per-parcel value exceeds $10,000.00.

The 300-foot-wide NATL right-of way runs from the Niagara Power Project to the Edic Substation near
Utica. As the major east-west transmission facility in New York State, it is responsible for transporting as much as
6-8% of the State’s total electric load. The rights-of-way for the NATL were acquired in the early 1960s before the
Authority established the policy of acquiring danger tree easements contemporaneously with transmission line
easements. As no such danger tree easement exists abutting the NATL easement, the Authority has either purchased
danger tree temporary permits or permanent easements to remove trees adjacent to the NATL or, in the vast majority
of cases, purchased the right to cut individual trees. Acquisition of danger trees has been increasingly difficult as the
result of changes in land use, such as suburbanization of areas in the vicinity of the Authority’s transmission lines.

Due to the importance of the NATL to the reliability of electric service in New York and the threat
presented by danger trees to both the operation of the line and the health and safety of those people living in
proximity to the line, it is necessary to acquire permanent tree-cutting rights.

DISCUSSION

During recent aerial and ground surveys of the Niagara-Adirondack Tie Line in support of the Authority’s
vegetation management program and North American Electric Reliability Corporation’s (‘NERC’) compliance
guidelines, a significant number of trees on property owned by Thomas Woznica were identified as being of
sufficient height to present a potential danger to the Authority’s transmission lines and facilities. Although the
Authority had in the past paid Mr. Woznica to acquire a permit to cut individual danger trees on his property, he
expressed reluctance in granting another such permit. As negotiations to purchase individual trees came to an
impasse, the Authority opted to pursue the acquisition of a permanent easement for danger tree management on an
area approximately 50 feet wide by 1,953 feet long along the southern edge of the existing right-of-way so as to
avoid the need for future renegotiation with the landowner.

After negotiation with Mr. Woznica and his counsel, the Authority agreed to pay, and Mr. Woznica agreed
to accept, the sum of $16,200.00 for the acquisition of these rights affecting 2.2 acres of his property. Staff believes
that this is reasonable consideration for the easement based upon comparable per-acre values obtained from the local
county clerk’s office. The acquisition of a permanent easement will assist the Authority in meeting its vegetation
management and NERC compliance obligations and will also obviate the need to repeatedly seek danger tree
permits on the same property.
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FISCAL INFORMATION

Payment for the property acquisition will be made from the Authority’s Operating Fund. The acquisition
costs for this property will be in accordance with current Expenditure Authorization Procedures.

RECOMMENDATION

The Vice President – Transmission, the Acting Vice President – Procurement and the Director – Site
Purchasing, Materials Management and Real Estate recommend that the Trustees approve the acquisition of a
permanent danger tree easement over and upon 2.2 acres of real property located in the Town of Cicero, Onondaga
County, from Thomas Woznica for the sum of $16,200.00.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That pursuant to the provisions of
Article 5, Title 1 of the Public Authorities Law, the Authority
hereby finds it necessary to acquire by purchase or eminent
domain the real property shown on the map attached hereto as
Exhibit “2d i-A” for the sum of $16,200.00 and hereby finds
and determines that such real property is required for a public
use and hereby determines that such real property is
reasonably necessary for the Niagara-Adirondack Tie Line;
and be it further

RESOLVED, that the Acting Vice President –
Procurement and the Director – Site Purchasing, Materials
Management and Real Estate, or designee, be, and each of
them hereby is, authorized and directed to take such actions
and execute on behalf of the Authority such deeds and
supporting documents as are necessary or desirable to acquire
such real property; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things and take any and all actions and execute and
deliver any and all agreements, certificates and other
documents to effectuate the foregoing resolution, subject to the
approval of the form thereof by the Executive Vice President
and General Counsel.
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ii. Blenheim-Gilboa Power Project – Disposal of 7.40 Acres
of Surplus Land – Town of Gilboa, County of Schoharie –
Map No. 18-C, Parcel Nos. 522-A and 522-B

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to authorize the conveyance of two adjoining parcels of unimproved surplus
land, totaling approximately 7.40 acres, located along Mower-Kingsley Road in the Town of Gilboa, Schoharie
County, to Paul J. Izzo and Lucille E. Izzo for the sum of $12,000.00. The property to be conveyed is shown on the
map attached hereto as Exhibit ‘2d i-A.’

BACKGROUND

Title 5-A of Article 9 of the Public Authorities Law (the ‘Act’) and the Authority’s Guidelines for the
Disposal of Real Property (the ‘Guidelines’) allow the Authority, with the approval of the Trustees, to dispose of
Authority real property by negotiation when the fair market value of such property is less than $15,000.00.

The Authority’s Expenditure Authorization Procedures require Trustee approval of acquisitions or
dispositions of fee or easement interests in real property where the per-parcel value exceeds $10,000.00.

DISCUSSION

The Authority acquired title to the subject property by appropriation Map No. BG-0002, Parcel No(s) 15
and 16, both filed on July 23, 1969, in conjunction with its construction of the Blenheim-Gilboa Power Project.
Lucille Izzo, co-owner of Parcel 522-A, comprising 6.07 acres, is the niece of William Didio. Mr. Didio was the
owner at the time of appropriation and retains a life estate on the property. An additional small parcel, Parcel 522-B,
comprising 1.33 acres, is also included so that the conveyed parcel has adequate access from Mower-Kingsley Road.
It is not reasonable or practicable to convey this small parcel back to the original owners who are no longer
adjoining landowners.

The appraised value of the property is $12,000.00. The proposed purchasers have agreed to pay this sum.

The Regional Manager of the Blenheim-Gilboa Power Project has advised that the subject property is not

required for Authority operations and is surplus.

FISCAL INFORMATION

Proceeds of such disposition will be deposited into the Authority’s Operating Fund.

RECOMMENDATION

The Vice President – Transmission, the Acting Vice President – Procurement and the Director – Site
Purchasing, Materials Management and Real Estate recommend that the Trustees approve the sale of 7.40 acres of
real property located in the Town of Gilboa, Schoharie County, shown on the map attached hereto as Exhibit ‘2d i-
A,’ to Paul J. Izzo and Lucille E. Izzo for the sum of $12,000.00.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”
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The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That pursuant to the provisions of
Article 5, Title 1 of the Public Authorities Law, the Authority
hereby finds and determines that title to the real properties
shown and described on the maps entitled “Power Authority of
the State of New York, Blenheim-Gilboa Pumped Storage
Power Project Map No. 18-C, Parcel No’s. 522A and 522B”
may be transferred to Paul J. Izzo and Lucille E. Izzo for the
sum of $12,000.00; and be it further

RESOLVED, that the Acting Vice President –
Procurement and the Director – Site Purchasing, Materials
Management and Real Estate, or designee, be, and each of
them hereby is, authorized and directed to take such actions
and execute on behalf of the Authority such deeds and
supporting documents as are necessary or desirable to dispose
of such real property; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things and take any and all actions and execute and
deliver any and all agreements, certificates and other
documents to effectuate the foregoing resolution, subject to the
approval of the form thereof by the Executive Vice President
and General Counsel.
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iii. Lease of Office Space – Zero Energy Nanotechnology
Building – SUNY College of Nanoscience and Engineering –
New York Energy Manager Program

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve a 10-year lease by the Authority for a 5,600 square-foot space in the
Zero Energy Nanotechnology (‘ZEN’) Building located on the campus of the SUNY College of Nanoscience and
Engineering (‘CNSE’) in Albany, New York to serve as a networks operations center. The proposed lease will be at
an initial per square foot rate of $20.00 psf with a 3% annual escalation and will include build-out costs (other than
IT build-out) not to exceed $120 psf. The space, managed and leased by Fuller Road Management Corporation
(‘FRMC’), will house the Authority’s New York Energy Manager (‘NYEM’) Program.

BACKGROUND

The NYEM is an innovative new program developed by the Authority to support thousands of New York
State facilities to assist with real time energy management. NYEM is an essential part of the Governor’s Build
Smart NY initiative and Executive Order 88, which mandates a reduction in energy usage in New York State
(‘NYS’) government buildings by 20 percent by the year 2020. NYEM enables NYPA to provide State agencies
and their facility managers with data-driven tools, support, and strategies to drive the advancement in building
energy performance necessary to comply with the Governor’s energy reduction target.

A critical component of the program is the establishment of a centralized network operations center,
equipped with state-of-the-art technology, which meets high standards for security, provides ample options for
hosting mid-sized and large customer meetings and training and is centrally located in the Albany area.

The NYEM entered into a lease for a 400 square-feet space at CNSE in May 2014. This lease
contemplated expansion into larger space in the adjacent ZEN building which was then under construction. NYEM
is growing rapidly and is on target to connect over 750 buildings to its system in real time by the end of 2015. This
scaling up necessitates expansion into a larger space that can support a state-of-the-art central energy monitoring
center equipped with large display screens capable of streaming live energy use information from sites, offers secure
access and controlled environment, and has an onsite high throughput data center to handle the digital data and
communication needs.

The Authority’s Real Property Expenditure Authorization Procedures require Trustee approval of any lease
where the total term is more than ten years or the annual rent is in excess of $100,000.00.

DISCUSSION

CNSE has quickly become the state’s technology hub, attracting major tenants such as IBM, Intel and
Toshiba, among many others. The CNSE campus offers world class amenities and flexible meeting spaces,
including multiple conference rooms and high tech lecture halls. The Authority has already leveraged these assets
for various customer and stakeholder meetings. The facility’s centralized location in NYS has proven convenient
and attractive to NYEM customers, many of which are headquartered in Albany and the surrounding areas.

The building will also house NYS’s centralized data center, managed by the Office of General Services
(‘OGS’) and available to all state agencies with supporting infrastructure, including emergency power.

Location of the NYEM in the ZEN building will directly tie into the Authority’s energy efficiency
initiatives. The ZEN building will be the largest mixed use commercial building in North America achieving zero
net energy status with all its energy needs produced on-site from renewables. This provides an excellent marketing
opportunity for the Authority to motivate its customer base to save on energy and will enable use of the building as a
case study to visitors. The Authority provided energy efficiency expertise to the design of the ZEN building and
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plans to test its performance and development of successful energy efficiency technologies for mass market
application.

Construction of the new Zen Building is now nearing completion, offering the Authority the opportunity to
custom-build to meet specific needs. These aspects make it a natural choice for locating the permanent NYEM
space within the ZEN building.

The 5600 square-foot space in the ZEN Building will provide a central hub for the NYEM in a location
ideally suited to fulfilling the program’s goals and will allow for technological upgrades and staff expansion as the
program continues its rapid growth. The proposed rental rate is comparable to that paid by other governmental
agencies on the CNSE campus, and with the rate paid by the Authority for the space it currently rents there. The
rate is competitive with that charged for similar, premium space in the Capital District.

Staff believes that the site at CNSE provides unique synchronicities and benefits that support entering into
a 10-year lease along the general terms as set forth above.

FISCAL INFORMATION

Payment for the rent and associated costs will be made from the Authority’s Operating Fund. The
acquisition costs for this property will be in accordance with current Expenditure Authorization Procedures.

RECOMMENDATION

The Vice President – Customer Energy Solutions, the Acting Vice President – Procurement and the
Director – Site Purchasing, Materials Management and Real Estate recommend that the Trustees approve entering
into a 10-year lease by the Authority for 5,600 square-feet of space in the Zero Energy Nanotechnology (‘ZEN’)
building located on the campus of the SUNY College of Nanoscience and Engineering (‘CNSE’) in Albany, New
York to serve as a networks operations center for the Authority’s New York Energy Manager Program. The
proposed lease will be at an initial per square foot rate of $20.00 psf with a 3% annual escalation and will include
build-out costs (other than IT build-out) not to exceed $120 psf.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was adopted with
Trustee Kress being recused from the vote.

RESOLVED, That pursuant to the Authority’s Real
Property Expenditure Authorization Procedures, the
Authority is hereby authorized to enter into a ten-year Lease
Agreement between the Authority and Fuller Road
Management Corporation, Inc., for an initial per-square-foot
rate of $20.00 psf with a 3% annual escalation and will include
build-out costs (other than IT build-out) not to exceed $120
psf; and be it further

RESOLVED, That the Acting Vice President –
Procurement and the Director – Site Purchasing, Materials
Management and Real Estate, or designee, be, and each of
them hereby is, authorized to execute any and all other
agreements, papers or instruments on behalf of the Authority
that may be deemed necessary or desirable to carry out the
foregoing, subject to the approval by the Executive Vice
President and General Counsel, or his designee; and be it
further
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RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do
any and all things and take any and all actions and execute
and deliver any and all agreements, certificates and other
documents to effectuate the foregoing resolution, subject to
the approval of the form thereof by the Executive Vice
President and General Counsel.
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e. Annual Reports:

i. Annual Review and Approval of Guidelines
for the Investment of Funds and 2014 Annual
Report on Investment of Authority Funds

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to: (1) review and approve the attached 2014 Annual Report on Investment of
Authority Funds (Exhibit ‘2e i-A’), and (2) amend the Authority’s Investment Guidelines to include Service-
Disabled Veteran-Owned Businesses as qualifying Dealers.

BACKGROUND

Section 2925 of the Public Authorities Law requires the review and approval of an annual report on
investments. Pursuant to the statute, the attached report includes Investment Guidelines that set standards for the
management and control of the Authority’s investments; total investment income; a statement of fees paid for
investment management services; the results of an independent audit; a detailed inventory report for each of the
Authority’s investment portfolios as of December 31, 2014; and a summary of transactions with brokers, dealers and
banks. The approved annual report is filed with the State Division of the Budget, with copies to the Office of the
State Comptroller, the Senate Finance Committee and the Assembly Ways and Means Committee. The report is
also available to the public upon written request.

DISCUSSION

1. Overview of 2014 Annual Report on Investment of Authority Funds

In 2014, the Authority’s investment portfolios, exclusive of the separately managed Other Post-
Employment Benefits Trust Fund and Nuclear Decommissioning Trust Fund, averaged $1.35 billion with a
December 31, 2014 cost of $1.415 billion and market value of $1.416 billion, representing a positive mark-to-
market of $446,000. At year-end, $1.373 billion in cash and investments was held in the Authority’s Operating
Fund with the remainder held in construction funds and restricted funds. The Operating Fund was created by the
Authority’s General Resolution authorizing Revenue Obligations adopted on February 24, 1998. A number of
internal reserves have been established within the Operating Fund, as follows (year-end balances noted in
parentheses):

 Debt Service Reserve ($67 million) – The Debt Service Reserve is funded monthly to ensure that sufficient
amounts are available to pay debt service obligations when due. The Authority’s scheduled principal and
interest payments presently total approximately $140 - $160 million per year.

 Energy Hedging/Fuel Reserve ($18 million) – This Reserve was established to have funds available for use as
collateral that may be required to support the Authority’s authorized fuel and energy hedging transactions and to
maintain funds to match a federal obligation to pay for the processing and final disposition of spent nuclear fuel
burned by the Authority when it owned the Indian Point #3 and James A. FitzPatrick nuclear plants. On
February 3, 2009, the Trustees approved the temporary transfer to the State of New York (‘State’) of $215
million held in this Reserve for the spent fuel obligation to assist with the State’s budgetary deficits. The
temporary asset transfer was completed on February 25, 2009 and, in accordance with the terms and conditions
of an Memorandum of Understanding between the NYS Director of the Division of Budget and the Authority, is
due to be returned to the Authority no later than September 30, 2017. The December 31, 2014 spent fuel
obligation was $217 million.

 Capital Project Reserve ($871 million) – This amount is being set aside to partially fund major new
investments in energy infrastructure by the Authority. In order to minimize customer costs, maintain the



March 26, 2015

52

Authority’s financial metrics and maintain ready access to the capital markets, it has been determined that the
major investments should be financed with a portion funded by debt and a portion funded by Authority cash or,
in effect, its ‘equity.’ This Reserve has been established to provide this equity. On February 3, 2009, the
Trustees approved a temporary transfer of $103 million from the Capital Project Reserve to the State to assist
with the State’s budgetary deficits and reaffirmed the transfer on July 28, 2009. The temporary asset transfer
was completed in September 2009, and in accordance with the terms and conditions of an amended
Memorandum of Understanding between the NYS Director of the Division of Budget and the Authority, is
scheduled to be returned to the Authority in five annual installments beginning in 2014. The first of these
installments of $18 million was received on October 1, 2014. On January 28, 2014, the Authority’s Trustees
approved the dedication of $800 million presently held in the Capital Project Reserve to meet a portion of the
costs of major renewals, replacements, repairs, additions, betterments and other investments associated with the
Authority’s strategic initiatives, capital plan and energy efficiency investments.

 Western New York Economic Development Fund ($33 million) – On March 30, 2012, Governor Cuomo
signed into law the Western New York Power Proceeds Allocation Act (the ‘Act’), which authorizes net
earnings from the sale of unallocated Expansion Power and Replacement Power from the Authority’s Niagara
power project, as deemed feasible and advisable by the Trustees, to be deposited into the Western New York
Economic Development Fund (‘WNYEDF’). The net earnings deposited into the WNYEDF will be utilized to
fund economic development projects by private businesses, including not-for-profits, which are physically
located within New York State and within a thirty-mile radius of the Niagara power project.

 Operating Reserve ($384 million) – The Operating Reserve includes a reserve for working capital and
emergency repairs to the Authority’s projects. The Authority’s Trustees have established a minimum reserve
amount of $175 million for this purpose and funds cannot be released for ‘any lawful corporate purpose’
(pursuant to Section 503(1)(e) of the Bond Resolution) unless this minimum reserve level is satisfied. The
December 31, 2014 Operating Reserve of $384 million reflects this $175 million minimum, plus the amount
staff deems prudent to provide for uncertainties in cash flows and commitments related to certain statewide
economic development programs.

In addition to the Operating Fund, as of December 31, 2014, the Authority separately held a total of $59
million in cash and investments from the proceeds of bond and note issuances in its Note Debt Reserve and
Construction portfolios. These funds are earmarked for construction projects currently under way, such as the St.
Lawrence Life Extension and Modernization Project and improvements pursuant to the Niagara Relicensing
Settlement Agreements.

The Authority’s portfolios earned approximately $18 million in investment income in 2014, $3 million less
than investment income earned in 2013. While the portfolios generated additional income in 2014 on net new cash
invested, the prolonged low interest rate environment reduced the earning on maturing securities re-invested in
lower yielding instruments. In 2014, the Authority’s portfolios had an average yield of 1.30%, exceeding the
Authority’s targeted performance by 22 basis points (22/100 of 1%). Targeted performance for 2014 was the three-
year rolling average yield of the two-year Treasury note with an average added spread of 77 basis points.

As of December 31, 2014, the portfolio was comprised of United States treasury securities (7.4%),
government-sponsored agency securities (81.3%), municipal securities (5.7%), mortgages guaranteed by the U. S.
government (0.4%) and certificates of deposit and repurchase agreements (5.2%).

Other Post-Employment Benefits Trust ($467 million)

The Authority’s Other Post-Employment Benefits Trust (‘OPEB Trust’) was established in 2007 as
authorized by the Authority’s Trustees at their December 19, 2006 meeting to provide for medical, prescription
drug, life and other long-term care benefits offered by the Authority for retirees and eligible beneficiaries. The
OPEB Trust allows for investments in a diversified portfolio of assets, including domestic and international equity
securities, domestic and international fixed-income securities, public Real Estate Investment Trusts and a U. S.
Treasury Money Market fund. During 2007 and 2008, the Authority deposited a total of $225 million into the
OPEB Trust to partially fund its actuarial accrued liability. On October 25, 2011, the Authority’s Trustees approved
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on-going annual funding of the OPEB Trust in order to strengthen the Authority’s financial position. Contributions
totaling $100.7 million, which represented the net obligation for the years 2009 through 2014, were made to the
OPEB Trust in accordance with the Trustees authorization. The accrued liability as of December 31, 2014 was
estimated to be $606 million.

As of December 31, 2014, the OPEB Trust’s market value was approximately $467 million, representing
an annualized return of 6.92% for 2014. The return performance was attributable to positive returns in domestic
equity, real estate and fixed income asset classes with the international equity asset class realizing slightly negative
performance in 2014.

Investment management and advisory fees associated with the OPEB Trust Fund totaled $1,659,503 in
2014 and were paid from such Trust Fund. These fees and the firms paid are detailed in Section III (B) of the
attached report.

Nuclear Decommissioning Trust ($1.41 billion)

On November 21, 2000, the Authority completed the sale of its Indian Point #3 and James A. FitzPatrick
nuclear plants to two subsidiaries of Entergy Corporation pursuant to a purchase-and-sale agreement dated March
28, 2000. In accordance with the Decommissioning Agreements, the Authority retains contractual decommissioning
liability until license expiration, a change in the tax status of the fund or any early dismantlement of the plants, at
which time the Authority will have the option to terminate its decommissioning responsibility and transfer the
plant’s fund to the Entergy subsidiary owning the plant. At that time, the Authority will be entitled to be paid an
amount equal to the excess of the amount in the fund over the Inflation Adjusted Cost Amount (a fixed estimated
decommissioning cost amount adjusted in accordance with the effect of increases and decreases in the U. S. Nuclear
Regulatory Commission minimum cost-estimate amounts applicable to the plant), if any. The Authority’s
decommissioning liability is limited to the lesser of the Inflation Adjusted Cost Amount or the amount of the plant’s
fund, guaranteeing that no additional cost burdens may be placed on the Authority.

As of December 31, 2014, the Nuclear Decommissioning Trust’s (‘NDT’) market value was approximately
$1.41 billion, representing an annualized return of 9.03% for 2014. The return performance was attributable to
positive returns in both the domestic equity and core fixed income asset classes in 2014.

Investment management and advisory fees associated with the Nuclear Decommissioning Trust Fund
totaled $1,731,264 in 2014 and were paid from such Trust Fund. These fees and the firms paid are detailed in
Section III (C) of the attached report.

In connection with its examination of the Authority’s financial statements, KPMG LLP (‘KPMG’)
performed tests of the Authority’s compliance with certain provisions of the Investment Guidelines, the State
Comptroller’s Investment Guidelines and Section 2925 of the Public Authorities Law. Based on discussions with
KPMG, Staff is of the opinion that KPMG’s written report, which will be delivered upon approval of the financial
statements by the Board, will state that the Authority complied, in all material respects, with the requirements during
the year ended December 31, 2014. Consequently, staff believes the Authority is in compliance with the Investment
Guidelines, the State Comptroller’s Investment Guidelines and Section 2925 of the Public Authorities Law.

2. Investment Guidelines

The Investment Guidelines and procedures have not been amended since last presented to and approved by
the Trustees at their meeting of March 25, 2014. The Guidelines remain fundamentally sound and, with the
amendment described below, meet the requirements of the Authority. Furthermore, these Guidelines continue to
meet the requirements of Section 2824(1)(e) of the Public Authorities Law, which requires the Authority’s Trustees
to establish written policies and procedures with respect to investments.

On May 12, 2014, Governor Cuomo signed into law the Service-Disabled Veteran-Owned Business Act,
which established a six percent goal for participation on State contracts by Service-Disabled Veteran-Owned
Businesses (SDVOB’s) in addition to other measures to support these companies. The Authority was selected by
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the Division of Service-Disabled Veteran’s Business Development to join a pilot group of agencies and authorities
that will provide the greatest likelihood of maximizing the utilization of SDVOBs. To qualify as a SDVOB, the
owner or owners must have received a compensation rating of ten percent or greater from the United States
Department of Veteran Affairs or have incurred an injury while in uniform equivalent to a compensation rating of
ten percent or greater from the United States Department of Veterans Affairs. Staff is recommending that the
Investment Guidelines be amended to include SDVOB’s as qualifying Dealers through which the Authority can
purchase and sell authorized investments. The amendment would update Section A.2 of Paragraph V of the
Investment Guidelines, dealing with provisions relating to qualifications of banks and dealers.

RECOMMENDATION

The Treasurer recommends that the Trustees approve the attached 2014 Annual Report on Investment of
Authority Funds, and the amendment to the Guidelines for the Investment of Funds.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That the 2014 Annual Report on
Investment of Authority Funds be, and hereby is, approved;
and be it further

RESOLVED, That the Investment Guidelines be
amended as follows (new language underlined; deleted
language in brackets):

Section A.2 of Paragraph V, Provisions Relating to
Qualifications of Dealers and Banks, shall be amended
to read as follows:

2. Authorized investments may also be purchased
or sold through minority-owned, [and] women-owned
and service-disabled veteran-owned firms authorized
to transact business in the U.S. government and
municipal securities markets. Such qualified firms
shall demonstrate the qualities in clauses (a), (b), and
(c) of Section V.A.1.

AND BE IT FURTHER RESOLVED, That the
Chairman, the Vice Chair, the President and Chief Executive
Officer, the Chief Operating Officer and all other officers of the
Authority are, and each of them hereby is, authorized on behalf
of the Authority to do any and all things, take any and all
actions and execute and deliver any and all agreements,
certificates and other documents to effectuate the foregoing
resolution, subject to the approval of the form thereof by the
Executive Vice President and General Counsel.
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ii. 2014 Financial Reports Pursuant to Section 2800
of the Public Authorities Law and Regulations
of the Office of the State Comptroller

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve the financial report for the year ended December 31, 2014 and
authorize the Corporate Secretary to submit this report to the Governor, legislative leaders, the State Comptroller
and the Authorities Budget Office (‘ABO’) pursuant to Section 2800 of the Public Authorities Law, as amended by
the Public Authorities Accountability Act of 2005 (‘PAAA’). In accordance with regulations adopted by the Office
of the State Comptroller (‘OSC’), the Trustees are also requested to approve and authorize posting of a report of
actual versus budgeted results for the year 2014 on the Authority’s web site.

BACKGROUND

The PAAA reflects the State’s commitment to maintaining public confidence in public authorities by
ensuring that the essential governance principles of accountability, transparency and integrity are followed at all
times. To facilitate these objectives, the PAAA established an independent ABO that monitors and evaluates the
compliance of State authorities with the requirements of the PAAA. The PAAA amended Section 2800 of the
Public Authorities Law to require that financial reports submitted by a State authority under Section 2800 be
certified by the chief executive officer and chief financial officer and approved by the authority’s board.

Following rulemaking proceedings undertaken pursuant to the State Administrative Procedure Act, OSC
implemented regulations on March 29, 2006 that address the preparation of annual budgets and related reporting
requirements by ‘covered’ public authorities, including the Authority. These regulations establish various
procedural and substantive requirements relating to the budgets and require the chief financial officer to report
publicly not later than 90 days after the close of each fiscal year on actual versus budgeted results.

DISCUSSION

The Trustees are requested to approve the required financial report for the year ended December 31, 2014
(Exhibit ‘2e ii-A’) and authorize the Corporate Secretary to submit this report to the Governor, legislative leaders,
the State Comptroller and the ABO pursuant to Section 2800 of the Public Authorities Law. This report was
reviewed by the Audit Committee at its meeting of March 26, 2015. The Trustees are also requested to approve a
report of actual versus budgeted results for the year 2014 (Exhibit ‘2e ii-B’) and authorize posting it on the
Authority’s website.

FISCAL INFORMATION

There is no anticipated fiscal impact.

RECOMMENDATION

The Vice President and Controller recommends that the Trustees approve and authorize submittal of the
attached reports (Exhibits ‘2e ii-A’ and ‘2e ii-B’) as discussed herein. The Audit Committee reviewed the financial
report for the year ended December 31, 2014 at their meeting earlier today and is also recommending its approval.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”
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The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

WHEREAS, pursuant to Section 2800(1) of the Public
Authorities Law, the Authority is required to annually submit
to the Governor, the Chairman and Ranking Minority
Member of the Senate Finance Committee, the Chairman and
Ranking Minority Member of the Assembly Ways and Means
Committee, the State Comptroller and the Authorities Budget
Office, within 90 days after the end of its fiscal year, a complete
and detailed report or reports setting forth certain information
regarding, among other things, certain financial information;
and

WHEREAS, pursuant to Section 2800(3), financial
information submitted under Section 2800 shall be approved
by the Authority’s Board of Trustees and shall be certified in
writing by the Chief Executive Officer and the Chief Financial
Officer of the Authority that based on the officer's knowledge
the information provided therein (a) is accurate, correct and
does not contain any untrue statement of material fact; (b)
does not omit any material fact which, if omitted, would cause
the financial statements to be misleading in light of the
circumstances under which such statements are made and (c)
fairly presents in all material respects the financial condition
and results of operations of the Authority as of, and for, the
periods presented in the financial statements; and

WHEREAS, on the date hereof, the Chief Executive
Officer and Chief Financial Officer have so certified as to the
financial information contained within the attached reports for
the fiscal year ending December 31, 2014;

NOW THEREFORE BE IT RESOLVED, That
pursuant to Section 2800 of the Public Authorities Law, the
financial reports attached hereto are adopted and the
Corporate Secretary be, and hereby is, authorized to submit to
the Governor, the Chairman and Ranking Minority Member
of the Senate Finance Committee, the Chairman and Ranking
Minority Member of the Assembly Ways and Means
Committee, the State Comptroller, and the Authorities Budget
Office the attached financial report for the year ending 2014 in
accordance with the foregoing report of the President and
Chief Executive Officer; and be it further

RESOLVED, That pursuant to 2 NYCRR Part 203,
the attached report of actual vs. budgeted results for the year
2014 is approved in accordance with the foregoing report of
the President and Chief Executive Officer; and the Corporate
Secretary is authorized to post the report on the Authority’s
website; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer, the Executive Vice President and Chief Financial
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Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things and take any and all actions and execute and
deliver any and all agreements, certificates and other
documents to effectuate the foregoing resolution, subject to the
approval of the form thereof by the Executive Vice President
and General Counsel.
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iii. Annual Review and Approval of Guidelines and
Procedures for the Disposal of Real Property,
Guidelines and Procedures for the Acquisition
of Real Property and Annual Reports for the
Disposal and Acquisition of Real Property

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to review and approve the following, which comply with the requirements of
the Public Authorities Accountability Act of 2005 (‘PAAA’) as amended by the Public Authorities Reform Act,
Chapter 506 of the Laws of 2009: (1) 2015 Guidelines and Procedures for the Disposal of Real Property (‘Real
Property Disposal Guidelines’) for transfers of land or interests in land; and (2) 2015 Guidelines and Procedures for
the Acquisition of Real Property (‘Real Property Acquisition Guidelines’). The Guidelines are set forth in Exhibits
‘2e iii-A’ and ‘2e iii-B,’ respectively, attached hereto. In addition, the Trustees are also requested to review and
approve the 2014 Annual Report of the Disposal of Real Property > $15,000 set forth in Exhibit ‘2e iii-C,’ the 2014
Annual Report of the Acquisition of Real Property > $15,000 set forth in Exhibit ‘2e iii-D,’ the 2014 Annual Report
of all Real Property Disposals set forth in Exhibit ‘2e iii-E,’ and the Overview of Real Property Holdings set forth in
Exhibit ‘2e iii-F,’ attached hereto.

BACKGROUND

On January 13, 2006, the PAAA was enacted to codify model governance principles for New York State’s
public authorities to further accountability and transparency. The PAAA was subsequently amended by the Public
Authorities Reform Act (Chapter 506 of the Laws of 2009) which Governor Paterson signed into law on December
11, 2009. Among its provisions, the PAAA established rules for the disposal and acquisition of real property owned
by public authorities. In addition to requiring each authority to draft and annually review and approve guidelines
consistent with the legislation, each authority must also prepare an annual report of all real property of such
authority having an estimated fair market value in excess of fifteen thousand dollars that the authority acquires or
disposes of during such period. The report shall contain the price received or paid by the authority and the name of
the purchaser or seller for all such property sold or bought by the authority during such period.

DISCUSSION

The 2015 Real Property Disposal Guidelines and the 2015 Real Property Acquisition Guidelines set forth
the methodology detailing the Authority’s policy regarding the use, award, monitoring and reporting of contracts for
the disposal and acquisition of real property and designate a Contracting Officer responsible for the Authority’s
compliance with, and enforcement of, such Guidelines. At their meeting of March 25, 2014, the Trustees reviewed
and approved the Authority’s 2014 Real Property Disposal Guidelines and 2014 Real Property Acquisition
Guidelines. With the exception of updating the exhibits’ date, there are no changes to the 2014 Real Property
Disposal Guidelines and the 2014 Real Property Acquisition Guidelines.

The Real Property Disposal Report lists the real property disposal transactions conducted during the
reporting period having an estimated fair market value in excess of $15,000, including a description of the property,
the purchaser’s name and the price received by the Authority, as required by New York Public Authorities Law
§2800. The Real Property Acquisition Report lists the real property acquisition transactions conducted during the
reporting period having an estimated fair market value in excess of $15,000, including a description of the property,
the seller’s name and the price received by the Authority, as required by New York Public Authorities Law §2800.
During this reporting period there were no acquisitions of real property with an estimated fair market value in excess
of $15,000.00. During this reporting period there were two (2) disposals of real property with an estimated fair
market value in excess of $15,000.00. The 2014 Report of all Real Property Disposals lists all real property disposal
transactions conducted during the reporting period regardless of value and the Overview of Real Property Holdings
sets forth the Authority’s real property inventory.
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These acquisitions and dispositions were among those reviewed and approved by the Authority’s
Governance Committee at their meeting of March 26, 2015. The Trustees are now requested to review and approve
the Authority’s 2014 Annual Reports of the Disposal of Real Property, the Authority’s 2014 Annual Report of the
Acquisition of Real Property and the Overview of Real Property Holdings.

The 2015 Real Property Disposal Guidelines and the 2015 Real Property Acquisition Guidelines, if
approved, will be posted on the Authority’s internet website. On or before the 31st day of March, the Real Property
Disposal Guidelines, the Real Property Acquisition Guidelines and the corresponding 2014 Annual Reports, as
reviewed and approved by the Trustees, will be filed with the appropriate State entities. The 2014 Annual Reports
will also be posted on the Authority’s internet website.

FISCAL INFORMATION

There will be no financial impact on the Authority.

RECOMMENDATION

The Acting Vice President – Procurement and the Director of Site Purchasing, Materials Management and
Real Estate recommend that the Trustees approve the amended Guidelines and Procedures for the Disposal of Real
Property, the amended Guidelines and Procedures for the Acquisition of Real Property, the 2014 Annual Report of
the Disposal of Real Property > $15,000, the 2014 Annual Report of the Acquisition of Real Property > $15,000, the
2014 Annual Report of all Real Property Disposals and the Overview of Real Property Holdings, as set forth in the
attached Exhibits.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That pursuant to the provisions of the
Public Authorities Accountability Act of 2005, as amended by
the Public Authorities Reform Act, Chapter 506 of the Laws of
2009, the Authority hereby reviews and approves the 2015
Guidelines and Procedures for the Disposal of Real Property
and the 2015 Guidelines and Procedures for the Acquisition of
Real Property as set forth in Exhibits “2e iii-A” and “2e iii-B,”
respectively, attached hereto; and be it further

RESOLVED, That pursuant to the provisions of the
Public Authorities Accountability Act of 2005, as amended by
the Public Authorities Reform Act, Chapter 506 of the Laws of
2009, the Authority hereby reviews and approves the 2014
Annual Reports of Disposal of Real Property, the 2014 Annual
Report of Acquisitions of Real Property and the Overview of
Real Property Holdings, as set forth in Exhibits “2e iii-C,” “2e
iii-D,” “2e iii- E,” and “2e iii-F,” respectively, attached hereto;
and be it further

RESOLVED, That Authority staff may take any and
all steps necessary or convenient to implement such
Guidelines; and be it further
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RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things and take any and all actions and execute and
deliver any and all agreements, certificates and other
documents to effectuate the foregoing resolution, subject to the
approval of the form thereof by the Executive Vice President
and General Counsel.



March 26, 2015

61

iv. Annual Review and Approval of Guidelines
and Procedures for and Annual Report of
the Disposal of Personal Property

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to review and approve the Guidelines and Procedures for the Disposal of
Authority Personal Property (‘Personal Property Guidelines’), which address the disposal of Authority-owned
materials, tools, equipment and vehicles with a value in excess of $5,000, in compliance with Public Authorities
Law §2896, enacted as part of the Public Authorities Accountability Act of 2005 (‘PAAA’) and amended by the
Public Authorities Reform Act of 2009 (‘PARA’). The Personal Property Guidelines are attached hereto as Exhibit
‘2e iv-A.’ The Trustees are also requested to review and approve the 2014 Annual Report of the Disposal of
Personal Property, attached hereto as Exhibit ‘2e iv-A-1.’

BACKGROUND

On January 13, 2006, the PAAA was enacted to codify model governance principles for New York State’s
public authorities to further accountability and transparency. Among its provisions, the PAAA, and as later
amended by PARA, established requirements for the disposal of public authority personal property. The law also
required each authority to draft guidelines consistent with the legislation dealing with these issues, to review and
approve such guidelines annually and to prepare an annual report of the disposal of personal property (including the
full description, name of the purchaser and price received for all such property disposed of by the authority during
such period). Such Guidelines were initially approved by the Trustees at their meeting of March 28, 2006 and have
been amended as deemed advisable and necessary, and reviewed and approved annually since that date, most
recently on March 25, 2014.

DISCUSSION

The Personal Property Guidelines set forth the methodology detailing the Authority’s policy regarding the
use, award, monitoring and reporting of the disposal of personal property and designate a Contracting Officer
responsible for the Authority’s compliance with, and enforcement of, such Guidelines.

Staff has reviewed the Personal Property Guidelines and recommends no substantive changes. Two minor
changes were made to the Guidelines to provide for future policy revisions and titular or organizational changes in
the Authority, as set forth in the redlined copy attached hereto as Exhibit ‘2e iv-A.’

Upon annual review and approval by the Trustees, the Guidelines and corresponding Annual Report will be
filed on or before the 31st day of March with the State Comptroller, the Director of the Division of the Budget, the
Commissioner of General Services, the State Legislature and the Authorities Budget Office and posted on the
Authority’s internet website, in compliance with applicable law and the Guidelines.

FISCAL INFORMATION

There will be no financial impact on the Authority.

RECOMMENDATION

The Executive Vice President and Chief Financial Officer and the Acting Vice President – Procurement
recommend that the Trustees approve the Guidelines and Procedures for the Disposal of Authority Personal Property
for the disposition of Authority-owned materials, tools, equipment, and vehicles with a value in excess of $5,000,
and the corresponding 2014 Annual Report of the Disposal of Personal Property, as set forth in Exhibits ‘2e iv-A’
and ‘2e iv-A-1,’ respectively.
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For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That pursuant to the provisions of the
Public Authorities Law, the Authority hereby reviews and
approves the Guidelines and Procedures for the Disposal of
Authority Personal Property, as set forth in Exhibit “2e iv-A”
and attached hereto; and be it further

RESOLVED, That pursuant to the provisions of the
Public Authorities Law, the Authority hereby reviews and
approves the 2014 Annual Report for the Disposal of Personal
Property, as set forth in Exhibit “2e iv-A-1” and attached
hereto; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things, take any and all actions and execute and deliver
any and all agreements, certificates and other documents to
effectuate the foregoing resolution, subject to the approval of
the form thereof by the Executive Vice President and General
Counsel.
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v. Annual Report of Procurement Contracts, Guidelines
for Procurement Contracts and Annual Review of
Open Procurement Service Contracts

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve the 2014 Annual Report of Procurement Contracts (‘Annual Report’)
(Exhibit ‘2e v-A-3’) and the Guidelines for Procurement Contracts (‘Guidelines’) (Exhibit ‘2e v-A-2’) and to review
open service contracts exceeding one year that were active in 2014 as detailed in the Annual Report (Exhibit ‘2e v-
A-3’). An Executive Summary is set forth in Exhibit ‘2e v-A-1.’

BACKGROUND

Section 2879 of the Public Authorities Law (‘PAL’) governs the administration and award of procurement
contracts equal to or greater than $5,000. Section 2879 of the PAL requires public authorities to adopt
comprehensive guidelines detailing their operative policy and instructions concerning the use, awarding, monitoring
and reporting of procurement contracts. The Authority’s Guidelines were adopted by the Trustees at their meeting
of October 31, 1989 and were implemented as of January 1, 1990. The Guidelines have been amended as deemed
advisable and necessary, and reviewed and approved annually by the Board since that date, most recently on March
25, 2014.

Section 2879 of the PAL also requires authorities to review and approve such guidelines annually and to
file a report regarding procurement contracts with the Director of the Division of the Budget, the Department of
Audit and Control, the Department of Economic Development, the Senate Finance Committee, the Assembly Ways
and Means Committee and the Authorities Budget Office. The Annual Report must include a copy of the
Authority’s current Guidelines, details concerning any changes to the Guidelines during the year and particular
information concerning procurement contracts. For each procurement contract included in the report, the following
information must be identified:

[A] listing of all procurement contracts entered into [by the Authority], all contracts entered into
with New York State business enterprises and the subject matter and value thereof, all contracts
entered into with certified minority or women-owned business enterprises and the subject matter
and value thereof, all referrals made and all penalties imposed pursuant to section three hundred
sixteen of the executive law, all contracts entered into with foreign business enterprises, and the
subject matter and value thereof, the selection process used to select such contractors, all
procurement contracts which were exempt from the publication requirements of article four-C of
the economic development law, the basis for any such exemption and the status of existing
procurement contracts.

Lastly, §2879 of the PAL requires an annual review by the Trustees of open service contracts exceeding
one year. Those long-term open service contracts exceeding one year and awarded after January 1, 1990 are also
included in the Annual Report.

DISCUSSION

The 2014 Annual Report is attached for the Trustees’ review and approval (Exhibit
‘2e v-A-3’). The Annual Report reflects activity for all procurement contracts equal to or greater than $5,000, as
identified by the Authority’s SAP computer system, that were open, closed or awarded in 2014, including contracts
awarded since January 1, 1990 that were completed in 2014 or were extended into 2015 or beyond. In addition,
fossil fuels transactions reported by the Fuels Planning and Operations group and financial-related services reported
by Corporate Finance (of the Energy Resource Management and Business Services Business Units, respectively),
are included in the Annual Report of Procurement Contracts. All additional information required by the statute is
also included. The Trustees are requested to approve the attached Annual Report pursuant to § 2879 of the PAL
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prior to submittal thereof to the Director of the Division of the Budget, the Department of Audit and Control, the
Department of Economic Development, the Senate Finance Committee, the Assembly Ways and Means Committee
and the Authorities Budget Office.

A copy of the Guidelines effective March 31, 2015 (Exhibit ‘2e v-A-2’) is attached to the Annual Report.
These Guidelines are amended in accordance with Article 4-C of the Economic Development Law and also with
provisions of State Finance Law §163, as well as with the Service-Disabled Veteran-Owned Business Act, and as
further set forth in Exhibit ‘2e v-A-1.’

The Guidelines generally describe the Authority’s process for soliciting proposals and awarding contracts.
Topics detailed in the Guidelines include solicitation requirements, evaluation criteria, contract award process,
contract provisions, change orders, Minority- and Women-owned Business Enterprise (‘MWBE’) requirements,
employment of former officers and reporting requirements.

RECOMMENDATION

The Executive Vice President and Chief Financial Officer and the Acting Vice President – Procurement
recommend that the Trustees approve the 2014 Annual Report of Procurement Contracts, the Guidelines for
Procurement Contracts and the review of open service contracts as attached hereto in Exhibits ‘2e v-A-1’ through
‘2e v-A-3.’

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That pursuant to §2879 of the Public
Authorities Law and the Authority’s Procurement Guidelines,
the Annual Report of Procurement Contracts, as listed in Exhibit
“2e v-A-3,” and the Guidelines for the use, awarding, monitoring
and reporting of Procurement Contracts (Exhibit “2e v-A-2”), as
amended and attached hereto, be, and hereby are, approved; and
be it further

RESOLVED, That the open service contracts exceeding
one year be, and hereby are, reviewed and approved; and be it
further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things, take any and all actions and execute and deliver
any and all agreements, certificates and other documents to
effectuate the foregoing resolution, subject to the approval of
the form thereof by the Executive Vice President and General
Counsel.
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vi. Annual Review and Approval of Certain Authority Policies

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve certain Authority policies as required by Section 2824 of the Public
Authorities Law and Section 2 of Article II of the Authority’s By-laws.

The Trustees are also requested to delegate to the President and Chief Executive Officer the authority to
modify these policies, as necessary, except in the event that any powers, duties or obligations of the Trustees would
be affected by such modification.

BACKGROUND AND DISCUSSION

Section 2824 of the Public Authorities Law requires the Authority’s Trustees to, among other things,
establish policies regarding the payment of salary, compensation and reimbursements to, and establish rules for the
time and attendance of, the chief executive and senior management; and Section 2 of the Authority’s By-laws
requires the Authority’s Trustees to review and approve annually the policies and procedures governing: (i) the
salary, (ii) compensation, (iii) benefits and (iv) time and attendance of the chief executive and senior management.

The Authority’s policies relating to salary, compensation, benefits and time and attendance of its
employees, inclusive of the chief executive and all senior management, are attached as Exhibits ‘2e vi-A’ through
‘2e vi-N’ and respectively entitled:

A. Recruitment and Job Posting (EP 1.2); last revised 12/01/14;
B. Transfer or Re-Employment in Public Service (EP 1.9), last revised 3/29/12
C. Salary Administration Policy (EP 2.1); last revised 3/1/14;
D. Salaried Non-Exempt and Facility-Based Exempt Overtime (EP 2.4), last revised 6/17/14;
E. Employee Benefits Eligibility (EP 3.1), last revised 3/29/12;
F. Vacation (EP 3.2), last revised 3/29/12;
G. FMLA (EP 3.3), last revised 1/10/14;
H. Leaves of Absence (EP 3.4), last revised 7/29/13
I. Educational Assistance Program (EP 3.6), last revised 12/18/12
J. Relocation Benefits for New and Transferred Employees (EP 3.8); last revised 1/1/10;
K. Sick Time (EP 3.9), last revised 8/5/14;
L. Attendance & Flexible Hours (EP 4.6), last revised 3/01/14;
M. Reimbursement of Employee Meal Costs (CP 1.5), last revised 3/31/12;
N. Travel (CP2-1); last revised 3/21/13

RECOMMENDATION

It is recommended that the Trustees approve the Authority’s policies related to salary, compensation,
benefits and time and attendance, which are applicable to all Authority employees, including the chief executive and
senior management. It is further recommended that the Trustees delegate to the President and Chief Executive
Officer the authority to modify these policies, as necessary, except in the event that any powers, duties or obligations
of the Trustees would be affected by such modification.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”
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The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That pursuant to Section 2824 of the
Public Authorities Law and Section 2 of Article II of the
Authority’s By-laws, the below-listed policies of the Authority
relating to salary, compensation, benefits and time and
attendance of its employees, including the chief executive and
senior management, are hereby approved:

A. Recruitment and Job Posting (EP 1.2), last revised 12/01/14;
B. Transfer or Re-Employment in Public Service (EP 1.9),

last revised 3/29/12;
C. Salary Administration Policy (EP 2.1), last revised 3/1/14;
D. Salaried Non-Exempt and Facility-Based Exempt Overtime

(EP 2.4), last revised 6/17/14;
E. Employee Benefits Eligibility (EP 3.1), last revised 3/29/12;
F. Vacation (EP 3.2), last revised 3/29/12;
G. FMLA (EP 3.3), last revised 1/10/14;
H. Leaves of Absence (EP 3.4), last revised 7/29/13;
I. Educational Assistance Program (EP 3.6), last revised 12/18/12;
J. Relocation Benefits for New and Transferred Employees

(EP 3.8); last revised 1/1/10;
K. Sick Time (EP 3.9), last revised 8/5/14;
L. Attendance & Flexible Hours (EP 4.6), last revised 3/01/14;
M. Reimbursement of Employee Meal Costs (CP 1.5), last revised

3/31/12;
N. Travel (CP2-1); last revised 3/21/13.

AND BE IT FURTHER RESOLVED, That the
President and Chief Executive Officer is authorized to modify
the foregoing policies, as necessary, except in the event that any
powers, duties or obligations of the Trustees would be affected
by such modification; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things and take any and all actions and execute and
deliver any and all agreements, certificates and other
documents to effectuate the foregoing resolution, subject to the
approval of the form thereof by the Executive Vice President
and General Counsel.
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vii. New York Power Authority’s 2015 Strategic Plan

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are presented with the Authority’s proposed 2015 Strategic Plan for adoption, as set forth in
Exhibit ‘2e vii-A’ attached hereto.

BACKGROUND

The Authority’s By-Laws state that ‘the Trustees shall annually review a strategic plan developed by the
Executive Management Committee under the supervision of the Strategic Planning and Energy Policy Committee,
which shall become the basis for the development of departmental plans, the annual budget and the capital
expenditure plan’ (By-Laws, Article VII – Fiscal Management , Section 2 – Strategic Plan). In addition, Public
Authorities Law § 2824-a requires state authorities to develop and adopt a mission statement.

The Authority has for many years annually reviewed, and updated as necessary, its mission statement and
strategic plan. In late 2013, the Authority drafted a new strategic plan containing a revised mission statement and
six strategic initiatives to advance alignment with the changing needs of our customers and to support the future
energy structure of New York. In 2014, the Authority developed comprehensive business plans for each of the six
strategic initiatives.

DISCUSSION

In 2013, Authority staff began an examination of its corporate strategy in the context of a rapidly changing
energy environment. This effort has continued across three phases, each lasting several months.

 In mid-2013, Authority staff met with external stakeholders representing customers, energy leaders, government
officials, financial organizations and universities to discuss customer requirements, key trends and opportunities
in the energy industry.

 In late 2013, a thirty-two member strategy team convened several times to formulate a strategic vision for how
the Authority would proceed as the energy industry continues its evolution from a traditional, centralized model
to a more innovative, customer-centric model. Recognizing three key drivers (1) customer value, (2)
stewardship for the future, and (3) flexibility of infrastructure and organizations, the strategy team defined six
strategic initiatives to further the Authority’s efforts to achieve its strategic vision.

 In 2014, a comprehensive business plan was constructed for each of the six strategic initiatives outlining the
business case and implementation plan for each.

Throughout the strategy development, discussions were held with the Trustees to share findings and review
the proposed direction to ensure that it is consistent with the Board’s vision for the Authority. New mission and
vision statements for the Authority, drafted by the strategy team, were approved by the Trustees in March 2014.

The 2015 Mission Statement and Strategic Plan (Exhibit ‘2e vii-A’) contains no substantive changes from
the strategic vision defined in 2014 and continues to serve to inspire and provide direction as the Authority embraces
an evolving energy industry in New York State.

RECOMMENDATION

The Executive Vice President and Chief Financial Officer recommends that the Trustees adopt the 2015
Strategic Plan presented herein.
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For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That the Trustees hereby acknowledge
that they have read, understand and adopt the Authority’s
2015 Strategic Plan attached hereto as Exhibit “2e vii-A” as
discussed in the foregoing report of the President and Chief
Executive Officer; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things and take any and all actions and execute and
deliver any and all agreements, certificates and other
documents to effectuate the foregoing resolution, subject to the
approval of the form thereof by the Executive Vice President
and General Counsel.



March 26, 2015

69

viii. 2014 Annual Board of Directors Evaluation Pursuant
to Sections 2800 and 2824 of the Public Authorities
Law and Guidance of the Authorities Budget Office

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve the annual Board of Directors evaluation for 2014 and authorize the
Corporate Secretary to submit this report to the Governor, legislative leaders, the State Comptroller and the
Authorities Budget Office (‘ABO’) pursuant to Section 2800 of the Public Authorities Law, as amended by the
Public Authorities Accountability Act of 2005 (‘PAAA’), within 90 days of the close of the Authority’s fiscal year.

BACKGROUND

The 2009 Public Authorities Reform Act requires that the board of every state and local public authority
conduct an annual evaluation of its performance. Board member comments are protected from disclosure under
Article 6 of the Public Officers Law, but the results of the assessment are to be provided to the ABO.

To the extent that the results of this evaluation demonstrate the need for the board to improve its
performance, amend its practices or procedures, or clarify its expectations of board members, the board is
expected to implement suitable corrective actions immediately.

DISCUSSION

The Trustees are requested to approve the 2014 Annual Board Evaluation (Exhibit ‘2e viii-A’) and
authorize the Corporate Secretary to submit this report to the Governor, legislative leaders, the State Comptroller
and the Authorities Budget Office (‘ABO’) pursuant to Section 2800 of the Public Authorities Law, as amended by
the Public Authorities Accountability Act of 2005 (‘PAAA’), within 90 days of the close of the Authority’s fiscal
year. This report was reviewed by the Governance Committee at its meeting of March 26, 2015. The Trustees are
also requested to approve the summary of the 2014 evaluation and authorize the Corporate Secretary to submit this
evaluation summary to the Governor, legislative leaders, the State Comptroller and the Authorities Budget Office
(‘ABO’) pursuant to Section 2800 of the Public Authorities Law, as amended by the Public Authorities
Accountability Act of 2005 (‘PAAA’), within 90 days of the close of the Authority’s fiscal year.

FISCAL INFORMATION

There is no anticipated fiscal impact.

RECOMMENDATION

The Governance Committee recommends that the Trustees approve and authorize submittal of the attached
2014 evaluation summary (Exhibit ‘2e viii-A’) as discussed herein.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

WHEREAS, pursuant to Sections 2800(1)(a)(15) and
2800(2)(a)(15) and Section 2824(7) of the Public Authorities
Law and Guidance of the Authorities Budge Office, the
Authority is required to annually submit the Board of
Directors Evaluation to the Governor, the Chairman and
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Ranking Minority Member of the Senate Finance Committee,
the Chairman and Ranking Minority Member of the Assembly
Ways and Means Committee, the State Comptroller and the
Authorities Budget Office, within 90 days after the end of its
fiscal year;

NOW THEREFORE BE IT RESOLVED, That
pursuant to Sections 2800(1)(a)(15) and 2800(2)(a)(15) and
Section 2824(7) of the Public Authorities Law and Guidance of
the Authorities Budge Office, the 2014 Annual Board Member
Evaluation Summary is hereby adopted and the Corporate
Secretary is hereby authorized to submit to the Governor, the
Chairman and Ranking Minority Member of the Senate
Finance Committee, the Chairman and Ranking Minority
Member of the Assembly Ways and Means Committee, the
State Comptroller, and the Authorities Budget Office the
attached 2014 Board Evaluation Summary; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer, the Executive Vice President and Chief Financial
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things and take any and all actions and execute and
deliver any and all agreements, certificates and other
documents to effectuate the foregoing resolution, subject to the
approval of the form thereof by the Executive Vice President
and General Counsel.
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DISCUSSION AGENDA:

3. Staff Reports

a. Report of the President and Chief Executive Officer

President Quiniones provided the following report on the Authority’s performance for February 2015

(Exhibit “3a-A”):

“Performance Scorecard

NYPA’s February Performance Scorecard continues to reflect an overall strong performance. The Authority

has exceeded its targets in the areas of generation and transmission, finance, energy services and

environmental responsibility as of February.

There is a change in the reporting frequency of the Debt Coverage Ratio as of this month. The Authority is

now reporting the coverage ratio on a monthly basis, while previously it was reported on a quarterly

basis. The Workforce measure will continue to be reported on a quarterly basis, with the first 2015 update

due at the end of the first quarter.

The DART Rate remained above the target in February. There were three DART incidents this month, for a

total of five YTD. NYPA continues to monitor this measure closely and will continue its diligence in

embedding a safety-minded culture throughout the organization.

Prior to this meeting, staff sent the Trustees a benchmarking of where the Authority stands with its safety

statistics. While NYPA sets a very aggressive stretch target for its safety measure, it is doing relatively well

compared to its peers in the industry.”

In response to a question from Trustee Foster, President Quiniones said, the “Energy Services

–MMBTU’s Saved” measure on the Performance Scorecard is higher than the target because of the

timing of completion of the projects related to that measure.

“NYC & Westchester Governmental Customers - Rate Decrease

The Power Authority’s partnership with its New York City and Westchester Governmental Customers

stretches back more than 35 years. Every year the Authority provides over 9 million MWH of electricity

annually to its New York City and Westchester Governmental Customers. This amounted to $1.47 billion is

sales in 2014. The savings to these customers amount to $480 million when compared to what they would

have to spend if they were standard Consolidated Edison Company of New York Customers.
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The approval of the electric rate decrease for municipalities, schools and public agencies in New York City

and Westchester County as noted in items 2b i & ii on the Consent Agenda, represents a cut of $2.5 million,

or 1.8 percent, for the fixed cost component of the rates for NYPA’s Governmental Customers in New York

City and more than $500,000, or 17.5 percent, for its Governmental Customers in Westchester County. The

fixed costs have decreased noticeably since the end of 2010. Over the last five years, fixed costs have

decreased by 15% for the New York City Governmental Customers.”

Responding to a question from Chairman Koelmel, President Quiniones said if the New York

City customers such as MTA, NYC Housing Authority and Port Authority, were buying their electricity

supply from Con Edison under a standard tariff arrangement, they would have paid $480 million more

for electricity in 2014.

In response to a comment from Trustee Foster, President Quiniones said, in an initiative to

assist Con Edison during a financial distress in the 70’s, the Authority entered into a global agreement

among the state, city and Con Edison; in return, the Authority would serve the New York City

Governmental Customers at cost. In response to further questioning from Trustee Foster, President

Quiniones said that the agreement with Con Edison will be expiring in 2017 and NYPA is currently in

discussions with Con Edison in this regard.

“Strategic Plan: Select Accomplishments

One year ago, the Board of Trustees approved NYPA’s Strategic Plan, which was described in detail in a

document entitled, “NYPA Strategic Vision 2014-2019.” The plan articulated the Authority’s vision for the

future electric grid in New York State, one that is much more intelligent, resilient, and interconnected than

the grid today. That vision also foresees an electric market that uses rapidly evolving technology to empower

consumers, businesses and governments with more choices of energy products and services to fit their needs.

The Strategic Vision also articulated NYPA’s role and mission in bringing about that future, describes the

goal it has set for itself, and lays out six strategic initiatives by which it will achieve those goals.

Since that plan was released, the Authority has made considerable progress in getting on this bold, new

course by creating business plans for each initiative and building the necessary infrastructure it needs to

build on. NYPA has done that, while, at the same time, driving progress on several major projects and

programs, especially within its Customer Energy Solutions, Smart Generation and Transmission, and
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Process Excellence initiatives. These include the Five Cities Master Plan program staff presented to the

Board at the meeting in February, and the advanced smart-grid lab that NYPA is developing in conjunction

with SUNY Polytechnic. It also includes the first phase of process improvement projects that will help to

improve customer service and control NYPA’s costs.

In order to effectively manage the implementation of the plan, the Authority has established a Project

Management Office staffed with skilled, experienced personnel who will assist the business units to

implement the six strategic initiatives and report regularly on its progress against our goals.”

In response to a question from Trustee Foster, Mr. Lurie said the “Project Management Office”

will be staffed initially by two or three employees and will include a senior staff with experience in

strategic planning and a Data Analyst.

“Strategic Plan: 2015 Refresh Objectives

This year, the Authority will be going through a process with its senior management team of “refreshing”

the 2014 Plan in a number of ways. First, we will assess the status of implementation of each of the six

initiatives compared to NYPA’s business plans and re-allocate resources, as necessary, and accelerate

activities, if necessary. Second, we will evaluate changes to the external business environment, including

factors such as technology, competition, consumer preferences and regulations, in order to determine what

Plan changes are necessary. Third, we will identify key strategic risks and barriers to the successful

execution of the Plan. These could include future challenges such as difficulty in attracting and retaining

skilled employees, changes in the pace or direction of technology improvements, and the progress we must

make in preparing the organization and culture for the accelerating changes ahead. And finally, we will

agree on the metrics we will use to assess and manage our performance against the Plan—holding ourselves

accountable to the Board and the public.

Risk Management: moving toward best practice

The Authority continues to search for a new Chief Risk Officer, and that search is beginning to bear some

fruit. However, NYPA has not let that vacancy slow down the critical work to bring its management of risk

toward leading practice. Specifically, executive management has three major work streams that are designed

to ensure the integration of risk into NYPA’s strategic planning process and ensure appropriate delineation

and alignment of its risk and control functions. The alignment of NYPA’s various risk and control activities
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including compliance, internal audit and enterprise risk management and controls is under way, with

completion of the first phase expected in April. To ensure the desired outcomes are realized, we are forming

a standing committee to be sponsored by Robert Lurie and led by the Chief Risk Officer, to coordinate

NYPA’s risk and control activities.

A leading practice in the area of risk is the development of risk appetite statements to clarify and

communicate the amount and type of risk an organization is willing to take in order to meet its strategic

objectives. The ultimate goal of the statements for NYPA will be to:

1. Establish consistent boundaries, or risk tolerance, within which decision-makers may take

appropriate risks;

2. Link business decisions to strategy; and

3. Enhance accountability by creating a means to report on risks in comparison to established

parameters.

The Authority’s Executive Risk Management Committee initiated this process earlier this month, and this

will be further developed and finalized during the strategic planning off-site sessions in April.

Finally, the Executive Risk Management Committee has embarked on a top-down process to identify, assess,

respond to and monitor NYPA’s strategic enterprise risks. The identification process was initiated this

month through a facilitated strategic risk identification exercise. Similar to the risk appetite statements,

these risks will be reviewed and vetted during the April Strategic Planning process. We will then utilize our

Enterprise Risk Management process to assess the risks in more detail, assign responsibility for developing

responses, and monitor and report on these risks on an ongoing basis.

President Quiniones ended by saying the Board, and, in particular, the Audit Committee will be kept

informed about the progress and results of each of these endeavors.”

In response to a question from Chairman Koelmel and comment from Trustee Foster, President

Quiniones said staff will expand the Performance Scorecard by creating a dashboard for the Authority’s six

strategic initiatives and the Enterprise Risk Management so that the Trustees can see how they are moving ahead

and, going forward, be able to engage in dialogue related to the progress. Also, earnings and cash flow will be

included in the Financial metric.
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b. Report of the Chief Operating Officer

Mr. Bradford Van Auken, Senior Vice President and Chief Engineer of Operations Support Services,

provided highlights of the Chief Operating Officer’s report to the Trustees. (Exhibit “3b-A”)

Performance Summary

The annual Generation Market Readiness was above projection at 99.48%; the target for the year is

99.4%. Even though Operations is meeting the annual target, it was slightly below its monthly metric due to icing

conditions that occurred on the St. Lawrence River upstream from the Plant. The Authority is required to reduce

flows due to the extreme icing conditions experienced as a result of the cold winter.

Transmission Reliability

Transmission Reliability remained above target for the month at 98.86%, as well as for the year-to-date

which is above the target of 98.94%.

There were no significant unplanned events for the month of February.

Environmental

For the month of February, there were two reportable environmental incidents in the Southeast New

York (SENY) region. One was due to a refrigerant leak on the Authority’s 500 MW Combustion Turbine, as well

as a SPDES exceedance due to a filtering system that malfunctioned.

As part of the Authority’s SPDES permit, the Authority is required to remove the Chlorine in the NYC

Drinking Water system before it can release it back into the environment. The system malfunctioned and this

caused the Authority to exceed its allowance. The malfunction has since been repaired.

To date, the Authority has had three environmental incidents. The Authority is on target for the year; the

goal is for 32 or less events for the year.

Safety

There were three Days Away Restricted and Transferred “DART” reportable events for the month, two

at the upstate facilities which were related to slips and falls, and one in the White Plains Office. Four of the five

reportable incidents for the year have been as a result of slips and falls. The Authority recognizes the need to

address this concern and plans to raise awareness in this area through more targeted training.

In response to a question from Trustee Foster, President Quiniones said if an employee receives medical

assistance as a result of an incident, it is a recordable incident and affects the DART Rate.
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Generation

As previously reported to the Board in October last year, fatigue cracking was discovered on the rotor

rim support of the Authority’s BG Unit #3. The unit has been out of service on a “forced outage.” A team

comprising staff from Project Management, Plant Operations, and Engineering are diligently working to repair

the cracks as soon as possible. The target is to return the unit to service by June 1st of this year.

The Lewiston Pump Generation Plant (LPGP LEM Unit #7) was successfully returned to service on

March 20th. This is the third of the 12-Unit LEM Program to be completed. The program to upgrade the

remaining nine units will continue through 2020.

Responding to a question from Trustee Nicandri, Mr. Van Auken said all four of the Units at B-G were

replaced during the LEM Program. However, that part of the unit was not identified as part of the replacement

program. Some deformation in the material was discovered over the last couple of years and a program for

repair procedures was developed to address the issue in anticipation that a problem could develop. This

procedure was in place when the cracks were discovered. In response to further questioning from Trustee

Nicandri, Mr. Van Auken said staff did a detailed inspection of the other three units and did not find any

additional cracking; however, they are prepared to do the repairs if cracks appear on those units.

Safety

At the last Board meeting, members requested staff to provide a report of where NYPA stands in terms of

safety in comparison to the industry. Below are some of the highlights of the response provided to the Board:

“OSHA has two standards for safety performance metrics. As the name indicates, the

Recordable Incident Rate (“RIR”) captures the number of recordable safety incidents in a given year

regardless of the injured employee’s ability to return to work. The other measure is the Days Away

Restricted Transferred, or DART Rate, which uses a formula to yield an index number that provides

deeper insight into events that have, as the acronym states, lost time events, transfers and restricted duty.

The Authority has used the RIR, but recently adopted the DART rate for a more meaningful reflection of

the severity of safety incidents. NYPA’s 2015 DART target is 0.78; this month its 2.05.

The American Public Power Association provided safety data for both DART and RIR incidents

from seven member public power utilities of similar workforce size and total annual work hours for

2011-2013. For both the RIR and DART, a lower score correlates to better performance.
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For the three-year comparison of the DART rate, the Authority ranked as either the second or

third in the industry of the 8 total surveyed utilities.

The Safety of the Authority’s employees at work and at home is its number one goal. The

Authority’s Safety record remains a model for the industry, yet it strives to continuously improve its

safety record and provide year-round training and awareness to its employees.”

Operations Strategic Initiatives

The Operations Department is in the process of establishing a dedicated team to drive forward and

manage the implementation of the two Strategic initiatives that fall within Operations’ responsibility, Smart

Generation &Transmission and Asset Management. This dedicated team will spearhead and implement these

initiatives in the same fashion the Authority would, with any of its large-scale capital programs, following the

same discipline, accountability, and Project Management Principles.

As part of succession planning and talent development, Operations have looked internally to some of its

brightest and best employees to manage these critical initiatives, which, in turn, mean that it will have a natural

cascading effect, and create critical internal opportunities for other staff. Operations will be working diligently to

fill these critical positions.
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c. Report of the Chief Financial Officer

Mr. Robert Lurie presented highlights of the Chief Financial Officer’s report to the Trustees (Exhibit

“3c-A”).

“Net Income – February 2015

The Authority’s Net Income for February was well below budget ($23 million vs $37 million). Year to

date, Net Income is $10 million compared to the budget of $44 million. This drop in Net Income was due

primarily to lower-than-expected revenues from excess power the Authority sells into the merchant market.

Net Income for February was well below budget, continuing the trend we saw in January. Year-to-date,

the Authority’s Net Income is $10 million, compared to the budget of $44 million. As in January, the drop was

due primarily to lower-than-expected sales revenue from sales of excess power sold into the merchant market.

Unlike in January, however, the shortfall was not due to falling energy prices but to falling sales volumes. This

was due to reduced hydro flows as a result of precipitation in the Great Lakes that was about 50% of normal this

winter, plus a lack of any ice thaw because of the extreme and persistent cold. Consequently, if we break down

the variance in the Authority’s merchant sales revenue between volume reductions and price reductions, that

volume had almost twice the effect of changes in price (See Exhibit “3c-A”).

Unexpectedly Severe Price Declines

While capacity price forecasts have remained relatively unchanged, the Authnority experienced a

precipitous drop in natural gas prices, which has led to lower wholesale electricity prices. This drop has been a

change of more than two standard deviations, or above the 90th percentile, of historical price variations. And

since February, spot market prices held steady for a while then continued the downward trend.

Hydro Generation

Regarding forecast hydro volume changes, some of the shortfall had to do with ice formation that did

not thaw as much as is typical. That, in a sense, means that more water is stored upstream in the form of ice, and

will eventually make its way downstream to the Authority’s hydro plants. However, this is expected to take a

while and that water may not show up until 2016 and 2017.
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Year-End Projections

Staff has revised the Authority’s 2015 year-end forecast based on these factors. The original budget was

for Net Income of $206 million, and it is expected that the Authority will lose $66 million due to reduced hydro

volumes, and a like amount due to reduced energy prices. This results in a new forecast of $73 million of Net

Income for 2015. This figure is NET of the Authority’s budgeted voluntary contribution to the state.

While this is certainly a large reduction from the Authority’s budgeted Net Income, it is important to

keep this new forecast in context. First, the $73 million forecast is “roughly the same as the average Net Income

results over the last 10 years.”

Also, even at this lower number for Net Income, the Authority’s cash flow is still very strong, as shown

in its debt service coverage ratio, which is based on cash, not accrual, figures. The Authority’s reduced forecast

would still result in a coverage ratio of 2.9 times debt service, and would still be above its target for the year of at

least 2.7x, and well above the minimum level the Board set by policy of 2.0x.

Net Income

Net income for the two months ended February 28, 2015 was $9.9 million, which was $34.4 million

lower than budgeted due primarily to a lower net margin on sales ($53.7 million), partially offset by lower “other

operating” expenses ($8.3 million), lower “operations and maintenance” expenses ($7.8 million) and higher non-

operating income ($5.1 million).

Margins on market-based sales were lower than budgeted primarily at Niagara ($33.9 million), St.

Lawrence ($7 million) and the SCPP’s ($6.8 million) due to lower energy revenues resulting from significantly

lower prices, and the impact of 17% lower Niagara production caused by low precipitation and less than normal

ice thaw.

Other operating and operations and maintenance expenses reflected early-year timing differences. Non-

operating income included a mark-to-market gain on the Authority’s investment portfolio ($3.0 million) due to

lower-than-expected market interest rates.

As authorized by the Trustees in February 2015, the Authority made a $42 million voluntary

contribution to the Empire State Development Corporation in support of the Open for Business economic

development initiative. This payment was included in the January budget.”
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In response to a comment from Trustee Nicandri, Chairman Koelmel said, and Mr. Lurie agreed, the

funding to the state is included in the budget.

In response to a question from Vice Chair Mahoney, Mr. Lurie said the Authority does not have a

formal process to keep the Budget Office apprised of its Net Income projections; however, he had discussions

with the Budget Office staff during the state budgeting process to make them aware of the Authority’s financial

capabilities and outlook. He said it should be noted that the discussions took place in December/January and the

Authority’s outlook looked better at that point.

In response to a question from Chairman Koelmel regarding the drop in Net Income, Mr. Lurie said that

the Authority may need to: 1) more tightly manage its operating expenses; 2) explore ways to cut expenses; 3)

look at how the Authority can manage risks; and 4) consider hedging strategies and if the Authority wants to pay

the cost of those hedges.

In response to further questioning from Chairman Koelmel, Mr. Lurie said the bulk of the Authority’s

sales are from excess power sold into the market and this occurs during the winter. Looking ahead to the winter

of 2016, the market forecasts a return to higher levels of prices.

In response to a question from Trustee Foster, Mr. Lurie said the Authority’s revised budget of $73

million is based on where prices are today and the assumption that those prices will remain until the end of the

fiscal year. Mr. Lurie said the Authority cannot mitigate the factors that drive the hydro flows – icing

conditions, precipitation, temperatures and a variety of other risk factors. However, the Authority has adopted a

plan to partially hedge the energy prices and will be implementing that. Also, the Authority is forecasting Net

Income in 2016 to be over $200 million.

In response to a question from Chairman Koelmel, Mr. Lurie said based on water levels in the great

lakes, the Authority is assuming that hydro flows will be above normal for the next few years and have built that

into its operating forecast for the period 2019-2020.

In response to further questioning from Chairman Koelmel, Mr. Lurie said based on stress tests on

energy prices and volumes which the Authority conducts when preparing its budget, the Authority’s net income is

above zero. This is only a small portion of the Authority’s overall business, the bulk of which is from revenues it

receives from selling power to its contracted customers and this is extremely stable. He said the net income is
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from the excess revenues earned when the plant generates more than its customers need and the Authority sells

that excess power into the wholesale market

In response to still further questioning from Chairman Koelmel, Mr. Lurie said the net income or excess

cash flow that the Authority would earn over its expenses typically goes first to capital expenses and then into the

Authority’s reserves. Even at these low levels of net income, the Authority’s excess cash flow will still be

sufficient to pay for all of its capital programs; the Authority’s free cash flow is still around zero, and its large

reserves, along with future income, are more than sufficient to fund its long-term capital and strategic initiatives.

In response to another question from Chairman Koelmel, Mr. Lurie said the Authority will explore

opportunities for savings within its operating budget and also ways to prevent such a drop in its Net Income in

the future. He added that the Authority’s contracted revenue business will be increasing in profitability to the

point where it will support its day to day operations business. And, by holding expenses constant, and, with the

natural inflation that is built into the Authority’s rates, it will be able to function with this variation.

In response to a question from Trustee Nicandri, President Quiniones said because of regulations, most

of the utilities in New York do not own generators any longer and are therefore not exposed to the risks

associated with the volatility of the wholesale market. However, the private companies that own generators

experienced financial stress because of this volatility.

In response to a question from Chairman Koelmel, Mr. Lurie said the Authority was rated AA by the

rating agencies because it has the ability to withstand fluctuations such as the drop in its net income. He said

the Authority’s cash flow will be sufficient to pay for all of its capital programs. Its large reserves, along with

future income, will be more than adequate to fund its long-term capital and strategic initiatives. Therefore, even

at the low levels of net income, the Authority’s cash flow will be sufficient to pay all of its cash flow programs

that it expects to spend this year.

In response to a question from Chairman Koelmel, Mr. Lurie said prior to the May 19th meeting, staff

will provide the Board with an analysis of the ramifications of the drop in the net income; NYPA’s response to

the drop in net income; and NYPA’s net income projections. Staff will also include a “Financial dashboard” in

its next report to the Board.
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4. Finance Matters

a. Release of Funds in Support of the Western
New York Power Proceeds Allocation Act

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve the release of funds into the Western New York Economic
Development Fund (‘WNYEDF’) representing the net earnings from unallocated Expansion Power and
Replacement Power sold into the wholesale energy market for the period through December 31, 2015 as set forth in
Chapter 58 of the Laws of 2012.

BACKGROUND

On March 30, 2012, Governor Cuomo signed into law the Western New York Power Proceeds Allocation
Act (the ‘Act’) which authorizes the Authority, as deemed feasible and advisable by the Trustees, to deposit into the
WNYEDF net earnings from the sale of unallocated Expansion Power and Replacement Power from the Authority’s
Niagara power project. The Act repealed Chapter 436 of the Laws of 2010, which had amended the Public
Authorities Law and the Economic Development Law, to create a somewhat similar program authorizing
unallocated Expansion Power and Replacement Power to be utilized for WNYEDF benefits.

The effective date for calculating the net earnings is August 30, 2010, the original effective date of Chapter
436 of the Laws of 2010. Net earnings are defined as ‘the aggregate excess of revenues received by the power
authority of the state of New York from the sale of expansion and replacement power and energy produced at the
Niagara project that was sold in the wholesale energy market over what revenues would have been received had
such energy been sold on a firm basis to an eligible expansion power or replacement power customer under the
applicable tariff or contract.’

The net earnings deposited into the WNYEDF will be utilized to fund economic development projects
(‘eligible projects’) by private businesses, including not-for-profits, which are physically located within New York
State and within a thirty-mile radius of the Niagara power project. Eligible projects are to support the growth of
business in the state and thereby lead to increased tax revenues and job creation or retention. Eligible projects may
include capital investment in buildings, equipment and associated infrastructure; research and development that
benefits New York State; support for tourism and marketing and advertising for Western New York State tourism
and business; and energy related projects as authorized under §1005(17) of Public Authorities Law.

The Act also established the Western New York Power Proceeds Allocation Board (‘Allocation Board’)
which consists of five members appointed by the Governor. The Allocation Board’s responsibilities include
establishing written procedures for reviewing applications and making recommendations to the Authority for the
allocation of fund benefits to eligible projects. In reviewing applications for benefits, the Allocation Board shall
employ the same criteria used for determining eligibility for Expansion, Replacement and Preservation Power
allocations as provided in §1005 of Public Authorities Law including, but not limited to, the number of jobs and type
of jobs created as measured by wage and benefit levels; business’ long-term commitment to the region; amount of
capital investment; and impact on competitiveness in the region. Upon recommendation of the Allocation Board,
the Authority shall award fund benefits to an applicant, provided however, that upon a showing of good cause, the
Authority shall have the discretion as to whether to adopt the Allocation Board’s recommendation, or to award
benefits in a different amount or on different terms and conditions.

DISCUSSION

The Authority is requested, from time to time, to provide financial support to the State or for various other
State programs. Any such transfer of funds must (1) be authorized by the Legislature; (2) be approved by the
Trustees ‘as feasible and advisable,’ (3) satisfy the requirements of the Authority’s General Resolution Authorizing



March 26, 2015

83

Revenue Obligations dated February 24, 1998, as amended and supplemented (‘Bond Resolution’) and (4) as set
forth in the Trustees’ Policy Statement dated May 24, 2011, a debt service coverage ratio of 2.0 shall be used as a
reference point in considering any such payments or transfers.

The Bond Resolution’s requirements to withdraw monies ‘free and clear of the lien and pledge created by
the Bond Resolution’ are such that withdrawals (a) must be for a ‘lawful corporate purpose as determined by the
Authority,’ and (b) the Authority must determine, taking into account, among other considerations, anticipated
future receipt of revenues or other moneys constituting part of the Trust Estate, that the funds to be so withdrawn are
not needed for (i) payment of reasonable and necessary operating expenses, (ii) an Operating Fund reserve for
working capital, emergency repairs or replacements, major renewals or for retirement from service,
decommissioning or disposal of facilities, (iii) payment of, or accumulation of a reserve for payment of, interest and
principal on senior debt or (iv) payment of interest and principal on subordinate debt.

The Trustees have already authorized the release of up to $50 million in net earnings from the Operating
Fund to the WNYEDF representing the then-estimated net earnings from inception through December 31, 2014.
Actual net earnings deposited into the WNYEDF through this period totaled $38.512 million.

Staff is seeking authorization to deposit into the WNYEDF all additional net earnings through December
31, 2015 up to a total of $8 million. While it is estimated that approximately $5.5 million in net earnings will be
generated based upon current levels of unused Expansion Power and Replacement Power and presently projected
wholesale energy prices, the recommendation for up to $8 million reflects the potential volatility in market prices. If
authorized by the Trustees, such net earnings would be deposited into the WNYEDF on at least a quarterly basis.

Staff has reviewed the effects of the transfer of up to $8 million into the WNYEDF on the Authority’s
projected financial position and reserve requirements. In addition, in accordance with the Board’s Policy Statement,
staff calculated the impact of this transfer on the Authority’s debt service coverage ratio and determined it would not
fall below the 2.0 reference point level. Given the current financial condition of the Authority, its estimated future
revenues, operating expenses, debt service and reserve requirements, staff is of the view that it will be feasible for
the Authority to make the deposit of up to $8 million at this time.

FISCAL INFORMATION

Since the passage of the initial legislation related to the WNYEDF (Chapter 436 of the Laws of 2010), the
Authority has been accruing for this liability on a monthly basis. Provisions for the Authority’s fiscal year 2015
deposits for this program were also included in the 2015 Operating Forecast approved by the Trustees in December
2014.

Staff has determined that sufficient funds are available to provide up to an additional $8 million in support
for WNYEDF benefits for the period ending December 31, 2015 and that such Authority funds are not needed for
any of the purposes specified in Section 503(1)(a)-(c) of the Authority’s Bond Resolution. Net earnings to be
deposited into the WNYEDF for periods beyond December 31, 2015 will be requested of the Trustees at a later date.

RECOMMENDATION

The Treasurer recommends that the Trustees affirm the deposit of up to $8 million into the Western New
York Economic Development Fund is feasible and advisable and to authorize such deposit through December 31,
2015.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”
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The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That the Trustees hereby authorize the
release of up to $8 million from the Operating Fund to the
Western New York Economic Development Fund as
authorized by Chapter 58 of the Laws of 2012 and as discussed
in the foregoing report of the President and Chief Executive
Officer; and be it further

RESOLVED, That the amount of up to $8 million to
be used for the Western New York Economic Development
Fund benefits described in the foregoing resolution is not
needed for any of the purposes specified in Section 503(1)(a)-
(c) of the Authority’s General Resolution Authorizing Revenue
Obligations, as amended and supplemented; and be it further

RESOLVED, That as a condition to making the
releases specified in the foregoing resolutions, on the day of
such payment the Treasurer or the Deputy Treasurer shall
certify that such monies are not then needed for any of the
purposes specified in Section 503(1)(a)-(c) of the Authority’s
General Resolution Authorizing Revenue Obligations, as
amended and supplemented; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer, the Executive Vice President and General Counsel, the
Executive Vice President and Chief Financial Officer, the
Corporate Secretary, the Treasurer and all other officers of the
Authority be, and each of them hereby is, authorized and
directed, for and in the name and on behalf of the Authority, to
do any and all things and take any and all actions and execute
and deliver any and all certificates, agreements and other
documents that they, or any of them, may deem necessary or
advisable to effectuate the foregoing resolutions, subject to
approval as to the form thereof by the Executive Vice
President and General Counsel.
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b. Contribution of Funds to the State Treasury

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to authorize the release of $23 million in funds to the State’s general fund as
authorized by legislation approving the 2014-15 Budget of the State of New York (Chapter 55 of the Laws of 2014).

BACKGROUND

The Authority is requested, from time to time, to make financial contributions and transfers of funds to the
State or to otherwise provide financial support for various State programs. Any such contribution or transfer of
funds must (1) be authorized by the law; (2) be approved by the Trustees ‘as feasible and advisable;’ and (3) satisfy
the requirements of the Authority’s General Resolution Authorizing Revenue Obligations dated February 24, 1998,
as amended and supplemented (‘Bond Resolution’). In addition, as set forth in the Trustees’ Policy Statement dated
May 24, 2011, a debt service coverage ratio of 2.0 is to be used as a reference point in considering any such
payments or transfers.

The Bond Resolution’s requirements to withdraw monies ‘free and clear of the lien and pledge created by
the [Bond] Resolution’ are such that (a) withdrawals must be for a ‘lawful corporate purpose as determined by the
Authority,’ and (b) the Authority must determine, taking into account among other considerations anticipated future
receipt of revenues or other moneys constituting part of the Trust Estate, that the funds to be so withdrawn are not
needed for (i) payment of reasonable and necessary operating expenses, (ii) an Operating Fund reserve for working
capital, emergency repairs or replacements, major renewals or for retirement from service, decommissioning or
disposal of facilities, (iii) payment of, or accumulation of a reserve for payment of, interest and principal on senior
debt or (iv) payment of interest and principal on subordinate debt.

DISCUSSION

The State’s fiscal year (‘SFY’) 2014-15 Budget legislation authorizes the Authority as deemed ‘feasible
and advisable by its trustees’ to provide up to $90 million in contributions to the State’s general fund, or as
otherwise directed in writing by the State’s director of the budget, whereupon such funds ‘will be utilized to support
energy-related initiatives of the state or for economic development purposes.’ In addition, the Budget legislation
specified that up to $25 million is to be considered for payment by June 30, 2014 and with the remainder of any such
contribution considered for payment by March 31, 2015. The legislation specifies that such economic development
purposes may include, but shall not be limited to, efforts to attract and expand business investment and job creation
in New York state through the Open for Business program, provided that in the event any contributed funds are used
by a state agency or public authority for the purpose of advertising and promoting the benefits of the START-UP
NY program, no less than sixty percent of the contributed funds used for such purpose shall be used for advertising
and promotion outside the state of New York.

In May 2014 and February 2015, the Trustees approved, and the Authority transferred $25 million and $42
million respectively to ESD in furtherance of ESD’s Statewide economic development initiatives. With regard to
the remaining amount contemplated in the SFY 2014-15 Budget ($23 million), staff made no recommendation at the
time, but indicated that it would return to the Board with a recommendation as to that amount based on the financial
circumstances of the Authority at the time such contribution is to be considered for payment. New York State
Division of Budget representatives have indicated that the State’s fiscal plan anticipates a contribution in the amount
$23 million from the Authority at this time which will be utilized to support economic development initiatives of the
state.

Staff has reviewed the effects of the release of $23 million in State contributions on the Authority’s
expected financial position and reserve requirements. In addition, in accordance with the Board’s Policy Statement,
staff calculated the impact of these transfer amounts on the Authority’s debt service coverage ratio and determined it
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would not fall below the 2.0 reference point level. Given the current financial condition of the Authority, its
estimated future revenues, operating expenses, debt service and reserve requirements, staff is of the view that it will
be feasible for the Authority to release $23 million at this time.

FISCAL INFORMATION

Staff has determined that sufficient funds are available in the Operating Fund to transfer $23 million in
contributions and that such Authority funds are not needed for any of the purposes specified in Section 503(1)(a)-(c)
of the Authority’s Bond Resolution. Such transfer pursuant to the SFY 2014-15 Budget legislation was anticipated
and is within the amount reflected in the Power Authority’s 2015 Operating Budget approved by the Trustees at
their December 16, 2014 meeting.

RECOMMENDATION

The Treasurer recommends that the Trustees affirm that the transfer to the State’s general fund of $23
million is feasible and advisable and authorize such payment.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.

Mr. Brian McElroy provided highlights of staff’s recommendation to the Trustees. In response to a

question from Chairman Koelmel, Mr. McElroy said the $8 million is from 2015 net earnings and is included in

the $73 million Net Income forecast as well as the 2015 Operating Budget, therefore, it is appropriate to make

this allocation. In response to further questioning from Chairman Koelmel, Mr. Lurie opined that, given the

previous discussions regarding the Net Income, it is “feasible” and “advisable” that the Board award staff’s

recommendation.

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That the Trustees hereby authorize a
payment to the State’s general fund in the amount of $23
million from the Operating Fund as authorized by Chapter 55
of the Laws of 2014 as discussed in the foregoing report of the
President and Chief Executive Officer; and be it further

RESOLVED, That the amount of $23 million to be
used for the contributions to the State’s general fund described
in the foregoing resolution is not needed for any of the
purposes specified in Section 503(1)(a)-(c) of the Authority’s
General Resolution Authorizing Revenue Obligations, as
amended and supplemented; and be it further

RESOLVED, That as a condition to making the
payments specified in the foregoing resolution, on the day of
such payments, the Treasurer or the Deputy Treasurer shall
certify that such monies are not then needed for any of the
purposes specified in Section 503(1)(a)-(c) of the Authority’s
General Resolution Authorizing Revenue Obligations, as
amended and supplemented; and be it further
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RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer, the Executive Vice President and General Counsel, the
Executive Vice President and Chief Financial Officer, the
Corporate Secretary, the Treasurer and all other officers of the
Authority be, and each of them hereby is, authorized and
directed, for and in the name and on behalf of the Authority, to
do any and all things and take any and all actions and execute
and deliver any and all certificates, agreements and other
documents that they, or any of them, may deem necessary or
advisable to effectuate the foregoing resolution, subject to
approval as to the form thereof by the Executive Vice
President and General Counsel.
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c. St. Lawrence/FDR Project Relicensing Agreement –
Ten-Year Review with Local Government Task
Force – Contract Award

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The New York Power Authority (‘NYPA’) staff has concluded a tentative agreement with the Local
Government Task Force (‘LGTF’) on a comprehensive, multi-year proposal valued at more than $100 million to the
North Country. It includes a $30 million discount in electric rates for businesses and dairy farms in St. Lawrence,
Jefferson and Franklin counties between now and 2018; the implementation of the Northern New York Power
Proceeds legislation (value of over $60 million); and more than $15 million to support energy efficiency projects,
construct new recreational facilities, and provide other benefits to the local communities and the North Country
economy.

The Trustees are requested to authorize staff to take actions identified by the ten-year review of the St.
Lawrence Relicensing Settlement Agreement to provide benefits to the North Country, to authorize additional
expenditures in the amount of $45.1 million to support that effort and to approve the award of a consulting contract
to McKinsey & Co., Inc. (‘McKinsey’) to study the desirability and means of attracting industry to the LGTF
communities and the North Country.

The study work McKinsey will perform can help support the application of the North Country Regional
Economic Development Council to the recently announced Upstate Revitalization Fund competition. Interim
approval for this contract was needed so that the work would be timely available to support this effort. Interim
approval was provided in an amount up to $500,000 by the Chief Executive Officer in early March, 2015.

BACKGROUND

Section 2879 of the Public Authorities Law and the Authority’s Guidelines for Procurement Contracts
require the Trustees’ approval for procurement contracts involving services to be rendered for a period in excess of
one year. The Authority’s Expenditure Authorization Procedure requires the Trustees’ approval for personal
services contracts in excess of $3 million.

In 2003, the St Lawrence Project was issued a new license by the Federal Energy Regulatory Commission
(‘FERC’). There were several Settlement Agreements that supported the new license including one with the LGTF,
which is composed of representatives from the municipalities and school districts bordering the Project. The LGTF
Relicensing Settlement Agreement (‘RSA’) provides that ‘the Parties shall conduct a review of this agreement every
ten years commencing in 2013’ to consider ‘issues not anticipated at the time of relicensing.’ The potential issues
mentioned in the agreement included but were not limited to:

 Federal or State environmental prescriptions affecting the Project
 Economic impact of loss of major industrial customers in the Project Area
 Economic impact on the communities of any decrease in the local power allocation
 Economic effect of resolving Mohawk land claims
 Comparative Review of costs and benefits provided to local communities by other NYPA facilities
 Unanticipated capital outlays for the Project
 Lower or higher average water flows
 General economic condition of the Project

With the closing of the General Motors plant and Alcoa’s East Plant, as well as the loss of many other
businesses, the economy of the North Country has been in decline. The LGTF made arguments that NYPA should
significantly increase the benefits it already provides as part of the relicensing settlement.
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NYPA is not required by the RSA, or by any statute or law, to provide additional benefits to the LGTF
communities. However, these proposed actions will aid the ailing economy of the North Country.

DISCUSSION

Since December 2013, the LGTF and NYPA staff met extensively and completed the review of the St.
Lawrence Relicensing Settlement Agreement. As part of the review process, NYPA staff and the LGTF compiled a
list of NYPA actions that could be taken to benefit the North Country, described in detail in Exhibit ‘4c-A’ and
summarized below. These actions, including the Northern New York Power Proceeds Act, are expected to provide
over $100 million in value to the North Country economy. NYPA staff requested and has received a letter from the
LGTF agreeing that the review process has been completed and that the LGTF will work with NYPA to implement
these commitments. The boards of the municipalities and school districts that comprise the LGTF have ratified the
end of the review and the proposed actions listed in Exhibit ‘4c-A.’

Economic Development Strategic Marketing Study

NYPA will fund an economic development, strategic marketing and global search study (‘EDSMS’) for the
LGTF communities for a period of up to five years. NYPA staff is proposing to use McKinsey and Company to
assist the LGTF communities’ local government, economic development, business, and civic leaders in a national
and international marketing study and search effort to identify and secure the development of business and industry
in the LGTF communities. McKinsey is uniquely qualified to perform such work as exemplified by their
outstanding contribution to the success of the Buffalo Billion program. McKinsey will also develop studies that will
assist the North Country Regional Economic Development Council (‘NCREDC’) in preparing their application to
Upstate Revitalization Fund competition, to enhance the likelihood of success, which would result in an award of
$500 million to be used toward attracting industry to the North Country. McKinsey’s authorization to perform this
work will be up to five million dollars ($5,000,000).

If approved, NYPA will utilize an existing contract with McKinsey held by the NYS Division of Budgets
which explicitly allows for other NYS government entities to use the contact (Contract C000410, as amended). The
scope of services under this contract is consistent with the work NYPA is proposing, above. NYPA’s Guidelines for
Procurement Contracts recognize that the use of such contracts is appropriate where a reasonable potential for
benefits to the Authority is present.

This contract is expected to end on August 9, 2016. By that time McKinsey will have finalized the
EDSMS, performed preparatory work for the Global Search process and completed its work with NCREDC.
NYPA’s commitment to the Global Search will extend over three years past this date. Staff will return to the
Trustees for approval of a new contract and additional funding to cover this period. This will provide an opportunity
for NYPA and the LGTF to assess how the process is advancing and whether a course correction is needed.

Temporary Reduction in Electricity Costs for North Country Farms and Businesses

This proposal is similar to the Temporary North Country Stimulus Plan approved by the Trustees on May
19, 2009.

NYPA will work with the upstate utilities (National Grid and NYSEG), as was done in the past, to
construct a financial pathway to flow dollars from NYPA to the businesses and active dairy farms in the targeted
Preservation Power region through reductions in the local utility’s monthly electric bill. The funds to support this
program are generated by the net margins produced by the sale of hydropower into the wholesale energy market.
The temporary curtailment at Alcoa East has led to unused power which is sold into the wholesale energy market.
As with the prior plan, this commitment would be limited to ten million dollars ($10,000,000) per year. This
commitment will run for three years or until Alcoa East returns to service, whichever is earlier. The total
authorization requested for this program is $30 million ($30,000,000).
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Build Smart NY Program

NYPA shall initiate a Build Smart NY energy efficiency and renewable energy savings program and grant
fund for eligible governmental and school buildings in the LGTF communities in an amount up to one million five
hundred thousand dollars ($1,500,000). NYPA will fund energy audits, as needed, and other appropriate studies and
actions for each eligible building participating in the energy efficiency and renewable energy savings program from
the $1.5 million grant fund.

Recreational Assessment Study and Implementation

Article 415 of the FERC license for the St. Lawrence/FDR Project requires that every twelfth year
following license issuance (starting in 2015), NYPA shall prepare and file with FERC a Recreational Use Report
(‘RUR’) assessing whether the recreation facilities at the Project are sufficient to meet the recreational demand. As
part of the review, NYPA will hire an independent Recreational Facility Planner before the formal recreational
assessment is conducted to develop a suite of proposed recreational improvements that are consistent with the
interests expressed by the LGTF. NYPA staff and LGTF will work with the consultant to develop a list of mutually
acceptable projects. NYPA will incorporate the list into the results of the 2015 RUR and into a proposal to FERC to
modify the Project Recreational Plan. The RUR and the application to modify the Project Recreation Plan will be
filed with FERC. NYPA will implement the plan after FERC’s approval. NYPA will commit up to $7.5 million
($7,500,000) for this work.

Shoreline Stabilization

Article 401 of the FERC license for the St. Lawrence/FDR Project requires that NYPA develop a Shoreline
Stabilization Plan to stabilize the eroding shorelines within the Project boundary and that NYPA provide up to
$125,000 annually for adjoining landowners to perform small stabilization projects. As part of the review, NYPA
will continue the Adjacent Landowner Shoreline Stabilization Program (‘ALSP’), without imposing limitation on
the length or cost of any individual project. NYPA shall fund the ALSP to a level of $1.75 million ($1,750,000)
until the next ten-year review. Approximately $1 million ($1,000,000) of this funding will come from unused
monies currently allocated for shoreline stabilization pursuant to the current FERC-approved shoreline stabilization
plan. In return for NYPA continuing the ALSP, the LGTF will support NYPA in any application or filing made
with FERC intended to terminate any obligation under the terms of Article 401 of the FERC license and existing
implementation plan other than the continuation of the ALSP program.

High Water Flow Adjustment

Under the RSA, NYPA agreed that for any year in which the generation at the St. Lawrence/FDR Project
exceeded 7.0 million MWh, a High River Flow Adjustment (‘HRFA’) would be paid to the LGTF based upon the
amount of generation in excess of 7.0 MWh. There was a dispute regarding how to calculate the HRFA. NYPA
will pay $286,000 to the LGTF for monies due under the terms of the RSA using the LGTF calculation and apply
LGTF’s calculation methodology for determining the amount of High River Flow Adjustment payments, going
forward.

Additional North Country Benefits

After the completion of NYPA’s current on-going study and evaluation of emergency response
requirements at each of NYPA’s existing projects, NYPA will consider providing the LGTF communities funding
and support that is appropriate and consistent with the results of the aforementioned study for emergency response
services they provide NYPA. The level of funding for the capital improvements and operations will be determined
by the study.

NYPA will evaluate the changes to the Iroquois Dam road located in Waddington so as to allow use and
passage by emergency vehicles and authorized users of the adjoining lands and complete all agreed to and necessary
improvements to the emergency access road for the community located on Wilson Hill Island.
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NYPA will work with the LGTF communities to identify roads that are used predominately to service and
access NYPA facilities. NYPA will provide annual support for the maintenance of the identified roads.

NYPA will work with the LGTF, local fishing clubs and the state and federal regulatory agencies to
evaluate the potential for improving the walleye fishery in Lake St. Lawrence by establishing imprinted walleye
stock in the upstream tributaries of the St. Lawrence River to enhance walleye spawning.

Summary of Actions

The implementation of these actions will be completed over the next ten years. The estimated cost of these
actions is $45.1 million. If additional funding is required, NYPA staff will request additional authorization from the
Trustees.

With the Trustee’s approval, NYPA staff will work with the LGTF negotiating team to memorialize these
commitments between the parties, and then move forward with implementation.

FISCAL INFORMATION

Payments associated with this project will be made from the Authority’s Capital Fund and Operating
Funds, as appropriate.

RECOMMENDATION

The Senior Vice President – Public Affairs and Business Development recommends that the Trustees
authorize staff to memorialize the commitments in a form consistent with Exhibit ‘4c-A’ and to authorize the
expenditure of $45.1 million to move forward with the implementation of the commitments with the Local
Government Task Force and to approve the award of a contract with McKinsey and Company for the
aforementioned services.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

Mr. Mark Slade provided highlights of staff’s recommendation to the Trustees. In response to a

question from Trustee Foster, Mr. Slade said there have been supplemental events that have occurred in the

North Country, e.g. the closure of the GM plant and the curtailment at ALCOA, that are within the scope of the

list of items recommended in the Trustee item. Also, the funds being requested will be spent over several years.

Trustee Nicandri added that the communities that are involved border the Project. The Authority’s

project boundary and the properties that it owns have been extracted from those communities on the American

side of the St. Lawrence River, and, as a result, that area does not lend itself to private development and this

hampers the economic opportunities that are available to those communities. He also said the review is not a

renegotiation of the license agreement, and this was a contention with the Local Government Task Force. He

continued that the economic depression in that area goes back to 2003. And the recommendation before the

Board is within the Authority’s mission statement and also what its license allows it to do.
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In response to further questioning from Trustee Foster, Trustee Nicandri said under the license renewal

another review is required in ten years and President Quiniones added that the Authority has an agreement with

the Local Government Task Force; therefore, there is no need for a dispute resolution. Also, the 10-year review

is consistent with the License Agreement with the Authority.

In response to a question from Chairman Koelmel, President Quiniones said the firm McKinsey & Co.,

Inc. will conduct a global search in order to attract companies to invest in the North Country based on the

available low-cost power and state economic development programs. Trustee Nicandri added that, in 2003, as

part of the relicensing, the area was awarded an allocation of 20 MW of hydroelectric power for economic

development; to his knowledge, no one has applied for any of that power. So, in order to market that power, the

area is in need of a study that can identify the assets of the area and what industries and companies match what

they have to offer.

The following resolution, as submitted by the President and Chief Executive Officer, was adopted with
Vice Chair Mahoney being recused from the vote.

RESOLVED, That the commitments set out in
Exhibit “4c-A” are approved and are to be memorialized in a
final document to be developed by NYPA staff and the Local
Government Task Force negotiating team, as recommended in
the foregoing report of the President and Chief Executive
Officer ; and be it further

RESOLVED, That pursuant to the Guidelines for
Procurement Contracts adopted by the Authority and the
Authority’s Expenditure Authorization Procedures,
approval is hereby granted to award a contract to McKinsey
& Co. Inc. in the amount of $5,000,000 for the development
of the Economic Development, Strategic Marketing Study, and
Global Search on behalf of the Local Government Task Force
Communities, and for providing studies relating to attracting
industry to the North Country which will assist the North
Country Regional Economic Development Council in
competing in the Upstate Revitalization Fund competition as
recommended in the foregoing memorandum of the
President and Chief Executive Officer;

RESOLVED, That expenditures in the amount of
$45.1 million are hereby approved for the purpose of
implementing the commitments set forth in Exhibit “4c-A”;
and be it further

RESOLVED, That as a condition of making available
the amounts specified in the foregoing resolution, the Executive
Vice President and Chief Financial Officer or the Treasurer
shall certify that such monies are not needed for any of the
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purposes specified in Section 503(1)(a)-(c) of the Authority’s
General Resolution Authorizing Revenue Obligations, as
amended and supplemented; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things and take any and all actions and execute and
deliver any and all agreements, certificates and other
documents to effectuate the foregoing resolution, subject to the
approval of the form thereof by the Executive Vice President
and General Counsel.
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5. Power Allocations

a. Recharge New York Power Allocations

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to:

1. Approve allocations of Recharge New York (‘RNY’) Power available for ‘retention’ purposes to the
businesses listed in Exhibit ‘5a-A;’ and

2. Approve allocations of RNY Power available for ‘expansion’ purposes to the businesses listed in Exhibit
‘5a-B.’

These actions have been recommended and/or approved by the Economic Development Power Allocation
Board (‘EDPAB’) at its March 23, 2015 meeting.

BACKGROUND

On April 14, 2011, Governor Andrew M. Cuomo signed into law the RNY Power Program as part of
Chapter 60 (Part CC) of the Laws of 2011 (‘Chapter 60’). The program makes available 910 megawatts (‘MW’) of
‘RNY Power,’ 50% of which will be provided by the Authority’s hydropower resources and 50% of which will be
procured by the Authority from other sources. RNY Power contracts can be for a term of up to seven years in
exchange for job and capital investment commitments.

RNY Power is available to businesses and not-for-profit corporations for job retention and business
expansion and attraction purposes. Specifically, Chapter 60 provides that at least 350 MW of RNY Power shall be
dedicated to facilities in the service territories served by the New York State Electric and Gas, National Grid and
Rochester Gas and Electric utility companies; at least 200 MW of RNY Power shall be dedicated to the purpose of
attracting new businesses and encouraging expansion of existing businesses statewide; and up to 100 MW shall be
dedicated for eligible not-for-profit corporations and eligible small businesses statewide.

Under the statute, ‘eligible applicant’ is defined to mean an eligible business, eligible small business, or
eligible not-for-profit corporation, however, an eligible applicant shall not include retail businesses as defined by
EDPAB, including, without limitation, sports venues, gaming or entertainment-related establishments or places of
overnight accommodations. At its meeting on April 24, 2012, EDPAB defined a retail business as a business that is
primarily used in making retail sales of goods or services to customers who personally visit such facilities to obtain
goods or services, consistent with the rules previously promulgated by EDPAB for implementation of the
Authority’s Economic Development Power program.

Prior to entering into a contract with an eligible applicant for the sale of RNY Power, and prior to the
provision of electric service relating to a RNY Power allocation, the Authority must offer each eligible applicant that
has received an award of RNY Power the option to decline to purchase the RNY Market Power component of such
award. If the applicant declines to purchase the RNY Market Power component from the Authority, the Authority
has no responsibility for supplying RNY Market Power component of the award.

RNY, as the new economic development power program unrelated to the previous Power for Jobs (‘PFJ’)
and Energy Cost Savings Benefit (‘ECSB’) programs, required customers participating in such programs on its
sunset date on June 30, 2012, to apply for RNY in order to be considered for a RNY Power allocation. All RNY
applications are considered solely on their merits under the criteria established by the RNY legislation.

PFJ and ECSB customers who submitted applications prior to June 30, 2012 and who did not receive a
RNY Power allocation were considered for the transitional electricity discount (‘TED’). Pursuant to section 188-a
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of the economic development law, the Authority is authorized, as deemed feasible and advisable by the Trustees, to
provide such TED as recommended by EDPAB. The amount of the TED for the period of July 1, 2012 through June
30, 2014 shall be equivalent to 66% of the unit (per kilowatt-hour) value of the savings received by the applicant
under the PFJ or ECSB during the 12 months ending on December 31, 2010. The amount of the TED for the period
July 1, 2014 through June 30, 2016 shall be equivalent to 33% of the unit (per kilowatt-hour) value of the savings
received by the applicant under the PFJ or ECSB during the 12 months ending on December 31, 2010.

As part of Governor Andrew M. Cuomo’s initiative to foster business activity and streamline economic
development, applications for all statewide economic development programs, including the RNY Power Program,
have been incorporated into a single on-line Consolidated Funding Application (‘CFA’) marking a fundamental shift
in how State economic development resources are marketed and allocated. Beginning in September 2011, the CFA
was available to applicants. The CFA continues to serve as an efficient and effective tool to streamline and expedite
the State’s efforts to generate sustainable economic growth and employment opportunities. All applications that are
considered for an RNY Power allocation are submitted through the CFA process.

Applications for RNY Power are subject to a competitive evaluation process and are evaluated based on
the following criteria set forth in the statutes providing for the RNY Power Program (the ‘RNY Statutes’):

‘(i) the significance of the cost of electricity to the applicant's overall cost of doing business, and the impact
that a recharge New York power allocation will have on the applicant's operating costs;

(ii) the extent to which a recharge New York power allocation will result in new capital investment in the
state by the applicant;

(iii) the extent to which a recharge New York power allocation is consistent with any regional economic
development council strategies and priorities;

(iv) the type and cost of buildings, equipment and facilities to be constructed, enlarged or installed if the
applicant were to receive an allocation;

(v) the applicant's payroll, salaries, benefits and number of jobs at the facility for which a recharge New
York power allocation is requested;

(vi) the number of jobs that will be created or retained within the state in relation to the requested recharge
New York power allocation, and the extent to which the applicant will agree to commit to creating or
retaining such jobs as a condition to receiving a recharge New York power allocation;

(vii) whether the applicant, due to the cost of electricity, is at risk of closing or curtailing facilities or
operations in the state, relocating facilities or operations out of the state, or losing a significant number of
jobs in the state, in the absence of a recharge New York power allocation;

(viii) the significance of the applicant's facility that would receive the recharge New York power allocation
to the economy of the area in which such facility is located;

(ix) the extent to which the applicant has invested in energy efficiency measures, will agree to participate
in or perform energy audits of its facilities, will agree to participate in energy efficiency programs of the
authority, or will commit to implement or otherwise make tangible investments in energy efficiency
measures as a condition to receiving a recharge New York power allocation;

(x) whether the applicant receives a hydroelectric power allocation or benefits supported by the sale of
hydroelectric power under another program administered in whole or in part by the authority;

(xi) the extent to which a recharge New York power allocation will result in an advantage for an applicant
in relation to the applicant’s competitors within the state; and
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(xii) in addition to the foregoing criteria, in the case of a not-for-profit corporation, whether the applicant
provides critical services or substantial benefits to the local community in which the facility for which the
allocation is requested is located.’

Based on the evaluation of these criteria, the applications were scored and ranked. Evaluations also
considered scores provided by the relevant Regional Economic Development Council under the third and eighth
criteria.

In arriving at recommendations for RNY Power for EDPAB’s consideration, staff, among other things,
attempted to maximize the economic benefits of low cost NYPA hydropower, the critical state asset at the core of
the RNY Power Program, while attempting to ensure that each recipient receives a meaningful RNY Power
allocation.

Business applicants with relatively high scores were recommended for allocations of retention RNY Power
of 50% of the requested amount or average historic demand, whichever was lower. These allocations were capped
at 10 MW for any recommended allocation. Not-for-profit corporation applicants that scored relatively high were
recommended for allocations of 33% of the requested amount or average historic demand, whichever was lower.
These allocations were capped at 5 MW. Applicants currently receiving hydropower allocations under other
Authority power programs were recommended for allocations of RNY Power of 25% of the requested amount,
subject to the caps as stated above.

RNY Power allocations have been awarded by the Trustees on ten prior occasions spanning from April
2012 through December 2014. There is currently 43 MW of unallocated RNY Power of the 710 MW block made
available for business ‘retention’ purposes. Of that 710 MW retention block, 100 MW was set aside for not-for-
profit corporations and small businesses, of which 2.4 MW is available to allocate to such entities. Lastly, there is
105.8 MW of unallocated RNY Power of the 200 MW block made available for business ‘expansion’ purposes.
These figures reflect Trustee actions on RNY Power applications taken prior to any actions the Trustees take today.

DISCUSSION

1. Retention-Based RNY Power Allocations – Action Item

The Trustees are asked to address applications submitted via the CFA process for RNY Power retention-
based allocations. Consistent with the evaluation process as described above, EDPAB recommended at its March
23, 2015 meeting that RNY Power retention allocations be awarded to the businesses listed in Exhibit ‘5a-A.’ Each
business has committed to create or retain jobs in New York State and to make capital investments in exchange for
the recommended RNY Power allocations.

The RNY Power ‘retention’ allocations identified in Exhibit ‘5a-A’ are each recommended for a term of
seven years unless otherwise indicated. An allocation recommended by EDPAB qualifies the subject applicant to
enter into a contract with the Authority for the purchase of the RNY Power. The Authority’s standard RNY Power
contract template, approved by the Trustees at their March 27, 2012 meeting, contains provisions addressing such
things as effective periodic audits of the recipient of an allocation for the purpose of determining contract and
program compliance, and for the partial or complete withdrawal of an allocation if the recipient fails to maintain
mutually agreed upon commitments, relating to among other things, employment levels, power utilization, and
capital investments. In addition, there is a requirement that a recipient of an allocation perform an energy efficiency
audit at its facility not less than once during the first five years of the term of the allocation.

As noted in Exhibit ‘5a-A,’ some of these applicants are also being recommended for an expansion-based
allocation, having satisfied the criteria for both components of the RNY Power Program.

2. Expansion-Based RNY Power Allocations – Action Item

The Trustees are also asked to address applications submitted for RNY Power expansion-based allocations
via the CFA process which request allocations from the 200 MW block of RNY Power dedicated by statute for ‘for-
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profit’ businesses that propose to expand existing businesses or create new business in the State. These applications
sought a RNY Power allocation for either (i) expansion only, in the case of a new business or facility, or (ii)
expansion and retention, in the case of an existing business. EDPAB recommended at its March 23, 2015 meeting
that RNY Power expansion-based allocations be made to the businesses listed in Exhibit ‘5a-B.’ Each such
allocation would be for a term of seven years unless otherwise indicated.

As with the evaluation process used for the retention recommendations described above, applications for
the expansion-based RNY Power were scored based on the statutory criteria, albeit with a focus on information
regarding each applicants’ specific project to expand or create their new facility or business (e.g., the expansion
project’s cost, associated job creation, and new electric load due to the expansion).

The respective amounts of the expansion-related allocations listed in Exhibit ‘5a-B’ are largely intended to
provide approximately 70% of the individual expansion projects’ estimated new electric load. Because these
projects have estimated new electric load amounts, and to ensure that an applicant’s overestimation of the amount
needed would not cause that applicant to receive a higher proportion of RNY Power to new load, the allocations in
Exhibit ‘5a-B’ are recommended based on an ‘up to’ amount basis. Each of these applicants would be required to,
among other commitments, add the new electric load as stated in its application, and would be allowed to use up to
the amount of their RNY Power allocation in the same proportion of the RNY Power allocation to requested load as
stated in Exhibit ‘5a-B.’ The contracts for these allocations would also contain the standard provisions previously
summarized in the last paragraph of Section 1 above.

3. Ineligibility Determination – Informational Item

In the process of reviewing the current round of applications for RNY Power, EDPAB determined that the
applicants listed on Exhibit ‘5a-C’ seek RNY Power for a project that is ineligible to receive RNY Power for the
reasons explained in Exhibit ‘5a-C.’ No action by the Trustees is required on these applications.

4. Applications Not Considered or Not Recommended – Informational Item

EDPAB determined as of the date of its meeting not to consider the first five applications for RNY Power
allocations for one or more of the following reasons: (i) the application was withdrawn; or (ii) the applicant was not
responsive to outreach, leaving the application currently incomplete. EDPAB also determined to not recommend the
sixth applicant listed on Exhibit ‘5a-D’ for a RNY Power allocation on the grounds that the applicant is served by a
municipal electric utility which is not in a position to accept and account for RNY Power to individual customers,
and the applicant already enjoys competitive electric rates by virtue of the utility’s receipt of low-cost NYPA
hydropower. No action by the Trustees is required on these applications.

RECOMMENDATION

The Manager, Business Power Allocations and Compliance recommends that the Trustees: (1) approve the
allocations of RNY Power for retention purposes to the businesses listed in Exhibit ‘5a-A’ as indicated therein; (2)
approve the allocations of RNY Power for expansion purposes to the businesses listed in Exhibit ‘5a-B’ as indicated
therein.

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

WHEREAS, the Economic Development Power
Allocation Board (“EDPAB”) has recommended that the
Authority award Recharge New York (“RNY”) Power
allocations for retention purposes to the applicants listed in
Exhibit “5a-A” in the amounts indicated; and
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WHEREAS, EDPAB has recommended that the
Authority award RNY Power allocations for expansion
purposes to the applicants listed in Exhibit “5a-B” in the
amounts indicated; and

NOW THEREFORE BE IT RESOLVED, That the
Authority hereby authorizes the allocations of RNY Power for
retention purposes to the applicants listed on Exhibit “5a-A” in
accordance with the terms described in the attached report of
the President and Chief Executive Officer; and be it further

RESOLVED, That the Authority hereby authorizes
the allocations of RNY Power for expansion purposes to the
applicants listed on Exhibit “5a-B” in accordance with the
terms described in the attached report of the President and
Chief Executive Officer; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things, take any and all actions and execute and deliver
any and all agreements, certificates and other documents to
effectuate the foregoing resolution, subject to the approval of
the form thereof by the Executive Vice President and General
Counsel.
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b. Western New York Hydropower Allocation

The President and Chief Executive Officer submitted the following report:

“SUMMARY

The Trustees are requested to approve an allocation of 1,000 kW of Replacement Power (‘RP’) to Pride
Pak Canada Ltd. (‘Pride Pak’) in support of an expansion project at 1 Bernzomatic Drive, Medina, NY (Orleans
County), as further described herein and in Exhibits ‘5b-A’ and ‘5b-A-1.’ The allocation would support capital
expansion totaling $18.23 million and the creation of 163 jobs in Western New York (‘WNY’).

The Trustees are also requested to authorize a public hearing pursuant to Public Authorities Law (‘PAL’)
§1009 on the proposed direct sale contract for Pride Pak, the current form of which is attached as Exhibit ‘5b-B.’

BACKGROUND

Under PAL §1005(13), the Authority may contract to allocate 250 megawatts (‘MW’) of firm hydroelectric
power as Expansion Power (‘EP’) and up to 445 MW of RP to businesses in the State located within 30 miles of the
Niagara Power Project, provided that the amount of power allocated to businesses in Chautauqua County on January
1, 1987 shall continue to be allocated in such county.

Each application for an allocation of EP and RP must be evaluated under criteria that include, but need not
be limited to, those set forth in PAL §1005(13)(a) which details general eligibility requirements. Among the factors
to be considered when evaluating a request for an allocation of hydropower are the number of jobs created as a
result of the allocation; the business’ long-term commitment to the region as evidenced by the current and/or
planned capital investment in the business’ facilities in the region; the ratio of the number of jobs to be created to the
amount of power requested; the types of jobs to be created, as measured by wage and benefit levels, security and
stability of employment, and the type and cost of buildings, equipment and facilities to be constructed, enlarged or
installed.

The Authority works closely with business associations, local distribution companies and economic
development entities to garner support for the projects to be recommended for allocations of Authority hydropower.
Discussions routinely occur with National Grid, Empire State Development (‘ESD’), the Buffalo Niagara Enterprise
and Niagara County Center for Economic Development (‘NCCED’) and Erie County Industrial Development
Agency (‘ECIDA’) to coordinate other economic development incentives that may help bring economic
development to New York State. Staff confers with these entities to help maximize the value of hydropower to
improve the economy of WNY and the State of New York. Each organization has expressed support for today’s
recommended allocations.

DISCUSSION

Background

At this time, 9,795 kW of unallocated EP and 30,213 kW of unallocated RP is available to be awarded to
businesses under the criteria set forth in PAL §1005(13)(a).

Pride Pak

Founded in 1984, Pride Pak currently operates as Canada’s largest fresh fruit and vegetable processor from
a facility in Mississauga, Ontario.

Pride Pak has been asked to produce organic fruit and vegetable products for the Wegmans grocery chain.
Pride Pak has submitted an application requesting 1,000 kW as part of a plan to invest $18.23 million to locate a
fruit processing facility in Medina (Orleans County) in the former 180,000-square-foot Bernzomatic building to
support this new demand.
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Once renovation is complete, Pride Pak will start using 50,000 square-feet of space with two production
lines (beginning approximately in January 2016) to process organic leafy products for Wegmans. Most of the
vegetables will be purchased from local farmers within WNY. Pride Pak plans to hire 163 employees during its first
three years of operation and expects to eventually use all the space available within the building.

Pride Pak is also considering locating this facility in Pottsville, Pennsylvania, as Wegmans has its
distribution center there and has projected significant growth in the state. With that in mind, New York State is
looking to support the expansion here with a $1.3 million incentive under the Empire State Development Corp’s
Excelsior Program, as well as local support from Orleans County Economic Development Agency.

The job creation ratio for the proposed allocation of 1,000 kW is 163 new jobs per MW. This ratio is above
the historic average of 27 new jobs per MW based on allocations made over the past four years. The total project
investment of $18.23 million would result in a capital investment ratio of $18.23 million per MW. This ratio is
below the four-year historic average of $24.1 million per MW.

Staff recommends an allocation of 1,000 kW of RP be awarded to Pride Pak in support of an investment of
$18.23 million and the creation of 163 new jobs at a renovated facility in Medina as further detailed in Exhibits ‘5b-
A’ and ‘5b-A-1.’

Contract Information

The Authority is in the process of discussing a proposed hydropower sales contract with Pride Pak and
anticipates receiving approval of a contract substantially similar to the form attached as Exhibit ‘5b-B.’
Accordingly, the Trustees are requested to authorize a public hearing pursuant to PAL §1009 on the contract form
attached as Exhibit ‘5b-B.’

As required by PAL §1009, when the Authority believes it has reached agreement with its prospective co-
party on a contract for the sale of EP or RP, it will transmit the proposed form of contract to the Governor and other
elected officials, and hold a public hearing on the contract. At least 30-days’ notice of the hearing must be given by
publication once in each week during such period in each of six selected newspapers. Following the public hearing,
the form of contract may be modified, if advisable. Staff will report to the Board of Trustees on the public hearing
and the proposed contract at a later time and make additional recommendations regarding the proposed contract.

Upon approval of the final proposed contract by the Authority, the Authority must ‘report’ the proposed
contract, along with its recommendations and the public hearing records, to the Governor and other elected officials.
Upon approval by the Governor, the Authority may execute the contract.

The general form of the proposed contract is consistent with recently-approved contracts for the sale of EP
and RP. Some pertinent provisions of the proposed form of contract include the provision for direct billing of all
production charges (i.e., demand and energy) as well as all New York Independent System Operator, Inc. (‘NYISO’)
charges, plus taxes or any other required assessments, all as set forth in the Authority’s Service Tariff No. WNY-1.
The proposed form of contract would also include (i) commercially reasonable provisions relating to financial
security to reflect a direct billing arrangement between the Authority and its EP/RP customers, and (ii) provisions
authorizing data transfers and addressing other utility-driven requirements which are necessary for efficient program
implementation. Such provisions have been used in other Authority contract forms, including the Authority’s
Recharge New York Power Program contracts.

The provision of electric service for all hydropower allocations are subject to enforceable employment and
usage commitments. The standard contract form includes annual job reporting requirements and a job compliance
threshold of 90%. Should actual jobs reported by any company receiving a hydropower allocation fall below the
compliance threshold, the Authority has the right to reduce the allocation on a pro-rata basis as provided for in the
contract.
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The recommended allocations would be sold pursuant to the Authority’s Service Tariff No. WNY-1, which
applies to all allocations of EP and RP. Transmission and delivery service would be provided by National Grid or
New York State Electric & Gas Corporation in accordance with its Public Service Commission-filed service tariffs.

RECOMMENDATION

The Vice President – Marketing recommends that the Trustees approve a 1,000 kW allocation of
Replacement Power to Pride Pak Canada Ltd., as further described herein and in Exhibits ‘5b-A,’ and ‘5b-A-1.’

For the reasons stated, I recommend the approval of the above-requested action by adoption of the
resolution below.”

The following resolution, as submitted by the President and Chief Executive Officer, was unanimously
adopted.

RESOLVED, That a 1,000 kilowatt allocation of
Replacement Power to Pride Pak Canada Ltd., (‘Pride Pak’)
as detailed in the foregoing report of the President and Chief
Executive Officer and Exhibits “5b-A” and “5b-A-1” be, and
hereby is, approved; and be it further

RESOLVED, That the Trustees hereby authorize a
public hearing pursuant to Public Authorities Law (“PAL”)
§1009 on the terms of the proposed form of direct sale contract
for the sale of Replacement Power finally negotiated with Pride
Pak (the “Contract”), the current form of which is attached as
Exhibit “5b-B,” subject to rates previously approved by the
Trustees; and be it further

RESOLVED, That the Corporate Secretary be, and
hereby is, authorized to transmit a copy of the proposed
Contract to the Governor, the Speaker of the Assembly, the
Minority Leader of the Assembly, the Chairman of the
Assembly Ways and Means Committee, the Temporary
President of the Senate, the Minority Leader of the Senate and
the Chairman of the Senate Finance Committee pursuant to
PAL §1009; and be it further

RESOLVED, That in connection with the proposed
Contract, the Corporate Secretary be, and hereby is,
authorized to arrange for the publication of a notice of public
hearing in six newspapers throughout the State, all done in
accordance with the provisions of PAL §1009; and be it further

RESOLVED, That the Chairman, the Vice Chair, the
President and Chief Executive Officer, the Chief Operating
Officer and all other officers of the Authority are, and each of
them hereby is, authorized on behalf of the Authority to do any
and all things, take any and all actions and execute and deliver
any and all agreements, certificates and other documents to
effectuate the foregoing resolution, subject to the approval of
the form thereof by the Executive Vice President and General
Counsel.
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6. Board Resolution – Joanne M. Mahoney

Chairman Koelmel presented the Board Resolution to Vice Chair Mahoney (Exhibit “6-A”). He said

Vice Chair Mahoney’s many contributions to the Board have been outstanding and greatly valued. He also

wished her success in her new endeavor and opportunity with the Thruway Authority. He ended by saying on

behalf of the Board of Trustees, President Quiniones and the entire organization he wanted to thank her for all

she has done to contribute to their success and to wish her the very best.

In response, Vice Chair Mahoney thanked the Board saying that she will take the skills she learned

regarding how this Board operates to the Thruway Authority. She said she appreciates the level of

professionalism with which this organization is run and plans to take some of those “best practices” to the

Thruway Authority. On a personal note, she said she has made good friends at NYPA and appreciated the time

spent educating her on all things Power Authority and how to run an authority here in the state of New York.

Upon motion made and seconded, the following resolution was unanimously adopted by the Trustees:

Whereas, Joanne M. Mahoney’s aspirational vision during a time of
transformational change in the electric utility industry has inspired and
emboldened the New York Power Authority Board of Trustees and its
employees as they chart a course for the future; and

Whereas, Ms. Mahoney has distinguished herself as the quintessential
public servant, adhering to the highest code of personal and professional
ethics that have informed her unequaled success as the first woman elected
County Executive for Onondaga County, her appointment as NYPA
Trustee and subsequent appointment to the position of Vice Chairman; and

Whereas, Ms. Mahoney’s transfer of her vast knowledge of fiscal and
budgetary policy as a member of the Governance Committee, was pivotal in
influencing the actions by Standard & Poor’s to upgrade NYPA’s long-term
credit rating and to raise the rating of NYPA’s already highly regarded
short-term debt, is a testament to her brilliant stewardship of NYPA
resources; and

Whereas, Ms. Mahoney’s imprimatur provided inspiration and guidance
from concept to completion, in articulating the 2014 – 2019 Strategic Vision,
positioning NYPA to optimize its strengths, and to adapt and add to its
current capabilities in helping to make New York a leader in forging the
new power industry; and

Whereas, Ms. Mahoney’s conviction that protection of the environment is
every New Yorker’s responsibility and that our children and future
generations have a right to a cleaner, greener, and sustainable future has
inspired communities; and

Whereas, Ms. Mahoney, as a staunch defender of New York State’s
unparalleled position as a national and global leader in energy technology
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and innovation, and ever mindful of the resulting potential for significant
economic development, has been an agent of change in laying the
foundation for the State’s emerging energy economy; and

Whereas, Ms. Mahoney has led by example, placing principles above
personalities by “reaching across the aisle” to find commonality rather than
difference, helping to reinforce that good government can change people’s
lives for the better; and

Whereas, Ms. Mahoney leaves a legacy of true statesmanship, inclusivity and
respect for all;

Now Therefore Be It Resolved, That the Trustees of the Power Authority of
the State of New York convey their deepest gratitude, admiration and
appreciation to Joanne M. Mahoney for her service to NYPA and that they
wish her, her husband, Marc, and their four sons, a happy, healthy and
rewarding future.
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7. Motion to Conduct an Executive Session

Mr. Chairman, I move that the Authority conduct an executive session pursuant to the Public Officers

Law of the State of New York section §105 to discuss an ongoing investigation, contract negotiations, labor

negotiations, and matters leading to the promotion or demotion of a particular person. Upon motion made and

seconded an Executive Session was held.
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8. Motion to Resume Meeting in Open Session

Mr. Chairman, I move to resume the meeting in Open Session. Upon motion made and seconded, the

meeting resumed in Open Session.
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9. Next Meeting

The next meeting of the Trustees will be held on May 19, 2015 at the Clarence D. Rappleyea Building,

White Plains, New York, unless otherwise designated by the Chairman with the concurrence of the Trustees.
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Closing

Upon motion made and seconded, the meeting was adjourned by the Chairman at approximately 1:10 p.m.

Karen Delince
Corporate Secretary
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Exhibit A
March 26, 2015

AUDIT COMMITTEE CHARTER

A. PURPOSE

The Audit Committee (“Committee”) oversees the work of the Internal Audit Department and
monitors all internal audits and external audits performed by the Independent Auditor and other
external agencies as well as management’s corrective action and implementation plans to all
audit findings.

The responsibilities of the Committee are to: recommend to the Board of Trustees the hiring of a
certified independent accounting firm for the New York Power Authority (“Authority”), establish
the compensation to be paid to the accounting firm and provide direct oversight of the
performance of the independent audit conducted by the accounting firm hired for such purposes;
provide direct oversight of the Internal Audit Department, and perform such other responsibilities
as the Trustees may assign it.

B. MEBERSHIP AND ORGANIZATION

(1) Committee Composition

The Committee will be comprised of at least three, but not exceeding five, independent members
of the Board of Trustees, who possess the necessary skills to understand the duties and functions
of the Committee and be familiar with corporate finance and accounting. Committee members
and the Committee Chair will be selected by a vote of the Board of Trustees.

The Board may vote to designate one alternate member, who meets all the Committee member
requirements, to serve on the Committee (a) in the absence of a regular Committee member at a
meeting, (b) upon recusal or abstention of a regular Committee member from an action, or (c) in
case of a vacancy on the Committee until such time as the Board of Trustees selects a
replacement Committee member.

Committee members are prohibited from being an employee of the Authority or an immediate
family member of an employee of the Authority. In addition, Committee members shall not
engage in any private business transactions with the Authority or receive compensation from any
private entity that has material business relationships with the Authority, or be an immediate
family member of an individual that engages in private business transactions with the Authority
or receives compensation from an entity that has material business relationships with the
Authority.

(2) Term

Committee members will serve for a period of five years subject to their term of office under the
Public Authorities Law § 1003. Committee members may be reelected to serve for additional
periods of five years subject to their term of office. A Committee member may resign his or her
position on the Committee while continuing to serve as a Trustee. In the event of a vacancy on
the Committee due to death, resignation or otherwise, a successor will be selected to serve in the
manner and for the term described above.
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(3) Removal

A Committee member may be removed if he or she is removed as Trustee for cause, subject to
Public Authorities Law § 2827, or is no longer eligible to serve as a Committee member.

(4) Meetings and Quorum

The quorum of the Committee is a majority of the number of regular Committee members
selected by the Board of Trustees. For a quorum, the alternate Committee member is counted.

A majority vote of all Committee members present is required to take action on a matter within
its authority. The alternate Committee member is counted and votes only when serving on the
Committee as specified in Section B (1).

The Committee shall hold regularly scheduled meetings at least three times per year. A
Committee member may call a special meeting of the Committee individually, or upon the
request of the Authority’s Present and Chief Executive Officer (“CEO”), Chief Operating Officer
(“COO”), Executive Vice President and General Counsel (“GC”), Executive Vice President and
Chief Financial Officer (“CFO”), Chief Risk Officer (“CRO”), Controller, or Chief Audit Executive of
the Internal Audit Department (“CAE”). The notice of meeting need not state the purpose for
which the meeting has been called. In order to transact business, a quorum must be present.

In addition, the Committee: (1) will meet at least three times a year with the CAE for the
purpose of reviewing audit activities, audit findings, management’s response, remediation action
plans, and providing the CAE with an opportunity to discuss items and topics of relevance with
the Committee; (2) will meet at least twice a year with the Authority’s independent auditors to
discuss the audit work plans, objectives, results and recommendations; and (3) may meet
independently with the Authority’s CEO, COO, GC, CFO, CRO, Controller, or CAE on matters or
issues and items within the Committee’s purview as it deems necessary. These meetings may be
held as part of a regular or special meeting at the Committee’s discretion.

An agenda will be prepared and distributed to each Committee member prior to each meeting
and minutes to be prepared in accordance with the New York Open Meetings Law. Minutes of the
meeting should include, at a minimum:

a. Date; location; time meeting was called to order and to adjourn; and if other Board
committee (e.g., Finance Committee, etc.) is meeting simultaneously

b. Title and name of attendees; public comments period; title and name of public speakers
c. Approval of the official proceedings of the previous month’s Committee meeting
d. Pre-Approval of audit and on-auditing services as appropriate, all auditing services and non-

audit services to be performed by independent auditors will be presented to and pre-
approved by the Committee:

1. External Audit Approach Plans: Independent auditor presents approach/service plan;
which is to be submitted to the Committee electronically

2. Internal Audit Activity Report: CAE provides overview of Internal Audit activities
3. Risk Management: CRO provides an overview of Risk Management activities

e. Follow-up items including communications to the Committee of the current status of selected
open issues, concerns, or matters previously brought to the Committee’s attention or
requested by the Committee

f. Status of audit activities, as appropriate; representatives of the certified independent
accounting firm or agency management will discuss with the Committee significant audit
findings/issues, the status of on-going audits, and the actions taken by agency management
to implement audit recommendations
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g. Copies of handouts or materials presented to the Committee

Any meeting of the Committee may be conducted by video conferencing. To the extent permitted
by law, the Committee may hold meetings or portions of meetings in executive session.

C. FUNCTIONS AND POWERS

The Committee has the following responsibilities:

(1) General Powers

The Committee may call upon the resources of the Authority to assist the Committee in the
discharge of its oversight functions. Such assistance may include the assignment of Authority
employees to assist the Committee, and the retention of external advisors to the requirements of
the Public Authorities Law and the Authority’s Expenditure Authorization Procedures. The
Committee may communicate directly with the CEO.

The Committee may direct any Authority employee to make oral or written reports to the
Committee on issues and items within the Committee’s purview.

The Committee may direct the Authority’s internal auditors to conduct special audits of items and
issues of concern to the Committee.

(2) Accounting, Financial Reporting, and Oversight of Independent Accountants and
Controller

The Committee will seek to enhance the integrity, quality, reliability and accuracy of the
Authority’s financial statements and accompanying notes, and will oversee the relationship with
eh Authority’s independent accountants. To accomplish these objectives, the Committee will:

a. Provide advice to the Trustees on this selection, engagement, compensation, evaluation
and discharge of the independent accountants.

b. Review and discuss as necessary the Authority’s financial statements including any
material changes in accounting principles and practices with the independent
accountants, the Controller, or members of Authority management.

c. Review and approve the Authority’s annual audited financial statements (including the
independent accountants’ associated management letter).

d. Oversee the establishment of procedures for the effective receipt and treatment of (i)
complaints regarding auditing, internal auditing and accounting matters, and (ii) the
confidential submission of concerns raised by whistleblowers and other persons regarding
accounting or auditing practices.

e. Review at least annually the scope, objectives and results of the independent auditors’
examination of the annual financial statements and accompanying notes, and report to
the Trustees on the Committee’s findings.

f. Assure the independence of the independent accountants by approving any non-audit
work for the Authority and examining the independent auditor’s relationship with the
Authority.
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g. Report to the Trustees on any matters relevant to the audit process or independent
accountant communications, and make such recommendations as the Committee deems
appropriate.

(3) Risk Management, Internal Controls and Oversight of the Internal Audit Department

The Committee will seek to enhance the Authority’s risk management infrastructure, and ensure
timely and effective identification and mitigation of critical business risks. To accomplish these
objectives, the Committee will:

a. Have authority over appointment, dismissal, compensation and performance reviews of
the CAE. The CAE will report directly to the Committee.

b. Review the charter, activities, staffing and organizational structure of the Internal Audit
Department with management and the CAE.

c. Ensure that the Internal Audit Department is organizationally independent from
Authority operations.

d. Provide oversight of the Internal Audit Department and the Internal Audit Department’s
resources and activities to facilitate the Internal Audit Department’s improvement of
internal controls.

e. Review Internal Audit reports and recommendations of the CAE. This review will include
a discussion of significant risks reported in the Internal Audit reports, and an assessment
of the responsiveness and timeliness of management’s follow-up activities pertaining to
the same.

f. Require the CAE to attend any meeting of the Committee and to prepare and deliver
such reports as the Committee requests.

g. Provide guidance to the Authority’s CRO and enterprise risk management program on
critical business objectives, risks and philosophy and tolerance for risk mitigation, and
establish requirements for the CRO to report to the Committee.

h. Report at least annually to the Board of Trustees on matters relating to the internal audit
function and the enterprise risk management program, and make such recommendations
as the Committee deems appropriate.

i. Present periodic reporting to the Board of how the Committee has discharged its duties
and met its responsibilities, and regularly report activities, issues and recommendations.

j. Review the Committee’s charter annually, reassess its adequacy, and recommend any
proposed changes to the Board.

k. Conduct an annual self-evaluation of performance, including its effectiveness and
compliance with the charter.



March 26, 2015February 23, 2010 

 
 

AUDIT COMMITTEE CHARTER 

 
A. PURPOSE 

 

 The purpose of the Audit Committee (“Committee”) isThe Audit Committee 

(“Committee”) oversees the work of the Internal Audit Department and monitors all internal 

audits and external audits performed by the Independent Auditor and other external agencies as 
well as management’s corrective action and implementation plans to all audit findings. 

 
The responsibilities of the Committee are to: recommend to the Board of Trustees the hiring of a 

certified independent accounting firm for the New York Power Authority; (“Authority”), establish 

the compensation to be paid to the accounting firm; and provide direct oversight of the 
performance of the independent audit conducted by the accounting firm hired for such purposes; 

provide direct oversight of the internal audit function;Internal Audit Department, and perform 

such other responsibilities as the Trustees shall may assign to it. 

 
B. MEMBERSHIP   

B. MEBERSHIP AND ORGANIZATION 
 

(1)   (1) Committee Composition 

 

 The Committee shallwill be comprised of at least three, but not exceeding five, 

independent members of the Board of Trustees, who shall possess the necessary skills to 
understand the duties and functions of the Committee and be familiar with corporate finance and 

accounting.  Committee members and the Committee Chair shallwill be selected by a vote of the 
Board of Trustees. 

 

  (2) The Board may vote to designate one alternate member, who meets all 

the Committee member requirements, to serve on the Committee (a) in the absence of a regular 

Committee member at a meeting, (b) upon recusal or abstention of a regular Committee member 
from an action, or (c) in case of a vacancy on the Committee until such time as the Board of 

Trustees selects a replacement Committee member. 
 

Committee members are prohibited from being an employee of the Authority or an immediate 

family member of an employee of the Authority. In addition, Term 

  
 Committee members shall not engage in any private business transactions with the 

Authority or receive compensation from any private entity that has material business 

relationships with the Authority, or be an immediate family member of an individual that engages 
in private business transactions with the Authority or receives compensation from an entity that 

has material business relationships with the Authority.  

 

(2) Term 
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Committee members will  serve for a period of five years subject to their term of office under the 

Public Authorities Law § 1003.  Committee members may be reelected to serve for additional 
periods of five years subject to their term of office.  A Committee member may resign his or her 

position on the Committee while continuing to serve as a Trustee.  In the event of a vacancy on 
the Committee due to death, resignation or otherwise, a successor will be selected to serve in the 

manner and for the term described above. 

 
(3)   (3) Removal 

 

 A Committee member may be removed if he or she is removed as a Trustee for cause, 

subject to Public Authorities Law § 2827, or is no longer eligible to serve as a Committee 

member.  
 

(4)   (4) Meetings and Quorum 

 

 The quorum of the Committee is a majority of the number of regular Committee 
members selected by the Board of Trustees.  For a quorum, the alternate Committee member is 

counted.   

 
A majority vote of all Committee members present is required to take action on a matter within 

its authority.  The alternate Committee member is counted and votes only when serving on the 
Committee as specified in Section B (1). 

 
The Committee shall hold regularly scheduled meetings at least three times per year.  A 

Committee member may call a special meeting of the Committee individually, or upon the 

request of the Authority’s PresidentPresent and Chief Executive Officer, (“CEO”), Chief Operating 

Officer, (“COO”), Executive Vice President and General Counsel, Chief Risk Officer,  (“GC”), 

Executive Vice President and Chief Financial Officer, (“CFO”), Chief Risk Officer (“CRO”), 

Controller, or headChief Audit Executive of the Office of Internal Audit (“OIA”). Department 

(“CAE”). The notice of meeting need not state the purpose for which the meeting has been 

called. In order to transact business, a quorum must be present.  
 

In addition, the Committee: (1) shallwill  meet at least three times a year with the head of the 

OIACAE for the purpose of reviewing audit activities, audit findings, management’s responses, 

remedialresponse, remediation action plans, and providing the OIACAE with an opportunity to 

discuss items and topics of relevant torelevance with the Audit Committee; (2) shallwill meet at 

least twice a year with the Authority’s independent accountantsauditors to discuss the audit 
work plans, objectives, results and recommendations; and (3) may meet independently with the 

Authority’s President and Chief Executive Officer, Chief Operating Officer, Executive 

Vice President and General Counsel, Chief Risk Officer, Chief Financial OfficerCEO, 

COO, GC, CFO, CRO, Controller, or head of the OIACAE on matters or issues and items within 

the Committee’s purview as it deems necessary.  These meetings may be held as part of a 

regular or special meeting inat the Committee’s discretion. 

 

 An agenda shallwill be prepared and distributed to each Committee member prior to 

each meeting and minutes shallto be prepared in accordance with the New York Open Meetings 
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Law.  A majority of those present, but no less than twoMinutes of the meeting should include, at 

a minimum: 

a. Date; location; time meeting was called to order and to adjourn; and if other Board 

committee (e.g., Finance Committee members, at a regular or special, etc.) is meeting 

simultaneously  

b. Title and name of attendees; public comments period; title and name of public speakers 

c. Approval of the official proceedings of the previous month’s Committee shall constitute a 

quorum for the purposes of conducting the businessmeeting 

d. Pre-Approval of audit and on-auditing services as appropriate, all auditing services and non-

audit services to be performed by independent auditors will be presented to and pre-
approved by the Committee:  

1. External Audit Approach Plans: Independent auditor presents approach/service plan; 

which is to be submitted to the Committee electronically  
2. Internal Audit Activity Report: CAE provides overview of Internal Audit activities 

3. Risk Management: CRO provides an overview of Risk Management activities  

e. Follow-up items including communications to the Committee and receiving reports.of the 

current status of selected open issues, concerns, or matters previously brought to the 

Committee’s attention or requested by the Committee 

 

f.  Status of audit activities, as appropriate; representatives of the certified independent 

accounting firm or agency management will discuss with the Committee significant audit 
findings/issues, the status of on-going audits, and the actions taken by agency management 

to implement audit recommendations 
g. Copies of handouts or materials presented to the Committee  

Any meeting of the Committee may be conducted by video conferencing. 
  

  To the extent permitted by law, the Committee may hold meetings or portions of 
meetings in executive session. 

 

  
C. C. FUNCTIONS AND POWERS 

 

 The Committee shall havehas the following responsibilities: 
 

(1)   (1) General Powers 

 

 The Committee may call upon the resources of the Authority to assist the Committee in 

the discharge of its oversight functions.  Such assistance may include the assignment of Authority 

employees to assist the Committee, and the retention of external advisors subject to the 

requirements of the Public Authorities Law and the Authority’s Expenditure Authorization 
Procedures. The Committee may communicate directly with the CEO. 

 
 The Committee may direct any Authority employee to make oral or written reports to the 

Committee on issues and items within the Committee’s purview.   
 

 The Committee may direct the Authority’s internal auditors to conduct special audits of 

items and issues of concern to the Committee. 
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(2) (2) Accounting, Financial Reporting, and Oversight of Independent Accountants 

and Controller 

 

 The Committee shallwill seek to enhance the integrity, quality, reliability and accuracy of 

the Authority’s financial statements and accompanying notes, and shallwill oversee the 

relationship with theeh Authority’s independent accountants.  To accomplish this objectivethese 

objectives, the Committee shallwill: 

a. Provide advice to the Trustees on thethis selection, engagement, compensation, 

evaluation and discharge of the independent accountants. 
 

b. Review and discuss as necessary the Authority’s financial statements including any 

material changes in accounting principles and practices with the independent 
accountants, the Controller, or members of Authority management.   

 
c. Review and approve the Authority’s annual audited financial statements (including the 

independent accountants’ associated management letter).  
 

d. Oversee the establishment of procedures for the effective receipt and treatment of (i) 

complaints regarding auditing, internal auditing and accounting matters, and (ii) the 
confidential submission of concerns raised by whistleblowers and other persons regarding 

accounting or auditing practices.  
 

e. Review at least annually the scope, objectives and results of the independent 

accountants’auditors’ examination of the annual financial statements and accompanying 

notes, and report to the Trustees on the Committee’s findings. 
 

f. Assure the independence of the independent accountants by approving any non-audit 

work for the Authority and examining the accountant’sindependent auditor’s relationship 

with the Authority. 

 

g. Report to the Trustees on any matters relevant to the audit process or independent 

accountant communications, and make such recommendations as the Committee deems 

appropriate. 

 
(3)     
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(3) Risk Management, Internal Controls and Oversight of the OIA  Internal Audit 

Department 

 

The Committee shallwill seek to enhance the Authority’s risk management infrastructure, and ensure 

timely and effective identification and mitigation of critical business risks.  To accomplish these 

objectives, the Committee shallwill: 

Have authority overHave authority over 

a. Review and approve the appointment, evaluation and removaldismissal, compensation 

and performance reviews of the CAE.  The CAE will report directly to the Committee. 

 

a.b. Review headwith management and the CAE, the charter, activities, staffing and 

organizational structure of the OIA.  Internal Audit Department with management and 

the CAE.  

 

c. Ensure that the Internal Audit Department is organizationally independent from 

Authority operations. 

 

b.d. Provide oversight of the OIAInternal Audit Department and the OIA’sInternal Audit 

Department’s resources and activities to facilitate the OIA’sInternal Audit Department’s 

improvement of internal controls. 

 
e. Review Internal Audit reports and recommendations of the CAE.  This review will include 

a discussion of significant risks reported in the Internal Audit reports, and an assessment 
of the responsiveness and timeliness of management’s follow-up activities pertaining to 

the same. 
 

c.f. Require the head of the OIACAE to attend any meeting of the Committee and to 

prepare and deliver such reports as the Committee requests.   
 

d.g. Provide guidance to the Authority’s Chief Risk OfficerCRO and enterprise risk 
management program on critical business objectives, risks and philosophy and tolerance 

for risk mitigation, and establish requirements for the Chief Risk OfficerCRO to report 
to the Committee.  

 

h. Report at least annually to the Board of Trustees on matters relating to the internal audit 

function and the enterprise-wide risk management infrastructureprogram, and make 

such recommendations as the Committee deems appropriate.  
 

i. Present periodic reporting to the Board of how the Committee has discharged its duties 
and met its responsibilities, and regularly report activities, issues and recommendations. 

 

j. Review the Committee’s charter annually, reassess its adequacy, and recommend any 
proposed changes to the Board.  

 

k. Conduct an annual self-evaluation of performance, including its effectiveness and 
compliance with the charter.  

e.  



 

 

 

 

 

 

 

 

 

 

Decrease in New York City Governmental Customer Fixed 

Cost Component – Notice of Adoption 
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PRELIMINARY STATEMENT 

The City of New York (“City”) has reviewed the fixed cost portion of the projected 2015 

Cost-of-Service for the New York City Governmental Customers (“NYCGCs”), as provided to it 

by the staff of the New York Power Authority (“NYPA”).  The City respectfully requests that 

NYPA’s Board of Trustees reduce the fixed costs by $11.2 million related to explicitly-identified 

items discussed herein, and that it make additional reductions to fixed cost items that are 

excessive but for which the City does not have enough information to quantify the size of the 

reductions.  The City also respectfully requests that the Board of Trustees extend the recovery 

period for fixed-rate debt service for the 500 MW unit to match its service life, which is 

consistent with the manner in which most utility capital costs are recovered.  The City estimates 

that this adjustment would further reduce the fixed costs by approximately $20 million.  In total, 

the adjustments discussed herein would reduce the fixed costs by more than 20% from the 

$140.9 million level set forth in the preliminary 2015 Cost-of-Service, and by almost 4% on a 

total cost basis. 

In addition to the adjustments discussed in these comments, the City believes that there 

are many other opportunities for NYPA to reduce the level of the Cost-of-Service while still 

covering the costs it incurs to serve the NYCGCs.  A comprehensive audit will provide a plan for 

NYPA to do so.  Similar comprehensive audits of regulated utilities by the New York State 

Public Service Commission (“PSC”) have resulted in hundreds of millions of dollars of savings 

for the utilities’ customers.  The audits have also resulted in improvements and increasing 

efficiencies in the manner in which the utilities procure goods and services, plan and undertake 

construction activities, and operate their businesses.  Accordingly, the City respectfully 

recommends that the Board of Trustees engage an independent consultant to conduct a full 

review of NYPA’s costs and processes via a management audit. 



The Long-Term Agreement between the City and NYPA envisioned an annual process 

for setting the Cost-of-Service in which the City’s concerns would be fairly and reasonably 

considered, and adjustments would be made as appropriate.  Since 2005, the City has engaged in 

earnest reviews of the Cost-of-Service and in extensive discussions with NYPA Staff to 

understand the justification and rationale for the fixed cost items and cost levels.  Where 

warranted, the City has raised concerns regarding the cost items in formal comments to the 

Board of Trustees.  Despite the City’s efforts, most of the City’s concerns are generally not 

addressed and most of the costs that it has questioned have remained unchanged.  From this 

perspective alone, the City looks forward to a future process that is more transparent and 

provides a better opportunity for setting rates that are fair and reasonable. 

 

PROCEDURAL SETTING 

In 2014, with the concurrence from the NYCGCs, NYPA modified the process for 

development of the 2015 Cost-of-Service.  A “Preliminary Staff Report – New York City 

Governmental Customers Annual Planning and Pricing Process Analysis, Including:  

Preliminary 2015 Cost-of-Service (Base Variable Cost)” was provided to the NYCGCs on July 

7, 2014.  As its name implies, that Report addressed only the variable cost aspects of the 2015 

Cost-of-Service.  It was used to assist NYPA and the NYCGCs in formulating their procurement 

plans for energy, capacity, and ancillary services for 2015. 

On October 23, 2014, NYPA shared with the NYCGCs some of the figures that comprise 

the fixed cost portion of the 2015 Cost-of-Service.  That information was updated on November 

21, 2014.  Then, on December 19, 2014, NYPA provided a “Staff Report New York City 

Governmental Customers Annual Planning and Pricing Process Analysis, Including the 

Preliminary 2015 Cost-of-Service” (“Preliminary Report”) to the NYCGCs.  Discovery on the 
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fixed cost information began shortly after the figures were provided in late October and 

continued through the end of January.   

Additionally, NYPA revised the presentation of certain fixed cost information to match 

other publicly available NYPA documents, such as its Operating Budget.  These changes 

allowed the City to directly compare the Cost-of-Service information to the budget information 

presented to the Board of Trustees.  Overall, this approach was an improvement to the process 

compared to prior years. 

On December 16, 2014, the Board of Trustees approved a 2015 Operating Budget for 

NYPA and issuance of the Preliminary Report.  A Notice of Proposed Rulemaking related to the 

2015 Cost-of-Service was published in the January 7, 2015 edition of the New York State 

Register, making the deadline for public comments February 23, 2015.  

Pursuant to the notice and the procedure set forth in the Long-Term Agreement between 

the City and NYPA, the City submits these comments on the fixed cost portion of the 2015 Cost-

of-Service. 

 
COMMENTS 

POINT I 

THE RATE OF INCREASE OF THE FIXED COSTS 
IS EXCESSIVE AND UNREASONABLE 

 
Over the past few years, the City and other NYCGCs have had productive discussions 

with NYPA Staff regarding the management of the NYCGCs’ supply portfolio and risk 

mitigation/hedging activities.  These efforts, combined with lower natural gas and energy prices, 

have led to significant declines in the variable cost portion of the NYCGCs’ Cost-of-Service.  

However, the same cannot be said for the portion of fixed costs of the NYCGCs’ Cost-of-Service 

under the direct control of NYPA.  As shown in Table 1, that part of NYPA’s fixed costs have 
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grown considerably over the past five years – more than 4.5 times greater than the Consumer 

Price Index over the same period.   

Table 1 
 

Growth in Fixed Costs for NYCGCs 
 

 
 

The information provided by NYPA over the past few months does not support or justify 

these rate increases.  Indeed, in many instances, the information primarily raises more questions 

than it answers.  Although not a large dollar amount, a glaring example of the deficiency of the 

process pertains to the charge for demand side management.  NYPA offered multiple 

justifications for this charge, but none have merit.  The City believes that there are many items 

included in the Cost-of-Service that similarly cannot be justified as incurred to serve the 

NYCGCs.  The inclusion of such items has inappropriately inflated the Cost-of-Service. 
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A. NYPA Staff And The Board Of Trustees Are Not Properly Determining The 
Reasonableness Of The Fixed Costs  

 
Each year, the City submits comments to the Board of Trustees raising concerns with the 

level of fixed costs included in the Cost-of-Service.  The analysis of the City’s arguments, as set 

forth in the minutes from the Board of Trustees meetings at which the comments are considered, 

often only tangentially respond to the specific issues raised.  In many instances, the analysis 

contains only a statement of the overall benefits provided by NYPA, or a comparison to the rates 

the NYCGCs would otherwise pay as full-service customers of Consolidated Edison Company of 

New York, Inc., rather than a response to the City’s concerns or a justification of the disputed 

cost item.  The failure to properly consider and address the City’s concerns diminishes the 

validity of the Cost-of-Service process, and it demonstrates that the current structure must be 

substantially revised. 

The Cost-of-Service process is akin to a regulated utility ratemaking process but with one 

substantial difference.  In a rate case, a utility develops its cost projections for the rate year(s) at 

issue, presents those costs and the corresponding rates to the PSC and interested parties, there is 

a review process of the costs, and the PSC makes a final decision as to the level of the costs to be 

recovered from the utility’s customers.  Here, the intent of the Cost-of-Service process, as set 

forth in the Long-Term Agreement, is the same.1   

NYPA is required to develop its cost projections for the subsequent year, present its costs 

to the NYCGCs, allow for review of and comment on the costs, and the Board of Trustees makes 

the final decision.  The one substantial difference in this process is that the same NYPA Staff 

1  See, e.g., Section II.B.1.a of the Long-Term Agreement, which provides, in part “[f]ixed 
costs will include only those costs justified on the basis of cost causation principles, shall be 
consistent with accepted regulatory COS methodologies, and can be changed only through a 
rate case filing in accordance with SAPA.” 
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who initially develop the costs also review the City’s comments and recommend what the final 

costs should be.2   

In both the rate case and the Cost-of-Service process, the development of the cost 

projections and rates are performed on a bottoms-up basis.  That is, costs are developed on a 

line-item basis, then grouped into different categories, then summed to determine the total 

revenue requirement.  Thus, in determining the final Cost-of-Service, the relevant consideration 

is whether the costs are properly justified, reasonable, and appropriate.   

Turning to the overall level of fixed costs proposed for 2015, the City respectfully 

submits that the continual year-over-year increases, at more than four times the rate consumer 

prices are increasing in general, for the non-debt-service portion of fixed costs, is not reasonable 

or justifiable.  The excessive costs charged to the NYCGCs include the following. 

B. Personnel Costs Are Excessive 
 

Figure 2 of the Preliminary Report includes a cost of $4.1 million in site payroll for the 

“Project” category “SENY,” which NYPA has explained means personnel who are assigned to 

work on SENY matters.3  In total, there are 30 full-time equivalent positions assigned to 

“SENY.”  Although the City asked for details regarding what the assigned individuals do, such 

information was never provided.  The NYCGCs are also charged $1.0 million for consultants and 

contracted services for “SENY.”  In addition, the NYCGCs are charged $17.8 million as an 

allocated share of NYPA’s headquarters costs, which costs presumably include some allocation 

2  While the final decision is made by the Board of Trustees, the minutes from the Board 
meetings demonstrate that the Board defers completely to NYPA Staff on this matter.  See, 
e.g., Minutes of the Regular Meeting of the Power Authority of the State of New York, dated 
January 28, 2014 (“2014 Minutes”). 

3  Of this amount, $3.9 million is charged to the NYCGCs. 
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of NYPA headquarters staff who provide services to the NYCGCs,4 and $2.1 million for site 

payroll, consultants, and NYPA headquarters staff for the Project category “AEII.”  Managing 

the non-plant aspects of a supply portfolio and performing customer service and billing and 

accounting functions, without need to read meters, should not require 30 full-time equivalents 

plus an unstated number of allocated headquarters staff, consultants, and contractors. 

Figure 2 of the Preliminary Report also includes a cost of $4.5 million in site payroll plus 

$1.7 million for consultants and contracted services for four small hydroelectric facilities (“small 

hydros”).5  In total, there are 31 full-time equivalent people assigned to the small hydros.  NYPA 

has confirmed that none of the four small hydros are staffed on a full-time basis.  While there are 

both routine and non-recurring maintenance activities required at each hydro, NYPA has also 

explained that an unspecified percentage of such tasks are performed by consultants and 

contractors.  Therefore, it defies credulity that NYPA needs 31 people to partially maintain four 

small hydros on a periodic basis.  As with the SENY category, NYPA has not provided any 

information to the NYCGCs to justify the reasonableness of these labor and consultant costs. 

C. Greater Assessment And Scrutiny Of Capital Investments In The Small Hydros 
Are Needed 

 
The concerns with the excessive labor costs for the small hydros are exacerbated by the 

fact that such facilities cost the NYCGCs more to operate each year than the revenues they 

produce.  Last year, the City disputed the reasonableness of spending hundreds of thousands of 

dollars to rebuild the Jarvis facility, a project that continues into 2015.  In response, NYPA Staff 

4  As noted in footnote 1, the Long-Term Agreement requires the fixed costs to be limited to 
those costs incurred by NYPA to provide service to the NYCGCs.  In the event the 
headquarters cost allocation does not reflect staff costs incurred to serve the NYCGCs, the 
inclusion of such costs is improper. 

5  The small hydros include Ashokan (4.75 MW), Crescent (9.95 MW), Jarvis (9.0 MW), and 
Vischer Ferry (9.95 MW). 
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acknowledged that the facilities are not economic, but that it has a responsibility to maintain the 

facilities as part of the NYCGCs’ supply portfolio.6 

Even though NYPA recognizes that the small hydros are uneconomic, it has never 

approached the NYCGCs to determine whether they want NYPA to continue to maintain the 

facilities.  Such a discussion should occur, and all of the costs and benefits of the small hydros 

should be evaluated, before further capital investments are made in these facilities. 

To ensure that there is no confusion about the City’s position on the Jarvis rebuild, the 

City renews its comments from last year. As happened last year, this year NYPA again failed to 

justify why it needs to reverse engineer the equipment in order to fabricate replacements or why 

it could not procure replacement parts from the original equipment manufacturer.  Further, 

rebuilding a turbine is not a routine maintenance item; based on the description provided by 

NYPA, this work appears to be a major capital investment in the plant.  As such, the costs of the 

work should be amortized over time. 

Last year, NYPA Staff responded to the City’s comments by claiming that “NYPA 

follows standard accounting and utility practice when determining whether an expenditure is a 

‘capital’ or ‘maintenance’ expense.”7  That assertion was not correct.  In New York and 

elsewhere, utilities follow the Uniform System of Accounts; NYPA does not.  Under the 

Uniform System of Accounts, the reconstruction of the Jarvis facility’s equipment would not be 

classified as a maintenance expense.  For these reasons, NYPA is not following standard utility 

accounting practices.   

6  2014 Minutes, pp. 41-42.  The comment about the value of the entire portfolio in no way 
justifies continuation of these uneconomic units.  Indeed, the portfolio would be more 
valuable without them. 

7  2014 Minutes, p. 42. 
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For 2015, the City notes as well that there is a project to repaint and, as necessary, replace 

the tainter gates at the Crescent facility.8  While the repainting is properly considered a 

maintenance expense, the replacement of the gate is not – that would be a capital investment 

under the Uniform System of Accounts.  NYPA did not provide a breakdown of the costs for 

each aspect of this project, so the City cannot identify the amount by which the 2015 Cost-of-

Service should be reduced.  For both the Jarvis and Crescent projects, the Board of Trustees 

should direct NYPA Staff to determine and make the requisite adjustments to the fixed costs. 

More importantly, before the Board of Trustees approves either project, it should require 

NYPA Staff to prepare and present cost-benefit analyses for the projects.  The decision to 

proceed should not occur until the analyses are completed, the broader evaluation discussed 

above is conducted, and the NYCGCs are given the opportunity to provide meaningful input into 

the matter. 

D. The Interest Rates Charged To The NYCGCs Are Not Consistent With The 
Requirements Of The Long-Term Agreement 

   
The interest rates NYPA charges to the NYCGCs are excessive and inappropriate.  These 

include alleged “lost opportunity” costs and the variable debt service expenses, including the 

commercial paper interest rate.  According to NYPA’s “2015-2018 Approved Budget and 

Financial Plan,” its assumed interest rate on commercial paper in 2015 is only 0.75% (and only 

1.00% for 2016).  However, NYPA is charging the NYCGCs between 4.5% and 6.5% for 

commercial paper debt service expense. 

Last year, the City objected to these interest rates charged by NYPA.  In response, NYPA 

Staff asserted that such rates were essentially locked-in when the Long-Term Agreement was 

8  See “2015 Non-Recurring Tasks” document, provided by NYPA on November 21, 2014, p. 
2. 
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executed in 2005.  NYPA Staff offered no citation to any provision in the Long-Term Agreement 

or other factual basis to support that assertion.  The City submits that NYPA Staff’s position is 

without merit as there is no contractual or factual basis for it.  The Long-Term Agreement did 

not freeze short-term variable interest rates at their 2005 levels.  In fact, NYPA Staff’s position is 

inconsistent with the express terms of the Long-Term Agreement – when NYPA’s commercial 

paper interest rate is only 0.75%, inclusion of interest rates that are above NYPA’s actual rate 

cannot be costs “reasonably incurred to provide service to the [NYCGCs],” as required by 

Section II.B.1.a of the Long-Term Agreement. 

The City acknowledges that NYPA uses a variety of debt instruments, and their interest 

rates vary and can be higher than the commercial paper rate.  Accordingly, the City has 

recalculated the fixed costs using interest rates of 2% and 3% for those items for which interest 

was included, other than fixed debt instruments.  The result is a reduction in the overall fixed 

costs of $6.02 million at the 2% rate and $4.00 million at the 3% rate.  For 2015, the City 

therefore asserts that the fixed costs should be reduced by $6 million, but not less than $4 

million, to reflect the actual costs that will incurred by NYPA in 2015. 

E. The Use Of Consultants And Contractors Should Be Reduced 
 

Absent clear justification, the increase in the use of consultants and contracted services is 

unjustified and should be rejected.  The City has raised numerous concerns over the past few 

years regarding these cost categories.  For 2015, the costs for these two categories have increased 

dramatically.  Compared to 2014, the costs for contracted services are higher by more than 35% 

and the cost for consultants is higher by almost 82%.  Compared to the average over the prior 

four years, the increases are about 46% and 66%, respectively.  In the same manner that Con 
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Edison, other utilities, and many businesses in New York and across the nation have become 

more efficient and reduced spending, so too must NYPA. 

Moreover, NYPA’s attempted justification for the use of contractors and consultants was 

inadequate.  For example, NYPA stated that it retains both contractors and consultants to 

perform recurring maintenance work.9  However, NYPA did not provide any explanation as to 

why it could not perform such maintenance work with the 31 full-time equivalents assigned to 

the small hydros or the 1,075 NYPA employees assigned to operations, and it did not explain 

why it needs both contractors and consultants to perform maintenance work.  Over $8 million is 

included in the fixed costs for these tasks, but there is nothing in the Preliminary Report, 

discovery responses, or other information provided by NYPA to the NYCGCs to justify this 

level of spending.  

More broadly, NYPA has not justified the overall expenses for these cost categories, or 

why the level of expenses has increased so substantially.10  Because the City was not given a 

complete breakdown of these costs, it was not able to properly review the composition of these 

cost items and cannot offer comments on the merits of any particular consultant or contractor 

expense.  Given the lack of justification, at a minimum, the overall costs should be reduced to be 

in line with prior years.  Doing so results in a reduction in contracted services costs of $4 million 

and in consultant costs of $800,000.   

9  NYPA responses to NYC IRs 29a and 30b. 
10  For example, in response to a request by the City for justification of the contracted services 

expenses, NYPA did not provide a complete explanation for the increase in those expenses. 
NYPA response to NYC IR 29a.  A mere reference to a “majority” of the increase is unduly 
vague as 51% could constitute a majority of expense, leaving 49% of the increase unjustified.  
Because NYPA provided no allocation of the expenses to different projects or facilities, the 
response is insufficient to satisfy the justification requirement of the Long-Term Agreement. 
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It is possible that deeper reductions would be appropriate.  The City urges the Board of 

Trustees to carefully examine these costs before approving the 2015 Cost-of-Service. 

F. Vehicle-Related Costs Are Unjustified And Excessive 
 
 In order to better understand why the fixed costs are increasing at such a high level, the 

City this year attempted to engage in a fuller assessment of capital costs recovered from the 

NYCGCs than it had in past years.  NYPA explained that it segregates the capital investments 

for the 500 MW unit into five categories – other, vehicle, forklift, spare transformers, and 

summer 2008 outage.  While most of the capital costs are in the “other” category, costs in the 

“vehicle” category stood out.  The documentation provided by NYPA in support of its response 

to NYC IR 14 reveals that since 2006, NYPA has purchased 17 vehicles other than forklifts for 

the 500 MW unit and Poletti.11  Considering that Poletti ceased operating in 2008, presumably 

NYPA is not continuing to make capital investments in a closed facility (if it is, that raises a 

separate set of concerns).  Inasmuch as the 500 MW unit is a single, fixed location facility, 17 

vehicles to operate that site seems excessive. 

As noted above, the Long-Term Agreement requires that the fixed costs in the Cost-of-

Service must encompass only those costs reasonably needed to provide service to the NYCGCs.  

NYPA has not justified the need for 17 vehicles at the 500 MW unit.  Therefore, these costs, 

which amount to over $777,000, should be removed from the Cost-of-Service, or the amount 

included should be substantially reduced to encompass only one or two vehicles.12 

  

11  The inventory includes four cars, six trucks, six sport utility vehicles, and one van. 
12  Because the cost of the vehicles is capitalized and recovered over five year periods, the Cost-

of-Service reflects only a portion of the total capital cost.  The Board of Trustees should 
direct NYPA Staff to calculate the total amount charged to the NYCGCs in the 2015 Cost-of-
Service and remove that amount from the fixed costs.  Going forward, these capital costs 
should be removed from the development of the fixed costs altogether. 
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G. The Black Start Charges Must Be Reviewed 
 
 The same documentation discussed above also shows that the NYCGCs have been 

charged a total of $726,785 for black start equipment at the 500 MW unit since 2008.  These 

charges are curious because the 500 MW unit does not possess black start capability.   

 If the 500 MW unit has such capability, it should have been participating in the NYISO’s 

black start program and receiving revenues under the NYISO’s Rate Schedule 5.  However, none 

of the figures that comprise the 2015 Cost-of-Service (or any of the other Costs-of-Service since 

2008) show any black start revenues as being received from the NYISO.  Moreover, the City has 

been very active in discussions at the NYISO regarding the black start program in New York 

City, and one of the program participants’ complaints has been that none of the recent entrants, 

including the 500 MW unit, have black start capability.  NYPA has also participated in these 

discussions, but it never refuted these complaints or otherwise asserted that the 500 MW unit has 

black start capability. 

 Unless NYPA can demonstrate that these charges relate definitely to near-term black start 

capability at the 500 MW unit, the costs should be removed.13 

H. The Treatment Of Spare Parts Is Inconsistent 
 
 Over the past few years, the City has objected to the inclusion of a charge in the fixed 

costs related to obsolete materials and supplies acquired for, but never used at, Poletti.  NYPA 

claimed that it was carrying the costs of such parts and supplies on its books, that the NYCGCs 

would be charged such costs when the parts were placed into service, and that the NYCGCs 

13  As with the vehicle costs, the carrying charges should be subtracted from the 2015 Cost-of-
Service, and the capital costs should be removed from the development of future years’ 
Costs-of-Service. 
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therefore should compensate NYPA for the costs of such parts.  Implicit in that explanation is 

that the NYCGCs were not being charged when NYPA acquired the inventory. 

 However, at the 500 MW unit, it appears that NYPA is not following the same procedure.  

As noted above, one of the categories of capital costs charged to the NYCGCs pertains to spare 

transformers.  Since 2008, NYPA has incurred capital costs of over $4.5 million for these 

presumably (as the category name indicates) spare parts.  These costs are being depreciated over 

either 21 or 20 years, with the annual carrying charge included in the fixed costs. 

 NYPA has not provided any justification for the disparate treatment of these spare parts 

compared to the spare parts from Poletti, and the City cannot discern any reason for the 

inconsistent approaches.  Therefore, the carrying costs for the spare transformers should be 

removed from the 2015 Cost-of-Service, and those capital costs should be removed from the 

development of future years’ Costs-of-Service.  Conversely, if the treatment of the costs of these 

spare parts is consistent with NYPA’s accounting practices, then NYPA has been double-

charging the NYCGCs for the Poletti materials and supplies inventory, and all historical and 

current charges for such inventory must be reversed and the NYCGCs credited for those 

improper charges.  

POINT II 

NYPA SHOULD EXTEND THE RECOVERY PERIOD FOR THE 
500 MW UNIT’S FIXED RATE DEBT SERVICE EXPENSE 

For the last two years, the City has asked the Board of Trustees to improve the economics 

of the 500 MW unit by restructuring the unit’s debt service expense to more closely reflect the 

expected life of the unit.  The City appreciates that the Board favorably considered a part of this 

request and extended the recovery period for the variable rate debt service expense.  That action 

helped, but additional adjustments are warranted. 

14 
 



As noted above, NYPA Staff has asserted that it adheres to standard utility accounting 

practices.  Under standard utility accounting practices, the capital investment in a facility is 

recovered over its entire life, commencing with the date it commences operation.  Here, NYPA 

will recover much of its investment in a power plant over of period of up to 17 years even though 

its life span is expected to be 30 years or more.  This expedited recovery is demonstrated by the 

schedules in the Preliminary Report; other information suggests that NYPA will recover its 

entire investment over this condensed time period.14   

In response to the City’s previous comments on this subject, neither NYPA Staff nor the 

Board of Trustees has offered any reason why recovery over a compressed time period of about 

one-half of the 500 MW unit’s expected service life is reasonable or required.  This year as well, 

the Preliminary Report contains no explanation as to the reason for the expedited recovery. 

The economics of the 500 MW unit would be enhanced if the fixed rate debt service 

expense is restructured to match the life of the plant.  The detailed justification for doing so was 

provided by the City in the December 17, 2012 comments submitted jointly with the other 

NYCGCs on the 2013 Cost-of-Service.  That justification remains equally relevant this year, and 

in the interests of brevity, it is incorporated herein by reference.15   

NYPA Staff’s analysis of this request last year was limited to a statement that the request 

would increase NYPA’s risks.16  NYPA Staff did not provide any details regarding the extent to 

14  The 500 MW unit commenced commercial operations in 2006.  One ratings agency, 
Moody’s, has reported that NYPA will retire its debt related to the 500 MW unit by 2017.  
See “Moody’s affirms P-1 short-term rating on the New York State Power Authority’s 
commercial paper notes,” dated December 6, 2013, p. 2.  Based on information in the 
Preliminary Report, the City estimates that NYPA will have recovered more than 75% of the 
original cost by 2017 – an amount that is far larger than what any regulated utility in New 
York would have recovered over the same time period. 

15  Copies of the relevant pages from the 2012 comments are included in Appendix A. 
16  2014 Minutes, p. 43. 
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which it believed NYPA’s risks would increase, nor did it provide any justification for the 

accelerated cost recovery that now exists. 

Regardless of what happens after the Long-Term Agreement expires in 2017, NYPA will 

continue to own the 500 MW unit, and it can bid the plant’s output into the NYISO’s wholesale 

markets.  NYPA will receive energy, capacity, and ancillary service revenues for that output.  

Thus, NYPA’s risk will be no greater than the risk experienced by other suppliers in the 

NYISO’s in-City wholesale markets, and any claim that NYPA would be unable to recover its 

costs would be baseless.   

Indeed, NYPA Staff’s claim is disproven by an examination of the market prices it would 

receive for the sale of the 500 MW unit’s output.  The City conducted an analysis of the potential 

impacts of its proposal, and whether NYPA would experience any real risk of not recovering its 

investment in the 500 MW unit.  That analysis revealed that NYPA would need capacity 

revenues of between $4/kW-month and $8/kW-month to fully recover its costs over the expected 

life of the 500 MW unit.  The winter spot market price for in-City installed capacity is above 

$8/kW-month, and the summer prices have been more than double the $8/kW-month level.  Even 

with new supply projects that are proposed for New York City, future clearing prices are not 

projected to decline to levels that would prevent NYPA from recovering its costs.  Thus, the facts 

demonstrate that there is little to no risk of NYPA not recovering its costs if the City’s requested 

relief were to be granted. 

In contrast, the savings to the NYCGCs associated with matching the debt service to the 

service life of the 500 MW unit would yield annual savings to the Cost-of-Service of 

approximately $20 million per year.  This value estimate was derived largely from the difference 

between the interest rates applicable to the existing Series C 2007 and Series A 2011 bonds and 
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the interest rates available to NYPA at present.  Based on prior discovery responses, the City 

understands that the outstanding bonds cannot be refinanced, and the City is not proposing that 

they be refinanced.  However, NYPA has multiple available methods of extending the 

investment recovery period without adversely impacting these fixed debt instruments.  Put 

another way, there is no reason why NYPA needs to tie the charges to the NYCGCs for cost 

recovery for the 500 MW unit directly to the costs NYPA incurs under these two bond issuances. 

With the exceptionally low interest rate market, a defeasance would be particularly 

worthwhile as it would result in substantial interest rate savings.  To develop its savings estimate, 

the City assumed that the defeasance would be funded by a new municipal bond issuance with 

the proceeds invested in U.S. Treasury securities.  As those securities mature, they would 

produce annual cash flows sufficient to pay the annual debt service on the existing bonds.  The 

Cost-of-Service savings are derived from the difference in the annual debt service on the new 

issuance and the debt service on the Series C and A bonds.   

The Long-Term Agreement does not require the NYCGCs to shield NYPA from all risk 

or to fully compensate NYPA for all of its capital investments within the term of the Agreement, 

and it is unreasonable for NYPA to inflate the fixed cost portion of the Cost-of-Service to 

eliminate all of its risk and to so expeditiously recover those investments.  For all of the 

foregoing reasons, the City respectfully requests that, consistent with standard utility accounting 

principles, the Board of Trustees extend the recovery period for the fixed rate debt service 

expense to no less than 30 years and reduce the 2015 Cost-of-Service by $20 million. 
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POINT III 

THE DSM CHARGE SHOULD BE ELIMINATED 

 While the City does not usually file Comments objecting to smaller fixed cost items, the 

circumstances surrounding the Demand Side Management (“DSM”) charge warrant specific 

mention.  Since at least 2007, and possibly earlier, one of the items of “Other Expense” charged 

to the NYCGCs was a DSM charge of either $400,000 or $500,000.  In the 2007 Cost-of-

Service, the DSM charge was included in Figure 11.  Since 2008, it has been included on Figure 

5.   

 The City believed that at one time, DSM charges derived from NYPA’s Peak Load 

program costs.  This year, the City inquired about the purpose of this charge.  NYPA provided 

two different sets of answers, neither of which is meritorious.17  NYPA’s current claim is that the 

costs are an allocation of costs for renewable energy and clean energy project charges (neither of 

which can be considered DSM-related).  In support of this claim, NYPA provided an itemization 

of past projects; the largest in 2014 was Build Smart New York, which is for state buildings.  

Most of the projects on the list are location-specific and should be paid for by the customers who 

directly benefit from them.  

Section II.B.1.a of the Long Term Agreement provides that the fixed costs “must be 

justified as reasonably incurred to provide service to the [NYCGCs].”  Clearly, the costs of 

renewable energy projects undertaken for municipalities and other NYPA customers outside of 

the New York City area could not have been incurred to provide service to the NYCGCs, nor can 

they be considered DSM costs.  As such, even under NYPA’s new rationale, the costs are not 

properly included in the NYCGCs’ Cost-of-Service. 

17  See NYPA response to NYC IR 17b, provided December 10, 2014 and January 5, 2015, and 
Action Items for Jan. 7, 2015 COS Meeting – update 013015, response to NYC IR 17. 
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Accordingly, the Board of Trustees should (i) remove the $400,000 DSM charge from the 

2015 Cost-of-Service, and (ii) provide a credit to the NYCGCs equal to the total DSM charge 

included in past years’ Costs-of-Service. 

POINT IV 

RESEARCH AND DEVELOPMENT COSTS SHOULD NOT BE 
ALLOCATED VIA LABOR RATIOS 

 As part of its review of the fixed costs, the City inquired about the research and 

development (“R&D”) programs that comprise the $8.8 million amount included on Figure 3 of 

the Preliminary Report.  NYPA explained that the R&D costs generally comprise three 

categories – membership dues to the Electric Power Research Institute, payments to the New 

York State Energy Research and Development Authority, and R&D projects undertaken by 

NYPA – and are allocated amongst its operating organizations on a labor ratio basis.18  NYPA 

also provided a brief summary of the general types of its R&D projects.19 

 A review of this summary reveals that it is improper to allocate the R&D costs on a labor 

ratio basis.  The summary makes clear that the R&D projects are specifically related to 

individual operating organizations and can easily be allocated to those organizations.  Moreover, 

a labor ratio-based allocation is inconsistent with the requirement in the Long-Term Agreement 

that the fixed costs must be “reasonably incurred to provide service to the [NYCGCs].”  Many of 

the R&D projects have no direct relationship to NYPA’s responsibilities under the Long-Term 

Agreement.  For those projects, NYPA therefore has no valid basis to allocate their costs, in 

whole or in part, to the NYCGCs.   

18  NYPA response to NYC IR 22b and 22d. 
19  Action Items for Jan. 7, 2015 COS Meeting – update 013015, response to NYC IR 22b. 
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Because NYPA did not provide the costs associated with each project or type of project, 

the City cannot provide a calculation of the amount it is being overcharged.  Inasmuch as NYPA 

Staff has, or should have, such information, the Board of Trustees should direct NYPA Staff to 

revise the allocation to be consistent with the Long-Term Agreement and adjust the fixed costs 

correspondingly. 

POINT V 

POLETTI  DECOMMISSIONING COSTS CONTINUE TO BE A 
CONCERN 

 In prior years, the City has submitted extensive comments regarding the 

decommissioning costs for Poletti.  For the most part, NYPA Staff and the Board of Trustees 

have disregarded these comments.  Last year, NYPA Staff advised the Board of Trustees that the 

decommissioning budget was $47 million, and some “slight movement” was to be expected.20   

In response to the City’s claim that the decommissioning charge for the 500 MW unit was too 

high and unsubstantiated, NYPA Staff observed that the decommissioning estimate was 

developed, reviewed, and adjusted by NYPA’s Cost Estimation group, “which has decades of 

valuation experience with NYPA generation and transmission assets.”21 

 In 2014, NYPA advised the NYCGCs that the Poletti decommissioning costs were 

escalating substantially, that it had already exceeded its contingency budget by $2.7 million, and 

that it was adding another $11.3 million of costs to the project.22  While the City recognizes that 

some changes to pre-established plans can arise when those plans are executed, the magnitude of 

the changes appear to support the City’s continued assertions that NYPA did not properly or 

20  2014 Minutes, p. 44. 
21  Id. 
22  “Poletti Project Decommissioning Cost Update,” provided on November 21, 2014. 
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prudently plan the decommissioning of Poletti, and that had it prepared a complete 

decommissioning plan before commencing the work, at least some of these additional costs 

could have been avoided.  Further, given the decades of experience of the group responsible for 

developing the decommissioning costs, it is reasonable to assume that the group should have 

been better able to forecast the decommissioning costs and needs and more accurately plan the 

decommissioning process. 

 The City was not given sufficient information to perform a proper engineering review of 

the initial plans, the reason for the changes, or the reasonableness of NYPA’s assumptions.  

Whether and to what extent the additional charges could have been avoided is not known.  

Therefore, under the circumstances, the City believes that NYPA should accept some of the 

responsibility for these changes and absorb a portion of the cost overruns.  An equal division of 

those additional costs would be fair, resulting in a reduction in the decommissioning costs of $8 

million.23  

POINT VI 

THE AMOUNTS CHARGED FOR DEPRECIATION 
SHOULD BE REVIEWED 

 As part of its review of the fixed costs this year, the City examined into the manner in 

which NYPA recovers its capital investments.  The City now has a better understanding of 

NYPA’s approach, but its review raised a few questions that warrant further analysis by NYPA. 

 First, as a result of the City’s questions, NYPA reviewed its capital additional summary 

for Poletti and the 500 MW unit.  That review resulted in a series of adjustments.  In explaining 

23  Inasmuch as NYPA charges the NYCGCs a fixed amount each year for the decommissioning 
expense, this adjustment would reduce the total amount owed, but not necessarily the annual 
charge. 
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this matter to the NYCGCs, NYPA asserted that it had been undercollecting its depreciation 

expenses.24  However, the information supporting this statement, provided in the fourth sheet of 

the same document, indicates that NYPA was slightly overcollecting its depreciation expenses.  

The City could not reconcile the information provided and respectfully requests that the Board of 

Trustees direct NYPA Staff to review its calculations and ensure that the NYCGCs are not 

overcharged. 

 Second, the City requested information regarding the difference between minor additions 

and capital additions.  NYPA explained that additions under $750,000 are considered “minor” 

and additions over that amount are considered “capital.”25  However, the City’s review of the 

documentation provided by NYPA revealed that this definition is not consistently applied.26  The 

City could not discern the reason for the differences between the definitional distinction and the 

actual treatment of some investments (summing the costs of projects that spanned multiple years 

provided only a partial explanation).  Because of the differences in the manner in which minor 

and capital additions are recovered, it is important that the definition be properly applied.  

Accordingly, the City respectfully requests that the Board of Trustees direct NYPA Staff to 

review this matter and ensure that the NYCGCs are not overcharged. 

24  See “Capital Recovery Charges,” first sheet, provided by NYPA on January 16, 2015 (the 
document was entitled “Explanations.xlsx”). 

25  NYPA response to NYC IR 14. 
26  See, e.g., “Customer Additions Customer Template,” sheets “Capital Additions” and “Minor 

Additions,” provided by NYPA on January 16, 2015.   
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POINT VII 

NYPA SHOULD ENGAGE IN A COMPREHENSIVE REVIEW AND 
AUDIT OF ITS MANAGEMENT AND OPERATIONS 

 Under Public Service Law §66(19), the PSC is required to perform a comprehensive audit 

of the management and operations of each of the major electric and gas utilities at least once 

every five years.  That law also requires the PSC to review the utilities’ compliance with the 

recommendations from the audits every time the utilities seek new rates. 

 The PSC ceased performing such audits in the early 1990s, and utility rates rose 

dramatically over the next 15 or so years.  Utility costs similarly grew, and many questions were 

raised about the efficiency of the utilities’ procurement and construction practices and 

operations.  Starting in 2008, the PSC resumed performing audits under Public Service Law 

§66(19).  The results have been striking. 

 The first audit performed was of Con Edison.27  The audit revealed extensive 

inefficiencies, mismanagement and poor management, sub-standard procurement practices, and 

other problems.  The PSC directed Con Edison to implement the many recommendations in the 

audit.  When the utility did so, it was able to reduce its capital spending and operations and 

maintenance expenses by hundreds of millions of dollars.  These savings inured directly to the 

utility’s customers.  In part because of the audit, Con Edison’s rates have been essentially flat 

since 2012. 

 In contrast, as shown in Table 1, the portion of NYPA’s fixed costs excluding debt 

service for the NYCGCs have increased each year since 2012, in total by 16.7%.  The Consumer 

Price Index over the same time period has grown by only 3.6%.  As discussed herein, the 

27  See PSC Case 08-M-0152, Comprehensive Management Audit of Consolidated Edison 
Company of New York, Inc. 
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information provided by NYPA in support of the proposed 2015 fixed costs suggests many of the 

same problems and inefficiencies identified in the Con Edison Management Audit 

 The City recognizes that NYPA is not governed by Public Service Law §66(19) and is 

under no legal obligation to perform a management or operational audit.  But, there is no 

prohibition under NYPA’s enabling legislation in the Public Authorities Law against such audits, 

and the value of the utility audits performed to date are indisputable.   

 NYPA and its Board of Trustees should embrace the concept of a management audit, and 

they should commission one as soon as possible.28 And like the audits performed by the PSC, it 

is essential that the audit be independent, and that the auditors be given the ability to review any 

and all records and access to all personnel and contractors. Given NYPA’s public responsibilities 

and customer base, it should want to become more efficient and lower its operating costs.   

 The likely savings from the audit would more than justify the cost of the audit.  

Moreover, the audit would give the City, NYCGCs, and other NYPA customers confidence that 

the costs levied on them are reasonable and legitimate.  For all of the foregoing reasons, the City 

respectfully urges the Board of Trustees to direct the performance of a management audit of 

NYPA’s practices and operations. 

 

  

28  The audits NYPA performs now, using both internal and external resources, are not the same 
as a management/operational audit, and they do not serve the same, or similar purposes. 
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CONCLUSION

The City respectfully requests that the NYPA Board of Trustees adjust the level of fixed

costs for the 2015 Cost-of-Service and adopt other changes in accordance with the discussion

and recommendations set forth herein.

Respectfully submitted,

V —

Dated: February 23, 2015 4
Albany, New York Kevin M. Lang, q

Couch White, LLP
Counselfor the City ofNew York
540 Broadway
P.O. Box 22222
Albany, New York 1220 1-2222
Tel: 518-426-4600
Email: klang@couchwhite.com
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Table I

500 MW Facility ActuallProjected Annual Net Costs/IBenefits)

(S Millions)

Year Revenues & Fuel & Fixed Costs Net Cost/(Beneflt)
Capacity Value

2010 (Actual) (227.4) 232.8 5.4

2011 (Actual) (209.7) 229.1 19,4

2012 (Projected) (177.1) 230.2 53.1

2013 (Projected) (203.9) 214.9 11.0

The Board should not be satisfied with the recent financial performance of the

500 MW facility. The NYCOCs have carefully reviewed the information in the Preliminary

Report, and other infonnation provided by NYPA over the past few years, to determine changes

that could be made to improve the economics of the 500 MW facility. Aside from operational

changes,4 the NYCGCs have determined that one critical change — extending the debt repayment

terms to the projected service life of the 500 MW facility — is not only consistent with industry

standard but would materially benefit the economic performance of the facility.

2. The Board Should Adjust The Debt Service Repayment Terms Of The 500
MW Facility To Match Its Projected Service Life

One of the most common depreciation methods used throughout the industry, and

by NYPA, for calculating depreciation expense is the straight-line depreciation method. In

support of its recent request to the Federal Energy Regulatory Commission (“FERC”) for an

“ The NYCGCs continue to believe that cycling the plant to better follow market demand
would improve the economics of the facility substantially.
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increase in its transmission revenue requirement,5 NYPA submitted sworn direct testimony of

Thomas A. Davis, its Vice President of Financial Planting & Budgets. At page 12, line 7 of his

testimony, Mr. Davis stated without qualification or limitation that ‘ThJYPA uses the straight line

method of depreciation expense.”

It is a generally accepted principle of utility ratcmaking that when using the

straight-line depreciation method, an asset’s capital costs are amortized over the asset’s projected

service life. See, e.g., Bonbright, et al, Principles of Public Utility Rates. 2d Ed., Public Utilities

Reports, Inc., 1988, pp. 276-277; Phillips, The Regulation of Public Utilities. Public Utilities

Reports, Inc., 1993, pp. 271-272; Federal Power Commn. v. Memphis Light, Gas & Water Div.,

411 U.S. 458, ifi 1 (1973) (“Under the straight-line method, the depreciation allowance for an

asset remains equal over its useful life”); Lindheimer v. IlL Bell TeL Co., 292 U.s. 151, 166

(1934) (Under the straight-line method of depreciation, “the annual depreciation charge is

obtaincd by dividing the estimated service value by the number of years of estimated service

life”); R.J Reynolds Tobacco Co. v. City ofNew York Dept. ofFinance, 237 A,D.2d 6, 7-8 (1st

Dep’t 1997) (“straight-line depreciation correlates with a pro rata depreciation over the useful

life of the asset; the deduction is calculated by an equation that divides the asset’s value, after a

reduction for a postulated salvage value, by its useful life”).

While NYPA appears to adhere to this principle for purposes of its transmission

revenue requfrement, as demonstrated by Mr. Davis’ testimony and work papers, it is not doing

so when calculating the recovery of the 500 MW facility debt service costs from the NYCGCs

under the LTAs. Rather, for the NYCGCs, NYPA uses an accelerated depreciation approach,

depreciating the 500 MW facility over a much shorter period of time. Figure 5B of the

New York Independent System Operator, Inc., Docket No. ER12-23 17, “NYPA Revised
Transmission Revenue Requirement” (dated July 27, 2012).
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Preliminary Report indicates that the 500 MW facility has a projected service life of at least 25

years, with an “estimated retirement date” of May 1, 2030, However, Figures 4B through 4E of

the Preliminaiy Report reveal that NYPA is recovering its debt service expense for the 500 MW

facility from the NYCGCS over substantially shorter periods, ranging from 16 to 20 years. The

last bond matures in 2025, well short of the asserted retirement date of the facility.

When questioned about this matter, NYPA claimed that it takes “a conservative

approach with respect to the structure (tenor) of debt issued to support major generation and

transmission assets,16 The NYCGCS calculate that if NYPA acted in accordance with generally

accepted depreciation principles, as upheld by the United States Supreme Court and New York

courts, the debt service costs associated with the 500 MW facility would decrease by between

$31.5 million and $37.7 million in 2013, depending on the service life used (discussed below).7

Further, the use of straight line depreciation over an asset’s entire service life — the approach

NYPA uses for its transmission assets — assures intergeneration equity (i.e., that future

customers pay their fair share of the debt service costs associated with the 500 MW facility).8

Accordingly, the NYCOCs strongly urge the Board to direct NYPA to revise the accounting

methodology for recovery of the debt service expense associated with the 500 MW facility to

apply straight-line depreciation over the entire projected service life associated with the facility.

As the Board considers this matter, the NYCGCs also request that the Board

extend the projected service life, and the amortization period, applicable to the 500 MW facility

6 NYPA Response to City Request 3 la, dated July 26, 2012.

While the NYCGCs continue to disagree with NYPA’s imposition of a lost opportunity cost
rate on unrecovered costs over time, the NYCGCs included a 3.5 percent opportunity cost
rate in its straight line depreciation calculation.

NYPA’s assertion that its approach results in interest rate savings is irrelevant because of
intergeneration equity issue. Even with such savings, the NYCUCs are being subjected to
more than their fair share of the costs of the 500 MW facility.
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from 25 years to a minimum of 30 years. Such an extension is consistent with generally

accepted practices within the electric industry and NYPA’s submissions in its FERC

transmission rate case.

The NYCGCs have researched publicly available information on projected

service lives of naffiral gas-fired combined cycle generating facilities, similar to the 500 MW

facility, and found no support for use of a 25-year service life. Rather, service lives of 30 to 40

years for such facilities are commonly used for many purposes (including depreciation). For

example, in its development of the demand curves for the capacity markets, the New York

Independent System Operator, Inc.’s expert consultants used a 30-year capital recovery period

for all of the technologies it considered, including a Frame 7F unit.9

Moreover, a 30-year service life for the 500 MW facility is consistent with what

NYPA presentcd in its pending FERC transmission rate case. Specifically, the information set

forth in WP-2 to Mr. Davis’ sworn testimony to the FERC indicates that NYPA is using a 30-

year service life for the following accounts: boiler plant equipment (acct. 312), turbo generator

units (acct. 314), fuel holders, producers, and accessory equipment (aect. 342), accessory electric

equipment (aect. 345), and miscellaneous power plant equipment (acct. 346). In establishing the

NYCOCs’ Cost-of-Service, the NYCGCs are not aware of any legitimate reason for using

different service lives for the same asset. The NYCGCs respectfully urge the Board to adopt the

use of the same 30-year service life, and amortization period, for the 500 MW facility that NYPA

has presented in its FERC transmission rate proceeding.

New York Independent System Operator, Inc., Docket No. ER1 1-2224, NYISO Tariff Filing,
dated November 30, 2010, Attachment 2— “Independent Study to Establish Parameters of the
ICAP Demand Curve for the New York Independent System Operator”, dated November 15,
2010, p. 59.
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EXHIBIT "B"

1) "2015 Strategic Investments" breaks out the recoverable Strategic Initiatives vs. those classified as startup expenses.

2) "2015 Budget-COS" allocates the $13.5 million in recoverable Strategic Initiative costs to their appropriate line items within the 

O&M budget, and retains a separate line item for the remaining Startup Expenses (blue highlights).  Highlighted in yellow are the 

direct O&M expenses attributable to SENY.

3) "Strategic Investments - NYC LTA" details the steps of how we go from the $13.5 million in total recoverable costs from the 

Strategic Initiatives to $897.4 thousand assigned to SENY.

"Figure 2 backup" totals the direct O&M expenses attributable to SENY from the "2015 Budget-COS" tab (yellow highlights), 

adjusted for the New York City customer portion of the overall SENY expenses and the Wood Group contracted costs.

"Figure 3 Backup" is a summary of the Headquarter Expenses and Research & Development costs from "2015 Budget-COS" (green 

highlights), and shows the calculation of the New York City customer portion by market segment/generator.  These numbers are 

inclusive of the Strategic Initiatives.

On December 16, 2014, the Trustees approved the 2015 Operating & Maintenance Budget of $446.6 million ($473.9 million total, less the 

AEII lease payment of $27.4 million), which is broken out in the worksheet "2015 Trustee Approved Budget".  $47.4 million of the overall 

$473.9 million in O&M expenses are for the Authority's new Strategic Initiatives, of which $13.5 million are recoverable from various cost 

of services at the authority.  Of the $13.5 million, $897.4 thousand  are allocated to the SENY customers, which is calculated as follows:

"Figure 2 Backup" and "Figure 3 Backup" show SENY's portion of Direct and Indirect O&M expenses:

2015 Operation & Maintenance Budget Explanation Package
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($,000) 

2015 2015

Budget Budget

EXECUTIVE OFFICE OPERATIONS

Executive 1,417.6 Operations Headquarters 24,729.9

Law 8,068.2 Blenheim-Gilboa 22,014.2

Internal Audit 4,750.1 500MW 33,990.7

Public & Regulatory Affairs 10,513.4 Flynn 18,456.5

Office Total 24,749.2 SENY 5,194.8

SCPP 21,762.0

BUSINESS SERVICES Niagara 61,891.3

EVP Business Services 719.8 St. Lawrence 34,152.2

Budgets & Business Controls 2,005.0 Small Hydros 6,978.0

Controller 5,590.5 Transmission Lines 66,365.5

Finance 1,091.2 Astoria Energy II O&M 1,179.7

Financial Planning 1,497.1 Office Total 296,714.9

Treasury 1,189.1

Risk Management 3,079.6

Procurement 4,887.1 Recharge New York 1,733.9

Strategic Management 1,054.0 Research & Development 8,775.2

Research & Development 1,268.9

Office Total 22,382.4 TOTAL before Lease/Invest. 399,162.3

ENTERPRISE SHARED SERVICES Strategic Investment 47,393.7

SVP Enterprise Shared Services 267.6

Corporate Support Services 8,591.5 Total before Lease 446,556.0

Fleet Management 1,317.6

Information Technology 27,831.4 Astoria Energy II Lease 27,420.0

Human Resources 5,970.5

Office Total 43,978.7 Grand Total 473,976.0

Energy Efficiency 0.0

Economic Development 598.0

Marketing Analysis & Administration 230.0

Customer Energy Solutions 0.0

Office Total 828.0

Trustee Approved: 2015 O & M Budget by Organizational Area

ENERGY MARKETING & BUSINESS DEVELOPMENT
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($,000) 

Smart Generation & Transmission 9,250$                   

Asset Mangement 3,400$                   

Workforce Planning 632$                      

Knowedge Management 151$                      
Process Excellence 100$                      

Subtotal 13,533$                
Recoverable 

Portion

Customer Energy Solutions 25,511$                
Smart Generation & Transmission 8,350$                   

Subtotal 33,861$                

Total 47,394$                

2015 Strategic Investments

Investments Recoverable in Various Cost of 

Services

Startup Expenses for Strategic Investments
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($,000) 

2015 2015

Budget Budget

EXECUTIVE OFFICE OPERATIONS

Executive 1,417.6 Operations Headquarters 28,029.9

Law 8,068.2 Blenheim-Gilboa 22,364.2

Internal Audit 4,750.1 500MW 33,990.7

Public & Regulatory Affairs 10,513.4 Flynn 18,456.5

Office Total 24,749.2 SENY 5,194.8

SCPP 21,762.0

BUSINESS SERVICES Niagara 61,891.3

EVP Business Services 719.8 St. Lawrence 34,152.2

Budgets & Business Controls 2,005.0 Small Hydros 6,978.0

Controller 5,590.5 Transmission Lines 73,365.5

Finance 1,091.2 Astoria Energy II O&M 1,179.7

Financial Planning 1,497.1 Office Total 307,364.9

Treasury 1,189.1

Risk Management 3,079.6

Procurement 4,887.1 Recharge New York 1,733.9

Strategic Management 3,154.0 Research & Development 8,775.2

Research & Development 1,268.9

Office Total 24,482.4 TOTAL before Lease/Invest. 412,695.3

ENTERPRISE SHARED SERVICES Strategic Investment 33,860.7

SVP Enterprise Shared Services 267.6 Astoria Energy II Lease 27,420.0

Corporate Support Services 8,591.5

Fleet Management 1,317.6 Grand Total 473,976.0

Information Technology 27,831.4

Human Resources 6,753.5

Office Total 44,761.7

Energy Efficiency 0.0 Business Services - Strategic Management $2.1

Economic Development 598.0 Enterprise Shared Services - Human Resources $0.8

Marketing Analysis & Administration 230.0 Operation Headquarters $3.3

Customer Energy Solutions 0.0 Operation - Blenheim-Gilboa $0.4

Office Total 828.0 Operations - Transmission $7.0

Total $13.5

ENERGY MARKETING & BUSINESS DEVELOPMENT

Preliminary COS Approved: 2015 O & M Budget by Organizational Area

Strategic Investments Recoverable in Various COS

($ millions)

$783,000 added for Strategic 

Investment recovery.

$2.1 million added for Strategic 

Investment recovery.

$3.3 million added for Strategic 

Investments recovery.

$350,000 added Strategic Investments 

recovery.

$7.0 million added Strategic 

Investments recovery.

Startup Expenses. Non-recoverable in 

various cost of service.
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Strategic Investments Recoverable in Various COS

Business Services - Strategic Management 2,100.0$          

Enterprise Shared Services - Human Resources 783.0$             

Operation Headquarters 3,300.0$          

Operation - Blenheim-Gilboa 350.0$            

Operations - Transmission 7,000.0$         

Total 13,533.0$        

Strategic Investments Recoverable from SENY COS

   Business Services - Strategic Management 2,100.0$           

   Enterprise Shared Services - Human Resources 783.0$              

   Operations Headquarters 3,300.0$           

Total 6,183.0$           

Capacity or 

Capacity Based OH 

Ratio Labor Ratio
Total NYC LTA Customer share for Strategic 

Investments

82.84% 0.55% Ashokan 28.17$              

82.84% 2.72% Small Hydro 139.31$            

0.70% AEII 43.28$              

95.42% 2.95% SENY 174.05$            

8.29% 500 MW 512.57$            

Total 897.4$              

NYC LTA Customer Shared Services Expenses for Strategic Investments

     ($,000)

Not recoverable from SENY

Not recoverable from SENY
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     ($, million)

Ln. # 2015 Preliminary

Total Total NYC Gov't Customer NYC Gov't Customer NYC Gov't Customer

O&M by Project SENY 500MW CCU AEII Small Hydro SENY Small Hydro TOTALS

95.42% 82.84%

(1) Total O&M 5.2               34.0                 1.2   7.0                   5.0                         5.8                         45.9                        

(2) Wood Group Contracted Cost (6.9)                  (6.9)                         

(3)
Amortized 500MW CCU Long Term 

Service Agreement 6.7                   6.7                          

(4)
Amortized Tropical Storm Irene 

Expense - Three Years 0.4                         0.4                          

(5)

(6) Total 2015 O&M 5.2               33.8                 1.2   7.0                   5.0                         6.1                         46.0                        

Figure 2 - Direct Operations & Maintenance Expense
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($,000) 

Headquarters Budget
 Executive Office 24,749.2$                

 Business Services 24,482.4$                

 Enterprised Shared Services 44,761.7$                

 Energy Marketing & Business                 

 Development 828.0$                      

 Operations Headquarters 28,029.9$                

 Total Headquarters 122,851.2$              

Research & Development 8,775.2$                  

Capacity or 

Capacity 

Based OH 

Ratio Labor Ratio

Total NYC LTA Customer Share 

(including Strategic Investments) Headquarters

Research & 

Development
82.84% 0.55% Ashokan 559.7$                      39.98$                    

82.84% 2.72% Small Hydro 2,768.0$                  197.72$                  

0.70% AEII 860.0$                      61.43$                    

95.42% 2.95% SENY 3,458.2$                  247.02$                  

8.29% 500 MW 10,184.4$                727.46$                  

Total 17,830.3$                1,273.6$                

2015 COS Figure 3 Backup
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Operations & Maintenance

O&M costs for 2015 are $ 2.4 million above 2014.  The following is detailed below:

2014 2015 Inc/(Dec)

500 MW Combined Cycle 32.6        34.0          1.4              

Small Hydros 6.5          7.0            0.5              

SENY Directly Assigned 4.8          5.2            0.4              

Astoria Energy II NYPA Support 1.2          1.2            (0.1)             

o The major increases are due to Outages and Non-recurring work.

○ A list and explanation of the non-recurring projects is attached.

• 500 MW Plant

• Small Hydros

o Increase is due to repaint and repair to Crescent Tainter Gate & Jarvis Unit #1 rebuild.

• SENY direct assigned

o Increase is due to the Risk Cloud Implementation.

Shared Services

The table below provides the overall NYPA Headquarters, R&D and Allocation to Capital budgets ($millions) 

for 2014 and 2015.

2014 2015 Inc/(Dec)

Headquarters 110.8      122.9        12.1            

R&D 8.8          8.8            (0.0)             

Allocation to Capital (18.1)      (17.5)         0.6              

2015 SENY COST OF SERVICE

EXPLANATION OF MAJOR CHANGES

o Increase of $1.4 million is due to Outage and non-recurring work for Control Room redesign and 500MW Simulator.



The following describes the major factors in year to year changes.

• Headquarters
$ amounts

2014 Headquarters 110.8           

Strategic Initiatives 6.8                

operations going forward.  The O&M costs for these initiatives will be concentrated in
2015 and 2016.  Below is an explanation of the initiatives impacting current business with
significant 2015 planned expenditures.

Workforce Planning - To provide succession planning for key NYPA individuals so as 
not to disrupt current business processes, and to improve the quality and management of 
NYPA workforce resources to meet future business needs.

Smart G & T - To improve on NY State Energy grid by incorporating smart-grid technology 
across the Generation and Transmission Infrastructure.
Asset Management - Refinement of the systems, tools and processes that are used to 
manage NYPA production and transmission assets.

HCM & E-Source Cloud Solutions 1.5                

Risk Cloud 0.6                

E&Y Full Year 2.7

• Allocation to Capital

• Escalation/ Other 0.5

2015 Headquarters 122.9           

NYPA has engaged Ernst & Young to assist in the restructuring of the NYPA audit function. This is
a non-recurring expense.

o The decrease is due to less planned capital in 2015. Projects with major recudtions include
Lewiston Pump Generator Plant, Crescent and Vischer Ferry Life Extension & Modernization
Projects.

NYPA has commenced work on several strategic initiatives that will strengthen NYPA's

The current trend in the IT world is to migrate software from locally installed products on user
hardware to a cloud based system where the software developer owns/controls the hardware,
software and operating environment (generally from a centralized location). One of the outcomes
is that expenditures for software installatin that were previously capitalized are now accounted as
expense (O&M). For 2015, NYPA plans to implement an HR cloud solution (HCM) that
consolidates and integrates several HR functions. Also, in the Procurement area an e-sourcing
solution (Ariba) is planned to improve and enhance the purchasing process.

Based upon new customer requirements, a new risk system implementation is planned for 2015.
The most likely scenario is that the solution will be cloud based, thus O&M. The estimate
represents the SENY customer's direct share of the project's cost. 



 2015 O&M BUDGET FOR SENY COST OF SERVICE SUMMARY
($000's)

2014 Budget 2015 Budget
Increase/ 

(Decrease) %

Figure 2 O&M Data

     500 MW before Wood Group Amort. $32,623.8 $33,990.7 $1,366.9 4.2

     Small Hydros $6,469.6 $6,978.0 (1) $508.4 7.9

     SENY $4,802.2 $5,194.8 $392.6 8.2

     Astoria Energy II NYPA Support $1,229.9 $1,179.7 ($50.2) (4.1)

Figure 2 O&M Total $45,125.5 $47,343.3 $2,217.7 4.9

Total $45,125.5 $47,343.3 $2,217.7 4.9

(1) $ amount is prior to NYC Government Customer and Westchester Customer allocations.



 2015 O&M BUDGET FOR SENY COST OF SERVICE
Functional Area Breakdown

($000's)

2014 Budget 2015 Budget
Increase/ 

(Decrease) %

500 MW
Recurring $22,166.2 $20,899.8 ($1,266.4) (5.7)
Non-Recurring $2,782.6 $4,230.9 $1,448.3 52.0
Wood Group-Outage $7,175.0 $6,941.7 ($233.3) (3.3)
Outage $500.0 $1,918.3 $1,418.3 283.7

500MW Total $32,623.8 $33,990.7 $1,366.9 4.2

Small Hydros
Recurring $5,546.7 $5,614.5 $67.8 1.2
Non-Recurring $922.9 $1,363.6 $440.7 47.7

Small Hydro Total $6,469.6 $6,978.0 $508.4 7.9

SENY
Recurring $4,727.2 $4,463.8 ($263.4) (5.6)
Non-Recurring $75.0 $731.0 $656.0 874.7

SENY Total $4,802.2 $5,194.8 $392.6 8.2

Astoria Energy II
Recurring $1,229.9 $1,179.7 ($50.2) (4.1)

Astoria Energy II Total $1,229.9 $1,179.7 ($50.2) (4.1)

TOTAL
Recurring $33,670.0 $32,157.8 ($1,512.2) (4.5)
Non-Recurring $3,780.5 $6,325.4 $2,544.9 67.3
Wood Group-Outage $7,175.0 $6,941.7 ($233.3) (3.3)
Outage $500.0 $1,918.3 $1,418.3 283.7

TOTAL $45,125.5 $47,343.3 $2,217.7 4.9



TOTAL WITH 

WOOD OUTAGE COST

500MW COMBINED 

CYCLE Small Hydro ASTORIA ENERGY II SENY Total
(1) Total Site Payroll 11,296,306 4,541,353 964,507 4,050,123 20,852,289
(2) Direct Purchases 2,261,547 363,603 150 1,100 2,626,400
(3) Stores Issues 687,863 82,554 75 150 770,642
(4) Fees & Dues 73,079 13,174 3,049 28,634 117,936
(5) Office & Station Expense 851,564 198,518 17,854 73,605 1,141,542
(6) Contract Services 17,360,346 1,508,784 155,968 792,100 19,817,198
(7) Consultants 1,459,975 270,049 38,100 249,125 2,017,250
(8) Other Expense 0 0 0 0 0
(9) Total O&M 33,990,679 6,978,035 1,179,704 5,194,837 47,343,255

WOOD OUTAGE COST

500MW COMBINED 

CYCLE Small Hydro ASTORIA ENERGY II SENY Total
(1) Total Site Payroll 0
(2) Direct Purchases 0
(3) Store Issues 0
(4) Fees & Dues 0
(5) Office & Station Expense 0
(6) Contracted Services 6,941,737 6,941,737
(7) Consultants 0
(8) Other Expenses 0
(9) Total O&M 6,941,737 0 0 0 6,941,737

TOTAL LESS  

WOOD OUTAGE COST

500MW COMBINED 

CYCLE Small Hydro ASTORIA ENERGY II SENY Total
(1) Total Site Payroll 11,296,306 4,541,353 964,507 4,050,123 20,852,289
(2) Direct Purchases 2,261,547 363,603 150 1,100 2,626,400
(3) Store Issues 687,863 82,554 75 150 770,642
(4) Fees & Dues 73,079 13,174 3,049 28,634 117,936
(5) Office & Station Expense 851,564 198,518 17,854 73,605 1,141,542
(6) Contracted Services 10,418,609 1,508,784 155,968 792,100 12,875,461
(7) Consultants 1,459,975 270,049 38,100 249,125 2,017,250
(8) Other Expenses 0 0 0 0 0
(9) Total O&M 27,048,942 6,978,035 1,179,704 5,194,837 40,401,518

Headquarters Budget 122,851,239
R&D Budget 8,775,214
Total allocation to Capital (17,488,227)

HQ Budget R&D Budget Allocation to Capital %
500MW $10,184,371 $727,464 ($1,449,774) 8.29%
Ashokan $675,685 $48,264 ($96,185) 0.55%
Jarvis $687,967 $49,141 ($97,934) 0.56%
Crescent $1,363,652 $97,405 ($194,119) 1.11%
Vischer Ferry $1,289,941 $92,140 ($183,626) 1.05%
Astoria Energy II $899,386 $61,426 ($122,418) 0.70%
SENY $3,624,115 $258,868 ($515,903) 2.95%

2015 SENY COST OF SERVICE BUDGET DATA



 2015 O&M BUDGET FOR SENY COST OF SERVICE
Non-Recurring/WBS Detail

($000's)
500MW

WBS Code WBS Description 2014 Budget 2015 Budget
Increase/ 

(Decrease)

QN-NR-1-BN 500MW VALVE UPGRADE PROGRAM $395.8 $0.0 ($395.8)
QN-NR-1-CN UPGRADE CHILLER SAFETY VALVES $160.9 $0.0 ($160.9)
QN-NR-1-CO 500MW CABLE TRAY EVALUATION $350.0 $0.0 ($350.0)
QN-NR-1-CQ 500 MW FUEL GAS SUPPLY STUDY $159.3 $650.7 $491.5
QN-NR-1-CS 500 MW AUXILLARY COOLING TOWER FAN VARIABLE FREQUENCY DRIVE $227.7 $0.0 ($227.7)
QN-NR-1-CT 500 MW CONTROL ROOM REDESIGN $232.0 $1,327.7 $1,095.6
QN-NR-1-CW 500 MW GAS COMPRESSOR OVERHAULS $9.6 $0.0 ($9.6)
QN-NR-1-CY 500 MW ELEVATOR MODIFICATION AT ADMINISTRATION BUILDING $327.1 $0.0 ($327.1)
QN-NR-1-CZ 500 MW AIR COOLED CONDENSER UPGRADES $54.6 $328.9 $274.4
QN-NR-1-DA 500 MW NOISE REDUCTION IMPROVEMENTS $47.8 $253.4 $205.7
QN-NR-1-DD 500 MW INTERNAL COATING OF DEMINERALIZATION WATER STORAGE TANK $509.6 $0.0 ($509.6)
QN-NR-1-DE 500 MW CHANGEOUT R-22 REFRIGERANT $105.6 $0.0 ($105.6)
QN-NR-2-CC 500MW "AS BUILT " DRAWINGS $0.0 $156.9 $156.9
QN-NR-2-CG CATHODIC PROTECTION SYSTEM EVALUATION $164.4 $430.3 $265.9
QN-NR-2-NB SENY/ASTORIA ROOF REPLACEMENT $38.2 $0.0 ($38.2)
QN-NR-1-DJ 500MW PLANT RQUIPMENT FREEZE PROTECTION $0.0 $257.9 $257.9
QN-NR-1-DM SENY ARC FLASH STUDY $0.0 $100.0 $100.0
QN-NR-1-DN 500 MW SIMULATOR $0.0 $725.0 $725.0

Total Non-Recurring  - 500MW     $2,782.6 $4,230.9 $1,448.3

Small Hydros

WBS Code WBS Description 2014 Budget 2015 Budget
Increase/ 

(Decrease)

SC-NR-2-LK CRESCENT TAINTER GATE PAINT/CONCRETE RP $134.4 $822.3 $688.0
SC-NR-2-TB CRESCENT FISH GUIDANCE SYSTEM $434.2 $111.8 ($322.4)
SC-NR-2-LJ CRESCENT SERVICE WATER MODIFICATIONS $0.0 $76.9 $76.9
SC-NR-2-VD CRESCENT UNITS 1 & 2 LEM ASSESSMENT $0.0 $42.7 $42.7

HK-NR-2-HF REBUILD JARVIS UNIT #2 $339.4 $0.0 ($339.4)
HK-NR-2-HG REBUILD JARVIS UNIT #1 $15.0 $190.4 $175.4
VF-NR-2-LI VISCHER FERRY UNITS 1 & 2 LEM ASSESSMENT $0.0 $42.7 $42.7
VF-NR-2-LJ VISCHER FERRY SERVICE WATER MODIFICATION $0.0 $76.9 $76.9

Total Non-Recurring  - Small Hydros     $922.9 $1,363.6 $440.7

SENY
 

WBS Code WBS Description 2014 Budget 2015 Budget
Increase/ 

(Decrease)

SY-OS-1-AA GOVERNMENT LOAD RESEARCH ANALYTICAL REPORTING $75.0 $150.0 $75.0
MPC-CHG-CI-SY-01-0001 RISK CLOUD IMPLEMENTATION $0.0 $581.0 $581.0

Total Non-Recurring  - Poletti      $75.0 $731.0 $656.0

Total Non-Recurring $3,780.5 $6,325.4 $2,544.9



500MW

500 MW CONTROL ROOM REDESIGN 1,327.7$      
 
The 500 MW control room requires a re-design and upgrade to segregate access to the control room  and to eliminate  entering through an alternate
entrance.  At this time there are non-essential personnel entering the control room.  A better layout of the control room and consoles is necessary.  The 
project will be implemented in 2015 with completion scheduled for 2016.

500 MW FUEL GAS SUPPLY STUDY 650.7$         

It was identified by Site Operations that the generator Fuel Gas Supply system has inadequacies to dampen pressure disturbances and oscillations. This
project entails investigation of the root cause of these inadequacies and to determine the best course of action.

500 MW AIR COOLED CONDENSER UPGRADES 328.9$         

Long-term reliability to the accelerometers/fans will be improved by engineering upgrades to trend the maintenance of the Fan Gear Boxes to predict and 
schedule needed work for the fans and gear boxes. The upgrades at a minimum would be to install accelerometers at least 2 per gear box to trend gear box 
vibration and install analog pressure indication for the lube oil pumps. The readings would be fed to the MARK VI (ICS) for indication, trending and alarm.

500 MW NOISE REDUCTION IMPROVEMENTS 253.4$         

The chiller separator and flash tank are located near the main entrance to the plant. Entrants are exposed to sudden and extreme noise conditions when
these systems automatically and randomly release pressure into the room . A sound barrier is required to dampen the noise in this highly utilized entrance 
and passage way into the plant. The installation of a wall will serve as a sound barrier and allow for safe access to the plant.

500MW PLANT EQUIPMENT FREEZE PROTECTION 257.9$         

The 500 MW plant has been faced with challenges relating to freezing of various plant equipment. Some equipment  identified includes: Steam Jet Air
Ejector, Condensate Pumps, Condensate Makeup Equipment, Demineralized Water Trailers, Gas Performance Heaters, Boiler Feed Pumps, and the HP & 
IP Drum Level Transmitter Panels and other plant equipment.    In 2015 Engineering will make an assessment of the listed equipment and will make an 
evaluation as to the needed modifications to the equipment.  Engineering will develop scope of services for the required corrective measures for an A/E to 
design.

ARC FLASH STUDY 100.0$         

An arc flash study will be conducted in 2015 to assess the conditions present at our 500 MW facility. As a result of the study if any significant changes are
identified, the site will implement the recommended changes to mitigate exposure to arc flash hazards and ensure safe conditions. 

500 MW "BUILT AS" DRAWINGS 156.9$         

The 500MW Metering and Relaying preliminary drawings were completed.  Based upon system modifications and priority the drawings need to be brought up
to the current configuration.  This request is for funds to created up to date "As Built" drawings.

CATHODIC PROTECTION SYSTEM EVALUATION 430.3$         

An evaluation of the Cathodic Protections System in necessary to determine if the system requires modification to avoid failure.  A properly operating
Cathodic Protection system is a regulatory requirement of both the NYSDEC and the FDNY.  It is also necessary to protect the numerous underground 
piping and piles utilized at the facility.  Failure of the underground ferrous structures at the 500 MW facility could potentially have a major adverse effect on 
the reliability of the plant.

500 MW SIMULATOR 725.0$         

The purpose of this project is to procure and develop an operations simulator for the SENY combined cycle plant. The simulator will provide real world
systems operation training for new and experienced plant operators in real time by mirroring the plant control system. Because the simulator will be an exact 
duplicate of the actual plant with regards to system control schemes, it can also be used by engineering staff to test proposed changes prior to implementing 
them on the actual plant. The simulator will emulate normal and casualty plant operations that will provide experience for operators above and beyond what 
can be accomplished in a standard classroom format. The use of the equipment would greatly enhance training for operators and technicians, and would 
provide a training tool that currently doesn't exist for plant specific advanced and casualty training for senior operators.

Total-500MW 4,230.9$      

2015 Non-Recurring Tasks
(000's)



2015 Non-Recurring Tasks
(000's)

SENY

RISK CLOUD IMPLEMENTATION 581.0$         

This software is needed to serve as the repository for all energy commodity forward price curves and the transactions NYPA enters to manage its energy
commodity market risk.  The software will also be used to quantify energy commodity market risk as well as the associated default risk to the counterparties 
for risk hedging transactions and track the collateral requirements and establish the official valuation of those hedging transactions.

GOVERNMENT LOAD RESEARCH ANALYTICAL REPORTING 150.0$         

This funding represents consulting support for ongoing analysis and reporting of the Government Customer Load Research Program.

Total-SENY 731.0$         

Small Hydros

CRESCENT TAINTER GATE PAINT/CONCRETE REPLACEMENT 822.3$         

This project entails the evaluation and replacement of the tainter gates as necessary.  The Tainter Gate Inspection Report recommended that NYPA
schedule the tainter gate to be re-painted and recommended that the freeze thaw deterioration and delamination in the vertical concrete side pier faces be 
repaired.  This project will evaluate and repair the necessary components as recommended in the report.

CRESCENT FISH GUIDANCE SYSTEM 111.8$         

The sound deterrent system which helps blueback herring continue their migration downriver will be evaluated.  A new study will be conducted in 2015.  If the
sound field is not what is anticipated, then the system will be enhanced to achieve the required sound levels.

CRESCENT and VISCHER FERRY UNITS 1 & 2 LEM ASSESSMENT 85.3$           

This project request entails the life extension and modernization (LEM) projects of NYPA Crescent and Vischer Ferry generating units 1 and 2 inclusive of
associated turbine-generator equipment, low & medium voltage electrical switchgear and associated balance-of-plant equipment.

CRESCENT and VISCHER FERRY SERVICE WATER MODIFICATION 153.7$         

This project entails the refurbishment and modification of Crescent and Vischer Ferry service water systems pertinent to continued reliable operation of the
small hydro generating units. Immediate repairs to existing equipment infrastructure,  pumps and piping  will be addressed in  2015 with further engineering  
to commence in 2016 to determine if the application of a closed cooling water system is feasible to the sites.

REBUILD JARVIS UNIT #1 190.4$         

After failure of Jarvis Unit#2  an assessment was performed on Jarvis Unit #1 to mitigate any further failures,  As a result of this assessment, it was
determined that Jarvis Unit#1 must undergo an overhaul and  rebuild.  The unit will continue to be  evaluated to determine the extent of repairs required.  
The purchase of the new parts and the repair of the existing parts would take place in 2015. The assembly, alignment and unit start-up would take place in 
the last half of 2015.

Total-Small Hydros 1,363.6$      

Total SENY Non-Recurring 6,325.4$      





 Labor ratios are used for allocating certain 
corporate expenses to facilities and operating 
lines of business. 

 In the NYC Cost of Service, labor ratios are used 
to allocate NYPA’s shared services, which include: 
◦ Headquarters 

◦ Research & Development 

◦ Allocation to Capital 

◦ Other Post Employment Benefits (OPEB) 



 Results of Litigation: The Village of Bergen, NY vs. NYPA Note 1 

◦ The Litigants contested the Authority’s functionalization and 
allocation of indirect overhead cost based on capacity rather than 
on labor cost for preference power rates.   

◦ They argued that the methodology did not comply with NYPA’s 
statutory mandate to set the “lowest possible rate”. 

◦ The courts ruled in favor of the plaintiffs, requiring the use of 
labor ratios to allocate indirect overhead cost. 

◦ Since that ruling, NYPA has consistently applied this methodology 
in allocating overhead cost to its operating facilities. 
Note 1: Village of Bergen, et al. v. Power Authority of the State of New York, 284 A.D.2d 976, 
726 N.Y.S.2d 902 (4th Dep’t), reargument denied, 731 N.Y.S.2d 136 (4th Dep’t), lv. to app. 
denied, 97 N.Y.2d 606,738 N.Y.S.2d 289 (2001) (Bergen). 



 Table 1-Calculation of Labor Ratios - Summary Table  
 Shows budgeted labor cost assigned to each NYPA Facility. 

 The Labor cost are shown in dollars and as percent of total labor $. 
 The percent of total labor are the labor ratios. 

 The three components of each facilities’ labor costs 
used to derive Table 1are: 
1. Facility Labor costs planned with Work Breakdown Structure 

(WBS) (Table 2) 
 WBS is a line-item breakdown structure to track project expenditure 

including wages and benefits. 

2. Facility Labor costs that are planned without a WBS (Table 4). 
3. Headquarter costs that are assigned directly to a facility 

(Table 6). 
 
       Labor Costs = Payroll, benefits, and employee travel & living expenses 



 During the Budget Process, once a project is 
deemed to be wholly for the benefit of a single 
NYPA facility, the labor associated with that project 
is assigned to that facility. 

 Each task is then given a WBS code that can be 
tracked, and is specific to that facility. 

 Those labor costs tracked under a WBS code are 
then combined by facility in Table 2. 

 



 Table 3 
◦ Unlike the single-facility projects from Table 2, there are other 

projects undertaken at NYPA which benefit multiple NYPA facilities, 
and therefore require a splitting of labor costs. 

◦ An annual study determines how the cost center expense in Table 3 
should be split. 

◦ For example, the labor cost for security expenses (N131) at the 
Niagara facility are split between the Niagara Facility and 
Transmission by an 88%/12% split because security forces patrol 
both the generating facility and the transmission substation, due to 
their geographic proximity. 

 Table 4 
◦ The percentages from Table 3 are then used to split the specific 

labor cost assigned to each facility. 

 

 

 



 Table 5 

◦ Some Headquarter costs are assigned directly to facilities. 

◦ An annual study determines how the cost center expense in 
Table 5 should be assigned to a NYPA facility. 

◦ For example, the labor costs for Fuel Operations (H511) 
expense are split by the following % because our fuels group 
works to procure gas and oil for all of our fossil plants: 

 500 MW= 38% ,Astoria Energy II = 41%, Flynn =11%, and 
Small Clean Power plants (SCPPS) = 10% 

 Table 6 

◦ The percentages from Table 5 are then used to split the 
specific headquarter labor cost assigned to each NYPA 
facility. 

 

 



 Determine the total site and headquarter labor cost 
for each facility on Table 1-Calculation of Labor 
Ratios- Summary Table. 
◦ Equals the sum of: 

 Labor costs assigned a WBS (Table 2) 

 Facility labor costs without a WBS (Table 4) 

 Headquarter costs assigned directly to a facility (Table 6) 

 Determine percent of total labor for each facility 
◦ Divide total labor costs  for each facility by total NYPA labor 

costs to calculate the labor ratio for each facility. 

 

 

 



 500 MW CCU= 8.29% 

 Astoria Energy II = 0.70% 

 Small Hydro = 3.27% 

 SENY = 2.95% 

 

 Total = 15.21% 

 



-

-

-

Blenheim-Gilboa St. Lawrence Niagara Astoria Energy II Flynn
Small Hydro 

Facilities
SCPPs 500MW Transmission Recharge NY SENY Total

$ 9,937,829 $ 14,869,030 $ 23,187,207 $ 0 $ 3,105,299 $ 3,373,304 $ 875,479 $ 7,331,546 $ 22,962,282 $ 0 $ 0 $ 85,641,975

$ 3,217,568 $ 1,907,830 $ 7,198,122 $ 0 $ 1,410,603 $ 830,778 $ 1,835,684 $ 2,575,717 $ 10,051,321 $ 0 $ 0 $ 29,027,623

$ 1,059,492 $ 3,739,257 $ 5,715,430 $ 970,205 $ 576,726 $ 336,909 $ 680,246 $ 1,611,979 $ 4,472,275 $ 969,632 $ 4,092,253 $ 24,224,404

$ 14,214,890 $ 20,516,117 $ 36,100,759 $ 970,205 $ 5,092,628 $ 4,540,991 $ 3,391,409 $ 11,519,242 $ 37,485,878 $ 969,632 $ 4,092,253 $ 138,894,002

10.23% 14.77% 25.99% 0.70% 3.67% 3.27% 2.44% 8.29% 26.99% 0.70% 2.95% 100.00%

Table 6 Total  -  Labor from HQ 

Directly Assigned Cost Centers

Total

% of Total Labor

TABLE 1
CALCULATION OF LABOR RATIOS - Summary Table

Table 2  Total  -  Labor 

Assigned a WBS

Table 4 Total  -  Facility Labor 

without a WBS

Table 1 provides the calculation of the total labor support for each facility and the associated percentages of total labor on the last

row.

Table 2 shows the payroll and standard rate costs planned on a WBS that is identified with each of the facilities.

Table 3 and Table 4 are associated with facility labor costs that are not assigned a WBS. These costs are assigned to facilities on a

cost center basis according to allocation percentages for each cost center.  Table 3 contains the allocation percentages for each cost 

center. Table 4 contains the calculated dollars based upon the total labor without a WBS for each facility cost center (last column

of Table 4) and the percentages on Table 3.

Table 5 and Table 6 are associated with labor costs for HQ cost centers that are directly assigned to facilities. These costs are

assigned to facilities on a cost center basis according to allocation percentages for each cost center. Table 5 contains the allocation

percentages for each cost center. Table 6 contains the calculated dollars based upon the total labor without a WBS for each HQ

cost center that is directly assigned (last column of Table 6) and the percentages on Table 5.

2015 NYPA LABOR RATIO CALCULATION

Labor ratios are used to allocate HQ, R&D and Allocation to Capital costs to the operating facilities. The labor ratios are derived

from the planned labor and standard rate cost elements budgeted to each facility. There are three components of each facilities'

labor cost.

Labor costs planned  with a WBS (Work Breakdown Structure) that identifies the facility on which the work is being 

performed (Table 2)

Facility labor costs that are planned without a WBS code, and are assigned according to cost center specific allocation 

percentages (Tables 3 & 4)

Labor for directly assigned HQ cost centers that are assessed according to the specific cost center allocation 

percentages (Tables 5 & 6)



Cost Element Blenheim-Gilboa St. Lawrence Niagara Astoria Flynn Small Hydro SCPP 500MW Transmission Recharge NY SENY TOTAL

611100 Straight Time-A $ 2,560,208 $ 3,337,074 $ 4,574,335 $ 0 $ 1,560,465 $ 975,887 $ 544,227 $ 2,344,746 $ 4,610,235 $ 0 $ 0 $ 20,507,175

612100 Overtime Pay-A $ 114,500 $ 101,700 $ 7,000 $ 0 $ 635,496 $ 2,000 $ 0 $ 265,034 $ 76,100 $ 0 $ 0 $ 1,201,830

621100 Straight Time-H $ 3,313,428 $ 5,638,958 $ 9,229,261 $ 0 $ 1,669 $ 1,116,525 $ 9,388 $ 1,724,375 $ 9,058,774 $ 0 $ 0 $ 30,092,378

622100 Overtime Pay-H $ 586,200 $ 668,000 $ 1,445,500 $ 0 $ 0 $ 73,800 $ 0 $ 536,812 $ 1,240,200 $ 0 $ 0 $ 4,550,512

622200 Shift Premium-H $ 20,940 $ 45,089 $ 44,145 $ 0 $ 0 $ 5,315 $ 0 $ 129,554 $ 37,252 $ 0 $ 0 $ 282,294

626100 Temporary Employee-H $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 150,000 $ 0 $ 0 $ 150,000

631000 Benefits-Distributed $ 3,266,441 $ 4,991,743 $ 7,676,443 $ 0 $ 868,732 $ 1,163,630 $ 307,876 $ 2,262,916 $ 7,601,596 $ 0 $ 0 $ 28,139,377

651700 Employee Fees $ 3,467 $ 4,354 $ 10,085 $ 0 $ 2,097 $ 1,886 $ 603 $ 2,986 $ 4,415 $ 0 $ 0 $ 29,895

661100 Travel & Living $ 53,299 $ 48,769 $ 83,265 $ 0 $ 16,508 $ 24,134 $ 6,501 $ 40,564 $ 105,664 $ 0 $ 0 $ 378,704

661300 Meal Allowance $ 8,592 $ 25,008 $ 77,142 $ 0 $ 14,469 $ 4,997 $ 3,887 $ 12,449 $ 61,772 $ 0 $ 0 $ 208,316

661400 Other Business Meals $ 3,146 $ 145 $ 8,572 $ 0 $ 601 $ 837 $ 166 $ 5,261 $ 1,371 $ 0 $ 0 $ 20,098

663100 Books & Publications $ 1,600 $ 273 $ 2,950 $ 0 $ 0 $ 543 $ 0 $ 67 $ 2,593 $ 0 $ 0 $ 8,025

667100 Office Supplies $ 3,409 $ 3,934 $ 23,171 $ 0 $ 3,919 $ 1,372 $ 1,311 $ 3,556 $ 7,085 $ 0 $ 0 $ 47,756

669600 Miscellaneous Office Expense $ 2,599 $ 3,983 $ 5,339 $ 0 $ 1,342 $ 2,379 $ 1,521 $ 3,227 $ 5,225 $ 0 $ 0 $ 25,615

Overall Result $9,937,829 $14,869,030 $23,187,207 $0 $3,105,299 $3,373,304 $875,479 $7,331,546 $22,962,282 $0 $0 $85,641,975

2015 NYPA LABOR RATIO CALCULATION

TABLE 2
LABOR ASSIGNED A WBS CODE



Cost Center Desc Blenheim-Gilboa St. Lawrence Niagara Astoria Energy II Flynn Small Hydro SCPP 500MW Transmission Recharge NY SENY TOTAL

B111 Site Administration 74% 0% 0% 0% 0% 14% 0% 0% 13% 0% 0% 100%

B112 Financial Services BG 74% 0% 0% 0% 0% 14% 0% 0% 13% 0% 0% 100%

B113 Human Resources - BG 74% 0% 0% 0% 0% 14% 0% 0% 13% 0% 0% 100%

B114 Purchasing-BG 74% 0% 0% 0% 0% 14% 0% 0% 13% 0% 0% 100%

B116 Environmental 74% 0% 0% 0% 0% 14% 0% 0% 13% 0% 0% 100%

B120 Warehouse-BG 74% 0% 0% 0% 0% 14% 0% 0% 13% 0% 0% 100%

B130 Safety 74% 0% 0% 0% 0% 14% 0% 0% 13% 0% 0% 100%

B131 Security 74% 0% 0% 0% 0% 14% 0% 0% 13% 0% 0% 100%

B210 Control Room Ops 68% 0% 0% 0% 0% 12% 0% 0% 21% 0% 0% 100%

B320 Mechanical Maint 85% 0% 0% 0% 0% 13% 0% 0% 2% 0% 0% 100%

B330 Electrical Maint 62% 0% 0% 0% 0% 21% 0% 0% 17% 0% 0% 100%

B360 Vehicle Maintenance BG 74% 0% 0% 0% 0% 14% 0% 0% 13% 0% 0% 100%

B400 Instrument & Control 73% 0% 0% 0% 0% 14% 0% 0% 12% 0% 0% 100%

B530 Design & Drafting 93% 0% 0% 0% 0% 4% 0% 0% 3% 0% 0% 100%

B540 MRM 74% 0% 0% 0% 0% 14% 0% 0% 13% 0% 0% 100%

B551 Engineering 74% 0% 0% 0% 0% 14% 0% 0% 13% 0% 0% 100%

C111 Site Administration 0% 0% 0% 0% 0% 3% 0% 0% 97% 0% 0% 100%

C112 Financial Services CLK 0% 0% 0% 0% 0% 3% 0% 0% 97% 0% 0% 100%

C113 Human Resources - Clark 0% 0% 0% 0% 0% 3% 0% 0% 97% 0% 0% 100%

C114 Purchasing-CLARK 0% 0% 0% 0% 0% 3% 0% 0% 97% 0% 0% 100%

C116 Right of way Maint. 0% 0% 0% 0% 0% 3% 0% 0% 97% 0% 0% 100%

C120 Warehouse-CLARK 0% 0% 0% 0% 0% 3% 0% 0% 97% 0% 0% 100%

C130 Safety 0% 0% 0% 0% 0% 3% 0% 0% 97% 0% 0% 100%

C131 Security 0% 0% 0% 0% 0% 3% 0% 0% 97% 0% 0% 100%

C210 Control Room Ops 0% 0% 0% 0% 0% 13% 0% 0% 87% 0% 0% 100%

C320 Mechanical Maint 0% 0% 0% 0% 0% 6% 0% 0% 94% 0% 0% 100%

C330 Electrical Maint 0% 0% 0% 0% 0% 5% 0% 0% 95% 0% 0% 100%

C340 Line Maintenance 0% 0% 0% 0% 0% 1% 0% 0% 99% 0% 0% 100%

C360 Vehicle Maintenance Clark 0% 0% 0% 0% 0% 3% 0% 0% 97% 0% 0% 100%

C400 Instrument & Control 0% 0% 0% 0% 0% 7% 0% 0% 93% 0% 0% 100%

C540 MRM 0% 0% 0% 0% 0% 3% 0% 0% 97% 0% 0% 100%

F111 Site Administration 0% 0% 0% 0% 81% 0% 19% 0% 0% 0% 0% 100%

F210 Control Room Ops 0% 0% 0% 0% 88% 0% 12% 0% 0% 0% 0% 100%

F320 Mechanical Maint 0% 0% 0% 0% 73% 0% 27% 0% 0% 0% 0% 100%

F400 Instrument & Control 0% 0% 0% 0% 68% 0% 32% 0% 0% 0% 0% 100%

N111 Site Administration 0% 0% 86% 0% 0% 0% 0% 0% 12% 0% 0% 98%

N112 Financial Services NIA 0% 0% 86% 0% 0% 0% 0% 0% 12% 0% 0% 98%

N113 Human Resources - NIA 0% 0% 86% 0% 0% 0% 0% 0% 12% 0% 0% 98%

N114 Purchasing-NIA 0% 0% 86% 0% 0% 0% 0% 0% 12% 0% 0% 98%

N116 Environmental 0% 0% 86% 0% 0% 0% 0% 0% 12% 0% 0% 98%

N120 Warehouse-NIA 0% 0% 86% 0% 0% 0% 0% 0% 12% 0% 0% 98%

N130 Safety 0% 0% 88% 0% 0% 0% 0% 0% 12% 0% 0% 100%

N131 Security 0% 0% 88% 0% 0% 0% 0% 0% 12% 0% 0% 100%

N210 Control Room Ops 0% 0% 86% 0% 0% 0% 0% 0% 14% 0% 0% 100%

N310 General Maint 0% 0% 95% 0% 0% 0% 0% 0% 5% 0% 0% 100%

N320 Mech Maint RMPP 0% 0% 99% 0% 0% 0% 0% 0% 1% 0% 0% 100%

N321 Mech Maint LPGP 0% 0% 99% 0% 0% 0% 0% 0% 1% 0% 0% 100%

N330 Elec Maint RMPP 0% 0% 89% 0% 0% 0% 0% 0% 11% 0% 0% 100%

N331 Elec Maint LPGP 0% 0% 96% 0% 0% 0% 0% 0% 4% 0% 0% 100%

N332 Switchyard Maint 0% 0% 27% 0% 0% 0% 0% 0% 73% 0% 0% 100%

N360 Vehicle Maintenance Niagara 0% 0% 88% 0% 0% 0% 0% 0% 12% 0% 0% 100%

N400 Instrument & Control 0% 0% 75% 0% 0% 0% 0% 0% 25% 0% 0% 100%

N530 Design & Drafting 0% 0% 94% 0% 0% 0% 0% 0% 6% 0% 0% 100%

N540 MRM 0% 0% 88% 0% 0% 0% 0% 0% 12% 0% 0% 100%

Q111 500MW Site Administration 0% 0% 0% 0% 10% 0% 45% 45% 0% 0% 0% 100%

Q112 Financial Services 500MW 0% 0% 0% 0% 25% 0% 25% 50% 0% 0% 0% 100%

Q114 500mw Purchasing 0% 0% 0% 0% 25% 0% 25% 50% 0% 0% 0% 100%

Q120 500mw Warehouse 0% 0% 0% 0% 25% 0% 25% 50% 0% 0% 0% 100%

Q131 Security 0% 0% 0% 0% 5% 0% 25% 70% 0% 0% 0% 100%

Q211 500mw Control Room Ops 0% 0% 0% 0% 0% 0% 0% 100% 0% 0% 0% 100%

S111 Site Administration 0% 56% 0% 0% 0% 0% 0% 0% 39% 0% 0% 95%

S112 Financial Services STL 0% 56% 0% 0% 0% 0% 0% 0% 39% 0% 0% 95%

S113 Human Resources - STL 0% 56% 0% 0% 0% 0% 0% 0% 39% 0% 0% 95%

S114 Purchasing-STL 0% 56% 0% 0% 0% 0% 0% 0% 39% 0% 0% 95%

S116 Environmental 0% 56% 0% 0% 0% 0% 0% 0% 39% 0% 0% 95%

S120 Warehouse-STL 0% 56% 0% 0% 0% 0% 0% 0% 39% 0% 0% 95%

S130 Safety 0% 56% 0% 0% 0% 0% 0% 0% 39% 0% 0% 95%

S131 Security 0% 56% 0% 0% 0% 0% 0% 0% 39% 0% 0% 95%

S210 Control Room Ops 0% 48% 0% 0% 0% 0% 0% 0% 52% 0% 0% 100%

S310 General Maint 0% 85% 0% 0% 0% 0% 0% 0% 15% 0% 0% 100%

S320 Mech Maintenance 0% 87% 0% 0% 0% 0% 0% 0% 13% 0% 0% 100%

S330 Elect Maintenance 0% 47% 0% 0% 0% 0% 0% 0% 53% 0% 0% 100%

S360 Vehicle Maintenance STL 0% 59% 0% 0% 0% 0% 0% 0% 41% 0% 0% 100%

S400 Instrument & Control 0% 33% 0% 0% 0% 0% 0% 0% 67% 0% 0% 100%

S530 Design & Drafting 0% 47% 0% 0% 0% 0% 0% 0% 53% 0% 0% 100%

S540 MRM 0% 59% 0% 0% 0% 0% 0% 0% 41% 0% 0% 100%

S550 Life Extension 0% 59% 0% 0% 0% 0% 0% 0% 41% 0% 0% 100%

TABLE 3
ALLOCATION PERCENTAGES FOR FACILITY COST CENTERS

2015 NYPA LABOR RATIO CALCULATION



Cost Center Desc Blenheim-Gilboa St. Lawrence Niagara Astoria Energy II Flynn Hydro SCPP 500MW Combined Cycle Transmission Recharge NY SENY TOTAL

B111 Site Administration $391,116 $0 $0 $0 $0 $72,449 $0 $0 $66,751 $0 $530,316

B112 Financial Services BG $252,463 $0 $0 $0 $0 $46,766 $0 $0 $43,087 $0 $342,316

B113 Human Resources - BG $185,366 $0 $0 $0 $0 $34,337 $0 $0 $31,636 $0 $251,339

B114 Purchasing-BG $283,539 $0 $0 $0 $0 $52,522 $0 $0 $48,391 $0 $384,452

B116 Environmental $79,693 $0 $0 $0 $0 $14,762 $0 $0 $13,601 $0 $108,056

B120 Warehouse-BG $305,602 $0 $0 $0 $0 $56,609 $0 $0 $52,156 $0 $414,367

B130 Safety $111,369 $0 $0 $0 $0 $20,630 $0 $0 $19,007 $0 $151,006

B131 Security $1,184,996 $0 $0 $0 $0 $219,506 $0 $0 $202,240 $0 $1,606,742

B360 Vehicle Maintenance BG $191,332 $0 $0 $0 $0 $35,442 $0 $0 $32,654 $0 $259,427

B400 Instrument & Control $232,092 $0 $0 $0 $0 $45,115 $0 $0 $38,878 $0 $316,085

C111 Site Administration $0 $0 $0 $0 $0 $19,293 $0 $0 $632,314 $0 $651,607

C112 Financial Services CLK $0 $0 $0 $0 $0 $10,818 $0 $0 $354,564 $0 $365,382

C113 Human Resources - Clark $0 $0 $0 $0 $0 $3,957 $0 $0 $129,692 $0 $133,649

C114 Purchasing-CLARK $0 $0 $0 $0 $0 $18,386 $0 $0 $602,592 $0 $620,978

C116 Right of way Maint. $0 $0 $0 $0 $0 $17,823 $0 $0 $584,156 $0 $601,979

C120 Warehouse-CLARK $0 $0 $0 $0 $0 $9,428 $0 $0 $308,990 $0 $318,417

C130 Safety $0 $0 $0 $0 $0 $4,443 $0 $0 $145,604 $0 $150,047

C131 Security $0 $0 $0 $0 $0 $44,910 $0 $0 $1,471,911 $0 $1,516,820

C320 Mechanical Maint $0 $0 $0 $0 $0 $30,197 $0 $0 $454,696 $0 $484,893

C330 Electrical Maint $0 $0 $0 $0 $0 $5,301 $0 $0 $104,435 $0 $109,736

C340 Line Maintenance $0 $0 $0 $0 $0 $2,101 $0 $0 $379,504 $0 $381,606

C360 Vehicle Maintenance Clark $0 $0 $0 $0 $0 $11,995 $0 $0 $393,144 $0 $405,139

C400 Instrument & Control $0 $0 $0 $0 $0 $8,128 $0 $0 $116,623 $0 $124,751

C540 MRM $0 $0 $0 $0 $0 $45,860 $0 $0 $1,564,145 $0 $1,610,005

F111 Site Administration $0 $0 $0 $0 $894,207 $0 $215,078 $0 $0 $0 $1,109,285

N111 Site Administration $0 $0 $747,381 $0 $0 $0 $0 $0 $106,702 $0 $854,083

N112 Financial Services NIA $0 $0 $487,925 $0 $0 $0 $0 $0 $69,660 $0 $557,585

N113 Human Resources - NIA $0 $0 $117,068 $0 $0 $0 $0 $0 $16,714 $0 $133,782

N114 Purchasing-NIA $0 $0 $488,743 $0 $0 $0 $0 $0 $69,777 $0 $558,520

N116 Environmental $0 $0 $116,393 $0 $0 $0 $0 $0 $16,617 $0 $133,010

N120 Warehouse-NIA $0 $0 $801,086 $0 $0 $0 $0 $0 $114,369 $0 $915,454

N130 Safety $0 $0 $253,990 $0 $0 $0 $0 $0 $36,262 $0 $290,252

N131 Security $0 $0 $2,765,387 $0 $0 $0 $0 $0 $394,807 $0 $3,160,194

N210 Control Room Ops $0 $0 $150,342 $0 $0 $0 $0 $0 $24,658 $0 $175,000

N310 General Maint $0 $0 $11,431 $0 $0 $0 $0 $0 $569 $0 $12,000

N320 Mech Maint RMPP $0 $0 $184,798 $0 $0 $0 $0 $0 $2,029 $0 $186,827

N321 Mech Maint LPGP $0 $0 $3,943 $0 $0 $0 $0 $0 $57 $0 $4,000

N330 Elec Maint RMPP $0 $0 $12,458 $0 $0 $0 $0 $0 $1,542 $0 $14,000

N331 Elec Maint LPGP $0 $0 $3,844 $0 $0 $0 $0 $0 $156 $0 $4,000

N332 Switchyard Maint $0 $0 $2,420 $0 $0 $0 $0 $0 $6,580 $0 $9,000

N360 Vehicle Maintenance Niagara $0 $0 $701,608 $0 $0 $0 $0 $0 $100,167 $0 $801,775

N400 Instrument & Control $0 $0 $18,677 $0 $0 $0 $0 $0 $6,323 $0 $25,000

N540 MRM $0 $0 $330,626 $0 $0 $0 $0 $0 $47,203 $0 $377,829

Q111 500MW Site Administration $0 $0 $0 $0 $216,002 $0 $996,845 $1,004,828 $0 $0 $2,217,675

Q112 Financial Services 500MW $0 $0 $0 $0 $64,494 $0 $64,494 $128,988 $0 $0 $257,977

Q114 500mw Purchasing $0 $0 $0 $0 $103,355 $0 $103,355 $206,710 $0 $0 $413,420

Q120 500mw Warehouse $0 $0 $0 $0 $51,703 $0 $51,703 $103,406 $0 $0 $206,812

Q131 Security $0 $0 $0 $0 $80,842 $0 $404,209 $1,131,784 $0 $0 $1,616,835

S111 Site Administration $0 $330,568 $0 $0 $0 $0 $0 $0 $228,027 $0 $558,594

S112 Financial Services STL $0 $198,784 $0 $0 $0 $0 $0 $0 $137,122 $0 $335,905

S113 Human Resources - STL $0 $84,462 $0 $0 $0 $0 $0 $0 $58,262 $0 $142,724

S114 Purchasing-STL $0 $258,196 $0 $0 $0 $0 $0 $0 $178,104 $0 $436,300

S116 Environmental $0 $84,653 $0 $0 $0 $0 $0 $0 $58,394 $0 $143,047

S120 Warehouse-STL $0 $253,408 $0 $0 $0 $0 $0 $0 $174,802 $0 $428,210

S130 Safety $0 $37,018 $0 $0 $0 $0 $0 $0 $25,535 $0 $62,553

S131 Security $0 $33,732 $0 $0 $0 $0 $0 $0 $23,268 $0 $57,000

S320 Mech Maintenance $0 $128,370 $0 $0 $0 $0 $0 $0 $18,885 $0 $147,256

S360 Vehicle Maintenance STL $0 $388,840 $0 $0 $0 $0 $0 $0 $268,223 $0 $657,063

S540 MRM $0 $109,800 $0 $0 $0 $0 $0 $0 $75,740 $0 $185,540

Overall Result $3,217,568 $1,907,830 $7,198,122 $0 $1,410,603 $830,778 $1,835,684 $2,575,717 $10,051,321 $0 $0 $29,027,623

2015 NYPA LABOR RATIO CALCULATION

ALLOCATION OF FACILITY LABOR WITHOUT A WBS

TABLE 4



Desc Blenheim-Gilboa St. Lawrence Niagara Astoria Flynn Hydro SCPP 500MW Transmission Recharge NY SENY TOTAL

H116 Community Rel BG 100.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 100.00%

H118 SENY Public & Governmental Affairs 0.00% 0.00% 0.00% 0.00% 10.00% 0.00% 10.00% 40.00% 0.00% 0.00% 40.00% 100.00%

H119 Community Rel CEC 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 100.00% 0.00% 0.00% 100.00%

H120 Community Rel Nia 0.00% 0.00% 100.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 100.00%

H121 Community Rel StL 0.00% 100.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 100.00%

H218 Corp Finance 0.00% 12.50% 12.50% 0.00% 0.00% 0.00% 0.00% 0.00% 25.00% 0.00% 25.00% 75.00%

H402 Governmental & Wholesale Billing 0.00% 2.00% 16.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 24.00% 58.00% 100.00%

H403 Key Accounts 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 100.00% 100.00%

H404 Customer Load Forecasting 0.00% 33.00% 33.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 34.00% 100.00%

H405 Business,Muni,Coop,Mktng & Economic Dev 0.00% 50.00% 50.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 100.00%

H406 Business Power Allocation & Compliance 0.00% 20.00% 60.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 20.00% 0.00% 100.00%

H407 Pricing & Energy Market Analysis 0.00% 5.00% 15.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 30.00% 50.00% 100.00%

H408 Market Analysis & Administration 0.00% 33.00% 33.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 34.00% 100.00%

H410 Power Contracts 0.00% 33.00% 33.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 34.00% 100.00%

H412 Risk Management 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 5.00% 25.00% 30.00%

H502 Admin & Tech Suppt 6.36% 10.00% 20.00% 0.00% 1.25% 1.00% 0.39% 6.00% 55.00% 0.00% 0.00% 100.00%

H503 System Operations 4.07% 10.00% 20.00% 0.00% 1.00% 2.10% 0.77% 1.99% 52.07% 0.00% 8.00% 100.00%

H504 Scheduling & Settlement 5.00% 21.00% 50.00% 2.50% 0.10% 5.00% 0.70% 2.50% 0.20% 8.00% 5.00% 100.00%

H506 Operations Planning 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 100.00% 0.00% 0.00% 100.00%

H507 Transmission Plang 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 100.00% 0.00% 0.00% 100.00%

H510 Energy Resource Management 19.00% 14.00% 19.00% 5.00% 12.00% 3.00% 11.00% 17.00% 0.00% 0.00% 0.00% 100.00%

H511 Fuel Operations 0.00% 0.00% 0.00% 41.00% 11.00% 0.00% 10.00% 38.00% 0.00% 0.00% 0.00% 100.00%

H513 Resource Planning & Project Analysis 7.20% 9.10% 28.40% 12.80% 0.00% 7.40% 8.80% 11.40% 0.00% 1.90% 13.00% 100.00%

TABLE 5
ALLOCATION PERCENTAGES FOR HQ DIRECTLY ASSIGNED COST CENTERS

2015 NYPA LABOR RATIO CALCULATION



Cost center Blenheim-Gilboa St. Lawrence Niagara Astoria Flynn Hydro SCPP 500MW Combined Cycle Transmission Recharge NY SENY TOTAL

H116 $ 216,299 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 216,299

H118 $ 0 $ 0 $ 0 $ 0 $ 73,482 $ 0 $ 73,482 $ 293,929 $ 0 $ 0 $ 293,929 $ 734,822

H119 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 117,079 $ 0 $ 0 $ 117,079

H120 $ 0 $ 0 $ 657,958 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 657,958

H121 $ 0 $ 576,819 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 576,819

H218 $ 0 $ 83,523 $ 83,523 $ 0 $ 0 $ 0 $ 0 $ 0 $ 167,046 $ 0 $ 167,046 $ 501,138

H402 $ 0 $ 25,079 $ 200,635 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 300,953 $ 727,303 $ 1,253,970

H403 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 858,683 $ 858,683

H404 $ 0 $ 239,596 $ 239,596 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 246,857 $ 726,050

H405 $ 0 $ 970,018 $ 970,018 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 1,940,035

H406 $ 0 $ 214,600 $ 643,801 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 214,600 $ 0 $ 1,073,001

H407 $ 0 $ 35,614 $ 106,841 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 213,682 $ 356,136 $ 712,273

H408 $ 0 $ 248,225 $ 248,225 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 255,747 $ 752,196

H410 $ 0 $ 181,648 $ 181,648 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 187,152 $ 550,447

H412 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 98,421 $ 492,106 $ 590,527

H502 $ 60,087 $ 94,476 $ 188,951 $ 0 $ 11,809 $ 9,448 $ 3,685 $ 56,685 $ 519,617 $ 0 $ 0 $ 944,757

H503 $ 110,878 $ 272,429 $ 544,857 $ 0 $ 27,243 $ 57,210 $ 20,977 $ 54,213 $ 1,418,536 $ 0 $ 217,943 $ 2,724,287

H504 $ 68,567 $ 287,981 $ 685,669 $ 34,283 $ 1,371 $ 68,567 $ 9,599 $ 34,283 $ 2,743 $ 109,707 $ 68,567 $ 1,371,337

H506 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 1,182,580 $ 0 $ 0 $ 1,182,580

H507 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 1,064,675 $ 0 $ 0 $ 1,064,675

H510 $ 481,380 $ 354,701 $ 481,380 $ 126,679 $ 304,030 $ 76,007 $ 278,694 $ 430,709 $ 0 $ 0 $ 0 $ 2,533,581

H511 $ 0 $ 0 $ 0 $ 591,855 $ 158,790 $ 0 $ 144,355 $ 548,548 $ 0 $ 0 $ 0 $ 1,443,549

H513 $ 122,280 $ 154,549 $ 482,328 $ 217,387 $ 0 $ 125,677 $ 149,454 $ 193,611 $ 0 $ 32,268 $ 220,784 $ 1,698,339

TOTAL $ 1,059,492 $ 3,739,257 $ 5,715,430 $ 970,205 $ 576,726 $ 336,909 $ 680,246 $ 1,611,979 $ 4,472,275 $ 969,632 $ 4,092,253 $ 24,224,404

TABLE 6
ALLOCATION OF LABOR FOR HQ DIRECTLY ASSIGNED COST CENTERS

2015 NYPA LABOR RATIO CALCULATION
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Exhibit “C”  

Hatch Acres Deconstruction Budget Estimate 



Summary
Budgets Decomissioning Capital Decomissioning Capital O&M

Planning (Incl Tank Farm, not Demin Building) 7,500,000

Delete ACM Abatement portion out of Planning, 2.6M 

Abatement captured in demo costs -425,000

Re-assisgn New Utilities/Control Room to Capital -2,650,000

Delete study for surrounding structures. Captured in 2.4M -100,000

Delete new control room Study -750,000

Delete Law & Regualtion, Captured in 2.4M -100,000

Delete underground utility study _ part of 2.4M design -500,000

Revised Planning Total 2,975,000$           2,650,000$       

Construction /Demo (Incl Tank Farm, not Demin Building) 59,511,000

Deduct O&M items -63,300

Delete cost for Capital Work & Re-assign -2,660,133

Add In Site SuperVision from Task 4. 2,049,788 -200,212

Add in FO Yrad  increase for esaclation 1,350,000

Add in Construction Indirects included in Site Eng & PM 

costs for both Capitla & Demo Work Task 4. 8,905,191 -869,809

Revised Demo Total 68,022,525$         3,730,154$       63,300$      

New Control Center& Utilities 7,000,000

Re-assisgn Capital Work and update per Aecom $ 1,519,846 2,589,867$       

Site Engineering, Proj. Mangement, etc. 13,100,000

Delete Site Supervision & add to demo& capital -2,049,788 -200,212

Delete Construction Indirect costs & Re-assign to 

Constr'n/Demo & Capital Demo Costs

    Insurance/Taxes/Other (6.1%) -3,370,763 -329237

    Facilities and Utilities (1.23%) -660,487 -64513

    Construction Support Services( 1.4%) -774,364 -75636

Delete Equipment Costs ( 7.4%) & re-assign to Demo & 

Capital -4,099,576 -400424

Revised  Site Eng. & CM Total 1,075,000$           325,000$          

 Contingency 13,066,665$ 

 Adjust from 25% to 15% & re-assign Captial Work 10,810,879$         1,394,253$       9,495$        

Salvage Value -5000000

Demin Plant Demo

Demolition 4,103,812$   

Abatement 917,415$      

Contingency 25% 1,013,284$   

Site Eng & PM 180,000$      

Revised Demin Total 6,214,510$           

O&M Tasks- during Plant Shutdown

Insurance 778,365$    

Station Service = MW * non station service rate*12 months

lighting

heat for the blowers

Fire Protection Inspections/up keep

Maintain Sewer pumps?

Maintain/Inspection Telecommunications

Snow Removal & Clearing

DeCommissioning Captial O&M

Grand Totals 84,097,914$         10,689,274$     72,795$      



Task 1. Planning

Major Tasks Included in the planning activities are as follows: Demo 

Environment

al Capital Delete Comments

1. Asbestos abatement program (assessment and removal).Estimate based on 

the removal of 1,200 cubic yards of asbestos that is primarily pipe insulation. $0 75000 $425,000

Asbestos Assessment should be in Planning, Removal to 

be in Constr/Demo. Move  425K to demo #. Captured in 

$2.6M demo portion. Delete entirely

2. Hazardous Waste Study $0 50000 All haz mat included ACM. Add 75k from aboev item

3. Assessment of existing services to remain after controlled dismantling. $0 $100,000 Part of new systems to be installed

4. Study to determine the impact of the controlled dismantling on adjacent 

structures. $50,000 100000

Reduce by $100K assume results of findings are 

coordianetd in Design & Drawing item subtask 6.-2.5M

5. A study to assess the various alternatives relating to the continued 

operation of the control room. $0 750,000$           

9/18 meeting discussed keeping 50%. Can this total 

value be removed and assumed captured in subtask 6 -

$2.5M

6. Design work related to the rerouting of existing systems and facilities to 

be maintained after the controlled dismantling. $0 $2,500,000

This value seems extremely high. Gas for boiler will 

already be designed. Assume this task perfromed by 

outside vendors. What  is value be for drawings and 

specifications

7. Possible sale of used equipment prior to the controlled dismantling. $200,000

This is salvage Value Report. Can this be reduced to 

half.

8. Preparation of a tender specification for the controlled dismantling. $2,400,000

Complete design, drawings& specs, include 

assessments here for underground studies, etc. Design 

of Oil tank demo  captured

9. Study to identify all laws and regulations pertinent to the controlled 

dismantling. 100,000 Captured in 2.4M

10.  Study to identify all underground services that will be cut and or capped 

below finished grade.  The study would also determine what action is 

necessary prior to cutting and or capping the underground services. $0 500000

Shouldn’t this be part of subtask 8. $2.4Million to 

complete drawings and specs and complete design with 

a portion potentially aslo captured in subtask 6. for 

relocation of utlities.

11. A photographic and video record of adjacent structures prior to the 

controlled dismantling. $50,000

12. Installation of monitoring devices prior to the controlled dismantling. $100,000

13. Preparation of a budget and schedule. $50,000 $50,000 split between capital and demo funds

Total $2,850,000 $125,000 $2,650,000 $1,875,000 $7,500,000 

2010 tasks - planned for performance in 2010

Demolition



Task 2. Demolition

POLETTI DECONSTRUCTION BUDGET ESTIMATE

Description QTY Unit Labor Unit Labor Hrs Labor $$

APPARENT 

CRAFT 

RATE 

(HATCH)

SUGGESTE

D CRAFT 

RATE 

(AECOM)

AECOM 

Suggested 

Labor $$ Mat'l Unit Matl Cost Subcontr. Total Cost 13% P&O

Hatch 

Final9% 2010 

Escaltion

Aecom Total 

Cost (Labor 

& Mat'l)

AECOM 

13%p&O 

AECOM 

inc.P&O and 

Escalation 

2010

2010 

tasks
Demo Demo-Enviro 

Demo - FO 

Yard 
O&M Capital

Comments/Questions for 

Estimators

         

Close Wall at Elev. Walkway 1 ls 3,500 3,500 292,810 83.66 94.50 330,750.00 55,000 55,000 347,810 393,025 428,398 385,750 435,898 $457,692  $      457,692 Can this be capitalized:no

Construct Matl Salvage Area 1 ls    0.00  0 250,000 250,000 282,500 307,925 250,000 282,500 $296,625  $      296,625 

Construct New Contr Room 

Install Equip., Connect, Test
1 ls 9,500 9,500 821,750 86.50 99.00 940,500.00 325,000 325,000 1,146,750 1,295,828 1,412,452 1,265,500 1,430,015 $1,501,516  $  1,501,516 

Cut/Cap Yard Piping 1 ls 2,000 2,000 175,640 87.82 105.00 210,000.00 5,000 5,000 180,640 204,123 222,494 215,000 242,950 $255,098  $     255,098 

Cut/Remove above 

gradeConcrete, Plant and Yard
1 ls 32,000 32,000 2,575,680 80.49 94.50 3,024,000.00 0 0 2,575,680 2,910,518 3,172,465 3,024,000 3,417,120 $3,587,976  $   3,587,976 

Cut/Remove Boiler/Duct, etc. 1 ls 48,000 48,000 4,234,080 88.21 105.00 5,040,000.00 0 0 4,234,080 4,784,510 5,215,116 5,040,000 5,695,200 $5,979,960  $   5,979,960 

Cut/Remove BOP Piping 1 ea 22,000 22,000 1,932,040 87.82 105.00 2,310,000.00 0 0 1,932,040 2,183,205 2,379,694 2,310,000 2,610,300 $2,740,815  $   2,740,815 

Cut/Remove Cable Tray 1 ls 4,000 4,000 358,960 89.74 99.00 396,000.00 0 0 358,960 405,625 442,131 396,000 447,480 $469,854  $      469,854 

Cut/Remove Conden. Tanks 1 ls 5,500 5,500 479,875 87.25 105.00 577,500.00 0 0 479,875 542,259 591,062 577,500 652,575 $685,204  $      685,204 

Cut/Remove Condensers 1 ls 11,000 11,000 959,750 87.25 105.00 1,155,000.00 0 0 959,750 1,084,518 1,182,124 1,155,000 1,305,150 $1,370,408  $   1,370,408 

Cut/Remove Conduit 1 ls 12,000 12,000 1,076,880 89.74 99.00 1,188,000.00 0 0 1,076,880 1,216,874 1,326,393 1,188,000 1,342,440 $1,409,562  $   1,409,562 

Cut/Remove Critical Piping 1 ls 16,000 16,000 1,405,120 87.82 105.00 1,680,000.00 0 0 1,405,120 1,587,786 1,730,686 1,680,000 1,898,400 $1,993,320  $   1,993,320 

Cut/Remove Electrical Cable 1 ls 9,000 9,000 807,660 89.74 99.00 891,000.00 0 0 807,660 912,656 994,795 891,000 1,006,830 $1,057,172  $   1,057,172 

Cut/Remove FD/ID/AD Fans 1 ls 12,000 12,000 1,047,000 87.25 105.00 1,260,000.00 0 0 1,047,000 1,183,110 1,289,590 1,260,000 1,423,800 $1,494,990  $   1,494,990 

Cut/Remove FO Stg. Tanks 1 ls 12,000 12,000 1,199,280 99.94 105.00 1,260,000.00 0 0 1,199,280 1,355,186 1,477,153 1,260,000 1,423,800 $1,494,990  $  1,494,990 

Burns & Roe carries total demo # of 

$477K for 2 tanks; Hatch  has total 

for all as $2.7M. Assume with 

esaclation,  and ACM to increase 

4.1M total,

Cut/Remove Grating/HR, etc. 1 ls 12,000 12,000 1,199,280 99.94 94.50 1,134,000.00 0 0 1,199,280 1,355,186 1,477,153 1,134,000 1,281,420 $1,345,491  $   1,345,491 

Cut/Remove Precipitators 1 ls 18,000 18,000 1,570,500 87.25 105.00 1,890,000.00 0 0 1,570,500 1,774,665 1,934,385 1,890,000 2,135,700 $2,242,485  $   2,242,485 

Cut/Remove Steel Stacks 1 ls 4,000 4,000 352,840 88.21 105.00 420,000.00 0 0 352,840 398,709 434,593 420,000 474,600 $498,330  $      498,330 

Cut/Remove Structural Steel 1 ls 53,000 53,000 5,296,820 99.94 94.50 5,008,500.00 0 0 5,296,820 5,985,407 6,524,093 5,008,500 5,659,605 $5,942,585  $   5,942,585 

Cut/Remove/Cap Circ Wtr Pg 1 ls 4,000 4,000 351,280 87.82 105.00 420,000.00 5,000 5,000 356,280 402,596 438,830 425,000 480,250 $504,263  $      504,263 

Dism/Remove Turbine, etc. 1 ls 16,000 16,000 1,396,000 87.25 105.00 1,680,000.00 0 0 1,396,000 1,577,480 1,719,453 1,680,000 1,898,400 $1,993,320  $   1,993,320 

Dismantle Exist Contr Room and 

Reroute electric
1 ls 12,000 12,000 1,076,880 89.74 99.00 1,188,000.00 250,000 250,000 1,326,880 1,499,374 1,634,318 1,438,000 1,624,940 $1,706,187  $      853,094  $     853,094 

Disposal of Glycol 1 ls 80 80 5,172 64.65 94.50 7,560.00 0 0 25,000 30,172 34,094 37,163 32,560 36,793 $38,632  $ 38,632 part of O&M

Disposal of Non-Salvaged Non-

Hazardous Materials
900 load 16 14,400 1,008,000 70.00 94.50 1,360,800.00 0 0 540,000 1,548,000 1,749,240 1,906,672 1,900,800 2,147,904 $2,255,299  $   2,255,299 

Dispose/Recycle Batteries 1 ls 80 80 5,172 64.65 94.50 7,560.00 0 0 5,172 5,844 6,370 7,560 8,543 $8,970  $   8,970 part of O&M

Dispose/Recycle Waste Oil 1 ls 140 140 8,982 64.16 94.50 13,230.00 0 0 8,982 10,149 11,063 13,230 14,950 $15,697  $ 15,697 

Make Safe FO Storage Tanks 1 ls    0.00  0 600,000 600,000 678,000 739,020 600,000 678,000 $711,900  $     711,900 

Burns & Roe,2001 carries 

$355k/1500 barrels/2tank 

disposed.No acm. Escalation total 

$4.1M

Material Salvage Operations 1 ls 42,000 42,000 3,422,160 81.48 94.50 3,969,000.00 0 0 3,422,160 3,867,041 4,215,074 3,969,000 4,484,970 $4,709,219  $   4,709,219 define

Relocate Fire Pumps/Piping 1 ls    0.00  0 75,000 75,000 84,750 92,378 75,000 84,750 $88,988  $       88,988 

Remove BO Transf. Yd Equip 1 ls 2,400 2,400 215,376 89.74 105.00 252,000.00 0 0 215,376 243,375 265,279 252,000 284,760 $298,998  $     298,998 

Burns & Roe carries total demo # of 

$477K for 2 tanks; Hatch  has total 

for all as $2.7M. Assume with 

esaclation, ACM, total 4.1M

Remove Boiler Feed Pumps 1 ls 2,000 2,000 174,500 87.25 105.00 210,000.00 0 0 174,500 197,185 214,932 210,000 237,300 $249,165  $      249,165 

Remove BOP Mech. Equip. 1 ls 12,000 12,000 1,047,000 87.25 105.00 1,260,000.00 0 0 1,047,000 1,183,110 1,289,590 1,260,000 1,423,800 $1,494,990  $   1,494,990 

Remove Brick 1 ls 3,600 3,600 283,788 78.83 94.50 340,200.00 0 0 283,788 320,680 349,542 340,200 384,426 $403,647  $      403,647 

Remove Bridge Crane 1 ls 800 800 69,800 87.25 105.00 84,000.00 0 0 69,800 78,874 85,973 84,000 94,920 $99,666  $        99,666 

Remove Doors/Windows,etc 1 ls 5,500 5,500 141,955 25.81 94.50 519,750.00 0 0 141,955 160,409 174,846 519,750 587,318 $616,683  $      616,683 

Remove Electrical Equip. 1 ls 8,000 8,000 717,920 89.74 105.00 840,000.00 0 0 717,920 811,250 884,262 840,000 949,200 $996,660  $      996,660 

Remove Elev. Walkway 1 ls 2,000 2,000 167,320 83.66 94.50 189,000.00 0 0 167,320 189,072 206,088 189,000 213,570 $224,249  $      224,249 

Remove HP/LP FW Heaters 1 ls 1,600 1,600 139,600 87.25 105.00 168,000.00 0 0 139,600 157,748 171,945 168,000 189,840 $199,332  $      199,332 

Remove Main/Aux. Transfmrs 1 ls 3,200 3,200 287,168 89.74 105.00 336,000.00 0 0 287,168 324,500 353,705 336,000 379,680 $398,664  $      398,664 

Remove Masonry 1 ls 3,000 3,000 253,260 84.42 94.50 283,500.00 0 0 253,260 286,184 311,940 283,500 320,355 $336,373  $      336,373 

Remove Non-Haz Insulation 1 ls 4,500 4,500 364,905 81.09 99.00 445,500.00 0 0 364,905 412,343 449,453 445,500 503,415 $528,586  $      528,586 

Remove Reboiler 1 ls 1,500 1,500 130,875 87.25 105.00 157,500.00 0 0 130,875 147,889 161,199 157,500 177,975 $186,874  $      186,874 

Remove Roofing 1 ls 3,000 3,000 235,440 78.48 94.50 283,500.00 0 0 235,440 266,047 289,991 283,500 320,355 $336,373  $      336,373 

Remove Water T'ment Equip. 1 ls 1,200 1,200 104,700 87.25 105.00 126,000.00 0 0 104,700 118,311 128,959 126,000 142,380 $149,499  $      149,499 

Remove/Disp. Asbestos Insu 1 ls 19,000 19,000 1,540,710 81.09 99.00 1,881,000.00 0 0 360,000 1,900,710 2,147,802 2,341,105 2,241,000 2,532,330 $2,658,947  $    2,658,947 
$425K from Planning phase is 

capture within this number

Remove/Strip Bldg. Siding 1 ls 14,000 14,000 1,171,240 83.66 94.50 1,323,000.00 0 0 1,171,240 1,323,501 1,442,616 1,323,000 1,494,990 $1,569,740  $   1,569,740 

Repair/Modify Wall at Unit # 5 1 ls 8,000 8,000 675,360 84.42 94.50 756,000.00 140,000 140,000 815,360 921,357 1,004,279 896,000 1,012,480 $1,063,104  $   1,063,104 Can this be capitalized

Reroute gas line to Admin. 1 ls 1,500 1,500 131,730 87.82 105.00 157,500.00 25,000 25,000 156,730 177,105 193,044 182,500 206,225 $216,536  $     216,536 

Site Restoration 1 ls 4,000 4,000 325,920 81.48 94.50 378,000.00 150,000 150,000 475,920 537,790 586,191 528,000 596,640 $626,472  $      626,472 Can this be capitalized

FO Yard Escalation & ACM based 

on Tully $ 1,350,000$     

          

TOTAL DIRECT COSTS  475,000 41,238,178 955,000 955,000 1,850,000 44,043,178 49,768,791 54,247,982$  50,156,850 56,677,241 59,511,103  $ 51,367,738  $    2,658,947  $  4,110,986  $ 63,300  $  2,660,133 60,861,103$                                    
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Task 3. New Control Room

Aecom Value

New Control Center/ Utility Relocations 2,589,867$                 

AECOM believes the number is 

too large
Assume $5.25M Hatch accounst 

for 2.6M in demo #: increase by 

2.6M

Utilities for relocation

Natural Gas Suppy hatch capture 216,536$                                       

Electrical Supply hatch capture 853,094$                                       

Relay Protection

Fire Protection hatch capture 88,988$                                         

Potable water

Underground drainage

Sanitary Sewer Pumps

Communicatiosn & Controls hatch capture 1,501,516$                                    

2,660,133$                                    



Task 4. Site Engineering

Hatch Est. Const'nSoft Costs Hard costs Decomissioning Capital

Site Engineering 500,000 500,000 350,000 150,000 **

Project Management 575,000 575,000 400,000 175,000 **

Site Supervision 2,250,000 2,250,000 2,049,788 200,212 *

Construction Indirect

    Insurance/Taxes/Other 3,700,000 3,700,000 3,370,763 329,237

    Facilities and Utilities 725,000 725,000 660,487 64,513

    Construction Support Services 850,000 850,000 774,364 75,636

Total Construction Indirect *

Construction Equipment Costs 4,500,000 4,500,000 4,099,576 400,424 *

Total 13,100,000 1,075,000 12,025,000

*  Part of contractors costs.

**  Owners costs.
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Exhibit “D”  

Aecom’s Poletti Decommissioning Plan  



Responsibil... Activity ID Activity Name Orig Dur Rem Dur Act Dur Early Start Early Finish

PolettPoletti Power PPoletti Power Plant Decomissioning - IPS - Update 3Poletti Power Plant Decomissioning - IPS - Update 3Poletti Power Plant Decomissioning - IPS - Update 3Poletti Power Plant Decomissioning - IPS - Update 3Poletti Power Plant Decomissioning - IPS - Update 3Poletti Power Plant Decomissioning - IPS - Update 3
PoletPoletti Major APoletti Major ActivitiesPoletti Major ActivitiesPoletti Major ActivitiesPoletti Major ActivitiesPoletti Major ActivitiesPoletti Major Activities
AL M1000 Define Project Tasks 132.00 132.00 0.00 01-Jul-09* 31-Dec-09
AL M1010 Environmental & Safety Evaluation 132.00 132.00 0.00 01-Jul-09* 31-Dec-09
AL M1020 Relocation of Critical Infrastructure: Design & Engineer 130.00 130.00 0.00 01-Jan-10* 01-Jul-10
TT M1030 Poletti Decommissioning Date (Shutdown) 0.00 0.00 0.00 01-Feb-10
TT M1040 Enviro & Safety Stabilization (Shutdown) 40.19 40.19 0.00 01-Feb-10 29-Mar-10
AL M1050 Deconstruction: Design & Engineer 210.00 210.00 0.00 15-Mar-10 31-Dec-10
TT/AL M1070 Controlled disassembly (Selective Deconstruction) 196.60 196.60 0.00 01-Apr-10 31-Dec-10
AL M1090 Firewatch 348.00 348.00 0.00 03-May-10* 31-Aug-11
AL M1060 Relocation of Critical Infrastructure: Construction 348.00 348.00 0.00 01-Sep-10 30-Dec-11
AL M1080 Deconstruction 263.00 263.00 0.00 01-Sep-11* 03-Sep-12

PoletPoletti Pre-DecPoletti Pre-DecommissioningPoletti Pre-DecommissioningPoletti Pre-DecommissioningPoletti Pre-DecommissioningPoletti Pre-DecommissioningPoletti Pre-Decommissioning
1B Develop & Finalize Shutdown Schedule 109.00 109.00 0.00 01-Sep-09* 29-Jan-10
110 Provide environmental specifications & drawings 36.00 36.00 0.00 02-Nov-09* 21-Dec-09

PrograProgram PlanningProgram PlanningProgram PlanningProgram PlanningProgram PlanningProgram PlanningProgram Planning
PrP1000 Pre-demo & Staff Task Assessment 53.00 53.00 0.00 19-Oct-09* 30-Dec-09
PrP1010 Establish Lay-Down/Temp Storage for Salvage Material 1.00 1.00 0.00 04-Nov-09* 04-Nov-09

AdminAdmin/PM ProcessAdmin/PM ProcessAdmin/PM ProcessAdmin/PM ProcessAdmin/PM ProcessAdmin/PM ProcessAdmin/PM Process

PM1070 Issue Draft IPS 0.00 0.00 0.00 24-Nov-08
PM1080 NYPA Review IPS Draft 10.00 10.00 0.00 24-Nov-08 05-Dec-08
PM1090 AECOM Issue Final IPS 0.00 0.00 0.00 05-Dec-08
PM1030 Prepare Budgets 97.00 97.00 0.00 01-Jan-09* 15-May-09
PM1040 Establish WBS# 98.00 98.00 0.00 18-May-09 30-Sep-09
PM1000 Stakeholder Division of Responsibility 67.00 67.00 0.00 01-Jun-09* 01-Sep-09
PM1050 Get PM Workorder 5.00 5.00 0.00 01-Jun-09 05-Jun-09
PM1010 Establish Outline Deliverable Dates 44.00 44.00 0.00 02-Sep-09 02-Nov-09
PM1020 Issue Project Overview Statement (POS) 0.00 0.00 0.00 02-Nov-09
PM1060 Kickoff Bi-Weekly Meetings 126.00 126.00 0.00 01-Feb-10 26-Jul-10

ScopScope of Work (SOScope of Work (SOW)Scope of Work (SOW)Scope of Work (SOW)Scope of Work (SOW)Scope of Work (SOW)Scope of Work (SOW)

SOW1000 Define SOW for System Relocation 10.00 10.00 0.00 24-Nov-08 05-Dec-08
SOW1010 Define SOW for Selective Decommissioning 10.00 10.00 0.00 24-Nov-08 05-Dec-08
SOW1020 Define SOW for Support Buildings/Structures to Remain 10.00 10.00 0.00 24-Nov-08 05-Dec-08
SOW1030 Define SOW for Site Kept Equipment 10.00 10.00 0.00 24-Nov-08 05-Dec-08

SalvSalvage AssessmSalvage Assessment FMVSalvage Assessment FMVSalvage Assessment FMVSalvage Assessment FMVSalvage Assessment FMVSalvage Assessment FMV

SA1000 RFP for Salvage Consultant 22.00 22.00 0.00 01-Oct-09* 30-Oct-09
SA1010 Sap Request/Release to Procurement 1.00 1.00 0.00 02-Nov-09 02-Nov-09
SA1020 Post Advertisement to NYS Contract Reporter for CP 1.00 1.00 0.00 16-Nov-09 16-Nov-09
SA1030 Award FMV 5.00 5.00 0.00 15-Dec-09 21-Dec-09
SA1040 Perform Salvage Value Assessment 30.00 30.00 0.00 22-Dec-09 01-Feb-10

ProProposal PeriodProposal Period FMVProposal Period FMVProposal Period FMVProposal Period FMVProposal Period FMVProposal Period FMV

PP1000 Proposer Review Documents 1.00 1.00 0.00 17-Nov-09 17-Nov-09
PP1030 CP Proposal Due 14.00 14.00 0.00 17-Nov-09 04-Dec-09
PP1010 Proposal Questions Due 0.00 0.00 0.00 25-Nov-09
PP1020 Addenda (If Required) 1.00 1.00 0.00 26-Nov-09 26-Nov-09
PP1040 NYPA Review Proposals 5.00 5.00 0.00 07-Dec-09 11-Dec-09
PP1050 Short List 1.00 1.00 0.00 14-Dec-09 14-Dec-09

Legal Legal AgreementsLegal AgreementsLegal AgreementsLegal AgreementsLegal AgreementsLegal AgreementsLegal Agreements

L1020 O&M Agreement - Modify/Revoke Q35 120.00 120.00 0.00 03-Aug-09* 15-Jan-10
L1000 Service Agreement - Deliver of Power & Energy 90.00 90.00 0.00 14-Sep-09* 15-Jan-10
L1010 Planning & Supply Agreement 90.00 90.00 0.00 14-Sep-09 15-Jan-10
L1030 Acquisition Agreement 180.00 180.00 0.00 23-Sep-09* 01-Jun-10
L1040 Plant Closing Agreement 180.00 180.00 0.00 08-Apr-10* 15-Dec-10

New New AgreementsNew AgreementsNew AgreementsNew AgreementsNew AgreementsNew AgreementsNew Agreements

NA1000 Aux Steam 60.00 60.00 0.00 04-Nov-09 26-Jan-10
NA1010 Aux Power with Con Ed 83.00 83.00 0.00 04-Nov-09* 26-Feb-10

AssesAssest ManagementAssest ManagementAssest ManagementAssest ManagementAssest ManagementAssest ManagementAssest Management

AM1000 Retirement of Assets 1.00 1.00 0.00 04-Nov-09* 04-Nov-09
EstabEstablish Site KepEstablish Site Kept EquipmentEstablish Site Kept EquipmentEstablish Site Kept EquipmentEstablish Site Kept EquipmentEstablish Site Kept EquipmentEstablish Site Kept Equipment

SK1050 Vehicles & Heavy Equipment 1.00 1.00 0.00 04-Nov-09 04-Nov-09
SK1060 Tools 1.00 1.00 0.00 04-Nov-09 04-Nov-09
SK1070 Office Furniture & Equipment 1.00 1.00 0.00 04-Nov-09 04-Nov-09
SK1000 Fans 1.00 1.00 0.00 01-Mar-10* 01-Mar-10
SK1010 Pumps 1.00 1.00 0.00 01-Mar-10 01-Mar-10
SK1020 Valves 1.00 1.00 0.00 01-Mar-10 01-Mar-10
SK1030 Compressors 1.00 1.00 0.00 01-Mar-10 01-Mar-10
SK1040 Electrical Equipment 1.00 1.00 0.00 01-Mar-10 01-Mar-10

Fuels Fuels & ERMFuels & ERMFuels & ERMFuels & ERMFuels & ERMFuels & ERMFuels & ERM

ERM1000 FOY - Sale/Transfer 77.00 77.00 0.00 17-Aug-09* 01-Dec-09
ERM1020 Station Service - Extend/Modify/Revoke 60.00 60.00 0.00 26-Oct-09* 15-Jan-10
ERM1030 Admin Building Power 64.00 64.00 0.00 02-Nov-09* 28-Jan-10
ERM1010 Force/Economical Burn 34.00 34.00 0.00 15-Dec-09* 29-Jan-10

PublicPublic NotificationsPublic NotificationsPublic NotificationsPublic NotificationsPublic NotificationsPublic NotificationsPublic Notifications

PN1000 EPA 1.00 1.00 0.00 04-Nov-09* 04-Nov-09
PN1010 DEC 1.00 1.00 0.00 04-Nov-09 04-Nov-09

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2009 2010 2011 2012

Remaining Level of Effort
Longest Path
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
MIlestone 2

Poletti Power Plant Decommissioning  
Overall Program IPS
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Responsibil... Activity ID Activity Name Orig Dur Rem Dur Act Dur Early Start Early Finish

PN1020 DEP 1.00 1.00 0.00 04-Nov-09 04-Nov-09
PN1030 FDNY 1.00 1.00 0.00 04-Nov-09 04-Nov-09
PN1040 Con ED 1.00 1.00 0.00 04-Nov-09 04-Nov-09
PN1050 Uspower 1.00 1.00 0.00 04-Nov-09 04-Nov-09
PN1060 NYISO 1.00 1.00 0.00 04-Nov-09 04-Nov-09
PN1070 FAA - Stack Lights 1.00 1.00 0.00 04-Nov-09 04-Nov-09

EnviroEnvironmental & SEnvironmental & Safety EvaluationEnvironmental & Safety EvaluationEnvironmental & Safety EvaluationEnvironmental & Safety EvaluationEnvironmental & Safety EvaluationEnvironmental & Safety Evaluation
Data &Data & Drawing CoData & Drawing CollectionData & Drawing CollectionData & Drawing CollectionData & Drawing CollectionData & Drawing CollectionData & Drawing Collection

DD1010 Drawings (M,E,P,S,A) 39.00 39.00 0.00 24-Nov-08 15-Jan-09
DD1000 Haz/Mat Reports 20.00 20.00 0.00 01-Sep-09* 28-Sep-09

EnviroEnvironmental & HeEnvironmental & Health SafetyEnvironmental & Health SafetyEnvironmental & Health SafetyEnvironmental & Health SafetyEnvironmental & Health SafetyEnvironmental & Health Safety

EH1000 SPDES Permit-Modify/Expire 1.00 1.00 0.00 04-Nov-09* 04-Nov-09
EH1010 Title V Modification 1.00 1.00 0.00 04-Nov-09 04-Nov-09
EH1020 Bulk Fuel Storage/UST 1.00 1.00 0.00 04-Nov-09 04-Nov-09
EH1030 Chemical Storage/Handling 1.00 1.00 0.00 04-Nov-09 04-Nov-09

Haz/MHaz/Mat AssessmeHaz/Mat AssessmentHaz/Mat AssessmentHaz/Mat AssessmentHaz/Mat AssessmentHaz/Mat AssessmentHaz/Mat Assessment

HM1000 Mercury & PCBs 1.00 1.00 0.00 04-Nov-09 04-Nov-09
HM1010 Lead 1.00 1.00 0.00 04-Nov-09 04-Nov-09
HM1020 Asbestos 1.00 1.00 0.00 04-Nov-09 04-Nov-09

RelocRelocation of CritiRelocation of Critical Infrastructure: Construction (System Relocation)Relocation of Critical Infrastructure: Construction (System Relocation)Relocation of Critical Infrastructure: Construction (System Relocation)Relocation of Critical Infrastructure: Construction (System Relocation)Relocation of Critical Infrastructure: Construction (System Relocation)Relocation of Critical Infrastructure: Construction (System Relocation)
Gas LGas LineGas LineGas LineGas LineGas LineGas LineGas Line

AL GL100 Award Gasline relocation contract 0.00 0.00 0.00 01-Jan-10*
AL GL110 Construction/Testing/Commissioning 15.00 15.00 0.00 01-Jan-10 21-Jan-10

PoletPoletti DecommPoletti DecommissioningPoletti DecommissioningPoletti DecommissioningPoletti DecommissioningPoletti DecommissioningPoletti Decommissioning
EnviroEnviro & Safety StEnviro & Safety Stabilization (Shutdown)Enviro & Safety Stabilization (Shutdown)Enviro & Safety Stabilization (Shutdown)Enviro & Safety Stabilization (Shutdown)Enviro & Safety Stabilization (Shutdown)Enviro & Safety Stabilization (Shutdown)
TT 90 Poletti Decommissioning Date (Shutdown) 0.00 0.00 0.00 01-Feb-10*
TT 100 Environmental Compliance 413.00 413.00 0.00 01-Feb-10 31-Aug-11
TT 140 Lock out/safety compliance 413.00 413.00 0.00 01-Feb-10 31-Aug-11

150 Poletti Decommissioning (Shutdown) Complete 0.00 0.00 0.00 29-Mar-10*
RegenRegenerative FeedwRegenerative Feedwater Heating SystemRegenerative Feedwater Heating SystemRegenerative Feedwater Heating SystemRegenerative Feedwater Heating SystemRegenerative Feedwater Heating SystemRegenerative Feedwater Heating System

5 62, 63, 64 & 65 Feedwater Heaters - North and South Sets 2.00 2.00 0.00 01-Feb-10 02-Feb-10
75 Drain 62, 63, 64 & 65 Feedwater Heaters - North and South Sets 2.00 2.00 0.00 03-Feb-10 04-Feb-10
6 66 and 67 Feedwater Heaters - North and South Sets 2.00 2.00 0.00 05-Feb-10 08-Feb-10
86 Drain 66 and 67 Feedwater Heaters - North and South Sets 2.00 2.00 0.00 09-Feb-10 10-Feb-10

Fuel OFuel Oil Auxiliaries Fuel Oil Auxiliaries and Consensate TankFuel Oil Auxiliaries and Consensate TankFuel Oil Auxiliaries and Consensate TankFuel Oil Auxiliaries and Consensate TankFuel Oil Auxiliaries and Consensate TankFuel Oil Auxiliaries and Consensate Tank

2 Fuel Oil Meters 2.00 2.00 0.00 01-Feb-10 02-Feb-10
3 Waste Oil Injection Pump 0.13 0.13 0.00 03-Feb-10 03-Feb-10
93 Drain Waste Oil Injection Pump 8.00 8.00 0.00 03-Feb-10 15-Feb-10

SteamSteam Turbine/GenSteam Turbine/GeneratorSteam Turbine/GeneratorSteam Turbine/GeneratorSteam Turbine/GeneratorSteam Turbine/GeneratorSteam Turbine/Generator

13 Static Uninterruptible Power Supply Units (Static Inverters) 1.00 1.00 0.00 01-Feb-10 01-Feb-10
95 T/G Cooling-off Period 18.00 18.00 0.00 01-Feb-10 07-Feb-10
9 Twin Tower Hydrogen Drier 0.25 0.25 0.00 02-Feb-10 02-Feb-10
10 Main Turn Lube Oil Coolers 1.00 1.00 0.00 02-Feb-10 03-Feb-10
11 61 and/or 62 EH Fluid Pumps 0.25 0.25 0.00 03-Feb-10 03-Feb-10
21 Drain 61 and/or 62 EH Fluid Pumps 4.00 4.00 0.00 03-Feb-10 09-Feb-10
16 Lube Oil Transfer Pump 0.06 0.06 0.00 08-Feb-10 08-Feb-10
17 Main Turb and Boiler Feed Pump Turb Lube Oil Conditioning System 0.13 0.13 0.00 08-Feb-10 08-Feb-10
14 61 Generator Lead Cooling Fans 0.13 0.13 0.00 08-Feb-10 08-Feb-10
14A 62 Generator Lead Cooling Fans 0.13 0.13 0.00 08-Feb-10 08-Feb-10
15A 62 Isophase Bus Cooling Fans 0.13 0.13 0.00 08-Feb-10 08-Feb-10
8 Hydrogen Bulk Storage Supply System 2.00 2.00 0.00 09-Feb-10 11-Feb-10
12 Main Lube Oil System & Seal Oil System 2.00 2.00 0.00 09-Feb-10 11-Feb-10
15 61 Isophase Bus Cooling Fans 0.13 0.13 0.00 11-Feb-10 11-Feb-10
102 Drain Main Lube Oil System & Seal Oil System 4.00 4.00 0.00 11-Feb-10 17-Feb-10

TurbinTurbine Driven BoiTurbine Driven Boiler Feed PumpsTurbine Driven Boiler Feed PumpsTurbine Driven Boiler Feed PumpsTurbine Driven Boiler Feed PumpsTurbine Driven Boiler Feed PumpsTurbine Driven Boiler Feed Pumps

19 North or South Boiler Feed Pump 2.00 2.00 0.00 08-Feb-10 09-Feb-10
20 North and/or South Boiler Feed Pump Lube Oil Purifiers 0.25 0.25 0.00 10-Feb-10 10-Feb-10

AuxiliAuxiliary Water SysAuxiliary Water SystemsAuxiliary Water SystemsAuxiliary Water SystemsAuxiliary Water SystemsAuxiliary Water SystemsAuxiliary Water Systems

32 61 and/or 62 Vacuum Priming Pumps 0.25 0.25 0.00 09-Feb-10 09-Feb-10
34A 63 or 64 Traveling Screens 0.50 0.50 0.00 09-Feb-10 09-Feb-10
22 61 Stator Water Pump 0.25 0.25 0.00 09-Feb-10 09-Feb-10
41 61, 62 or 63 Seal Water Injection Pumps 0.25 0.25 0.00 09-Feb-10 09-Feb-10
42 Drain 61 Stator Water Pump 2.00 2.00 0.00 09-Feb-10 11-Feb-10
80 Drain 61, 62 or 63 Seal Water Injection Pumps 2.00 2.00 0.00 09-Feb-10 11-Feb-10
28 61 & 62 Circulating Water Pumps 1.00 1.00 0.00 11-Feb-10 12-Feb-10
40 P6-1 and/or P6-2 Chilled Water Pumps 0.88 0.88 0.00 11-Feb-10 12-Feb-10
27 61 Condenser Vacuum Pumps 1.00 1.00 0.00 12-Feb-10 15-Feb-10
29 61 Screenwash Pumps 0.50 0.50 0.00 12-Feb-10 12-Feb-10
31 61 and/or 62 Salt water Service Pumps 1.00 1.00 0.00 12-Feb-10 15-Feb-10
33 61 and/or 62 Heater Drain Pumps 1.00 1.00 0.00 12-Feb-10 15-Feb-10
26 61 Condensate Pumps 0.88 0.88 0.00 12-Feb-10 15-Feb-10
34 61 or 62 Traveling Screens 0.50 0.50 0.00 15-Feb-10 15-Feb-10
35 Saltwater Service Rotary Strainer 0.50 0.50 0.00 15-Feb-10 15-Feb-10
36 61/62 Saltwater Service Pump VSD 0.50 0.50 0.00 15-Feb-10 15-Feb-10
37 Closed Cooling Water Pumps 0.00 0.00 0.00 15-Feb-10
49 Drain 61 and/or 62 Salt water Service Pumps 2.00 2.00 0.00 15-Feb-10 17-Feb-10

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
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104 Drain 61 Condensate Pumps 2.00 2.00 0.00 15-Feb-10 17-Feb-10
39 Skimming Pump 0.06 0.06 0.00 15-Feb-10 15-Feb-10
26A 62 Condensate Pumps 0.88 0.88 0.00 15-Feb-10 16-Feb-10
120 Drain 61/62 Saltwater Service Pump VSD 2.00 2.00 0.00 15-Feb-10 17-Feb-10
99 Drain Skimming Pump 4.00 4.00 0.00 15-Feb-10 19-Feb-10
27A 62 Condenser Vacuum Pumps 1.00 1.00 0.00 16-Feb-10 17-Feb-10
29A 62 Screenwash Pumps 0.50 0.50 0.00 16-Feb-10 17-Feb-10
26A10 Drain 62 Condensate Pumps 2.00 2.00 0.00 16-Feb-10 18-Feb-10
30 61 & 62 Air Heater Wash Pumps 0.25 0.25 0.00 17-Feb-10 17-Feb-10
29A10 Drain 62 Screenwash Pumps 2.00 2.00 0.00 17-Feb-10 19-Feb-10
130 Drain 61 & 62 Air Heater Wash Pumps 2.00 2.00 0.00 17-Feb-10 19-Feb-10
38 Condensate Transfer Pump 0.25 0.25 0.00 17-Feb-10 17-Feb-10
25 61 & 62 Stator Pumps 0.25 0.25 0.00 18-Feb-10 18-Feb-10
78 Drain Condensate Transfer Pump 2.00 2.00 0.00 18-Feb-10 19-Feb-10
94 Drain 61 & 62 Stator Pumps 2.00 2.00 0.00 18-Feb-10 22-Feb-10
24 61/62 Exciter Cooler Booster Pumps 0.25 0.25 0.00 19-Feb-10 19-Feb-10
83 Drain 61/62 Exciter Cooler Booster Pumps 2.00 2.00 0.00 19-Feb-10 23-Feb-10
23 62 Stator Water Pump 0.25 0.25 0.00 19-Feb-10 22-Feb-10
84 Drain 62 Stator Water Pump 2.00 2.00 0.00 22-Feb-10 24-Feb-10

Fuel OFuel Oil SystemFuel Oil SystemFuel Oil SystemFuel Oil SystemFuel Oil SystemFuel Oil SystemFuel Oil System

44 P-10A, P-10B, or P-10C Fuel Oil Forwarding Pumps 2.00 2.00 0.00 22-Feb-10 24-Feb-10
50 Main Boiler - Fuel Hold Off/Steam Cleaning/Pigging 25.00 25.00 0.00 22-Feb-10 29-Mar-10
45 Fuel Oil Yard Condensate Return Pumps 0.50 0.50 0.00 23-Feb-10 24-Feb-10
46 Fuel Oil Yard Instrument Air Compressor 0.06 0.06 0.00 24-Feb-10 24-Feb-10
47 Fuel Oil Yard Service Air Compressor 0.06 0.06 0.00 24-Feb-10 24-Feb-10
43 61 and/or 62 Fuel Oil Heater & Drain Cooler 4.00 4.00 0.00 24-Feb-10 02-Mar-10
48 P-11A or P-11B Fuel Oil Transfer Pumps 4.00 4.00 0.00 24-Feb-10 02-Mar-10

Fuel GFuel Gas SystemFuel Gas SystemFuel Gas SystemFuel Gas SystemFuel Gas SystemFuel Gas SystemFuel Gas System

70 Clean Gas Lines 5.00 5.00 0.00 23-Feb-10 01-Mar-10
Main BMain Boiler Air & GMain Boiler Air & Gas FlowMain Boiler Air & Gas FlowMain Boiler Air & Gas FlowMain Boiler Air & Gas FlowMain Boiler Air & Gas FlowMain Boiler Air & Gas Flow

52 Main Boiler Burner Pair 3.00 3.00 0.00 25-Feb-10 01-Mar-10
55 Main Boiler - Fan Hold Off 6.00 6.00 0.00 25-Feb-10 04-Mar-10
53 61 and/or 62 ID Fan 0.50 0.50 0.00 26-Feb-10 26-Feb-10
54 61 and/or 62 FD Fan 0.50 0.50 0.00 26-Feb-10 26-Feb-10
56 61 and/or 62 AD Fan 0.50 0.50 0.00 01-Mar-10 01-Mar-10
58 61 ID ASD Fan and/or Motor 1.00 1.00 0.00 01-Mar-10 02-Mar-10
62 61 and/or 62 APH Sootblowers 1.00 1.00 0.00 02-Mar-10 02-Mar-10
59 63 ID ASD Fan and/or Motor 1.00 1.00 0.00 02-Mar-10 03-Mar-10
60 Any Main Boiler Sootblower 5.00 5.00 0.00 03-Mar-10 09-Mar-10
65A 62 Station Air Compressor 1.00 1.00 0.00 03-Mar-10 03-Mar-10
64 61 & 62 Instrument Air Compressors 2.00 2.00 0.00 03-Mar-10 05-Mar-10
57 61 and/or 62 Lungstrom Rotary Air Heaters 1.00 1.00 0.00 04-Mar-10 04-Mar-10
66 61 Instrument Air Compressor 1.00 1.00 0.00 05-Mar-10 08-Mar-10
65 61 Station Air Compressor 1.00 1.00 0.00 08-Mar-10 09-Mar-10
63 Air Preheater Wash Transfer Pump 0.50 0.50 0.00 09-Mar-10 09-Mar-10

Heat EHeat Exchanger SyHeat Exchanger SystemHeat Exchanger SystemHeat Exchanger SystemHeat Exchanger SystemHeat Exchanger SystemHeat Exchanger System

68 61 and/or 62 Air Preheater Hot Water Coil Heat Exchangers 1.00 1.00 0.00 05-Mar-10 05-Mar-10
69 61 and/or 62 Closed Cooling Water Heat Exchanger 0.00 0.00 0.00 08-Mar-10
89 Drain 61 and/or 62 Closed Cooling Water Heat Exchanger 2.00 2.00 0.00 08-Mar-10 09-Mar-10

AuxiliAuxiliary SystemsAuxiliary SystemsAuxiliary SystemsAuxiliary SystemsAuxiliary SystemsAuxiliary SystemsAuxiliary Systems

71 Caustic, Phosphate & Ammonia Pumps 4.50 4.50 0.00 08-Mar-10 12-Mar-10
72 61 and/or 62 Deaerator Heater make-up Pump 1.00 1.00 0.00 08-Mar-10 08-Mar-10
73 Auxiliary Boiler Forced Draft Fan 0.13 0.13 0.00 09-Mar-10 09-Mar-10
92 Drain 61 and/or 62 Deaerator Heater make-up Pump 2.00 2.00 0.00 09-Mar-10 10-Mar-10
74 Auxiliary Boiler 0.13 0.13 0.00 09-Mar-10 09-Mar-10
71A Hydrazine Pumps 1.50 1.50 0.00 11-Mar-10 12-Mar-10
91 Drain Caustic, Phosphate & Ammonia Pumps 2.00 2.00 0.00 12-Mar-10 16-Mar-10
71A10 Drain Hydrazine Pumps 2.00 2.00 0.00 12-Mar-10 16-Mar-10

DesupDesuperheater andDesuperheater and AccessoriesDesuperheater and AccessoriesDesuperheater and AccessoriesDesuperheater and AccessoriesDesuperheater and AccessoriesDesuperheater and Accessories

76 Reboiler 0.50 0.50 0.00 11-Mar-10 11-Mar-10
77 Reboiler Feed Pump 0.50 0.50 0.00 11-Mar-10 11-Mar-10
87 Drain Reboiler Feed Pump 2.00 2.00 0.00 11-Mar-10 15-Mar-10

TransTransformersTransformersTransformersTransformersTransformersTransformersTransformers

79 No. 61 or 62 Air Blast Breaker Air Compressors 2.00 2.00 0.00 10-Mar-10 11-Mar-10
109 Drain No. 61 or 62 Air Blast Breaker Air Compressors 4.00 4.00 0.00 12-Mar-10 17-Mar-10

Plant Plant HVAC SystemPlant HVAC SystemsPlant HVAC SystemsPlant HVAC SystemsPlant HVAC SystemsPlant HVAC SystemsPlant HVAC Systems

81 Water Chillers 6-1, 2, & 3 0.13 0.13 0.00 15-Mar-10 15-Mar-10
82 HTHW Vent Heating System 0.13 0.13 0.00 15-Mar-10 15-Mar-10

RelocRelocation of CritiRelocation of Critical Infrastructure: Construction (System Relocation)Relocation of Critical Infrastructure: Construction (System Relocation)Relocation of Critical Infrastructure: Construction (System Relocation)Relocation of Critical Infrastructure: Construction (System Relocation)Relocation of Critical Infrastructure: Construction (System Relocation)Relocation of Critical Infrastructure: Construction (System Relocation)
Eng. TEng. Temp. RelocatEng. Temp. Relocation Kensico RTUEng. Temp. Relocation Kensico RTUEng. Temp. Relocation Kensico RTUEng. Temp. Relocation Kensico RTUEng. Temp. Relocation Kensico RTUEng. Temp. Relocation Kensico RTU

FP RTU130 Conceptual design (site walk down) 22.00 22.00 0.00 01-Jan-10 01-Feb-10
FP RTU160 Comments incorporated Concept accepted 10.00 10.00 0.00 02-Feb-10 15-Feb-10
FP RTU180 Determine implementation strategy/plan (contracting schedule) 10.00 10.00 0.00 16-Feb-10 01-Mar-10
FP RTU230 Construction 23.00 23.00 0.00 02-Mar-10 01-Apr-10
FP RTU240 Testing/Commissioning 2.00 2.00 0.00 02-Apr-10 05-Apr-10

Eng. FEng. Fire Protectin Eng. Fire Protectin ModificationsEng. Fire Protectin ModificationsEng. Fire Protectin ModificationsEng. Fire Protectin ModificationsEng. Fire Protectin ModificationsEng. Fire Protectin Modifications
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WS FP250 Conceptual design (site walk down) 22.00 22.00 0.00 01-Mar-10* 30-Mar-10
WS FP260 Conceptual - Permitting - Environmental Review 10.00 10.00 0.00 31-Mar-10 13-Apr-10
WS FP265 Conceptual - Code Compliance Review 5.00 5.00 0.00 31-Mar-10 06-Apr-10
WS FP270 Inter-discipline review 5.00 5.00 0.00 14-Apr-10 20-Apr-10
WS FP280 Comments incorporated Concept accepted 10.00 10.00 0.00 21-Apr-10 04-May-10
WS FP290 Collect as-built data 10.00 10.00 0.00 05-May-10 18-May-10
WS FP300 Determine implementation strategy/plan (contracting schedule) 10.00 10.00 0.00 19-May-10 01-Jun-10
WS FP310 Prepare technical package construction dwgs & specs 17.00 17.00 0.00 02-Jun-10 24-Jun-10
WS FP312 Technical Pkg - Permitting - Environmental Review 5.00 5.00 0.00 25-Jun-10 01-Jul-10
WS FP315 Technical Pkg - Code Compliance Review 5.00 5.00 0.00 25-Jun-10 01-Jul-10
WS FP317 Issue Construction Drawings 0.00 0.00 0.00 01-Jul-10
WS FP319 Issue Construction Permit 5.00 5.00 0.00 02-Jul-10 08-Jul-10
WS FP320 Develop budgetary cost & estimated schedule 9.00 9.00 0.00 09-Jul-10 21-Jul-10
WS FP330 Prepare bid package if necessary 9.00 9.00 0.00 22-Jul-10 03-Aug-10
WS FP340 Bid evaluate and award (if needed) 20.00 20.00 0.00 04-Aug-10 31-Aug-10
WS FP350 Construction 87.00 87.00 0.00 01-Sep-10 30-Dec-10
WS FP360 Testing/Commissioning 1.00 1.00 0.00 31-Dec-10 31-Dec-10

Eng. TEng. Temp RelocatEng. Temp Relocation of Y-49 ControlsEng. Temp Relocation of Y-49 ControlsEng. Temp Relocation of Y-49 ControlsEng. Temp Relocation of Y-49 ControlsEng. Temp Relocation of Y-49 ControlsEng. Temp Relocation of Y-49 Controls

FP Y49-370 Conceptual design (site walk down) 22.00 22.00 0.00 01-Jan-10 01-Feb-10
FP Y49-400 Comments incorporated Concept accepted 10.00 10.00 0.00 02-Feb-10 15-Feb-10
FP Y49-420 Determine implementation strategy/plan (contracting schedule) 10.00 10.00 0.00 16-Feb-10 01-Mar-10
FP Y49-470 Construction 23.00 23.00 0.00 02-Mar-10 01-Apr-10
FP Y49-480 Testing/Commissioning 2.00 2.00 0.00 02-Apr-10 05-Apr-10

Eng. EEng. Electrical FeedEng. Electrical Feed for Sewer ejection pitsEng. Electrical Feed for Sewer ejection pitsEng. Electrical Feed for Sewer ejection pitsEng. Electrical Feed for Sewer ejection pitsEng. Electrical Feed for Sewer ejection pitsEng. Electrical Feed for Sewer ejection pits

CK SE850 Conceptual design (site walk down) 22.00 22.00 0.00 01-Jan-10 01-Feb-10
CK SE860 Conceptual - Permitting - Environmental Review 2.00 2.00 0.00 02-Feb-10 03-Feb-10
CK SE865 Conceptual - Code Compliance Review 2.00 2.00 0.00 02-Feb-10 03-Feb-10
CK SE870 Inter-discipline review 2.00 2.00 0.00 04-Feb-10 05-Feb-10
CK SE880 Comments incorporated Concept accepted 1.00 1.00 0.00 08-Feb-10 08-Feb-10
CK SE890 Collect as-built data 3.00 3.00 0.00 09-Feb-10 11-Feb-10
CK SE900 Determine implementation strategy/plan (contracting schedule) 1.00 1.00 0.00 12-Feb-10 12-Feb-10
CK SE910 Prepare technical package construction dwgs & specs 15.00 15.00 0.00 15-Feb-10 05-Mar-10
CK SE912 Technical Pkg - Permitting - Environmental Review 2.00 2.00 0.00 08-Mar-10 09-Mar-10
CK SE915 Technical Pkg - Code Compliance Review 2.00 2.00 0.00 08-Mar-10 09-Mar-10
CK SE917 Issue Construction Drawings 0.00 0.00 0.00 09-Mar-10
CK SE919 Issue Construction Permit 5.00 5.00 0.00 10-Mar-10 16-Mar-10
CK SE920 Develop budgetary cost & estimated schedule 3.00 3.00 0.00 17-Mar-10 19-Mar-10
CK SE930 Prepare bid package if necessary 2.00 2.00 0.00 22-Mar-10 23-Mar-10
CK SE940 Bid evaluate and award (if needed) 20.00 20.00 0.00 24-Mar-10 20-Apr-10
CK SE950 Construction 15.00 15.00 0.00 21-Apr-10 11-May-10
CK SE960 Testing/Commissioning 1.00 1.00 0.00 12-May-10 12-May-10

ElectrElectric Feed for thElectric Feed for the Fuel Oil YardElectric Feed for the Fuel Oil YardElectric Feed for the Fuel Oil YardElectric Feed for the Fuel Oil YardElectric Feed for the Fuel Oil YardElectric Feed for the Fuel Oil Yard

CK AB490 Conceptual design (site walk down) 22.00 22.00 0.00 01-Jan-10 01-Feb-10
CK AB500 Conceptual - Permitting - Environmental Review 2.00 2.00 0.00 02-Feb-10 03-Feb-10
CK AB505 Conceptual - Code Compliance Review 2.00 2.00 0.00 02-Feb-10 03-Feb-10
CK AB510 Inter-discipline review 2.00 2.00 0.00 04-Feb-10 05-Feb-10
CK AB520 Comments incorporated Concept accepted 1.00 1.00 0.00 08-Feb-10 08-Feb-10
CK AB530 Collect as-built data 3.00 3.00 0.00 09-Feb-10 11-Feb-10
CK AB540 Determine implementation strategy/plan (contracting schedule) 1.00 1.00 0.00 12-Feb-10 12-Feb-10
CK AB550 Prepare technical package construction dwgs & specs 15.00 15.00 0.00 15-Feb-10 05-Mar-10
CK AB552 Technical Pkg - Permitting - Environmental Review 2.00 2.00 0.00 08-Mar-10 09-Mar-10
CK AB555 Technical Pkg - Code Compliance Review 2.00 2.00 0.00 08-Mar-10 09-Mar-10
CK AB557 Issue Construction Drawings 0.00 0.00 0.00 09-Mar-10
CK AB559 Issue Construction Permit 5.00 5.00 0.00 10-Mar-10 16-Mar-10
CK AB560 Develop budgetary cost & estimated schedule 3.00 3.00 0.00 17-Mar-10 19-Mar-10
CK AB570 Prepare bid package if necessary 2.00 2.00 0.00 22-Mar-10 23-Mar-10
CK AB580 Bid evaluate and award (if needed) 20.00 20.00 0.00 24-Mar-10 20-Apr-10
CK AB590 Construction 15.00 15.00 0.00 21-Apr-10 11-May-10
CK AB600 Testing/Commissioning 1.00 1.00 0.00 12-May-10 12-May-10

HOP PHOP Process (LocHOP Process (Lock Out Tag Out)HOP Process (Lock Out Tag Out)HOP Process (Lock Out Tag Out)HOP Process (Lock Out Tag Out)HOP Process (Lock Out Tag Out)HOP Process (Lock Out Tag Out)
Fuel OFuel Oil Auxiliaries Fuel Oil Auxiliaries & CondensateFuel Oil Auxiliaries & CondensateFuel Oil Auxiliaries & CondensateFuel Oil Auxiliaries & CondensateFuel Oil Auxiliaries & CondensateFuel Oil Auxiliaries & Condensate

LP 1A20 Prepare Fuel Oil Auxiliaries and Condensate HOP Draft 29.00 29.00 0.00 02-Nov-09* 10-Dec-09
JN 1A270 AECOM Review of Fuel Oil Auxiliaries and Condensate HOP Draft 15.00 15.00 0.00 11-Dec-09 31-Dec-09
TT 1A280 Mgt Review of Fuel Oil Auxiliaries and Condensate HOP Draft 15.00 15.00 0.00 01-Jan-10 21-Jan-10
TT 1A600 Issue Fuel Oil Auxiliaries and Condensate HOP 0.00 0.00 0.00 21-Jan-10

RegenRegenerative FeedwRegenerative Feedwater Heating SystemRegenerative Feedwater Heating SystemRegenerative Feedwater Heating SystemRegenerative Feedwater Heating SystemRegenerative Feedwater Heating SystemRegenerative Feedwater Heating System

LP 1A50 Prepare Regenerative Feedwater Heating System HOP Draft 29.00 29.00 0.00 02-Nov-09* 10-Dec-09
JN 1A300 AECOM Review of Regenerative Feedwater Heating System HOP D... 15.00 15.00 0.00 11-Dec-09 31-Dec-09
TT 1A310 Mgt Review of Regenerative Feedwater Heating System HOP Draft 15.00 15.00 0.00 01-Jan-10 21-Jan-10
TT 1A650 Issue Regenerative Feedwater Heating System HOP 0.00 0.00 0.00 21-Jan-10

SteamSteam Turbine/GenSteam Turbine/GeneratorSteam Turbine/GeneratorSteam Turbine/GeneratorSteam Turbine/GeneratorSteam Turbine/GeneratorSteam Turbine/Generator

LP 1A60 Prepare Steam Turbine/Generator HOP Draft 22.00 22.00 0.00 02-Nov-09* 01-Dec-09
JN 1A320 AECOM Review of Steam Turbine/Generator HOP Draft 10.00 10.00 0.00 02-Dec-09 15-Dec-09
TT 1A340 Mgt Review of Steam Turbine/Generator HOP Draft 15.00 15.00 0.00 16-Dec-09 05-Jan-10
TT 1A660 Issue Steam Turbine/Generator HOP 0.00 0.00 0.00 05-Jan-10
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TurbinTurbine Driven BoiTurbine Driven Boiler Feed PumpsTurbine Driven Boiler Feed PumpsTurbine Driven Boiler Feed PumpsTurbine Driven Boiler Feed PumpsTurbine Driven Boiler Feed PumpsTurbine Driven Boiler Feed Pumps

LP 1A70 Prepare Turbine Driven Boiler Feed Pumps HOP Draft 29.00 29.00 0.00 02-Nov-09* 10-Dec-09
JN 1A200 AECOM Review of Turbine Driven Boiler Feed Pumps HOP Draft 15.00 15.00 0.00 11-Dec-09 31-Dec-09
TT 1A220 Mgt Review of Turbine Driven Boiler Feed Pumps HOP Draft 15.00 15.00 0.00 01-Jan-10 21-Jan-10
TT 1A680 Issue Turbine Driven Boiler Feed Pumps HOP 0.00 0.00 0.00 21-Jan-10

AuxiliAuxiliary Water SysAuxiliary Water SystemsAuxiliary Water SystemsAuxiliary Water SystemsAuxiliary Water SystemsAuxiliary Water SystemsAuxiliary Water Systems

LP 1A80 Prepare Auxiliary Water Systems HOP Draft 35.00 35.00 0.00 02-Nov-09* 18-Dec-09
JN 1A360 AECOM Review of Auxiliary Water Systems HOP Draft 15.00 15.00 0.00 21-Dec-09 08-Jan-10
TT 1A370 Mgt Review of Auxiliary Water Systems HOP Draft 15.00 15.00 0.00 11-Jan-10 29-Jan-10
TT 1A570 Issue Auxiliary Water Systems HOP 0.00 0.00 0.00 29-Jan-10

Fuel OFuel Oil SystemFuel Oil SystemFuel Oil SystemFuel Oil SystemFuel Oil SystemFuel Oil SystemFuel Oil System

AS 1A90 Prepare Fuel Oil System HOP Draft 22.00 22.00 0.00 02-Nov-09* 01-Dec-09
JN 1A390 AECOM Review of Fuel Oil System HOP Draft 15.00 15.00 0.00 02-Dec-09 22-Dec-09
TT 1A400 Mgt Review of Fuel Oil System HOP Draft 15.00 15.00 0.00 23-Dec-09 12-Jan-10
TT 1A610 Issue Fuel Oil System HOP 0.00 0.00 0.00 12-Jan-10

Fuel GFuel Gas SystemFuel Gas SystemFuel Gas SystemFuel Gas SystemFuel Gas SystemFuel Gas SystemFuel Gas System

AS 1A100 Prepare Fuel Gas System HOP Draft 29.00 29.00 0.00 02-Nov-09* 10-Dec-09
JN 1A420 AECOM Review of Fuel Gas System HOP Draft 15.00 15.00 0.00 11-Dec-09 31-Dec-09
TT 1A430 Mgt Review of Fuel Gas System HOP Draft 15.00 15.00 0.00 01-Jan-10 21-Jan-10
TT 1A590 Issue Fuel Gas System HOP 0.00 0.00 0.00 21-Jan-10

Main BMain Boiler Air & GMain Boiler Air & Gas FlowMain Boiler Air & Gas FlowMain Boiler Air & Gas FlowMain Boiler Air & Gas FlowMain Boiler Air & Gas FlowMain Boiler Air & Gas Flow

AS 1A110 Prepare Main Boiler Air & Gas Flow HOP Draft 29.00 29.00 0.00 02-Nov-09* 10-Dec-09
JN 1A450 AECOM Review of Main Boiler Air & Gas Flow HOP Draft 15.00 15.00 0.00 11-Dec-09 31-Dec-09
TT 1A460 Mgt Review of Main Boiler Air & Gas Flow HOP Draft 15.00 15.00 0.00 01-Jan-10 21-Jan-10
TT 1A630 Issue Main Boiler Air & Gas Flow HOP 0.00 0.00 0.00 21-Jan-10

Heat EHeat Exchanger SyHeat Exchanger SystemHeat Exchanger SystemHeat Exchanger SystemHeat Exchanger SystemHeat Exchanger SystemHeat Exchanger System

AS 1A120 Prepare Heat Exchanger System HOP Draft 29.00 29.00 0.00 02-Nov-09* 10-Dec-09
JN 1A480 AECOM Review of Heat Exchanger System HOP Draft 15.00 15.00 0.00 11-Dec-09 31-Dec-09
TT 1A490 Mgt Review of Heat Exchanger System HOP Draft 15.00 15.00 0.00 01-Jan-10 21-Jan-10
TT 1A620 Issue Heat Exchanger System HOP 0.00 0.00 0.00 21-Jan-10

AuxiliAuxiliary SystemsAuxiliary SystemsAuxiliary SystemsAuxiliary SystemsAuxiliary SystemsAuxiliary SystemsAuxiliary Systems

AS 1A130 Prepare Auxiliary Systems HOP Draft 36.00 36.00 0.00 02-Nov-09* 21-Dec-09
JN 1A180 AECOM Review of Auxiliary Systems HOP Draft 15.00 15.00 0.00 22-Dec-09 11-Jan-10
TT 1A190 Mgt Review of Auxiliary Systems HOP Draft 15.00 15.00 0.00 12-Jan-10 01-Feb-10
TT 1A560 Issue Auxiliary Systems HOP 0.00 0.00 0.00 01-Feb-10

DesupDesuperheater & ADesuperheater & AccessoriesDesuperheater & AccessoriesDesuperheater & AccessoriesDesuperheater & AccessoriesDesuperheater & AccessoriesDesuperheater & Accessories

AS 1A140 Prepare Desuperheater and Accessories HOP Draft 36.00 36.00 0.00 02-Nov-09* 21-Dec-09
JN 1A510 AECOM Review of Desuperheater and Accessories HOP Draft 15.00 15.00 0.00 22-Dec-09 11-Jan-10
TT 1A520 Mgt Review of Desuperheater and Accessories HOP Draft 15.00 15.00 0.00 12-Jan-10 01-Feb-10
TT 1A580 Issue Desuperheater and Accessories HOP 0.00 0.00 0.00 01-Feb-10

TransTransformersTransformersTransformersTransformersTransformersTransformersTransformers

AS 1A150 Prepare Transformers HOP Draft 29.00 29.00 0.00 02-Nov-09* 10-Dec-09
JN 1A250 AECOM Review of Transformers HOP Draft 15.00 15.00 0.00 11-Dec-09 31-Dec-09
TT 1A240 Mgt Review of Transformers HOP Draft 15.00 15.00 0.00 01-Jan-10 21-Jan-10
TT 1A670 Issue Transformers HOP 0.00 0.00 0.00 21-Jan-10

Plant Plant HVAC SystemPlant HVAC SystemsPlant HVAC SystemsPlant HVAC SystemsPlant HVAC SystemsPlant HVAC SystemsPlant HVAC Systems

LP 1A160 Prepare Plant HVAC Systems HOP Draft 29.00 29.00 0.00 02-Nov-09* 10-Dec-09
JN 1A540 AECOM Review of Plant HVAC Systems HOP Draft 15.00 15.00 0.00 11-Dec-09 31-Dec-09
TT 1A550 Mgt Review of Plant HVAC Systems HOP Draft 15.00 15.00 0.00 01-Jan-10 21-Jan-10
TT 1A640 Issue Plant HVAC Systems HOP 0.00 0.00 0.00 21-Jan-10

Bulk GBulk Gas Systems Bulk Gas Systems - Hydrogen, Nitrogen & CO2Bulk Gas Systems - Hydrogen, Nitrogen & CO2Bulk Gas Systems - Hydrogen, Nitrogen & CO2Bulk Gas Systems - Hydrogen, Nitrogen & CO2Bulk Gas Systems - Hydrogen, Nitrogen & CO2Bulk Gas Systems - Hydrogen, Nitrogen & CO2

LP 1A690 Prepare Bulk Gas System HOP Draft 29.00 29.00 0.00 02-Nov-09* 10-Dec-09
JN 1A710 AECOM Review of Prepare Bulk Gas System HOP Draft 15.00 15.00 0.00 11-Dec-09 31-Dec-09
TT 1A720 Mgt Review of Prepare Bulk Gas System HOP Draft 15.00 15.00 0.00 01-Jan-10 21-Jan-10
TT 1A730 Issue Prepare Bulk Gas System HOP 0.00 0.00 0.00 21-Jan-10

PoletPoletti Pre-DecPoletti Pre-DeconstructionPoletti Pre-DeconstructionPoletti Pre-DeconstructionPoletti Pre-DeconstructionPoletti Pre-DeconstructionPoletti Pre-Deconstruction
AL D1110 Mercury Containing Devices Remove/Ship 3.00 3.00 0.00 01-Apr-10* 05-Apr-10
AL D1120 Lead Acid Batteries Remove/Ship 3.00 3.00 0.00 06-Apr-10 08-Apr-10
AL D1130 Boiler Chemicals Disposal 1.00 1.00 0.00 09-Apr-10 09-Apr-10
AL D1140 Circuit Boards Remove/Ship 3.00 3.00 0.00 12-Apr-10 14-Apr-10
AL D1000 Remove Pumps Less Than 300 hp 6.48 6.48 0.00 15-Apr-10 23-Apr-10
AL D1010 Motors 480v 3.21 3.21 0.00 23-Apr-10 28-Apr-10
AL D1020 Pumps/Fans with 6900v Motors 2.71 2.71 0.00 28-Apr-10 03-May-10
AL D1030 6900v Motors 2.71 2.71 0.00 03-May-10 06-May-10
AL D1040 Motor Operators (Valves) 7.14 7.14 0.00 06-May-10 17-May-10
AL D1050 Air Operators (Valves 7.14 7.14 0.00 17-May-10 26-May-10
AL D1060 Instrumentation 35.71 35.71 0.00 26-May-10 15-Jul-10
AL D1070 Skids 6.43 6.43 0.00 15-Jul-10 23-Jul-10
AL D1080 Remove Cable Tray/Cables 43.64 43.64 0.00 23-Jul-10 23-Sep-10
AL D1090 NAB Insulation 44.64 44.64 0.00 23-Sep-10 24-Nov-10
AL D1100 Titanium Condenser Tubes 26.79 26.79 0.00 24-Nov-10 31-Dec-10

PoletPoletti DeconstPoletti DeconstructionPoletti DeconstructionPoletti DeconstructionPoletti DeconstructionPoletti DeconstructionPoletti Deconstruction
CompComponent DeconComponent DeconstructionComponent DeconstructionComponent DeconstructionComponent DeconstructionComponent DeconstructionComponent Deconstruction
Fuel OFuel Oil Tanks (DecFuel Oil Tanks (Deconstruction)Fuel Oil Tanks (Deconstruction)Fuel Oil Tanks (Deconstruction)Fuel Oil Tanks (Deconstruction)Fuel Oil Tanks (Deconstruction)Fuel Oil Tanks (Deconstruction)

FO1000 Condense 75.00 75.00 0.00 03-Aug-09* 13-Nov-09
FO1010 Operation Stripping 45.00 45.00 0.00 01-Jul-10 01-Sep-10
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FO1020 Cleaning 66.00 66.00 0.00 01-Oct-10 31-Dec-10
FO1030 Demolition 89.00 89.00 0.00 01-Mar-11 01-Jul-11

DeconDeconstruction: DDeconstruction: Design & EngineerDeconstruction: Design & EngineerDeconstruction: Design & EngineerDeconstruction: Design & EngineerDeconstruction: Design & EngineerDeconstruction: Design & Engineer
Hire dHire design & PlannHire design & Planning-DemolitionHire design & Planning-DemolitionHire design & Planning-DemolitionHire design & Planning-DemolitionHire design & Planning-DemolitionHire design & Planning-Demolition

HD1000 RFP for Engineering Consultant - Demo drwgs & Specs 53.00 53.00 0.00 01-Sep-11* 14-Nov-11
HD1010 SAP Req/Release to Procurement 1.00 1.00 0.00 15-Nov-11 15-Nov-11
HD1020 Post Advertisement to NYS Contract Reporter for CP 1.00 1.00 0.00 16-Nov-11 16-Nov-11
HD1030 Recommend Award - Demo Engineer 5.00 5.00 0.00 23-Dec-11 29-Dec-11

PropProposal Period DProposal Period Demo EngineeringProposal Period Demo EngineeringProposal Period Demo EngineeringProposal Period Demo EngineeringProposal Period Demo EngineeringProposal Period Demo Engineering

DE1000 Proposer Review Documents 10.00 10.00 0.00 17-Nov-11 30-Nov-11
DE1040 Proposal Due 20.00 20.00 0.00 17-Nov-11 14-Dec-11
DE1010 Pre-Proposal Meeting 1.00 1.00 0.00 01-Dec-11 01-Dec-11
DE1020 Proposal Questions Due 0.00 0.00 0.00 01-Dec-11
DE1030 Addenda (If Required) 1.00 1.00 0.00 08-Dec-11 08-Dec-11
DE1050 NYPA Review Proposals 5.00 5.00 0.00 15-Dec-11 21-Dec-11
DE1060 Short List 1.00 1.00 0.00 22-Dec-11 22-Dec-11

AwarAward Phase => thAward Phase => than $3M or > 1 YearAward Phase => than $3M or > 1 YearAward Phase => than $3M or > 1 YearAward Phase => than $3M or > 1 YearAward Phase => than $3M or > 1 YearAward Phase => than $3M or > 1 Year

AP1000 Prepare Trustee Documents 1.00 1.00 0.00 23-Dec-11 23-Dec-11
AP1010 1st Draft to SO for Pres. Review 3.00 3.00 0.00 26-Dec-11 28-Dec-11
AP1020 Final Draft to SO for Pres. Review 3.00 3.00 0.00 29-Dec-11 02-Jan-12
AP1030 Pres. Review Mtg - Executive Management Committee 1.00 1.00 0.00 12-Jan-12 12-Jan-12
AP1040 Final Materials for Trustee Submission 10.00 10.00 0.00 13-Jan-12 26-Jan-12
AP1050 Trustee Presentation & Approval 1.00 1.00 0.00 27-Jan-12 27-Jan-12

PrepaPrepare DemolitionPrepare Demolition PackagePrepare Demolition PackagePrepare Demolition PackagePrepare Demolition PackagePrepare Demolition PackagePrepare Demolition Package
DrawDrawing & SpecificDrawing & Specification - DemolitionDrawing & Specification - DemolitionDrawing & Specification - DemolitionDrawing & Specification - DemolitionDrawing & Specification - DemolitionDrawing & Specification - Demolition

DS1010 Review/Study Communications - Admin, 500MW, New Structure 30.00 30.00 0.00 24-Feb-10* 06-Apr-10
DS1020 Review Cooling Water Inlets - Remove, Block 30.00 30.00 0.00 24-Feb-10 06-Apr-10
DS1000 Bi-Weekly Project Status/Stakeholder Review 140.00 140.00 0.00 30-Jan-12 10-Aug-12

90%90% Drawings & S90% Drawings & Specs - Demolition90% Drawings & Specs - Demolition90% Drawings & Specs - Demolition90% Drawings & Specs - Demolition90% Drawings & Specs - Demolition90% Drawings & Specs - Demolition

90D1000 Site Review 5.00 5.00 0.00 22-Feb-12* 28-Feb-12
90D1010 Fair Cost Estimate & Bid Sheet 10.00 10.00 0.00 29-Feb-12 13-Mar-12
90D1020 Discipline Scope of Work Items 10.00 10.00 0.00 29-Feb-12 13-Mar-12
90D1030 Division 1 & SGCs 10.00 10.00 0.00 29-Feb-12 13-Mar-12
90D1040 Prep Req 3.00 3.00 0.00 29-Feb-12 02-Mar-12
90D1050 Code Compliance/Permit Review 30.00 30.00 0.00 29-Feb-12 10-Apr-12
90D1060 Hire Construction Inspector 20.00 20.00 0.00 29-Feb-12 27-Mar-12

100%100% Drawings &100% Drawings & Spec100% Drawings & Spec100% Drawings & Spec100% Drawings & Spec100% Drawings & Spec100% Drawings & Spec

100D1000 NYPA Final Review 5.00 5.00 0.00 04-Aug-10* 10-Aug-10
100D1010 Submit Construction Permit 10.00 10.00 0.00 11-Aug-10 24-Aug-10

ReleaRelease to ProcureRelease to Procurement for DemoRelease to Procurement for DemoRelease to Procurement for DemoRelease to Procurement for DemoRelease to Procurement for DemoRelease to Procurement for Demo

RP1000 Finalize & Compile RFP (Div 1+ Drwgs 7 Specs) 5.00 5.00 0.00 11-Aug-10 17-Aug-10
RP1010 Bid List 2.00 2.00 0.00 11-Aug-10 12-Aug-10
RP1020 Prep PMA 2.00 2.00 0.00 11-Aug-10 12-Aug-10
RP1030 Saq Req 2.00 2.00 0.00 11-Aug-10 12-Aug-10

Bid EvBid Evaluation/AwaBid Evaluation/AwardBid Evaluation/AwardBid Evaluation/AwardBid Evaluation/AwardBid Evaluation/AwardBid Evaluation/Award

BA1000 Post Advertisement to NYS Contract Reporter for CP 1.00 1.00 0.00 13-Aug-10 13-Aug-10
PropProposal PeriodProposal PeriodProposal PeriodProposal PeriodProposal PeriodProposal PeriodProposal Period

PR1000 Proposer Review Documents 6.00 6.00 0.00 16-Aug-10 23-Aug-10
PR1010 Pre-Proposal Meeting 1.00 1.00 0.00 24-Aug-10 24-Aug-10
PR1040 Proposal Due 20.00 20.00 0.00 24-Aug-10 20-Sep-10
PR1020 Proposal Questions Due 1.00 1.00 0.00 25-Aug-10 25-Aug-10
PR1030 Addenda (If Required) 1.00 1.00 0.00 30-Aug-10 30-Aug-10
PR1050 NYPA Review Proposals 5.00 5.00 0.00 21-Sep-10 27-Sep-10
PR1060 Short List 1.00 1.00 0.00 28-Sep-10 28-Sep-10

AwarAward PhaseAward PhaseAward PhaseAward PhaseAward PhaseAward PhaseAward Phase
If > If > than $3M or >If > than $3M or > 1 YearIf > than $3M or > 1 YearIf > than $3M or > 1 YearIf > than $3M or > 1 YearIf > than $3M or > 1 YearIf > than $3M or > 1 Year

IF1000 Prepare Trustee Documents 10.00 10.00 0.00 29-Sep-10 12-Oct-10
IF1010 1st Draft to SO for Pres. Review 1.00 1.00 0.00 13-Oct-10 13-Oct-10
IF1020 Final Draft to SO for Pres. Review 1.00 1.00 0.00 14-Oct-10 14-Oct-10
IF1030 Pres. Review Mtg - Executive Management Committee 1.00 1.00 0.00 15-Oct-10 15-Oct-10
IF1040 Final Materials for Trustee Submission 2.00 2.00 0.00 18-Oct-10 19-Oct-10
IF1050 Trustee Presentation & Approval 1.00 1.00 0.00 20-Oct-10 20-Oct-10

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2009 2010 2011 2012

Remaining Level of Effort
Longest Path
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
MIlestone 2

Poletti Power Plant Decommissioning  
Overall Program IPS
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Exhibit “E”  

Poletti Decommissioning Plan – Broad Scope  
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PROJECT OVERVIEW 

STATEMENT 

Project Name: 

 
Poletti Decommissioning 
 

Project No:  
 

459 
 

Project Manager: 

 
A. E. Luongo 

Project Description: 
The Poletti Decommissiong Project entails the demolition of the Demin Plant, the Demolition of the FOY including tank stripping and enviro 

cleaning, and Shutdown and demolition of the Poletti plant. 

 

On August 3, 2009, NYPA issued a written notice to the PSC that the 825MW plant would cease operation on January 31, 2010.  

 
 Project Justification: Safety/ Regulatory 
As part of the approval to construct the new 500MW Combined Cycle Power Plant, NYPA entered into a stipulation agreement (the Stipulation) 

with NYC, other NYS agencies and public interest groups that required the Poletti Plant to cease operation by January 31, 2008 depending on the 

annual generating capacity and the projected peak demand for NYC. The Stipulation has provisions for Poletti to continue generation through 

January 31, 2010.  There are no mechanisms in place which allow for continued generation beyond that date.  NYPA has evaluated different lay-

up and decommissioning options but the plan for 2010-2013 will be complete decommissioning and demolition.  

 
 
The  Poletti Plant will cease operation on January 31, 2010  Goals: 
Comply with the Stipulation and cease generation on January 31, 2010. 

Environmental and Safety stabilization of the power plant during first 90 days post cease of generation to reduce NYPA liability. 

Salvage of Valuable Assets. 

Amend all emissions, discharge and operation agreements and permits. 

Utilize NYPA staff to perform pre-demolition work and prepare for final demolition.  

Relocate critical infrastructure 

Design demolition to grade. 

Schedule: 
 

Task Dur Planned Start Planned Finish 

Define Project Tasks 6 mo  Jul 1,'09 Dec. 31 '09 

Environmental & Safety Evaluation 3 mo Jul 1 '09 Dec 1 '09 

Relocation of Critical Infrastructure: Design & Engineer  6 mo Jan 1 '10 Apr 1-Jun 1'10 

Poletti Decommissioning Date 1D Feb 1 ‘10 Feb 1 ‘10 

Shutdown- Enviro & Safety Stabilization 3 mo Feb 1 '10 Apr -May 1 '10 

Deconstruction: Design & Engineer 8 mo Mar 1 '10 Jan 1 '11 

Relocation of Critical Infrastructure: Construction 10 mo Sept 1 '10 Dec  31 '11 

Pre-Demolition &Selective disassembly 8 mo Apr -May '10 Dec ’10- Jul  '11 

Deconstruction 12 mo Sept '11 - April '12 Dec '12- Apr '14 

 
 
Assumptions: 

1. Planning Phase: All stakeholders are outlining their responsibilities and planning resource allocation as appropriate to maintain the 

proposed schedule. 

2. Site Operations will performing a safety and environmental assessment, system by system, to assure the plant is left in a “safe” condition 

immediately ( within 90 days) of shutdown 

3. Power demand will be reduced to only lighting, ventilation and minimal receptacle power through deconstruction. 

4. Gas supply will be immediately shutdown (within 30-60 days) of decommissioning. Alternate gas supply for the Admin Building boiler 

shall be designed and installed targeting Feb/Mar. 1, 2010 completion. 

5. The Administration Building will remain on site and is not scheduled for future demolition. 

6. Engineering is reviewing other buildings/structures that may required demolition once Poletti Plant is OOS 

7. This will be an irreversible shutdown, no lay-up options or protection of equipment for future operation is being planned 
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Division of Responsibility: 
1. Project Management: Prepare budgets and funding expenditure approvals; Maintain budget and schedule; Manage the planning, design 

and construction/deconstruction phases of the project. Hire design engineer to prepare technical specifications and drawings for the 

deconstruction phase of the project. Coordinate with all stakeholders 

 

2. Poletti O&M: Perform safety & environmental assessment of systems to outline procedures for Operations to perform final LOTO and 

safe-off of the plant after cessation of generation. Coordinate with PM, Environmental, and Engineering to provide project support, 

operations knowledge and review during all phases of the project. 

 

3. Engineering: Prepare technical criteria, scopes of work, specifications and drawings for the utility relocation phase of the project; 

Provide drawing and specification review of the O/E deconstruction package(s); Provide coordinated plans & specs for the utility 

relocations and recommend packaging work together; Each engineering discipline will serve as the lead engineer for their work package 

and will furnish coordinated plans & specs. 

 Mechanical: Relocate Admin building gas supply on or before March 1, 2010; Design new fire protection system including but 

not limited to: removed/relocate interior pumps, new building, new feeds. Coordinate with EE, CE, CC & NYFD. Drain existing 

fire system.  Heat will be required for the building until fire protection no longer needed; Design FOY demo package. 

 

 Electrical: Confirm Poletti Station Service load requirements. Confirm post shutdown power requirements (Security, FOY, Aux 

blds, other?). Provide drawings & specs for design new feeds for post shutdown power requirement. Recommend new equipment 

required to support post shutdown power distribution. 

 

 Protection & Controls: Provide technical Plans & specs for modifications, additions, deletions to all relay and protection effect 

by the Poletti project.  Q35 L&M protection will remain in place until AEII work and L&M Feeder relocations begin. 

 Review and provide engineering support for all phases of Decommissioning. 

 

 Computer Apps: Design of relocation for Kensico RTU, Y-49, SCPP. Assist with work packages for temporary relocations to 

support an un-manned Poletti control room.  Produce final packages in conjunction with IT/Network Services for all required 

remaining circuits. Verify scope required for 500MW controls. 

 

 Environmental: Review all permits (SPDES, Title V, Bulk Fuel Oil) and prepare timeline for revision to permit dates; Provide 

review and support for modification and/or termination of all environmental permits. Prepare technical scope to handle testing, 

abatement, disposal and monitoring of ACM, lead, PCB’s, chemicals and all hazmat etc.  Prepare & File site plan with DEC for 

FOY decommissioning; Prepare environmental cleaning package for FOY; Coordinate with ME for FOY demo; Recommend 

future of intake structure & discharge canal ; Coordinate chemical inventory depletion & cleanup; Coordinate and support Enviro 

shutdown with Operations and waste disposal. Review and support of O/E design drawings for demolition including oil water 

separator, discharge canal, etc. 

 

 Civil Engineering:  Provide support for review of demolition and decommissioning plans and specifications prepared by O/E. 

Coordinate with stakeholders to provide civil design & review for relocation packages, i.e. new fire pumphouse, discharge canl 

and intake structure, etc.  

 Code Compliance: Provide Support and document review at all stages of engineering. Issue Construction permits for work. 

 

 D&D:  Prepare design and drawing support for the utility relocation work and as-built documentation post deconstruction. 

Perform drawing collection for reference documents. 

4. IT/Network Services:  Review, coordination and design support as necessary for data routing, ECC lines and all Poletti circuits. Produce 

plans and specification as necessary for new infrastructure and relocations. Coordination with vendors (AT&T, Verizon, etc) where 

necessary to complete work.  

 

5. Procurement: Provide support for issuance of multiple RFP’s, contract administration, Assets retirement, etc throughout the entire 

project.  

 

6. ERM: Coordinate with Site on Fuel oil depletion, Notifications as necessary to remove generator from the market. Support PM, Legal, 

Site in station service agreement review, etc. 

 

7. Legal: Review and modify all operating agreements, permit modifications, purchasing agreements, as necessary to support 

decommissioning. Provide Legal review of all regulatory and legal matters which may present. 

8. Asset Management: Provide support and coordination for asset retirement.  

9. Public Relations & Gov’t Affairs: Provide support and communication as necessary to the public. 

10. Corporate Communications: Provide support and communication as necessary to the public and other agencies.  
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Stakeholders: 

Paul Tartaglia SENY Site  Brad Van Auken Engineering 

John Canale Project Management  William Stanton Mechanical Engineering 

Randy Crissman Business Development  James Sheldon Electrical Engineering 

John Kahabka Environmental & Health Safety  Robert Knowlton Civil Engineering 

Gerald Goldstein Legal  Fred Pagano Protection & Controls 

Tom Tyrell Operations Site  Gerald Mannarino Computer Applications 

Bert Cunningham Public Relations  Moe Ansari Design&Drafting 

Ira Fine Corporate Communications  Patricia Leto Procurement 

Gary Schmid IT/Network Services  William Nadeau Energy Resource Management 

Ed Rider Asset Management    

 

  

 

Prepared By: Date: Approved By: Date: 

   

 

 

Andrea E. Luongo 

Project Engineer 
January 4, 2010 Vice President Project Management  
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Exhibit “F”  

LVI Poletti Decommissioning Schedule 



ID Task Name %
Complete

Actual Start Actual Finish Duration Start

1 1 DEMOLITION_CHARLES POLETTI POWER PLANT 89% Thu 12/13/12 NA 486 days Thu 12/13/12

2 1.1 Project Start 100% Thu 12/13/12 Thu 12/13/12 1 day Thu 12/13/12

3 1.2 Kick-Off Meeting 100% Thu 12/13/12 Thu 12/13/12 1 day Thu 12/13/12

4 1.3 Notice to Proceed (NTP) 100% Thu 12/13/12 Thu 12/13/12 1 day Thu 12/13/12

5 1.4 Mobilization and Site Prep 100% Thu 3/21/13 Fri 3/29/13 7 days Thu 3/21/13

6 1.4.1 Mobilize Office Trailers 100% Thu 3/21/13 Thu 3/21/13 1 day Thu 3/21/13

7 1.4.2 Mobilize Guard Booth 100% Fri 3/22/13 Mon 3/25/13 2 days Fri 3/22/13

8 1.4.3 Relocate Fence 100% Tue 3/26/13 Fri 3/29/13 4 days Tue 3/26/13

9 1.5 NYPA - OWS Reroute to 500MW 100% Mon 4/1/13 Mon 4/1/13 1 day Mon 4/1/13

10 1.6 Regulated Material Abatement 100% Tue 3/5/13 Wed 4/30/14 299.11 days Tue 3/5/13

11 1.6.1 Submittal - Regulated Material Abatement 100% Tue 3/5/13 Mon 4/1/13 20 days Tue 3/5/13

12 1.6.2 Mobilization 100% Mon 4/29/13 Wed 5/1/13 3 days Mon 4/29/13

13 1.6.3 Material Survey 100% Mon 4/29/13 Fri 5/10/13 10 days Mon 4/29/13

14 1.6.4 Materials Reclamation 100% Fri 5/3/13 Wed 4/30/14 256.11 days Fri 5/3/13

15 1.6.4.1 West Buildings 100% Fri 5/3/13 Thu 5/16/13 10 days Fri 5/3/13

16 1.6.4.2 OWS/Cont Drain/Storm Water Pump/Acid
Wash Piping

100% Mon 9/2/13 Thu 10/31/13 44 days Mon 9/2/13

17 1.6.4.3 Turbine House 100% Mon 5/13/13 Fri 6/14/13 25 days Mon 5/13/13

18 1.6.4.4 Boiler House 100% Mon 5/20/13 Thu 7/4/13 35 days Mon 5/20/13

19 1.6.4.5 Remove Remaining Bulbs and Ballasts 100% Fri 7/5/13 Wed 4/30/14 11 days Fri 7/5/13

20 1.7 Electric Setup 100% Mon 2/25/13 Fri 5/3/13 50 days Mon 2/25/13

21 1.7.1 Submittal - Office Trailers Temp Electric Setup 100% Mon 2/25/13 Fri 3/22/13 20 days Mon 2/25/13

22 1.7.2 Install Temp Electric - Office Trailers/ Guard Booth 100% Mon 3/25/13 Mon 3/25/13 0 days Mon 3/25/13

23 1.7.3 NYPA - Energize Office Trailers 100% Thu 3/28/13 Thu 3/28/13 0 days Thu 3/28/13

24 1.7.4 Submittal - Powerhouse Temp Electric Setup 100% Mon 3/4/13 Fri 4/12/13 30 days Mon 3/4/13

25 1.7.5 Install Temp Electric to Powerhouse 100% Mon 4/15/13 Fri 5/3/13 15 days Mon 4/15/13

26 1.7.6 Install Egress Lighting/ Misc. Power 100% Mon 4/15/13 Fri 5/3/13 15 days Mon 4/15/13

12/13
Project Start

12/13
Kick-Off Meeting

12/13
Notice to Proceed (NTP)

3/21 3/29
Mobilization and Site Prep

3/21
Mobilize Office Trailers

3/25
Mobilize Guard Booth

3/29
Relocate Fence

4/1
NYPA - OWS Reroute to 500MW

3/5 4/30
Regulated Material Abatement

4/1
Submittal - Regulated Material Abatement

5/1
Mobilization

5/10
Material Survey

5/3 4/30
Materials Reclamation

5/16
West Buildings

10/31
OWS/Cont Drain/Storm Water Pump/Acid Wash Piping

6/14
Turbine House

7/4
Boiler House

4/30
Remove Remaining Bulbs and Ballasts

2/25 5/3
Electric Setup

3/22
Submittal - Office Trailers Temp Electric Setup

3/25
Install Temp Electric - Office Trailers/ Guard Booth

3/28
NYPA - Energize Office Trailers

4/12
Submittal - Powerhouse Temp Electric Setup

5/3
Install Temp Electric to Powerhouse

5/3
Install Egress Lighting/ Misc. Power

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2013 2014 2015

Task

Split

Milestone

Summary

Project Summary

Critical

Critical Split

Progress

LVI Poletti Schedule Progress Schedule 10-28-14--.mpp Data Date : 9/16/2014

SUBSTANTIAL COMPLETION - all structures down to grade elevation, site work ongoing.
FINAL COMPLETION - site work complete, closeout documents in process.

10.28.2014

1
LVI SERVICES INC.

NYPA - CHARLES POLETTI POWER PLANT DECONSTRUCTION
Project Schedule

Project: LVI - Poletti - PROJECT SC
Date: Fri 2/13/15



ID Task Name %
Complete

Actual Start Actual Finish Duration Start

27 1.7.7 NYPA - Terminate Electric to Powerhouse 100% Tue 4/30/13 Tue 4/30/13 0 days Tue 4/30/13

28 1.8 Structural Bracing - Unit 5 Control Room 100% Mon 3/18/13 Fri 12/13/13 195 days Mon 3/18/13

29 1.8.1 Prepare Dwg for NYCDOB Filing 100% Mon 3/18/13 Mon 3/18/13 0 days Mon 3/18/13

30 1.8.2 NYCDOB Application Prep 100% Mon 3/18/13 Fri 3/22/13 5 days Mon 3/18/13

31 1.8.3 Obtain USPowerGen Signature on Application 100% Mon 3/25/13 Wed 9/4/13 120 days Mon 3/25/13

32 1.8.4 Submit Application to NYCDOB 100% Fri 9/6/13 Tue 10/1/13 18 days Fri 9/6/13

33 1.8.5 NYCDOB Approval and Work Permit 100% Wed 10/2/13 Fri 10/18/13 13 days Wed 10/2/13

34 1.8.6 Prepare Shop Dwg 100% Mon 4/1/13 Mon 4/8/13 6 days Mon 4/1/13

35 1.8.7 NYPA - Shop Drawing Review 100% Tue 4/9/13 Thu 10/17/13 140 days Tue 4/9/13

36 1.8.8 Structural Steel Fabrication 100% Mon 10/21/13 Fri 10/25/13 5 days Mon 10/21/13

37 1.8.9 Mobilize Structural Steel 100% Mon 10/28/13 Mon 10/28/13 1 day Mon 10/28/13

38 1.8.10 Install Structural Bracing 100% Fri 11/1/13 Fri 12/13/13 29 days Fri 11/1/13

39 1.9 Asbestos Abatement 99% Thu 2/28/13 NA 431 days Thu 2/28/13

40 1.9.1 Submittal - Asbestos Abatement 100% Thu 3/7/13 Wed 4/24/13 35 days Thu 3/7/13

41 1.9.2 Asbestos Notifications (USEPA, NYSDOL) 100% Thu 3/28/13 Wed 4/24/13 20 days Thu 3/28/13

42 1.9.3 Obtain Variance (NYSDOL) 100% Thu 2/28/13 Wed 4/24/13 40 days Thu 2/28/13

43 1.9.4 345KV Switchyard 100% Thu 5/2/13 Mon 5/13/13 8 days Thu 5/2/13

44 1.9.5 Water Intake Screen House 100% Thu 4/25/13 Thu 5/2/13 6 days Thu 4/25/13

45 1.9.6 CO2, H, Hypochlorite Building 100% Thu 5/2/13 Thu 5/9/13 6 days Thu 5/2/13

46 1.9.7 Butler Building 100% Thu 5/9/13 Thu 5/16/13 6 days Thu 5/9/13

47 1.9.8 Garage, Service Air AST 100% Thu 5/16/13 Thu 5/23/13 6 days Thu 5/16/13

48 1.9.9 Construction Change Building 100% Thu 5/23/13 Thu 5/30/13 6 days Thu 5/23/13

49 1.9.10 ASD Buildings 100% Thu 5/30/13 Thu 6/6/13 6 days Thu 5/30/13

50 1.9.11 Diesel Generator Building 100% Thu 6/6/13 Thu 6/13/13 6 days Thu 6/6/13

51 1.9.12 Turbine House 100% Mon 4/29/13 Fri 6/20/14 298 days Mon 4/29/13

52 1.9.12.1 Interior Areas 100% Mon 4/29/13 Fri 5/24/13 20 days Mon 4/29/13

4/30
NYPA - Terminate Electric to Powerhouse

3/18 12/13
Structural Bracing - Unit 5 Control Room

3/18
Prepare Dwg for NYCDOB Filing

3/22
NYCDOB Application Prep

9/4
Obtain USPowerGen Signature on Application

10/1
Submit Application to NYCDOB

10/18
NYCDOB Approval and Work Permit

4/8
Prepare Shop Dwg

10/17
NYPA - Shop Drawing Review

10/25
Structural Steel Fabrication

10/28
Mobilize Structural Steel

2/28 10/27
Asbestos Abatement

4/24
Submittal - Asbestos Abatement

4/24
Asbestos Notifications (USEPA, NYSDOL)

4/24
Obtain Variance (NYSDOL)

5/13
345KV Switchyard

5/2
Water Intake Screen House

5/9
CO2, H, Hypochlorite Building

5/16
Butler Building

5/23
Garage, Service Air AST

5/30
Construction Change Building

6/6
ASD Buildings

6/13
Diesel Generator Building

4/29 6/20
Turbine House

5/24
Interior Areas

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2013 2014 2015

Task

Split

Milestone

Summary

Project Summary

Critical

Critical Split

Progress

LVI Poletti Schedule Progress Schedule 10-28-14--.mpp Data Date : 9/16/2014

SUBSTANTIAL COMPLETION - all structures down to grade elevation, site work ongoing.
FINAL COMPLETION - site work complete, closeout documents in process.

10.28.2014

2
LVI SERVICES INC.

NYPA - CHARLES POLETTI POWER PLANT DECONSTRUCTION
Project Schedule

Project: LVI - Poletti - PROJECT SC
Date: Fri 2/13/15



ID Task Name %
Complete

Actual Start Actual Finish Duration Start

53 1.9.12.2 Intake Pipe 100% Mon 5/27/13 Fri 6/14/13 15 days Mon 5/27/13

54 1.9.12.3 Roof 100% Mon 6/17/13 Thu 7/4/13 15 days Mon 6/17/13

55 1.9.12.4 Small ACM Valves / Flanges 100% Tue 10/22/13 Thu 2/27/14 42 days Tue 10/22/13

56 1.9.12.5 Large ACM Valves / Flanges 100% Tue 10/22/13 Fri 6/20/14 123 days Tue 10/22/13

57 1.9.13 Boiler House 100% Thu 4/25/13 Mon 10/27/14 391 days Thu 4/25/13

58 1.9.13.1 Interior Areas 100% Thu 4/25/13 Wed 6/19/13 40 days Thu 4/25/13

59 1.9.13.2 Roof 100% Mon 9/9/13 Thu 10/31/13 39 days Mon 9/9/13

60 1.9.13.3 Small ACM Valves / Flanges 100% Tue 10/22/13 Fri 2/28/14 90 days Tue 10/22/13

61 1.9.13.4 Large ACM Valves / Flanges 100% Tue 10/22/13 Mon 10/27/14 214 days Tue 10/22/13

62 1.10 Site Survey 93% Mon 5/6/13 NA 423 days Mon 5/6/13

63 1.10.1 Utility Survey - Preliminary 100% Mon 5/6/13 Fri 12/13/13 160 days Mon 5/6/13

64 1.10.2 Review / Resubmittal as Required 92% Sat 12/14/13 NA 96.25 days Sat 12/14/13

65 1.10.3 Site Survey - Final 0% NA NA 10 days Wed 12/10/14

66 1.11 SWPPP 100% Fri 5/17/13 Fri 12/20/13 156 days Fri 5/17/13

67 1.11.1 Submit SWPPP 1 (Land Side) for NYPA Review 100% Fri 5/17/13 Fri 9/13/13 88 days Fri 5/17/13

68 1.11.1.1 NYPA - Review and Approval, Submit NOI 100% Fri 5/17/13 Thu 8/29/13 76 days Fri 5/17/13

69 1.11.1.2 Waiting Period 100% Mon 9/2/13 Fri 9/6/13 5 days Mon 9/2/13

70 1.11.1.3 Install Engineering Controls 100% Mon 9/9/13 Fri 9/13/13 5 days Mon 9/9/13

71 1.11.2 Submit SWPPP 2 (Water Side) for NYPA
Review

100% Fri 12/20/13 Fri 12/20/13 1 day Fri 12/20/13

72 1.11.2.1 NYPA - Review 100% Fri 12/20/13 Fri 12/20/13 1 day Fri 12/20/13

73 1.12 Demo Drum Storage Area Slab 87% Mon 5/6/13 NA 524 days Mon 5/6/13

74 1.12.1 Prepare Closure Plan 100% Mon 5/6/13 Mon 4/21/14 249 days Mon 5/6/13

75 1.12.2 NYPA Approval of Closure Plan 100% Wed 12/4/13 Wed 4/23/14 64 days Wed 12/4/13

76 1.12.3 45 Day Notice 100% Wed 4/23/14 Wed 4/23/14 1 day Wed 4/23/14

77 1.12.4 DEC Approval of Closure Plan 100% Wed 4/23/14 Tue 12/9/14 158 days Wed 4/23/14

78 1.12.5 NYPA (new) DSA complete and functional 35% Tue 12/9/14 NA 0 days Tue 12/9/14
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79 1.12.6 Decommission And Clean DSA Slab 0% NA NA 5 days Wed 12/10/14

80 1.12.7 Post Cleaning Sampling and Analysis 0% NA NA 10 days Wed 12/17/14

81 1.12.8 Prepare Closure Report (NYPA submit to DEC) 0% NA NA 20 days Fri 1/2/15

82 1.12.9 Approval NYSDEC Acknowledgement 0% NA NA 33 days Wed 3/25/15

83 1.12.10 Demo Concrete Pad 0% NA NA 5 days Mon 5/11/15

84 1.13 Seal Intake / Discharge Tunnels 99% Mon 10/14/13 NA 245 days Mon 10/14/13

85 1.13.1 Submittal - Work Plan 100% Mon 10/14/13 Wed 2/12/14 35.5 days Mon 10/14/13

86 1.13.2 Submit/Approve Concrete Mix Design 100% Fri 2/28/14 Thu 3/20/14 15 days Fri 2/28/14

87 1.13.3 Intake Tunnel 99% Mon 8/18/14 NA 29 days Mon 8/18/14

88 1.13.3.1 Install Blind Flanges/Pump Water 100% Mon 8/18/14 Wed 8/20/14 3 days Mon 8/18/14

89 1.13.3.2 Install Water Side Seal 100% Tue 9/16/14 Thu 9/18/14 3 days Tue 9/16/14

90 1.13.3.3 Install Land Side Seal 100% Tue 9/23/14 Thu 9/25/14 3 days Tue 9/23/14

91 1.13.3.4 Fill Tunnel 100% Wed 9/17/14 Fri 9/19/14 3 days Wed 9/17/14

92 1.13.4 Discharge Tunnel 99% Wed 4/23/14 NA 89 days Wed 4/23/14

93 1.13.4.1 Install Concrete Stop Log 100% Wed 4/23/14 Wed 4/30/14 2 days Wed 4/23/14

94 1.13.4.2 Install Water Side Seal 100% Tue 8/12/14 Mon 8/18/14 5 days Tue 8/12/14

95 1.13.4.3 Install Land Side Seal 100% Tue 8/19/14 Wed 8/20/14 2 days Tue 8/19/14

96 1.13.4.4 Fill Tunnel 100% Thu 8/21/14 Mon 8/25/14 3 days Thu 8/21/14

97 1.13.5 Completion of Tunnels 100% Wed 9/17/14 Fri 9/19/14 0 days Wed 9/17/14

98 1.14 Utility Management 79% Fri 6/21/13 NA 471 days Fri 6/21/13

99 1.14.1 Cut and Cap - Water Lines 100% Mon 9/2/13 Fri 9/20/13 15 days Mon 9/2/13

100 1.14.2 Protect and Maintain Existing Lines 100% Fri 6/21/13 Wed 7/31/13 30 days Fri 6/21/13

101 1.14.3 Cut and Plug - Buried Lines 100% Mon 9/2/13 Fri 10/11/13 30 days Mon 9/2/13

102 1.14.4 Cut and Cap - Unit 5 USPowerGen 100% Fri 8/2/13 Wed 8/28/13 19 days Fri 8/2/13

103 1.14.5 30" Service Water Line 0% NA NA 25 days Tue 3/17/15

104 1.15 Site Protection 98% Mon 11/11/13 NA 256 days Mon 11/11/13
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105 1.15.1 Administration Building 100% Tue 11/12/13 Wed 11/27/13 12 days Tue 11/12/13

106 1.15.2 Protection of Utilities 100% Tue 11/12/13 Mon 11/3/14 251 days Tue 11/12/13

107 1.15.3 USPowerGen 100% Mon 11/11/13 Tue 12/31/13 34 days Mon 11/11/13

108 1.15.3.1 Roof Protection 100% Tue 11/26/13 Wed 11/27/13 2 days Tue 11/26/13

109 1.15.3.2 Sidewalk Shed at Grade 100% Tue 11/26/13 Tue 12/17/13 14 days Tue 11/26/13

110 1.15.3.3 Unit 5 Control Room 'Roof' 100% Tue 12/24/13 Tue 12/31/13 5 days Tue 12/24/13

111 1.15.3.4 Vibration Monitoring Install 100% Mon 11/11/13 Wed 11/27/13 13 days Mon 11/11/13

112 1.15.4 Removal of Site Protection 25% Mon 10/27/14 NA 10 days Mon 10/27/14

113 1.16 Deconstruction 94% Sat 4/13/13 NA 528 days Sat 4/13/13

114 1.16.1 Pedestrian Bridge 100% Mon 5/20/13 Sat 9/28/13 97 days Mon 5/20/13

115 1.16.1.1 Submittal - Review and Approval 100% Mon 5/20/13 Fri 6/7/13 15 days Mon 5/20/13

116 1.16.1.2 NYPA - Demolition Permit 100% Fri 6/7/13 Fri 6/7/13 0 days Fri 6/7/13

117 1.16.1.3 Secure Admin Building Access 100% Fri 6/7/13 Fri 6/7/13 0 days Fri 6/7/13

118 1.16.1.4 Isolate Electric 100% Sun 6/30/13 Wed 7/3/13 4 days Sun 6/30/13

119 1.16.1.5 Deconstruction 100% Thu 6/13/13 Fri 9/6/13 64 days Thu 6/13/13

120 1.16.1.5.1 Interior Demo, Ceilings, Sheetrock, etc. 100% Thu 6/13/13 Thu 6/27/13 11 days Thu 6/13/13

121 1.16.1.5.2 Concrete Slabs 100% Thu 6/27/13 Thu 8/22/13 42 days Thu 6/27/13

122 1.16.1.5.3 Structural Steel 100% Mon 9/2/13 Fri 9/6/13 5 days Mon 9/2/13

123 1.16.1.6 Reconstruction of Admin Building 100% Tue 9/10/13 Sat 9/28/13 14 days Tue 9/10/13

124 1.16.1.6.1 Installation Salvaged Siding 100% Tue 9/10/13 Fri 9/27/13 14 days Tue 9/10/13

125 1.16.1.6.2 Interior Finishes, Insulation, Sheetrock,
etc.

100% Sat 9/28/13 Sat 9/28/13 0 days Sat 9/28/13

126 1.16.2 345KV Switchyard 100% Mon 5/20/13 Fri 10/11/13 107 days Mon 5/20/13

127 1.16.2.1 Submittal - Review and Approval 100% Mon 5/20/13 Fri 5/31/13 10 days Mon 5/20/13

128 1.16.2.2 Start Deconstruction - 345 KV Switchyard 100% Mon 6/3/13 Thu 6/27/13 19 days Mon 6/3/13

129 1.16.2.3 Finish Deconstruction - 345 KV Switchyard 100% Wed 9/11/13 Fri 10/11/13 23 days Wed 9/11/13

130 1.16.3 West Buildings 100% Sat 4/13/13 Fri 10/10/14 388 days Sat 4/13/13
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131 1.16.3.1 Submittal - Demolition Plan - Review and
Approval

100% Sat 4/13/13 Fri 6/14/13 45 days Sat 4/13/13

132 1.16.3.2 Demo ASD Electric Building 100% Mon 9/16/13 Tue 10/15/13 22 days Mon 9/16/13

133 1.16.3.3 Demo Water Intake Screen House 100% Mon 10/14/13 Fri 10/10/14 195.4 days Mon 10/14/13

134 1.16.3.4 Demo CO2, H, Hypochlorite Building 100% Fri 9/27/13 Thu 10/3/13 5 days Fri 9/27/13

135 1.16.3.5 Demo Butler Building 100% Thu 10/3/13 Thu 10/3/13 1 day Thu 10/3/13

136 1.16.3.6 Service Air AST 100% Mon 11/4/13 Tue 11/5/13 1.5 days Mon 11/4/13

137 1.16.3.7 Demo Garage 100% Mon 10/6/14 Fri 10/10/14 5 days Mon 10/6/14

138 1.16.3.8 Demo Construction Change Building 100% Wed 9/25/13 Mon 9/30/13 4 days Wed 9/25/13

139 1.16.3.9 Demo ASD/Transformer Building 100% Tue 10/1/13 Tue 10/15/13 11 days Tue 10/1/13

140 1.16.4 POWERHOUSE 99% Fri 6/21/13 NA 350 days Fri 6/21/13

141 1.16.4.1 Demo Work Plan - Review and Approval 100% Fri 6/21/13 Tue 10/15/13 85 days Fri 6/21/13

142 1.16.4.2 Vibration Monitoring 100% Mon 12/2/13 Mon 10/27/14 234 days Mon 12/2/13

143 1.16.4.3 TURBINE HOUSE 100% Fri 10/25/13 Mon 10/27/14 258 days Fri 10/25/13

144 1.16.4.3.1 Clear 63' EL Slab 100% Fri 11/1/13 Wed 11/6/13 4 days Fri 11/1/13

145 1.16.4.3.2 Turbine 100% Fri 10/25/13 Tue 12/17/13 36 days Fri 10/25/13

146 1.16.4.3.3 Piping and Eqpt Below 63' Elev 100% Wed 11/6/13 Mon 5/5/14 70.3 days Wed 11/6/13

147 1.16.4.3.4 Overhead Crane 100% Mon 12/16/13 Fri 12/20/13 5 days Mon 12/16/13

148 1.16.4.3.5 Heater Bay 100% Wed 4/30/14 Mon 10/20/14 124 days Wed 4/30/14

149 1.16.4.3.6 North/East/South Building Walls and
Roof above 63'EL

100% Mon 12/16/13 Mon 12/30/13 10 days Mon 12/16/13

150 1.16.4.3.7 63'EL Slab 100% Tue 1/21/14 Thu 5/1/14 21.25 days Tue 1/21/14

151 1.16.4.3.8 Turbine Pedestals 100% Tue 2/4/14 Mon 10/27/14 172.56 days Tue 2/4/14

152 1.16.4.3.9 Turbine Structure, below 63'EL 100% Tue 1/21/14 Fri 5/2/14 50 days Tue 1/21/14

153 1.16.4.3.10 Seal Intake 0'EL 100% Mon 9/29/14 Fri 10/3/14 5 days Mon 9/29/14

154 1.16.4.3.11 Seal Discharge 0'EL 100% Mon 9/29/14 Fri 10/3/14 5 days Mon 9/29/14

155 1.16.4.4 BOILER HOUSE 99% Mon 11/11/13 NA 247 days Mon 11/11/13

156 1.16.4.4.1 Boiler Deconstruction 100% Mon 11/11/13 Thu 10/23/14 245 days Mon 11/11/13

6/14
Submittal - Demolition Plan - Review and Approval

10/15
Demo ASD Electric Building

10/10
Demo Water Intake Screen House

10/3
Demo CO2, H, Hypochlorite Building

10/3
Demo Butler Building

11/5
Service Air AST

10/10
Demo Garage

9/30
Demo Construction Change Building

10/15
Demo ASD/Transformer Building

6/21 10/27
POWERHOUSE

10/15
Demo Work Plan - Review and Approval

10/27
Vibration Monitoring

10/25 10/27
TURBINE HOUSE

11/6
Clear 63' EL Slab

12/17
Turbine

5/5
Piping and Eqpt Below 63' Elev

12/20
Overhead Crane

10/20
Heater Bay

12/30
North/East/South Building Walls and Roof above 63'EL

5/1
63'EL Slab

10/27
Turbine Pedestals

5/2
Turbine Structure, below 63'EL

10/3
Seal Intake 0'EL

10/3
Seal Discharge 0'EL

11/11 10/27
BOILER HOUSE

11/11 10/23
Boiler Deconstruction

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2013 2014 2015

Task

Split

Milestone

Summary

Project Summary

Critical

Critical Split

Progress

LVI Poletti Schedule Progress Schedule 10-28-14--.mpp Data Date : 9/16/2014

SUBSTANTIAL COMPLETION - all structures down to grade elevation, site work ongoing.
FINAL COMPLETION - site work complete, closeout documents in process.

10.28.2014

6
LVI SERVICES INC.

NYPA - CHARLES POLETTI POWER PLANT DECONSTRUCTION
Project Schedule

Project: LVI - Poletti - PROJECT SC
Date: Fri 2/13/15



ID Task Name %
Complete

Actual Start Actual Finish Duration Start

157 1.16.4.4.1.1 West Wall Partial Openings 100% Mon 11/11/13 Fri 11/15/13 5 days Mon 11/11/13

158 1.16.4.4.1.2 Remove West ID/FD Fans,
Pipes, Ducts below Elev 46

100% Thu 11/14/13 Fri 2/28/14 73 days Thu 11/14/13

159 1.16.4.4.1.3 Boiler Base Receiving Pad 100% Thu 11/14/13 Wed 11/27/13 10 days Thu 11/14/13

160 1.16.4.4.1.4 Remove Air Heaters 100% Thu 1/2/14 Thu 1/2/14 0 days Thu 1/2/14

161 1.16.4.4.1.5 Remove Roof - Structural Steel
and Corrugated Deck to access Boiler
Support Structure

100% Wed 4/30/14 Fri 8/1/14 62 days Wed 4/30/14

162 1.16.4.4.1.6 Submit/Approve Rigging Plan for
Boiler Primary Support

100% Wed 4/30/14 Mon 7/28/14 64 days Wed 4/30/14

163 1.16.4.4.1.7 Prep Girders for Removal 100% Tue 7/22/14 Tue 8/26/14 26 days Tue 7/22/14

164 1.16.4.4.1.8 Remove Boiler Primary Support
Beams

100% Mon 8/18/14 Fri 8/29/14 10 days Mon 8/18/14

165 1.16.4.4.1.9 Remove Boiler Support Columns
and Adjacent Framing

100% Mon 8/25/14 Thu 10/23/14 44 days Mon 8/25/14

166 1.16.4.4.1.10 Demobilize Crane 100% Mon 10/13/14 Fri 10/17/14 5 days Mon 10/13/14

167 1.16.4.4.1.11 Boiler Tube Removal 100% Fri 12/13/13 Wed 3/19/14 66.5 days Fri 12/13/13

168 1.16.4.4.1.11.1 0'EL -100'EL 100% Fri 12/13/13 Mon 1/13/14 20 days Fri 12/13/13

169 1.16.4.4.1.11.2 50'EL-100'EL 100% Tue 1/14/14 Fri 1/31/14 14 days Tue 1/14/14

170 1.16.4.4.1.11.3 100'EL-150'EL 100% Thu 1/30/14 Wed 2/19/14 13 days Thu 1/30/14

171 1.16.4.4.1.11.4 150'EL-200'EL 100% Thu 2/20/14 Wed 3/19/14 15 days Thu 2/20/14

172 1.16.4.4.2 Steam Drums 99% Fri 2/28/14 NA 55 days Fri 2/28/14

173 1.16.4.4.2.1 Submit/Approve Removal Plan 100% Fri 2/28/14 Fri 4/4/14 26 days Fri 2/28/14

174 1.16.4.4.2.2 Remove Steel Framing Below
Drums

100% Fri 3/21/14 Wed 4/30/14 27.5 days Fri 3/21/14

175 1.16.4.4.2.3 Remove Steam Drums 100% Mon 4/7/14 Thu 5/15/14 28.5 days Mon 4/7/14

176 1.16.4.4.3 Stacks 100% Tue 12/10/13 Tue 6/10/14 128.95 days Tue 12/10/13

177 1.16.4.4.3.1 Mobilize CRANE (Manitowoc
16000)

100% Mon 4/14/14 Fri 4/18/14 5 days Mon 4/14/14

178 1.16.4.4.3.2 Submit Rigging Plan for Stacks 100% Tue 12/10/13 Wed 12/18/13 7 days Tue 12/10/13

179 1.16.4.4.3.3 Approve Rigging Plan for Stacks 100% Fri 2/28/14 Wed 4/16/14 34 days Fri 2/28/14

180 1.16.4.4.3.4 Prep Stacks- Remove insulation,
Precut

100% Thu 4/3/14 Fri 4/18/14 12 days Thu 4/3/14

181 1.16.4.4.3.5 Remove Stack #1 and #2 100% Mon 4/21/14 Wed 4/30/14 8 days Mon 4/21/14

182 1.16.4.4.3.6 Remove Remaining Stack within
Boiler House Structure

100% Thu 6/5/14 Tue 6/10/14 2 days Thu 6/5/14
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183 1.16.4.4.4 Remove Unit 5 Interface 100% Mon 4/28/14 Fri 10/10/14 120 days Mon 4/28/14

184 1.16.4.4.5 Remove Remaining Building Roof and
Structure

100% Mon 4/28/14 Fri 6/27/14 45 days Mon 4/28/14

185 1.16.4.4.6 Powerhouse Deconstruction Complete 100% Thu 10/23/14 Mon 10/27/14 0 days Thu 10/23/14

186 1.16.5 Discharge Canal - Steel Wall Removal 0% NA NA 68 days Mon 1/12/15

187 1.16.5.1 Work Plan Submittal - Review and Approval 0% NA NA 5 days Mon 1/12/15

188 1.16.5.2 Install Turbidity Screen 0% NA NA 2 days Mon 1/26/15

189 1.16.5.3 Removal of Discharge Canal Steel Wall 0% NA NA 56 days Wed 1/28/15

190 1.16.6 Shoreline Reconstruction - Rip Rap 39% Wed 7/16/14 NA 203 days Wed 7/16/14

191 1.16.6.1 Submittal - Review and Approval 100% Wed 7/16/14 Tue 9/16/14 45 days Wed 7/16/14

192 1.16.6.2 Submit LETTER of INTENT to NYSDEC 0% NA NA 10 days Mon 3/2/15

193 1.16.6.3 Install Turbidity Screen 0% NA NA 1 day Mon 3/16/15

194 1.16.6.4 Removal of Rip Rap at Shore 0% NA NA 20 days Tue 3/17/15

195 1.16.6.5 Modify Slope and Install Gravel 0% NA NA 15 days Tue 3/24/15

196 1.16.6.6 Installation of New Rip Rap 0% NA NA 25 days Fri 3/27/15

197 1.17 SUBSTANTIAL COMPLETION 0% NA NA 1 day Tue 10/28/14

198 1.18 Punch List 0% NA NA 42 days Tue 10/28/14

199 1.19 Slab Prep for Drainage 31% Mon 12/16/13 NA 247 days Mon 12/16/13

200 1.19.1 Submittal - Review and Approval 100% Mon 12/16/13 Fri 3/28/14 32 days Mon 12/16/13

201 1.19.2 Cut Out Upper Slab Openings 0% NA NA 15 days Mon 11/3/14

202 1.19.3 Excate Exposed Areas 0% NA NA 15 days Mon 11/3/14

203 1.19.4 Remove Lower Slab Openings 0% NA NA 15 days Wed 11/5/14

204 1.19.5 Submit/Approve Gravel 10% Fri 2/28/14 NA 15 days Fri 2/28/14

205 1.19.6 Backfill Openings 0% NA NA 15 days Fri 11/7/14

206 1.20 Siding - Unit 5 87% Wed 7/2/14 NA 111 days Wed 7/2/14

207 1.20.1 Prepare Siding Design and Related Submittals 100% Wed 7/2/14 Fri 10/10/14 73 days Wed 7/2/14

208 1.20.2 Submit Siding Submittal to NYPA for Review 100% Fri 8/1/14 Fri 8/1/14 0 days Fri 8/1/14

10/10
Remove Unit 5 Interface

6/27
Remove Remaining Building Roof and Structure

10/27
Powerhouse Deconstruction Complete

1/12 4/15
Discharge Canal - Steel Wall Removal

1/16
Work Plan Submittal - Review and Approval

1/27
Install Turbidity Screen

4/15
Removal of Discharge Canal Steel Wall

7/16 4/30
Shoreline Reconstruction - Rip Rap

9/16
Submittal - Review and Approval

3/13
Submit LETTER of INTENT to NYSDEC

3/16
Install Turbidity Screen

4/13
Removal of Rip Rap at Shore

4/13
Modify Slope and Install Gravel

4/30
Installation of New Rip Rap

10/28
SUBSTANTIAL COMPLETION

12/29
Punch List

12/16 12/1
Slab Prep for Drainage

3/28
Submittal - Review and Approval

11/21
Cut Out Upper Slab Openings

11/21
Excate Exposed Areas

11/25
Remove Lower Slab Openings

5/19
Submit/Approve Gravel

12/1
Backfill Openings

7/2 12/5
Siding - Unit 5

10/10
Prepare Siding Design and Related Submittals

8/1
Submit Siding Submittal to NYPA for Review
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ID Task Name %
Complete

Actual Start Actual Finish Duration Start

209 1.20.3 NYPA Review and Approval 100% Mon 8/4/14 Mon 9/22/14 36 days Mon 8/4/14

210 1.20.4 USPowergen Approval (DOB Apps) 100% Mon 8/18/14 Wed 8/20/14 3 days Mon 8/18/14

211 1.20.5 Application Submittal, Review and Approval by
DOB

100% Thu 8/21/14 Wed 8/27/14 5 days Thu 8/21/14

212 1.20.6 Fabrication 100% Fri 9/12/14 Thu 10/23/14 30 days Fri 9/12/14

213 1.20.7 Mobilization of Materials 100% Mon 9/22/14 Wed 10/8/14 13 days Mon 9/22/14

214 1.20.8 Installation of Siding/Roofing 39% Mon 10/6/14 NA 43 days Mon 10/6/14

215 1.21 Site Restoration 88% Mon 7/28/14 NA 15 days Mon 7/28/14

216 1.21.1 Submittal - Review and Approval Paving/Fencing
etc

75% Mon 7/28/14 NA 15 days Mon 7/28/14

217 1.21.2 Submittal - Review and Approval Backfill 100% Mon 7/28/14 Fri 8/15/14 15 days Mon 7/28/14

218 1.22 Paving 20% Mon 10/20/14 NA 135 days Mon 10/20/14

219 1.22.1 Sub Base 100% Mon 10/20/14 Mon 11/3/14 11 days Mon 10/20/14

220 1.22.2 Asphalt Paving - (PH1) 0% NA NA 15 days Tue 11/4/14

221 1.22.3 Asphalt Paving - West Yard (PH2) 0% NA NA 10 days Fri 4/17/15

222 1.22.4 Grading/Seeding 0% NA NA 8 days Tue 11/25/14

223 1.22.5 Misc. Site Fence 0% NA NA 10 days Tue 11/4/14

224 1.23 Shoreline Property Fence (AWR-029) 0% NA NA 170 days Mon 9/8/14

225 1.23.1 Submittal - Review and Approval 0% NA NA 15 days Mon 9/8/14

226 1.23.2 Installation of Shoreline Fence at Rip Rap 0% NA NA 15 days Fri 4/17/15

227 1.24 New Security Fence - West 99% Mon 11/4/13 NA 136 days Mon 11/4/13

228 1.24.1 Submit Fence Location Sketch 100% Mon 11/4/13 Mon 11/4/13 1 day Mon 11/4/13

229 1.24.2 Install Fence 100% Mon 11/18/13 Tue 11/26/13 7 days Mon 11/18/13

230 1.24.3 NYPA Resolved Security Modification 100% Mon 12/2/13 Fri 12/13/13 10 days Mon 12/2/13

231 1.24.4 Remove Security Features 100% Mon 12/2/13 Mon 1/13/14 29 days Mon 12/2/13

232 1.24.5 Reinstall Security on Fence 100% Mon 12/2/13 Fri 12/13/13 10 days Mon 12/2/13

233 1.24.6 As Built Drawings 90% Fri 5/16/14 NA 1 day Fri 5/16/14

234 1.25 New Security Fence - South 0% NA NA 80 days Tue 9/2/14

9/22
NYPA Review and Approval

8/20
USPowergen Approval (DOB Apps)

8/27
Application Submittal, Review and Approval by DOB

10/23
Fabrication

10/8
Mobilization of Materials

12/5
Installation of Siding/Roofing

7/28 8/15
Site Restoration

8/15
Submittal - Review and Approval Paving/Fencing etc

8/15
Submittal - Review and Approval Backfill

10/20 4/30
Paving

11/3
Sub Base

11/24
Asphalt Paving - (PH1)

4/30
Asphalt Paving - West Yard (PH2)

12/8
Grading/Seeding

11/17
Misc. Site Fence

9/8 5/7
Shoreline Property Fence (AWR-029)

9/26
Submittal - Review and Approval

5/7
Installation of Shoreline Fence at Rip Rap

11/4 5/16
New Security Fence - West

11/26
Install Fence

12/13
NYPA Resolved Security Modification

1/13
Remove Security Features

12/13
Reinstall Security on Fence

5/16
As Built Drawings

9/2 12/24
New Security Fence - South
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ID Task Name %
Complete

Actual Start Actual Finish Duration Start

235 1.25.1 Submit Fence Location Sketch 0% NA NA 1 day Tue 9/2/14

236 1.25.2 Install Fence 0% NA NA 7 days Wed 11/5/14

237 1.25.3 NYPA Resolved Security Modification 0% NA NA 10 days Wed 9/3/14

238 1.25.4 Reinstall Security Features 0% NA NA 27 days Fri 11/14/14

239 1.25.5 Reinstall Security - Fence 0% NA NA 10 days Fri 11/14/14

240 1.26 FINAL COMPLETION 0% NA NA 0 days Fri 5/15/15

241 1.27 Demobilization 0% NA NA 15 days Mon 4/27/15

242 1.28 Closeout Documentation 0% NA NA 41 days Wed 10/29/14

243 1.29 Project Finish 0% NA NA 0 days Mon 12/29/14

244 2 CHANGE ORDERS (AWA) 56% Mon 6/10/13 NA 483 days Mon 6/10/13

245 2.1 AWR-003 (Unexpected Oil Findings) 44% Mon 6/10/13 NA 388 days Mon 6/10/13

246 2.1.1 Identification 100% Mon 6/10/13 Mon 6/10/13 0 days Mon 6/10/13

247 2.1.2 Condition Assessment 100% Mon 6/10/13 Fri 6/21/13 10 days Mon 6/10/13

248 2.1.3 Prepare and Submit Request 100% Mon 6/10/13 Tue 10/15/13 94 days Mon 6/10/13

249 2.1.4 Client Approval 100% Wed 10/16/13 Tue 10/29/13 10 days Wed 10/16/13

250 2.1.5 Clean Up Contaminated Areas 100% Mon 6/10/13 Fri 6/21/13 10 days Mon 6/10/13

251 2.1.6 Spill Closure 0% Mon 6/24/13 NA 158 days Mon 6/24/13

252 2.2 AWR-005 (Purchase Drum Storage) 3% Mon 10/28/13 NA 152.25 days Mon 10/28/13

253 2.2.1 NYPA Resolved Closure Plan Requirements 5% Mon 10/28/13 NA 15 days Mon 10/28/13

254 2.2.2 Final Closure Plan 0% NA NA 5 days Tue 5/20/14

255 2.2.3 Prepare Cancellation Cost 0% NA NA 5 days Tue 5/27/14

256 2.3 AWR-006 (Asbestos Cable Removal) 95% Thu 6/27/13 NA 225 days Thu 6/27/13

257 2.3.1 Identification 100% Thu 6/27/13 Thu 6/27/13 0 days Thu 6/27/13

258 2.3.2 Condition Assessment 100% Fri 6/28/13 Wed 7/24/13 20 days Fri 6/28/13

259 2.3.3 Prepare and Submit Request 100% Fri 7/26/13 Thu 8/1/13 5 days Fri 7/26/13

260 2.3.4 Client Approval 100% Thu 8/1/13 Thu 8/1/13 0 days Thu 8/1/13

9/2
Submit Fence Location Sketch

11/13
Install Fence

9/16
NYPA Resolved Security Modification

12/24
Reinstall Security Features

12/1
Reinstall Security - Fence

5/15
FINAL COMPLETION

5/15
Demobilization

12/29
Closeout Documentation

12/29
Project Finish

4/23
CHANGE ORDERS (AWA)

6/10 4/23
CHANGE ORDERS (AWA)

6/10 12/9
AWR-003 (Unexpected Oil Findings)

6/10
Identification

6/21
Condition Assessment

10/15
Prepare and Submit Request

10/29
Client Approval

6/21
Clean Up Contaminated Areas

12/9
Spill Closure

10/28 6/3
AWR-005 (Purchase Drum Storage)

5/20
NYPA Resolved Closure Plan Requirements

5/27
Final Closure Plan

6/3
Prepare Cancellation Cost

6/27 5/9
AWR-006 (Asbestos Cable Removal)

6/27
Identification

7/24
Condition Assessment

8/1
Prepare and Submit Request

8/1
Client Approval
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ID Task Name %
Complete

Actual Start Actual Finish Duration Start

261 2.3.5 Removal Of Asbestos Cable 94% Fri 8/2/13 NA 198 days Fri 8/2/13

262 2.3.5.1 NYSDOL Submission of Variance Application 100% Fri 8/2/13 Fri 8/2/13 0 days Fri 8/2/13

263 2.3.5.2 NYSDOL Asbestos Variance Approval 100% Fri 8/2/13 Fri 8/16/13 11 days Fri 8/2/13

264 2.3.5.3 Electric Setup for Additional Lighting and
Elevator

100% Mon 8/5/13 Wed 8/14/13 8 days Mon 8/5/13

265 2.3.5.4 Asbestos Cable Removal 93% Wed 8/14/13 NA 190 days Wed 8/14/13

266 2.3.5.4.1 345 KV Switchyard 100% Mon 9/2/13 Fri 9/6/13 5 days Mon 9/2/13

267 2.3.5.4.2 West Buildings 100% Mon 9/2/13 Fri 9/6/13 5 days Mon 9/2/13

268 2.3.5.4.3 Turbine House 100% Wed 8/14/13 Mon 9/16/13 25 days Wed 8/14/13

269 2.3.5.4.4 Heater Bay 100% Wed 9/18/13 Tue 10/8/13 15 days Wed 9/18/13

270 2.3.5.4.5 Boiler House (Accessible) 100% Mon 9/2/13 Wed 11/20/13 58 days Mon 9/2/13

271 2.3.5.4.6 Boiler House (Inaccessible) 0% NA NA 8 days Wed 4/30/14

272 2.4 AWR-004 (Fire LOOP) 0% Thu 10/31/13 NA 173 days Thu 10/31/13

273 2.4.1 NYPA Revise Design 0% Thu 10/31/13 NA 12 days Thu 10/31/13

274 2.4.2 Re-submit AWR/AWP 0% NA NA 1 day Fri 5/16/14

275 2.4.3 Client Approval 0% NA NA 15 days Mon 5/19/14

276 2.4.4 Excavation 0% NA NA 7 days Mon 6/9/14

277 2.4.5 Install loop piping 0% NA NA 14 days Thu 6/12/14

278 2.4.6 Backfill 0% NA NA 3 days Wed 7/2/14

279 2.5 AWR-007 (Glycol Removal and Disposal) 100% Sat 8/31/13 Mon 10/14/13 32 days Sat 8/31/13

280 2.5.1 Identification 100% Sat 8/31/13 Sat 8/31/13 0 days Sat 8/31/13

281 2.5.2 Condition Assessment 100% Mon 9/2/13 Thu 9/26/13 19 days Mon 9/2/13

282 2.5.3 Prepare and Submit Request 100% Thu 9/26/13 Thu 9/26/13 0 days Thu 9/26/13

283 2.5.4 Client Approval 100% Tue 10/1/13 Mon 10/14/13 10 days Tue 10/1/13

284 2.5.5 Evacuvation And Disposal 100% Tue 9/24/13 Mon 9/30/13 5 days Tue 9/24/13

285 2.6 AWR-009 (ACM Boiler Frame Packing) 100% Tue 6/25/13 Fri 9/20/13 66 days Tue 6/25/13

286 2.6.1 Identification 100% Tue 6/25/13 Thu 6/27/13 3 days Tue 6/25/13

8/2 5/9
Removal Of Asbestos Cable

8/2
NYSDOL Submission of Variance Application

8/16
NYSDOL Asbestos Variance Approval

8/14
Electric Setup for Additional Lighting and Elevator

8/14 5/9
Asbestos Cable Removal

9/6
345 KV Switchyard

9/6
West Buildings

9/16
Turbine House

10/8
Heater Bay

11/20
Boiler House (Accessible)

5/9
Boiler House (Inaccessible)

10/31 7/4
AWR-004 (Fire LOOP)

5/15
NYPA Revise Design

5/16
Re-submit AWR/AWP

6/6
Client Approval

6/17
Excavation

7/1
Install loop piping

7/4
Backfill

8/31 10/14
AWR-007 (Glycol Removal and Disposal)

8/31
Identification

9/26
Condition Assessment

9/26
Prepare and Submit Request

10/14
Client Approval

9/30
Evacuvation And Disposal

6/25 9/20
AWR-009 (ACM Boiler Frame Packing)

6/27
Identification
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ID Task Name %
Complete

Actual Start Actual Finish Duration Start

287 2.6.2 Condition Assessment 100% Mon 7/1/13 Wed 7/10/13 8 days Mon 7/1/13

288 2.6.3 Prepare and Submit Request 100% Wed 7/10/13 Fri 7/19/13 8 days Wed 7/10/13

289 2.6.4 Client Approval (Denial) 100% Tue 7/23/13 Tue 7/30/13 6 days Tue 7/23/13

290 2.6.5 Removal Of ACM Boiler Packing 100% Mon 8/12/13 Fri 9/20/13 31 days Mon 8/12/13

291 2.7 AWR-010 (Time Lapse Camera) 100% Thu 10/31/13 Thu 10/31/13 1 day Thu 10/31/13

292 2.8 CO3 - AWR-015 (Unit 5 - Wall Stabilization) 100% Mon 9/9/13 Thu 1/9/14 85 days Mon 9/9/13

293 2.8.1 Receive Final Design Dwg from TRC/ AECOM 100% Mon 9/9/13 Wed 10/23/13 33 days Mon 9/9/13

294 2.8.2 Revise Pricing per 100% drawings 100% Thu 10/24/13 Fri 10/25/13 2 days Thu 10/24/13

295 2.8.3 NYPA Approve AWP and Issue formal CO 100% Tue 12/17/13 Tue 12/17/13 0 days Tue 12/17/13

296 2.8.4 Obtain USPowerGen Signature on Application 100% Thu 10/10/13 Thu 10/31/13 16 days Thu 10/10/13

297 2.8.5 Application Submission to NYCDOB 100% Tue 10/15/13 Fri 11/15/13 24 days Tue 10/15/13

298 2.8.6 NYCDOB Approval 100% Mon 11/18/13 Mon 11/18/13 1 day Mon 11/18/13

299 2.8.7 Install Structural Wall Bracing 100% Thu 12/5/13 Thu 1/9/14 24 days Thu 12/5/13

300 2.9 AWR-012 (Dredge Discharge Canal) 42% Mon 9/2/13 NA 321 days Mon 9/2/13

301 2.9.1 Identification - Need to Dredge 100% Mon 9/2/13 Mon 9/2/13 0 days Mon 9/2/13

302 2.9.2 Client Approval 100% Fri 2/28/14 Thu 3/13/14 10 days Fri 2/28/14

303 2.9.3 NYPA/AECOM Prepare & Submit Investigation and
Sampling Plan to DEC

100% Fri 12/13/13 Fri 2/21/14 49 days Fri 12/13/13

304 2.9.4 NYPA/AECOM Prepare & Submit Permit
Application to DEC

100% Fri 12/13/13 Fri 2/21/14 49 days Fri 12/13/13

305 2.9.5 DEC Review & Approval of Sampling Plan 0% NA NA 69 days Wed 4/30/14

306 2.9.6 NYPA/AECOM Collect Samples 0% NA NA 33 days Fri 8/15/14

307 2.9.7 NYPA/AECOM Prepare Investigation Report and
Submit to DEC

0% NA NA 13 days Wed 10/1/14

308 2.9.8 Coordinate with Upland Disposal Sites 0% NA NA 5 days Wed 10/1/14

309 2.9.9 DEC Agency Review for Permit 0% NA NA 5 days Mon 10/20/14

310 2.9.10 Permit - (AECOM) 0% NA NA 5 days Mon 10/27/14

311 2.9.11 Dredge Discharge Canal 0% NA NA 20 days Mon 11/3/14

312 2.10 AWR-014 Shoreline Access 0% NA NA 253 days Wed 4/30/14

7/10
Condition Assessment

7/19
Prepare and Submit Request

7/30
Client Approval (Denial)

9/20
Removal Of ACM Boiler Packing

9/9 1/9
CO3 - AWR-015 (Unit 5 - Wall Stabilization)

10/23
Receive Final Design Dwg from TRC/ AECOM

10/25
Revise Pricing per 100% drawings

12/17
NYPA Approve AWP and Issue formal CO

10/31
Obtain USPowerGen Signature on Application

11/15
Application Submission to NYCDOB

11/18
NYCDOB Approval

1/9
Install Structural Wall Bracing

9/2 12/2
AWR-012 (Dredge Discharge Canal)

9/2
Identification - Need to Dredge

3/13
Client Approval

2/21
NYPA/AECOM Prepare & Submit Investigation and Sampling Plan to DEC

2/21
NYPA/AECOM Prepare & Submit Permit Application to DEC

8/4
DEC Review & Approval of Sampling Plan

9/30
NYPA/AECOM Collect Samples

10/17
NYPA/AECOM Prepare Investigation Report and Submit to DEC

10/7
Coordinate with Upland Disposal Sites

10/24
DEC Agency Review for Permit

10/31
Permit - (AECOM)

12/2
Dredge Discharge Canal

4/30 4/23
AWR-014 Shoreline Access
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ID Task Name %
Complete

Actual Start Actual Finish Duration Start

313 2.10.1 Submit AWR/AWP 0% NA NA 0 days Wed 4/30/14

314 2.10.2 Client Approval 0% NA NA 45 days Wed 5/14/14

315 2.10.3 Installation 0% NA NA 20 days Fri 3/27/15

4/30
Submit AWR/AWP

7/15
Client Approval

4/23
Installation
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2013 2014 2015

Task

Split

Milestone

Summary

Project Summary

Critical

Critical Split

Progress

LVI Poletti Schedule Progress Schedule 10-28-14--.mpp Data Date : 9/16/2014

SUBSTANTIAL COMPLETION - all structures down to grade elevation, site work ongoing.
FINAL COMPLETION - site work complete, closeout documents in process.

10.28.2014

13
LVI SERVICES INC.

NYPA - CHARLES POLETTI POWER PLANT DECONSTRUCTION
Project Schedule

Project: LVI - Poletti - PROJECT SC
Date: Fri 2/13/15



 

 

 

 

 

 

 

 

 

 

Decrease in New York City Governmental Customer Fixed 

Cost Component – Notice of Adoption 

 
 

 

 

 

Exhibit “G”  

Poletti Project Decommissioning Cost Update 



1 
 

Poletti Project Decommissioning Cost Update 

 

The following is a status and cost update on the Poletti decommissioning project.   

The decommissioning work is broken down into three major activities ─ Demineralization Plant 

Demolition, Fuel Oil Yard Demolition, and the Poletti Plant Deconstruction. The estimated total cost for 

completion of these activities was $47.3 million. This included a contingency estimate and a salvage 

value estimate [see attached Table 1].  The Demineralization work was completed in 2011 and the Fuel 

Oil Yard work is expected to be complete by June 2015. The Poletti Power Plant will be deconstructed 

to grade by December 2014, and final site restoration and demobilization of the program will be 

completed in late spring 2015. 

As a result of unforeseen events requiring change orders the $4.7M contingency budget has been 

exceeded by approximately $2.7M and the Total Poletti Program cost is now estimated at about $50M.  

During the Poletti Plant Deconstruction phase and the Fuel Oil Yard Demolition Phase, four major 

occurrences account for this overage as described below: 

(1) Asbestos containing material found in electrical wiring while demolishing the 345 kV 

transmission switchyard.  These were live wires in the transmission switchyard and on other 

energized systems and therefore could not be tested until they were de-energized.  Once 

tested, they proved to contain asbestos. This accounted for $3.1M in unexpected costs. 

 

(2) The need for a change in the wall bracing scope at the connected Astoria Unit 5 unit, to meet 

NYC building codes.  While NYPA’s Poletti plant was in service, the common wall with US 

PowerGen was an internal structure.  With the demolition of the plant that wall now became 

exterior, and subject to updated NYC wind loading restrictions, which required additional 

bracing.  In the agreement between NYPA and US PowerGen, whichever party initiated 

changes to the common wall(s) was required to bring said wall up to code for the remaining 

tenant. This accounted for $1.5M in unexpected costs. 

 

(3) The New York City Fire Department (“FDNY”) rejected the proposed plan to install duct 

iron piping for the above ground sections of fire suppression system piping. This piping was 

being re-routed and supported due to the dike wall demolition.  After a long collaborative 

effort, which included additional designs, excavation work and numerous meetings between 

the FDNY and the engineer, contractor, permitting and industry code experts over the course 

of 12 months; the FDNY approved a new design and the contractor is procuring material and 

will proceed with the work. This accounted for $1.7M in unexpected costs. 
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(4) The discovery of oil-filled electrical components located at the 345 kV transmission 

switchyard. This accounted for $0.62M in unexpected costs. 

 

 In addition to these four major items many smaller change orders and work requirements 

for additional design, permitting and oversight fees in the total $0.5 have been required. 

 

[The revised cost estimate is delineated in Table 2].        

It has also been determined that two major out-of-scope work activities are needed: 1) the demolition of 

the support structures for the Water Intake Screen House (“Screen House”) and 2) the dredging of the 

water discharge canal.   

1) Screen House Support Structure Demolition 

The Screen House and all of its support structures were installed as part of the Poletti Power Project.  It 

is an approximately 3,000 square foot, one-story steel frame building, with a concrete floor slab and a 

steel–frame roofing system.  The Screen House was installed to deliver condenser cooling water and 

service water to the project.  The Screen House building demolition began in September 2013 and was 

demolished to grade (i.e., to the level of the structure’s concrete floor slab) by March 2014. The 

remaining concrete floor slab and the Screen House support structures, located on the shore of and over 

the East River, are approximately 80 feet long, 100 feet wide, and 50 feet deep.  The structure is 

comprised mainly of three (3) components: 

1. A service platform that is supported by 24 steel H-piles. 

2. A transition block supported by columns and H-piles extending from a mat slab that sits 

on bedrock. 

3. A platform structure that has a six-foot mat slab on bedrock with three-foot diameter 

support columns extending from the mat slab. 

Demolition of the Screen House below grade (underwater) was not deemed necessary at the time the 

original scope of work was established.  However, once the building and equipment were removed, it 

was determined that the supporting structures were deteriorating and weakening due to various factors 

and therefore must be removed as part of the Poletti Plant Deconstruction work.  It will also be 

necessary to perform associated shoreline restoration, to maintain consistency with the remainder of the 

project. 

Had the below grade demolition been included in the original scope, the additional monies that would 

have been required would be essentially the same as the amounts represented in these updated cost 

figures.  

2) Water Discharge Canal Dredging 

As part of the deconstruction of the Poletti Power Plant, the steel bulkhead (sheet wall) that created the 

discharge canal was to be removed, returning this flow area back to the East River.  The New York State 
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Department of Environmental Conservation (“NYSDEC”) and the US Army Corps of Engineers 

(“USACE”), the respective permitting agencies, require that before removal of the bulkhead, NYPA 

remove accumulated sediment from the discharge canal.   

 

Approximately 1,255 cubic yards of sediment have accumulated behind the bulkhead that must be 

removed under NYSDEC and USACE regulations.  The sediment removal will allow the affected area 

of the East River to be restored to its previous tidal flooding level.  The sediment will be disposed of in 

accordance with all NYSDEC guidelines.  

 

Out-of-Scope Costs 

The estimated costs for both projects total $11.3 million, broken down as follows (and further shown on 

Table 3): 

    $8.00 million Screen House Support Structure Deconstruction  

    $1.60 million Canal Dredging & Shoreline Work 

    $1.70 million Construction Oversight & Contingency    

 

Total Budget Estimate: $11.30 Million 

 

The scope of work for the two projects requires approximately 36 months for assessment, design, 

permitting, bid and award, and demolition.  The canal dredging and sheet wall removal will primarily be 

undertaken in 2015, while the  demolition phase of the Screen House support structure and associated 

shoreline restoration work will take place during late 2016 into 2017. As a result of the in-scope change 

orders and out-of-scope requirements, it is estimated that the overall decommissioning expense will total 

$61.4 million rather than the previous estimate of $47.3 million.  Despite the increased cost estimate 

produced by the additional but necessary work, the Authority will be able to maintain the $1.79 million 

annual asset retirement obligation charge that became effective with the 2013 rate year.  However, it will 

be necessary to extend that charge through 2019, an additional two years beyond the planned 

termination at the conclusion of the 2017 rate year.  We have attached a revised cost of service Figure 

5A – Other Expense – Poletti Site Demolition and Restoration showing the amended amortization 

schedule. 

As mentioned in both the 2013 and 2014 Final Staff Reports, the annual charge will continue to be 

revisited and adjusted as the decommissioning project continues.  Upon its completion the recovery will 

be trued up or down in order to guarantee that the customer pays no more than the actual 

decommissioning costs. 
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NEW YORK CITY GOVERNMENTAL CUSTOMERS EXHIBIT "H"

Service Tariff No. 100 Rate Comparison (Current vs. Proposed)

Demand ($/kW) ENERGY (¢/kWh)

SUMMER SUMMER ON PEAK SUMMER OFF PEAK WINTER WINTER ON PEAK WINTER OFF PEAK

Service Classification 2014 2015 2014 2015 2014 2015 2014 2015 2014 2015 2014 2015 2014 2015

SC 62 Conventional $0.00 $0.00 7.516 6.576 7.032 6.067

SC 65 Conventional $8.67 $9.55 5.887 4.685 5.413 4.185

SC 66 Conventional $0.00 $0.00 5.908 5.119 5.908 5.119

SC 68 Conventional $15.68 $15.83 5.651 4.589 5.167 4.081

SC 68 TOD $14.22 $17.29 6.249 5.884 4.135 3.696 5.040 4.787 4.211 3.634

SC 69 Conventional $11.86 $12.77 5.773 4.679 5.290 4.171

SC 69 TOD $12.93 $12.60 6.918 5.779 4.839 3.637 5.730 4.705 4.914 3.576

SC 69 KIAC TOD $12.93 $12.60 5.403 4.506 3.324 2.364 4.214 3.432 3.399 2.304

SC 80 Conventional $1.77 $1.84 5.326 4.589 5.326 4.589

SC 82 Conventional $10.56 $9.82 5.999 4.698 5.515 4.189

SC 85 Conventional $13.36 $14.13 5.817 4.626 5.347 4.132

SC 91 Conventional $10.11 $9.94 6.031 4.844 5.548 4.335

SC 91 TOD $13.64 $13.98 6.920 5.940 4.806 3.752 5.711 4.843 4.882 3.690

SC 93 Conventional $8.02 $6.32 6.299 4.943 5.821 4.439

SC 98 Conventional $4.82 $4.17 6.435 2.566 5.953 2.058

SC 98 TOD $10.13 $11.02 6.898 5.870 4.820 3.728 5.710 4.796 4.895 3.667

Service Tariff No. 100 Demand Standby Rate Comparison (Current vs. Proposed)

CONTRACT STANDBY DEMAND ($/KW) AS-USED DAILY DEMAND ($/kW-day)

Low Tension High Tension Low Tension High Tension

Service Classification 2014 2015 2014 2015 2014 2015 2014 2015

SC 65 Conventional $0.260 $0.286 $0.250 $0.271 $0.276 $0.305 $0.265 $0.288

SC 68 Conventional $0.470 $0.475 $0.443 $0.441 $0.500 $0.505 $0.471 $0.469

SC 68 TOD $0.427 $0.519 $0.402 $0.481 $0.453 $0.551 $0.427 $0.512

SC 69 Conventional $0.356 $0.383 $0.336 $0.356 $0.378 $0.407 $0.357 $0.379

SC 69 TOD $0.388 $0.378 $0.372 $0.358 $0.412 $0.402 $0.395 $0.381

SC 80 Conventional $0.053 $0.055 $0.050 $0.051 $0.056 $0.059 $0.053 $0.055

SC 82 Conventional $0.317 $0.294 $0.298 $0.273 $0.337 $0.313 $0.317 $0.290

SC 85 Conventional $0.401 $0.424 $0.389 $0.406 $0.426 $0.451 $0.413 $0.432

SC 91 Conventional $0.303 $0.298 $0.286 $0.277 $0.322 $0.317 $0.304 $0.294

SC 91 TOD $0.409 $0.419 $0.386 $0.389 $0.435 $0.446 $0.410 $0.414

SC 93 Conventional $0.241 $0.190 $0.229 $0.178 $0.256 $0.202 $0.244 $0.189

SC 98 Conventional $0.145 $0.125 $0.136 $0.116 $0.154 $0.133 $0.145 $0.124

SC 98 TOD $0.304 $0.331 $0.291 $0.314 $0.323 $0.351 $0.310 $0.333



WESTCHESTER GOVERNMENTAL CUSTOMERS EXHIBIT "A"

Service Tariff No. 200 Rate Comparison (Current vs. Proposed)

Demand ($/kW) ENERGY (¢/kWh)

SUMMER SUMMER ON PEAK SUMMER OFF PEAK WINTER WINTER ON PEAK WINTER OFF PEAK

Service Classification 2014 2015 2014 2015 2014 2015 2014 2015 2014 2015 2014 2015 2014 2015

SC 62 Conventional $0.00 $0.00 6.034 5.187 5.550 4.678

SC 66 Conventional $0.00 $0.00 5.081 4.513 5.081 4.513

SC 68 Conventional $2.26 $1.90 6.611 5.975 6.127 5.466

SC 69 Conventional $1.79 $1.49 6.829 5.971 6.347 5.463

SC 69 TOD $2.58 $2.09 7.440 6.834 5.361 4.692 6.251 5.760 5.436 4.631

SC 82 Conventional $2.26 $1.90 6.611 5.975 6.127 5.466

Service Tariff No. 200 Demand Standby Rate Comparison (Current vs. Proposed)

CONTRACT  STANDBY DEMAND ($/KW) AS-USED DAILY DEMAND ($/KW-day)

Low Tension High Tension Low Tension High Tension

Service Class 2014 2015 2014 2015 2014 2015 2014 2015

SC 68 Conventional $0.068 $0.057 $0.064 $0.053 $0.072 $0.061 $0.068 $0.056

SC 69 Conventional $0.054 $0.045 $0.051 $0.042 $0.057 $0.047 $0.054 $0.044

SC 69 TOD $0.077 $0.063 $0.074 $0.059 $0.082 $0.067 $0.079 $0.063

SC 82 Conventional $0.068 $0.057 $0.064 $0.053 $0.072 $0.061 $0.068 $0.056
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Proc Awards Exh A final Procurement (Services) and Other Contracts – Awards EXHIBIT "A"
(For Description of Contracts See "Discussion") March 26, 2015

Authorized
Amount Expenditures

Bus Unit/ Company Start of Description Award Basis1 Compensation Expended For Life
Plant Site Contract # Contract of Contract Closing Date Contract Type2 Limit To Date Of Contract

BUSINESS EDM INTER- 04/01/15 Provide for maintenance, 03/31/20 S/S $141,250*
SERVICES - NATIONAL, INC. (on or about) onsite repair, cellular
RESEARCH Fort Collins, CO communication service *Note: represents total for up to 5-year term
& TECH DEV (PO# TBA) and GridWatch web data

hosting for sagometers
installed on two Authority
transmission corridors

BUSINESS THE VALLEY 04/01/15 Provide Dynamic Line 03/31/20 S/S $210,000*
SERVICES - GROUP, INC. (on or about) Rating system main-
RESEARCH (a Nexans Company) tenance and support *Note: represents total for up to 5-year term
& TECH DEV Bethel, CT services

(PO# TBA)
____________________________________________________________________________________________________________________________________________________________________

ECONOMIC Q14-5789; 2 awards: 04/01/15 Provide for all supervision, 12/31/16 B/C $11,856,000*
DEVELOPMENT (on or about) labor, materials and equip-
& ENERGY 1. SOLAR LIBERTY ment and perform all actions
EFFICIENCY - ENERGY SYSTEMS, INC. required to F/D/I and make
ENERGY Williamsville, NY operational solar photovoltaic
EFFICIENCY systems (Phase 1: NYC

2. STANDARD SOLAR, Schools) *Note: represents currently estimated aggregate total for Phase 1
INC. for up to 21-month term (to be allocated from previously approved
Rockville, MD funding).
(PO#s TBA) All costs will be recovered by the Authority.

ECONOMIC WENDEL ENERGY 04/01/15 Provide for Statewide 10/14/19 B/P $ *
DEVELOPMENT SERVICES, LLC (on or about) Energy Efficiency Pro- (coterminous
& ENERGY Amherst, NY (HQ) gram services with ten other
EFFICIENCY - (Q14-5668; PO# TBA) contracts for *Note: included in the previously-approved aggregate total
ENERGY such services, of $300 million for eleven other contracts for such services,
EFFICIENCY approved by over a 5-year term

the Trustees
on 10/15/14 +
one on 2/26/15)
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Procurement (Services) and Other Contracts – Awards EXHIBIT "A"
(For Description of Contracts See "Discussion") March 26, 2015

Authorized
Amount Expenditures

Bus Unit/ Company Start of Description Award Basis1 Compensation Expended For Life
Plant Site Contract # Contract of Contract Closing Date Contract Type2 Limit To Date Of Contract

LAW WHITEMAN 04/01/15 Provide for the continua- 03/31/19 Si/L $400,000*
OSTERMAN & (on or about) tion of legal services in (includes initial
HANNA LLP connection with certain 3-year award + *Note: represents total for up to 4-year term
Albany, NY ongoing matters, as 1-yr option to
(PO# TBA) needed extend)

____________________________________________________________________________________________________________________________________________________________________

OPERATIONS - Q14-5747; 2 awards: Provide for on-call 03/01/20 B/S $5,000,000*
POWER GEN - general maintenance
SCPPs 1. ACME INDUSTRIAL 03/02/15 support services for $150,000

INC. the Small Clean Power
Staten Island, NY Plants
(4600002911)

2. BOILERMATIC WELD- “ $150,000
ING INDUSTRIES INC.
Medford, NY *Note: represents aggregate total for up to 5-year term
(4600002912)

OPERATIONS - Q15-5799; 2 awards: 04/01/15 Provide for switchyard 03/31/20 B/S $10,000,000*
POWER GEN - (on or about) maintenance services
SENY REGION 1. AMERICAN ELEC- for the SENY Region *Note: represents aggregate total for up to 5-year term

TRICAL TESTING plants and other
CO., INC. facilities
Canton, MA

2. EPS TECHNOLOGY,
INC.
Wallingford, CT
(PO#s TBA)

OPERATIONS - CASELLA WASTE 04/01/15 Provide for refuse 03/31/18 B/S $400,000*
POWER GEN - SERVICES (on or about) removal and disposal
STL Potsdam, NY services for the St. Law- *Note: represents total for up to 3-year term

(6000154472; rence/FDR Project
PO# TBA)
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Procurement (Services) and Other Contracts – Awards EXHIBIT "A"
(For Description of Contracts See "Discussion") March 26, 2015

Authorized
Amount Expenditures

Bus Unit/ Company Start of Description Award Basis1 Compensation Expended For Life
Plant Site Contract # Contract of Contract Closing Date Contract Type2 Limit To Date Of Contract

OPERATIONS - CIRCUIT BREAKER 04/01/15 Provide for maintenance 03/31/20 B/S $1,000,000*
POWER GEN - SALES NE, INC. (on or about) services for breakers and
SCPPs Seymour, CT associated electrical com- *Note: represents aggregate total for up to 5-year term

(Q15-5800; PO# TBA) ponents at the Small Clean
Power Plants

OPERATIONS Q14-5608; 2 awards: 04/01/15 Provide for turnkey field 03/31/20 B/S $1,000,000*
SUPPORT (on or about) services, transportation,
SERVICES - 1. CLEAN HARBORS recycling and disposal of *Note: represents total for up to 5-year term
EH&S ENVIRONMENTAL oil-filled electrical equip-

SERVICES, INC. ment from Authority faci-
Twinsburg, OH lities statewide

2. TCI OF NY, LLC
Coeymans, NY
(PO#s TBA)

OPERATIONS - Q14-5755; 2 awards: 04/01/15 Provide for on-call 03/31/20 B/S $30,000,000*
POWER GEN - (on or about) general maintenance
SENY REGION 1. DAY & ZIMMERMANN support services for *Note: represents aggregate total for up to 5-year term

(D&Z) the SENY Region
Lancaster, PA plants and other

facilities
2. FRESH MEADOW

POWER, LLC
Fresh Meadows, NY
(PO#s TBA)

OPERATIONS MILIEU INC. 04/01/15 Provide for the operation, 03/31/20 B/S $455,800*
SUPPORT La Prairie, Quebec (on or about) maintenance and monitor-
SERVICES - CANADA ing of the eel passage *Note: represents total for up to 5-year term
EH&S (Q14-5770; PO# TBA) facility at STL
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Procurement (Services) and Other Contracts – Awards EXHIBIT "A"
(For Description of Contracts See "Discussion") March 26, 2015

Authorized
Amount Expenditures

Bus Unit/ Company Start of Description Award Basis1 Compensation Expended For Life
Plant Site Contract # Contract of Contract Closing Date Contract Type2 Limit To Date Of Contract

OPERATIONS ULTRAMAP 04/01/15 Provide for marine vessel 03/31/20 B/S $270,740*
SUPPORT LIMITED (on or about) traffic monitoring and
SERVICES - Newcastle upon Tyne alerting system and ser- *Note: represents total for up to 5-year term
ASSET & ENGLAND vices for the Y-49 cable
MAINT MGMT (Q14-5792; PO# TBA) in Long Island Sound

____________________________________________________________________________________________________________________________________________________________________

PUBLIC, GOV. & Q14-5680; 2 awards: 04/01/15 Provide for consulting 11/14/19 B/P $ *
REGULATORY (on or about) services for licensing (coterminous
AFFAIRS - 1. ARCADIS OF and environmental with nine other *Note: included in the previously-approved aggregate total
PROJECT NEW YORK, INC. permitting tasks contracts for of $5 million for ten other contracts for such services,
DEV. & White Plains, NY such services, for a term of up to 5 years
LICENSING approved by

2. CH2M HILL ENGINEERING, PA the Trustees
Englewood, CO (HQ) on 10/15/14 +
New York, NY (Branch Office) one on 12/16/14)
(PO#s TBA)
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Proc Ext Exh B Procurement (Services) Contracts – Extensions and/or Additional Funding EXHIBIT "B"
(For Description of Contracts See "Discussion") March 26, 2015

Authorized
Amount Expenditures

Plant Site/ Company Start of Description Award Basis1 Compensation Expended For Life
Bus. Unit Contract # Contract of Contract Closing Date Contract Type2 Limit To Date Of Contract

ECONOMIC EYP ARCHITECTURE 05/26/10 Provide for program 08/31/18 B/C $10,000,000 $777,531 $10,000,000*
DEVELOPMENT & ENGINEERING PC management and imple- (“Target Value”) (“Released Amt”)
& ENERGY Albany, NY mentation services for the *Note: represents original allocated amount to EYP from approved
EFFICIENCY - 4600002274 Statewide Energy Efficiency aggregate total of $180 million for contracts with four firms;
ENERGY Program NO additional funding requested
EFFICIENCY
__________________________________________________________________________________________________________________________________________________________________

OPERATIONS DYNAMIC MECHANICAL 08/01/14 Provide for Black-Start 07/30/16 B/C $7,536,100 $1,068,292 $7,536,100*
SUPP SERV - CONTRACTORS, INC. Project services at the
PROJ MGMT Hackensack, NJ Harlem River and Hell *Note: represents originally approved amount;

4500248068 Gate SCPPs NO additional funding requested

OPERATIONS- O’CONNELL ELECTRIC 04/17/14 Provide for Shunt Re- 12/31/15 B/C $4,316,098 $1,315,768 $4,316,098*
SUPP SERV - COMPANY, INC. actor Project services
PROJ MGMT Victor, NY at the Coopers Corners *Note: includes originally approved amount of $3.8 million

4500244404 Substation (actual award amount $3,866,751) +
an additional $449,347 authorized in accordance with the EAPs;
NO additional funding requested
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I. General Services Counsel RFP Q14-5764MR

Bleakley Platt & Schmidt LLP
One North Lexington Ave.
White Plains, New York 10602

Bond, Schoeneck & King PLLC
1010 Franklin Avenue, Suite 200
Garden City, New York 11530

Carter Ledyard & Milburn LLP
2 Wall Street
New York, NY 10005

Gibbons P.C.
One Pennsylvania Plaza, 37th Floor
New York, New York 10119

Gonzalez Saggio & Harlan LLP
292 Madison Avenue, 19th Floor
New York, New York 10017

Graves, Horton, Askew & Johns LLC
1750 K St., NW, Suite 200
Washington, DC 20006

Hiscock & Barclay LLP
One Park Place
300 South State Street
Syracuse, New York 13202

Holland and Knight LLP
31 West 52nd Street
New York, NY 10019

Jackson Lewis P.C.
44 South Broadway, 14th Floor
White Plains, New York 10601

McCarter & English LLP
245 Park Avenue, 27th Floor
New York, New York 10167
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Nixon Peabody LLP
677 Broadway, 10th Floor
Albany, NY 12207

Pillsbury Winthrop Shaw Pittman LLP
1200 Seventeenth Street, NW
Washington, DC 20036

Towne, Ryan & Partners P.C.
450 Karner Road
Albany, New York 12205

II. Bond, Underwriter and Disclosure Counsel RFP Q14-5766MR

Bryant & Rabbino LLP
1180 Avenue of the Americas
New York, NY 10036

Gonzalez Saggio & Harlan LLP 1

292 Madison Avenue, 19th Floor
New York, New York 10017

Hawkins Delafield & Wood LLP
One Chase Manhattan Plaza
New York, NY 10005

McKenna Long & Aldridge LLP
3030 Peachtree Street NE
Atlanta, GA 30308

Nixon Peabody LLP
677 Broadway, 10th Floor
Albany, NY 12207

Orrick Herrington & Sutcliffe LLP
666 Fifth Avenue
New York, NY 10103

1 As underwriter’s counsel, this firm will not enter into a contract directly with the Authority.
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III. Energy Services Counsel RFP Q14-5765MR

Bond, Schoeneck & King PLLC
1010 Franklin Avenue, Suite 200
Garden City, NY 11530

Hiscock & Barclay LLP
One Park Place
300 South State Street
Syracuse, NY 13202

Holland & Knight LLP
31 West 52nd Street
New York, NY 10019

Stinson Leonard Street LLP
1775 Pennsylvania Avenue NW, Suite 800
Washington, DC 20006

Van Ness Feldman LLP
1050 Thomas Jefferson Street NW, 7th floor
Washington, DC 20007
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Section I

New York Power Authority
Guidelines for the Investment of Funds

I. General

These Guidelines for the Investment of Funds (the “Guidelines”) are intended to
effectuate the applicable provisions of the General Resolution Authorizing Revenue
Obligations, adopted February 24, 1998 (the “Resolution”), the lien and pledge of which
covers all accounts and funds of the Authority and that governs the Authority's existing
policies and procedures concerning the investment of funds as contained in these
Guidelines. In a conflict between the Guidelines and the Resolution, the latter shall
prevail. In addition, these Guidelines are intended to effectuate the provisions of Section
2925 of the New York State Public Authorities Law.

II. Responsibility for Investments

The Treasurer and Deputy Treasurer have the responsibility for the investment of
Authority funds under the general supervision of the Executive Vice President and Chief
Financial Officer. The Treasurer shall ensure that an operating manual is maintained that
provides a detailed description of procedures for maintaining records of investment
transactions and related information.

III. Investment Goals

The Treasurer and Deputy Treasurer are responsible for maximizing the yield on
investments consistent with requirements for safety, liquidity and minimization of risk.
Monies will not be invested for terms in excess of the projected use of funds.

IV. Authorized Investments

A. Monies in funds established pursuant to the Resolution shall be invested in
Authorized Investments or Authorized Certificates of Deposit, defined as follows:

“Authorized Investments” shall mean:

1. Direct obligations of or obligations guaranteed by the United States of
America or the State of New York;

2. Bonds, debentures, notes or other obligations issued or guaranteed by any
of the following: Federal National Mortgage Association (including
Participation Certificates), Government National Mortgage Association,



Federal Financing Bank, Federal Home Loan Mortgage Corporation and
Federal Home Loan Banks, Federal Housing Administration, Federal
Farm Credit Banks Funding Corporation, Federal Farm Credit Banks,
Federal Intermediate Credit Banks, Federal Banks for Cooperatives,
Federal Land Banks or any other agency controlled or supervised by and
acting as an instrumentality of the United States government;

3. Obligations of any state of the United States of America or any political
subdivision thereof or any agency, instrumentality or local government
unit of any such state or political subdivision that shall be rated at the time
of the investment in any of the three highest long-term Rating Categories,
as such term is defined in the Resolution, or the highest short-term Rating
Category by a Rating Agency, as such term is defined in the Resolution.

4. Public Housing Bonds issued by Public Housing Authorities and fully
secured as to the payment of both principal and interest by a pledge of
annual contributions under an Annual Contributions Contract with the
United States of America; or Project Notes issued by Local Public
Agencies, in each case, fully secured as to the payment of both principal
and interest by a requisition or payment agreement with the United States
of America; provided that such Bonds or Notes are guaranteed by the
United States of America.

“Authorized Certificate of Deposit” shall mean a certificate of deposit authorized
by the Resolution as an “Authorized Investment.”

B. The Authority, as an issuer of tax-exempt obligations, must not engage in
any arbitrage practice prohibited by the arbitrage regulations promulgated under
the Internal Revenue Code. In no event shall Authority funds be invested in a
manner that would violate the provisions of such arbitrage regulations.

V. Provisions Relating to Qualifications of Dealers and Banks

A.1. The purchase and/or sale of Authorized Investments shall be transacted only
through banks, trust companies or national banking associations (herein
collectively termed “Banks”) that are members of the Federal Reserve System and
government security dealers (herein termed “Dealers”), which are Banks and
Dealers reporting to, trading with and recognized as primary dealers by the
Federal Reserve Bank of New York. A list of authorized Banks and Dealers shall
be maintained. Banks and Dealers shall have demonstrated an ability to:

a) offer superior rates or prices on the types and amounts of securities
required;

b) provide a high degree of attention to the Authority's investment
objectives; and

c) execute trades in a timely and accurate manner.



A.2. Authorized Investments may also be purchased or sold through minority-owned,
women-owned, and service-disabled veteran owned firms authorized to transact
business in the U.S. government and municipal securities markets. Such qualified
firms shall demonstrate the qualities detailed in clauses (a), (b) and (c) of Section
V.A.1.

A.3.A. Municipal securities qualifying as Authorized Investments may also be purchased
or sold through any municipal bond dealer registered in the State of New York
that demonstrates the qualities detailed in clauses (a), (b) and (c) of Section
V.A.1.

B. Authorized Certificates of Deposit and time deposits (“Time Deposits”) shall be
purchased directly from Banks that:
(1) are members of the Federal Reserve System transacting business in the

State of New York;
(2) have capital and surplus aggregating at least $50 million; and
(3) demonstrate all the qualities detailed in clauses (a), (b) and (c) of Section

V.A.1.

C. Authorized Investments purchased by the Authority or collateral securing its
investments shall be deposited only with custodians designated by the Authority.
Such custodians shall be Banks that are members of the Federal Reserve System
transacting business in the State of New York.

D. The Authority shall file with each qualified dealer a letter agreement that
designates the (1) type of authorized investments, (2) Authority employees who
are authorized to transact business and (3) delivery instructions for the
safekeeping of investments.

E. The Authority shall enter into a written contract with any (1) Dealer from which
Authorized Investments are purchased subject to a repurchase agreement and (2)
Bank from which Authorized Certificates of Deposit are purchased.

VI. General Policies Governing Investment Transactions

A. Competitive quotations or negotiated prices shall be obtained except in the
purchase of government securities at their initial auction or upon initial offering.
A minimum of three quotes shall be obtained and documented from Dealers and/
or Banks, except as indicated above, and the most favorable quote accepted. The
Treasurer or Deputy Treasurer may waive this requirement on a single-transaction
basis only if warranted by market conditions and documented in writing.

B. Authorized Investments purchased shall be either delivered to the Authority's
designated custodian or, in the case of securities held in a book-entry account
maintained at the Federal Reserve Bank of New York or the Depository Trust



Company, recorded in the Authority's name or in the name of a nominee agent or
custodian designated by the Authority on the books of the Federal Reserve Bank
of New York or the Depository Trust Company. Payment shall be made to the
Dealer or Bank only upon receipt by the Authority's custodian of (1) the securities
or (2) in the case of securities held in a book-entry account, written advice or wire
confirmation from the Federal Reserve Bank of New York or the Depository
Trust Company that the necessary book entry has been made.

C. Each purchase or sale of Authorized Investments or Authorized Certificates of
Deposit shall be authorized by the Treasurer or Deputy Treasurer. Investment
orders may be placed by Authority employees as designated by the Treasurer.
The custodian shall have standing instructions to send a transaction advice to the
Authority's Controller for purposes of comparison with internal records. The
Controller shall advise the Treasurer of any variances, and the Treasurer shall
ensure appropriate corrections are provided.

VII. Policies Concerning Certain Types of Investment Diversification Standards
Required

A. Authorized Certificates of Deposit and Time Deposits

1. Authorized Certificates of Deposit and Time Deposits shall be purchased
directly from a Bank in the primary market.

2. Authorized Certificates of Deposit and Time Deposits shall be
continuously secured/collateralized by Authorized Investments defined in
subsection (1) or (2) of Section IV.A., having a market value (exclusive of
accrued interest) at all times at least equal to the principal amount of such
Certificates of Deposit or Time Deposits. Such Authorized Investments
shall be segregated in a separate custodian account on behalf of the
Authority. Collateral pledged for Certificates of Deposit or Time Deposits
held as investments shall be market valued (marked to market) not less
than once per week.

3. Investments in Authorized Certificates of Deposit or Time Deposits shall
not exceed 25% of the Authority's invested funds. The par value of
Authorized Certificates of Deposit purchased from any one Bank shall not
exceed $25 million.

B. Repurchase Agreements

The Authority may from time to time elect to enter into arrangements for the
purchase and resale of Authorized Investments (known as “Repurchase
Agreements”). This type of investment transaction shall be used only when there
is no other viable, short-term investment alternative.



1. A Repurchase Agreement shall be transacted only with a Dealer or Bank
qualified to sell Authorized Investments to the Authority that is recognized
by the Federal Reserve Bank as a primary dealer.

2. Authorized Investments purchased subject to a Repurchase Agreement
shall be marked to market daily to ensure their value equals or exceeds the
purchase price.

3. A Repurchase Agreement shall be limited to a maximum fixed term of
five business days. Payment for the purchased securities shall be made
against delivery to the Authority's designated custodian (which shall not
be a party to the transaction as seller or seller's agent) or, in the case of
securities held in a book-entry account maintained at the Federal Reserve
Bank of New York or the Depository Trust Company, written advice that
the securities are recorded in the Authority's name or in the name of a
nominee, agent or custodian designated by the Authority on the books of
the Federal Reserve Bank or the Depository Trust Company.

4. No more than $50 million of Authorized Investments shall be purchased
under a Repurchase Agreement with any one Dealer or Bank. This
requirement may be waived by the Executive Vice President and Chief
Financial Officer on a single- transaction basis only if warranted by
special circumstances and documented in writing.

5. The aggregate amount invested in Repurchase Agreements may not
exceed the greater of 5% of the investment portfolio or $100 million. The
Executive Vice President and Chief Financial Officer may waive this
requirement on a single-transaction basis only if warranted by cash-flow
requirements and documented in writing.

6. The Authority may not enter into arrangements (known as Reverse
Repurchase Agreements) for the purpose of borrowing monies by
pledging Authorized Investments owned by the Authority.

VIII. Review

These Guidelines and any proposed amendments shall be submitted for Trustee review
and approval at least once a year.

In addition to the Authority's periodic review, the Authority's independent auditors, in
connection with their examination of the Authority, shall perform an annual audit of
the investment portfolio, review investment procedures and prepare a report, the
results of which will be made available to the Trustees.



IX. Reports

A. The Treasurer shall submit an investment report to the Trustees, at least quarterly.
Such report shall contain a (1) detailed description of each investment; (2)
summary of the dealers and banks from which such securities were purchased and
(3) a list of fees, commissions or other charges, if any, paid to advisors or other
entities rendering investment services.

B. The Treasurer shall submit an annual report for approval by the Trustees. In
addition to the information provided quarterly, the Annual Report shall include
(i) a copy of the Guidelines; (ii) an explanation of the Guidelines and any
amendments thereto since the last annual report; (iii) the results of an annual
independent audit of investment inventory and procedures and (iv) a record of
income earned on invested funds. The approved report shall be submitted to the
State Division of the Budget with copies distributed to the Office of the State
Comptroller, the Senate Finance Committee and the Assembly Ways and Means
Committee. Copies shall be made available to the public upon written reasonable
request.

C. Any waivers that occurred during the prior month shall be reported to the
Executive Vice President and Chief Financial Officer.

X. Miscellaneous

A. These Guidelines are intended for guidance of officers and employees of the
Authority only, and nothing contained herein is intended or shall be construed to
confer upon any person, firm or corporation any right, remedy, claim or benefit
under, or by reason of, any requirement or provision thereof.

B. Nothing contained in these Guidelines shall be deemed to alter, affect the validity of,
modify the terms of or impair any contract, agreement or investment of funds made or
entered into in violation of, or without compliance with, the provisions of these
Guidelines.

C. No provisions in these Guidelines shall be the basis of any claim against any Trustee,
officer or employee of the Authority in his or her individual or official capacity or
against the Authority itself.



Section II

EXPLANATION OF INVESTMENT GUIDELINES

Section II Responsibility for Investments

Establishes responsibility for the Investment of Authority Funds and limits the number of
individuals authorized to place investment orders.

Section III Investment Goal

Establishes the policy that earning a reasonable return on investments must be consistent
with standards set for minimization of risk and availability of funds when needed.

Section IV Authorized Investments

Details the types of investments the Authority can undertake as prescribed in Section 101
of the Resolution.

This section also requires that investments made in each of the Funds established under
the Resolution be invested for a term commensurate with cash-flow expectations and that
such investments not violate the arbitrage regulations of the Internal Revenue Code.

Section V Provisions Relating to Qualifications of Dealers and Banks

Establishes criteria for the selection of banks and dealers from which the Authority may
buy or sell investments. Business is transacted with firms that have demonstrated
financial strength and a high degree of reliability with respect to servicing the Authority's
needs. This section also directs that custody of Authority investments be maintained by
banks that are members of the Federal Reserve System transacting business in the State
of New York.

This section also addresses the subject of contracts with banks and dealers for the
purchase or sale of Authorized Investments. The Authority has written Letters of
Agreement with authorized dealers that specify the types of securities in which the
Authority may invest and identify those Authority individuals authorized to give
instructions related to the purchase and sale of securities. In addition, the Authority shall
have a written form of agreement for use in repurchase transactions with any authorized
dealer with which the Authority may transact this type of investment.



Section VI General Policies Governing Investment Transactions

Requires that the Authority solicit no less than three bids for the purchase or sale of
securities in order to ensure the most favorable rate except when securities are purchased
at their initial auction, upon new issue or through negotiated prices.

Requires that the Authority or its custodian, prior to payment, take possession of such
securities, or in the case of book-entry securities, obtain written advice or wire
confirmation that transfer or ownership has been recorded.

Establishes authorized employees to approve the purchase or sale of securities.

Establishes control procedures whereby the Controller shall compare the custodian's
confirmation to Authority records.

Section VII Policy Concerning Certain Types of Investment Diversification Standards
Required

Establishes a policy concerning the purchase of Authorized Certificates of Deposit and
Time Deposits intended to minimize the risk associated with such transactions.
Authorized Certificates of Deposit or Time Deposits may be purchased directly from a
bank that is a member of the Federal Reserve System transacting business in the State of
New York. Such deposits shall be continuously secured by Authorized Investments as
outlined in subsection (1) or (2) of Section IV.A. This collateral shall be regularly priced
to current market to assure the Authority's security interest is continuously protected.
Aggregate holdings of Authorized Certificates of Deposit shall not exceed 25% of the
Authority's total investment. Authorized Certificates of Deposit purchased from any one
bank shall not exceed $25 million.

Establishes a policy intended to minimize the risk associated with arrangements for the
purchase and resale of Authorized Investments known as Repurchase Agreements
(“Repos”). Repos purchased from any one qualified dealer or bank shall not exceed $50
million and shall be limited to a maximum fixed term of five business days. Aggregate
investments in Repos shall not exceed the greater of 5% of the Authority's total
investments or $100 million. All securities purchased under the terms of a Repo shall be
held in safekeeping by a designated custodian for the Authority. Such securities shall be
priced to market on a daily basis to assure the Authority's security interest. Reverse
Repurchase Agreements are not authorized transactions.

Section VIII Review

Establishes policy requiring review of the Guidelines at least once a year. Requires an
annual audit by the Authority's independent auditors of the Authority's investment
portfolio and compliance with the guidelines established by the Authority and the State
Comptroller.



Section IX Reports

Establishes policy requiring submission of reports to the Authority's Trustees concerning
the management and performance of the Authority's portfolio.

This Section also requires that an annual report be submitted for approval by the
Authority's Trustees. Copies of the approved report shall be sent to the State Division of
the Budget, Office of the State Comptroller, Senate Finance Committee and Assembly
Way and Means Committee.



Section III

A. Investment Income Record

During 2014, the Authority's investment portfolio averaged approximately $1.35 billion
and earned approximately $18.3 million.

The earnings, by fund, were as follows (dollars in millions):

Operating Fund $18.0
Capital (Construction Funds) 0.3

Total $ 18.3

The 2014 investment income was $3 million less than investment income earned in 2013.
Higher yielding securities matured and rolled off the portfolio and the proceeds from
matured securities and investment of new cash flows were invested in lower yielding
securities throughout the year.

B. Fees Paid for Other Post-Employment Benefits Trust Fund Investment/Advisory Services

$150,050 Bradford & Marzec, LLC
$159,329 CenterSquare Investment Management
$113,651 Fiduciary Management, Inc.
$234,754 GAMCO Asset Management Inc.
$347,866 Lazard Asset Management
$ 48,250 New Amsterdam
$ 42,814 PFM Asset Management, LLC (Advisory Services)
$ 38,453 State Street Global Advisors
$136,156 Thomas White International
$225,449 WCM Investment Management
$162,731 Wells Capital Management Inc.
$1,659,503 Total

Fees were paid from the OPEB Trust Fund.



C. Fees Paid for Nuclear Decommissioning Trust Fund Investment/Advisory Services

$237,652 Bradford & Marzec, LLC
$252,292 Garcia Hamilton & Associates, L.P.
$459,707 JPMorgan Investment Management, Inc.
$133,081 Mellon Capital Management
$132,187 PFM Asset Management, LLC (Advisory Services)
$263,803 Prudential Investment Management, Inc.
$252,542 Schroder Investment Management North America Inc.
$1,731,264 Total

Fees were paid from the Nuclear Decommissioning Trust Fund.

D. Results of the Annual Independent Audit

In connection with its examination of the Authority’s financial statements, KPMG LLP
(“KPMG”) performed tests of the Authority’s compliance with certain provisions of the
Investment Guidelines, the State Comptroller’s Investment Guidelines and Section 2925
of the Public Authorities Law. Based on discussions with KPMG, Staff is of the opinion
that KPMG’s written report, which will be delivered upon approval of the financial
statements by the Board, will state that the Authority complied, in all material respects,
with the requirements during the year ended December 31, 2014. Consequently, staff
believes the Authority is in compliance with the Investment Guidelines, the State
Comptroller’s Investment Guidelines and Section 2925 of the Public Authorities Law.



"Section IV"

3/26/2015

PORTFOLIO / SECURITY SECURITY DESCRIPTION  PAR AMOUNT MATURITY DATE

COUPON 

RATE

YIELD TO 

MATURITY PRINCIPAL COST

INTEREST 

PURCHASED TOTAL COST

PORTFOLIO: NIAGARA TAX EXEMPT

MUNICIPAL

60636WGB5 MO HWY TRAN 1/21 400,000.00                       5/1/2015 0.030            0.070 400,000.00 0.00 400,000.00

20774LBN4 CONT HEALTH & EDU 10/24 2,500,000.00                    7/1/2033 0.030            0.050 2,500,000.00 0.00 2,500,000.00

Subtotal: MUNICIPAL 2,900,000.00                    0.053 2,900,000.00 0.00 2,900,000.00

  Subtotal:  PORTFOLIO: NIAGARA TAX EXEMPT 2,900,000.00                    0.053 2,900,000.00 0.00 2,900,000.00

PORTFOLIO: NIAGARA TAXABLE

FANNIE MAE

313588GM1 Fannie Mae 6,500,000.00                    6/5/2015 0.122 6,496,295.00 0.00 6,496,295.00

Subtotal: FANNIE MAE 6,500,000.00                    0.122 6,496,295.00 0.00 6,496,295.00

  Subtotal:  PORTFOLIO: NIAGARA TAXABLE 6,500,000.00                    0.122 6,496,295.00 0.00 6,496,295.00

PORTFOLIO: NOTE DEBT RESERVE

FANNIE MAE

3135G0ES8 Fannie Mae 6,065,000.00                    11/15/2016 1.375 0.669 6,210,786.22 0.00 6,210,786.22

3135G0PP2 Fannie Mae 4,883,000.00                    9/20/2017 1.000 1.010 4,881,193.29 0.00 4,881,193.29

3135G0TG8 Fannie Mae 3,920,000.00                    2/8/2018 0.875 1.094 3,892,128.80 6574.17 3,898,702.97

Subtotal: FANNIE MAE 14,868,000.00                  0.893 14,984,108.31 6574.17 14,990,682.48

FREDDIE MAC

3137EADD8 Freddie Mac 505,000.00                       4/17/2015 0.500 0.598 503,454.70 0.00 503,454.70

Subtotal: FREDDIE MAC 505,000.00                       0.598 503,454.70 0.00 503,454.70

MUNICIPAL

57582PTY6 MASS ST 4,155,000.00                    7/1/2015 3.250            0.730 4,503,396.75 0.00 4,503,396.75

Subtotal: MUNICIPAL 4,155,000.00                    0.730 4,503,396.75 0.00 4,503,396.75

  Subtotal:  PORTFOLIO: NOTE DEBT RESERVE 19,528,000.00                  0.851 19,990,959.76 6574.17 19,997,533.93

PORTFOLIO: OPERATING WESTERN NY ECONOMIC DEVELOPMENT FUND

FEDERAL HOME LOAN

313384BM0 FED'L HOME LOAN DISCOUNT 10,415,000.00                  2/5/2015 0.046 10,413,698.13 0.00 10,413,698.13

313384ET2 FED'L HOME LOAN DISCOUNT 25,230,000.00                  4/24/2015 0.091 25,218,772.65 0.00 25,218,772.65

Subtotal: FEDERAL HOME LOAN 35,645,000.00                  0.078 35,632,470.78 0.00 35,632,470.78

  Subtotal:  PORTFOLIO: OPERATING WESTERN NY ECONOMIC DEVELOPMENT FUND 35,645,000.00                  0.078 35,632,470.78 0.00 35,632,470.78

NEW YORK POWER AUTHORITY

INVENTORY REPORT BY PORTFOLIO AND SECURITY TYPE

HOLDINGS AS OF: 12/31/14



 PORTFOLIO: OPERATING LINKED DEPOSIT PROGRAM

CERTIFICATES OF DEPOSIT

M & T TRUST CO. 70,254.00                         1/2/2015 0.000 70,254.00 0.00 70,254.00

M & T TRUST CO. 40,820.00                         1/16/2015 0.000 40,820.00 0.00 40,820.00

The Bank of Castile 55,557.00                         1/16/2015 0.000 55,557.00 0.00 55,557.00

M & T TRUST CO. 140,410.00                       1/30/2015 0.000 140,410.00 0.00 140,410.00

M & T TRUST CO. 75,000.00                         2/4/2015 0.000 75,000.00 0.00 75,000.00

M & T TRUST CO. 76,000.00                         2/20/2015 0.000 76,000.00 0.00 76,000.00

M & T TRUST CO. 100,000.00                       2/20/2015 0.000 100,000.00 0.00 100,000.00

NBT Bank 37,442.00                         2/23/2015 0.000 37,442.00 0.00 37,442.00

M & T TRUST CO. 80,000.00                         2/26/2015 0.000 80,000.00 0.00 80,000.00

M & T Bank 790,500.00                       3/17/2015 0.000 790,500.00 0.00 790,500.00

M & T Bank 146,783.00                       4/17/2015 0.000 146,783.00 0.00 146,783.00

NBT BANK 48,796.00                         4/23/2015 0.000 48,796.00 0.00 48,796.00

M & T Bank 165,000.00                       5/5/2015 0.000 165,000.00 0.00 165,000.00

FIRST NIAGARA BANK 31,241.00                         5/8/2015 0.000 31,241.00 0.00 31,241.00

EVANS BANK, N.A. 19,301.00                         5/22/2015 0.000 19,301.00 0.00 19,301.00

TIOGA STATE BANK 85,896.00                         6/12/2015 0.000 85,896.00 0.00 85,896.00

M & T TRUST CO. 24,000.00                         7/10/2015 0.000 24,000.00 0.00 24,000.00

NBT BANK, N.A. 13,278.00                         7/10/2015 0.000 13,278.00 0.00 13,278.00

NBT BANK 173,433.00                       7/23/2015 0.000 173,433.00 0.00 173,433.00

FIRST NIAGARA BANK 313,142.00                       7/23/2015 0.000 313,142.00 0.00 313,142.00

M&T TRUST CO 62,000.00                         7/23/2015 0.000 62,000.00 0.00 62,000.00

Chemung Canal Trust Company 79,115.00                         8/28/2015 0.000 79,115.00 0.00 79,115.00

First Niagara Bank 162,160.00                       9/11/2015 0.000 162,160.00 0.00 162,160.00

M & T TRUST CO. 43,000.00                         9/18/2015 0.000 43,000.00 0.00 43,000.00

M & T TRUST CO. 54,000.00                         9/18/2015 0.000 54,000.00 0.00 54,000.00

M & T TRUST CO. 89,000.00                         9/25/2015 0.000 89,000.00 0.00 89,000.00

NBT BANK, N.A. 38,573.00                         10/16/2015 0.000 38,573.00 0.00 38,573.00

FIRST NIAGARA BANK 38,309.00                         11/6/2015 0.000 38,309.00 0.00 38,309.00

NBT Bank 129,444.00                       12/4/2015 0.000 129,444.00 0.00 129,444.00

M & T TRUST CO. 12,000.00                         12/4/2015 0.000 12,000.00 0.00 12,000.00

NBT Bank 25,769.00                         12/10/2015 0.000 25,769.00 0.00 25,769.00

Subtotal: CERTIFICATES OF DEPOSIT 3,220,223.00                    0.000 3,220,223.00 0.00 3,220,223.00

  Subtotal:  PORTFOLIO: OPERATING LINKED DEPOSIT PROGRAM 3,220,223.00                    0.000 3,220,223.00 0.00 3,220,223.00

PORTFOLIO: OPERATING FUND

FEDERAL FARM CREDIT

31331KNL0 Farm Credit 11,000,000.00                  6/10/2015 1.38 1.361 11,005,830.00 0.00 11,005,830.00

31331J2S1 Farm Credit 10,000,000.00                  11/16/2015 1.50 2.260 9,650,800.00 0.00 9,650,800.00

31331X3J9 FFCB 17,000,000.00                  9/13/2016 5.13              4.308 17,987,510.00 0.00 17,987,510.00

31331YSH4 FFCB 22,625,000.00                  1/5/2017 4.25              4.198 22,712,490.00 0.00 22,712,490.00

31331YE97 FFCB 5,000,000.00                    4/17/2017 4.25              4.671 4,848,150.00 0.00 4,848,150.00

Subtotal: FEDERAL FARM CREDIT 65,625,000.00                  3.492 66,204,780.00             0.00 66,204,780.00               

FEDERAL HOME LOAN

313372ZR8 Home Loan 20,000,000.00                  3/16/2015 1.80 1.945 19,890,000.00 0.00 19,890,000.00

3133XWNB1 Home Loan 10,000,000.00                  6/12/2015 2.88 0.398 10,667,230.00 0.00 10,667,230.00

313379KX6 Home Loan 20,000,000.00                  8/18/2015 0.59 0.590 20,000,000.00 0.00 20,000,000.00

313371NW2 Home Loan 7,000,000.00                    12/11/2015 1.38 0.405 7,132,090.00 0.00 7,132,090.00

3130A2WR3 Home Loan 30,000,000.00                  2/26/2016 0.38 0.383 29,998,800.00 950.00 29,999,750.00

313373SZ6 Home Loan 20,000,000.00                  6/10/2016 2.13 0.782 21,058,000.00 0.00 21,058,000.00

313379AF6 Home Loan 15,000,000.00                  7/15/2016 1.00 0.831 15,105,000.00 0.00 15,105,000.00

313379DT3 Home Loan 20,000,000.00                  6/8/2018 1.25 0.897 20,349,687.80 0.00 20,349,687.80

313383CU3 Home Loan 25,000,000.00                  8/15/2018 1.00 1.000 25,000,000.00 0.00 25,000,000.00

313379EE5 Home Loan 25,000,000.00                  6/14/2019 1.63 1.831 24,754,750.00 0.00 24,754,750.00

Subtotal: FEDERAL HOME LOAN 192,000,000.00                0.968 193,955,557.80 950.00 193,956,507.80

FANNIE MAE



3135G0KM4 Fannie Mae 5,000,000.00                    5/27/2015 0.500            0.527 4,996,000.00 0.00 4,996,000.00

31398AU34 Fannie Mae 25,000,000.00                  7/28/2015 2.375            2.091 25,304,500.00 0.00 25,304,500.00

31398A4M1 Fannie Mae 10,000,000.00                  10/26/2015 1.625            1.685 9,970,900.00 0.00 9,970,900.00

31398A4M1 Fannie Mae 20,000,000.00                  10/26/2015 1.625            2.305 19,382,400.00 0.00 19,382,400.00

31398A4M1 Fannie Mae 15,000,000.00                  10/26/2015 1.625            2.313 14,531,550.00 0.00 14,531,550.00

31398A4M1 Fannie Mae 15,000,000.00                  10/26/2015 1.625            0.934 15,388,500.00 0.00 15,388,500.00

3136G0L74 Fannie Mae 16,085,000.00                  1/5/2016 0.500            0.453 16,109,545.71 0.00 16,109,545.71

3135G0AL7 Fannie Mae 20,000,000.00                  3/15/2016 2.250            1.334 20,784,000.00 0.00 20,784,000.00

3135G0BA0 Fannie Mae 10,000,000.00                  4/11/2016 2.375            1.132 10,547,400.00 0.00 10,547,400.00

3135G0CM3 Fannie Mae 20,000,000.00                  9/28/2016 1.250            1.348 19,908,400.00 0.00 19,908,400.00

3135G0CM3 Fannie Mae 15,000,000.00                  9/28/2016 1.250            1.184 15,045,450.00 0.00 15,045,450.00

3135G0ES8 Fannie Mae 20,000,000.00                  11/15/2016 1.375            1.381 19,994,200.00 0.00 19,994,200.00

3135G0ES8 Fannie Mae 10,000,000.00                  11/15/2016 1.375            1.320 10,026,200.00 0.00 10,026,200.00

3135G0ES8 Fannie Mae 20,000,000.00                  11/15/2016 1.375            1.226 20,140,600.00 0.00 20,140,600.00

3135G0JA2 Fannie Mae 10,000,000.00                  4/27/2017 1.125            1.137 9,994,100.00 0.00 9,994,100.00

3135G0JA2 Fannie Mae 15,000,000.00                  4/27/2017 1.125            0.691 15,293,400.00 0.00 15,293,400.00

31359MEL3 Fannie Mae 5,000,000.00                    6/1/2017 0.841 4,809,975.00 0.00 4,809,975.00

31359MEL3 Fannie Mae 5,000,000.00                    6/1/2017 0.841 4,810,085.00 0.00 4,810,085.00

3135G0MZ3 Fannie Mae 25,000,000.00                  8/28/2017 0.875            0.918 24,946,500.00 0.00 24,946,500.00

3135G0PQ0 Fannie Mae 25,000,000.00                  10/26/2017 0.875            0.804 25,083,750.00 0.00 25,083,750.00

3135G0RT2 Fannie Mae 25,000,000.00                  12/20/2017 0.875            1.111 24,793,750.00 0.00 24,793,750.00

3135G0TG8 Fannie Mae 15,000,000.00                  2/8/2018 0.875            0.814 15,042,900.00 0.00 15,042,900.00

3135G0TG8 Fannie Mae 20,000,000.00                  2/8/2018 0.875            1.323 19,687,800.00 0.00 19,687,800.00

3135G0WJ8 Fannie Mae 10,000,000.00                  5/21/2018 0.875            0.918 9,978,600.00 0.00 9,978,600.00

3135G0YM9 Fannie Mae 25,000,000.00                  9/18/2018 1.875            1.848 25,032,500.00 0.00 25,032,500.00

3135G0YM9 Fannie Mae 20,000,000.00                  9/18/2018 1.875            1.967 19,912,600.00 0.00 19,912,600.00

3135G0YT4 Fannie Mae 25,000,000.00                  11/27/2018 1.625            1.703 24,904,250.00 0.00 24,904,250.00

3135G0YT4 Fannie Mae 10,000,000.00                  11/27/2018 1.625            1.703 9,968,740.00 0.00 9,968,740.00

3135G0ZY2 Fannie Mae 10,000,000.00                  11/26/2019 1.750            1.836 9,958,700.00 0.00 9,958,700.00

Subtotal: FANNIE MAE 466,085,000.00                1.361 466,347,295.71 0.00 466,347,295.71

FREDDIE MAC

3137EACH0 Freddie Mac 15,000,000.00                  2/9/2015 2.88 1.887 15,570,600.00 0.00 15,570,600.00

3137EACM9 Freddie Mac 20,000,000.00                  9/10/2015 1.75 1.433 20,253,000.00 0.00 20,253,000.00

3137EACT4 Freddie Mac 20,000,000.00                  5/27/2016 2.50 1.176 21,197,400.00 0.00 21,197,400.00

3137EACW7 Freddie Mac 20,000,000.00                  8/25/2016 2.00 1.048 20,817,000.00 0.00 20,817,000.00

3137EADCO Freddie Mac 20,000,000.00                  3/8/2017 1.00 1.101 19,901,400.00 0.00 19,901,400.00

3137EADF3 Freddie Mac 30,000,000.00                  5/12/2017 1.25 0.747 30,708,900.00 0.00 30,708,900.00

3137EADH9 Freddie Mac 15,000,000.00                  6/29/2017 1.00 0.801 15,141,000.00 0.00 15,141,000.00

3137EADJ5 Freddie Mac 25,000,000.00                  7/28/2017 1.00 0.803 25,235,250.00 0.00 25,235,250.00

3137EADL0 Freddie Mac 15,000,000.00                  9/29/2017 1.00 0.832 15,125,055.00 0.00 15,125,055.00

3134G3G38 Freddie Mac 25,000,000.00                  11/15/2017 2.00 0.895 26,413,750.00 0.00 26,413,750.00

3137EADN6 Freddie Mac 15,000,000.00                  1/12/2018 0.75 0.757 14,995,050.00 0.00 14,995,050.00

3137EADP1 Freddie Mac 25,000,000.00                  3/7/2018 0.88 0.919 24,946,250.00 0.00 24,946,250.00

3134G42P2 Freddie Mac 25,000,000.00                  5/15/2018 0.75 0.820 24,913,000.00 0.00 24,913,000.00

3137EADG1 Freddie Mac 30,000,000.00                  5/30/2019 1.75 1.630 30,169,260.00 0.00 30,169,260.00

3137EADM8 Freddie Mac 20,000,000.00                  10/2/2019 1.25 1.888 19,394,580.00 694.44 19,395,274.44

3137EADR7 Freddie Mac 15,000,000.00                  5/1/2020 1.38 1.818 14,663,550.00 34375.00 14,697,925.00

Subtotal: FREDDIE MAC 335,000,000.00                1.139 339,445,045.00 35069.44 339,480,114.44

MORTGAGE

36225BM21 GNMA POOL #781277 326,956.12                       12/15/2028 7.000            6.757 336,662.63 0.00 336,662.63

38375KQM7 GNMA POOL 2007-35 3,755,577.74                    8/20/2036 6.000            6.083 3,743,841.56 0.00 3,743,841.56

31393C4K6 FHR 2003-66 KA 575,250.39                       1/25/2033 3.500            3.501 578,126.64 0.00 578,126.64

Subtotal: MORTGAGE 4,657,784.25                    5.811 4,658,630.83               0.00 4,658,630.83                 



MUNICIPAL

73358TR78 PORT AUTH NY AND NJ 5,000,000.00                    9/15/2015 4.500            4.716 4,932,750.00 0.00 4,932,750.00

6055803H0 MISSISSIPPI BOND 4,535,000.00                    10/1/2015 5.250            4.660 4,693,180.80 0.00 4,693,180.80

64966JAW6 NYC G O 3,000,000.00                    12/1/2015 3.17 1.500 3,192,210.00 0.00 3,192,210.00

57563EAF5 MASS TRANS 3,500,000.00                    1/1/2016 2.06 2.058 3,500,000.00 0.00 3,500,000.00

20772GE20 CT ST GEN OBLIG 10,000,000.00                  3/15/2016 4.550            4.550 10,000,000.00 0.00 10,000,000.00

73358TR86 PORT AUTH NY/ NJ 2,900,000.00                    9/15/2016 4.750            5.140 2,824,165.00 0.00 2,824,165.00

64971QQV8 NYC TFA 3,950,000.00                    11/1/2016 1.55 1.616 3,937,597.00 0.00 3,937,597.00

387892UX8 GRANT CITY WASH PUB UTIL 1,780,000.00                    1/1/2017 5.150            4.736 1,809,370.00 0.00 1,809,370.00

914437QY7 UNIV OF MASS- TXBL 10,000,000.00                  11/1/2017 1.31 1.311 10,000,000.00 0.00 10,000,000.00

631663MZ1 Nassau County NY Interim Fin Auth 8,311,000.00                    11/15/2017 1.45 1.454 8,311,000.00 0.00 8,311,000.00

57582PM98 MASS COMMWLTH 10,000,000.00                  4/1/2018 1.00 1.123 9,940,800.00 0.00 9,940,800.00

64966KPZ0 NYC G O 6,935,000.00                    3/1/2019 1.45 2.512 6,562,729.20 0.00 6,562,729.20

6775212J4 OHIO G O 5,000,000.00                    11/1/2019 2.55 2.550 4,999,900.00 0.00 4,999,900.00

Subtotal: MUNICIPAL 74,911,000.00                  2.646 74,703,702.00             0.00 74,703,702.00               

PROJECT LOAN

158995MV9 PROJ LN-USGI 2028 25,149.71                         6/1/2015 6.930            6.596 25,935.64 0.00 25,935.64

159996VD6 PROJ LN-REILLY #46 669.75                              12/1/2018 6.860            6.950 667.24 0.00 667.24

31342*E99 PL HS 10806 MORISANIA 212,045.44                       4/1/2020 8.950            9.074 212,045.44 0.00 212,045.44

Subtotal: PROJECT LOAN 237,864.90                       8.806 238,648.32                  0.00 238,648.32                    

REPURCHASE AGREEMENT

GN REPO O/N 50,000,000.00                  1/2/2015 0.05 0.051 50,000,000.00 0.00 50,000,000.00

GN REPO O/N 20,000,000.00                  1/5/2015 0.06 0.061 20,000,000.00 0.00 20,000,000.00

Subtotal: REPURCHASE AGREEMENT 70,000,000.00                  0.054 70,000,000.00 0.00 70,000,000.00

TREASURY NOTE

912828WA4 Treasury Note 20,000,000.00                  10/15/2016 0.63 0.576 20,023,400.00 0.00 20,023,400.00

912828A59 Treasury Note 30,000,000.00                  12/15/2016 0.63 0.738 29,912,109.38 0.00 29,912,109.38

912828SC5 Treasury Note 25,000,000.00                  1/31/2017 0.88 0.748 25,087,890.63 0.00 25,087,890.63

912828SJ0 Treasury Note 30,000,000.00                  2/28/2017 0.88 0.849 30,022,265.63 0.00 30,022,265.63

Subtotal: TREASURY NOTE 105,000,000.00                0.741 105,045,665.64 0.00 105,045,665.64

  Subtotal:  PORTFOLIO: OPERATING FUND 1,313,516,649.15             1.325 1,320,599,325.30        36,019.44                1,320,635,344.74          

PORTFOLIO: ST LAWRENCE SPEC

FREDDIE MAC

313396BN2 FMCDN 2,860,000.00                    2/6/2015 0.152 2,855,650.42 0.00 2,855,650.42

Subtotal: FREDDIE MAC 2,860,000.00                    0.152 2,855,650.42 0.00 2,855,650.42

  Subtotal:  PORTFOLIO: ST. LAWRENCE SPEC 2,860,000.00                    0.152 2,855,650.42 0.00 2,855,650.42

PORTFOLIO: ST. LAWRENCE CONSTRUCTION

FANNIE MAE

313588JK2 Fannie Mae 5,700,000.00                    7/21/2015 0.137 5,695,361.63 0.00 5,695,361.63

Subtotal: FANNIE MAE 5,700,000.00                    0.137 5,695,361.63 0.00 5,695,361.63

FEDERAL HOME LOAN

313384DN6 FED'L HOME LOAN DISCOUNT 5,200,000.00                    3/26/2015 0.076 5,198,851.67 0.00 5,198,851.67

Subtotal: FEDERAL HOME LOAN 5,200,000.00                    0.076 5,198,851.67 0.00 5,198,851.67

FREDDIE MAC

313396FG3 Freddie Mac 12,650,000.00                  5/7/2015 0.071 12,645,006.76 0.00 12,645,006.76

Subtotal: FREDDIE MAC 12,650,000.00                  0.071 12,645,006.76 0.00 12,645,006.76

  Subtotal:  PORTFOLIO: ST. LAWRENCE CONSTRUCTION 23,550,000.00                  0.088 23,539,220.06 0.00 23,539,220.06



GRAND TOTAL 1,407,719,872.15             1.252 1,415,234,144.32        42,593.61                1,415,276,737.93          



 Exhibit "A - Section V"

 March 26, 2015

POWER AUTHORITY OF THE STATE OF NEW YORK

Summary of Bids/Offers Solicited for the Purchase and Sale of Securities

        For the Year Ended December 31, 2014

CDs and

 Bids/Offers Bids/Offers Total Cost Repurchase Total

Brokers Accepted Solicited Purchases/Sales Agreements Transactions

Bank of America Securities 30 119 101,655,724.02      738,000,000 839,655,724$           
Barclays Capital Inc. 12 98 150,582,010.23      150,582,010$           
Blaylock Robert Van LLC 5 9 66,715,963.06        66,715,963$             
CastleOak Securities L.P. 7 12 111,807,721.81      111,807,722$           
Citigroup Global Markets 8 15 49,214,702.99        49,214,703$             
J.P. Morgan Securities Inc. 1 1 20,951,050.36        20,951,050$             
Key Bank 32 32 -                         3,275,852 3,275,852$               
Loop Capital Markets LLC 9 21 63,377,316.12        63,377,316$             
MFR 0 1 -                         -$                          
Mizuho Securities USA Inc. 81 105 100,161,978.64      3,257,920,000 3,358,081,979$        
Muriel Siebert & Co. 2 3 51,480,064.10        51,480,064$             
Ramirez & Co. 1 1 10,000,000.00        10,000,000$             
RBC Capital Markets 18 57 11,360,233.42        708,203,750 719,563,983$           

Grand Total 206             474             737,306,765$         4,707,399,602$     5,444,706,367$        
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Management Report

Management is responsible for the preparation, integrity and objectivity of the financial statements of the Power
Authority of the State of New York (the Authority), as well as all other information contained in the Annual Report.
The financial statements have been prepared in conformity with U.S. generally accepted accounting principles and, in
some cases, reflect amounts based on the best estimates and judgments of management, giving due consideration to
materiality. Financial information contained in the Annual Report is consistent with the financial statements.

The Authority maintains a system of internal controls to provide reasonable assurance that transactions are executed
in accordance with management’s authorization, that financial statements are prepared in accordance with U.S.
generally accepted accounting principles and that the assets of the Authority are properly safeguarded. The system of
internal controls is documented, evaluated and tested on a continuing basis. No internal control system can provide
absolute assurance that errors and irregularities will not occur due to the inherent limitations of the effectiveness of
internal controls; however, management strives to maintain a balance, recognizing that the cost of such system should
not exceed the benefits derived.

The Authority maintains an internal auditing program to independently assess the effectiveness of internal controls
and to report findings and recommend possible improvements to management. This program includes a
comprehensive assessment of internal controls as well as testing of all key controls to ensure that the system is
functioning as intended. Additionally, as part of its audit of the Authority’s financial statements, KPMG LLP, the
Authority’s independent auditors, considers internal controls over financial reporting as a basis for designing audit
procedures that are appropriate in the circumstances, but not for purpose of expressing an opinion on the effectiveness
of the Authority’s internal controls over financial reporting. Management has considered the recommendations of its
internal auditors, the Office of the State Comptroller (OSC), and the independent auditors concerning the system of
internal controls and has taken actions that it believed to be cost-effective in the circumstances to respond
appropriately to these recommendations. Based on its structure and related processes, management believes that, as of
December 31, 2014, the Authority’s system of internal controls provides reasonable assurance as to the integrity and
reliability of the financial statements, the protection of assets from unauthorized use or disposition and the prevention
and detection of fraudulent financial reporting.

The members of the Authority’s Board of Trustees, appointed by the Governor, by and with the advice and consent of
the Senate, are not employees of the Authority. The Trustees’ Audit Committee meets with the Authority’s
management, its Sr. Vice President of Internal Audit and its independent auditors periodically, throughout the year, to
discuss internal controls and accounting matters, the Authority’s financial statements, the scope and results of the
audit by the independent auditors and the periodic audits by the OSC, and the audit programs of the Authority’s
internal auditing department. The independent auditors, the Sr. Vice President of Internal Audit and the Vice
President & Chief Ethics and Compliance Officer have direct access to the Audit Committee.

Robert F. Lurie
Executive Vice President and Chief Financial Officer

March 26, 2015
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KPMG LLP
515 Broadway
Albany, NY 12207-2974

Independent Auditors’ Report

The Board of Trustees
Power Authority of the State of New York:

Report on the Financial Statements

We have audited the accompanying financial statements of the Power Authority of the State of New York
(the Authority), which comprise the statements of net position as of December 31, 2014 and 2013, and the
related statements of revenues, expenses, and changes in net position, and cash flows for the years then
ended, and the related notes to the financial statements.

Management’s Responsibility for the Financial Statements

Management is responsible for the preparation and fair presentation of these financial statements in
accordance with U.S. generally accepted accounting principles; this includes the design, implementation,
and maintenance of internal control relevant to the preparation and fair presentation of financial statements
that are free from material misstatement, whether due to fraud or error.

Auditors’ Responsibility

Our responsibility is to express an opinion on these financial statements based on our audits. We conducted
our audits in accordance with auditing standards generally accepted in the United States of America and
the standards applicable to financial audits contained in Government Auditing Standards issued by the
Comptroller General of the United States. Those standards require that we plan and perform the audit to
obtain reasonable assurance about whether the financial statements are free from material misstatement.

An audit involves performing procedures to obtain audit evidence about the amounts and disclosures in the
financial statements. The procedures selected depend on the auditors’ judgment, including the assessment
of the risks of material misstatement of the financial statements, whether due to fraud or error. In making
those risk assessments, the auditor considers internal control relevant to the entity’s preparation and fair
presentation of the financial statements in order to design audit procedures that are appropriate in the
circumstances, but not for the purpose of expressing an opinion on the effectiveness of the entity’s internal
control. Accordingly, we express no such opinion. An audit also includes evaluating the appropriateness of
accounting policies used and the reasonableness of significant accounting estimates made by management,
as well as evaluating the overall presentation of the financial statements.

We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our
audit opinion.

Opinion on the Financial Statements

In our opinion, the financial statements referred to above present fairly, in all material respects, the
financial position of the Authority as of December 31, 2014 and 2013, and the changes in net position, and
cash flows for the years then ended in accordance with U.S. generally accepted accounting principles.

KPMG LLP is a Delaware limited liability partnership,

the U.S. member firm of KPMG International Cooperative

(“KPMG International”), a Swiss entity.
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Other Matters

Required Supplementary Information

U.S. generally accepted accounting principles require that the information in the Management’s Discussion
and Analysis and Required Supplementary Information sections be presented to supplement the basic
financial statements. Such information, although not a part of the basic financial statements, is required by
the Governmental Accounting Standards Board who considers it to be an essential part of financial
reporting for placing the basic financial statements in an appropriate operational, economic, or historical
context. We have applied certain limited procedures to the required supplementary information in
accordance with auditing standards generally accepted in the United States of America, which consisted of
inquiries of management about the methods of preparing the information and comparing the information
for consistency with management’s responses to our inquiries, the basic financial statements, and other
knowledge we obtained during our audits of the basic financial statements. We do not express an opinion
or provide any assurance on the information because the limited procedures do not provide us with
sufficient evidence to express an opinion or provide any assurance.

Other Reporting Required by Government Auditing Standards

In accordance with Government Auditing Standards, we have also issued our report dated March 26, 2015
on our consideration of the Authority’s internal control over financial reporting and on our tests of its
compliance with certain provisions of laws, regulations, contracts, and grant agreements and other matters.
The purpose of that report is to describe the scope of our testing of internal control over financial reporting
and compliance and the results of that testing, and not to provide an opinion on the internal control over
financial reporting or on compliance. That report is an integral part of an audit performed in accordance
with Government Auditing Standards in considering the Authority’s internal control over financial
reporting and compliance.

KPMG LLP

New York, New York
March 26, 2015
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Overview of the Financial Statements

This report consists of three parts: management’s discussion and analysis, the basic financial statements, and the notes to the
financial statements.

The financial statements provide summary information about the New York Power Authority’s (the Authority) overall
financial condition. The notes provide explanation and more details about the contents of the financial statements.

The Authority is considered a special-purpose government entity engaged in business-type activities and follows financial
reporting for enterprise funds. The Authority’s financial statements are prepared in accordance with generally accepted
accounting principles (GAAP) as prescribed by the Governmental Accounting Standards Board (GASB). Under the criteria
set forth in GASB Statement No. 14, The Financial Reporting Entity, as amended by Governmental Accounting Standard
(GAS) No. 39, Determining Whether Certain Organizations Are Component Units and GAS No. 61, The Financial
Reporting Entity: Omnibus--an amendment of GASB Statements No. 14 and No. 34, the Authority considers its relationship
to the State to be that of a related organization.

Forward Looking Statements

The statements in this management’s discussion and analysis (MD&A) that are not purely historical facts are forward-
looking statements based on current expectations of future events. Such forward-looking statements are necessarily based
on various assumptions and estimates and are inherently subject to various risks and uncertainties, including, but not limited
to, risks and uncertainties relating to the possible invalidity of the underlying assumptions and estimates and possible
changes to or development in various important factors. Accordingly, actual results may vary from those we presently
expect and such variations may be material. We therefore caution against placing undue reliance on the forward-looking
statements contained in this MD&A. All forward-looking statements included in this MD&A are made only as of the date
of this MD&A and we assume no obligation to update any such forward-looking statements as a result of new information,
future events or other factors.
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Summary of Revenues, Expenses and Changes in Net Position

The following is a summary of the Authority’s financial information for 2014, 2013, and 2012:

The following summarizes the Authority’s financial performance for the years 2014 and 2013:

The Authority had net income of $272 million for the year ended December 31, 2014 compared to $228 million in 2013.
The current year increase of $44 million included higher operating income of $35 million and higher nonoperating revenues
of $25 million; partially offset by higher nonoperating expenses of $16 million. Operating income was higher primarily due
to higher production at Niagara and higher prices on market-based sales of energy into the NYISO market. Severe winter
weather conditions caused a significant spike in market energy prices in early 2014. Large increases in purchased power and
fuel expenses from year to year were substantially offset by the recovery of such costs through operating revenues.
Nonoperating revenue was higher primarily due to insurance reimbursements received in the current year and a lower
unrealized loss on fixed income securities in the Authority’s investment portfolio. Nonoperating expenses were higher in
2014 due to higher voluntary contributions to New York State ($25 million) partially offset by a lower interest expense.

Net position increased in 2014 due to positive net income of $272 million.

The Authority had net income of $228 million for the year ended December 31, 2013 compared to $175 million in 2012.
The increase of $53 million in net income included higher operating income of $56 million and lower nonoperating
expenses of $27 million; partially offset by lower nonoperating revenue of $30 million. Operating income was higher
primarily due to higher prices on market-based sales of capacity into the NYISO market. Capacity prices were higher
primarily due to the retirement and mothballing of power plants owned by other generators in N.Y. State. Large increases in
purchased power and fuel expenses from year to year were substantially offset by the recovery of such costs through
operating revenues. Nonoperating expenses were lower in 2013 due to lower voluntary contributions to New York State
($20 million) combined with lower interest expenses. Nonoperating revenue was lower primarily due to a higher unrealized
loss on fixed income securities in the Authority’s investment portfolio due to higher market interest rates in 2013.

2014 vs. 2013 vs.
2013 2012

favorable favorable
2014 2013 2012 (unfavorable) (unfavorable)

Operating revenues $ 3,175   $ 3,030   $ 2,673   5% 13%
Operating expenses:

Purchased power 996   934   744   (7) (26)
Fuel oil & gas 361   324   228   (11) (42)
Wheeling 614   603   598   (2) (1)
Operations and maintenance 562   566   558   1 (1)
Depreciation 232   228   226   (2) (1)

Total operating expenses 2,765   2,655   2,354   (4) (13)

Operating income 410   375   319   9 18

Nonoperating revenues 115   90   120   28 (25)
Nonoperating expenses 253   237   264   7 10

Net income 272   228   175   19 30
Contributed capital —   21   —  
Change in net position 272   249   175  

Net position – beginning 3,719   3,470   3,295  

Net position – ending $ 3,991   $ 3,719   $ 3,470  

(In millions, except percentages)
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Net position increased by $249 million in 2013 due to positive net income of $228 million and $21 million of contributed
capital related to wind farm assets (see note 5 of the notes to the financial statements).

Operating Revenues

Operating revenues of $3,175 million in 2014 were $145 million or 5% higher than the $3,030 million in 2013, primarily
due to a higher volume of market energy and capacity sales and higher prices on those sales.

Purchased Power and Fuel

Purchased power costs increased by 7% in 2014 to $996 million from $934 million in 2013, primarily due to higher prices
($133 million) and volumes ($10 million) of energy purchases and a full year of payments for HTP ($30 million). These
additional costs were offset by lower Entergy costs ($64 million) as a result of the expiration of the contract in 2013 and
lower capacity purchases in 2014 ($42 million). Fuel costs were $37 million (11%) higher during 2014, primarily due to
higher prices ($46 million) offset by a lower volume ($9 million). The average price of fuel consumed was higher in 2014
compared to 2013 due to increased fuel prices during the winter months attributable to severe weather conditions.

Operations and Maintenance (O&M)

O&M expenses decreased by $4 million, or 1%, in 2014 to $562 million, primarily due to a decline in the Recharge NY
Power Program residential consumer discount program expense partially offset by the NYS-Upstate fuel reserve initiative
payment.

Nonoperating Revenues

For 2014, nonoperating revenues increased by $25 million, or 28%, primarily due to lower unrealized loss on fixed income
securities in the Authority’s investment portfolio as result of market interest rate fluctuations and an insurance
reimbursement received in 2014 for claims on transformer failures. Nonoperating revenues for 2014 and 2013 include
income recognition of $71 million and $72 million, respectively, resulting from a value-sharing agreement relating to the
nuclear power plants sold by the Authority to subsidiaries of Entergy Corporation in 2000. See note 10(a) “Nuclear Plant
Divestiture,” of notes to the financial statements, for additional information.

Nonoperating Expenses

For 2014, nonoperating expenses increased by $16 million, or 7%, primarily due to higher voluntary contributions (from $65
million in 2013 to $90 million in 2014) to New York State partially offset by a lower interest expense resulting from lower
interest rates.

Cash Flows

Cash flows from operating activities for 2014 ($512 million) were essentially unchanged from the prior year ($513 million).

Net Generation

Net generation for 2014 was 28.7 million megawatt-hours (MWh), a 3% increase from the level generated in 2013. Net
generation from the Niagara and St. Lawrence plants in 2014 (20.7 million MWh) was 5% higher than 2013 (19.7 million
MWh) due to higher water flows. The higher water flows occurred primarily in the second half of 2014 due to melting of
snow pack. During 2014, net hydro generation was approximately 103% of long-term average and above 2013, which was
97% of long-term average. Combined net generation of the fossil fuel plants for 2014 was 8.02 million MWh, or 3% lower
than 2013 (8.26 million MWh), with a 0.2 million MWh decrease attributable to the Small Clean Power Plants (SCPP).
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Summary of Statements of Net Position

The following is a summary of the Authority’s statements of net position for 2014, 2013, and 2012:

2014 vs. 2013 vs.
2014 2013 2012 2013 2012

Current assets $ 1,925   $ 1,824   $ 1,875   6 % (3) %
Capital assets 4,731   4,771   4,819   (1) (1)
Other noncurrent assets 2,851   2,694   2,320   6 16
Deferred outflows 17   42   107   (60) (61)

Total assets and deferred outflows $ 9,524   $ 9,331   $ 9,121   2 2

Current liabilities $ 927   $ 1,012   $ 1,030   (8) (2)
Noncurrent liabilities 4,320   4,320   4,621   - (7)

Total liabilities 5,247   5,332   5,651   (2) (6)

Deferred inflows 286   280   —   2 -

Net position 3,991   3,719   3,470   7 7

Total liabilities, deferred inflows

and net position $ 9,524   $ 9,331   $ 9,121   2 2

(In millions, except percentages)

The following summarizes the Authority’s statements of net position variances for the years 2014 and 2013:

In 2014, current assets increased by $101 million (6%) to $1,925 million primarily due to an increases in cash resulting from
the timing of payments and receipts. Capital assets decreased by $40 million (1%) to $4,731 million, primarily due to the
excess of depreciation over additions to plant and construction in progress. Other noncurrent assets increased by $157
million (6%) primarily due to an increase in the nuclear decommissioning fund, transmission line interconnection costs
associated with HTP and recoverable costs related to the Astoria capital lease. Deferred outflows decreased by $25 million
(60%) primarily due to changes in fair value and settlements of derivative instruments. Current liabilities decreased by
$85 million (8%), to $927 million, primarily due to decreases in accounts payable and accrued liabilities ($76 million).
Noncurrent liabilities, which were unchanged, included a $115 million increase in the nuclear plant decommissioning
obligation reflecting investment earnings of the decommissioning fund (i.e., the Authority’s obligation is limited to no more
than the amount in the decommissioning fund and therefore the liability increases or decreases to reflect the fair value of the
decommissioning fund), partially offset by decreases in long-term debt ($93 million) due to scheduled maturities and
payments on capital lease obligations. Deferred inflows reflect a reclassification of $286 million from other noncurrent
liabilities to deferred inflows based on a current year review of deferred inflows of resources financial reporting
requirements related to costs of removal obligations. The changes in net position for 2014 and 2013 are discussed in the
summary of revenues, expenses and changes in net position in this Management’s Discussion and Analysis.

In 2013, current assets decreased by $51 million (3%) to $1,824 million primarily due to a decreases in cash resulting from
the timing of payments and receipts. Capital assets decreased by $48 million (1%) to $4,771 million, primarily due to the
excess of depreciation over additions to plant and construction in progress. Other noncurrent assets increased by $374
million (16%) primarily due to an increase in the nuclear decommissioning fund, transmission line interconnection costs
associated with HTP and energy efficiency program work in progress. Deferred outflows decreased by $65 million (61%)
primarily due to changes in fair value and settlements of derivative instruments. Current liabilities decreased by $18 million
(2%), to $1,012 million, primarily due to increases in short-term debt ($20 million) utilized to finance energy efficiency
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projects. Noncurrent liabilities decreased by $301 million (7%) to $4,320 million primarily due to a reclassification of cost
of removal obligations ($280 million), the decreases in long-term debt ($96 million), risk management activities –
derivatives ($63 million) and Niagara relicensing ($26 million), partially offset by increases in the nuclear plant
decommissioning obligation ($114 million). The decrease in long-term debt was due to scheduled maturities. The increase in
the nuclear plant decommissioning obligation reflects the increase in investment earnings of the decommissioning fund (i.e.,
the Authority’s obligation is limited to no more than the amount in the decommissioning fund and therefore the liability
increases or decreases to reflect the fair value of the decommissioning fund). Deferred inflows reflect a reclassification of
$280 million from other noncurrent liabilities to deferred inflows to conform to the 2014 presentation. The changes in net
position for 2013 and 2012 are discussed in the summary of revenues, expenses and changes in net position in this
Management’s Discussion and Analysis.

Capital Asset and Long-Term Debt Activity

The Authority currently estimates that it will expend approximately $1,861 million for various capital improvements over
the five-year period 2015-2019. The Authority anticipates that these expenditures will be funded using existing construction
funds, internally generated funds and additional borrowings. Such additional borrowings are expected to be accomplished
through the issuance of commercial paper notes and/or the issuance of long-term fixed rate debt. Projected capital
requirements during this period include (in millions):

Smart Grid G & T Implementation $ 274

Plant Modernization Program-LEM (Lewiston Pump Generation Plant ) 263

MA1 & MA2 Line - 230 kV Transmission Line 204

Switchyard Modernization Program-LEM ( Niagara, St. Lawrence, Blenheim-Gilboa, Clark Energy Center) 199

Information Technology Infrastructure/Initiatives 90

Breaker and Relay Replacement Program (Niagara, St. Lawrence,) 85

RMNPP Upgrade Program 61

High Voltage Initiative 50

Substation Upgrades (Adk, Plattsburgh, Saranac, Willis, Massena) 45

Relicensing And Compliance [Niagara, St. Lawrence, Blenheim-Gilboa) 28

R-22 Inlet Chiller Systems 26

Marcy South Series Compensation 24

STL - New Security and Warehouse Facility 22

St. Lawrence Headgate Automation 20

Install Advanced Hot Gas Path Components 20

Stator Rewind And Restack Project - Phase III (Niagara) 19

Pv-20 Line submarine cable 18

St. Lawrence Generator Step-Up (GSU) Transformer Replacement 18

Small Hydro Facilities-Units Upgrades (Vischer Ferry , Crescent) 16

Governor And Controls Upgrade (RMNPP) 16

765/230 Kv Mult-Unit Autotransformer Replacement (Massena) 15

Implementation of CIP Version 5 Standard Requirements 12

Rotor Modification For Stress Redistribution 12

Flynn Major Outage-New Parts 10

SCPP Black Start (Hellgate & Harlem River) 9

Other (projects less than $9 million) 305

$ 1,861

In addition, the Authority’s capital plan includes the provision of approximately $1,016 million in financing for Energy
Services and Technology projects to be undertaken by the Authority’s governmental customers and other public entities in
the State. It should also be noted that due to projects currently under review as well as energy initiatives announced in the
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Governor’s State of the State address, there is a potential for significant increases in the capital expenditures indicated in the
table above. Such additional capital expenditures would be subject to evaluation and Trustee approval.

In December 2012, the Authority’s Trustees approved a $726 million Transmission Life Extension and Modernization
Program (Transmission LEM Program) on the Authority’s Transmission system through 2025. The Transmission LEM
Program encompasses transmission assets in the Central, Northern and Western regions of New York and will include work
to be done such as upgrades, refurbishments and replacements associated with switchyards and substations, transmission line
structures or towers and associated hardware and replacement of the submarine cable on the PV-20 line. Reinvestment in
this strategic component of the Authority’s overall mission supports the repair, upgrade and/or expansion of the transmission
infrastructure. The Authority intends to finance the Transmission LEM Program with internal funds and proceeds from debt
obligations to be issued by the Authority. The work on the Transmission LEM Program is underway and is expected to
continue through 2025.

The Authority’s Trustees approved a $460 million Life Extension and Modernization Program at the Niagara project’s
Lewiston Pump-Generating Plant, (Lewiston LEM Program) of which $300 million of expenditures have been authorized
and $131 million spent as of December 31, 2014. The work to be done includes a major overhaul of the plant’s 12 pump
turbine generator units. The Lewiston LEM Program will increase pump and turbine efficiency, operating efficiency, and
the peaking capacity of the overall Niagara project. The Authority filed an application with the Federal Energy Regulatory
Commission (FERC) for a non-capacity license amendment in connection with the program. The amendment was approved
with a FERC order issued in 2012. The Authority intends to finance this LEM Program with internal funds and proceeds
from debt obligations to be issued by the Authority. The unit work began in late 2012 and is on-going, with the final unit
expected to be completed in 2020.

By order issued March 15, 2007, FERC issued the Authority a new 50-year license for the Niagara Project effective
September 1, 2007. In doing so, FERC approved six relicensing settlement agreements entered into by the Authority with
various public and private entities. In 2007, the Authority estimated that the capital cost associated with the relicensing of
the Niagara project would be approximately $495 million. This estimate does not include the value of the power allocations
and operation and maintenance expenses associated with several habitat and recreational elements of the settlement
agreements. As of December 31, 2014, the balance in the liability associated with the relicensing on the statement of net
position is $301 million ($22 million in current and $279 million in other noncurrent liabilities).

The Authority is embarking on several initiatives, which are currently in varying stages of development. These initiatives
will enhance the Authority’s current operations and expand energy services and include, but are not limited to Smart
Generation and Transmission (deployment of advanced technologies that ensure that grid operations become increasingly
intelligent), Customer Energy Solutions (development of innovative, cost-effective and resilient energy systems to provide
our customers with choices enabling them to achieve their energy goals in new ways) and Asset Management (strengthening
investment planning through enhanced use of technology, data, people and processes).

More detailed information about the Authority’s capital assets is presented in notes 2 and 5 of the notes to the financial
statements.
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(1) The Subordinated Notes, Series 2012, which were issued on November 2012, are subordinate to the Series 2003 A
Revenue Bonds, the Series 2006 A Revenue Bonds, the Series 2007 A, B, and C Revenue Bonds, the Series 2011 A
Revenue Bonds and the Adjustable Rate Tender Notes.

During 2014, long-term debt, net of current maturities, decreased by $107 million, primarily due to scheduled maturities and
cash funding of capital expenditures.

Total debt to equity ratio as of December 31, 2014, decreased to .40-to-1 from .46-to-1 as of December 31, 2013 and from
1.25-to-1 in 2004. Total debt as of December 31, 2014 is at its lowest level since December 31, 1975.

Debt Ratings

Standard
Moody’s & Poor’s Fitch

NYPA’s underlying credit ratings:
Senior debt:

Long-term debt (a) Aa1 AA AA
Adjustable rate tender notes Aa1/VMIG1 AA/A-1+ N/A

Subordinate debt:
Subordinate Note, Series 2012 N/A N/A AA
Commercial paper P-1 A-l+ F1+

(a) Long term debt includes certain bonds - Series 2007 A, B and C Revenue Bonds, Series 2006 A Revenue Bonds and
Series 2003 A Revenue Bonds - which are covered by Municipal bond insurance. In March 2014, S&P upgraded
Assured Guaranty Municipal Corp’s AA- rating (formerly Financial Security Assurance Inc.) to AA. All other bond
insurers’ ratings are no longer above the Authority’s underlying rating and/or are no longer rated. Consequently, the
insured bonds carry the Authority’s underlying rating set forth in the table above. The impact of the bond insurers’
credit actions on the market value of the Authority’s insured bonds was not discernible because of the Authority’s
strong underlying ratings.

In August 2014, Fitch Ratings affirmed the Authority’s senior and subordinate debt ratings and assigned a positive outlook.
In November 2014, Standard & Poor’s Rating Service upgraded the Authority’s long-term senior debt ratings to AA from
AA- and upgraded the Authority’s short-term subordinate debt ratings to A-1+ from A-1. In November 2014, Moody’s

Capital Structure

2014 2013 2012
(In millions)

Long-term debt, net of current maturities:

Senior:

Revenue bonds $ 902    $ 958    $ 1,012   

Adjustable rate tender notes 86    96    106   

Subordinated:

Subordinated Notes, Series 2012 (1) 23    24    24   

Commercial paper 44    70    102   

Total long-term debt, net of current maturities 1,055    1,148    1,244   

Net position 3,991    3,719    3,470   

Total capitalization $ 5,046    $ 4,867    $ 4,714   
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Investor Service, Inc. upgraded the Authority’s senior lien revenue bonds to Aa1 from Aa2 and affirmed the Authority’s
short-term ratings for Commercial Paper Notes and ART Notes at P-1 and VMIG1 respectively.

The Authority has a revolving credit agreement (Agreement) with The Bank of Nova Scotia, which terminates on September
1, 2015, to provide a supporting line of credit for the purpose of repaying, redeeming or purchasing the Adjustable Rate
Tender Notes. Under the Agreement, the Authority may borrow up to the outstanding principle of the ART Notes, which at
December 31, 2014 was $96 million. The Agreement provides for interest on outstanding borrowings at either (i) the
Federal Funds Rate plus a percentage, or (ii) a rate based on the London Interbank Offered Rate (LIBOR) plus a percentage.
The Authority expects that it will be able to renew or replace this Agreement as necessary.

In addition, the Authority also has a line of credit under a 2015 revolving credit agreement (the 2015 RCA) with a syndicate
of banks, to provide liquidity support for the Series 1-3 CP Notes, under which the Authority may borrow up to $600 million
in aggregate principal amount outstanding at any time for certain purposes, including the repayment of the Series 1–3 CP
Notes. The 2015 RCA terminates January 15, 2017, unless mutually extended by the banks and the Authority. The 2015
RCA succeeded another revolving credit agreement (the 2011 RCA) in January 2015. No borrowings have been made under
the 2015 RCA or the 2011 RCA.

Economic Conditions

Competitive Environment

The Authority’s mission is to power the economic growth and competitiveness of New York State by providing customers
with low-cost, clean, reliable power and the innovative energy infrastructure and services they value. The Authority’s
financial performance goal is to have the resources necessary to achieve its mission, to maximize opportunities to serve its
customers better and to preserve its strong credit rating.

To maintain its position as a low cost provider of power in a changing environment, the Authority has undertaken and
continues to carry out a multifaceted program, including: (a) the upgrade and relicensing of the Niagara and St. Lawrence-
FDR projects; (b) long-term supplemental electricity supply agreements with its governmental customers located mainly
within the City of New York (NYC Governmental Customers); (c) construction of a 500-megawatt (MW) combined-cycle
electric generating plant at the Authority’s Poletti plant site (500-MW Plant); (d) a long-term electricity supply contract with
Astoria Generating LLC for the purchase of the output of a new 550-MW power plant in Astoria, Queens, which entered
into service on July 1, 2011; (e) contracting a 660 MW, seven mile, underground and underwater transmission line
connecting into the PJM ISO, which went operational in June 2013; (f) a significant reduction of outstanding debt; and (g)
implementation of an enterprise-wide and energy/fuel risk management program. As a component of NYPA’s strategic plan,
efforts to modernize NYPA’s generation and transmission infrastructure are being developed and implemented to increase
flexibility and resiliency, and to serve customers’ needs in an increasingly changing electric utility marketplace.

The Authority operates in a competitive and sometimes volatile market environment. Volatility in the energy market has
impacted the Authority in its role as a buyer and until recent years had resulted in higher costs of purchased power and fuel
in its NYC Governmental Customer and other market areas. The NYC Governmental Customer market cost situation is
mitigated by the cost-recovery provisions in the long-term supplemental electricity supply agreements and generation from
the Authority’s 500-MW Plant. The Authority also has implemented a restructuring program for its long-term debt through
open-market purchases, early retirements and refundings, which has resulted in cost savings and increased financial
flexibility. The Authority can give no assurance that, even with these measures, it will not lose customers in the future as a
result of the restructuring of the State’s electric utility industry and the emergence of new competitors or increased
competition from existing participants.

Through its participation in the NYISO and other commodity markets, the Authority is subject to electric energy price, fuel
price and electric capacity price risks that impact the revenue and purchased power streams of its facilities and customer
market areas. Such volatility can potentially have adverse effects on the Authority’s financial condition. To mitigate
downside effects, many of the Authority’s customer contracts provide for the complete or partial pass-through of these costs
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and to moderate cost impacts to its customers, the Authority hedges market risks through the use of financial instruments
and physical contracts. Hedges are transacted by the Authority to mitigate volatility in the cost of energy or related products
needed to meet customer needs; to mitigate risk related to the price of energy and related products sold by the Authority; to
mitigate risk related to margins (electric sales versus fuel use) where the Authority owns generation or other capacity; and
mitigation of geographic cost differentials of energy procured or sold for transmission or transportation to an ultimate
location. Commodities to be hedged include, but are not limited to, natural gas, natural gas basis, electric energy, electric
capacity and congestion costs associated with the transmission of electricity. Any such actions are taken pursuant to policies
and procedures approved by the Authority’s Trustees and under the oversight of an Executive Risk Management Committee
headed by the Chief Financial Officer.

Rate Actions

Power and energy from the St. Lawrence-FDR and Niagara hydroelectric facilities are sold to municipal electric systems,
rural electric cooperatives, industrial and other business customers, certain public bodies, investor-owned utilities, and out-
of-state customers, as provided for under state and federal laws. The charges for firm and/or firm peaking power and
associated energy sold by the Authority, as applicable, to the fifty-one municipal electric systems and rural electric
cooperatives in New York State, two public transportation agencies, three investor-owned utilities for the benefit of rural
and domestic customers, and seven out-of-state public customers have been established on the basis of the cost to serve
these loads. These charges are among the lowest found throughout the United States. In November 2011, the Authority’s
Trustees approved a 41-month rate plan providing for certain phased-in increases to these rates which result in effective
hydro rate increases of 5.5% on December 1, 2011 and annual increases of approximately 5.5% from May 1, 2012 to May 1,
2014. The rates effective May 1, 2014 are sufficient to recover the costs estimated to be incurred during 2015 and will
remain in effect at current levels until further notice.

Expansion and replacement power industrial customers supplied from the Niagara facility and preservation power industrial
customers supplied from the St. Lawrence-FDR facility are allocated over 30% of the combined firm contract demand of the
plants. Their rates are subject to annual adjustment based on the average of three contractually agreed-upon economic
indices reflecting changes in industrial energy prices.

In an order issued January 27, 1999, FERC approved the use of a $165.4 million transmission system revenue requirement
in developing rates for use of NYPA’s transmission facilities in the NYISO market. FERC also approved, among other
things, the imposition of a NYPA Transmission Adjustment Charge (“NTAC”) and the NYPA Transmission Service
Charges (“TSC”) which are the tariff elements established to achieve full recovery of the Authority’s annual transmission
revenue requirement. In July 2012, the Authority filed for its first requested increase in the revenue requirement with FERC
since the implementation of the NYISO. This filing resulted in FERC’s October 4, 2013 order accepting an uncontested
settlement agreement establishing a new $175.5 million revenue requirement.

Recharge New York Power Program

Chapter 60 (Part CC) of the Laws of 2011 (Chapter 60) established the “Recharge New York Power Program” (RNYPP),
administered by the Authority, which has as its central benefit up to 910 MW of low cost power comprised of up to 455 MW
of hydropower from the Niagara and St. Lawrence-FDR Projects and up to 455 MW of other power procured by the
Authority from other sources. The 910 MW of power is available for allocation as provided by Chapter 60 to eligible new
and existing businesses and not-for-profit corporations under contracts of up to seven years. RNYPP was effective
beginning July 1, 2012.

The RNYPP replaced two other programs, the Power for Jobs (PFJ) and Energy Cost Savings Benefit (ECSB) Programs,
which had extended benefits of low-cost power to certain businesses, small businesses and not-for-profit organizations.
Those PFJ and ECSB Program customers who were in substantial compliance with contractual commitments under the PFJ
and ECSB Programs and who applied but did not receive RNYPP allocations are eligible to apply for transitional electricity
discounts, as provided for in Chapter 60. This transitional electricity discounts program provides for declining levels of
discounts through June 30, 2016 when the program terminates, if payment of such discounts is deemed feasible and
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advisable by the Authority’s Trustees. In June 2012, the Authority’s Trustees authorized transitional electricity discount
payments of up to $9 million for the year July 1, 2012 – June 30, 2013. As of December 31, 2014, approximately $3.9
million of such discounts have been paid with an additional $1.0 million in payments remaining to be made pursuant to the
authorization. On February 26, 2015, the Authority’s Trustees approved an additional $8 million to fund anticipated
payments for the period from July 1, 2013 to June 30, 2015.

The hydropower used for the RNYPP was power formerly used to provide low-cost electricity to domestic and rural
customers of the three private utilities that serve upstate New York. To mitigate the impacts from the redeployment of this
hydropower for the RNYPP, Chapter 60 created a “Residential Consumer Discount Program” (RCDP). The RCDP
authorizes the Authority, as deemed feasible and advisable by its Trustees, to provide annual funding of $100 million for the
first three years following withdrawal of the hydropower from the residential and farm customers, $70 million for the fourth
year, $50 million for the fifth year, and $30 million each year thereafter, for the purpose of funding a residential consumer
discount program for those customers that had formerly received the hydropower that is utilized in the RNYPP. Chapter 60
further authorizes the Authority, as deemed feasible and advisable by the Trustees, to use revenues from the sales of
hydroelectric power, and such other funds of the Authority, as deemed feasible and advisable by the Trustees, to fund the
RCDP. The Authority’s Trustees have authorized the release of a total $337.5 million through December 2014 in support of
the RCDP. The Authority supplemented the market revenues through the use of internal funds, from the August 2011 start
of the program through December 31, 2014, totaling cumulatively $110 million. Operations and maintenance expenses
included $88 million and $100 million of residential consumer discounts in the years ended December 31, 2014 and 2013.
On February 26, 2015, the Authority’s Trustees approved up to an additional $63 million to fund the RCDP payments
anticipated to be made in 2015.

Western New York Power Proceeds Allocation Act

The Authority participates in the Western New York Power Proceeds Act (WNYPPA) created by Chapter 58 (Part GG) of
the Laws of 2012 (Chapter 58), The WNYPPA authorizes the Authority, as deemed feasible and advisable by the Trustees,
to deposit net earnings from the sale of unallocated Expansion Power and Replacement Power from the Authority’s Niagara
project into an account administered by the Authority known as the Western New York Economic Development Fund
(Fund). Net earnings are defined as any excess revenues earned from such power sold into the wholesale market over the
revenues that would have been received had the power been sold at the Expansion Power and Replacement Power
rates. Proceeds from the Fund may be used to support eligible projects undertaken within a 30-mile radius of the Niagara
power project that satisfy applicable criteria. The Authority’s Trustees have approved the release of up to $50 million in net
earnings, calculated for the period August 30, 2010 through December 31, 2014 as provided in the legislation, for deposit
into the Fund. As of December 31, 2014, $38 million has been deposited into the Fund. As of December 31, 2014, the
Authority has approved awards of Fund money totaling approximately $21 million to businesses that have proposed eligible
projects and has made payments totaling $5 million to such businesses. Payment of these awards is contingent upon the
execution of acceptable contracts between the Authority and individual awardees.

Northern New York Power Proceeds Allocation Act

Chapter 545 of the Laws of 2014 enacted the “Northern New York Power Proceeds Act” (NNYPPA). The NNYPPA
authorizes the Authority, as deemed feasible and advisable by the Trustees, to deposit “net earnings” from the sale of
unallocated St. Lawrence County Economic Development Power (SLCEDP) by the Authority in the wholesale energy
market into an account the Authority would administer known as the Northern New York Economic Development Fund
(NNY Fund), and to make awards to eligible applicants that propose eligible projects that satisfy applicable criteria. The
NNYPPA also establishes a five-member Northern New York Power Allocations Board appointed by the Governor to
review applications seeking NNY Fund benefits and to make recommendations to the Authority concerning benefits awards.

SLCEDP consists of up to 20 MW of hydropower from the Authority’s St. Lawrence-FDR Power Project which the
Authority has made available for sale to the Town of Massena Electric Department (“MED”) for MED to sub-allocate for
economic development purposes in accordance with a contract between the parties entered into in 2012 (Authority-MED
Contract). The NNYPPA defines “net earnings” as the aggregate excess of revenues received by the Authority from the sale
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of energy associated with SLCEDP by the Authority in the wholesale energy market over what revenues would have been
received had such energy been sold to MED on a firm basis under the terms of the Authority-MED contract. For the first 5
years after enactment, the amount of SLCEDP the Authority could use to generate net earnings may not exceed the lesser of
20 MW or the amount of SLCEDP that has not been allocated by the Authority pursuant to the Authority-MED contract.
Thereafter, the amount of SLCEDP that the Authority could use for such purpose may not exceed the lesser of 10 MW or the
amount of SLCEDP that has not been allocated. On February 26, 2015, the Authority’s Trustees approved the release of
funds, of up to $3 million, into the Northern New York Economic Development Fund representing “net earnings” from the
sale of unallocated SLCEDP into the wholesale energy market for the period December 29, 2014 through December 31,
2015.

New York State Budget and Other Matters

The Authority is requested, from time to time, to make financial contributions or transfers of funds to the State. Any such
contribution or transfer of funds must (i) be authorized by law (typically, legislation enacted in connection with the State
budget), and (ii) satisfy the requirements of the Bond Resolution. The Bond Resolution requirements to withdraw moneys
“free and clear of the lien and pledge created by the (Bond) Resolution” are as follows: (1) such withdrawal must be for a
“lawful corporate purpose as determined by the Authority,” and (2) the Authority must determine “taking into account,
among other considerations, anticipated future receipt of Revenues or other moneys constituting part of the Trust Estate, that
the funds to be so withdrawn are not needed” for (a) payment of reasonable and necessary operating expenses, (b) an
Operating Fund reserve for working capital, emergency repairs or replacements, major renewals, or for retirement from
service, decommissioning or disposal of facilities, (c) payment of, or accumulation of a reserve for payment of, interest and
principal on senior debt, or (d) payment of interest and principal on subordinate debt.

In May 2011, the Authority’s Trustees adopted a policy statement (Policy Statement) which relates to, among other things,
voluntary contributions, transfers, or other payments to the State by the Authority after that date. The Policy Statement
provides, among other things, that in deciding whether to make such contributions, transfers, or payments, the Authority
shall use as a reference point the maintenance of a debt service coverage ratio of at least 2.0, in addition to making the other
determinations required by the Bond Resolution. The Policy Statement may at any time be modified or eliminated at the
discretion of the Authority’s Trustees.

Legislation enacted into law, as part of the 2000-2001 State budget, as amended up to the present time, has authorized the
Authority as deemed feasible and advisable by the trustees, to make a series of voluntary contributions into the State
treasury in connection with the PFJ Program and for other purposes as well. The PFJ Program, which had been extended to
June 30, 2012, has ended and was replaced by the RNYPP, as discussed above in note 11(a) “Recharge New York Power
Program” of the notes to the financial statements. Cumulatively through December 31, 2012, the Authority has made
voluntary contributions to the State totaling $475 million in connection with the ended PFJ Program.

In 2014 and 2013, the Authority made $90 million and $65 million, respectively, in contributions to the State that are not
related to the PFJ Program and which were recorded as nonoperating expenses in the year ended December 31, 2014 and
2013 statements of revenues, expenses and changes in net position. These contributions were authorized by the Authority’s
Trustees and were consistent with the related State fiscal year budgets. The 2014 contributions totaling $90 million were
transferred directly to ESD in furtherance of ESD’s statewide economic development initiatives. The 2013 contributions of
$65 million include $45 million that was paid to Empire State Development (ESD) to support the New York State Open for
Business economic development initiative in lieu of the voluntary contributions to the State’s General Fund for the State
fiscal year 2013-2014. Cumulatively, between January 2008 and December 31, 2014, the Authority has made voluntary
contributions to the State totaling $582 million unrelated to the PFJ program. The Authority made a contribution of $42
million to ESD on February 26, 2015 with an additional $23 million to be considered for payment by March 31, 2015.

The Governor’s Executive Budget proposed for State Fiscal Year 2015-2016 contains language authorizing the Authority, as
deemed feasible and advisable by its Trustees, to (i) make a contribution to the State treasury to the credit of the General
Fund, or as otherwise directed in writing by the Director of the Budget, in an amount of up to $90 million for the State fiscal
year commencing April 1, 2015, the proceeds of which will be utilized for to support energy-related initiatives of the State
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or for economic development purposes, and (ii) transfer up to $25 million of any such contribution by June 30, 2015 and the
remainder of any such contribution by March 31, 2016.

Temporary Asset Transfers

In addition to the authorization for voluntary contributions, as a result of budget legislation enacted in February 2009, the
Authority was requested to provide temporary asset transfers to the State of funds held in reserves. Pursuant to the terms of
a Memorandum of Understanding dated February 2009 (MOU) between the State, acting by and through the State’s Director
of Budget, and the Authority, the Authority agreed to transfer approximately $215 million associated with its Spent Nuclear
Fuel Reserves (Asset B) by March 27, 2009. The Spent Nuclear Fuel Reserves are funds that had been set aside for payment
to the federal government sometime in the future when the federal government accepts the spent nuclear fuel for permanent
storage (see note10(b) “Nuclear Fuel Disposal”. The MOU provides for the return of these funds to the Authority, subject to
appropriation by the State Legislature and the other conditions described below, at the earlier of the Authority’s payment
obligation related to the transfer and disposal of the spent nuclear fuel or September 30, 2017. Further, the MOU provides
for the Authority to transfer within 180 days of the enactment of the 2009-2010 State budget $103 million of funds set aside
for future construction projects (Asset A), which amounts would be returned to the Authority, subject to appropriation by the
State Legislature and the other conditions described below, at the earlier of when required for operating, capital or debt
service obligations of the Authority or September 30, 2014. In February 2009, the Authority’s Trustees authorized the
execution of the MOU relating to the temporary transfers of Asset B ($215 million) and Asset A ($103 million) and such
transfers were made in March 2009 and September 2009, respectively, following Trustee approval.

The MOU provides that the obligation of the State to return all or a portion of an amount equal to the moneys transferred by
the Authority to the State is subject to annual appropriation by the State Legislature. Further, the MOU provides that as a
condition to any such appropriation for the return of the moneys earlier than September 30, 2017 for the Spent Nuclear Fuel
Reserves and earlier than September 30, 2014 for the construction projects, the Authority must certify that the monies
available to the Authority are not sufficient to satisfy the purposes for which the reserves, which are the source of the funds
for the transfer, were established.

In lieu of interest payments, the State has waived certain future payments from the Authority to the State. The waived
payments include the Authority’s obligation to pay until September 30, 2017 the amounts to which the State is entitled under
a governmental cost recovery process for the costs of central governmental services. These payments would have been
approximately $5 million per year based on current estimates but the waiver is limited to a maximum of $45 million in the
aggregate during the period. Further, the obligation to make payments in support of certain State park properties and for the
upkeep of State lands adjacent to the Niagara and St. Lawrence power plants is waived from April 1, 2011 to March 31,
2017. These payments would have been approximately $8 million per year but the waiver would be limited to a maximum of
$43 million for the period. The present value of the waivers approximates the present value of the forgone interest income.

On April 24, 2014, the Authority and the State executed an Amendment to the MOU which provides that the State shall,
subject to appropriation by the State Legislature, return the $103 million (Asset A) in five installments in the following
amounts and by no later than September 30 of each of the following State fiscal years: (1) $18 million for State Fiscal Year
2014-2015; (2) $21 million for State Fiscal Year 2015-2016; (3) $21 million for State Fiscal Year 2016-2017; (4) $21
million for State Fiscal Year 2017-2018; and (5) $22 million for State Fiscal Year 2018-2019. By its terms, the Amendment
to the MOU became effective when it was approved and ratified by the Authority’s Board of Trustees on July 29, 2014. The
Authority received the first $18 million installment on October 1, 2014. The Assets A and B transfers are reported in
miscellaneous receivable and other ($21 million at December 31, 2014) and in other noncurrent assets ($279 million and
$318 million at December 31, 2014 and December 31, 2013, respectively) in the statements of net position.
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New York Energy Highway

In January 2012, the Governor of New York announced the New York Energy Highway initiative, which is envisioned as a
public-private partnership to upgrade and modernize the State’s electric power system. The Governor formed a task force
comprised of various State officials to oversee implementation of the initiative (Task Force) which is co-chaired by the
Authority’s President and Chief Executive Officer. In April 2012, the Task Force issued a request for information seeking
ideas and proposals in furtherance of the initiative. Approximately 85 organizations responded to the Task Force’s request
for information and the responses included a large number of different generation and transmission project proposals. Based
on the response of all these organizations, the Energy Highway Task Force issued an action plan in October 2012. The
resulting Energy Highway Blueprint, calling for public and private investments in the State’s energy system of about $5.7
billion over the next five to 10 years, proposed 13 specific actions, divided among four major categories: Expand and
Strengthen the System, Accelerate Construction and Repair, Support Clean Energy and Technology Innovation.

In November 2012, the New York Public Service Commission (NYPSC) announced new proceedings addressing various
actions described in the Blueprint including (i) the initiation of electric transmission upgrades to move excess power from
upstate to downstate (“AC Transmission”), (ii) the creation of a contingency plan to prepare for a large generator retirement
(“Generation Retirement Contingency Plan”) and (iii) the expansion of natural gas delivery to homeowners and businesses
in New York State.

In response to the request for information and the Generation Retirement Contingency Plan and AC Transmission
proceedings, the New York Transmission Owners (NYTOs), comprised of the State’s largest private utilities, the Long
Island Power Authority (LIPA), and the Authority, indicated that they were exploring the creation of a new Statewide
transmission entity (NY Transco) to pursue development, construction, operation, and ownership of new transmission
projects. The NYTOs proposed to the Task Force and to the NYPSC several transmission projects that could be undertaken
by a NY Transco entity. Participation of the Authority in the NY Transco would be contingent on the enactment of
legislation by the State that enables the Authority to participate. As of the 2014 legislative session, which ended in June
2014, such enabling legislation has not been passed. On November 24, 2014, affiliates of the NYTOs formed a transmission
entity (Four-Party Transco) that does not include LIPA or the Authority but would permit their participation should the
necessary enabling legislation be passed.

In its November 4, 2013 Generation Retirement Contingency Plan Order, the NYPSC selected three transmission projects
(TOTS projects) to be built by Consolidated Edison, New York State Electric and Gas (NYSEG) and the Authority. The
NYPSC also requested that the NYTOs seek FERC approval for the three TOTS projects. On December 4, 2014, the
NYTOs on behalf of themselves and the Four-Party Transco filed applications at FERC to permit the transfer of certain
transmission assets to the Four-Party Transco. The Four-Party Transco also filed an application for cost allocation and
recovery for five projects, including the three TOTS projects. On January 16, 2015, the Authority filed at FERC in
opposition of the cost allocation methodology proposed by the Four-Party Transco. The Authority is co-developing one of
the TOTS projects with NYSEG and plans to make a filing at FERC to recover the costs of its portion of that project.

Build Smart NY Initiative

On December 28, 2012, the Governor of New York issued Executive Order No. 88 (EO 88) directing state agencies
collectively to reduce energy consumption in state-owned and managed buildings by 20 percent within seven years – an
initiative designed to produce significant savings for New York taxpayers, generate jobs, and significantly reduce
greenhouse gas emissions. To meet this initiative, the Governor launched Build Smart NY, a plan to strategically implement
EO 88 by accelerating priority improvements in energy performance. The Authority has offered to provide $450 million in
low-cost financing for this initiative for state owned buildings and an additional $350 million for towns and municipalities.
Such low-cost financing would be funded by proceeds of the Authority’s commercial paper or another form of debt. The
Authority’s costs of financing would be recovered from the energy efficiency customers in this program. In addition, as
provided for in EO 88, the Authority has established a central management and implementation team to carry out the Build
Smart NY plan. In 2014, the Authority has in aggregate provided approximately $150 million in financing for energy
efficiency projects at State agencies and authorities covered by EO 88.



NEW YORK POWER AUTHORITY

Management’s Discussion and Analysis

December 31, 2014 and 2013

(Unaudited)

36

Energy Efficiency Market Acceleration Program

In June 2012, the Authority’s Trustees authorized up to $30 million in funding over five years for an energy efficiency
market acceleration program involving energy efficiency research, demonstration projects, and market development. As of
December 31, 2014, the Authority’s Trustees have approved the award of contracts with a cumulative value of up to
approximately $26 million.

Contacting the Authority

This financial report is designed to provide our customers and other interested parties with a general overview of the
Authority’s finances. If you have any questions about this report or need additional financial information, contact the New
York Power Authority, 123 Main Street, White Plains, New York 10601-3107.
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December 31,
2014 2013

Assets and Deferred Outflows

Current Assets:
Cash and cash equivalents $ 78 $ 8
Investment in securities 1,258 1,287
Receivables - customers 188 238
Materials and supplies, at average cost:

Plant and general 91 88
Fuel 49 22

Miscellaneous receivables and other 261 181

Total current assets 1,925 1,824

Noncurrent Assets:
Restricted funds:

Cash and cash equivalents 18 18
Investment in securities 1,486 1,365

Total restricted assets 1,504 1,383

Capital funds:
Cash and cash equivalents 1 7
Investment in securities 36 43

Total capital funds 37 50

Capital Assets:
Capital assets not being depreciated 421 379
Capital assets, net of accumulated depreciation 4,310 4,392

Total capital assets 4,731 4,771

Other Noncurrent Assets:
Receivable - New York State 279 318
Notes receivable - nuclear plant sale  ‒  19 
Other long-term assets 1,031 924

Total other noncurrent assets 1,310 1,261

Total noncurrent assets 7,582 7,465

Total assets 9,507 9,289

Deferred outflows:
Accumulated decrease in fair value of hedging derivatives 17 42

Total assets and deferred outflows $ 9,524 $ 9,331

(Continued)
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December 31,
2014 2013

Liabilities, Deferred Inflows and Net Position

Current liabilities:
Accounts payable and accrued liabilities $ 334 $ 410
Short-term debt 466 452
Long-term debt due within one year 90 93
Capital lease obligation due within one year 16 12
Risk management activities - derivatives 21 45

Total current liabilities 927 1,012

Noncurrent liabilities:
Long-term debt:

Senior:
Revenue bonds 902 958
Adjustable rate tender notes 86 96

Subordinated:
Subordinated Notes, Series 2012 23 24
Commercial paper 44 70

Total long-term debt 1,055 1,148

Other noncurrent liabilities:
Capital lease obligation 1,189 1,205
Liability to decommission divested nuclear facilities 1,415 1,300
Disposal of spent nuclear fuel 217 216
Relicensing 279 277
Risk management activities - derivatives 16 24
Other long-term liabilities 149 150

Total other noncurrent liabilities 3,265 3,172

Total noncurrent liabilities 4,320 4,320

Total liabilities 5,247 5,332

Deferred inflows:
Cost of removal obligation 286 280

Net position:
Net investment in capital assets 1,992 1,949
Restricted 25 24
Unrestricted 1,974 1,746

Total net position 3,991 3,719

Total liabilities, deferred inflows and net position $ 9,524 $ 9,331

See accompanying notes to the financial statements.
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Year Ended December 31,

2014 2013

Operating revenues:

Power sales $ 2,396 $ 2,264

Transmission charges 165 163

Wheeling charges 614 603

Total operating revenues 3,175 3,030

Operating Expenses:
Purchased power 996 934
Fuel oil and gas 361 324
Wheeling 614 603
Operations 442 451
Maintenance 120 115
Depreciation 232 228

Total operating expenses 2,765 2,655

Operating income 410 375

Nonoperating revenues and expenses:
Nonoperating revenues:

Investment income 21 5
Other 94 85

Total nonoperating revenues 115 90

Nonoperating expenses
Contribution to New York State 90 65
Interest on long-term debt 59 63
Interest - other 116 119
Interest capitalized (9) (7)
Amortization of debt premium (3) (3)

Total nonoperating expenses 253 237

Net income before contributed capital 272 228

Contributed capital – Wind farm transmission assets ‒  21 

Change in net position 272 249

Net position, January 1 3,719 3,470

Net position, December 31 $ 3,991 $ 3,719

See accompanying notes to the financial statements.



NEW YORK POWER AUTHORITY

Statements of Cash Flows

(In millions)

40

Year Ended December 31,
2014 2013

Cash flows from operating activities:
Received from customers for the sale of power, transmission and wheeling $ 3,143 $ 2,972
Disbursements for:

Purchased power (981) (950)
Fuel, oil and gas (419) (325)
Wheeling of power by other utilities (616) (605)
Operations and maintenance (615) (579)

Net cash provided by operating activities 512 513

Cash flows from capital and related financing activities:
Gross additions to capital assets (186) (165)
Repayment of notes (10) (10)
Repayment of bonds (51) (49)
Repayment of commercial paper (32) (33)
Earnings received on construction fund investments  ‒  1 
Interest paid, net (58) (63)

Net cash used in capital and related financing activities (337) (319)

Cash flows from noncapital–related financing activities:
Energy conservation program payments received from participants 109 119
Energy conservation program costs (185) (208)
Issuance of commercial paper 139 143
Repayment of commercial paper (124) (122)
Interest paid on commercial paper (3) (4)
Transmission line interconnection costs (73) (173)
Contributions to OPEB trust fund (17) (22)
Contributions to New York State (90) (65)
Payment received from New York State   18  ‒ 
Payments received from value sharing agreement 72 72
Payments received from notes receivable 20 20
Payment for fuel reserve – NYS initiative  (10)  ‒ 
NYISO collateral  (14)  ‒ 

Net cash used in noncapital-related financing activities (158) (240)

Cash flows from investing activities:
Earnings received on investments 21 23
Purchase of investment securities (5,297) (5,802)
Sale of investment securities 5,323 5,760

Net cash provided by (used in) investing activities 47 (19)

Net increase (decrease) in cash 64 (65)

Cash and cash equivalents, January 1 33 98

Cash and cash equivalents, December 31 $ 97 $ 33

Reconciliation to net cash provided by operating activities:
Operating income $ 410 $ 375
Adjustments to reconcile operating income to net cash provided by operating
activities:
Change in assets, deferred outflows, liabilities and deferred inflows:

Provision for depreciation 232 228
Net increase in prepayments and other (20) (1)
Net increase in receivables and inventory (57) (78)
Net decrease in accounts payable and accrued liabilities (53) (11)

Net cash provided by operating activities $ 512 $ 513

See accompanying notes to the financial statements.
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(1) General

The Power Authority of the State of New York (the Authority), doing business as The New York Power Authority, is
a corporate municipal instrumentality and political subdivision of the State of New York (State) created in 1931 by
Title 1 of Article 5 of the Public Authorities Law, Chapter 43-A of the Consolidated Laws of the State, as amended
(Power Authority Act or Act).

The Authority’s mission is to power the economic growth and competitiveness of New York State by providing
customers with low-cost, clean, reliable power and the innovative energy infrastructure and services they value. The
Authority’s financial performance goal is to have the resources necessary to achieve its mission, to maximize
opportunities to serve its customers better and to preserve its strong credit rating.

The Authority is authorized by the Power Authority Act to help provide a continuous and adequate supply of
dependable electricity to the people of the State. The Authority generates, transmits and sells electricity principally at
wholesale. The Authority’s primary customers are municipal and investor-owned utilities, rural electric cooperatives,
high load factor industries and other businesses located throughout New York State, various public corporations
located in Southeastern New York within the metropolitan area of New York City (SENY Governmental Customers),
and certain out-of-state customers.

To provide electric service, the Authority owns and operates five major generating facilities, eleven small gas-fired
electric generating facilities, and four small hydroelectric facilities in addition to a number of transmission lines,
including major 765-kV and 345-kV transmission facilities. The Authority’s five major generating facilities consist
of two large hydroelectric facilities (Niagara and St. Lawrence-FDR), a large pumped-storage hydroelectric facility
(Blenheim-Gilboa), the combined cycle electric generating plant located in Queens, New York (500-MW Plant) and
the Richard M. Flynn combined cycle plant located on Long Island (Flynn). To provide additional electric generation
capacity to the Authority’s NYC Governmental Customers, the Authority entered into a long-term electricity supply
agreement with Astoria Energy II LLC in 2008 for the purchase of the output of an Astoria, Queens based natural-gas
fueled 550-MW generating plant, which entered service in the summer of 2011.

The Authority acts through a Board of Trustees. The Authority’s Trustees are appointed by the Governor of the State
of New York, with the advice and consent of the State Senate. The Authority is a fiscally independent public
corporation that does not receive State funds or tax revenues or credits. It generally finances construction of new
projects through a combination of internally generated funds and sales of bonds and notes to investors and pays
related debt service with revenues from the generation and transmission of electricity. Accordingly, the financial
condition of the Authority is not controlled by or dependent on the State or any political subdivision of the State.
Under the criteria set forth in Governmental Accounting Standards Board (GASB) the Authority considers its
relationship to the State to be that of a related organization.

Income of the Authority and properties acquired by it for its projects are exempt from taxation. However, the
Authority is authorized by the Act to enter into agreements to make payments in lieu of taxes with respect to property
acquired for any project where such payments are based solely on the value of the real property without regard to any
improvement thereon by the Authority and where no bonds to pay any costs of such project were issued prior to
January 1, 1972.

The ‘‘Public Authorities Accountability Act of 2005’’ (‘‘PAAA’’) was signed into law in January 2006 and its
various provisions address public authority reporting, governance, budgeting, oversight, and auditing matters, among
other things. Additional public authority reforms were made by Chapter 506 of the Laws of 2009 (Chapter 506)
which took effect on March 1, 2010. For example, Chapter 506 provided for (i) the creation of an “Authorities
Budget Office” to provide oversight and other functions regarding public authorities, including the Authority; (ii)
enhanced reporting requirements for public authorities, including the Authority; (iii) additional governance
responsibilities for the boards of public authorities, including the Authority; (iv) New York State Comptroller review
and approval of certain contracts of public authorities, including the Authority; (v) restrictions on property disposal
by public authorities, including the Authority; and (vi) State Senate approval of certain authorities’ chief executive
officers, including the Authority.
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(2) Summary of Significant Accounting Policies

The Authority’s significant accounting policies include the following:

(a) Basis of Reporting

The Authority complies with all applicable pronouncements of the Governmental Accounting Standards Board
(GASB). In accordance with GAS No. 62, Codification of Accounting and Financial Reporting Guidance
Contained in Pre-November 30, 1989 FASB and AICPA Pronouncements, the Authority applies all authoritative
pronouncements applicable to nongovernmental entities (i.e., Accounting Standards Codification (ASC) of the
Financial Accounting Standards Board) that do not conflict with GASB pronouncements. The operations of the
Authority are presented as an enterprise fund following the accrual basis of accounting in order to recognize the
flow of economic resources. Accordingly, revenues are recognized in the period in which they are earned and
expenses are recognized in the period in which they are incurred.

(b) Regulatory Accounting

The Authority’s Board of Trustees has broad rate setting authority for its power sales agreements with
customers. The sale of transmission service over the Authority’s facilities is provided pursuant to New York
Independent System Operator (NYISO) tariffs and under contracts that pre-dated existence of the NYISO. The
Authority files its transmission system revenue requirement with the Federal Energy Regulatory Commission
(FERC) for inclusion in the NYISO’s open access tariff.

The Authority accounts for the financial effects of the rate regulated portion of its operations in accordance with
the provisions of ASC Topic 980, Regulated Operations. These provisions recognize the economic ability of
regulators, through the ratemaking process, to create future economic benefits and obligations affecting rate-
regulated entities. Accordingly, the Authority records these future economic benefits and obligations as
regulatory assets and regulatory liabilities, respectively. Regulatory assets represent probable future revenues
associated with previously incurred costs that are expected to be recovered from customers. Regulatory
liabilities represent amounts that are collected from customers through the ratemaking process associated with
costs to be incurred in future periods. Based on the action of the Board of Trustees, the Authority believes the
future collection of the costs held over through regulatory assets is probable. For regulatory assets and
liabilities see note 2(l) “Other Long-Term Assets” of the notes to the financial statements.

(c) Estimates

The preparation of financial statements in conformity with generally accepted accounting principles requires
management to make estimates and assumptions that affect the reported amounts of assets and liabilities and
disclosure of contingent assets and liabilities at the date of the financial statements and the reported amounts of
revenues and expenses during the reporting period. Actual results could differ from those estimates.

(d) Capital Assets

Capital assets are recorded at original cost and consist of amounts expended for labor, materials, services and
indirect costs to license, construct, acquire, complete and place in operation the projects of the Authority.
Interest on amounts borrowed to finance construction of the Authority’s projects is charged to the project prior
to completion. Borrowed funds for a specific construction project are deposited in a capital fund account.
Earnings on fund investments are held in this fund to be used for construction. Earnings on unexpended funds
are credited to the cost of the related project (construction work in progress) until completion of that project.
Construction work in progress costs are reduced by revenues received for power produced (net of expenditures
incurred in operating the projects) prior to the date of completion. The costs of current repairs are charged to
operating expense, and renewals and betterments are capitalized. The cost of capital assets retired less salvage is
charged to accumulated depreciation. Depreciation of capital assets is generally provided on a straight-line basis
over the estimated lives of the various classes of capital assets.



NEW YORK POWER AUTHORITY

Notes to the Financial Statements

December 31, 2014 and 2013

43

The related depreciation provisions at December 31, 2014 and 2013 expressed as a percentage of average
depreciable capital assets on an annual basis are:

Average depreciation rate
2014 2013

Type of plant:
Production:

Hydro 2.0% 2.0%
Gas turbine/combined cycle 3.2 3.2

Transmission 2.4 2.5
General 3.5 3.6

2.8% 2.8%

(e) Asset Retirement and Cost of Removal Obligations

The Authority applies the applicable provisions of ASC Topic 410, Asset Retirement and Environmental
Obligations, which requires an entity to record a liability at fair value to recognize legal obligations for asset
retirements in the period incurred and to capitalize the cost by increasing the carrying amount of the related
long-lived asset. The Authority determined that it had legal liabilities for the retirement of certain Small Clean
Power Plants (SCPPs) in New York City and, accordingly, has recorded a liability for the retirement of this
asset. In connection with these legal obligations, the Authority has also recognized a liability for the remediation
of certain contaminated soils discovered during the construction process.

ASC Topic 410 does not apply to asset retirement obligations involving pollution remediation obligations that
are within the scope of GAS No. 49, Accounting and Financial Reporting for Pollution Remediation
Obligations. The Authority applies GAS No. 49 which, upon the occurrence of any one of five specified
obligating events, requires an entity to estimate the components of expected pollution remediation outlays and
determine whether outlays for those components should be accrued as a liability or, if appropriate, capitalized
when goods and services are acquired. The Authority had no liabilities recorded related to GAS No. 49 at
December 31, 2014 or 2013.

In addition to asset retirement obligations, the Authority has other cost of removal obligations that are being
collected from customers and accounted for under the provisions of ASC Topic 980. During 2014, the
Authority continued to review the financial reporting requirements of deferred inflows of resources and has
determined that certain regulatory liabilities for cost of removal more closely reflected the criterion for deferred
inflows of resources. Accordingly, the Authority reclassified $286 million and $280 million at December 31,
2014 and 2013, respectively, from other noncurrent liabilities to deferred inflows of resources. These
reclassifications had no effect on net income and changes in net position or cash flows.

Asset retirement obligations (ARO) amounts included in other noncurrent liabilities and cost of removal
obligation amounts included in deferred inflows are as follows:

ARO amounts
Cost of removal

obligation

(In millions)

Balance ‒ December 31, 2013  $ 52  $ 280 

Depreciation Expense   ‒   6 

Balance ‒ December 31, 2014   52   286 
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(f) Long Lived Assets

The Authority applies GAS No. 42, Accounting and Financial Reporting for Impairment of Capital Assets and
for Insurance Recoveries, which states that asset impairments are generally recognized only when the service
utility of an asset is reduced or physically impaired.

GAS No. 42 states that asset impairment is a significant, unexpected decline in the service utility of a capital
asset. The service utility of a capital asset is the usable capacity that at acquisition was expected to be used to
provide service, as distinguished from the level of utilization which is the portion of the usable capacity
currently being used. Decreases in utilization and existence of or increases in surplus capacity that are not
associated with a decline in service utility are not considered to be impairments.

(g) Cash, Cash Equivalents and Investments

Cash includes cash and cash equivalents and short-term investments with maturities, when purchased, of three
months or less. The Authority accounts for investments at their fair value. Fair value is determined using quoted
market prices. Investment income includes changes in the fair value of these investments. Realized and
unrealized gains and losses on investments are recognized as investment income in accordance with GAS
No. 31, Accounting and Financial Reporting for Certain Investments and for External Investment Pools.

(h) Derivative Instruments

The Authority uses financial derivative instruments to manage the impact of interest rate, energy and capacity
price and fuel cost changes on its earnings and cash flows. The Authority recognizes the fair value of all
financial derivative instruments as either an asset or liability on its statements of net position with the offsetting
gains or losses recognized in earnings or deferred charges. The Authority applies GAS No. 53, Accounting and
Financial Reporting for Derivative Instruments, which establishes accounting and reporting requirements for
derivative instruments (see note 8 “Risk Management and Hedging Activities” of the notes to the financial
statements).

(i) Accounts Receivable

Accounts receivable are classified as current assets and are reported net of an allowance for uncollectible
amounts.

(j) Materials and Supply Inventory

Material and supplies are valued at weighted average cost and are charged to expense during the period in which
the material or supplies are used.

(k) Debt Refinancing Charges

Debt refinancing charges, representing the difference between the reacquisition price and the net carrying value
of the debt refinanced, are amortized using the interest method over the life of the new debt or the old debt,
whichever is shorter, in accordance with GAS No. 23, Accounting and Financial Reporting for Refundings of
Debt Reported by Proprietary Activities.
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(l) Other Long- Term Assets

Other long-term assets at December 31, 2014 and 2013 consist of the following:

_____________________________________

(a) Regulatory assets reflect previously incurred costs that are expected to be recovered from customers
through the ratemaking process.

(b) Energy efficiency program costs will be recovered from certain customers through the terms of contracts.

(m) Compensated Absences

The Authority accrues the cost of unused sick leave which is payable upon the retirement of its employees. The
Authority has accrued $33 million and $30 million at December 31, 2014 and 2013 in other non-current
liabilities on the statements of net position. The current year’s cost is accounted for as a current operating
expense in the statements of revenues, expenses, and changes in net position.

(n) Net Position

Net Position represents the difference between assets plus deferred outflows and liabilities plus deferred inflows
and is classified into three components:

a. Net investment in capital assets – This consists of capital assets, net of depreciation reduced by related
outstanding debt and accounts. This indicates that these assets are not accessible for other purposes.

b. Restricted – This represents restricted assets reduced by related liabilities and deferred inflows of
resources that are not accessible for general use because their use is subject to restrictions enforceable by
third parties.

c. Unrestricted – This represents the net amount of assets, deferred outflows of resources, liabilities and
deferred inflows of resources that are not included in the components noted above and that are available
for general use.

(o) New York Independent System Operator (NYISO)

The Authority is a member and a customer of the New York Independent System Operator (NYISO). The
NYISO schedules the use of the bulk transmission system in the State, which normally includes all the
Authority’s transmission facilities, and collects ancillary services, losses and congestion fees from customers.
In addition, the Authority dispatches power from its generating facilities in conjunction with the NYISO. The
NYISO coordinates the reliable dispatch of power and operates a market for the sale of electricity and ancillary
services within the State.

December 31,
2014 2013

Other long-term assets:
Regulatory assets (a):

Recoverable electricity supply market costs $ 183 $ 132
Risk management activities 20 27
Other regulatory assets 32 26

Total regulatory assets 235 185
Energy efficiency program costs (b) 215 253
Other long-term receivables 245 223
Transmission line interconnection costs 233 190
Other 103 73
Total other long-term assets $ 1,031 $ 924
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Based upon the Authority’s scheduled customer power needs and available electricity generated by the
Authority’s operating assets, the Authority buys and sells energy in an electricity market operated by the
NYISO. A significant amount of the Authority’s energy and capacity revenues result from sales of the
Authority’s generation into the NYISO market. A significant amount of the Authority’s operating expenses
consist of various NYISO purchased power charges in combination with generation related fuel expenses.

(p) Operating Revenues

The customers served by the Authority and the rates paid by such customers vary with the NYPA facilities
designated to serve such loads. These customers are served under contracts and tariffs approved by the Trustees.

The principal operating revenues are generated from the sale, transmission, and wheeling of power. Revenues
are recorded when power is delivered or service is provided. Customers’ meters are read, and bills are rendered,
monthly. Wheeling charges are for costs the Authority incurred for the transmission and/or delivery of power
and energy to customers over transmission lines owned by other utilities. Sales to the Authority’s five (5) largest
customers operating in the State accounted for approximately 48% and 47% of the Authority’s operating
revenues in 2014 and 2013, respectively.

In addition to contractual sales to customers, the Authority also sells power into an electricity market operated
by the NYISO. These sales are affected by market prices and are not subject to rate regulation by the
Authority’s Board of Trustees or other regulatory bodies. Accordingly, the Authority does not apply the
provisions of ASC Topic 980 to these transactions.

(q) Operating Expenses

The Authority’s operating expenses include fuel, operations and maintenance, depreciation, purchased power
costs, and other expenses related to the sale of power. Energy costs are charged to expense as incurred.

Purchased power costs include capacity, energy and ancillary service purchases made in the wholesale market
on behalf of its customers (except for those made through previously approved purchased power agreements).
Wheeling expenses are based on contractual and/or tariff rates of the service provider and are recovered through
pass-through provisions in customer contracts.

(r) New Accounting Pronouncements

In 2012, GASB issued Statement of Governmental Accounting Standards No. 68 (Statement No. 68),
Accounting and Financial Reporting for Pensions – an amendment of GASB Statement No. 27. Statement No.
68 is effective for fiscal years beginning after June 15, 2014. Statement No. 68 requires governments that
provide defined benefit pension plans to their employees to recognize their long-term obligation for pension
benefits as a liability for the first time and to more comprehensively and comparably measure the annual costs
of pension benefits. Statement No. 68 also enhances accountability and transparency through revised and new
note disclosures and required supplemental information. In 2013, GASB issued Statement No. 71, Pension
Transition for Contributions Made Subsequent to the Measurement Date, which is effective for fiscal years
beginning after June 15, 2014 and should be applied simultaneously with Statement No. 68. This statement
addresses the transition provisions of Statement No. 68, relating to amounts associated with contributions, if
any, by a state or local government employer or non-employer contributing entity to a defined benefit pension
plan after the measurement date of the government’s beginning net pension liability. The Authority is in the
process of evaluating the impact of Statement No. 68 and Statement No. 71.

(s) Reclassifications

Certain prior year amounts have been reclassified to conform to the current year’s presentation (see note 2 (e) of
the notes to the financial statements). These reclassifications had no effect on net income and changes in net
position or cash flows.



NEW YORK POWER AUTHORITY

Notes to the Financial Statements

December 31, 2014 and 2013

47

(3) Bond Resolution

On February 24, 1998, the Authority adopted its “General Resolution Authorizing Revenue Obligations” (as amended
and supplemented up to the present time, the Bond Resolution). The Bond Resolution covers all of the Authority’s
projects, which it defines as any project, facility, system, equipment or material related to or necessary or desirable in
connection with the generation, production, transportation, transmission, distribution, delivery, storage, conservation,
purchase or use of energy or fuel, whether owned jointly or singly by the Authority, including any output in which the
Authority has an interest authorized by the Act or by other applicable State statutory provisions, provided, however,
that the term “Project” shall not include any Separately Financed Project as that term is defined in the Bond
Resolution. The Authority has covenanted with bondholders under the Bond Resolution that at all times the Authority
shall maintain rates, fees or charges, and any contracts entered into by the Authority for the sale, transmission, or
distribution of power shall contain rates, fees or charges sufficient together with other monies available therefor
(including the anticipated receipt of proceeds of sale of Obligations, as defined in the Bond Resolution, issued under
the Bond Resolution or other bonds, notes or other obligations or evidences of indebtedness of the Authority that will
be used to pay the principal of Obligations issued under the Bond Resolution in anticipation of such receipt, but not
including any anticipated or actual proceeds from the sale of any Project), to meet the financial requirements of the
Bond Resolution. Revenues of the Authority (after deductions for operating expenses and reserves, including reserves
for working capital, operating expenses or compliance purposes) are applied first to the payment of, or accumulation
as a reserve for payment of, interest on and the principal or redemption price of Obligations issued under the Bond
Resolution and the payment of Parity Debt issued under the Bond Resolution.

The Bond Resolution also provides for withdrawal for any lawful corporate purpose as determined by the Authority,
including but not limited to the retirement of Obligations issued under the Bond Resolution, from amounts in the
Operating Fund in excess of the operating expenses, debt service on Obligations and Parity Debt issued under the
Bond Resolution, and subordinated debt service requirements. The Authority has periodically reacquired revenue
bonds when available at favorable prices.

(4) Cash and Investments

Investment of the Authority’s funds is administered in accordance with the applicable provisions of the Bond
Resolution and with the Authority’s investment guidelines. These guidelines comply with the New York State
Comptroller’s investment guidelines for public authorities and were adopted pursuant to Section 2925 of the New
York Public Authorities Law.

(a) Credit Risk

The Authority’s investments are restricted to (a) collateralized certificates of deposit, (b) direct obligations of or
obligations guaranteed by the United States of America or the State of New York, (c) obligations issued or
guaranteed by certain specified federal agencies and any agency controlled by or supervised by and acting as an
instrumentality of the United States government, and (d) obligations of any state or any political subdivision
thereof or any agency, instrumentality or local government unit of any such state or political subdivision which
is rated in any of the three highest long-term rating categories, or the highest short-term rating category, by
nationally recognized rating agencies. The Authority’s investments in the debt securities of Federal National
Mortgage Association (FNMA), Federal Home Loan Bank (FHLB), Federal Farm Credit Bank (FFCB) and
Federal Home Loan Mortgage Corp. (FHLMC) were rated Aaa by Moody’s Investors Services (Moody’s),
AAA by Fitch Ratings (Fitch) and AA+ by Standard & Poor’s (S&P).

(b) Interest Rate Risk

Securities that are the subject of repurchase agreements must have a market value at least equal to the cost of the
investment. The agreements are limited to a maximum fixed term of five business days and may not exceed the
greater of 5% of the investment portfolio or $100 million. The Authority has no other policies limiting
investment maturities.
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(c) Concentration of Credit Risk

There is no limit on the amount that the Authority may invest in any one issuer; however, investments in
authorized certificates of deposit shall not exceed 25% of the Authority’s invested funds. At December 31,
2014, the Authority’s total investment portfolio of $2,877 million included investments of $515 million (18%),
$352 million (12%), $233 million (8%) and $69 million (2%) and $87 million (3%) in securities of FNMA,
FHLMC, FHLB and FFCB and other various municipal debt securities, respectively.

At December 31, 2013, the Authority’s total investment portfolio of $2,728 million included investments of
$553 million (20%), $322 million (12%), $260 million (10%) and $86 million (3%) and $135 million (5%) in
securities of FNMA, FHLMC, FHLB and FFCB and other various municipal debt securities, respectively.

(d) Decommissioning Fund

The Decommissioning Trust Fund is managed by external investment portfolio managers. Under the
Decommissioning Agreements (see note 10(c) “Nuclear Plant Decommissioning” of notes to the financial
statements), the Authority will make no further contributions to the Decommissioning Funds. The Authority’s
decommissioning responsibility will not exceed the amounts in each of the Decommissioning Funds. Therefore,
the Authority’s obligation is not affected by various risks which include credit risk, interest rate risk, and
concentration of credit risk. In addition, the Decommissioning Trust Fund is not held within the Trust Estate of
the Bond Resolution and therefore is administered under separate investment guidelines from those of the
Authority or New York State.

(e) Other

All investments are held by designated custodians in the name of the Authority. At December 31, 2014, the
Authority had $70 million of investments in repurchase agreements. At December 31, 2013, the Authority had
no investments in repurchase agreements. The bank balances at December 31, 2014 and 2013 were $34 million
and $43 million, respectively, of which $33 million and $42 million, respectively, were uninsured, but were
collateralized by assets held by the bank in the name of the Authority.
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Cash and Investments of the Authority at December 31, 2014 and 2013 are as follows:

Petroleum Overcharge Restitution (POCR) Funds and Clean Air for Schools (CAS) Projects Funds –
Legislation enacted into State law from 1995 to 2002, 2007 and 2008 authorized the Authority to utilize
petroleum overcharge restitution (POCR) funds and other State funds (Other State Funds), to be made
available to the Authority by the State pursuant to the legislation, for a variety of energy-related purposes, with
certain funding limitations. The legislation also states that the Authority “shall transfer” equivalent amounts of
money to the State prior to dates specified in the legislation. The use of POCR funds is subject to
comprehensive Federal regulations and judicial orders, including restrictions on the type of projects that can be
financed with POCR funds, the use of funds recovered from such projects and the use of interest and income
generated by such funds and projects. Pursuant to the legislation, the Authority is utilizing POCR funds and the
Other State Funds to implement various energy services programs that have received all necessary approvals.

The disbursements of the POCR funds and the Other State Funds to the Authority, and the Authority’s
transfers to the State totaling $60.9 million, took place from 1996 to 2009. The POCR funds are included in
restricted funds in the statements of net position. The funds are held in a separate escrow account until they are
utilized.

The New York State Clean Water/Clean Air Bond Act of 1996 made available $125 million for Clean Air for
Schools Projects (CAS Projects) for elementary, middle and secondary schools, with the Authority authorized

Restricted
WNYEDF,
POCR and ART

Decommiss- CAS note
Total ioning projects debt Capital

December 31, 2014 Total restrictedTrust Fund and other reserve fund Unrestricted
(In millions)

Cash and investments:
Cash and cash equivalents $ 97  18  — 18  — 1  78 

U.S. government:
Treasury Notes 105  — — — — — 105 
GNMA 4  — — — — — 4 

109  — — — — — 109 

Other debt securities:
FNMA 515  34  — 19  15  12  469 
FHLMC 352  — — — — 16  336 
FHLB 233  33  — 33  — 5  195 
FFCB 69  — — — — — 69 
All other 87  4  — — 4  3  80 

1,256  71  — 52  19  36  1,149 

Portfolio Manager 1,415  1,415  1,415  — — — —

Total investments 2,780  1,486  1,415  52  19  36  1,258 

Total cash and investments $ 2,877  1,504  1,415  70  19  37  1,336 

Summary of maturities (years):
0 – 1 $ 409  74  — 70  4  34  301 
1 – 5 1,030  15  — — 15  — 1,015 
5 – 10 15  — — — — — 15 
10+ 8  — — — — 3  5 
Portfolio manager 1,415  1,415  1,415  — — — —

$ 2,877  1,504  1,415  70  19  37  1,336 
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to undertake implementation of the CAS Projects program. The CAS Projects are designed to improve air
quality for schools and include, but are not limited to, projects that replace coal-fired furnaces and heating
systems with furnaces and systems fueled with oil or gas. As of December 31, 2014, the conversions to the
schools have been completed and the Authority is in its program closeout process regarding the CAS projects.

As of December 31, 2014, restricted funds include the POCR fund ($11 million), the CAS Projects fund
($2 million), the Lower Manhattan Energy Independence Initiative fund ($6 million) and the Fish & Wildlife
Habitat Enhancement fund related to the Niagara relicensing costs ($14 million), the Western New York
Economic Development Fund ($33 million) – see note 11(a) “Recharge New York Power Program” – and
other ($4 million).

As of December 31, 2013, restricted funds include the POCR fund ($11 million), the CAS Projects fund
($2 million), the Lower Manhattan Energy Independence Initiative fund ($7 million) and the Fish & Wildlife
Habitat Enhancement fund related to the Niagara relicensing costs ($14 million), the Western New York
Economic Development Fund ($25 million) – see note 11(a) “Recharge New York Power Program” – and
other ($3 million).

Restricted
WNYEDF,
POCR and ART

Decommiss- CAS note
Total ioning projects debt Capital

December 31, 2013 Total restrictedTrust Fund and other reserve fund Unrestricted
(In millions)

Cash and investments:
Cash and cash equivalents $ 33  18  — 18  — 7  8 

U.S. government:
Treasury Bills 28  20  — 20  — 8  —
GNMA 11  — — — — — 11 

39  20  — 20  — 8  11 

Other debt securities:
FNMA 553  36  — 25  11  — 517 
FHLMC 322  1  — — 1  6  315 
FHLB 260  4  — — 4  22  234 
FFCB 86  — — — — — 86 
All other 135  4  — — 4  7  124 

1,356  45  — 25  20  35  1,276 

Portfolio Manager 1,300  1,300  1,300  — — — —

Total investments 2,695  1,365  1,300  45  20  43  1,287 

Total cash and investments $ 2,728  1,383  1,300  63  20  50  1,295 

Summary of maturities (years):
0 – 1 $ 333  67  — 63  4  43  223 
1 – 5 1,026  16  — — 16  3  1,007 
5 – 10 12  — — — — — 12 
10+ 57  — — — — 4  53 
Portfolio manager 1,300  1,300  1,300  — — — —

$ 2,728  1,383  1,300  63  20  50  1,295 
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(5) Capital Assets

The following schedule summarizes the capital assets activity of the Authority for the year ended December 31, 2014.

Beginning Retirements/ Ending
balance Additions Transfers balance

(Amounts in millions)

Capital assets, not being
depreciated:

Land $ 160   —   —   160  
Construction in progress 219   158   (116) 261  

Total capital
assets not being
depreciated 379   158   (116) 421  

Capital assets, being
depreciated:

Production – Hydro 1,898   68   (3) 1,963  
Production – Gas

turbine/combined cycle 2,419   1   —   2,420  
Transmission 1,962   23   —   1,985  
General 1,156   52   (4) 1,204  

Total capital
assets being
depreciated 7,435   144   (7) 7,572  

Less accumulated
depreciation for:

Production – Hydro 710   33   (3) 740  
Production – Gas

turbine/combined cycle 778   103   —   881  
Transmission 1,089   50   —   1,139  
General 466   40   (4) 502  

Total accumulated
depreciation 3,043   226   (7) 3,262  

Net value of capital
assets, being
depreciated 4,392   (82) —   4,310  

Net value of all
capital assets $ 4,771   76   (116) 4,731  
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The following schedule summarizes the capital assets activity of the Authority for the year ended December 31, 2013:

Beginning Retirements/ Ending
balance Additions Transfers balance

(Amounts in millions)

Capital assets, not being
depreciated:

Land $ 156   4   —   160  
Construction in progress 178   148   (107) 219  

Total capital
assets not being
depreciated 334   152   (107) 379  

Capital assets, being
depreciated:

Production – Steam 437   —   (437) —  
Production – Hydro 1,830   72   (4) 1,898  
Production – Gas

turbine/combined cycle 2,418   1   —   2,419  
Transmission 1,928   35   (1) 1,962  
General 1,134   23   (1) 1,156  

Total capital
assets being
depreciated 7,747   131   (443) 7,435  

Less accumulated
depreciation for:

Production – Steam 436   1   (437) —  
Production – Hydro 684   30   (4) 710  
Production – Gas

turbine/combined cycle 675   103   —   778  
Transmission 1,040   49   —   1,089  
General 427   39   —   466  

Total accumulated
depreciation 3,262   222   (441) 3,043  

Net value of capital
assets, being
depreciated 4,485   (91) (2) 4,392  

Net value of all
capital assets $ 4,819   61   (109) 4,771  

Wind Farm Transmission Assets

The Authority has allowed three Wind Farm power facilities to interconnect to its bulk transmission system
between the Willis and Plattsburgh 230 kV substations. In 2013, Marble River LLC, the wind farm
developers, transferred title to one substation (valued at $21 million) to the Authority in order for the Authority
to maintain reliability standards and control of its bulk transmission system. The transfer was accounted for as
a capital contribution.
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(6) Long-Term Debt

(a) Components

Earliest

redemption

date

Amount prior to

2014 2013 Interest rate Maturity maturity

(In millions)

Senior debt:

Revenue Bonds (Tax-Exempt):

Series 2006 A Revenue

Bonds:

Serial Bonds $ 88   $ 100   3.80% to 5.0% 11/15/2015 to 2020 11/15/2015

Series 2007 A Revenue

Bonds:

Term Bonds 82   82   4.5% to 5.0% 11/15/2047 ** 11/15/2017

Series 2007 C Revenue

Bonds:

Serial Bonds 237   264   4.0% to 5.0% 11/15/2015 to 2021 11/15/2017

Series 2011 A Revenue

Bonds:

Serial Bonds 65   68   3.0% to 5.0% 11/15/2015 to 2031 * 11/15/2021

Term Bonds 39   39   4.0% to 5.0% 11/15/2038 ** 11/15/2021

Revenue Bonds (Taxable):

Series 2003 A Revenue

Bonds:

Term Bonds 180   186   5.230% to 5.749% 11/15/2018 to 2033 ** Any date

Series 2007 B Revenue

Bonds:

Serial Bonds 11   14   5.503% to 5.603% 11/15/2015 to 2017 Any date

Term Bonds 239   239   5.905% to 5.985% 11/15/2037 and 2043 ** Any date

941   992  

Plus unamortized

premium and discount 22   26  

Less deferred

refinancing costs 8   9  

955   1,009  

Less due in one year 53   51  

$ 902   $ 958  

* $26.4 million due 2022 is non-callable.

** Bonds are subject to sinking fund provisions.
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Interest on Series 2003 A and 2007 B Revenue Bonds and Subordinated Notes, Series 2012 is not excluded
from gross income for bondholders’ Federal income tax purposes.

Senior Debt

As indicated in note 3 of notes to the financial statements, “Bond Resolution,” the Authority has pledged future
revenues to service the Obligations and Parity Debt (Senior Debt) issued under the Bond Resolution. The total
principal and interest remaining to be paid on the Senior Debt is $1.692 billion as of December 31, 2014.
Principal and interest paid for 2014 and operating income plus depreciation were $113 million and
$642 million, respectively. Principal and interest paid for 2013 and operating income plus depreciation were
$112 million and $603 million, respectively.

Senior revenue bonds are subject to redemption prior to maturity in whole or in part as provided in the
supplemental resolutions authorizing the issuance of each series of bonds, beginning for each series on the date
indicated in the table above, at principal amount or at various redemption prices according to the date of
redemption, together with accrued interest to the redemption date.

Earliest

redemption

date

Amount prior to

2014 2013 Interest rate Maturity maturity

(In millions)

Adjustable Rate Tender

Notes:

2016 Notes $ 21   $ 31   0.15% 3/1/2016 ** Any adjustment

date

2020 Notes 75   75   0.15% 3/1/2020 Same as above

96   106  

Less due in one year 10   10  

86   96  

Subordinate debt:

Subordinated Notes, Series 2012 24   24   0.83% to 4.05% 2015 to 2037 N/A

Commercial Paper:

EMCP (Series 1) 53   62   0.09% 2015 to 2023

CP (Series 2) 17   40   0.08% 2015

94   126  

Less due within one year 27   32  

67   94  

Total Long-term debt 1,145   1,241  

Less due within one year 90   93  

Long-term debt,

net of due in

one year $ 1,055   $ 1,148  
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In prior years, the Authority defeased certain revenue bonds and general purpose bonds by placing the
proceeds of new bonds in an irrevocable trust to provide for all future debt service payments on the old bonds.
Accordingly, the trust account assets and the liability for the defeased bonds are not included in the Authority’s
financial statements. As of December 31, 2014 and 2013, there were no bonds outstanding that were
considered defeased.

The Adjustable Rate Tender Notes may be tendered to the Authority by the holders on any adjustment date.
The rate adjustment dates are March 1 and September 1. The Authority has a revolving credit agreement
(Agreement) with The Bank of Nova Scotia, which terminates on September 1, 2015, to provide a supporting
line of credit for the purpose of repaying, redeeming or purchasing the Adjustable Rate Tender Notes. Under
the Agreement, the Authority may borrow up to the outstanding principle of the ART Notes, which at
December 31, 2014 was $96 million. The Agreement provides for interest on outstanding borrowings at either
(i) the Federal Funds Rate plus a percentage, or (ii) a rate based on the London Interbank Offered Rate
(LIBOR) plus a percentage. As of December 31, 2014 and 2013, there were no outstanding borrowings under
this Agreement. The Authority expects that it will be able to renew or replace this Agreement as necessary. In
accordance with the Adjustable Rate Tender Note Resolution, a Note Debt Service Reserve account has been
established in the amount of $20 million. See note 8 of notes to the financial statements for the Authority’s risk
management program relating to interest rates.

At December 31, 2014 and 2013, the current market value of the senior debt was approximately $1.187 billion
and $1.175 billion, respectively. Market values were obtained from a third party that utilized a matrix-pricing
model.

Subordinate Debt:

Subordinate Notes – In November 2012, the Authority’s Trustees authorized the issuance of
Subordinated Notes, Series 2012 (Subordinated Notes), in a principal amount not to exceed $30 million for the
purpose of accelerating the funding for the State Parks Greenway Fund, which was established pursuant to the
Niagara Relicensing Settlement entered into by the Authority and the New York State Office of Parks,
Recreation & Historic Preservation. The Authority issued the Subordinated Notes on December 18, 2012 in
the amount of $25 million. These Subordinated Notes are subordinate to the Series 2003 A Revenue Bonds, the
Series 2006 A Revenue Bonds, the Series 2007 A, B, and C Revenue Bonds, the Series 2011 A Revenue Bonds
and the Adjustable Rate Tender Notes.

Commercial Paper – Under the Extendible Municipal Commercial Paper (EMCP) Note Resolution,
adopted December 17, 2002, and as subsequently amended and restated, the Authority may issue a series of
notes, designated EMCP Notes, Series 1, maturing not more than 270 days from the date of issue, up to a
maximum amount outstanding at any time of $200 million (EMCP Notes). It is the Authority’s intent to
remarket the EMCP Notes as they mature with their ultimate retirement to range from 2015 to 2023. The
Authority has the option to extend the maturity of the EMCP Notes and would exercise such right in the event
there is a failed remarketing. This option serves as a substitute for a liquidity facility for the EMCP Notes.

Under the Commercial Paper Note Resolution adopted June 28, 1994, as subsequently amended and restated,
the Authority may issue from time to time a separate series of notes maturing not more than 270 days from the
date of issue, up to a maximum amount outstanding at any time of $400 million (Series 1 CP Notes), $450
million (Series 2 CP Notes), $350 million (Series 3 CP Notes) and $220 million (Series 4 CP Notes). See
note 7 of the notes to the financial statements for Series 1, and certain Series 2 and Series 3 CP Notes
designated as short-term debt. There were no Series 4 CP Notes outstanding at December 31, 2014.

The proceeds of certain Series 2 and 3 Commercial Paper Notes (CP Notes) were used to refund General
Purpose Bonds and the proceeds of the EMCP Notes were used to refund Series 2 and 3 CP Notes. CP Notes
and EMCP Notes have been used, and may in the future be used, for other corporate purposes. It is the
Authority’s intention to renew the Series 2 and 3 CP Notes and the EMCP Notes as they mature so that their
ultimate maturity dates will range from 2015 to 2023, as indicated in the table above.
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The Authority has a line of credit under a 2015 revolving credit agreement, as amended, (the 2015 RCA) with
a syndicate of banks, to provide liquidity support for the Series 1-3 CP Notes, under which the Authority may
borrow up to $600 million in aggregate principal amount outstanding at any time for certain purposes,
including the repayment of the Series 1–3 CP Notes. The 2015 RCA terminates January 15, 2017, unless
mutually extended by the banks and the Authority. The 2015 RCA succeeded the 2011 revolving credit
agreement (2011 RCA) which expired January 20, 2015. There are no outstanding borrowings under the 2015
RCA or the 2011 RCA.

CP Notes and EMCP Notes are subordinate to the Series 2003 A Revenue Bonds, the Series 2006 A Revenue
Bonds, the Series 2007 A, B, and C Revenue Bonds, the Series 2011 A Revenue Bonds and the Adjustable
Rate Tender Notes.

Interest on the CP (Series 3) is taxable to holders for Federal income tax purposes.

The interest rate used to calculate future interest expense on variable rate debt is the interest rate at
December 31, 2014.

Maturities and Interest Expense: Long-Term Debt Capitalized Lease Obligations

(In millions)

Principal Interest

Hedging

Derivative

Instruments,

Net Total Principal Interest Total

Year:
2015 $ 90    51    3    144    $ 16    96    112   
2016 77    48    2    127    20    94    114   

2017 85    45    —     130    25    93    118   

2018 85    42    —     127    31    90    121   

2019 89    39    —     128    37    88    125   
2020 – 2024 234    152    —     386    293    380    673   
2025 – 2029 106    119    —     225    550    216    766   
2030 – 2034 135    84    —     219    233    15    248   

2035 – 2039 87    52    —     139    —     —     —    
2040 – 2044 82    29    —     111    —     —     —    
2045 – 2049 61    6    —     67    —     —     —    

1,131    667    5    1,803    1,205    1,072    2,277   

Plus unamortized bond premium 22    —     —     22    —     —     —    
Less deferred refinancing cost 8    —     —     8    —     —     —    

$ 1,145    667    5    1,817    $ 1,205    1,072    2,277   

(In millions)
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(b) Terms by Which Interest Rates Change for Variable Rate Debt

Adjustable Rate Tender Notes

In accordance with the Adjustable Rate Tender Note Resolution adopted April 30, 1985, as amended up to the
present time (Note Resolution), the Authority may designate a rate period of different duration, effective on
any rate adjustment date. The Authority and the remarketing agent appointed under the Note Resolution
determine the rate for each rate period which, in the agent’s opinion, is the minimum rate necessary to
remarket the notes at par.

CP Notes and EMCP Notes (Long-Term Portion)

The Authority determines the rate for each rate period which is the minimum rate necessary to remarket the
notes at par in the Dealer’s opinion. If the Authority exercises its option to extend the maturity of the EMCP
Notes, the reset rate will be the higher of (SIFMA + E) or F, where SIFMA is the Securities Industry and
Financial Markets Association Municipal Swap Index, which is calculated weekly, and where “E” and “F” are
fixed percentage rates expressed in basis points (each basis point being 1/100 of one percent) and yields,
respectively, that are determined based on the Authority’s debt ratings subject to a cap rate of 12%. As of
December 31, 2014, the reset rate would have been 7.0%.
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(c) Changes in Noncurrent Liabilities

Changes in the Authority’s noncurrent liabilities for the year ended December 31, 2014 are comprised of the
following:

Maturities/
Beginning refundings Ending Due within

balance Additions and other balance one year
(In millions)

Senior debt:
Revenue bonds $ 992   —   51   941   53  
Adjustable rate tender notes 106   —   10   96   10  

Subtotal 1,098   —   61   1,037   63  

Subordinate debt:
Subordinated Notes, Series 2012 24   —   —   24   1  
Commercial paper 102   —   32   70   26  

Subtotal 126   —   32   94   27  

Net unamortized discounts/
premiums and deferred
losses 17   —   3   14   —  

Total debt, net of
unamortized
discounts/
premiums/
deferred
losses $ 1,241   —   96   1,145   90  

Other noncurrent liabilities:
Capitalized lease obligation $ 1,205   —   16   1,189   16  
Nuclear decommissioning 1,300   115   —   1,415   —  
Disposal of nuclear fuel 216   1   —   217   —  
Relicensing 277   45   43   279   —  
Other 174   37   46   165   —  

Total other
noncurrent
liabilities $ 3,172   198   105   3,265   16  
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Changes in the Authority’s long-term liabilities for the year ended December 31, 2013 are comprised of the
following:

Maturities/
Beginning refundings Ending Due within

balance Additions and other balance one year
(In millions)

Senior debt:
Revenue bonds $ 1,040   —   48   992   51  
Adjustable rate tender bonds 115   —   9   106   10  

Subtotal 1,155   —   57   1,098   61  

Subordinate debt:
Subordinated Notes, Series 2012 25   —   1   24   1  
Commercial paper 135   —   33   102   31  

Subtotal 160   —   34   126   32  

Net unamortized discounts/
premiums and deferred
losses 20   —   3   17   —  

Total debt, net of
unamortized
discounts/
premiums/
deferred
losses $ 1,335   —   94   1,241   93  

Other noncurrent liabilities:
Capitalized lease obligation $ 1,217   —   12   1,205   12  
Nuclear decommissioning 1,186   114   —   1,300   —  
Disposal of nuclear fuel 216   —   —   216   —  
Relicensing 303   18   44   277   —  
Other 214   38   78   174   —  

Total other
noncurrent
liabilities $ 3,136   170   134   3,172   12  
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(7) Short-Term Debt

CP Notes (short-term portion) outstanding was as follows:

December 31,
2014 2013

Availability Outstanding Availability Outstanding
(In millions)

CP Notes (Series 1) $ 92     $ 308    $ 53     $ 347   

CP Notes (Series 2) (a) 290     143    332     78   

CP Notes (Series 3) 335     15    323     27   

(a) Availability includes long-term CP Notes (Series 2) of $17 million and $40 million outstanding at December 31,
2014 and 2013, respectively (see note 6 of notes to the financial statements).

Under the Commercial Paper Note Resolution adopted June 28, 1994, as subsequently amended and restated, the
Authority may issue from time to time a separate series of notes maturing not more than 270 days from the date of
issue, up to a maximum amount outstanding at any time of $400 million (Series 1 CP Notes), $450 million (Series 2
CP Notes), $350 million (Series 3 CP Notes) and $220 million (Series 4 CP Notes). See note 6 “Long-term Debt –
Subordinated Debt–Commercial Paper” of notes to the financial statements for Series 2 CP Notes designated as long-
term debt. It had been and shall be the intent of the Authority to use the proceeds of the Series 1 CP Notes and certain
Series 2 and Series 3 CP Notes to finance the Authority’s current and future energy efficiency programs and for other
corporate purposes.

The changes in short-term debt are as follows:

Beginning Ending
balance Increases Decreases balance

Year:
2014 $ 452    138    124    466   
2013 $ 431    143    122    452   

($ in millions)

(8) Risk Management and Hedging Activities

Overview

The Authority purchases insurance coverage for its operations, and in certain instances, is self-insured. Property
insurance protects the various real and personal property owned by the Authority and the property of others while in
the care, custody and control of the Authority for which the Authority may be held liable. Liability insurance protects
the Authority from third-party liability related to its operations, including general liability, automobile, aircraft,
marine and various bonds. Insured losses by the Authority did not exceed coverage for any of the four preceding
fiscal years. The Authority self-insures a certain amount of its general liability coverage and the physical damage
claims for its owned and leased vehicles. The Authority is also self-insured for portions of its medical, dental and
workers’ compensation insurance programs. The Authority pursues subrogation claims as appropriate against any
entities that cause damage to its property.

Another aspect of the Authority’s risk management program is to manage risk and related volatility on its earnings
and cash flows associated with electric energy prices, fuel prices, electric capacity prices and interest rates.
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Through its participation in the NYISO and other commodity markets, the Authority is subject to electric energy
price, fuel price and electric capacity price risks that impact the revenue and purchased power streams of its facilities
and customer market areas. Such volatility can potentially have adverse effects on the Authority’s financial
condition. To mitigate potential adverse effects and to moderate cost impacts to its customers (many of the
Authority’s customer contracts provide for the complete or partial pass-through of these costs), the Authority hedges
market risks through the use of financial derivative instruments and/or physical forward contracts. Hedges are
transacted by the Authority to mitigate volatility in the cost of energy or related products needed to meet customer
needs; to mitigate risk related to the price of energy and related products sold by the Authority; to mitigate risk
related to margins (electric sales versus fuel use) where the Authority owns generation or other capacity; and
mitigation of geographic cost differentials of energy procured or sold for transmission or transportation to an ultimate
location. Commodities to be hedged include, but are not limited to, natural gas, natural gas basis, electric energy,
electric capacity and congestion costs associated with the transmission of electricity.

To achieve the Authority’s risk management program objectives, the Authority’s Trustees have authorized the use of
various interest rate, energy, and fuel derivative instruments for hedging purposes that are considered derivatives
under GAS No. 53, Accounting and Financial Reporting for Derivative Instruments (GAS No. 53).

The fair values of all Authority derivative instruments, as defined by GAS No. 53, are reported in current and
noncurrent assets or liabilities on the statements of net position as risk management activities. For designated hedging
derivative instruments, changes in the fair values are deferred and classified as deferred outflows or deferred inflows
on the statements of net position. In cases where commodity options are used as hedging derivative instruments the
change in fair value is applied to interest expense and related commodity revenue or expense in the period incurred.
For renewable energy derivative instruments, designated as investment derivative instruments, changes in fair value
are deferred as regulatory assets or liabilities, as they are recoverable from customers by contractual agreements. The
fair value of interest rate swaps take into consideration the prevailing interest rate environment and the specific terms
and conditions of each swap. The fair values were estimated using the zero-coupon discounting method. The fair
value for over-the-counter and exchange-traded energy, renewable energy natural gas, natural gas transportation and
capacity derivative instruments are determined by the latest end-of-trading-month forward prices over the lifetime of
each outstanding derivative instrument using the prices published by Platts or internal pricing models or derived from
pricing models for option and/or option-based derivative instruments using the underlying price, time to expiry and
observed volatilities based upon Platts published prices and other variables.

Derivative Instruments

The following table shows the fair value of outstanding derivatives instruments for 2014 and 2013:

Fair value Net Fair value Financial statement Notional
balance change in balance Type of classification for amount

Derivative instrument December 31, fair December 31, hedge or changes in December 31,
2013 value 2014 transaction fair value 2014 Volume

Interest rate swaps $ (9) $ 4  $ (5) Cash Flow Deferred outflow 113.7  USD
Energy/Electric:

Swaps (37) 29  (8) Cash Flow Deferred outflow 146,829  MWh
Call option 2  (2) — Cash Flow Deferred inflow — MWh

Renewable energy swaps (27) 7  (20) Investment Regulatory Asset 545,643  MWh
Energy capacity swaps/futures — 5  5  Cash Flow Deferred outflow (4,500,000) MWh
Fuel swaps 2  (11) (9) Cash Flow Deferred outflow 5,650,000  MMBtu

Totals $ (69) $ 32  $ (37)

description
($ in millions)

Interest rate swaps – The Authority has outstanding forward interest rate swaps intended to fix rates on long-term
obligations initially issued to refinance revenue bonds that were required to be tendered in the year 2002 (the 2002
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Swaps). Based upon the terms of these forward interest rate swaps, the Authority would pay interest calculated at a
fixed rate of 5.123% to the counterparties through February 15, 2015. In return, the counterparties would pay interest
to the Authority based upon the Securities Industry and Financial Markets Association municipal swap index (SIFMA
Index) on the established reset dates. The 2002 swaps are scheduled to terminate on February 15, 2015. Net
settlement payments were $1.0 million and $2.2 million in 2014 and 2013, respectively.

In addition, the Authority has outstanding a forward interest rate swap intended to fix the interest rates on the
Authority’s Adjustable Rate Tender Notes (ART Notes) for the period September 1, 2006 to September 1, 2016.
Based upon the terms of the forward interest rate swap, the Authority pays interest calculated at a fixed rate of
3.7585% on the outstanding notional amount. In return, the counterparty pays interest to the Authority based upon
67% of the six-month LIBOR established on the reset dates that coincide with the ART Notes interest rate reset dates.
Net settlement payments were $3.5 and $3.7 million in 2014 and 2013, respectively.

Energy/Electric swaps – The Authority had outstanding a medium-term forward energy swap intended to fix its
exposure for the cost of energy purchases in the NYISO electric market in meeting certain governmental customer
load requirements through 2014. Net settlement payments were $19.4 million and $35.7 million in 2014 and 2013,
respectively. The Authority also has outstanding short-term forward energy swaps and had options to manage the
cost of forecasted purchased power requirements and transmission congestion for certain business customers in 2013,
2014 and 2015. Net settlement receipts were $3.9 million and $0.3 million in 2014 and 2013, respectively.

Renewable energy swaps – The Authority has outstanding long-term forward energy swaps and purchase
agreements based upon a portion of the generation of the counterparties’ wind-farm-power-generating facilities
through 2017. The fixed price ranges from $74 to $75 per MWh and includes the purchase of the related
environmental attributes. The intent of the swaps and purchase agreements is to assist certain customers in acquiring
and investing in wind power and related environmental attributes to satisfy certain New York State mandates to
support renewable energy. Net settlement payments were $4.7 million and $6.7 million in 2014 and 2013,
respectively. The Authority anticipates the recovery of any net settlements through specific contractual agreements
with customers.

Energy capacity swaps/futures – The Authority sold forward installed capacity swaps and futures intended to
mitigate the volatility of market prices for sales into the NYISO markets in 2013, 2014 and 2015. Net settlement
payments were $0.5 million in each year of 2014 and 2013.

Fuel swaps and futures –The Authority purchased forward natural gas swaps and natural gas futures intended to
mitigate the volatility of market prices for fuel to operate certain electrical generating facilities in 2013, 2014 and
2015 for the benefit of certain of the Authority’s customers. Net settlement receipts were $15 million and $1 million
in 2014 and 2013, respectively. In connection with the purchase of fuel swaps and futures and for the benefit of the
Authority’s customers, the Authority purchased natural gas transportation basis swaps to mitigate the volatility of
market prices for pipeline transportation to New York City in 2013, 2014 and 2015. There were no settlements in
2014 or 2013.

Other – The Authority from time to time enters into certain derivative instruments that may become ineffective as
hedging instruments due to changes in the hedged item. The change in fair value of such derivative instruments is
recognized as other nonoperating charges or credits in the statements of revenues, expenses and changes in net
position. The fair value of these derivative instruments was insignificant to the Authority’s 2014 financial statements.

Counterparty Credit Risk

The Authority’s policy regarding the creditworthiness of counterparties for interest rate derivative instruments is
defined in the Bond Resolution. The policy requires that such counterparties be rated in at least the third highest
rating category for each appropriate rating agency maintaining a rating for qualified swap providers at the time the
derivative instrument is executed or have a guarantee from another appropriate entity or an opinion from the rating
agencies that the underlying bonds or notes will not be downgraded on the derivative instrument alone. The
Authority’s Board of Trustees has adopted a Policy for the Use of Interest Rate Exchange Agreements which provides
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the overall framework for delegation of authority; allowable interest rate hedging instruments; counterparty
qualifications and diversification as well as reporting standards.

The Authority also imposes thresholds, based upon agency-published credit ratings, for unsecured credit that can be
extended to counterparties to the Authority’s commodity derivative transactions. The thresholds are established in
bilateral credit support agreements with counterparties and require collateralization of mark-to-market values in
excess of the thresholds. In addition, the Authority regularly monitors each counterparty’s market-implied credit
ratings and financial ratios and the Authority can restrict transactions with counterparties on the basis of that
monitoring, even if the applicable unsecured credit threshold is not exceeded.

Based upon the fair values as of December 31, 2014, the Authority’s individual or aggregate exposure to derivative
instrument counterparty credit risk is not significant.

Other Considerations
The Authority from time to time may be exposed to any of the following risks:

Basis risk – The Authority is exposed to basis risk on its pay-fixed interest rate swaps since it receives variable-rate
payments on these hedging derivative instruments based upon indexes which differ from the actual interest rates the
Authority pays on its variable-rate debt. The Authority remarkets its Notes at rates that approximate SIFMA and
LIBOR after considering other factors such as the Authority’s creditworthiness.

The Authority is exposed to other basis risk in a portion of its electrical commodity-based swaps where the electrical
commodity swap payments received are based upon a reference price in a NYISO Market Zone that differs from the
Zone in which the hedged electric energy load is forecasted. If the correlation between these Zones’ prices should
fall, the Authority may incur costs as a result of the hedging derivative instrument’s inability to offset the delivery
price of the related energy.

Tax risk – The Authority is at risk that a change in Federal tax rates will alter the relationship between the interest
rates incurred on its ART Notes and LIBOR Index used in the pay-fixed receive-variable interest rate swap
transaction.

Rollover risk – The Authority is exposed to rollover risk on the hedging derivative instrument that terminate prior
to the maturity of the Authority’s ART Notes, which this derivative instrument hedges. When the derivative
instrument terminates the Authority will be re-exposed to the variable interest rate risk being hedged by the derivative
instruments. The termination of the interest rate swaps on September 1, 2016 exposes the Authority to rollover risk
since the hedged debt matures on March 1, 2020.

Certain electrical commodity-based derivative instruments are based upon projected future customer loads or facility
operations. Beyond the terms of these derivative instruments (varying from one month to 48 months) the Authority is
subject to the corresponding market volatilities.

Termination risk – The Authority or its counterparties may terminate a derivative instrument agreement if the
either party fails to perform under the terms of the agreement. The risk that such termination may occur at a time
which may be disadvantageous to the Authority has been mitigated by including certain terms in these agreements by
which the counterparty has the right to terminate only as a result of certain events, which includes a payment default
by the Authority; other Authority defaults which remain uncured within a defined time-frame after notice; bankruptcy
or insolvency of the Authority (or similar events); or a downgrade of the Authority’s credit rating below investment
grade. If at the time of termination the Authority has a liability position, related to its hedging derivative instruments,
the Authority would be liable to the counterparty for a payment equal to the liability, subject to netting arrangements.

Market access risk – The Authority remarkets its CP Notes on a continuous basis and its ART Notes every March
1 and September 1. Should the market experience a disruption or dislocation, the Authority may be unable to
remarket its Notes for a period of time. To mitigate this risk, the Authority has entered into liquidity facilities with
highly rated banks to provide loans to support both the CP Note and ART Note programs. See note 6 of the notes to
the financial statements.
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Dodd Frank Act

On July 21, 2010, President Obama signed into law the Dodd-Frank Wall Street Reform and Consumer Protection
Act (DF Act) which addresses, among other things, interest rate and energy related commodity swap transactions of
the type in which the Authority engages. The requirements and processes are set forth in regulations promulgated by
the Commodities Futures Trading Commission (CFTC). Pursuant to CFTC rules thus far, the Authority, as a public
entity and electric utility which uses swaps solely to manage its risk, will be exempted from posting collateral beyond
that of any existing credit support annexes in support of its open over-the-counter hedge positions. These CFTC rules
are not anticipated to have significant impact on the Authority’s liquidity and/or future risk mitigation activities.
CFTC DF Act rules are still being promulgated, and the Authority will continue to monitor their potential impact on
the Authority’s liquidity and/or future risk mitigation activities.

(9) Pension Plans, Other Postemployment Benefits, Deferred Compensation and Savings

(a) Pension Plans

The Authority and substantially all of the Authority’s employees participate in the New York State and Local
Employees’ Retirement System (ERS) and the Public Employees’ Group Life Insurance Plan (the Plan). These
are cost-sharing, multiple-employer defined benefit retirement plans. The ERS and the Plan provide retirement
benefits as well as death and disability benefits. Obligations of employers and employees to contribute and
benefits to employees are governed by the New York State Retirement and Social Security Law (NYSRSSL).
As set forth in the NYSRSSL, the Comptroller of the State of New York (Comptroller) serves as sole trustee
and administrative head of the ERS and the Plan. The Comptroller adopts and may amend rules and regulations
for the administration and transaction of the business of the ERS and the Plan, and for the custody and control
of their funds. The ERS and the Plan issue a publicly available financial report that includes financial
statements and required supplementary information. That report may be obtained by writing to the New York
State and Local Employees’ Retirement System, 110 State Street, Albany, NY 12236.

The ERS is contributory except for employees who joined the ERS on or prior to July 27, 1976. Employees,
who joined between July 28, 1976 and December 31, 2009 and have less than ten years of service, contribute
3% of their salary. Employees who joined the ERS on or after January 1, 2010 contribute 3% of their salary
during their entire length of service. Employees who joined the ERS on or after April 1, 2012 contribute 3% of
their salary through March 31, 2013 and up to 6% thereafter, based on their annual salary, during their entire
length of service. Under the authority of the NYSRSSL, the Comptroller shall certify annually the rates
expressed as proportions of payroll of members, which shall be used in computing the contributions required to
be made by employers.

The Authority is required to contribute at an actuarially determined rate. The required contributions for 2014,
2013 and 2012 were $28 million, $29 million and $27 million, respectively. The Authority’s contributions to
the ERS were equal to 100% of the required contributions for each year.

A decline in financial markets could adversely impact state pension investment market values, including those
of the ERS. If ERS’s investment market values are adversely impacted, increases in the annual contributions to
ERS in subsequent years may occur. The average contribution rate relative to payroll for the fiscal years ended
March 31, 2014 was 19%. The average contribution rates relative to payroll for the fiscal years ended
March 31, 2015 and 2016 have been set at approximately 18% and 17%, respectively.

(b) Other Postemployment Benefits (OPEB)

The Authority provides certain health care and life insurance benefits for eligible retired employees and their
dependents under a single employer noncontributory (except for certain optional life insurance coverage) health
care plan. Employees and/or their dependents become eligible for these benefits when the employee has at least
10 years of service and retires or dies while working at the Authority. Approximately 4,400 participants,
including 1,600 current employees and 2,800 retired employees and/or spouses and dependents of retired
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employees, were eligible to receive these benefits at December 31, 2014. The Authority’s post-retirement health
care trust does not issue a stand-alone financial report.

Through 2006, other postemployment benefits (OPEB) provisions were financed on a pay-as-you-go basis and
the plan was unfunded. In December 2006, the Authority’s Trustees authorized staff to initiate the creation of a
trust for OPEB obligations (OPEB Trust), with the trust fund to be held by an independent custodian. Prior to
2009, the Authority funded the OPEB Trust with contributions totaling $225 million. Plan members are not
required to contribute to the OPEB Trust. The Authority did not make any contributions to the OPEB Trust in
2010. During 2011, the Authority’s Trustees approved ongoing annual funding of the Trust in order to
strengthen the Authority’s financial position. Contributions of $17 million and $22 million were made to the
OPEB Trust in 2014 and 2013, respectively.

The following table shows the components of the Authority’s annual OPEB cost for the year, the amount
actually contributed to the plan, and changes in the Authority’s net OPEB obligation.

2014 2013 2012

Annual OPEB cost:
Annual required contribution (ARC):

Normal cost $ 13    $ 11    $ 10   
Amortization payment 20    31    27   

Total 33    42    37   

ARC adjustment 10    4    9   
Interest on net OPEB obligation (5)   (5)   (5)  

Annual OPEB cost $ 38    $ 41    $ 41   

Net OPEB obligation:

Net OPEB (asset) obligation at beginning
of fiscal year $ (72)   $ (71)   $ (71)  

Annual OPEB cost 38    41    41   
Employer contribution:

Benefit payments for retirees during the year (22)   (20)   (19)  
Trust fund contributions (17)   (22)   (22)  

Total employer contribution (39)   (42)   (41)  

Net OPEB (asset) obligation at
end of fiscal year $ (73)   $ (72)   $ (71)  

($ in millions)

The net OPEB asset of $73 million, which consists of $14 million current assets and $59 million noncurrent
assets, is reported in miscellaneous receivables and other long-term assets, respectively, in the statements of net
position at December 31, 2014.
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The Authority’s annual OPEB cost for 2014 was $38 million, which is reflected as an expense in the statements
of revenues, expenses, and changes in net position. The Authority’s annual OPEB cost (expense) is calculated
based on the annual required contribution of the employer (ARC), an amount actuarially determined in
accordance with the parameters of GAS No. 45, Accounting and Financial Reporting by Employers for
Postemployment Benefits Other Than Pensions. The ARC represents a level of funding that, if paid on an
ongoing basis, is projected to cover normal cost each year to amortize any unfunded actuarial liabilities (or
funding excess) over a period not to exceed thirty years. As indicated herein, the Authority uses a 20-year
amortization period.

Actuarial valuations of an ongoing plan involve estimates of the value of reported amounts and assumptions
about the probability of occurrence of events far into the future. Examples include assumptions about future
employment, mortality, and the healthcare cost trend. Amounts determined regarding the funded status of the
plan and the annual required contributions of the employer are subject to continual revision as actual results are
compared with past expectations and new estimates are made about the future. The schedule of funding
progress, presented as required supplementary information following the notes to the financial statements,
presents multiyear trend information about whether the actuarial value of plan assets is increasing or decreasing
over time relative to the actuarial accrued liabilities for benefits. The Authority’s most recent actuarial
valuation was performed as of January 1, 2014 and resulted in an actuarial accrued liability of $575 million
which was funded with assets totaling $422 million indicating that the Authority’s retiree health plan was 73%
funded as of the valuation date. As of December 31, 2014 and 2013, the balance in the OPEB Trust was $467
million and $422 million, respectively, and the actuarial accrued liability was $606 million and $575 million,
respectively, resulting in the retirees’ health plan being 77% funded in 2014 and 73% funded in 2013.

Projections of benefits for financial reporting purposes are based on the substantive plan (the plan as understood
by the employer and plan members) and include the types of benefits provided at the time of each valuation.
The actuarial methods and assumptions used include techniques that are designed to reduce short-term volatility
in actuarial accrued liabilities and the actuarial value of assets, consistent with the long-term perspective of the
calculations. In the 2014 actuarial valuation, the projected unit credit actuarial cost method was used with
benefits attributed to full eligibility. The actuarial assumptions included a 7% investment rate of return (net of
administrative expenses) and an annual healthcare cost trend rate of approximately 8% (net of administrative
expenses), including inflation, declining approximately 1/4% each year to an ultimate trend rate of
approximately 5%. Both the cost trend rate and the ultimate trend rate include a 3% inflation assumption. The
Authority amortizes actuarial gains and losses over an open 20-year period while continuing to amortize its
initial unfunded accrued liability over a closed 20-year period.

(c) Deferred Compensation and Savings Plans

The Authority offers union employees and salaried employees a deferred compensation plan created in
accordance with Internal Revenue Code, Section 457. This plan permits participants to defer a portion of their
salaries until future years. Amounts deferred under the plan are not available to employees or beneficiaries until
termination, retirement, death or unforeseeable emergency.

The Authority also offers salaried employees a savings plan created in accordance with Internal Revenue Code,
Section 401(k). This plan also permits participants to defer a portion of their salaries. The Authority matches
contributions of employees up to limits specified in the plan. Such matching annual contributions were
approximately $2.6 million and $2.5 million for 2014 and 2013, respectively.

Both the deferred compensation plan and the savings plan have a loan feature.

Independent trustees are responsible for the administration of the 457 and 401(k) plan assets under the direction
of a committee of union representatives and nonunion employees and a committee of nonunion employees,
respectively. Various investment options are offered to employees in each plan. Employees are responsible for
making the investment decisions relating to their savings plans.
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(10) Nuclear Plant Divestiture and Related Matters

(a) Nuclear Plant Divestiture

In November 2000, the Authority sold its nuclear plants―Indian Point 3 (IP3) and James A. FitzPatrick (JAF) 
to two subsidiaries of Entergy Corporation (collectively Entergy or the Entergy Subsidiaries) for cash and
noninterest-bearing notes totaling $967 million (subsequently reduced by closing adjustments to $956 million)
maturing over a 15-year period. The present value of these payments recorded on the closing date, utilizing a
discount rate of 7.5%, was $680 million.

As of December 31, 2014 and 2013, the present value of the notes receivable were:

2014 2013
(In millions)

Notes receivable – nuclear plant sale $ 19    $ 37   
Less due within one year 19    18   

$ —     $ 19   

At December 31, 2014 and 2013, the current portion due within one year of this notes receivable is reported in
miscellaneous receivables and other in the statements of net position and at December 31, 2013 the long-term
portion of this notes receivable is reported in other noncurrent assets in the statements of net position.

As part of the Authority’s sale of its nuclear projects to Entergy Subsidiaries in November 2000, the Authority
entered into two Value Sharing Agreements (VSAs) with them. These VSAs, as amended, provide for the
Entergy Subsidiaries to pay the Authority a set price ($6.59 per MWh for IP3 and $3.91 per MWh for JAF) for
all MWhs metered from each plant between 2007 and 2014, with the Authority being entitled to receive annual
payments up to a maximum of $72 million. Nonoperating income, in the statements of revenues, expenses, and
changes in net position, for the years ended December 31, 2014 and 2013 included $71 million and $72 million,
respectively, relating to these agreements. The payments are subject to continued ownership of the facilities by
the Entergy Subsidiaries or its affiliates. The final payment under the VSA was received on January 15, 2015 in
the amount of $71 million.

If the license for IP3 or JAF is extended, an amount equal to $2.5 million (per plant) per year for a maximum of
20 years, would be paid to the Authority by the relevant Entergy Subsidiary for each year of life extension
during which the plant operates. The original licenses for JAF and IP3 expire in 2014 and 2015, respectively. In
April 2007, the Nuclear Regulatory Commission (NRC) received a license renewal application (for an
additional 20 years) for IP3. On September 9, 2008, the NRC renewed the operating license of JAF for 20 years
to October 17, 2034.

(b) Nuclear Fuel Disposal

In accordance with the Nuclear Waste Policy Act of 1982, in June 1983, the Authority entered into a contract
with the U.S. Department of Energy (DOE) under which DOE, commencing not later than January 31, 1998,
would accept and dispose of spent nuclear fuel. In conjunction with the sale of the nuclear plants, the
Authority’s contract with the DOE was assigned to Entergy. The Authority remains liable to Entergy for the
pre-1983 spent fuel obligation (see note 11(e)) “New York State Budget and Other Matters” relating to a
temporary transfer of such funds to the State). As of December 31, 2014 and 2013, the liability to Entergy
totaled $217 million.
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(c) Nuclear Plant Decommissioning

In connection with the Authority’s sale of the nuclear plants, the Authority entered into a Decommissioning
Agreement with each of the Entergy Subsidiaries relating to the responsibility for decommissioning the nuclear
plants acquired (Decommissioning Agreements). The Decommissioning Agreements deal with the
decommissioning funds (Decommissioning Funds), which are currently maintained by the Authority under a
master decommissioning trust agreement. Under the Decommissioning Agreements, the Authority will make no
further contributions to the Decommissioning Funds.

The Authority retains contractual decommissioning liability for IP3 and JAF until license expiration, a change
in the tax status of the fund, or any early dismantlement of the plant, at which time the Authority will have the
option of terminating its decommissioning responsibility and transferring the plant’s fund to the Entergy
Subsidiary owning the plant. At that time, the Authority will be entitled to be paid an amount equal to the excess
of the amount in the Fund over the Inflation Adjusted Cost Amount, if any. The Inflation Adjusted Cost
Amount for a plant means a fixed estimated decommissioning cost amount adjusted in accordance with the
effect of increases and decreases in the NRC minimum cost estimate amounts applicable to the plant. The
Authority’s decommissioning responsibility is limited to the lesser of the Inflation Adjusted Cost Amount or the
amount of the plant’s Decommissioning Fund.

Certain provisions of the Decommissioning Agreements provide that if the relevant Entergy Subsidiary
purchases, or operates, with the right to decommission, another plant at the IP3 site, then the Inflation Adjusted
Cost Amount would decrease by $50 million. In September 2001, a subsidiary of Entergy purchased the Indian
Point 1 and Indian Point 2 plants adjacent to IP3.

If the Authority is required to decommission IP3 or JAF pursuant to the relevant Decommissioning Agreement,
an affiliate of the Entergy Subsidiaries, Entergy Nuclear, Inc. would be obligated to enter into a fixed price
contract with the Authority to decommission the plant, the price being equal to the lower of the Inflation
Adjusted Cost Amount or the plant’s Decommissioning Fund amount.

Decommissioning Funds of $1,415 million and $1,300 million are included in restricted funds and other
noncurrent liabilities in the statements of net position at December 31, 2014 and 2013, respectively.

(11) Commitments and Contingencies

(a) Power Programs

Recharge New York Power Program

Chapter 60 (Part CC) of the Laws of 2011 (Chapter 60) established the “Recharge New York Power Program”
(RNYPP), administered by the Authority, which has as its central benefit up to 910 MW of low cost power
comprised of up to 455 MW of hydropower from the Niagara and St. Lawrence-FDR Projects and up to 455
MW of other power procured by the Authority from other sources. The 910 MW of power is available for
allocation as provided by Chapter 60 to eligible new and existing businesses and not-for-profit corporations
under contracts of up to seven years. RNYPP was effective beginning July 1, 2012.

The RNYPP replaced two other programs, the Power for Jobs (PFJ) and Energy Cost Savings Benefit (ECSB)
Programs, which had extended benefits of low-cost power to certain businesses, small businesses and not-for-
profit organizations. Those PFJ and ECSB Program customers who were in substantial compliance with
contractual commitments under the PFJ and ECSB Programs and who applied but did not receive RNYPP
allocations are eligible to apply for transitional electricity discounts, as provided for in Chapter 60. This
transitional electricity discounts program provides for declining levels of discounts through June 30, 2016 when
the program terminates, if payment of such discounts is deemed feasible and advisable by the Authority’s
Trustees. In June 2012, the Authority’s Trustees authorized transitional electricity discount payments of up to
$9 million for the year July 1, 2012 – June 30, 2013. As of December 31, 2014, approximately $3.9 million of
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such discounts have been paid with an additional $1.0 million in payments remaining to be made pursuant to the
authorization. [On February 26, 2015, the Authority’s Trustees approved an additional $8 million to fund
anticipated payments for the period from July 1, 2013 to June 30, 2015.]

The hydropower used for the RNYPP was power formerly used to provide low-cost electricity to domestic and
rural customers of the three private utilities that serve upstate New York. To mitigate the impacts from the
redeployment of this hydropower for the RNYPP, Chapter 60 created a “Residential Consumer Discount
Program” (RCDP). The RCDP authorizes the Authority, as deemed feasible and advisable by its Trustees, to
provide annual funding of $100 million for the first three years following withdrawal of the hydropower from
the residential and farm customers, $70 million for the fourth year, $50 million for the fifth year, and $30
million each year thereafter, for the purpose of funding a residential consumer discount program for those
customers that had formerly received the hydropower that is utilized in the RNYPP. Chapter 60 further
authorizes the Authority, as deemed feasible and advisable by the Trustees, to use revenues from the sales of
hydroelectric power, and such other funds of the Authority, as deemed feasible and advisable by the Trustees,
to fund the RCDP. The Authority’s Trustees have authorized the release of a total $337.5 million through
January 2014 in support of the RCDP. The Authority supplemented the market revenues through the use of
internal funds, from the August 2011 start of the program through December 31, 2014, totaling cumulatively
$110 million. Operations and maintenance expenses included $88 million and $100 million of residential
consumer discounts in the years ended December 31, 2014 and 2013. On February 26, 2015, the Authority’s
Trustees approved up to an additional $63 million to fund the RCDP payments anticipated to be made in 2015.

Western New York Power Proceeds Allocation Act

Effective March 30, 2012, Chapter 58 (Part GG) of the Laws of 2012 (Chapter 58) created the Western New
York Power Proceeds Act (WNYPPA). The WNYPPA authorizes the Authority, as deemed feasible and
advisable by the Trustees, to deposit net earnings from the sale of unallocated Expansion Power and
Replacement Power from the Authority’s Niagara project into an account administered by the Authority known
as the Western New York Economic Development Fund (Fund). Net earnings are defined as any excess
revenues earned from such power sold into the wholesale market over the revenues that would have been
received had the power been sold at the Expansion Power and Replacement Power rates. Proceeds from the
Fund may be used to support eligible projects undertaken within a 30-mile radius of the Niagara power project
that satisfy applicable criteria. Chapter 58 also establishes a five-member Western New York Power
Allocations Board, which is appointed by the Governor. Chapter 58 also repealed Chapter 436 of the Laws of
2010 which had created a similar program that could not be effectively implemented.

The Authority’s Trustees have approved the release of up to $50 million in net earnings, calculated for the
period August 30, 2010 through December 31, 2014 as provided in the legislation, for deposit into the Fund. As
of December 31, 2014, $38 million has been deposited into the Fund. As of December 31, 2014, the Authority
has approved awards of Fund money totaling approximately $21 million to businesses that have proposed
eligible projects and has made payments totaling $5 million to such businesses. Payment of these awards is
contingent upon the execution of acceptable contracts between the Authority and individual awardees.

Northern New York Power Proceeds Allocation Act

Chapter 545 of the Laws of 2014 enacted the “Northern New York Power Proceeds Act” (NNYPPA). The
NNYPPA authorizes the Authority, as deemed feasible and advisable by the Trustees, to deposit “net earnings”
from the sale of unallocated St. Lawrence County Economic Development Power (SLCEDP) by the Authority
in the wholesale energy market into an account the Authority would administer known as the Northern New
York Economic Development Fund (NNY Fund), and to make awards to eligible applicants that propose
eligible projects that satisfy applicable criteria. The NNYPPA also establishes a five-member Northern New
York Power Allocations Board appointed by the Governor to review applications seeking NNY Fund benefits
and to make recommendations to the Authority concerning benefits awards.
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SLCEDP consists of up to 20 MW of hydropower from the Authority’s St. Lawrence-FDR Power Project which
the Authority has made available for sale to the Town of Massena Electric Department (“MED”) for MED to
sub-allocate for economic development purposes in accordance with a contract between the parties entered into
in 2012 (Authority-MED Contract). The NNYPPA defines “net earnings” as the aggregate excess of revenues
received by the Authority from the sale of energy associated with SLCEDP by the Authority in the wholesale
energy market over what revenues would have been received had such energy been sold to MED on a firm basis
under the terms of the Authority-MED contract. For the first 5 years after enactment, the amount of SLCEDP
the Authority could use to generate net earnings may not exceed the lesser of 20 MW or the amount of SLCEDP
that has not been allocated by the Authority pursuant to the Authority-MED contract. Thereafter, the amount of
SLCEDP that the Authority could use for such purpose may not exceed the lesser of 10 MW or the amount of
SLCEDP that has not been allocated.

On February 26, 2015, the Authority’s Trustees approved the release of funds, of up to $3 million, into the NNY
Fund representing “net earnings” from the sale of unallocated SLCEDP into the wholesale energy market for the
period December 29, 2014 through December 31, 2015.

(b) Governmental Customers in the New York City Metropolitan Area

In 2005, the Authority and its eleven NYC Governmental Customers, including the Metropolitan Transportation
Authority, the City of New York, the Port Authority of New York and New Jersey (Port Authority), the New
York City Housing Authority, and the New York State Office of General Services, entered into long-term
supplemental electricity supply agreements (Agreements). Under the Agreements, the NYC Governmental
Customers agreed to purchase their electricity from the Authority through December 31, 2017, with the NYC
Governmental Customers having the right to terminate service from the Authority at any time on three years’
notice and, under certain limited conditions, on one year’s notice, provided that they compensate the Authority
for any above-market costs associated with certain of the resources used to supply the NYC Governmental
Customers.

Under the Agreements, the Authority will modify rates annually through a formal rate case where there is a
change in fixed costs to serve the NYC Governmental Customers. Except for the minimum volatility price
option, changes in variable costs, which include fuel and purchased power, will be captured through contractual
pricing adjustment mechanisms. Under these mechanisms, actual and projected variable costs are reconciled and
all or a portion of the variance is either charged or credited to the NYC Governmental Customers. The Authority
provides the customers with indicative electricity prices for the following year reflecting market-risk hedging
options designated by the NYC Governmental Customers. Such market-risk hedging options include a full cost
energy charge adjustment (“ECA”) pass-through arrangement relating to fuel, purchased power, and NYISO-
related costs (including such an arrangement with some cost hedging) and a sharing option where the customers
and the Authority will share in actual cost variations as specified in the Agreements. For 2013 and 2014, the
NYC Governmental Customers chose a market-risk hedging price option designated an “ECA with hedging”
pricing option whereby actual cost variations in variable costs are passed through to the customers as specified
above. Under the Agreements, the Authority committed to finance up to $100 million annually over the term
of the Agreements for energy efficiency projects and initiatives at such governmental customers’ facilities.
Amounts financed may exceed $100 million if mutually agreed to by the customers and the Authority. The
costs of such projects are recovered from such customers.

As a result of a Request for Proposals for Long-Term Supply issued in 2005 and subsequent negotiations, in
2011 the Trustees authorized Authority staff to enter into an agreement with Hudson Transmission Partners,
LLC (HTP) for the purchase of capacity to meet the long-term requirements of the Authority’s NYC
Governmental Customers and to improve the transmission infrastructure serving New York City through the
transmission rights associated with HTP’s planned transmission line (the Line) extending from Bergen County,
New Jersey, to Consolidated Edison’s West 49th Street substation. Specifically, the Authority executed a Firm
Transmission Capacity Purchase Agreement (FTCPA) with HTP which would provide the Authority with 75%
of the Line’s 660 MW capacity, or 495 MW, for 20 years. The Authority’s capacity payment obligations under
the FTCPA began upon the Line’s commencement of commercial operation, which occurred on June 3, 2013.
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Also upon commercial operation, the FTCPA obligates the Authority to reimburse HTP for the cost of
interconnection and transmission upgrades in New York and New Jersey associated with the Line and to pay for
all remaining upgrade costs as they are incurred. Under the FTCPA, the Authority is obligated to pay the costs
of certain interconnection and transmission upgrades associated with the Line, which are estimated to total up to
approximately $319 million. As of December 31, 2014, the Authority paid approximately $246 million of such
costs related to the interconnection and transmission upgrades.

The Authority is currently in discussions with certain of its NYC Governmental Customers and other third
parties regarding partial recovery of the costs of the Line. It is estimated that the revenues derived from the
Authority’s rights under the FTCPA will not be sufficient to fully cover the Authority’s costs under the FTCPA
during the initial 20-year term of the FTCPA. Depending on a number of variables, it is estimated that the
Authority’s under-recovery of costs under the FTCPA could be in the range of approximately $75 million to $90
million per year over the next five years of commercial operation. In April 2013, the Authority entered into a
three-year contract with Con Edison Energy, Inc. (CEE), an affiliate of Consolidated Edison Company of New
York, Inc. to manage the Authority’s transmission capacity on the Line and make economical energy
transactions.

In anticipation of the closure of the Authority’s Poletti plant in 2010, the Authority, in 2007, issued a
nonbinding request for proposals for up to 500 MW of in-city unforced capacity and optional energy to serve
the needs of its NYC Governmental Customers. This process, which included approval of the NYC
Governmental Customers, resulted in a long-term electricity supply contract in 2008 between the Authority and
Astoria Energy II LLC for the purchase of the output of Astoria Energy II, a new 550-MW plant, which was
constructed and entered into commercial operation on July 1, 2011 in Astoria, Queens. The costs associated
with the contract will be borne by these customers for the life of the Astoria Energy II contract. The Authority
is accounting for and reporting this lease transaction as a capital lease in the amount of $1.205 billion as of
December 31, 2014, which reflects the present value of the monthly portion of lease payments allocated to real
and personal property. The balance of the monthly lease payments represents the portion of the monthly lease
payment allocated to operations and maintenance costs which are recorded monthly. Fuel for the plant is
provided by the Authority and the costs thereof are being recovered from the NYC Governmental Customers.

The Authority’s other Southeastern New York (SENY) Governmental Customers are Westchester County and
numerous municipalities, school districts, and other public agencies located in Westchester County (collectively,
the “Westchester Governmental Customers”). The Authority has entered a supplemental electricity supply
agreement with all 103 Westchester Governmental Customers. Among other things, under the agreement, an
energy charge adjustment mechanism is applicable, and customers are allowed to partially terminate service
from the Authority on at least two months’ notice prior to the start of the NYISO capability periods. Full
termination is allowed on at least one year’s notice, effective no sooner than January 1 following the one year
notice.

(c) Small, Clean Power Plants and 500-MW Plant

To meet capacity deficiencies and ongoing load requirements in the New York City metropolitan area that could
also adversely affect the statewide electric pool, the Authority has in operation, the Small, Clean Power Plants
(SCPPs), consisting of eleven natural-gas-fueled combustion-turbine electric units, each having a nameplate
rating of 47 MW at six sites in New York City and one site in the service region of LIPA.

As a result of the settlement of litigation relating to certain of the SCPPs, the Authority has agreed under the
settlement agreement to cease operations at one of the SCPP sites, which houses two units, under certain
conditions and if the Mayor of New York City directs such cessation. No such cessation has occurred.
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(d) Legal and Related Matters

St. Regis Litigation

In 1982 and again in 1989, several groups of Mohawk Indians, including a Canadian Mohawk tribe, filed
lawsuits against the State, the Governor of the State, St. Lawrence and Franklin counties, the St. Lawrence
Seaway Development Corporation, the Authority and others, claiming ownership to certain lands in St.
Lawrence and Franklin counties and to Barnhart, Long Sault and Croil islands (St. Regis litigation). These
islands are within the boundary of the Authority’s St. Lawrence-FDR Project and Barnhart Island is the location
of significant Project facilities. Settlement discussions were held periodically between 1992 and 1998. In 1998,
the Federal government intervened on behalf of all Mohawk plaintiffs.

The parties agreed to a land claim settlement, dated February 1, 2005, which if implemented would include,
among other things, the payment by the Authority of $2 million a year for 35 years to the tribal plaintiffs, the
provision of up to 9 MW of low cost Authority power for use on the reservation, the transfer of two Authority-
owned islands; Long Sault and Croil, and a 215 acre parcel on Massena Point to the tribal plaintiffs, and the
tribal plaintiffs withdrawing any judicial challenges to the Authority’s new license, as well as any claims to
annual fees from the St. Lawrence FDR project.

The legislation required to effectuate the settlement was never enacted and the litigation was reactivated. In
November 2006, all defendants moved to dismiss the three Mohawk complaints as well as the United States’
complaint based on the lengthy delay in asserting the land claims (i.e., the laches defense).

On September 28, 2012, the U.S. Magistrate recommended dismissal of all land claims brought against the
Authority by three St. Regis tribal factions as well as the Federal government. The Magistrate upheld the
Authority’s laches defense and also recommended dismissal on the same grounds of all claims by the same
plaintiffs against the other defendants relating to all but one of the other challenged mainland parcels.

In orders dated July 2013, the Judge assigned to the case accepted the Magistrate’s recommendation and granted
the Authority judgment on the pleadings. The Judge accepted all but one of the Magistrate’s other
recommendations, which results in dismissal of all land claims against the other defendants except those relating
to two mainland parcels. Barring an appeal by the plaintiffs, all claims against the Authority have been
dismissed and the lawsuit against the Authority is concluded.

The State and the St. Regis Mohawk Tribe (Tribe) have been discussing a settlement of the land claims, as well
as other issues between the State and the Tribe. On May 28, 2014, the State of New York, the Tribe, St.
Lawrence County and the Authority executed a Memorandum of Understanding (St. Regis MOU) that outlined
a framework for the possible settlement of all the St. Regis land claims. In the St. Regis MOU, the Authority
endorses a negotiated settlement that, among other terms and conditions, would require the Authority to pay the
Tribe $2 million a year for 35 years and provide up to 9 MW of its hydropower at preference power rates to
serve the needs of the Tribe’s Reservation. The St. Regis MOU would require an Act of Congress to forever
extinguish all Mohawk land claims prior to such a settlement becoming effective.

Any settlement agreement, including the terms endorsed in the St. Regis MOU, would in the first instance need
to be negotiated and agreed upon by all parties to the St. Regis litigation. In addition, on or before a final
settlement of the litigation, all parties to the St. Regis litigation would have to agree to a settlement of all
outstanding claims, including parties that did not execute the St. Regis MOU, such as the two other Mohawk
groups, the federal government and Franklin County. Before any settlement becomes effective and the
Authority is obligated to make any payments contemplated by the St. Regis MOU, however, federal and state
legislation must be enacted which approves the settlement and extinguishes all Mohawk land claims.
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Tropical Storm Irene

In August 2012, the County of Schoharie, eight towns and villages therein, and one school district
(“Municipalities”) initiated a lawsuit in Schoharie County Supreme Court against the Authority involving the
heavy rains and widespread flooding resulting from Tropical Storm Irene’s passage through the Northeast in
August 2011. The Municipalities essentially alleged that they sustained property damage and lost tax revenues
resulting from lowered assessed valuation of taxable real property due to the Authority’s negligence in its
operations at the Blenheim-Gilboa pumped-storage hydroelectric facility located on the Schoharie Creek in
Schoharie County, New York. The Municipalities complaint seeks judgment “in an amount to be determined at
trial with respect to each [of the ten plaintiffs] in the sum of at least $5,000,000, plus punitive damages in the
sum of at least $5,000,000” as well as attorney fees. As of October 31, 2014, all of the Municipalities have
discontinued their lawsuits against the Authority.

In February 2012, a private landowner filed a similar lawsuit in such court on behalf of a park campground and
makes nearly the same allegations with the plaintiff seeking at least $5 million in damages, at least $5 million in
punitive damages, as well as attorney’s fees. In December 2012, the Authority was served with a third lawsuit
by five plaintiffs arising out of Tropical Storm Irene and the Authority’s operation of its Blenheim-Gilboa
Pumped Storage Project. Plaintiffs previously filed timely notices of claim. The five plaintiffs include three
individual landowners and two corporations. The three individual landowners own properties located in
Schoharie, NY and Central Bridge, NY and are claiming damages in the aggregate amount of $1.55 million. The
two corporations also own properties in Schoharie, NY and are claiming damages in the aggregate amount of
$1.05 million. On October 27, 2014, the Court granted NYPA’s motion to change the place of trial. The Court
directed the Clerk of Court to transfer the proceedings to Albany County. Discovery is ongoing in these two
remaining actions, which are joined for discovery.

While the Authority cannot presently predict the outcome of this or any related litigation, the Authority believes
that it has meritorious defenses and positions with respect thereto. However, adverse decisions of a certain type
in the matters discussed above could adversely affect Authority operations and revenues. While the Authority is
unable to predict whether and to what extent any lawsuits will be initiated based on notices of claim or similar
claims that may be filed in the future, or the outcome of any litigation, the Authority believes that it has
meritorious defenses and positions with respect thereto. Conversely, adverse decisions of a certain type in the
matters discussed above could adversely affect Authority operations and revenues.

Other Actions or Claims

In January 2014, one of the Sound Cable Project underwater cables was severely impacted by an anchor and /or
anchor chain dropped by one or more vessels, causing the entire electrical circuit to fail and the circuit to trip. As
a result of the impact to the cable, dielectric fluid was released into Long Island Sound. The Authority estimates it
sustained damages of approximately $35 million. The Authority has incurred approximately $23 million for
repairs and is recorded in other long-term assets in the statement of net position at December 31, 2014. The
Authority believes that it will be able to recover the full amount of its damages through legal proceedings,
insurance coverage and contractual obligations.

In addition to the matters described above, other actions or claims against the Authority are pending for the
taking of property in connection with its projects, for negligence, for personal injury (including asbestos-related
injuries), in contract, and for environmental, employment and other matters. All of such other actions or claims
will, in the opinion of the Authority, be disposed of within the amounts of the Authority’s insurance coverage,
where applicable, or the amount which the Authority has available therefore and without any material adverse
effect on the business of the Authority.
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(e) New York State Budget and Other Matters

Section 1011 of the Power Authority Act (Act) constitutes a pledge of the State to holders of Authority
obligations not to limit or alter the rights vested in the Authority by the Act until such obligations together with
the interest thereon are fully met and discharged or unless adequate provision is made by law for the protection
of the holders thereof. Bills are periodically introduced into the State Legislature, which propose to limit or
restrict the powers, rights and exemption from regulation that the Authority currently possesses under the Act
and other applicable law or otherwise would affect the Authority’s financial condition or its ability to conduct
its business, activities, or operations, in the manner presently conducted or contemplated by the Authority. It is
not possible to predict whether any such bills or other bills of a similar type which may be introduced in the
future will be enacted.

In addition, from time to time, legislation is enacted into New York law that purports to impose financial and
other obligations on the Authority, either individually or along with other public authorities or governmental
entities. The applicability of such provisions to the Authority would depend upon, among other things, the
nature of the obligations imposed and the applicability of the pledge of the State set forth in Section 1011 of the
Act to such provisions. There can be no assurance that in the case of each such provision, the Authority will be
immune from the financial obligations imposed by such provision. Examples of such legislation affecting only
the Authority include legislation, discussed below and elsewhere herein, relating to the Authority’s voluntary
contributions to the State, the Authority’s temporary transfer of funds to the State, and contributions and
transfers to fund temporary and permanent programs administered by the Authority and other State entities.

Budget

The Authority is requested, from time to time, to make financial contributions or transfers of funds to the State.
Any such contribution or transfer of funds must (i) be authorized by law (typically, legislation enacted in
connection with the State budget), and (ii) satisfy the requirements of the Bond Resolution. The Bond
Resolution requirements to withdraw moneys “free and clear of the lien and pledge created by the (Bond)
Resolution” are as follows: (1) such withdrawal must be for a “lawful corporate purpose as determined by the
Authority,” and (2) the Authority must determine “taking into account, among other considerations, anticipated
future receipt of Revenues or other moneys constituting part of the Trust Estate, that the funds to be so
withdrawn are not needed” for (a) payment of reasonable and necessary operating expenses, (b) an Operating
Fund reserve for working capital, emergency repairs or replacements, major renewals, or for retirement from
service, decommissioning or disposal of facilities, (c) payment of, or accumulation of a reserve for payment of,
interest and principal on senior debt, or (d) payment of interest and principal on subordinate debt.

In May 2011, the Authority’s Trustees adopted a policy statement (Policy Statement) which relates to, among
other things, voluntary contributions, transfers, or other payments to the State by the Authority after that date.
The Policy Statement provides, among other things, that in deciding whether to make such contributions,
transfers, or payments, the Authority shall use as a reference point the maintenance of a debt service coverage
ratio of at least 2.0, in addition to making the other determinations required by the Bond Resolution. The Policy
Statement may at any time be modified or eliminated at the discretion of the Authority’s Trustees.

Legislation enacted into law, as part of the 2000-2001 State budget, as amended up to the present time, has
authorized the Authority as deemed feasible and advisable by the trustees, to make a series of voluntary
contributions into the State treasury in connection with the PFJ Program and for other purposes as well. The PFJ
Program, which had been extended to June 30, 2012, has ended and was replaced by the RNYPP, as discussed
above in note 11(a) “Recharge New York Power Program” of the notes to the financial statements.
Cumulatively through December 31, 2012, the Authority has made voluntary contributions to the State totaling
$475 million in connection with the ended PFJ Program.

In 2014 and 2013, the Authority made $90 million and $65 million, respectively, in contributions to the State
that are not related to the PFJ Program and which were recorded as nonoperating expenses in the year ended
December 31, 2014 and 2013 statements of revenues, expenses and changes in net position. These contributions
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were authorized by the Authority’s Trustees and were consistent with the related State fiscal year budgets. The
2014 contributions totaling $90 million were transferred directly to ESD in furtherance of ESD’s statewide
economic development initiatives. The 2013 contributions of $65 million include $45 million that was paid to
Empire State Development (ESD) to support the New York State Open for Business economic development
initiative in lieu of the voluntary contributions to the State’s General Fund for the State fiscal year 2013-2014.
Cumulatively, between January 2008 and December 31, 2014, the Authority has made voluntary contributions
to the State totaling $582 million unrelated to the PFJ program. The Authority made a contribution of $42
million to ESD on February 26, 2015 with an additional $23 million to be considered for payment by March 31,
2015.

The Governor’s Executive Budget proposed for State Fiscal Year 2015-2016 contains language authorizing the
Authority, as deemed feasible and advisable by its Trustees, to (i) make a contribution to the State treasury to
the credit of the General Fund, or as otherwise directed in writing by the Director of the Budget, in an amount of
up to $90 million for the State fiscal year commencing April 1, 2015, the proceeds of which will be utilized to
support energy-related initiatives of the State or for economic development purposes, and (ii) transfer up to $25
million of any such contribution by June 30, 2015 and the remainder of any such contribution by March 31,
2016.

Temporary Asset Transfers

In addition to the authorization for voluntary contributions, as a result of budget legislation enacted in February
2009, the Authority was requested to provide temporary asset transfers to the State of funds held in reserves.
Pursuant to the terms of a Memorandum of Understanding dated February 2009 (MOU) between the State,
acting by and through the State’s Director of Budget, and the Authority, the Authority agreed to transfer
approximately $215 million associated with its Spent Nuclear Fuel Reserves (Asset B) by March 27, 2009. The
Spent Nuclear Fuel Reserves are funds that had been set aside for payment to the federal government sometime
in the future when the federal government accepts the spent nuclear fuel for permanent storage (see note10(b)
“Nuclear Fuel Disposal”. The MOU provides for the return of these funds to the Authority, subject to
appropriation by the State Legislature and the other conditions described below, at the earlier of the Authority’s
payment obligation related to the transfer and disposal of the spent nuclear fuel or September 30, 2017. Further,
the MOU provides for the Authority to transfer within 180 days of the enactment of the 2009-2010 State budget
$103 million of funds set aside for future construction projects (Asset A), which amounts would be returned to
the Authority, subject to appropriation by the State Legislature and the other conditions described below, at the
earlier of when required for operating, capital or debt service obligations of the Authority or September 30,
2014. In February 2009, the Authority’s Trustees authorized the execution of the MOU relating to the
temporary transfers of Asset B ($215 million) and Asset A ($103 million) and such transfers were made in
March 2009 and September 2009, respectively, following Trustee approval.

The MOU provides that the obligation of the State to return all or a portion of an amount equal to the moneys
transferred by the Authority to the State is subject to annual appropriation by the State Legislature. Further, the
MOU provides that as a condition to any such appropriation for the return of the moneys earlier than
September 30, 2017 for the Spent Nuclear Fuel Reserves and earlier than September 30, 2014 for the
construction projects, the Authority must certify that the monies available to the Authority are not sufficient to
satisfy the purposes for which the reserves, which are the source of the funds for the transfer, were established.

In lieu of interest payments, the State has waived certain future payments from the Authority to the State. The
waived payments include the Authority’s obligation to pay until September 30, 2017 the amounts to which the
State is entitled under a governmental cost recovery process for the costs of central governmental services.
These payments would have been approximately $5 million per year based on current estimates but the waiver
is limited to a maximum of $45 million in the aggregate during the period. Further, the obligation to make
payments in support of certain State park properties and for the upkeep of State lands adjacent to the Niagara
and St. Lawrence power plants is waived from April 1, 2011 to March 31, 2017. These payments would have
been approximately $8 million per year but the waiver would be limited to a maximum of $43 million for the
period. The present value of the waivers approximates the present value of the forgone interest income.
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On April 24, 2014, the Authority and the State executed an Amendment to the MOU which provides that the
State shall, subject to appropriation by the State Legislature, return the $103 million (Asset A) in five
installments in the following amounts and by no later than September 30 of each of the following State fiscal
years: (1) $18 million for State Fiscal Year 2014-2015; (2) $21 million for State Fiscal Year 2015-2016; (3)
$21 million for State Fiscal Year 2016-2017; (4) $21 million for State Fiscal Year 2017-2018; and (5) $22
million for State Fiscal Year 2018-2019. By its terms, the Amendment to the MOU became effective when it
was approved and ratified by the Authority’s Board of Trustees on July 29, 2014. The Authority received the
first $18 million installment on October 1, 2014. The Assets A and B transfers are reported in miscellaneous
receivable and other ($21 million at December 31, 2014) and in other noncurrent assets ($279 million and $318
million at December 31, 2014 and December 31, 2013, respectively) in the statements of net position.

New York State-Upstate Fuel Reserve Initiative

In response to significant storm events that damaged fuel terminals and shut down gasoline suppliers and
stations, creating gaps in the supply of gasoline for use by first responders and utility repair crews, and
hampered rescue and recovery efforts, the State, in 2013, commenced a strategic fuel reserve initiative,
consisting of a Downstate Strategic Gasoline Reserve and an Upstate Strategic Fuel Reserve (USFR), which are
being administered by the New York State Research and Development Authority (NYSERDA). The Authority
supplies power to hundreds of public and private entities throughout Upstate NY, and has an interest in seeing
that safe and reliable electric service is restored and maintained in the event of a storm or other emergency, and
that first responders and utility crews, including personnel who would perform repair work on Authority and
other utility assets that are necessary for the transmission of power to Authority customers, can access fuels
needed for rescue, recovery and restoration of utility restoration efforts. Accordingly, in October 2014, the
Authority transferred $10 million to NYSERDA to support the USFR initiative.

(f) Relicensing of Niagara

By order issued March 15, 2007, FERC issued the Authority a new 50-year license for the Niagara project
effective September 1, 2007. In doing so, FERC approved six relicensing settlement agreements entered into by
the Authority with various public and private entities. By decision dated March 13, 2009, the U.S. Court of
Appeals for the District of Columbia Circuit denied a petition for review of FERC’s order filed by certain
entities, thereby concluding all litigation involving FERC’s issuance of the new license. In 2007, the Authority
estimated that the capital cost associated with the relicensing of the Niagara project would be approximately
$495 million. This estimate does not include the value of the power allocations and operation and maintenance
expenses associated with several habitat and recreational elements of the settlement agreements. As of
December 31, 2014, the balance in the recorded liability associated with the relicensing on the statement of net
position is $301 million ($22 million in current and $279 million in other noncurrent liabilities). As of
December 31, 2013, the balance in the liability associated with the relicensing on the statement of net position is
$277 million ($31 million in current and $246 million in noncurrent liabilities).

In addition to internally generated funds, the Authority issued additional debt obligations in October 2007 to
fund, among other things, Niagara relicensing costs. The costs associated with the relicensing of the Niagara
project, including the debt issued therefore, were incorporated into the cost-based rates of the project beginning
in 2007.

(g) Regional Greenhouse Gas Initiative and Air Pollution Rule

The Regional Greenhouse Gas Initiative (RGGI) is a cooperative effort by Northeastern and Mid-Atlantic states,
including New York, to hold carbon dioxide emission levels steady from 2009 to 2014 and then reduce such
levels by 2.5% annually in the years 2015 to 2018 for a total 10% reduction. Central to this initiative is the
implementation of a multi-state cap-and-trade program with a market-based emissions trading system. The
program requires electricity generators to hold carbon dioxide allowances in a compliance account in a quantity
that matches their total emissions of carbon dioxide for the compliance period. The Authority’s Flynn plant,
SCPPs, and 500-MW Plant are subject to the RGGI requirements as is AEII. The Authority has participated in
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program auctions commencing in September 2008 and expects to recover RGGI costs through its power sales
revenues. For 2014, the number of allowances offered in the auction by RGGI cap and trade program was
reduced (from allowances covering 165 million tons of carbon dioxide emissions in 2013 to 91 million tons in
2014), and will continue to decline by 2.5% each year from 2015 through 2020. This reduction may well likely
increase the price for carbon dioxide allowances, which NYPA acquires to cover operation of its fossil- fuelled
power plants and the AEII plant. The Authority is monitoring federal legislation and proposed programs that
would impact RGGI.

During 2011, the Environmental Protection Agency (EPA) issued a series of rulings to establish the Cross-State
Air Pollution Rule (“CSAPR”). The CSAPR establishes emission allowance budgets for sulfur dioxide and
nitrogen oxides for eastern states, including New York, and requires power plants in those states to hold
allowances to cover their emissions. Certain trading of allowances is authorized under the CSAPR. Following
decisions by the U.S. Court of Appeals (D.C. Circuit) and the U.S. Supreme Court, the EPA issued an interim
final rule on November 21, 2014 to amend the compliance deadline from 2012 and 2013 to 2015 and 2016 for
CSAPR’s Phase 1 emissions budgets, and from 2014 to 2017 for Phase 2 emissions budgets and assurance
provisions. The Authority continues to operate its fossil-fueled plants within the allocated allowances and
anticipates that operation of its fossil fueled power plants will not be impacted by CSAPR.

In 2013, President Obama sent a memorandum to EPA on “Power Sector Carbon Pollution Standards”
(Presidential Memorandum) as part of the President’s Climate Action Plan. The Presidential Memorandum
requires the EPA to propose carbon pollution standards for power plants. In 2013, the EPA met the first
milestone in the Presidential Memorandum by proposing stringent new carbon pollution standards affecting new
large and small gas-fired and coal-fired generating units. On June 2, 2014, the EPA met another milestone by
releasing its Clean Power Plant Proposed Rule for existing power plants. The objective of the proposed rule is
to cut by 2030 carbon pollution (carbon dioxide emissions) from the power sector by 30% from 2005 levels.
Also on June 2, 2014, the EPA proposed related carbon pollution standards for modified and reconstructed
power plants. The Authority continues to monitor developments in this area.

(h) Wind and Solar Initiatives

The Long-Island-New York City Offshore Wind Collaborative (Collaborative), which consists of the Authority,
Consolidated Edison of New York, and the Long Island Power Authority (LIPA), is evaluating the potential
development of between 350 MW and 700 MW of offshore wind. The Collaborative is currently planning the
next steps in project evaluation. On September 15, 2011, the Authority, on behalf of the Collaborative,
submitted an application to the BOEM for a commercial lease on the Outer Continental Shelf approximately 13
nautical miles off the south shore of Long Island. Pursuant to federal regulations, the federal Bureau of Ocean
Energy Management (BOEM) issued a request in January 2013 to determine whether there is competitive
interest in wind power development in federal waters off the coast of the Rockaway Peninsula and Long Island.
Two potential competitors indicated interest in obtaining a commercial lease for possible offshore wind projects
situated in the Collaborative’s proposed lease site. At this time, BOEM is currently considering whether
competitive interest for the lease site exists. If BOEM determines that competitive interest exists, it may result
in an auction to determine an award of the commercial lease site.

In March 2012, the Authority’s Trustees authorized up to $30 million in funding over five years for a solar
market acceleration program involving solar research, training, and demonstration projects. As of December 31,
2014, the Authority has approved the award of contracts with cumulative value of up to approximately $19
million.
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(i) Construction Contracts and Net Operating Leases

Estimated costs to be incurred on outstanding contracts in connection with the Authority’s construction
programs aggregated approximately $500 million at December 31, 2014.

Noncancelable operating leases primarily include leases on real property (office and warehousing facilities and
land) utilized in the Authority’s operations. Rental expense for years ended December 31, 2014 and 2013 was
$1.6 million and $2 million, respectively. Commitments under noncancelable operating leases are as follows:

Total 2015 2016 2017 2018 2019 Thereafter
(In millions)

Operating leases $ 1.4 0.5 0.3 0.2 0.2 0.2 —

(j) Other Developments

New York Energy Highway

In January 2012, the Governor of New York announced the New York Energy Highway initiative, which is
envisioned as a public-private partnership to upgrade and modernize the State’s electric power system. The
Governor formed a task force comprised of various State officials to oversee implementation of the initiative
(Task Force) which is co-chaired by the Authority’s President and Chief Executive Officer. In April 2012, the
Task Force issued a request for information seeking ideas and proposals in furtherance of the initiative.
Approximately 85 organizations responded to the Task Force’s request for information and the responses
included a large number of different generation and transmission project proposals. Based on the response of all
these organizations, the Energy Highway Task Force issued an action plan in October 2012. The resulting
Energy Highway Blueprint, calling for public and private investments in the State’s energy system of about $5.7
billion over the next five to 10 years, proposed 13 specific actions, divided among four major categories:
Expand and Strengthen the System, Accelerate Construction and Repair, Support Clean Energy and Technology
Innovation.

In November 2012, the New York Public Service Commission (NYPSC) announced new proceedings
addressing various actions described in the Blueprint including (i) the initiation of electric transmission
upgrades to move excess power from upstate to downstate (AC Transmission), (ii) the creation of a contingency
plan to prepare for a large generator retirement (Generation Retirement Contingency Plan) and (iii) the
expansion of natural gas delivery to homeowners and businesses in New York State.

In response to the request for information and the Generation Retirement Contingency Plan and AC
Transmission proceedings, the New York Transmission Owners (NYTOs), comprised of the State’s largest
private utilities, LIPA, and the Authority, indicated that they were exploring the creation of a new Statewide
transmission entity (NY Transco) to pursue development, construction, operation, and ownership of new
transmission projects. The NYTOs proposed to the Task Force and to the NYPSC several transmission projects
that could be undertaken by a NY Transco entity. Participation of the Authority in the NY Transco would be
contingent on the enactment of legislation by the State that enables the Authority to participate. As of the 2014
legislative session, which ended in June 2014, such enabling legislation has not been passed. On November 24,
2014, affiliates of the NYTOs formed a transmission entity (Four-Party Transco) that does not include LIPA or
the Authority but would permit their participation should the necessary enabling legislation be passed.

In its November 4, 2013 Generation Retirement Contingency Plan Order, the NYPSC selected three
transmission projects (TOTS projects) to be built by Consolidated Edison, New York State Electric and Gas
(NYSEG) and the Authority. The NYPSC also requested that the NYTOs seek Federal Energy Regulatory
Commission (FERC) approval for the three TOTS projects. On December 4, 2014, the NYTOs on behalf of
themselves and the Four-Party Transco filed applications at FERC to permit the transfer of certain transmission
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assets to the Four-Party Transco. The Four-Party Transco also filed an application for cost allocation and
recovery for five projects, including the three TOTS projects. On January 16, 2015, the Authority filed at FERC
in opposition of the cost allocation methodology proposed by the Four-Party Transco. The Authority is co-
developing one of the TOTS projects with NYSEG and plans to make a filing at FERC to recover the costs of its
portion of that project in the first half of 2015.

Build Smart NY Initiative

On December 28, 2012, the Governor of New York issued Executive Order No. 88 (EO 88) directing state
agencies collectively to reduce energy consumption in state-owned and managed buildings by 20 percent within
seven years – an initiative designed to produce significant savings for New York taxpayers, generate jobs, and
significantly reduce greenhouse gas emissions. To meet this initiative, the Governor launched Build Smart NY,
a plan to strategically implement EO 88 by accelerating priority improvements in energy performance. The
Authority has offered to provide $450 million in low-cost financing for this initiative for state owned buildings
and an additional $350 million for towns and municipalities. Such low-cost financing would be funded by
proceeds of the Authority’s commercial paper or another form of debt. The Authority’s costs of financing
would be recovered from the energy efficiency customers in this program. In addition, as provided for in EO
88, the Authority has established a central management and implementation team to carry out the Build Smart
NY plan. In 2014, the Authority has in aggregate provided approximately $150 million in financing for energy
efficiency projects at State agencies and authorities covered by EO 88.

Energy Efficiency Market Acceleration Program

In June 2012, the Authority’s Trustees authorized up to $30 million in funding over five years for an energy
efficiency market acceleration program involving energy efficiency research, demonstration projects, and
market development. As of December 31, 2014, the Authority’s Trustees have approved the award of contracts
with a cumulative value of up to approximately $26 million.
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New York Power Authority

Required Supplementary Information

(Unaudited)

Schedule of Funding Progress for the Retiree Health Plan

(In millions)

Actuarial
Valuation Date

Actuarial
Value of
Assets

(a)

Actuarial
Accrued
Liability
(AAL)---

Projected Unit
Credit Method

(b)

Unfunded
AAL

(UAAL)
(b-a)

Funded
Ratio
(a/b)

Covered
Payroll

(c)

UAAL as a
Percentage of

Covered Payroll
((b-a)/c)

January 1, 2014 $ 422 $ 575 $ 153 73% $ 145 105%

January 1, 2012 283 517 234 55 143 163

January 1, 2010 218 400 182 55 141 129

January 1, 2008* 100 337 237 30 133 178

* During 2007, a trust for the Authority’s OPEB obligations was funded with an initial amount of $100 million. This
amount is reflected in the table above as of the 1/1/08 Actuarial Valuation Date.
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Variance

Favorable/

Actual Budget (Unfavorable)

Operating Revenues

Customer 2,088$ 2,138$ (51)$

NYISO Market Revenues 1,088 786 302

3,175 2,924 251

Operating Expenses

Purchased Power 995 835 (160)

Fuel Consumed - Oil & Gas 361 300 (62)

Wheeling 614 614 0

Operations & Maintenance 555 605 50

Depreciation & Amortization 232 229 (3)

2,757 2,582 (175)

Operating Income 418 342 76

Nonoperating Revenues

Investment Income 43 28 15

Other Income 73 75 (1)

116 102 14

Nonoperating Expenses

Contribution to New York State 90 90 -

Interest and Other Expenses 172 176 4

262 266 4

Net Income 272$ 178$ 94$

New York Power Authority

Net Income - Actual vs. Budgeted

For The Year ended December 31, 2014

($ in millions)

Net income for the year ended December 31, 2014 was $272 compared to a budget of $178 resulting in a $94
favorable variance including higher operating income ($251) and higher investment income ($15), significantly
offset by higher operating expenses ($175).

Operating income was higher than anticipated primarily due to higher prices on market-based sales of energy
into the NYISO market and higher hydro production. Severe winter weather conditions caused a significant spike
in market energy prices in early 2014. The impact of lower energy prices due to mild summer weather offset a
portion of this positive variance. Operating expenses included higher purchased power and fuel costs, partially
offset by lower operations and maintenance expenses. Higher purchased power costs were due primarily to
higher prices . Fuel costs exceeded the budget as a result of higher prices and higher generation. Operations and
maintenance expenses reflected lower than anticipated costs, due to the timing of Industrial Incentive awards
and certain economic development fund and Solar and Energy Efficiency Market Acceleration program
expenditures. Investment income included a lower than anticipated mark-to-market loss on the Authority’s
investment portfolio due to fluctuations in market interest rates.
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GUIDELINES AND PROCEDURES FOR THE DISPOSAL OF
NEW YORK POWER AUTHORITY REAL PROPERTY

I. PURPOSE

The purpose of these Guidelines and Procedures for the Disposal of Real Property

(“Guidelines”), which comply with Title 5-A, Article 9 of the Public Authorities Law, is to

establish the procedures that detail the Authority’s policy and instructions regarding the

disposal of real property. In addition, the Guidelines designate a Contracting Officer who is

responsible for the Authority’s compliance with, and enforcement of, the Guidelines.

II. DEFINITIONS

2.1 “Contracting Officer” shall mean the officer or employee of the Authority who shall

be appointed by resolution of the Authority’s Trustees to be responsible for

enforcement of the Guidelines for the Disposal of Real Property. The “Contracting

Officer” is hereby designated to be the Vice President – Procurement, or

equivalent(s) or designee.

2.2 “Dispose” or “Disposal” shall mean transfer of title or any other beneficial interest in

real property in accordance with these Guidelines. Disposal does not include a

release of an easement, Permit or Transfer of Jurisdiction.

2.3 “Fair Market Value” shall mean the estimated dollar amount that a willing buyer

would pay to a willing seller for the Real Property in an arms-length transaction in

the appropriate marketplace and under similar circumstances.
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2.4 “Permits” shall mean permits issued by the Authority that grant revocable privileges

to use or access real property under the jurisdiction of the Authority. Permits may

be issued where the real property is not presently required for Authority purposes,

but held for future use in carrying out its corporate purposes. Permits do not

transfer a beneficial interest in real property. Permits are revocable, in part to assure

availability upon demand of the real property for Authority purposes.

2.5 “Real Property” shall mean real property, including land, tenements and

hereditaments owned by the Authority, and any other interest in such real property,

to the extent that such interest may be conveyed to another person or entity for any

purpose, excluding an interest securing a loan or other financial obligation of another

party.

2.6 “Relative” shall mean any person living in the same household as the Authority

employee or any person who is a direct descendant of the Authority employee’s

grandparents or the spouse of such descendant.

2.7 “Transfers of Jurisdiction” shall mean transactions pursuant to Public Lands Law

§3(4) and which are between the Authority and other State governmental entities

where jurisdiction over Real Property is transferred and reassigned on such terms

and conditions as the Authority and the New York State Office of General

Services deem proper, but the title to the Real Property remains in the name of the

People of the State of New York.

III. COMPLIANCE OVERVIEW

The Public Authorities Accountability Act (“PAAA”) requires the Authority to establish

policy guidelines to accomplish the following:
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3.1 Maintain inventory controls and accountability systems for all Real Property

under the Authority’s control.

3.2 Periodically inventory Authority Real Property to determine which Real Property

shall be disposed of.

3.3 Dispose of Authority Real Property interests in accordance with the PAAA.

3.4 Prepare annual reports of Real Property Disposal transactions.

IV. DUTIES OF THE DIRECTOR OF REAL ESTATE

4.1 The Director of Real Estate or equivalent(s) or designee shall maintain adequate

inventory controls and accountability systems for all Real Property under the

Authority’s control.

4.2 The Director of Real Estate or equivalent(s) or designee shall periodically

inventory Authority Real Property to determine which Authority Real Property

shall be Disposed of and shall prepare a report identifying such Real Property for

Disposal.

4.3 The Director of Real Estate or equivalent(s) or designee shall produce for

publishing written reports of such Real Property as set forth in Article VI of these

Guidelines.

4.4 The Director of Real Estate or equivalent(s) or designee shall arrange for the

Disposal of any Real Property identified for Disposal by the Authority in

accordance with these Guidelines and the Authority’s Expenditure Authorization

Procedures and as soon as reasonably practical under the circumstances.
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V. PROCEDURES FOR THE DISPOSITION OF AUTHORITY REAL PROPERTY

5.1 The Authority may Dispose of Real Property for not less than the Fair Market

Value of such Real Property by sale, exchange, or transfer, for cash, credit or

other property, without warranty, and upon such other terms and conditions as the

Contracting Officer deems proper under the provisions of the PAAA and as

implemented by these Guidelines. Fair Market Value of the Authority Real

Property subject to Disposal shall be established by independent appraisal as

appropriate and consistent with the intent of the PAAA. Such appraisal documents

shall be included in the record of the Real Property Disposal transaction.

5.2 Except as set forth in Section 5.3 of the Guidelines, any Disposal of Real Property

shall only be made after publicly advertising for bids in accordance with the

following:

5.2.1 the advertisement for bids shall be made at such time prior to the Disposal
or contract, through such methods, and on such terms and conditions as
shall permit full and free competition consistent with the value and nature
of the Real Property;

5.2.2 all bids shall be publicly disclosed at the time and place stated in the
advertisement; and

5.2.3 the award shall be made with reasonable promptness by notice to the
responsible bidder whose bid, conforming to the invitation for bids, will
be most advantageous to the Authority, price and other factors
considered; provided, that all bids may be rejected when it is in the public
interest to do so.

5.3.a The Disposal of Authority Real Property may be negotiated or made by public

auction without regard to Section 5.2 but subject to obtaining such competition as

is feasible under the circumstances, if:

1. the Fair Market Value of the Real Property does not exceed fifteen
thousand dollars ($15,000.00); or
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2. bid prices after advertising therefore are not reasonable, either as to all or
some part of the Real Property, or have not been independently arrived at
in open competition; or

3. the Disposal will be to the state or any political subdivision, and the
estimated Fair Market Value of the Real Property and other satisfactory
terms of Disposal are obtained by negotiation; or

4. under those circumstances permitted by Section 5.3; or

5. such action is otherwise authorized by law.

5.3.b.1 No Real Property owned, leased or otherwise in the control of the Authority may

be sold, leased, or otherwise alienated for less than its Fair Market Value except

if:

a. the transferee is a government or other public entity, and the terms and
conditions of the transfer require that the ownership and use of the Real
Property will remain with the government or any other public entity;

b. the purpose of the transfer is within the purpose, mission or governing statute
of the Authority; or

c. in the event the Authority seeks to transfer Real Property for less than its Fair
Market Value to other than a governmental entity, which Disposal would not
be consistent with the Authority's mission, purpose or governing statutes, the
Authority shall provide written notification thereof to the Governor, the
Speaker of the Assembly, and the Temporary President of the Senate, and
such proposed transfer shall be subject to denial by the Governor, the Senate,
or the Assembly. Denial by the Governor shall take the form of a signed
certification by the Governor. Denial by either House of the Legislature shall
take the form of a resolution by such House. The Governor and each House
of the Legislature shall take any such action within sixty days of receiving
notification of such proposed transfer during the months of January through
June, provided that if the Legislature receives notification of a proposed
transfer during the months of July through December, the Legislature may
take any such action within sixty days of January first of the following year.
If no such resolution or certification is performed within sixty days of such
notification of the proposed transfer to the Governor, Senate, and Assembly,
the Authority may effectuate such transfer.

5.3.b.2. In the event a below Fair Market Value Real Property transfer is proposed, the

following information must be provided to the Authority’s Board of Trustees and

the public:
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a. a full description of the Real Property;

b. an appraisal of the Fair Market Value of the Real Property and any other
information establishing the Fair Market Value sought by the Authority’s
Board of Trustees;

c. a description of the purpose of the transfer, and a reasonable statement of the
kind and amount of the benefit to the public resulting from the transfer,
including but not limited to the kind, number, location, wages or salaries of
jobs created or preserved as required by the transfer, the benefits, if any, to
the communities in which the Real Property is situated as are required by the
transfer;

d. a statement of the value to be received compared to the Fair Market Value;

e. the names of any private parties participating in the transfer, and if different
than the statement required by subparagraph (iv) of this paragraph, a
statement of the value to the private party; and

f. the names of other private parties who have made an offer for such Real
Property, the value offered, and the purpose for which the Real Property was
sought to be used.

5.3.b.3.Before approving the Disposal of any Real Property for less than Fair Market

Value, the Authority’s Board of Trustees shall consider the information described

in Paragraph 5.3.b.2 and make a written determination that there is no reasonable

alternative to the proposed below-market transfer that would achieve the same

purpose of such transfer.

5.4 An explanatory statement detailing the Disposal by negotiation of Authority Real

Property subject to the PAAA as set forth in Section 5.3 shall be made for any

Disposal of:

5.4.1 Real Property with a Fair Market Value in excess of one hundred thousand
dollars ($100,000.00) except that Real Property Disposed of by lease or
exchange shall only be subject to 5.4.2 of this Section 5.4;

5.4.2 Real Property Disposed of by lease if the fair annual rent over the term of
the lease is in excess of fifteen thousand dollars ($15,000.00); and
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5.4.3 Any Real Property or real and related personal property Disposed of by
exchange, regardless of value, or any property any part of the
consideration is for Real Property:

5.5 Each explanatory statement prepared in accordance with Section 5.4 above shall

be transmitted to the State Comptroller, the Director of the Division of the

Budget, the Commissioner of General Services, the State Legislature and the State

Authorities Budget Office not less than 90 days in advance of such Disposal, and

a copy shall be kept by the Authority.

5.6 In the Authority's discretion, when it shall be deemed advantageous to the

Authority and the State, the Authority may enter into an agreement with the

Office of the Commissioner of General Services (“OGS”) under which OGS may

Dispose of the Authority’s Real Property under terms and conditions agreed to by

the Authority and the OGS. In Disposing of any such Real Property of the

Authority, the OGS shall be bound by the relevant provisions of the PAAA.

5.7 The Director of Real Estate or equivalent(s) or designee shall provide all relevant

documentation to the Environmental Division for the purposes of determining, if

applicable, whether the Disposal of Real Property is in compliance with the State

Environmental Quality Review Act, and for whether it adheres to the American

Society of Testing and Material’s guidelines for Environmental Site Assessments,

if applicable.

5.8 No Authority employee who is involved in the award of Authority grants or

contracts, may ask any purchaser(s), grantor(s), lessor(s) or officer(s), director(s)

or employee(s) of such current or prospective purchaser(s), contractor(s) or

grantee(s) to reveal: (a) the political party affiliation of the individual; (b) whether

the individual or entity has made campaign contributions to any political party,
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elected official, or candidate for elective office; or (c) whether the individual

voted for or against any political party, elected official or candidate for elective

office.

5.9 No Authority employee may award or decline to award any grant or contract, or

recommend, promise or threaten to do so because of a current or prospective

grantee’s or contractor’s: (a) refusal to answer any inquiry prohibited by Section

5.8 above or (b) giving or withholding or neglecting to make any contribution of

money, service or any other valuable thing for any political purpose.

5.10 No Authority employee may take part in any contracting decision involving the

payment of more than $1,000: (i) to a Relative; or (ii) to any entity in which a

Relative owns or controls 10% or more of the stock of such entity (or 1% in the

case of a corporation whose stock is regularly traded on an established securities

exchange); or serves as an officer, director or partner of that entity. If such

situation arises, the employee must advise his or her supervisor of the

relationship, and must be recused from any and all discussions or decisions

relating to the matter.

VI. AUTHORITY REAL PROPERTY REPORTS

6.1 The Director of Real Estate or equivalent(s) or designee shall publish the

following reports in accordance with these Guidelines:

6.1.1 Pursuant to Section 2800 of the Public Authorities Law, the Director
of Real Estate shall furnish a report for incorporation in the Authority’s
annual report which is distributed to the Governor, the Chairman and Ranking
Minority Member of the Senate Finance Committee, the Chairman and
Ranking Minority Member of the Assembly Ways and Means Committee, the
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State Comptroller and the State Authorities Budget Office. This report shall
include (a) a listing of all Real Property having an estimated Fair Market
Value greater than fifteen thousand dollars ($15,000.00) that the Authority
Disposed of during such reporting period and the name of the purchaser of the
Real Property and the price paid by the purchaser for the Real Property, and
(b) a description of the total amounts of Real Property sold without
competitive bidding, including (i) the nature of the Real Property, (ii) the
names of the counterparties, and (iii) where the price for the Real Property
sold is less than Fair Market Value, a detailed explanation of the
justification for making the sale without competitive bidding, and a
certification by the Authority’s Chief Executive Officer and Chief Financial
Officer that they have reviewed the terms of such sale and determined that it
complies with applicable law.

6.1.2 Pursuant to Public Authorities Law § 2896(3)(a), the Director of
Real Estate or equivalent(s) or designee shall prepare for distribution to the
State Comptroller, the Director of the Division of the Budget, the
Commissioner of General Services, the State Legislature and the State
Authorities Budget Office, an annual report listing all real property of the
Authority, which report shall include a list and description of all Real Property
Disposed of during the fiscal reporting period. Regarding Disposals, this
annual report shall include the price received by the Authority and the name
of the purchaser of the Real Property.

6.2 The Authority may be called upon periodically to submit information regarding

the Disposal of Real Property to organizations implementing the PAAA or other

statutes regulating the Disposal of Real Property.

6.3 The Authority’s Governance Committee meets at least three times per year and

staff from Business Services – Real Estate or the equivalent(s) may prepare and

present ongoing reports regarding the Disposal of Real Property.

VII. APPROVAL OF GUIDELINES BY THE AUTHORITY'S BOARD

7.1 The Guidelines shall be annually reviewed and approved by the Authority’s

Trustees. On or before the thirty-first day of March in each year, the Authority

shall file with the State Comptroller a copy of the most recently reviewed and

approved Guidelines, including the name of the Authority’s designated
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Contracting Officer. At the time of filing such Guidelines with the State

Comptroller, the Authority shall also post such Guidelines on its internet website.
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GUIDELINES AND PROCEDURES FOR THE ACQUISITION OF REAL PROPERTY BY
THE NEW YORK POWER AUTHORITY

I. PURPOSE

1.1 These Guidelines and Procedures for the Acquisition of Real Property

(“Guidelines”), which comply with Title 2, Article 9 of the Public Authorities

Law, establish the procedures that detail the Authority’s policy and instructions

regarding the acquisition of real property. In addition, the Guidelines designate a

contracting officer who is responsible for the Authority’s compliance with, and

enforcement of, the Guidelines.

II. DEFINITIONS

2.1 “Contracting Officer” shall mean the officer or employee of the Authority who shall

be responsible for enforcement of the Guidelines for the acquisition of real property.

The “Contracting Officer” is hereby designated to be the Vice President -

Procurement, or the equivalent(s), or designee.

2.2 “Acquisition” or “Acquire” shall mean to obtain title to or any other beneficial

interest in real property in accordance with applicable statutes and these

Guidelines.

2.3 “Fair Market Value” shall mean the estimated dollar amount that a willing buyer

would pay to a willing seller for the Real Property in an arms-length transaction in
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the appropriate marketplace and under similar circumstances.

2.4 “Real Property” shall mean real property, including land, tenements and

hereditaments owned by the Authority, and any other interest in such real

property, to the extent that such interest may be conveyed to another person or

entity for any purpose, excluding an interest securing a loan or other financial

obligation of another party.

2.5 “Relative” is any person living in the same household as the Authority employee

or any person who is a direct descendant of the Authority employee’s

grandparents or the spouse of such descendant, as referred to in Article 5 of these

Guidelines.

III. COMPLIANCE OVERVIEW

3.1 These Guidelines are being adopted consistent with the Public Authorities

Accountability Act (“PAAA”).

3.2. The Authority may Acquire Real Property through purchase, eminent domain,

state transfers of jurisdiction, lease and by other legal means.

3.3 The Authority’s New York statutory authority for land acquisition includes, without

limitation, the Public Authorities Law, the Real Property Law, the Public Lands Law,

the Eminent Domain Procedure Law and the Highway Law, as amended.
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IV. DUTIES OF THE DIRECTOR OF REAL ESTATE

4.1 The Director of Real Estate or the equivalent(s) or designee will maintain adequate

inventory controls and accountability systems for all Real Property under the

Authority’s control.

4.2 Real Property to be Acquired by the Authority will be in support of existing operating

and transmission facilities or in support of new initiatives being pursued by the

Authority. The Director of Real Estate or the equivalent(s) or designee will, in

consultation with the other appropriate Authority staff (by oral or written

communication), determine what Lands are necessary or convenient for Acquisition by

the Authority.

4.3 The compensation for and the procedure for such Acquisition must be consistent with

these Guidelines and the Authority’s Real Estate Expenditure Authorization

Procedures as amended.

4.4 The Director of Real Estate or the equivalent(s) or designee will arrange for the

transfer or Acquisition of any Real Property identified for Acquisition by the

Authority in accordance with these Guidelines and the Authority’s Real Estate

Expenditure Authorization Procedures and as soon as reasonably practical under the

circumstances.

4.5 The Director of Real Estate or the equivalent(s) or designee will provide all relevant
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documentation to the Authority’s Environmental Division to determine whether the

Acquisition of Real Property is in compliance with the State Environmental Quality

Review Act, and whether it adheres to the American Society of Testing and

Material’s Guidelines for Environmental Site Assessments, if applicable.

V. ETHICAL CONSIDERATIONS

5.1 No Authority employee who is involved in the Acquisition of Real Property, may

ask any purchaser, grantor, lessor or officers, directors or employees of such

current or prospective purchaser, grantor or lessor to reveal: (a) the political party

affiliation of the individual; (b) whether the individual or entity has made

campaign contributions to any political party, elected official, or candidate for

elective office; or (c) whether the individual voted for or against any political

party, elected official or candidate for elective office.

5.2 No Authority employee may take part in any Acquisition decision involving the

payment of more than $1,000: (i) to a Relative; or (ii) to any entity in which a

Relative owns or controls 10% or more of the stock of such entity (or 1% in the

case of a corporation whose stock is regularly traded on an established securities

exchange); or serves as an officer, director or partner of that entity. If such

situation arises, the employee must advise his or her supervisor of the relationship,

and must be recused from any and all discussions or decisions relating to the

matter.
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VI. ACQUISITION REPORTS BY THE AUTHORITY

6.1 The Director of Real Estate or equivalent(s) or designee shall publish the

following reports in accordance with these Guidelines:

6.1.1 Pursuant to Section 2800 of the Public Authorities Law, the
Director of Real Estate shall furnish a report for incorporation in
the Authority’s annual report which is distributed to the Governor,
the Chairman and Ranking Minority Member of the Senate
Finance Committee, the Chairman and Ranking Minority Member
of the Assembly Ways and Means Committee, the State
Comptroller and the State Authorities Budget Office. This report
shall include (a) a listing of all Real Property having an estimated
Fair Market Value greater than fifteen thousand dollars
($15,000.00) that the Authority Acquired during such reporting
period and the name of the seller of the Real Property and the price
paid by the Authority for the Real Property, and (b) a description
of the total amounts of Real Property purchased without
competitive bidding, including (i) the nature of the Real Property,
(ii) the names of the counterparties, and (iii) where the price for
the Real Property purchased exceeds Fair Market Value, a detailed
explanation of the justification for making the purchase without
competitive bidding, and a certification by the Authority’s Chief
Executive Officer and Chief Financial Officer that they have
reviewed the terms of such purchase and determined that it
complies with applicable law.

6.1.2 The Authority may be called upon periodically to submit
information regarding the Acquisition of Real Property to
organizations implementing the PAAA or other statutes regulating
the Acquisition of Real Property, such as the Authority Budget
Office through the Public Authorities Reporting System
(“PARIS”).

6.1.3 The Authority’s Governance Committee meets at least three times
per year and staff from Business Services – Real Estate or the
equivalent may, upon request, prepare and present ongoing reports
regarding the Acquisition of Real Property.
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POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF DISPOSAL (CONVEYANCE) OF REAL PROPERTY OVER $15,000 IN VALUE

Purchaser's Name Price Received by the Authority Parcel Acres Transfer Date

County of Franklin $1.00 (payment waived) 3.91 3/21/14
(Property in Ellenburg, NY)

Village of Waddington
(Property near State Rt. 1125) $1.00 (payment waived) 2.255 9/4/14

Fee interest conveyed unless otherwise noted.
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POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF ACQUISITIONS OF REAL PROPERTY OVER $15,000 IN VALUE

Seller’s Name Price Paid by the Authority Acres Transfer Date

None
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Nature of the asset/Interest Disposed of Description Acres/square feet Purchaser/Lessee Price Received by Authority

Lease Office Space at 123 Main Street, White Plains

NY, 61 month term 2441 square feet Hodogaya Chemical Corp. $60,414.75 (initial annual rent)

Lease

Office Space at 123 Main Street, White Plains

NY, 61 month term 7814 square feet

Berman, Frucco, Gouz, Mitchel &

Schub, PC $187,536 (Initial annual rent)

Transfer of fee interest

Conveyance of unimproved land in the Town

of Waddington, NY 0.52 acres Steven Larue $1,560.00

Transfer of fee interest

Conveyance of unimproved land in the Town

of Waddington, NY 0.22 acres Richard and Elizabeth Henderson $550.00

Transfer of fee interest

Conveyance of unimproved land in the Town

of Waddington, NY 0.44 acres Timothy T. Brady $150.00

Transfer of fee interest

Conveyance of unimproved land in the Town

of Waddington, NY 0.75 acres Timothy T. Brady $200.00

Transfer of fee interest

Conveyance of unimproved land in the Town

of Waddington, NY 0.68 acres Timothy T. Brady $300.00

Transfer of fee interest

Conveyance of unimproved land in the Village

and Town of Waddington, NY 0.412 acres Village and Town of Waddington $1.00

Transfer of fee interest

Conveyance of unimproved land in the Town

of Waddington, NY 0.19 acres Gregory K. Hollis $300.00

Transfer of fee interest

Conveyance of unimproved land in the Town

of Waddington, NY 0.47 acres Edward and Janice Albert $1,410.00

Transfer of fee interest

Conveyance of unimproved land in the Village

and Town of Waddington, NY 2.255 acres Village and Town of Waddington $1.00

Transfer of fee interest

Conveyance of unimproved land in the Town

of Louisville, NY 0.18 acres Dominick Violi $2,700.00

Transfer of fee interest

Conveyance of Land Improved by a

Communications Tower in Ellenburg, NY 3.91 acres County of Franklin $1.00

2014 Report of all Real Property Disposals pursuant to Section 2896 of the Public Authorities Law

POWER AUTHORITY OF THE STATE OF NEW YORK



Exhibit “F”
March 26, 2015

POWER AUTHORITY OF THE STATE OF NEW YORK
OVERVIEW OF REAL PROPERTY HOLDINGS

PURSUANT TO SECTION 2896 OF THE PUBLIC AUTHORITIES LAW

NYPA holds lands in support of its electric generating and transmission activities. Some of
these lands are designated for recreational use by various licenses and are, in some cases,
under the jurisdiction of other state or local municipal entities. However, the Authority has
ultimate responsibility for all of its land holdings and with regard to recreational improvements
located at its project facilities, must comply with its Federal Energy Regulatory Commission
licenses.

NYPA's Real Estate Division maintains an inventory of NYPA's real property. Historically, this
inventory consisted of maps, deeds, leases, related hard copy documents, and conventional
tabular databases. Since 1998, Real Estate has been incorporating these records into NYPA's
Geographic Information System (GIS). The GIS contains the same kinds of tabular information
as its antecedents, such as parcel size, title information, permits, etc., but has the additional
capability of associating this information with digital maps and aerial photos, thus enabling
more efficient management of the Authority's land holdings. The real property data in the GIS
is integrated with data from other NYPA divisions (Environmental, Transmission, Engineering,
Operations, etc.) so as to provide a common corporate land and infrastructure database.

The tabulation below is an inventory of NYPA's real property interests.
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NYPA REAL PROPERTY INTERESTS
as of December 31, 2014

Generating Facilities and Administrative Centers

Project
Total
Acres

Fee-
Owned
Acres

Permanent
Easements

Surplus
Acres

Leased
Acres

Ashokan 16 16

Blenheim-Gilboa 3,046 3,026 21
Crescent 2,249 2,249

Flynn 20 16 4

Jarvis (Hinckley) 4,050 38 4,012

Kensico 3 3

In-City Generation (7 sites) 18 16 2
Niagara 3,8271 3,512 312 1362 0

Poletti 54 47 7

Prattsville 117 117 117

St. Lawrence/F.D.R. 34,1983 33,629 569 67

Vischer Ferry 1,337 1,337
White Plains Office 2 2

TOTAL 48,937 40,403 8,532 320 0

1 This total includes 121 acres of land along the upper Niagara River held by the Authority pursuant to
section 1008 of the Power Authority Act.
2 This total includes 64 acres in several parcels to be conveyed to various parties pursuant to the Host
Community Agreement; 52 acres to be conveyed to the Tuscarora nation pursuant to settlement with
same and 20 acres to be conveyed to Niagara University, pursuant to the Good Neighbor Agreement.
3 This total includes approximately 8,500 acres within and immediately adjacent to the St. Lawrence River
held by the Authority pursuant to section 1008 of the Power Authority Act. Approximately 12,000 acres
of the 34,198 acre total is land above the mean summer operating level of the reservoir.
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TRANSMISSION LINES & SUBSTATIONS4

Transmission Line
Voltage
(kV)

ROW
Segment
or
Substation

ROW
Length in
Miles

Fee
Acres

Permanent
Easement
Acres

STL Joint Corridor5 Various JN 2 149

Seaway 13.8 SW 7 30

Moses-Adirondack 230 MA 81 2,511

Moses-Adirondack Third
Circuit6

None MATC 81 507

Moses-Willis-Plattsburgh 230

MW 35 977

Willis
Substation 10

WR 7 174

Ryan
Substation 8

RPN 2 55
Patnode

Substation
4 4

PND 16 440

Duley
Substation 4

Big Hill
Comm. Site 4 4

DP 9 251
Plattsburgh
Substation 24 13

Plattsburgh-Saranac 115 PS 8 91

Plattsburgh-Vermont 115 PV 9 83
PV-20

Transition
Station 1

Massena-Moses/STL 230 MS 6 95

Massena
Substation 109

Moses/STL-Reynolds 115 MG 6 113

4 Transmission ROW length does not correspond with circuit length; double circuits within a single ROW
are disregarded when calculating ROW length. Transmission facilities within NYPA generating sites do
not require additional land rights since NYPA holds fee title; therefore transmission lines or portions
thereof situate within said sites are not tabulated herein.
5 STL Joint Corridor consists of portions of the Seaway, Massena-Moses/STL, Moses-Willis, Alcoa,
Moses/STL-Reynolds, and Moses-Adirondack transmission lines. This corridor is managed as a common
ROW.
6 The Moses Adirondack Third Circuit ROW was never built subsequent to acquisition of the ROW. Most
of this ROW parallels the ROWs of the Massena-Marcy and Moses-Adirondack transmission lines and is
managed as a portion of those facilities.
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Transmission Line
Voltage
(kV)

ROW
Segment
or
Substation

ROW
Length in
Miles

Fee
Acres

Permanent
Easement
Acres

Reynolds-General Motors 115 GM 1 7

Massena-Quebec 765 MC 21 623

Massena-Marcy 765

UN7 82 19 2,349

US7 52 20 1,533
Clark Energy

Center 276

Marcy-Edic 345 UE 2 48

Fitzpatrick-Edic 345 FE 70 1,274
Fitzpatrick-Scriba 345 FS 1 17

Niagara-Adirondack Tie Line 345

NR 69 55 2,535

RP 16 7 609

PC 63 8 2,342

CE 50 19 1,824
Marcy-South 345

EF8 55 9 1,064

ES8 21 421

FC 59 10 1,391

CC 50 22 991
RF 7 190

Gilboa-New Scotland 345 GN 31 1,503

Gilboa-Leeds 345 GL 36 1,104

Gilboa-Fraser 345 GF 32 1,476

Sound Cable Project 345 SC 27 5 21
Poletti Generator Leads 345 PG 7 9

Ashokan 13.2 AS 2 9

TOTALS 1,023 614 26,8379

7 Generally, transmission line ROW segments run from substation to substation. In the case of Massena-
Marcy, the ROW segment is further subdivided into UN and US segments to reflect the division of RE and
Transmission maintenance responsibility in the vicinity of National Grid's Adirondack Substation.
8 Generally, transmission line ROW segments run from substation to substation. In the case of Marcy-
South Edic Fraser (EF), the ROW segment is further subdivided into EF and ES segments to reflect the
division of RE and Transmission maintenance responsibility in the vicinity of NYS Route 23 in Otsego
County.
9 All acreages listed above are approximate.
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GUIDELINES AND PROCEDURES
FOR THE

DISPOSAL OF NEW YORK POWER AUTHORITY PERSONAL PROPERTY

I. PURPOSE

These Guidelines and Procedures for the Disposal of Personal Property (hereinafter

“Guidelines”), which comply with Title 5-A, Article 9 of the Public Authorities

Law, establish the procedures that detail the Authority’s policy and instructions

regarding the use, award, monitoring and reporting of the disposal of personal

property. In addition, the Guidelines designate a Contracting Officer who is

responsible for the Authority’s compliance with, and enforcement of, the Guidelines.

II. DEFINITIONS

A. “Contracting Officer” shall mean the officer or employee of the Authority who

shall be appointed by resolution of the Authority’s Board of Trustees to be

responsible for the disposition of personal property. The “Contracting Officer”

is hereby designated to be the Vice President – Procurement, or equivalent(s).

The Authority’s Contracting Officer shall not be responsible for compliance for

dispositions of the Authority’s personal property conducted by another state

entity authorized to dispose of the Authority’s personal property under the Public

Authorities Accountability Act (“PAAA”) or as otherwise authorized by law.

B. “Dispose” or “disposal” shall mean transfer of title or any other beneficial

interest in personal property in accordance with these Guidelines.
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C. “Property” shall mean personal property owned by the Authority with a value in

excess of $5,000, and any other interest in such property, to the extent that such

interest may be conveyed to another person for any purpose, excluding an

interest securing a loan or other financial obligation of another party. For the

purposes of these Guidelines, personal property may include, but is not limited

to, materials, tools, equipment, or vehicles.

D. “Fair Market Value” shall mean the estimated dollar amount that a willing buyer

would pay to a willing seller for the Property in an arms-length transaction in the

appropriate marketplace and under similar circumstances. Fair Market Value

may be determined by consulting industry-recognized sources, contacting

original suppliers, depreciation analysis, appraisals, fair market valuations by

public auction or other methods of valuation generally accepted in the industry

in which such Property is utilized, as may be approved by the Contracting

Officer or authorized designee.

E. “Relative” is defined in Subsection X.G.1 of these Guidelines.

III. OBJECTIVE

The objective of these Guidelines is to identify those Authority personnel

responsible for authorizing the disposal of Property owned by the Authority and to

ensure that the Authority receives fair and reasonable value for such Property. The

transfer or sale of Property shall be accounted for in accordance with the Authority's

Corporate Accounting Policy No. CAP 4.3 dated 7/27/11, Revision 3 -- “Accounting

for Materials and Supplies Inventory,” and any revisions thereto.
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IV. TRANSACTIONS NOT COVERED

These Guidelines do not apply to any of the following transactions:

1. Disposal of real property interests;

2. Exchange of Property with other utilities or power plant owners, where

such owners will provide an identical or in-kind replacement;

3. Transfer/re-deployment of Property from one Authority facility to

another Authority facility.

V. DESIGNATION OF PROPERTY DISPOSAL COORDINATORS

A. The Contracting Officer shall be responsible for the Authority’s compliance

with, and enforcement of, the Guidelines.

B. The individual responsible for disposal of all Property at the Authority’s

facilities will be the Director – Site Purchasing & Materials Management

(“DSP&MM”). For purposes of Property disposal, the DSP&MM reports

directly to the Contracting Officer or authorized designee.

C. The Manager - Purchasing/Warehouse from each facility will be the local

Property Disposal Coordinator for his or her facility or location ("Facility

PDC"). The Facility PDC reports to the DSP&MM.

D. The Contracting Officer or authorized designee will designate one or more

individuals from the White Plains Office Procurement Division to be the

Property Disposal Coordinator(s) for the White Plains, Albany and New York

corporate offices ("WPO PDC"). For purposes of Property disposal, the WPO
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PDC(s) will confer, interface with and report to the Contracting Officer or

authorized designee.

E. The Director of Fleet Operations (“DFO”) or equivalent(s) or authorized

designee is responsible for the disposal of vehicles and rolling equipment. The

DFO reports directly to the Senior Vice President – Enterprise Shared Services

or equivalent, or authorized designee.

F. If appropriate, the responsible Facility PDC should confer (by oral or written

communication) with the DSP&MM and the WPO PDC(s) should confer (by

oral or written communication) with the Contracting Officer or authorized

designee to determine if a "centralized" sale of Property, as outlined in Article

VII, is appropriate. If agreed, the responsible PDC should arrange for

shipment of the Property to be sold from the site to the sale location. If a

centralized sale is not appropriate, the responsible PDC should proceed in

accordance with the "decentralized" procedures, as outlined in Article VIII.

VI. PROCEDURES FOR DISPOSAL OF AUTHORITY PERSONAL

PROPERTY

Except for Disposals pursuant to Article VII, Article XII and Subsection VI.A.4 of

these Guidelines, whenever practicable, the responsible PDC shall solicit proposals

from qualified bidders, to purchase the Property to be disposed of, and will maintain

records of such solicitations. The PDC should use “Attachment A” attached hereto

or an appropriate substitute for solicitations under this Article VI.
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A. DISPOSAL METHODS FOR PERSONAL PROPERTY

1. For the purposes of these Guidelines, Disposal methods may include,

but are not limited to: sale (directly to the Buyer, through a third party,

negotiation, well-advertised public auction that permits full and free

competition consistent with the value and nature of the property or on

any other centralized basis that achieves the same level of

competition); return to the original equipment manufacturer or to the

source; trade-ins or disposals as part of a competitive procurement; or

disposal through the New York State Office of General Services

(“OGS”). Provided, however, that no disposition of any Property,

which because of its unique nature or the unique circumstances of the

proposed transaction is not readily valued by reference to an active

market for similar Property, shall be made unless an appraisal of the

value of such Property has been made by an independent appraiser and

included in the record of the transaction. The Authority's

Environment, Health and Safety Division should be consulted, on a

case-by-case basis, regarding disposal of items that may be considered

hazardous waste.

2. Solicitation via telephone, e-mail and/or direct mailings may be used

where the estimated Fair Market Value of the Property to be disposed of

is greater than $5,000 but does not exceed $15,000. All bids must be

submitted in writing on the forms or an appropriate substitute and in the

manner prescribed by this procedure and by the date and time (the “Bid
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Due Date”) included in the solicitation.

3. All Disposals of Authority Property in excess of $15,000 shall be made

after publicly advertising for bids except as provided in Subsection 4

below, using the following process:

a. the appropriate advertisement for bids (Attachment “B” or an

appropriate substitute) shall be made at such time prior to the

Disposal, through such methods, and on such terms and conditions as

shall permit full and free competition consistent with the value and

nature of the Property. This may include advertisements in one or

more of the following publications, depending on the nature of the

Property: local newspapers in the geographic area of the facility

where the sale is taking place, trade journals, regional or nationwide

publications (if the market for such sale is regional or nationwide),

the New York State Contract Reporter, internet services or other

communication outlets as appropriate;

b. all bids must be submitted in writing on the forms or an appropriate

substitute and in the manner prescribed by this procedure and by the

Bid Due Date included in the solicitation;

c. all bids shall be publicly disclosed, at the time and place stated in the

solicitation or by posting to the Authority’s internet website; and

d. the award shall be made with reasonable promptness by notice to the

responsible bidder whose bid, conforms to the bid solicitation and is

most advantageous to the Authority, price and other factors
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considered; however, any bid may be rejected when in the public

interest to do so at the Authority’s sole discretion.

4. Disposals of Property may be negotiated or made by public auction

without regard to Subsection 3 of this Section, but subject to obtaining

such competition as is feasible under the circumstances, if:

a. the Property involved has qualities separate from the utilitarian

purpose of such Property, such as artistic quality, antiquity, historical

significance, rarity or other quality of similar effect that would tend

to increase its value, or if the Property is to be disposed of in such

quantity that, if it were Disposed of under Subsection 3 of this

Section, would adversely affect the state or local market for such

Property, and the estimated Fair Market Value of such Property and

other satisfactory terms of disposal may be obtained by negotiation;

b. bid prices after advertising therefore are not reasonable, either as to

all or part of the Property, or have not been independently

arrived at in open competition;

c. the Disposal will be to the state or any political subdivision, and the

estimated Fair Market Value of the Property and other satisfactory

terms of Disposal are obtained by negotiation;

d. under those circumstances permitted by Subsection 6 of this Section;

e. if the estimated or actual fair market value of the property does not

exceed $15,000; or

f. such action is otherwise authorized by law.
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5. An explanatory statement shall be prepared of the circumstances of each

Disposal by negotiation of any Property which has an estimated Fair

Market Value in excess of fifteen thousand dollars ($15,000). In

addition, an explanatory statement shall be prepared of the circumstances

of each Disposal by negotiation of any Property disposed of by

exchange, regardless of value. Each such statement shall be transmitted

to the Commissioner of General Services, the State Legislature, the State

Comptroller, the Director of the Division of the Budget and the

Authorities Budget Office, not less than ninety days in advance of such

Disposal, and a copy thereof shall be preserved in the Authority’s files.

6. a. No Property owned or otherwise in the control of the Authority may

be disposed or otherwise alienated for less than its Fair Market Value

except if:

(i) the transferee is a government or other public entity, and the

terms and conditions of the transfer require that the

ownership and use of the Property will remain with the

government or any other public entity;

(ii) the purpose of the transfer is within the purpose, mission or

governing statute of the Authority; or

(iii) in the event the Authority seeks to transfer Property for less

than its Fair Market Value to other than a governmental

entity, which Disposal would not be consistent with the

Authority’s mission, purpose or governing statutes, the
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Authority shall provide written notification thereof to the

Governor, the Speaker of the Assembly, and the Temporary

President of the Senate, and such proposed transfer shall be

subject to denial by the Governor, the Senate or the

Assembly. Denial by the Governor shall take the form of a

signed certification by the Governor. Denial by either House

of the Legislature shall take the form of a resolution by such

House. The Governor and each House of the Legislature

shall take any such action within sixty days of receiving

notification of such proposed transfer during the months of

January through June, provided that if the Legislature

receives notification of a proposed transfer during the months

of July through December, the Legislature may take any such

action within sixty days of January first of the following year.

If no such resolution or certification is performed within sixty

days of such notification of the proposed transfer to the

Governor, Senate and Assembly, the Authority may

effectuate such transfer provided, however, that with respect

to a below-market transfer by the Authority that is not within

the purpose, mission or governing statute of the Authority, if

the governing statute provides for the approval of such

transfer by the executive and legislative branches of the

political subdivision in which the Authority resides, and if the
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transfer is of Property obtained by the Authority from that

political subdivision, then such approval shall be sufficient to

permit the transfer.

b. In the event a below Fair Market Value Property transfer is proposed,

the following information must be provided to the Authority’s Board of

Trustees and the public:

(i) a full description of the Property;

(ii) an appraisal of the Fair Market Value of the Property and any

other information establishing the Fair Market Value sought

by the Board of Trustees;

(iii) a description of the purpose of the transfer and a reasonable

statement of the kind and amount of the benefit to the public

resulting from the transfer, including but not limited to the

kind, number, location, wages or salaries of jobs created or

preserved as required by the transfer, the benefits, if any, to

the communities in which the Property is situated as are

required by the transfer;

(iv) a statement of the value to be received compared to the Fair

Market Value;

(v) the names of any private parties participating in the transfer

and, if different than the statement required by subparagraph

(iv) of this Subsection, a statement of the value to the private

party; and
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(vi) the names of other private parties who have made an offer for

such Property, the value offered and the purpose for which

the Property was sought to be used.

c. Before approving the Disposal of any Property for less than Fair

Market Value, the Board of Trustees shall consider the information

described in paragraph b of this Subsection and make a written

determination that there is no reasonable alternative to the proposed

below-market transfer that would achieve the same purpose of such

transfer.

7. In cases where a Disposal of Property is made without competitive

bidding and where the proposed contract price for the Property disposed

of is less than Fair Market Value, a detailed explanation of the

justification for making the Disposal without competitive bidding shall

be prepared, and a certification shall be signed by the Chief Executive

Officer and Chief Financial Officer of the Authority stating that they

have reviewed the terms of such Disposal and have determined that it

complies with applicable law and these Guidelines.

B. DISPOSAL OPTIONS IF NO BIDS OR NO ACCEPTABLE BIDS ARE

RECEIVED

The appropriate PDC shall confer with the DSP&MM and the Contracting

Officer or authorized designee to decide (i) if re-soliciting is feasible; (ii) if

shipment to a third-party contractor for Disposal would result in higher-
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priced proposals; (iii) if disposal by other methods would be appropriate;

and/or (iv) if the Fair Market Value estimate requires review or adjustment,

where:

1. the solicitation pursuant to Section VI.A does not produce any bids

to purchase the Property;

2. in the opinion of the Authority, the bids are not arrived at

independently;

3. all bids are not reasonable in accordance with Section X.C; or

4. all bids received are less than the Authority’s Fair Market Value

estimate.

VII. CENTRALIZED DISPOSAL

A. Subject to the approval of the Contracting Officer or authorized designee and in

accordance with Article VI of these Guidelines, in either the initial document

authorizing the disposal or through a subsequent communication, Property may

be disposed of using any of the following methods:

1. Shipment of the material to a third-party vendor(s), selected by

competitive bidding, which, pursuant to these Guidelines, will market the

material for sale or dispose of such material in accordance with

environmental and any other Authority requirements.

2. Consolidation of such Property at one of the Authority's facilities or an

offsite warehouse for the purpose of conducting a sale managed by

Authority staff, possibly with the assistance of an outside contractor.
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3. Participation in public auctions provided the advertisement for bids

through such methods permits full and free competition consistent with

the value and nature of the property, as may be conducted through an

independent auctioneer, online auction service, or another utility.

VIII. DECENTRALIZED DISPOSAL

A. The Regional Manager, Project Manager, or head of a Department or

Division requiring disposal of Property which he or she believes to be

surplus, will submit to the responsible PDC a written description of the

material, with the original price (if known), and estimate of the Property’s

Fair Market Value (if available). If practical, a photograph of the material or

equipment in question should be provided. Such submission shall be made

to the responsible PDC for the location where the Property is located.

B. If the responsible PDC, in conference with either the DSP&MM or the

Contracting Officer or authorized designee, as appropriate, determines that

other Authority facilities may have an interest in the Property, a notice

should be sent to the other Authority facilities advising of its availability and

requesting a response within a specified time frame. A record of the notice

will be maintained by the responsible PDC. In the event that the responsible

PDC and either the DSP&MM or the Contracting Officer or authorized

designee, as appropriate, determine there is no interest in such material at

other Authority facilities, a written explanation should be prepared by the

PDC to that effect and maintained in the file for that transaction.
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C. If no response to the notice is received, the responsible PDC will solicit bids

for the purchase of such Property in accordance with the procedures

described in Article VI.

IX. PARTIES PROHIBITED FROM BIDDING

A. All current and former employees of the Authority and relatives of such

employees or third parties acting on behalf of such employees shall not be

eligible to bid for the purchase of Authority Property and are prohibited from

subsequently acquiring it in any manner. Each bidder will be required, as

part of his or her bid, to certify, by signing Attachment “A,” that he or she is

not a current or former employee of the Authority, is not related to any

current or former employee of the Authority and is not acting on behalf of a

current or former employee of the Authority or a relative of any such

employee. No bid will be accepted unless accompanied by such certification.

B. The term "related to" as used in paragraph A above means the relationship of

spouse, child, parent, sister, brother, grandparent, grandchild, aunt, uncle,

cousin, niece, nephew, stepchild, stepparent, stepsister, stepbrother, mother-

in-law, father-in-law, sister-in-law, brother-in-law, daughter-in-law or son-

in-law.

X. EVALUATION OF PROPOSALS; AWARD OF CONTRACT

A. Following the receipt of proposals for the Property, the responsible PDC

shall evaluate the proposals submitted and determine whether the highest of

such proposals is reasonable, given the estimated Fair Market Value of the

Property.
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B. If the responsible PDC determines that the highest bid received is

reasonable, the responsible PDC shall recommend to the Responsible

Officer(s), as hereinafter defined in Article XI, that such bid be accepted, and

upon the written approval of the Responsible Officer(s), the sale shall be

made to the person offering such proposal. After obtaining all necessary

approvals in accordance with Article XI “Authorization Levels,” a Sales

Agreement appended hereto (“Attachment C”) must be executed by the

responsible Authority staff member and by the successful bidder prior to

completion of the transaction.

C. If either (a) the responsible PDC determines that the highest bid is not

reasonable or (b) the Responsible Officer(s) decline(s) to authorize the sale,

the Property will, except as provided in paragraph D below, be retained for

future disposal in accordance with these Guidelines. Factors to be

considered in determining whether a bid is reasonable include, but are not

limited to: adequacy of the estimate of the Fair Market Value, anticipated

improved future market conditions, potential for other means of disposal or

redeployment, financial viability of the bidder, and condition of the Property.

D. Notwithstanding any determination by the responsible PDC, the Responsible

Officer(s), with the review and approval of the Contracting Officer, may

direct the sale of the Property to the person or firm submitting the highest

bid.
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E. No Authority employee who is involved in the award of Authority grants

or contracts, may ask any officer, director or employee of such current or

prospective contractor or grantee to reveal: (a) the political party

affiliation of the individual; (b) whether the individual or entity has made

campaign contributions to any political party, elected official, or candidate

for elective office; or (c) whether the individual voted for or against any

political party, elected official or candidate for elective office.

F. No Authority employee may award or decline to award any grant or

contract, or recommend, promise or threaten to do so because of a current

or prospective grantee’s or contractor’s: (a) refusal to answer any inquiry

prohibited by Section E above or (b) giving or withholding or neglecting

to make any contribution of money, service or any other valuable thing for

any political purpose.

G. No Authority employee may take part in any contracting decision

involving the payment of $1,000 or more: (i) to a Relative; or (ii) to any

entity in which a Relative owns or controls 10% or more of the stock of

such entity (or 1% in the case of a corporation whose stock is regularly

traded on an established securities exchange); or serves as an officer,

director or partner of that entity. If a contracting matter arises relating to

this Section G, then the employee must advise his or her supervisor of the

relationship, and must be recused from any and all discussions or

decisions relating to the matter.
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1. For purposes of this Section G, the term “Relative” shall mean any

person living in the same household as the Authority employee or any

person who is a direct descendant of the Authority employee’s

grandparents or the spouse of such descendant.

XI. AUTHORIZATION LEVELS AND SIGNING AUTHORITY

A. For the purposes of these Guidelines, the Responsible Officer(s) will in each

case review the appropriateness of the Fair Market Value estimate and the

recommendation for contract award for disposal of the Property.

Responsible Officers are designated as follows:

1. The Board of Trustees, if the Fair Market Value of the Property is

greater than $1,000,000 or if the Disposal is for less than Fair Market

Value in accordance with paragraph VI.A.6; or

2. The President or the Chief Operating Officer or equivalent(s), if the

Fair Market Value of the Property is up to $1,000,000; or

3. The Executive Vice President and Chief Financial Officer or

equivalent(s), if the Fair Market Value of the Property is up to

$500,000; or

4. For Fleet-related transactions, the Senior Vice President – Enterprise

Shared Services or equivalent(s), if the Fair Market Value of the

Property is up to $500,000; or

5. The Vice President – Procurement or equivalent(s), if the Fair Market

Value of the Property is up to $250,000; or

6. The DSP&MM, if the Fair Market Value of the Property is up to
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$50,000; or

7. The responsible PDC, with the prior written approval of either the

DSP&MM or the Contracting Officer or authorized designee, as

appropriate, if the Fair Market Value of the Property is $5,000 or less.

B. For public auctions or similar centralized disposals, such authorization

should be obtained prior to submitting Property to auction based on the

estimated Fair Market Value of the Property.

1. For purposes of these Guidelines, the Director - Fleet Operations

(“DFO”) or equivalent(s) and DSP&MM are authorized to sign

Disposal Sales Agreements based upon the provisions of Section XI.A

above whereby the DFO is authorized to sign fleet-related sales

agreements and the DSP&MM may sign both fleet and non-fleet sales

agreements.

C. For decentralized disposals, such authorization should be obtained prior to

signing of Sales Agreement or award of contract, in accordance with the

Authorization Levels set forth in Section XI.A. Sales Agreements for

individual disposal transactions through a decentralized sale should be

signed in accordance with the limits set forth in the Authority’s

Expenditure Authorization Procedures – Attachment C.

D. The foregoing provisions of this section shall not apply to the sale of energy

and fuel. Such authorization shall be governed by the transaction

authorization limits for energy and energy-related financial transactions, as

adopted by the Authority’s Board of Trustees.
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XII. OTHER METHODS FOR DISPOSAL OF PERSONAL PROPERTY

A. Disposals as Part of a Competitive Procurement

These Guidelines are not intended to restrict disposals as part of a

competitive procurement, including trade-ins, where the procurement is

competitively bid and awarded in accordance with the Authority’s

Guidelines for Procurement Contracts and Fair Market Value can be

obtained for the Property. Any such proposed disposal must be included as

part of the solicitation of bids for the procurement. The solicitation must

also include an estimated Fair Market Value of the Property or minimum bid

amount. The disposal or trade-in value must be stated in the proposals from

bidders. When disposing of Property as part of a competitive procurement,

the Authority may consider the cost difference between the accepted

proposal and the next lowest responsive proposal as part of the consideration

for the disposal of the Property.

B. Return to the Original Equipment Manufacturer (“OEM”) or to the
Source

For Property with a Fair Market Value of $15,000 or less, return of materials

to the OEM or the source is permissible provided that the Authority receives

full value for any materials equal to the price paid by the Authority or the

estimated Fair Market Value of the Property. In the event a re-stocking fee

is charged by the OEM or the source, the DSP&MM or the Contracting

Officer or authorized designee, as appropriate, shall be consulted to
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determine if such a re-stocking fee is reasonable and if there are other

opportunities for sale of such material. Approval of all such returns to the

OEM or the source when a re-stocking fee is charged, must be in accordance

with the Authorization Levels delineated in Section XI.A.

C. Disposal through the New York State Office of General Services (OGS)

The Authority may utilize OGS for Disposal of Authority-owned Property

including on-line disposal methods offered by OGS. In addition, in

accordance with New York State law, surplus computers and related

accessories, surplus office furniture, and other equipment may, with the

approval of the Contracting Officer or authorized designee, be transferred to

OGS for disposition, in the case of computers and accessories to school

districts located near Authority offices or operating facilities, or in the case

of office furniture and office equipment, to other state entities. Disposal of

these items in this manner represents the best value to New York State in

lieu of attempted re-sale of such materials.

XIII. METHODS OF PAYMENT

The proceeds from the sale of Property in the form of cash or a certified check made

payable to the Authority must be forwarded to the Authority’s Treasurer by the

Facility PDCs and to the Authority’s Controller's Office by the DSP&MM and WPO

PDC(s). In certain cases involving a transfer of Property to other state agencies or

authorities, the performance of documented services to the Authority equal to or
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greater in value to the Fair Market Value of the Property, will serve as payment for

such Property. The authorization limits of Article XI shall apply to such transactions.

XIV. REPORTING REQUIREMENTS

A. The Authority shall publish, not less frequently than annually, a report of all

Property disposed of during the reporting period, including the full

description, price (if any) received and the name of the purchaser for all such

Property disposed of by the Authority during such period. Such report shall

be prepared in conjunction with the report required by the Authority’s

“Guidelines and Procedures for the Disposal of Real Property.”

B. Such report, as approved by the Board of Trustees, shall be submitted to the

State Comptroller, the Director of the Division of the Budget, the

Commissioner of General Services, the State Legislature and the Authorities

Budget Office.

C. These Guidelines, as approved by the Trustees, shall be reviewed and

approved annually by the Authority’s Board of Trustees. On or before the

thirty-first day of March in each year, the Authority shall file with the State

Comptroller a copy of the Guidelines most recently reviewed and approved

by the Board of Trustees, including the name of the Authority’s designated

Contracting Officer. At the time of filing such Guidelines with the

Comptroller, the Authority shall also post such Guidelines on the Authority’s

internet website and maintain such Guidelines on the website.
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D. For disposal by negotiation of Property over $15,000, Property of any value

related to the disposal of Real Property by exchange, or Property where part

of the consideration received is Real Property, an explanatory statement shall

be prepared and submitted to the parties as set forth in Subsection VI.A.5.

E. The Authority’s Governance Committee meets at least three times per year.

Staff from the Business Services Business Unit, or equivalent(s), prepare and

present ongoing reports regarding disposals of personal property and real

property.

F. The Authority may be called upon periodically to submit information

regarding the Disposal of Personal Property to organizations implementing

the PAAA or other statutes regulating the disposal of Property, such as the

Authorities Budget Office through the Public Authorities Reporting

Information System (“PARIS”).
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BID SHEET

The following personal property is available for sale "AS IS, WHERE IS" and the Power Authority gives no
warranty whatsoever as to its condition.

LUMP SUM BID AMOUNT* $________________________________

Subject to all terms and conditions set forth on the reverse hereof, the undersigned offers and agrees to purchase
the above-described personal property at the bid amount indicated.

Signature Company Name

Name (Printed) Street Address

Date City, State, Zip Code

FAX number Telephone number

* All sales are subject to New York State Sales Tax and Compensating Use Tax unless the Purchaser
furnishes the Authority with an exemption certificate.
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PERSONAL PROPERTY SALE
SALE NO.

NEW YORK POWER AUTHORITY
(ADDRESS OF PROJECT)

Telephone: ( )
FAX: ( )

Subject to the terms and conditions stated below, bids will be received on the personal property, either by
mail, fax or hand delivery at the (Location) no later than (Date)

.

The personal property is available for inspection, by appointment, at the (Project)
. For an appointment, please contact the Property Disposal Coordinator, (Name)

at (Telephone no.) .

Successful bidders will be required to pay by certified check, on notice from the Authority that the bid has
been accepted, and remove the personal property from the Authority's premises within ten (10) calendar
days after receipt of notice of award.

Envelopes containing bids submitted by mail should be marked on the outside to indicate that a bid on Sale
No. is enclosed.

Current and former employees of the Power Authority or relatives of such employees or third parties acting
on behalf of such employees or relatives are ineligible to bid and are prohibited from subsequently
acquiring such personal property in any manner.

1. INSPECTION. Bidders are invited, urged and cautioned to inspect the personal property being
sold prior to submitting a bid. The personal property will be available for inspection at the time
and place specified above. In no case will failure to inspect constitute grounds for the withdrawal
of a bid after opening.

2. CONDITION OF PROPERTY. All personal property listed is offered for sale "AS IS, WHERE
IS". The Authority does not in any way warrant the fitness of the personal property for any
particular use or its merchantability and disclaims any other representations or warranties, express
or implied, including, but not limited to, quality, character, performance or condition of the
personal property or any of its component parts, assemblies, or accessories.

3. CONSIDERATION OF BIDS. Bids must be submitted in writing on the form provided by the
Authority (see reverse side) and shall be submitted on all items listed. The Authority reserves the
right to reject any and all bids, to waive technical defects in bids and to award sale of the items as
may be in the best interest of the Authority.

4. PAYMENT. The Purchaser agrees to pay for the awarded personal property in accordance with
the prices quoted in his/her bid. Payment of the full purchase price must be made within the time
allowed for removal, and prior to the release of any personal property to the Purchaser.

5. NEW YORK STATE SALES AND COMPENSATING USE TAX. All sales will be subject to
New York State Sales and Compensating Use Tax unless the Purchaser furnishes the Authority
with an exemption certificate.
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ADVERTISEMENT FOR PROPOSALS

The following described personal property, shall be sold "AS IS, WHERE IS" by the New York Power

Authority ("the Authority").

1. Sealed bids are invited for the above, which will be available for inspection by inquiry at the

(Location/Building) at the (Project and Address) between the

hours of a.m. to p.m. on (Date/s) . Bids must be submitted on the Authority's bid form,

which can be obtained by calling (Telephone no.) . No bid will be accepted unless it is on such form.

Bids shall be accepted on or before p.m. on (Date) .

2. Current and former employees of the Authority or relatives of such employees or third parties seeking

to act on behalf of such employees or relatives shall be ineligible to bid.

3. Successful bidders, on notice from the Authority, shall be required to pay by certified check and

shall promptly remove the personal property from the Authority's property.

4. The Authority reserves the right to reject any and all bids.
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PERSONAL PROPERTY
SALES AGREEMENT

, the Buyer, and the Power Authority of the State of
New York ("the Authority"), agree as follows:

1) The personal property identified herein is sold by the Authority and purchased by Buyer "AS IS,
WHERE IS" at the price(s) shown, plus any applicable sales tax.

2) THE AUTHORITY DOES NOT IN ANY WAY WARRANT THE FITNESS OF THE
PERSONAL PROPERTY FOR ANY PARTICULAR USE OR ITS MERCHANTABILITY
AND DISCLAIMS ANY OTHER REPRESENTATIONS OR WARRANTIES, EXPRESS
OR IMPLIED INCLUDING, BUT NOT LIMITED TO, THE QUALITY, CHARACTER,
PERFORMANCE, OR CONDITION OF THE PERSONAL PROPERTY OR ANY OF ITS
COMPONENT PARTS, ASSEMBLIES, OR ACCESSORIES.

3) The Bidder warrants that he/she/it is not a current or former Authority employee, is not related to
an Authority employee and did not bid on behalf of an Authority employee. Bidder is aware that
Authority employees and their family members are precluded from subsequently receiving, or
acquiring, in whole or in part, by any manner including gift, sale, loan or lease, the personal
property acquired by the Bidder pursuant to this sale. The term "related to" as used in this
paragraph means the relationships of spouse, child, parent, sister, brother, grandparent, grandchild,
aunt, uncle, cousin, niece, nephew, stepchild, stepparent, stepsister, stepbrother, mother-in-law,
father-in-law, sister-in-law, brother-in-law, daughter-in-law, or son-in-law. The Authority
reserves the right to invoke any available legal or equitable remedy in the event of a breach by the
Bidder of his or her warranty under this paragraph, including but not limited to, rescinding the sale
and recovering the property sold and all costs associated with the sale and the rescission of said
sale.

4) The Buyer shall indemnify and hold harmless the Authority and all of its officers, agents and
employees from any loss, damage, remedial or response cost, liability or expense, on account of
damage or contamination to property and injuries, including death, to all persons, including
Buyer's employees, or any third parties, arising or in any manner growing out of the sale of any
personal property or the performance of any work under this agreement and shall defend at its own
expense any suits or other proceedings brought against the Authority and its officers, agents and
employees, or any of them, on account thereof, and pay all expenses and satisfy all judgments
which may be incurred by or rendered against them or any of them in connection therewith.

5) Except for disposals by public auction, the Buyer shall remove the personal property from the
Authority's premises by at Buyer's expense. The Buyer
shall make payment upon delivery by certified check payable to the New York Power Authority.
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Description of Personal Property:

Selling Price:

Executed this day of , 20 .

Buyer (Print or Type): Seller:

Power Authority of the State of New York

123 Main Street

White Plains, New York 10601

Authorized Signature Authorized Signature

Full Name (Printed)

Title Title

PRIVACY LAW NOTIFICATION

SECTION 94(1)(d) OF THE NEW YORK PUBLIC OFFICERS LAW REQUIRES THIS NOTICE TO BE PROVIDED WHEN
COLLECTING PERSONAL INFORMATION FROM POTENTIAL PURCHASERS OF AUTHORITY PROPERTY.

This information is requested pursuant to Article 5, Title I of the Public Authorities Law. The principal purpose for which
the information is collected is to assist the Power Authority of the State of New York in the sale of Authority personal property in
accordance with Section 96(1) of the Personal Privacy Protection Law, particularly subdivisions (b), (e) and (f).

Failure to provide the requested information may result in ineligibility for participation in a program, sale or benefit
provided by the Authority.

This information will be maintained by Fleet Operations, at the Power Authority of the State of New York, Clark Energy
Center located at 6520 Glass Factory Road, Marcy, N.Y. 13403, (315) 724-8186 or, when appropriate, by the Procurement
Department at the Corporate office or at one of the Authority facilities.



    
                                                                                                                                 Exhibit “A” 

     March 256, 20145 

 

 
 
 
 
 
 
 
 
 

 

GUIDELINES 

 

 

AND 

 

 

PROCEDURES 

 

 

FOR THE  

 

 

DISPOSAL OF NEW YORK POWER AUTHORITY  

 

 

PERSONAL PROPERTY 

 

 

 

 
 

 

 

 

 

 

 

 

 



    
                                                                                                                                 Exhibit “A” 

     March 256, 20145 

 

 

INDEX 

 

 

 

Article   Description      Page 
 
 
 
I.   PURPOSE……………………………………………..1 
 
II.   DEFINITIONS………………………………………..1-2 
 
III.   OBJECTIVE…………………………………………..2 
 
IV.   TRANSACTIONS NOT COVERED ………………....3 
 
V.   DESIGNATION OF PROPERTY    
   DISPOSAL COORDINATORS……….…………......3-4   
  
VI. PROCEDURES FOR DISPOSAL OF AUTHORITY 

PERSONAL PROPERTY………………………….....4-12 
 
VII.   CENTRALIZED DISPOSAL ………………………....12-13 
 
VIII.   DECENTRALIZED DISPOSAL…………………......13-14 
 
IX.   PARTIES PROHIBITED FROM BIDDING………...14 
 
X.   EVALUATION OF PROPOSALS;    
   AWARD OF CONTRACT…………………………....14-17 
 
XI.   AUTHORIZATION LEVELS 

                              AND SIGNING AUTHORITY………………………17-18 
 
XII.   OTHER METHODS FOR DISPOSAL OF   
   PERSONAL PROPERTY…………………………….19-20 
 
XIII.   METHODS OF PAYMENT………………………......20-21 
 
XIV.   REPORTING REQUIREMENTS…………………….21-22 
 
   ATTACHMENTS A - C 



    
                                                                                                                                 Exhibit “A” 

     March 256, 20145 

1 

 

 

GUIDELINES AND PROCEDURES 

FOR THE 

DISPOSAL OF NEW YORK POWER AUTHORITY PERSONAL PROPERTY 

 

 
 

I. PURPOSE 

 

These Guidelines and Procedures for the Disposal of Personal Property (hereinafter 

“Guidelines”), which comply with Title 5-A, Article 9 of the Public Authorities 

Law, establish the procedures that detail the Authority’s policy and instructions 

regarding the use, award, monitoring and reporting of the disposal of personal 

property.  In addition, the Guidelines designate a Contracting Officer who is 

responsible for the Authority’s compliance with, and enforcement of, the Guidelines. 

 

II. DEFINITIONS 

A. “Contracting Officer” shall mean the officer or employee of the Authority who 

shall be appointed by resolution of the Authority’s Board of Trustees to be 

responsible for the disposition of personal property.  The “Contracting Officer” 

is hereby designated to be the Vice President – Procurement, or equivalent(s).  

The Authority’s Contracting Officer shall not be responsible for compliance for 

dispositions of the Authority’s personal property conducted by another state 

entity authorized to dispose of the Authority’s personal property under the Public 

Authorities Accountability Act (“PAAA”) or as otherwise authorized by law.  

B. “Dispose” or “disposal” shall mean transfer of title or any other beneficial 

interest in personal property in accordance with these Guidelines. 
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C. “Property” shall mean personal property owned by the Authority with a value in 

excess of $5,000, and any other interest in such property, to the extent that such 

interest may be conveyed to another person for any purpose, excluding an 

interest securing a loan or other financial obligation of another party.  For the 

purposes of these Guidelines, personal property may include, but is not limited 

to, materials, tools, equipment, or vehicles. 

D. “Fair Market Value” shall mean the estimated dollar amount that a willing buyer 

would pay to a willing seller for the Property in an arms-length transaction in the 

appropriate marketplace and under similar circumstances.  Fair Market Value 

may be determined by consulting industry-recognized sources, contacting 

original suppliers, depreciation analysis, appraisals, fair market valuations by 

public auction or other methods of valuation generally accepted in the industry 

in which such Property is utilized, as may be approved by the Contracting 

Officer or authorized designee.  

E. “Relative” is defined in Subsection X.G.1 of these Guidelines. 

 

III. OBJECTIVE 

The objective of these Guidelines is to identify those Authority personnel 

responsible for authorizing the disposal of Property owned by the Authority and to 

ensure that the Authority receives fair and reasonable value for such Property.   The 

transfer or sale of Property shall be accounted for in accordance with the Authority's 

Corporate Accounting Policy No. CAP 4.3 dated 7/27/11, Revision 3 -- “Accounting 

for Materials and Supplies Inventory.,” and any revisions thereto.  
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IV. TRANSACTIONS NOT COVERED 

These Guidelines do not apply to any of the following transactions: 

1. Disposal of real property interests; 

2. Exchange of Property with other utilities or power plant owners, where 

such owners will provide an identical or in-kind replacement; 

3. Transfer/re-deployment of Property from one Authority facility to 

another Authority facility. 

 

V. DESIGNATION OF PROPERTY DISPOSAL COORDINATORS 

 

A. The Contracting Officer shall be responsible for the Authority’s compliance 

with, and enforcement of, the Guidelines. 

B. The individual responsible for disposal of all Property at the Authority’s  

facilities will be the Director – Site Purchasing & Materials Management 

(“DSP&MM”).  For purposes of Property disposal, the DSP&MM reports 

directly to the Contracting Officer or authorized designee. 

C. The Manager - Purchasing/Warehouse from each facility will be the local 

Property Disposal Coordinator for his or her facility or location ("Facility 

PDC").  The Facility PDC reports to the DSP&MM. 

D. The Contracting Officer or authorized designee will designate one or more 

individuals from the White Plains Office Procurement Division to be the 

Property Disposal Coordinator(s) for the White Plains, Albany and New York 

corporate offices ("WPO PDC").  For purposes of Property disposal, the WPO 
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PDC(s) will confer, interface with and report to the Contracting Officer or 

authorized designee. 

E. The Director of Fleet Operations (“DFO”) or equivalent(s) or authorized 

designee is responsible for the disposal of vehicles and rolling equipment.  The 

DFO reports directly to the Senior Vice President – Enterprise Shared Services 

or equivalent, or authorized designee.   

F. If appropriate, the responsible Facility PDC should confer (by oral or written 

communication) with the DSP&MM and the WPO PDC(s) should confer (by 

oral or written communication) with the Contracting Officer or authorized 

designee to determine if a "centralized" sale of Property, as outlined in Article 

VII, is appropriate. If agreed, the responsible PDC should arrange for 

shipment of the Property to be sold from the site to the sale location.  If a 

centralized sale is not appropriate, the responsible PDC should proceed in 

accordance with the "decentralized" procedures, as outlined in Article VIII. 

 
 
VI. PROCEDURES FOR DISPOSAL OF AUTHORITY PERSONAL  

PROPERTY 

Except for Disposals pursuant to Article VII, Article XII and Subsection VI.A.4 of 

these Guidelines, whenever practicable, the responsible PDC shall solicit proposals 

from qualified bidders, to purchase the Property to be disposed of, and will maintain 

records of such solicitations.  The PDC should use “Attachment A” attached hereto 

or an appropriate substitute for solicitations under this Article VI. 
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A. DISPOSAL METHODS FOR PERSONAL PROPERTY     

1. For the purposes of these Guidelines, Disposal methods may  include, 

but are not limited to: sale (directly to the Buyer, through a third party, 

negotiation, well-advertised public auction that permits full and free 

competition consistent with the value and nature of the property or on 

any other centralized basis that achieves the same level of 

competition); return to the original equipment manufacturer or to the 

source; trade-ins or disposals as part of a competitive procurement; or 

disposal through the New York State Office of General Services 

(“OGS”).  Provided, however, that no disposition of any Property, 

which because of its unique nature or the unique circumstances of the 

proposed transaction is not readily valued by reference to an active 

market for similar Property, shall be made unless an appraisal of the 

value of such Property has been made by an independent appraiser and 

included in the record of the transaction.  The Authority's 

Environment, Health and Safety Division should be consulted, on a 

case-by-case basis, regarding disposal of items that may be considered 

hazardous waste. 

2. Solicitation via telephone, e-mail and/or direct mailings may be used 

where the estimated Fair Market Value of the Property to be disposed of 

is greater than $5,000 but does not exceed $15,000.  All bids must be 

submitted in writing on the forms or an appropriate substitute and in the 

manner prescribed by this procedure and by the date and time (the “Bid 



    
                                                                                                                                 Exhibit “A” 

     March 256, 20145 

6 

Due Date”) included in the solicitation. 

3. All Disposals of Authority Property in excess of $15,000 shall be made 

after publicly advertising for bids except as provided in Subsection 4 

below, using the following process: 

a. the appropriate advertisement for bids (Attachment “B” or an 

appropriate substitute)  shall be made at such time prior to the 

Disposal, through such methods, and on such terms and conditions as 

shall permit full and free competition consistent with the value and 

nature of the Property. This may include advertisements in one or 

more of the following publications, depending on the nature of the 

Property: local newspapers in the geographic area of the facility 

where the sale is taking place,  trade journals, regional or nationwide 

publications (if the market for such sale is regional or nationwide), 

the New York State Contract Reporter, internet services or other 

communication outlets as appropriate; 

b. all bids must be submitted in writing on the forms or an appropriate 

substitute and in the manner prescribed by this procedure and by the 

Bid Due Date included in the solicitation; 

c. all bids shall be publicly disclosed, at the time and place stated in the 

solicitation or by posting to the Authority’s internet website; and 

d. the award shall be made with reasonable promptness by notice to the 

responsible bidder whose bid, conforms to the bid solicitation and is 

most advantageous to the Authority, price and other factors  
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considered; however, any bid may be rejected when in the public 

interest to do so at the Authority’s sole discretion. 

4.      Disposals of Property may be negotiated or made by public auction 

without regard to Subsection 3 of this Section, but subject to obtaining 

such competition as is feasible under the circumstances, if: 

a. the  Property involved  has qualities separate from the utilitarian 

purpose of such Property, such as artistic quality, antiquity, historical 

significance, rarity or other quality of similar effect that would tend 

to increase its value, or if the Property is to be disposed of in such 

quantity that, if it were Disposed of under Subsection 3 of  this 

Section, would  adversely affect the state or local market for such 

Property, and the estimated Fair Market Value of such Property and 

other satisfactory terms of disposal may be obtained by negotiation; 

b. bid prices after advertising therefore are not reasonable, either as to 

all or part of the Property, or have not been independently 

arrived at in open competition; 

c. the Disposal will be to the state or any political subdivision, and the 

 estimated Fair Market Value of the Property and other satisfactory 

 terms of Disposal are obtained by negotiation; 

d. under those circumstances permitted by Subsection 6 of this Section;  

e. if the estimated or actual fair market value of the property does not 

exceed $15,000; or 

f.  such action is otherwise authorized by law. 
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5. An explanatory statement shall be prepared of the circumstances of each 

Disposal by negotiation of any Property which has an estimated Fair 

Market Value in excess of fifteen thousand dollars ($15,000).   In 

addition, an explanatory statement shall be prepared of the circumstances 

of each Disposal by negotiation of any Property disposed of by 

exchange, regardless of value.  Each such statement shall be transmitted 

to the Commissioner of General Services, the State Legislature, the State 

Comptroller, the Director of the Division of the Budget and the 

Authorities Budget Office, not less than ninety days in advance of such 

Disposal, and a copy thereof shall be preserved in the Authority’s files. 

6. a.  No Property owned or otherwise in the control of the Authority may 

be disposed or otherwise alienated for less than its Fair Market Value 

except if: 

(i)  the transferee is a government or other public entity, and the 

terms and conditions of the transfer require that the 

ownership and use of the Property will remain with the 

government or any other public entity; 

(ii)  the purpose of the transfer is within the purpose, mission or 

governing statute of the Authority; or 

(iii)  in the event the Authority seeks to transfer Property for less 

than its Fair Market Value to other than a governmental 

entity, which Disposal would not be consistent with the 

Authority’s mission, purpose or governing statutes, the 
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Authority shall provide written notification thereof to the 

Governor, the Speaker of the Assembly, and the Temporary 

President of the Senate, and such proposed transfer shall be 

subject to denial by the Governor, the Senate or the 

Assembly.  Denial by the Governor shall take the form of a 

signed certification by the Governor.  Denial by either House 

of the Legislature shall take the form of a resolution by such 

House.  The Governor and each House of the Legislature 

shall take any such action within sixty days of receiving 

notification of such proposed transfer during the months of 

January through June, provided that if the Legislature 

receives notification of a proposed transfer during the months 

of July through December, the Legislature may take any such 

action within sixty days of January first of the following year.  

If no such resolution or certification is performed within sixty 

days of such notification of the proposed transfer to the 

Governor, Senate and Assembly, the Authority may 

effectuate such transfer provided, however, that with respect 

to a below-market transfer by the Authority that is not within 

the purpose, mission or governing statute of the Authority, if 

the governing statute provides for the approval of such 

transfer by the executive and legislative branches of the 

political subdivision in which the Authority resides, and if the 
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transfer is of Property obtained by the Authority from that 

political subdivision, then such approval shall be sufficient to 

permit the transfer. 

 b.  In the event a below Fair Market Value Property transfer is proposed, 

the following information must be provided to the Authority’s Board of 

Trustees and the public: 

  (i)  a full description of the Property; 

(ii)  an appraisal of the Fair Market Value of the Property and any 

other information establishing the Fair Market Value sought 

by the Board of Trustees; 

(iii)  a description of the purpose of the transfer and a reasonable 

statement of the kind and amount of the benefit to the public 

resulting from the transfer, including but not limited to the 

kind, number, location, wages or salaries of jobs created or 

preserved as required by the transfer, the benefits, if any, to 

the communities in which the Property is situated as are 

required by the transfer; 

(iv)  a statement of the value to be received compared to the Fair 

Market Value; 

(v)  the names of any private parties participating in the transfer 

and, if different than the statement required by subparagraph 

(iv) of this Subsection, a statement of the value to the private 

party; and 
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(vi)  the names of other private parties who have made an offer for 

such Property, the value offered and the purpose for which 

the Property was sought to be used. 

 c. Before approving the Disposal of any Property for less than Fair 

Market Value, the Board of Trustees shall consider the information 

described in paragraph b of this Subsection and make a written 

determination that there is no reasonable alternative to the proposed 

below-market transfer that would achieve the same purpose of such 

transfer. 

7. In cases where a Disposal of Property is made without competitive 

bidding and where the proposed contract price for the Property disposed 

of is less than Fair Market Value, a detailed explanation of the 

justification for making the Disposal without competitive bidding shall 

be prepared, and a certification shall be signed by the Chief Executive 

Officer and Chief Financial Officer of the Authority stating that they 

have reviewed the terms of such Disposal and have determined that it 

complies with applicable law and these Guidelines. 

 

 

B. DISPOSAL OPTIONS IF NO BIDS OR NO ACCEPTABLE BIDS ARE 

RECEIVED 

 The appropriate PDC shall confer with the DSP&MM and the Contracting 

Officer or authorized designee to decide (i) if re-soliciting is feasible; (ii) if  

shipment to a third-party contractor for Disposal would result in higher-
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priced proposals; (iii) if disposal by other methods would be appropriate; 

and/or (iv) if the Fair Market Value estimate requires review or adjustment, 

where: 

1. the solicitation pursuant to Section VI.A does not produce any bids 

to purchase the Property; 

2. in the opinion of the Authority, the bids are not arrived at 

independently; 

3. all bids are not reasonable in accordance with Section X.C; or 

4. all bids received are less than the Authority’s Fair Market Value 

estimate. 

 

VII. CENTRALIZED DISPOSAL 

A. Subject to the approval of the Contracting Officer or authorized designee and in 

accordance with Article VI of these Guidelines, in either the initial document 

authorizing the disposal or through a subsequent communication, Property may 

be disposed of using any of the following methods: 

1. Shipment of the material to a third-party vendor(s), selected by 

competitive bidding, which, pursuant to these Guidelines, will market the 

material for sale or dispose of such material in accordance with 

environmental and any other Authority requirements. 

2. Consolidation of such Property at one of the Authority's facilities or an 

offsite warehouse for the purpose of conducting a sale managed by 

Authority staff, possibly with the assistance of an outside contractor. 
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3. Participation in public auctions provided the advertisement for bids 

through such methods permits full and free competition consistent with 

the value and nature of the property, as may be conducted through an 

independent auctioneer, online auction service, or another utility. 

 

VIII. DECENTRALIZED DISPOSAL 

A. The Regional Manager, Project Manager, or head of a Department or 

Division requiring disposal of Property which he or she believes to be 

surplus, will submit to the responsible PDC a written description of the 

material, with the original price (if known), and estimate of the Property’s 

Fair Market Value (if available).  If practical, a photograph of the material or 

equipment in question should be provided.  Such submission shall be made 

to the responsible PDC for the location where the Property is located. 

B. If the responsible PDC, in conference with either the DSP&MM or the 

Contracting Officer or authorized designee, as appropriate, determines that 

other Authority facilities may have an interest in the Property, a notice 

should be sent to the other Authority facilities advising of its availability and 

requesting a response within a specified time frame.  A record of the notice 

will be maintained by the responsible PDC.  In the event that the responsible 

PDC and either the DSP&MM or the Contracting Officer or authorized 

designee, as appropriate, determine there is no interest in such material at 

other Authority facilities, a written explanation should be prepared by the 

PDC to that effect and maintained in the file for that transaction. 
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C. If no response to the notice is received, the responsible PDC will solicit bids 

for the purchase of such Property in accordance with the procedures 

described in Article VI. 

 

IX. PARTIES PROHIBITED FROM BIDDING 

A. All current and former employees of the Authority and relatives of such 

employees or third parties acting on behalf of such employees shall not be 

eligible to bid for the purchase of Authority Property and are prohibited from 

subsequently acquiring it in any manner. Each bidder will be required, as 

part of his or her bid, to certify, by signing Attachment “A,” that he or she is 

not a current or former employee of the Authority, is not related to any 

current or former employee of the Authority and is not acting on behalf of a 

current or former employee of the Authority or a relative of any such 

employee. No bid will be accepted unless accompanied by such certification. 

B. The term "related to" as used in paragraph A above means the relationship of 

spouse, child, parent, sister, brother, grandparent, grandchild, aunt, uncle, 

cousin, niece, nephew, stepchild, stepparent, stepsister, stepbrother, mother-

in-law, father-in-law, sister-in-law, brother-in-law, daughter-in-law or son-

in-law. 

X. EVALUATION OF PROPOSALS;  AWARD OF CONTRACT 

A. Following the receipt of proposals for the Property, the responsible PDC 

shall evaluate the proposals submitted and determine whether the highest of 

such proposals is reasonable, given the estimated Fair Market Value of the 

Property. 
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B. If the responsible PDC determines that the highest bid received is 

reasonable, the responsible PDC shall recommend to the Responsible 

Officer(s), as hereinafter defined in Article XI, that such bid be accepted, and 

upon the written approval of the Responsible Officer(s), the sale shall be 

made to the person offering such proposal.   After obtaining all necessary 

approvals in accordance with Article XI “Authorization Levels,” a Sales 

Agreement appended hereto (“Attachment C”) must be executed by the 

responsible Authority staff member and by the successful bidder prior to 

completion of the transaction. 

 

C. If either (a) the responsible PDC determines that the highest bid is not 

reasonable or (b) the Responsible Officer(s) decline(s) to authorize the sale, 

the Property will, except as provided in paragraph D below, be retained for 

future disposal in accordance with these Guidelines.  Factors to be 

considered in determining whether a bid is reasonable include, but are not 

limited to:  adequacy of the estimate of the Fair Market Value, anticipated 

improved future market conditions, potential for other means of disposal or 

redeployment, financial viability of the bidder, and condition of the Property. 

 

D. Notwithstanding any determination by the responsible PDC, the Responsible 

Officer(s), with the review and approval of the Contracting Officer, may 

direct the sale of the Property to the person or firm submitting the highest 

bid.  
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E. No Authority employee who is involved in the award of Authority grants 

or contracts, may ask any officer, director or employee of such current or 

prospective contractor or grantee to reveal: (a) the political party 

affiliation of the individual; (b) whether the individual or entity has made 

campaign contributions to any political party, elected official, or candidate 

for elective office; or (c) whether the individual voted for or against any 

political party, elected official or candidate for elective office. 

F. No Authority employee may award or decline to award any grant or 

contract, or recommend, promise or threaten to do so because of a current 

or prospective grantee’s or contractor’s: (a) refusal to answer any inquiry 

prohibited by Section E above or (b) giving or withholding or neglecting 

to make any contribution of money, service or any other valuable thing for 

any political purpose.   

G. No Authority employee may take part in any contracting decision 

involving the payment of $1,000 or more: (i) to a Relative; or (ii) to any 

entity in which a Relative owns or controls 10% or more of the stock of 

such entity (or 1% in the case of a corporation whose stock is regularly 

traded on an established securities exchange); or serves as an officer, 

director or partner of that entity.  If a contracting matter arises relating to 

this Section G, then the employee must advise his or her supervisor of the 

relationship, and must be recused from any and all discussions or 

decisions relating to the matter.   
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1. For purposes of this Section G, the term “Relative” shall mean any 

person living in the same household as the Authority employee or any 

person who is a direct descendant of the Authority employee’s 

grandparents or the spouse of such descendant.  

 
XI. AUTHORIZATION LEVELS AND SIGNING AUTHORITY  

A. For the purposes of these Guidelines, the Responsible Officer(s) will in each 

case review the appropriateness of the Fair Market Value estimate and the 

recommendation for contract award for disposal of the Property.  

Responsible Officers are designated as follows: 

1. The Board of Trustees, if  the Fair Market Value of the Property is 

greater than $1,000,000 or if the Disposal is for less than Fair Market 

Value in accordance with paragraph VI.A.6; or 

2. The President or the Chief Operating Officer or equivalent(s), if  the 

Fair Market Value of the Property is up to $1,000,000; or 

3. The Executive Vice President and Chief Financial Officer or 

equivalent(s), if the Fair Market Value of the Property is up to 

$500,000; or 

4. For Fleet-related transactions, the Senior Vice President – Enterprise 

Shared Services or equivalent(s),  if  the Fair Market Value of the 

Property is up to $500,000; or 

5. The Vice President – Procurement or equivalent(s), if the Fair Market 

Value of the Property is up to $250,000; or 

6. The DSP&MM, if  the Fair Market Value of the Property is up to  
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$50,000; or 

7. The responsible PDC, with the prior written approval of either the 

DSP&MM or the Contracting Officer or authorized designee, as 

appropriate, if the Fair Market Value of the Property is $5,000 or less. 

B. For public auctions or similar centralized disposals, such authorization 

should be obtained prior to submitting Property to auction based on the 

estimated Fair Market Value of the Property.  

1.   For purposes of these Guidelines, the Director - Fleet Operations 

(“DFO”) or equivalent(s) and DSP&MM are authorized to sign 

Disposal Sales Agreements based upon the provisions of Section XI.A 

above whereby the DFO is authorized to sign fleet-related sales 

agreements and the DSP&MM may sign both fleet and non-fleet sales 

agreements.  

C. For decentralized disposals, such authorization should be obtained prior to 

signing of Sales Agreement or award of contract, in accordance with the 

Authorization Levels set forth in Section XI.A.  Sales Agreements for 

individual disposal transactions through a decentralized sale should be 

signed in accordance with the limits set forth in the Authority’s 

Expenditure Authorization Procedures – Attachment C. 

D. The foregoing provisions of this section shall not apply to the sale of energy 

and fuel. Such authorization shall be governed by the transaction 

authorization limits for energy and energy-related financial transactions, as 

adopted by the Authority’s Board of Trustees. 
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XII. OTHER METHODS FOR DISPOSAL OF PERSONAL PROPERTY 

A. Disposals as Part of a Competitive Procurement 

These Guidelines are not intended to restrict disposals as part of a 

competitive procurement, including trade-ins, where the procurement is 

competitively bid and awarded in accordance with the Authority’s 

Guidelines for Procurement Contracts and Fair Market Value can be 

obtained for the Property.  Any such proposed disposal must be included as 

part of the solicitation of bids for the procurement.  The solicitation must 

also include an estimated Fair Market Value of the Property or minimum bid 

amount. The disposal or trade-in value must be stated in the proposals from 

bidders.  When disposing of Property as part of a competitive procurement, 

the Authority may consider the cost difference between the accepted 

proposal and the next lowest responsive proposal as part of the consideration 

for the disposal of the Property. 

 

B.   Return to the Original Equipment Manufacturer (“OEM”) or to the 

Source 

 

      For Property with a Fair Market Value of $15,000 or less, return of materials 

to the OEM or the source is permissible provided that the Authority receives 

full value for any materials equal to the price paid by the Authority or the 

estimated Fair Market Value of the Property.  In the event a re-stocking fee 

is charged by the OEM or the source, the DSP&MM or the Contracting 

Officer or authorized designee, as appropriate, shall be consulted to 



    
                                                                                                                                 Exhibit “A” 

     March 256, 20145 

20 

determine if such a re-stocking fee is reasonable and if there are other 

opportunities for sale of such material.  Approval of all such returns to the 

OEM or the source when a re-stocking fee is charged, must be in accordance 

with the Authorization Levels delineated in Section XI.A. 

 

C.   Disposal through the New York State Office of General Services (OGS) 

The Authority may utilize OGS for Disposal of Authority-owned Property 

including on-line disposal methods offered by OGS.  In addition, in 

accordance with New York State law, surplus computers and related 

accessories, surplus office furniture, and other equipment may, with the 

approval of the Contracting Officer or authorized designee, be transferred to 

OGS for disposition, in the case of computers and accessories to school 

districts located near Authority offices or operating facilities, or in the case 

of office furniture and office equipment, to other state entities.  Disposal of 

these items in this manner represents the best value to New York State in 

lieu of attempted re-sale of such materials. 

 

XIII. METHODS OF PAYMENT 

 The proceeds from the sale of Property in the form of cash or a certified check made 

payable to the Authority must be forwarded to the Authority’s Treasurer by the 

Facility PDCs and to the Authority’s Controller's Office by the DSP&MM and WPO 

PDC(s).  In certain cases involving a transfer of Property to other state agencies or 

authorities, the performance of documented services to the Authority equal to or 
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greater in value to the Fair Market Value of the Property, will serve as payment for 

such Property. The authorization limits of Article XI shall apply to such transactions.   

 

XIV. REPORTING REQUIREMENTS 

A. The Authority shall publish, not less frequently than annually, a report of all 

Property disposed of during the reporting period, including the full 

description, price (if any) received and the name of the purchaser for all such 

Property disposed of by the Authority during such period.  Such report shall 

be prepared in conjunction with the report required by the Authority’s 

“Guidelines and Procedures for the Disposal of Real Property.” 

B. Such report, as approved by the Board of Trustees, shall be submitted to the 

State Comptroller, the Director of the Division of the Budget, the 

Commissioner of General Services, the State Legislature and the Authorities 

Budget Office. 

C. These Guidelines, as approved by the Trustees, shall be reviewed and 

approved annually by the Authority’s Board of Trustees.  On or before the 

thirty-first day of March in each year, the Authority shall file with the State 

Comptroller a copy of the Guidelines most recently reviewed and approved 

by the Board of Trustees, including the name of the Authority’s designated 

Contracting Officer.  At the time of filing such Guidelines with the 

Comptroller, the Authority shall also post such Guidelines on the Authority’s 

internet website and maintain such Guidelines on the website. 
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D. For disposal by negotiation of Property over $15,000, Property of any value 

related to the disposal of Real Property by exchange, or Property where part 

of the consideration received is Real Property, an explanatory statement shall 

be prepared and submitted to the parties as set forth in Subsection VI.A.5. 

E. The Authority’s Governance Committee meets at least three times per year. 

Staff from the Business Services Business Unit, or equivalent(s), prepare and 

present ongoing reports regarding disposals of personal property and real 

property. 

F. The Authority may be called upon periodically to submit information 

regarding the Disposal of Personal Property to organizations implementing 

the PAAA or other statutes regulating the disposal of Property, such as the 

Authorities Budget Office through the Public Authorities Reporting 

Information System (“PARIS”).  
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 BID SHEET 

 

 
The following personal property is available for sale "AS IS, WHERE IS" and the Power Authority gives no 
warranty whatsoever as to its condition. 
 
 
 
 
 
 
 
 
 
 
    LUMP SUM BID AMOUNT* $________________________________                        
 
Subject to all terms and conditions set forth on the reverse hereof, the undersigned offers and agrees to purchase 
the above-described personal property at the bid amount indicated. 
 
 
 
                                                                         
Signature      Company Name 
 
 
                                                                            
Name (Printed)      Street Address 
 
 
                                                                         
Date       City, State, Zip Code  
 
 
                                                                         
FAX number      Telephone number 
 
 
* All sales are subject to New York State Sales Tax and Compensating Use Tax unless the Purchaser 

furnishes the Authority with an exemption certificate. 
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PERSONAL PROPERTY SALE 

SALE NO.         

NEW YORK POWER AUTHORITY 

(ADDRESS OF  PROJECT) 

Telephone: (   )    
FAX: (   )   

 
Subject to the terms and conditions stated below, bids will be received on the personal property, either by 
mail, fax or hand delivery at the (Location)                          no later than (Date)      
 . 
 
The personal property is available for inspection, by appointment, at the (Project)                      
 .  For an appointment, please contact the Property Disposal Coordinator, (Name)                      
   at (Telephone no.)        . 
 
Successful bidders will be required to pay by certified check, on notice from the Authority that the bid has 
been accepted, and remove the personal property from the Authority's premises within ten (10) calendar 
days after receipt of notice of award. 
 
Envelopes containing bids submitted by mail should be marked on the outside to indicate that a bid on Sale 
No.       is enclosed. 
 
Current and former employees of the Power Authority or relatives of such employees or third parties acting 
on behalf of such employees or relatives are ineligible to bid and are prohibited from subsequently 
acquiring such personal property in any manner. 
 
1. INSPECTION. Bidders are invited, urged and cautioned to inspect the personal property being 

sold prior to submitting a bid.  The personal property will be available for inspection at the time 
and place specified above. In no case will failure to inspect constitute grounds for the withdrawal 
of a bid after opening. 

 
2. CONDITION OF PROPERTY. All personal property listed is offered for sale "AS IS, WHERE 

IS".  The Authority does not in any way warrant the fitness of the personal property for any 
particular use or its merchantability and disclaims any other representations or warranties, express 
or implied, including, but not limited to, quality, character, performance or condition of the 
personal property or any of its component parts, assemblies, or accessories. 

 
3. CONSIDERATION OF BIDS. Bids must be submitted in writing on the form provided by the 

Authority (see reverse side) and shall be submitted on all items listed. The Authority reserves the 
right to reject any and all bids, to waive technical defects in bids and to award sale of the items as 
may be in the best interest of the Authority. 

 
4. PAYMENT. The Purchaser agrees to pay for the awarded personal property in accordance with 

the prices quoted in his/her bid. Payment of the full purchase price must be made within the time 
allowed for removal, and prior to the release of any personal property to the Purchaser. 

 
5. NEW YORK STATE SALES AND COMPENSATING USE TAX. All sales will be subject to 

New York State Sales and Compensating Use Tax unless the Purchaser furnishes the Authority 
with an exemption certificate. 
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 ADVERTISEMENT FOR PROPOSALS 

 

 

 
The following described personal property, shall be sold "AS IS, WHERE IS" by the New York Power 

Authority ("the Authority"). 

1. Sealed bids are invited for the above, which will be available for inspection by inquiry at the        

(Location/Building)           at the        (Project and Address)                     between the 

hours of      a.m. to      p.m. on    (Date/s)   .  Bids must be submitted on the Authority's bid form, 

which can be obtained by calling (Telephone no.) .  No bid will be accepted unless it is on such form.  

Bids shall be accepted on or before         p.m. on (Date) . 

2. Current and former employees of the Authority or relatives of such employees or third parties seeking 

to act on behalf of such employees or relatives shall be ineligible to bid. 

3. Successful bidders, on notice from the Authority, shall be required to pay by certified check and 

shall promptly remove the personal property from the Authority's property. 

4. The Authority reserves the right to reject any and all bids. 
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PERSONAL PROPERTY 

SALES AGREEMENT 
 
 
                                                  , the Buyer, and the Power Authority of the State of 
New York ("the Authority"), agree as follows: 
 
1) The personal property identified herein is sold by the Authority and purchased by Buyer "AS IS, 

WHERE IS" at the price(s) shown, plus any applicable sales tax. 
 
2) THE AUTHORITY DOES NOT IN ANY WAY WARRANT THE FITNESS OF THE 

PERSONAL PROPERTY FOR ANY PARTICULAR USE OR ITS MERCHANTABILITY 

AND DISCLAIMS ANY OTHER REPRESENTATIONS OR WARRANTIES, EXPRESS 

OR IMPLIED INCLUDING, BUT NOT LIMITED TO, THE QUALITY, CHARACTER, 

PERFORMANCE, OR CONDITION OF THE PERSONAL PROPERTY OR ANY OF ITS 

COMPONENT PARTS, ASSEMBLIES, OR ACCESSORIES. 

 
3) The Bidder warrants that he/she/it is not a current or former Authority employee, is not related to 

an Authority employee and did not bid on behalf of an Authority employee. Bidder is aware that 
Authority employees and their family members are precluded from subsequently receiving, or 
acquiring, in whole or in part, by any manner including gift, sale, loan or lease, the personal 
property acquired by the Bidder pursuant to this sale. The term "related to" as used in this 
paragraph means the relationships of spouse, child, parent, sister, brother, grandparent, grandchild, 
aunt, uncle, cousin, niece, nephew, stepchild, stepparent, stepsister, stepbrother, mother-in-law, 
father-in-law, sister-in-law, brother-in-law, daughter-in-law, or son-in-law.  The Authority 
reserves the right to invoke any available legal or equitable remedy in the event of a breach by the 
Bidder of his or her warranty under this paragraph, including but not limited to, rescinding the sale 
and recovering the property sold and all costs associated with the sale and the rescission of said 
sale. 

 
4) The Buyer shall indemnify and hold harmless the Authority and all of its officers, agents and 

employees from any loss, damage, remedial or response cost, liability or expense, on account of 
damage or contamination to property and injuries, including death, to all persons, including 
Buyer's employees, or any third parties, arising or in any manner growing out of the sale of any 
personal property or the performance of any work under this agreement and shall defend at its own 
expense any suits or other proceedings brought against the Authority and its officers, agents and 
employees, or any of them, on account thereof, and pay all expenses and satisfy all judgments 
which may be incurred by or rendered against them or any of them in connection therewith. 

 
5) Except for disposals by public auction, the Buyer shall remove the personal property from the 

Authority's premises by                      at Buyer's expense.  The Buyer 
shall make payment upon delivery by certified check payable to the New York Power Authority.
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Description of Personal Property: 
 
 
 
 
 
 
 Selling Price:   
 
Executed this     day of    , 20   . 
 
Buyer (Print or Type):     Seller: 
 
       Power Authority of the State of New York 
 
        123 Main Street 
 
        White Plains, New York 10601 
 
 
 
 
             
Authorized Signature     Authorized Signature 
 
 
 
       
Full Name (Printed) 
 
 
              
Title       Title 
 
 
    

PRIVACY LAW NOTIFICATION 
 
SECTION 94(1)(d) OF THE NEW YORK PUBLIC OFFICERS LAW REQUIRES THIS NOTICE TO BE PROVIDED WHEN 
COLLECTING PERSONAL INFORMATION FROM POTENTIAL PURCHASERS OF AUTHORITY PROPERTY. 
 

 
 This information is requested pursuant to Article 5, Title I of the Public Authorities Law.  The principal purpose for which 
the information is collected is to assist the Power Authority of the State of New York in the sale of Authority personal property in 
accordance with Section 96(1) of the Personal Privacy Protection Law, particularly subdivisions (b), (e) and (f). 
 
 Failure to provide the requested information may result in ineligibility for participation in a program, sale or benefit 
provided by the Authority. 
 
 This information will be maintained by Fleet Operations, at the Power Authority of the State of New York, Clark Energy 
Center located at 6520 Glass Factory Road, Marcy, N.Y. 13403, (315) 724-8186 or, when appropriate, by the Procurement 
Department at the Corporate office or at one of the Authority facilities. 
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POWER AUTHORITY OF THE STATE OF NEW YORK

2014 ANNUAL REPORT OF DISPOSAL OF PERSONAL PROPERTY OVER $5,000

DESCRIPTION PURCHASER PRICE RECEIVED
by the Authority

SCRAP METALS NIAGARA METALS LLC $ 6,889.29
AT NIAGARA PROJECT

CINCINNATI PLANER MILL AMERICAN MACHINERY $ 26,500.00
AT CLARK ENERGY CENTER LIQUIDATORS INC

SCRAP METALS NIAGARA METALS LLC $ 26,082.00
AT NIAGARA PROJECT

SCRAP METALS CASELLA WASTE SERVICES $ 12,748.80
AT ST LAWRENCE PROJECT

SCRAP METALS NIAGARA METALS LLC $ 31,252.11
AT NIAGARA PROJECT

SCRAP METALS NIAGARA METALS LLC $ 27,126.23
AT NIAGARA PROJECT

SCRAP METALS NIAGARA METALS LLC $ 8,531.55
AT NIAGARA PROJECT

SCRAP METALS NIAGARA METALS LLC $ 8,089.22
AT NIAGARA PROJECT

12/31/14 1



POWER AUTHORITY OF THE STATE OF NEW YORK

2014 ANNUAL REPORT OF DISPOSAL OF PERSONAL PROPERTY OVER $5,000

DESCRIPTION PURCHASER PRICE RECEIVED
by the Authority

SCRAP METALS PHOENIX METAL RECYCLING $ 15,200.00
AT B-G PROJECT INC

SCRAP METALS PHOENIX METAL RECYCLING $ 10,220.00
AT CLARK ENERGY CENTER INC

SUBTOTAL: $ 172,639.20

2



* Includes items where the Sale Price and/or the estimated Fair Market Value exceeded $5,000. 3

POWER AUTHORITY OF THE STATE OF NEW YORK

2014 ANNUAL REPORT OF DISPOSAL OF PERSONAL PROPERTY OVER $5,000 *

FLEET OPERATIONS

DESCRIPTION PURCHASER
PRICE RECEIVED

by the Authority

1980 NISSAN BF03 FORKLIFT MOHAWK INDUSTRIAL WERKS LLC $ 6,050.00

1997 GROVE AMZ50XT FRANCIS KNOBLOCH $ 5,940.00

2001 JOHN DEERE TRACTOR COTRUPE AUTO SALES $ 9,940.00

2002 JLG 600SC MANLIFT JEFFREY GETTI $ 6,340.00

2002 JLG 660SJC MANLIFT MARTIN GALASSO $ 16,090.00

2002 JLG 860SJ MANLIFT STATE LINE AUTO AUCTION INC $ 25,840.00

2003 JACOBSEN HR5111 MOWER RONALD CASATELLI $ 9,340.00

2003 PITTS LOWBOY TRAILER S & R CONSTRUCTION CO INC $ 15,590.00

2004 CHEVY TAHOE MICHAEL PANGALLO $ 6,360.00

2004 TOYOTA PRIUS GEORGE JOHNSTON $ 5,260.00

2005 CHEVY K2500 PICKUP KERMES PLUMBING $ 5,460.00

2005 CHEVY K2500 PICKUP MOHAWK INDUSTRIAL WERKS LLC $ 7,460.00
2005 FORD ESCAPE SENECALS $ 6,560.00

2006 FORD E350 VAN SENECALS $ 8,360.00

2006 FORD ESCAPE PRONTO TRANSPORT INC OF NY $ 5,110.00

2006 FORD ESCAPE TARDIBONE AUTO MALL $ 5,610.00

2006 JEEP CHEROKEE BRAVO AUTO SALES INC $ 7,420.00

2006 TRAILEZE TRAILER BRAD WEAKLEY $ 6,290.00

2007 CAMOPLAST TROOPER MOHAWK INDUSTRIAL WERKS LLC $ 28,840.00

2007 FORD F250 PICKUP AV8TOR MOTORS $ 16,060.00

2007 FORD F250 PICKUP AV8TOR MOTORS $ 13,360.00



* Includes items where the Sale Price and/or the estimated Fair Market Value exceeded $5,000. 4

POWER AUTHORITY OF THE STATE OF NEW YORK

2014 ANNUAL REPORT OF DISPOSAL OF PERSONAL PROPERTY OVER $5,000 *

FLEET OPERATIONS

DESCRIPTION PURCHASER
PRICE RECEIVED

by the Authority

2007 FORD F250 PICKUP AV8TOR MOTORS $ 14,460.00

2007 FORD F250 PICKUP AV8TOR MOTORS $ 13,360.00

2007 FORD F250 PICKUP SENECALS $ 14,060.00

2007 FORD F350 PICKUP L & L SURPLUS OF UTICA INC $ 14,060.00

2007 FORD F350 PICKUP PETER JONES $ 16,760.00

2007 FORD F350 PICKUP SENECALS $ 11,560.00

2007 FORD F350 PICKUP SENECALS $ 15,860.00

2008 CHEVY AVALANCHE BRAVO AUTO SALES INC $ 8,360.00

2008 CHEVY AVALANCHE THE CAR STORE INC $ 10,160.00

2008 FORD ESCAPE BARBARA MCCONNELL $ 7,960.00

2008 FORD ESCAPE ISLAND AUTO SALES & SERVICE INC $ 5,360.00

2008 FORD ESCAPE ISLAND AUTO SALES & SERVICE INC $ 5,110.00

2008 FORD F250 PICKUP AV8TOR MOTORS $ 13,060.00

2008 FORD F350 PICKUP AV8TOR MOTORS $ 15,260.00

2008 FORD F550 PICKUP GLEASON'S SEPTIC AND DRAIN $ 14,460.00

2008 FORD F550 UTILITY TRUCK BUTLER VALLEY SALES $ 14,860.00

2008 FORD F550 UTILITY TRUCK BUTLER VALLEY SALES $ 7,860.00

2011 CHEVY TAHOE THE CAR STORE INC $ 11,560.00

FLEET SUBTOTAL: $ 431,410.00



* Includes items where the Sale Price and/or the estimated Fair Market Value exceeded $5,000. 5

POWER AUTHORITY OF THE STATE OF NEW YORK

2014 ANNUAL REPORT OF DISPOSAL OF PERSONAL PROPERTY OVER $5,000 *

FLEET OPERATIONS

DESCRIPTION PURCHASER
PRICE RECEIVED

by the Authority

TRANSFERRED to NYS OGS w/o charge:

2004 CHEVY TAHOE NYS OGS - FLEET MANAGEMENT N/A

FLEET SUBTOTAL Page 4: $ 431,410.00

+ SUBTOTAL Page 2: $ 172,639.20

GRAND TOTAL: $ 604,049.20
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POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

EXECUTIVE SUMMARY

The Power Authority of the State of New York (the “Authority”) is a corporate municipal
instrumentality and political subdivision of the State of New York. The Authority generates,
transmits and sells electric power and energy principally at wholesale. The Authority’s primary
customers are municipal and investor-owned utilities and rural electric cooperatives located
throughout New York State, high-load-factor industries and other businesses, various public
corporations located within the metropolitan area of New York City and certain out-of-state
customers. The Authority does not use tax revenues or State funds or credit. It finances
construction of its projects through bond and note sales to private investors and repays the debt
holders with proceeds from operations.

The Authority requires the services of outside firms for accounting, engineering, legal, public
relations, surveying and other work of a consulting, professional or technical nature to
supplement its own staff, as well as to furnish varied goods and services and perform
construction work. Many of these contracts are associated with the construction, maintenance
and operation of the Authority's electric generating and transmission facilities, transmission
lines, as well as for support of Energy Efficiency (“EE”) Programs.

PROCUREMENT GUIDELINES (Exhibit “A-2”)

In compliance with the applicable provisions of § 2879 of the Public Authorities Law (“PAL”),
as amended, the Authority has established comprehensive Guidelines detailing its operative
policy and instructions concerning the use, awarding, monitoring and reporting of procurement
contracts. The Guidelines describe the Authority’s process for soliciting proposals and awarding
contracts. Topics detailed in the Guidelines include solicitation requirements, evaluation criteria,
contract award process, contract provisions, change orders, Minority- and Women-owned
Business Enterprise (“MWBE”) requirements, employment of former officers and reporting
requirements. These Guidelines, approved by the Authority’s Trustees, were initially
implemented on January 1, 1990, and have been amended as deemed advisable and necessary,
and reviewed and approved by the Board annually since that date, most recently on March 25,
2014.

Staff has reviewed the Procurement Guidelines and recommends several changes to make them
more consistent with the law or to improve or clarify the Authority’s procurement process. The
most significant of such changes pertain to Solicitation Requirements, as well as the Service-
Disabled Veteran-Owned Business (“SDVOB”) program, which are highlighted below:



 NEW YORK STATE CONTRACT REPORTER –> INCREASED THE
ADVERTISING THRESHOLD from $15,000 to $50,000, as summarized below and
more fully set forth in § 3.H of the Procurement Guidelines, pursuant to Article 4-C of
the Economic Development Law and § 163 of the State Finance Law:

For all Procurement Contracts with a value equal to or greater than
$50,000….., the Authority will, prior to soliciting proposals, submit the
following information to the Commissioner of the DED to be included on the
New York State Contract Reporter website…...

……. submittal of a notice / announcement of award for inclusion on the
Contract Reporter website is required for Procurement Contracts with a value
of $50,000 or more awarded on a sole source or single source basis, including
such contracts not exceeding $200,000 awarded to Small Businesses or NYS-
certified MWBE firms, or for the purchase of goods and/or technology that are
recycled or remanufactured, or for the purchase of food, including milk and
milk products that are grown, produced or harvested in New York State, and
certain other Procurement Contracts exempt from the general advertising
requirement for procurement contract bidding opportunities, in accordance
with the afore-referenced law. Such notice shall specify the name of the
awardee.

 VALUE OF PURCHASES REQUIRING SOLICITATION from at least 3
PROVIDERS INCREASED to under $50,000 – and -- VALUE OF PURCHASES
REQUIRING SOLICITATION from at least 5 PROVIDERS INCREASED to
$50,000 or more, as summarized below and more fully set forth in § 3.A of the
Procurement Guidelines:

….. a Request for Proposals (“RFP”) or Request for Quotations (“RFQ”) will
be made available to a minimum of three providers and/or firms (if available)
for purchases valued under $50,000 and a minimum of five providers and/or
firms (if available) for purchases valued at $50,000 and greater, commensurate
with the magnitude and nature of the goods and/or services, and the schedule
for performance……

 TELEPHONE SOLICITATION LIMIT INCREASED to under $50,000; also, all
such solicitations shall be documented and made part of the Procurement Record, as
summarized below and more fully set forth in § 3.G of the Procurement Guidelines:

….. Telephone solicitation, usually for procurements valued at less than
$50,000, may be used where time constraints do not permit issuance of an RFP,
where issuance of an RFP is otherwise impracticable or for goods that are
catalog items or do not require a detailed bill of materials or specification. All
solicitations made by telephone shall be documented and made part of the
Procurement Record.



 SERVICE-DISABLED VETERAN-OWNED BUSINESS (“SDVOB”) PROGRAM –
NEW STATUTORY REQUIREMENT, as summarized below and more fully set forth
in § 3.I of the Procurement Guidelines, pursuant to the SDVOB Act:

In order to further increase participation of service-disabled veterans in New
York State’s contracting opportunities, the Service-Disabled Veteran-Owned
Business (“SDVOB”) Act was signed into law on May 12, 2014. The SDVOB
program provides for eligible Veteran business owners to become certified as a
New York State Service-Disabled Veteran-Owned Business. The Division of
Service-Disabled Veterans’ Business Development within the New York State
Office of General Services (“OGS”) is responsible for certifying eligible
SDVOBs, assisting agencies and authorities in complying with the law, and
promoting SDVOB participation in the state’s procurement activities. The
program is in development; the Authority has been selected to participate in a
pilot SDVOB program and is complying with OGS-promulgated procedures and
requirements.

It may also be noted that non-substantive and stylistic changes have also been made throughout
the document.

These amended Guidelines, as reviewed by the Governance Committee on March 26, 2015, are
now presented to the full Board of Trustees for review and approval at their meeting of the same
date. The approved Guidelines will become effective on March 31, 2015 and will be posted on
the Authority’s internet website. On or before the 31st day of March, such Guidelines will also
be filed with the Director of the Division of the Budget, the Department of Audit and Control,
the Department of Economic Development, the Senate Finance Committee, the Assembly Ways
and Means Committee and the Authorities Budget Office.

ACCOMPLISHMENTS

Major Procurement efforts in 2014 included purchase of goods, services and construction work
in support of the Authority's operating projects and Headquarters facilities, Life Extension and
Modernization (“LEM”) Program at Lewiston Pump Generating Plant, Transmission LEM and
EE Programs. The Authority’s Procurement Department is continuing efforts to enhance the
SAP procurement and materials management system, as well as supporting the requirements of
the Authority’s operations and maintenance work, capital projects, EE Programs and
Headquarters operations.

On November 6, 2014 the Procurement Department conducted its first Kaizen event under the
direction of the NYS Lean Office to focus on improving business processes. From the event four
initiatives were identified for streamlining the procurement bidding process. The outcomes of
these initiatives are being tracked by NYPA’s Process Excellence team and reported back to
NYS. Procurement will continue to evaluate and monitor its bidding process to identify areas of
improvement.



A pilot program was instituted at the Niagara Warehouse to implement a barcoding system for
the more than 17,000 inventory items at the facility. The program is in its infant stages but is
intended to increase inventory controls and efficiencies.

In an effort to improve efficiency and in response to an OSC Audit recommendation, the Real
Estate Department designed, tested and implemented an electronic process tracking and
recordkeeping system in 2014. The system will significantly enhance the Authority’s ability to
accurately document its real estate holdings and enhance the department’s responsiveness to
customers’ needs.

Supplier Diversity Program (“SDP”)

In New York State’s 3rd fiscal quarter, October – December 2014, NYPA awarded $17.4 million
or 20.37% of its reportable expenditures to New York State-certified MWBEs. For the calendar
year January – December 2014, the Authority awarded $72.2 million or 21.87% of its reportable
expenditures to New York State-certified MWBEs. This figure includes both direct contracts
and subcontract expenditures and represents another all-time high for MWBE utilization for the
Authority. Attachment I illustrates the dollars awarded by the Authority’s Supplier Diversity
program since 1996.

Reportable expenditures continue to exclude specialty procurements (such as high voltage
transformers, circuit breakers, turbine runners, other major electrical generating and mechanical
equipment, and commodities such as natural gas), where MWBEs are not available to provide
such goods or services.

It should also be noted that during calendar year 2014, Treasury’s transactions with four (4)
different New York State-certified MWBE financial dealers totaled over $302 million in
principal sales and purchases for the Authority.

The Service-Disabled Veteran-Owned Business Act, signed into law by Governor Andrew M.
Cuomo on May 12, 2014, allows eligible Veteran business owners to become certified as a New
York State SDVOB in order to increase participation in New York State's contracting
opportunities. The Authority has been selected to participate in this initiative for New York
State. Six percent (6%) SDVOB participation goals are sought annually from those participating
in the pilot program.

Credit Card Procurement System

The Credit Card Procurement System (CCPS) is utilized to procure goods and services valued
under $5,000. At the end of 2014, the Authority had approximately 125 cardholders in both
headquarters and operating facilities. The average value of a single transaction was
approximately $605. The average number of credit card transactions was 759 per month, with an
average monthly value of $459,257, totaling more than $5.5 million in the report year. The total
amount of the rebate received back from JP Morgan Chase based on credit card activity for the
year 2014 was $49,518.

http://ogs.ny.gov/Core/docs/Chapter22.pdf


2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS (Exhibit “A-3”)

The Annual Report includes specific details for procurements of $5,000 or greater awarded since
January 1, 1990 that were active in 2014. There were 2,257 such contracts with an estimated
value of more than $7.5 billion, which also includes fossil fuel and corporate finance
expenditures. Total procurement expenditures in 2014 exceeded $873 million. This amount
included more than $385 million for the purchase of fossil fuels and related services.

As illustrated in Attachment II, the following is a breakdown of the total number of active
contracts including fuels and corporate finance by contract type:

 10% of these contracts are for Construction Services;
 43% are for the purchase of Equipment and Commodities;
 2% are for Architectural and Engineering Services;
 1% are for Legal Services;
 13% are for Personal Service contracts such as professional consulting services;
 28% are for Non-Personal Service contracts such as maintenance, technicians, contracted

personnel, maintenance and repairs;
 3% are for Fuels.

Attachment III indicates that, based on the total value of the contracts included in the Annual
Report, approximately 97% (including fuels and corporate finance) were for competitively bid
contracts. In 2014, approximately 3% of contracts were sole/single-source awards which
included the purchase of spare parts and services from original equipment manufacturers (OEM),
procurements from proprietary sources and procurements required on an emergency basis.
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GUIDELINES FOR PROCUREMENT CONTRACTS

1. PURPOSE

These Guidelines for Procurement Contracts (“Guidelines”) set forth the policy of the
Authority regarding the solicitation and awarding of procurement contracts. The
provisions of Article 4-C of the Economic Development Law, §§ 2879 and 2879-a of the
Public Authorities Law, Article 15-A of the Executive Law and §§ 139-j and 139-k of the
State Finance Law were considered in developing these Guidelines. Departments and
facilities may adopt further procedures to implement these Guidelines.

2. DEFINITIONS

A. “Procurement Contracts” are contracts for the acquisition of goods and/or services
in the actual or estimated amount of $5,000 or more. Such goods and/or services
are those necessary to support the Authority’s White Plains office, facilities,
operations and maintenance (“O&M”) and capital projects, including but not
limited to goods such as office supplies, major electrical equipment, construction
and maintenance work and services as more fully described in Section 2.C below.

B. “Non-Procurement Contracts” include contracts for energy with or without
environmental attributes included, capacity, ancillary services, transmission,
distribution or related services in support of providing service to Authority
customers; contracts for differences; financial hedge contracts (including but not
limited to swaps, calls, puts or swap options) and credit rating services. In
addition, Non-Procurement Contracts include direct placement of advertisements
with radio, television, print and electronic media, periodicals, subscriptions,
reference materials or professional research tools, written materials, fees or tuition
associated with continuing education courses, training courses, conferences,
seminars and symposiums, funding agreements, co-funding agreements, grants or
memberships in various industry groups, professional societies or similar
cooperative associations, or any cooperative projects and procurement activities
conducted or sponsored by such organizations in which the Authority participates.

C. “Services Contracts” are Procurement Contracts for services of a consulting,
professional or technical nature provided by outside consultants/contractors
(individuals, partnerships or firms who are not and do not employ officers or
employees of the Authority) for a fee or other compensation. Services Contracts
comprise three specific types: Personal Services, Non-Personal Services and
Construction. Personal Services include, but are not limited to: accounting,
architectural, engineering, financial advisory, legal, public relations, planning,
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management consulting, surveying, training (when specifically developed by
consultant for the Authority) and construction management. Non-Personal
Services include, but are not limited to: skilled or unskilled temporary personnel,
including clerical office staff, technicians or engineers working under Authority
supervision; maintenance, repairs, and printing services. Construction consists of
craft labor and other services utilizing laborers and/or mechanics not otherwise
considered Non-Personal Services.

Note: Use of such services may be appropriate (1) when a
consultant/contractor possesses special experience, background or
expertise; (2) when there is insufficient Authority staff and retention of a
consultant/contractor is more appropriate or economical than hiring
additional permanent staff; (3) to provide independent external review or a
second opinion; (4) to meet unusual schedule requirements or emergencies
or (5) for a combination of these factors.

D. “Goods” include equipment, material and supplies of any kind. Procurement
Contracts that include both equipment and services may be classified as
“Equipment,” where 60% or more of the total projected contract value will be for
the purchase of equipment, material or supplies.

E. “Evaluation of Proposals,” as further set forth in Section 4 below, includes as
evaluating factors the Authority’s consideration of a bidder’s skill, judgment and
business integrity.

F. “Contact” is any oral, written or electronic communication with the Authority
under circumstances where a reasonable person would infer that the
communication was intended to influence the procurement.

G. “Relative” is any person living in the same household as the Authority employee
or any person who is a direct descendant of the Authority employee’s
grandparents or the spouse of such descendant, as referred to in Subsection 9.E.1
of these Guidelines.

H. “Minority- and Women-owned Business Enterprise” (“MWBE”) is defined as any
New York State-certified business enterprise at least 51% of which is owned by
black persons, Hispanics, Native Americans, Asians, Pacific Islanders and/or
women, and as further described in the Authority’s Supplier Diversity Program
Policy and Procedures and Executive Law Article 15-A, and pursuant to the
definition found in Executive Law § 310.

I. “Small Business” is a business that is resident in New York State, is
independently owned and operated, not dominant in its field and employs not
more than 300 people.
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J. “Single Source” is a procurement in which the Authority, upon written findings
setting forth material and substantial reasons, may award a contract (or
amendment to a contract) to one offerer over another that can supply the goods or
services.

K. “Sole Source” is a procurement in which only one offerer is capable of supplying
the required goods or services.

3. SOLICITATION REQUIREMENTS

A. Preparation of the solicitation of proposals for Procurement Contracts is the joint
responsibility of the White Plains Procurement Department, or the facilities’
Procurement Departments, and the initiating department. Except as otherwise
authorized by these Guidelines, a Request for Proposals (“RFP”) or Request for
Quotations (“RFQ”) will be made available to a minimum of three providers and/or
firms (if available) for purchases valued under $50,000 and a minimum of five
providers and/or firms (if available) for purchases valued at $50,000 and greater,
commensurate with the magnitude and nature of the goods and/or services, and the
schedule for performance. Whenever possible and practicable, notification of the
availability of an RFP and RFQ on the Authority’s Procurement website should be
sent to more than five providers.

B. Prospective bidders on Procurement Contracts may be prequalified by invitation.
In such cases, proposals are requested only from those providers and/or firms
whose prequalification submittals demonstrate sufficient ability and competence
(including, but not limited to, the bidder’s skill, judgment and business integrity) to
supply the particular goods and/or perform the particular services required.

C. The Authority may withdraw any pending solicitation (including but not limited to
RFPs and RFQs) at any time, for cause or no cause. Any person or entity
submitting any responsive document to the Authority does so at its own cost or
expense and will not be reimbursed by the Authority for the preparation of any
responsive document, unless otherwise agreed to in writing and signed by an
authorized Authority representative.

D. In order to promote the use of Minority- and Women-owned Business Enterprises
(“MWBEs”), the Authority will solicit offers from MWBEs known to have
experience in the type of goods and/or services to be provided, regardless of the
type of contract. For the purpose of these Guidelines, the definition of a NYS-
certified MWBE is in Section 2.H.

To foster increased use of MWBEs, a single proposal may be sought, negotiated
and accepted for purchases of goods and/or services not exceeding $200,000, in the
aggregate including all amendments, from a NYS-certified MWBE that offers a
reasonable price for such goods and/or services. The award of such proposal
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requires the written approval of the Vice President of Procurement. Any
subsequent alteration to the accepted proposal, including, but not limited to, change
orders, amendments, or supplemental terms shall also necessitate the written
approval of the Vice President of Procurement. Furthermore, the award of such
procurement contracts will be noticed on the Contract Reporter website, as further
set forth in Section 3.H.

E. It is the policy of New York State to promote the participation of and maximize the
opportunities for New York State Business Enterprises and New York State
residents in Procurement Contracts. The Authority will endeavor to promote such
participation and to comply with the applicable statutory provisions. In furtherance
of Public Authorities Law § 2879, the following definitions and actions apply:

1. “New York State Business Enterprise” is a business enterprise,
including a sole proprietorship, partnership or corporation that offers
for sale or lease or other form of exchange, goods sought by the
Authority that are substantially manufactured, produced or
assembled in New York State or services, excluding construction
services, sought by the Authority that are substantially performed
within New York State as further described in Public Authorities
Law § 2879.

2. “New York State resident” is a person who maintains a fixed,
permanent and principal home in New York State to which such
person, whenever temporarily located, always intends to return as
further described in Public Authorities Law § 2879.

3. “Foreign Business Enterprise” is a business enterprise, including a
sole proprietorship, partnership or corporation, that offers for sale,
lease or other form of exchange, goods sought by the Authority that
are substantially produced outside New York State, or services other
than construction services, sought by the Authority that are
substantially performed outside New York State as further described
in Public Authorities Law § 2879. For purposes of construction
services, Foreign Business Enterprise is a business enterprise,
including a sole proprietorship, partnership or corporation, which
has its principal place of business outside New York State.

4. “Discriminatory Jurisdiction” is any country, nation, province, state
or political subdivision thereof which employs a preference or price
distorting mechanism to the detriment of, or otherwise discriminates
against, a New York State Business Enterprise in the procurement of
goods and/or services by the same or a non-governmental entity
influenced by the same.
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5. Pursuant to Public Authorities Law § 2879, the Authority shall not
enter into a contract with a Foreign Business Enterprise which has
its principal place of business in a Discriminatory Jurisdiction
contained on the list prepared by the Commissioner of the New
York State Department of Economic Development (“DED”). The
provisions of this section may be waived by the Authority’s
President and CEO if the CEO determines in writing that it is in the
best interests of the Authority to do so, as further set forth in the
above-referenced law.

6. Pursuant to Public Authorities Law § 2879, the Authority will,
where feasible, make use of the stock item specification forms of
New York State manufacturers, producers and/or assemblers, as
made available by the Commissioner of General Services, for any
Procurement Contract for the purchase of goods.

F. Goods and/or services may be procured pursuant to Procurement Contracts let by
any department, agency, officer, political subdivision or instrumentality of the State
(e.g., the New York State Office of General Services (“OGS”)) or Federal
government (e.g., General Services Administration (“GSA”)) or any city or
municipality where the White Plains Procurement Department, or facility
Procurement Departments, and the initiating department determine that a
reasonable potential exists for cost savings or other benefits to the Authority and
have approved the specifications and proposed terms and conditions of such
contract.

G. Solicitations will include a scope of work that defines the goods required and/or the
services to be performed; milestone dates; the Authority’s Supplier Diversity
Program requirements, if applicable; all other applicable Authority requirements
and any special methods or limitations that the Authority chooses to govern the
work. Telephone solicitation, usually for procurements valued at less than $50,000,
may be used where time constraints do not permit issuance of an RFP, where
issuance of an RFP is otherwise impracticable or for goods that are catalog items or
do not require a detailed bill of materials or specification. All solicitations made by
telephone shall be documented and made part of the Procurement Record.

H. For all Procurement Contracts with a value equal to or greater than $50,000 (except
for those contracts noted below), the Authority will, prior to soliciting proposals,
submit the following information to the Commissioner of the DED to be included
on the New York State Contract Reporter website, (www.nyscr.ny.gov) (unless
such posting would serve no useful purpose): (1) the Authority’s name and address;
(2) the solicitation number; (3) a brief description of the goods and/or services
sought, the location where goods are to be delivered and/or services provided and
the contract term; (4) the address where bids or proposals are to be submitted; (5)
the due date for bids or proposals; (6) a description of any eligibility or
qualification requirements or preferences; (7) a statement as to whether the

http://www.nyscr.ny.gov/
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contract requirements may be fulfilled by a subcontracting, joint venture or
coproduction arrangement; (8) any other information deemed useful to potential
contractors; (9) the name, address, and phone number of the person to be contacted
for additional information and (10) a statement as to whether the goods and/or
services sought have, in the immediately preceding three-year period, been supplied
by a Foreign Business Enterprise. Such information will be submitted to the DED
Commissioner in accordance with the schedule set forth by the DED. The due date
for bids or proposals will be a minimum of 15 business days after the date of
publication of such notice on the Contract Reporter website, except where a shorter
period is specifically authorized by law. For Procurement Contracts resulting from
a Request for Proposal process, the Authority will submit the results of the bid
opening, including the names of firms submitting proposals and the name/s of the
awardee/s, for inclusion on the Contract Reporter website. For all other
Procurement Contracts, the name of the awardee will be submitted.

This section 3.H does not apply to (i) Procurement Contracts awarded on an
emergency basis as described below in Section 3.M, (ii) Procurement Contracts
being rebid or re-solicited for substantially the same goods and/or services, within
45 business days after the original due date, and/or (iii) Procurement Contracts
awarded to not-for-profit human services providers. (See Article 4-C, Economic
Development Law)

Certain Procurement Contracts may require purchases: (1) on a spot market; (2)
needed prior to the time limits for noticing on the Contract Reporter website or that
do not lend themselves to the solicitation process. Such purchases are exempted
from the noticing requirements of Article 4-C of the Economic Development Law
subject to the approval of the Vice President of Procurement, and/or the head of the
initiating department that does not complete its procurements through the
Procurement Department. From time to time or where appropriate, generic notices
may be published on the Contract Reporter website notifying potential bidders of
such opportunities and soliciting qualification statements for consideration by the
Authority.

Notwithstanding the foregoing, submittal of a notice / announcement of award for
inclusion on the Contract Reporter website is required for Procurement Contracts
with a value of $50,000 or more awarded on a sole source or single source basis,
including such contracts not exceeding $200,000 awarded to Small Businesses or
NYS-certified MWBE firms, or for the purchase of goods and/or technology that
are recycled or remanufactured, or for the purchase of food, including milk and
milk products that are grown, produced or harvested in New York State, and certain
other Procurement Contracts exempt from the general advertising requirement for
procurement contract bidding opportunities, in accordance with the afore-
referenced law. Such notice shall specify the name of the awardee.
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I. In order to further increase participation of service-disabled veterans in New York
State’s contracting opportunities, the Service-Disabled Veteran-Owned Business
(“SDVOB”) Act was signed into law on May 12, 2014. The SDVOB program
provides for eligible Veteran business owners to become certified as a New York
State Service-Disabled Veteran-Owned Business. The Division of Service-
Disabled Veterans’ Business Development within the New York State Office of
General Services (“OGS”) is responsible for certifying eligible SDVOBs, assisting
agencies and authorities in complying with the law, and promoting SDVOB
participation in the state’s procurement activities. The program is in development;
the Authority has been selected to participate in a pilot SDVOB program and is
complying with OGS-promulgated procedures and requirements.

J. Proposals for certain Services Contracts may also be solicited by competitive
search, as follows:

For contracts where the scope of work cannot be well defined or quantified, or where
selection requires evaluation of factors such as breadth and depth of experience in a
unique or highly specialized field and suitability as an Authority representative, a
“competitive search” will be conducted to determine which consultants are most
qualified, for reasonable compensation terms, to perform the work. Depending on
market conditions, at least five potential sources should be evaluated; if there are
fewer than five sources, all sources should be evaluated. The White Plains
Procurement Department or the appropriate facility Procurement Department will
work with the initiating department to gather information from potential sources, that
will include a description of the consultant/firm’s qualifications, résumés of key
personnel, past experience and proposed billing rates.

K. A Procurement Contract may be awarded on a Sole Source, Single Source, or other
non-competitive basis where:

1. Compatibility of equipment, accessories or spare or replacement
parts is the paramount consideration.

2. Services are required to extend or complement a prior procurement
and it is impracticable or uneconomic to have a source other than
the original source continue the work.

3. A sole supplier’s item is needed for trial use or testing, or a
proprietary item is sought for which there is only one source.

4. Other circumstances or work requirements exist that cause only
one source to be available to supply the required goods and/or
services.

5. The contract is awarded to a Small Business or to a NYS-certified
MWBE firm for purchases not exceeding $200,000, pursuant to
Section 3.D.

6. The contract is for the purchase of goods and/or technology that
are recycled or remanufactured, in an amount not exceeding
$200,000, subject to the approvals stated in Section 3.D.



8

7. The contract is for the purchase of commodities that are food,
including milk and milk products, which are grown, produced or
harvested in New York State, in an amount not exceeding
$200,000, subject to the approvals stated in Section 3.D.

8. Purchases made on a Sole Source, Single Source, or other non-
competitive basis are subject to Public Authorities Law § 2879-a, 2
NYCRR Part 206, entitled “Comptroller Approval of Contracts
Made by State Authorities” (“Comptroller Regulations”) and the
State Authority Contract Manual.

L. Pursuant to Public Authorities Law § 2879-a, the Comptroller Regulations and the
State Authority Contract Manual, the Authority may be required to submit certain
contracts to the New York State Comptroller for approval that are awarded on a
Sole Source, Single Source, or other non-competitive basis for the purchase of
goods and/or services in an amount in excess of $1 million, and shall notify the
successful bidder therefor. Such contracts or contract amendments shall not be
valid and enforceable unless approved by the Comptroller or until 90 days have
elapsed from such submission without action by the Comptroller, as further set
forth in the referenced law and regulations.

M. Subject to the Authority’s Expenditure Authorization Procedures (“EAPs”), and
Public Authorities Law § 2879-a, the Comptroller Regulations and the State
Authority Contract Manual, a Procurement Contract may be awarded without
following the solicitation requirements that ordinarily apply (but using such
competitive selection procedures as are practicable under the circumstances)
where emergency conditions exist, such as:

1. A threat to the health or safety of the public or Authority employees
or workers.

2. Proper functioning of the Authority facilities or construction or
operating projects requires adherence to a schedule that does not
permit time for an ordinary procurement solicitation.

N. Whenever an initiating department determines that a Procurement Contract should
be awarded on a Single Source, Sole Source, or an emergency basis, the head of the
department will provide a written statement explaining the reasons therefor to the
White Plains Procurement Department or the appropriate facility Procurement
Department. The award of such Procurement Contracts, regardless of value,
requires the written approval of the Vice President of Procurement, except as noted
in Section 3.H.

O. Every potential Sole Source or Single Source contract with a value of $1 million
or more must be approved by the President and CEO or the COO prior to
processing by the Procurement Department.
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P. In furtherance of Public Authorities Law § 2800, when a procurement is made on a
non-competitive basis, and the price for goods or services purchased exceeds fair
market value, prior to making the purchase, the Business Unit Head of the initiating
department shall provide a detailed explanation of the justification for making the
purchase and a certification shall be signed by the Chief Executive Officer and
Chief Financial Officer of the Authority stating that they have reviewed the terms
of such purchase and determined that it complies with applicable law and
procurement guidelines. The following definition shall apply: “Fair Market Value”
shall mean the estimated dollar amount that a willing buyer would pay to a willing
seller for property in an arms-length transaction in the appropriate marketplace
and under similar circumstances. Fair market value may be determined by
internal appraisals, industry-recognized sources, or other methods of valuation
generally accepted in the industry in which such property is utilized, as may be
approved by the Vice President of Procurement or authorized designee.

Q. It is the policy of New York State to discourage improper communications intended
to influence a governmental procurement. The Authority will endeavor to control
such practices and will comply with the applicable statutory provisions. In
furtherance of the State Finance Law §§ 139-j and 139-k, the following definitions
shall apply:

1. Pursuant to Article 11-B of the State Finance Law a “Procurement
Contract” is any contract or other agreement for a commodity,
service, technology, public work, construction, revenue contract, the
purchase, sale or lease of real property or an acquisition or granting
of other interest in real property that is the subject of a governmental
procurement. Grants, contracts between the Authority and non-
profit organizations pursuant to Article 11-B of the State Finance
Law, intergovernmental agreements, railroad and utility force
accounts, utility relocation project agreements or orders and eminent
domain transactions are not Procurement Contracts.

2. The “Restricted Period” is the period of time commencing with the
earliest written notice, advertisement or solicitation of a request for
proposal, invitation for bids, or solicitation of proposals, or any
other method for soliciting a response from bidders/contractors
intending to result in a procurement contract with the Authority and
ending with the final contract award.

3. The Authority shall designate a person or persons who may be
contacted, with respect to each Authority procurement. The
bidders/contractors or persons acting on their behalf, shall only
contact the Authority’s designated person or persons where a
reasonable person would infer that the communication was intended
to influence the procurement during the Restricted Period.
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R. In furtherance of the Authority’s commitment to ensure transparency and
accountability of its operations, every member, officer or employee of the Authority
who is contacted by a lobbyist is required to make a contemporaneous record of
such contact, pursuant to Public Authorities Law § 2987 and as further set forth in
the Authority’s Corporate Policy regarding this matter.

S. Project Sunlight (Chapter 399, Part A, Section 4 of the Laws of 2011) requires the
Authority to record in a database maintained by the New York State Office of
General Services certain appearances between the Authority and individuals, firms
or other entities (excluding elected officials and representatives of federal, state and
local agencies and authorities) relating to the procurement of a contract, with a
value of $25,000 or more, for real property, goods or services. Appearances are
defined as an interaction through an in-person meeting or a video conference
between covered individuals. Appearances related to emergency procurements and
disposal of property through public auctions are excluded, as are appearances that
take place during the formal “Restricted Period.” Covered individuals at the
Authority means an individual at the Authority who has the power to exercise
discretion or advises someone who exercises discretion. A covered individual
outside of the Authority means both “external” (e.g., a lobbyist) and “internal” (e.g.,
sales representative) representatives of an entity, individuals appearing on behalf of
him/herself, advocacy groups or organizations or entities representing the interests
or concerns of the organization or entity or of its members. All such appearances
must be promptly reported to the Authority’s Ethics and Compliance Office for
recording in the Project Sunlight database.

4. EVALUATION OF PROPOSALS

A. Proposals will be evaluated using a fair and equitable comparison of all aspects of
the proposals against the specifics of the solicitation and against each other,
including an analysis of each offer that considers: the quality of the goods and/or
the competence of the bidder (including, but not limited to, the bidder’s skill,
judgment and business integrity), the technical merit of the proposal and the price
for which the goods and/or services are to be supplied.

In the event the price submitted by the bidder recommended to be awarded a
contract exceeds the cost estimated, where a cost estimate is provided on the
solicitation at the time of bidding, the initiating department will prepare a written
explanation to be reviewed by the White Plains Procurement Department and/or the
appropriate facility Procurement Department and appropriate managers as
stipulated in the EAPs. The following options should be considered: (1) rejecting
the bids, resoliciting proposals and/or modifying the scope of work; (2) revising the
cost estimate and proceeding with the contract award and (3) negotiating with the
low bidder(s), as determined by the Vice President of Procurement or equivalent(s)
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or designee, to reduce the price quoted. Factors to be considered in reaching the
proper course of action include but are not limited to: the effects of a delay on both
the schedule and the cost of the specific capital construction project or outage at an
operating facility, the magnitude of the contract, available bidders, the ability to
attract additional competition if the solicitation is reissued, and the accuracy of the
original cost estimate. The recommended course of action and the reasons therefor
must be fully documented in a memorandum for consideration by the appropriate
level of management prior to approval and placed in the appropriate procurement
file.

B. Factors to be considered in evaluating the goods and/or services to be supplied
and/or the competence of the bidder are: previous experience (including applicable
experience in New York State and evaluations from other clients for whom the
bidder has provided goods and/or services); the abilities and experience of the
personnel to be assigned to the Authority’s work and the ability to provide any
needed advanced techniques such as simulation and modeling; and overall, the
bidder’s skill, judgment and business integrity. The approach proposed in meeting
the exact requirements of the scope of work will be given consideration in
evaluating the technical merit of the proposal, together with a well-organized task
structure, the ability to timely supply the goods and/or perform the proposed
services and the ability to meet Supplier Diversity Program goals, if any. The need
to purchase the goods from and/or subcontract performance of services to others
will be evaluated as to their effects on cost, as well as quality, schedule and overall
performance.

C. For Services Contracts (as defined in Section 2.C of these Guidelines), the technical
merits of the proposals and the experience and capabilities of the bidders will be the
primary factors in determining the individual or firm to be awarded the contract,
provided that the price for performing such work is reasonable and competitive.

D. For Procurement Contracts other than Personal Services (as defined in Section 2.C
of these Guidelines), the award should generally be made to the lowest-priced firm
submitting a proposal that meets the commercial and technical requirements of the
bid documents.

E. Pursuant to § 139-k of the State Finance Law, the Authority shall not award a
Procurement Contract (as defined in Subsection 3.Q.1 of these Guidelines) to a
bidder/contractor who fails to provide timely, accurate and complete responses to
inquiries about past determinations of non-responsibility (unless awarding the
contract is necessary to protect public property or public health or safety and the
bidder/contractor is the only source capable of supplying the required article of
procurement within the necessary timeframe.)
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A bidder’s/contractor’s knowing and willful violation of the Authority’s policy
providing for certain procurement disclosures shall result in a determination of non-
responsibility of such bidder/contractor pursuant to State Finance Law §§ 139-j and
139-k only.

More than one determination of non-responsibility due to violations of State
Finance Law § 139-k in a four-year period shall render a bidder/contractor
ineligible to submit bids for four years from the second determination of non-
responsibility.

F. An award to “other than low bidder” can be made only with the approval of
appropriate management as stipulated in the EAPs, and should be based on such a
proposal providing a clear advantage to the Authority over the lower-priced
proposal. Factors justifying an “other than low bidder” award may include, but are
not limited to: improved delivery schedules that will reduce outages; longer
warranty periods; improved efficiency over the usable life of the equipment;
reduced maintenance costs; the bidders’ financial resources or the ability to meet or
exceed Supplier Diversity Program goals; and overall, the bidder’s skill, judgment
and business integrity.

G. The specifications set forth in any solicitation prepared under these Guidelines
were based upon information available at the time of the preparation of the
solicitation. Thus, the Authority may diverge from the specifications of any
solicitation if, after review of the proposals responsive to such solicitation, the
Authority deems it prudent in light of its experience, the circumstances of the
solicitation and/or potential cost savings.

5. RECOMMENDATION OF AWARD

A. A recommendation for approval of a proposed award of a Procurement Contract is
usually prepared in the form of a memorandum or e-mail by the department
requiring the goods and/or services. The recommendation must include an
evaluation of proposals as specified in Article 4 above, as well as proposed specific
compensation terms that provide a clear breakdown of cost factors and methods of
calculation, including, as applicable:

1. Lump sum and/or unit prices for equipment and construction work.

2. Hourly or daily rates for personnel.

3. Markups for payroll taxes, fringe benefits, overhead and fees, if the
proposal is based on reimbursement of actual payroll costs.
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4. Terms for reimbursement of direct out-of-pocket expenses, such as travel
and living costs, telephone charges, services of others and computer
services.

5. Provisions, if any, for bonus/penalty arrangements based on target person-
hours and/or target schedule.

B. The recommendation will also review any substantive exceptions to commercial
and technical requirements of a price inquiry, RFP, RFQ or bidding documents,
including but not limited to payment terms, warranties and bond requirements, if
any.

6. AWARD OF CONTRACT

A. Services Contracts to be performed for a period of more than 12 months are
approved and reviewed annually by the Trustees. Services Contracts for a period
of less than 12 months are approved by authorized designees in accordance with
existing EAPs. Extending a contract for services with an initial duration of less
than 12 months beyond 12 months will be approved by the Trustees at the request
of the initiating department and will be reviewed by the Trustees annually.
Extending a contract for services, that has previously been approved by the
Trustees, for a cumulative term of more than 12 months requires further Trustees’
approval. Extending a contract, previously approved by the Trustees, for 12
months or less (“grace period”) requires approval by an authorized designee in
accordance with existing EAPs and concurrence by the Vice President of
Procurement.

B. For Services Contracts to be performed for a period of more than 12 months that
must be awarded prior to the next quarterly Trustees’ meeting, the initial contract
will be issued for the entire intended term of the contract. Based on its total term
and value, such contract must be approved in writing by the appropriate
management as set forth in the EAPs. Such contract is subject to the Trustees’
approval, at the next quarterly Trustees’ meeting. If such approval is not granted,
the contract will be terminated immediately.

C. A contract or contract task is deemed to be for services in excess of 12 months
where the contract does not specify a definite term and the work will not be
completed within 12 months, and any “continuing services” contract with no fixed
term that provides for the periodic assignment of specific tasks or particular
requests for services. This includes Trustee-approved contracts for architect/
engineering services with the original engineers of operating facilities, as well as
the original supplier of steam supply systems or boilers and turbine generating
equipment. Each task authorized under such contracts (which may be referred to as
a “Change Order,” “Purchase Order” or “Task Number”) is considered a separate
commitment and must be separately approved in accordance with the EAPs.
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D. The term of a Personal Services contract is limited to a maximum of five (5) years,
including any extensions.

E. When time constraints or emergency conditions require extending an existing
contract with an initial duration of less than a year beyond a year, and the
cumulative monetary change order value does not exceed the appropriate limit set
forth in the EAPs, the Business Unit Head, with the prior concurrence of the Vice
President of Procurement or equivalent(s) or designee, may authorize extending
such contract, subject to the Trustees ratifying such action as soon as practicable.

F. When the total estimated contract value or the value of the extension exceeds the
monetary limits set forth in the EAPs, interim approval by the President and Chief
Executive Officer or Chief Operating Officer or equivalent(s) or designee is
required, subject to the Trustees ratifying such action as soon as practicable.

G. When time constraints or emergency conditions require immediate commencement
of services to be performed for a period of more than one year, and when the
contract value exceeds the monetary approval limit for the President and Chief
Executive Officer or Chief Operating Officer or equivalent(s), as set forth in the
EAPs, the President and Chief Executive Officer or Chief Operating Officer or
equivalent(s) or designee, with the prior concurrence of the Vice President of
Procurement or equivalent(s) or designee, may authorize in writing the
commencement of such services. The initial compensation limitation may not
exceed the authorization level for the President and Chief Executive Officer or
equivalent(s) or Chief Operating Officer or equivalent(s) as set forth in the EAPs.
Such contracts will be subject to the Trustees’ approval, which will be solicited at
their next scheduled Trustee meeting.

H. The White Plains Procurement Department or the facilities’ Procurement
Departments prepare the contract for execution by the Authority and the successful
bidder. No work by the selected contractor will commence until the contract is
executed by both parties, except that mutually signed letters of award or intent may
initiate work prior to formal execution. Authority signatories of such letters must
be authorized to approve contract awards pursuant to the EAPs.

I. Pursuant to Public Authorities Law § 2879, the Authority shall notify the
Commissioner of Economic Development of the award of any Procurement
Contract for the purchase of goods and/or services from a Foreign Business
Enterprise (as defined in Subsection 3.E.3 of these Guidelines) in an amount equal
to or greater than $1 million simultaneously with notifying the successful bidder
therefor. The Authority shall not enter into the Procurement Contract for said
goods and/or services until at least 15 days have elapsed from the notification of
the award, except for a Procurement Contract awarded on an emergency or
critical basis. The notification to the Commissioner shall include the name,
address, telephone and facsimile number of the Foreign Business Enterprise, the
amount of the proposed Procurement Contract and the name of the individual at
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the Foreign Business Enterprise or acting on behalf of same who is principally
responsible for the proposed Procurement Contract.

7. CONTRACT PROVISIONS

A. The following standard forms of contracts are available from the White Plains
Procurement Department: purchase order format (for standard procurements of
goods and/or services); furnish-and-deliver format (for major equipment
purchases); long form agreements (for consulting services) and maintenance
agreement formats; contract work orders (for construction work of small
magnitude); construction contracts (for major construction work)
and furnish, deliver and install contracts (for specialized, major procurements
where single responsibility is required for procurement and installation). These
contract forms are intended to govern the purchase of goods and/or performance of
services.

Authority departments proposing to initiate a Procurement Contract should review
these forms to suggest any modifications and additions that may be required for the
particular goods and/or services. Under no circumstances should contract forms be
shown to proposed bidders without the prior approval of the Procurement
Department, which, along with the facilities’ Procurement Departments, is solely
responsible for requesting proposals.

B. The following types of provisions setting forth contractor responsibilities are to be
contained in the standard forms of Procurement Contracts, except that any
provisions listed below that are inapplicable or unnecessary because of the nature or
duration of the work to be performed, the location(s) where the work is to be
performed or the type of compensation being paid therefor, need not be included.
Other provisions may be added as necessary and appropriate.

1. Schedule of Services or Specifications
2. Time of Completion
3. Compensation or Itemized Proposals
4. Relationship of Parties
5. Delays
6. Termination
7. Changes in the Work
8. Claims and Disputes
9. Warranty
10. Insurance
11. Records, Accounts, Inspection and Audit
12. Assignment
13. Notices
14. Indemnification
15. Governing Law
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16. Proprietary Nature of Work
17. Testimony
18. Entire Agreement

Contract Attachments

1. Compensation Schedule
2. Schedule of Services or Specifications
3. Appendix “A” (Miscellaneous Statutory Provisions)
4. Appendix “B” (Prompt Payment Provisions)
5. Appendix “C” (Minority- and Women-owned Business Enterprise (MWBE)

Participation Goal Requirement)
6. Appendix “D” (Background Security Screening for Authority Contractors)
7. Appendix “E” (Omnibus Procurement Act of 1992 Requirements)
8. Appendix “F” (Computer Aided Design Requirements For New York

Power Authority Drawings)
9. Appendix “G” (Equal Employment Opportunities Requirements)
10. Appendix “H” (Tax Law Requirements)
11. Appendix “I” (New York Power Authority (NYPA) North American

Electric Reliability Corporation Critical Infrastructure Protection (NERC
CIP) Cyber Access And/Or Unescorted Physical Access Training
Requirements)

12. Appendix “J” (Bidder/Contractor Compliance with State Finance Law §§
139-j and 139-k Providing for Certain Procurement Disclosures)

13. Appendix “K” (Additional State and Federal Provisions Required for
American Recovery and Reinvestment Act (Pub. L. No. 111-5 Stat. 2009)
(“ARRA”) Funded Projects) - inactive

14. Appendix “L” (DOE Federal Contract Provisions) - inactive
15. Appendix “M” (Use of Ultra Low Sulfur Diesel Fuel and Best

Available Retrofit Technology (“BART”) for Heavy Duty Vehicles)
16. Appendix “N” (The New York State Iran Divestment Act of 2012 – Iranian

Energy Sector Divestment)
17. Appendix “O” (Encouraging Use of New York State Businesses in Contract

Performance)

C. If a vendor (firm, person or other entity) participates in the development or writing
of the specifications for a procurement solicitation, such vendor shall not be
permitted to bid on such procurement, either as a prime vendor or as a
subcontractor at any level. Contracts for evaluation of offers for products or
services shall not be awarded to a vendor that would then evaluate its own offers for
products or services. The above restrictions shall not apply where:

1. The vendor is the sole source or single source of the product or service;

2. More than one vendor has been involved in preparing the specifications
for a procurement proposal; or
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3. The originating Authority Business Unit determines in writing that the
restrictions are not in the best interests of the Authority. Such
originating Business Unit shall obtain the approval of the applicable
Business Unit Head or equivalent(s), Vice President of Procurement or
equivalent(s) or designee, Assistant General Counsel or equivalent(s)
and President and Chief Executive Officer or designee or Chief
Operating Officer or equivalent(s) to waive this restriction on a case-by-
case basis.

8. CHANGE ORDERS

A. Change Orders to existing contracts are justified in the following cases:

1. To incorporate additional work related to the original scope, to delete work
or to otherwise modify the original work scope;

2. To exercise options previously included in the original contract to perform
additional work or to extend the contract term;

3. To accommodate emergency conditions, defined in Section 3.M herein, that
require the immediate performance of work by a firm already under
contract;

4. When rebidding would not be practical or in the best interests of the
Authority’s customers; and

5. To meet the Authority’s Supplier Diversity Program goals in accordance
with Executive Law Article 15-A.

B. All Change Orders must be approved in accordance with the Authority’s EAPs, and
should include specific schedules for completion of work at the earliest possible
time.

C. Pursuant to Public Authorities Law § 2879-a, the Comptroller Regulations and the
State Authority Contract Manual, the Authority may be required to submit certain
Change Orders to the New York State Comptroller for filing or approval where the
aggregate value of the contract as amended is in excess of $1 million and the
original contract was awarded on the basis of a competitive procurement, but the
modification was neither contemplated nor provided for in the solicitation for such
competitive procurement.
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9. CONTRACTING DECISIONS INVOLVING CURRENT OR FORMER
EMPLOYEES

A. Former Authority officers and employees are eligible to be considered for
employment as contractors and/or consultants provided that they meet all criteria
for contractors and/or consultants generally as specified in these Guidelines; their
employment is not barred by New York Public Officers Law § 73(8); they obtain an
opinion by the New York State Commission on Public Integrity that such
employment is permissible; and upon approval of the President and Chief
Executive Officer.

B. Pursuant to the provisions of New York Public Officers Law § 73(8):

1. No Authority officer or employee is eligible, within a period of two years
after the termination of Authority service to appear or practice before the
Authority or receive compensation for any services rendered on behalf of
any person, firm, corporation or association, in relation to any case,
proceeding or application or other matter before the Authority.

2. No Authority officer or employee is eligible, at any time after the
termination of Authority service, to appear, practice, communicate or
otherwise render services before the Authority or any other state agency or
receive compensation for any such services rendered on behalf of any
person, firm, corporation or other entity in relation to any case, proceeding,
application or transaction that such person was directly concerned with and
personally participated in during his or her period of service, or which was
under his or her active consideration.

C. No Authority employee who is involved in the award of Authority grants or
contracts may ask any officer, director or employee of such current or prospective
contractor or grantee to reveal: (a) the political party affiliation of the individual;
(b) whether the individual or entity has made campaign contributions to any
political party, elected official or candidate for elective office or (c) whether the
individual voted for or against any political party, elected official or candidate for
elective office.

D. No Authority employee may award or decline to award any grant or contract, or
recommend, promise or threaten to do so because of a current or prospective
grantee’s or contractor’s: (a) refusal to answer any inquiry prohibited by Section
9.C above or (b) giving or withholding or neglecting to make any contribution of
money, service or any other valuable thing for any political purpose.

E. No Authority employee may take part in any contracting decision involving the
payment of more than $1,000: (i) to a Relative; or (ii) to any entity in which the
Authority employee or a Relative of such Authority employee owns or controls
10% or more of the stock of such entity (or 1% in the case of a corporation whose
stock is regularly traded on an established securities exchange); or serves as an
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officer, director or partner of that entity. If a contracting matter arises relating to
this Section 9.E, then the employee must advise his or her supervisor of the
relationship, and must be recused from any and all discussions or decisions
relating to the matter.

1. For purposes of this Section 9.E, the term “Relative” is defined in Definitions,
Section 2.G of these Guidelines.

10. SUPPLIER DIVERSITY PROGRAM REQUIREMENTS

The Authority strives to continue to foster the development of business opportunities on
Authority contracts for MWBEs. Article 15-A of the Executive Law established the NYS
Office (now Division) of Minority and Women’s Business Development (“DMWBD”)
that is responsible for developing rules and regulations for implementation of this statute,
certifying MWBEs and reviewing and monitoring goal plans, compliance reports and
contract provisions to be included in all non-construction contracts for more than $25,000
and construction contracts for more than $100,000. The definition of an MWBE is
included in Section 2.H of these Guidelines. The Authority aims to solicit proposals from
NYS-certified MWBEs that are qualified to perform the required work. In addition,
specific goals may be included in certain contracts for consulting work, construction and
procurement of goods and other services requiring the contractor/vendor to subcontract a
portion of the work to NYS-certified MWBEs as required by law. Bidders’ proposals
will include a completed Utilization Plan Form for MWBEs, where required, and such
bidders’ failure to meet these requirements may be grounds for rejection of the proposal,
or cancellation of the contract if a contractor did not make a good faith effort to meet its
goals after contract award. MWBE Utilization Plans for Construction contracts valued at
more than $100,000 shall also be posted on the Procurement website by the successful
vendor within ten business days of contract signing.

Pursuant to § 2879 of the Public Authorities Law and as further set forth in the Authority’s
Supplier Diversity Program documents, the following guidelines apply:

1. Identify those areas or types of contracts for which MWBEs may best bid so
as to promote and assist participation by such enterprises and facilitate a fair
share of the awarding of contracts to such enterprises.

2. Provide notice, in addition to any other notice of procurement opportunities
required by law, to professional and other organizations that serve MWBEs
providing the types of services procured by the Authority.

3. Maintain lists of qualified NYS-certified MWBEs, including professional
firms that have expressed an interest in doing business with the Authority and
ensuring that such lists are updated regularly. The Authority shall also
consult the lists of NYS-certified MWBEs maintained by the DED pursuant
to Executive Law Article 15-A.
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4. Establish appropriate goals for participation by MWBEs in procurement
contracts awarded by the Authority and for the utilization of MWBEs as
subcontractors and suppliers by entities having procurement contracts with
the Authority. Statewide numerical participation target goals shall be
established by the Authority based on the criteria set forth in Public
Authorities Law § 2879.

5. Conduct procurements in a manner that will enable the Authority to achieve
the maximum feasible portion of the goals established pursuant to Subdivision
4 of this Section and that eliminates barriers to participation by MWBEs in
the Authority’s procurements.

6. Designate one or more senior staff of the Authority to oversee the Authority’s
programs established to promote and assist participation by and utilization of
NYS-certified MWBEs.

11. PROCUREMENT RECORD AND REPORTING

A. Procurement Record

The White Plains Procurement Department maintains records of Procurement
Contracts, including bidders’ names, the selection processes used and the status of
existing contracts, including goods provided and/or services performed and fees
earned, billed and paid. At the facilities, such records will be kept by the facilities’
Procurement Departments.

B. Procurement Report

After the end of each calendar year, the Vice President of Procurement or
equivalent(s) will prepare and submit an annual report to the Trustees for their
approval that will include:

1. A copy of the Guidelines;
2. An explanation of the Guidelines and any amendments thereto since the last

annual report;
3. A list of all Procurement Contracts entered into since the last annual report,

including all contracts entered into with New York State Business
Enterprises and the subject matter and value thereof and all contracts
entered into with Foreign Business Enterprises and the subject matter and
value thereof;

4. A list of fees, commissions or other charges paid;
5. A description of work performed, the contract number, the date of the

contract and its duration, the name, address and NYS-certified MWBE
designation of the awardees, the total amount of the contract, the amount
spent on the contract during the reporting period and for the term of the
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contract to date and the status of open Procurement Contracts during the
report year;

6. The type of contract (equipment, services, personal services or
construction);

7. The method of awarding the contract (e.g., competitive bidding, Sole
Source, Single Source or competitive search);

8. The reasons why any procurements with a value equal to or greater than
$50,000 were not noticed in the Contract Reporter;

9. The number of bids received and
10. All referrals made and all penalties imposed, if any, pursuant to § 316 of the

Executive Law.

C. Such annual report, as approved by the Trustees, shall be submitted to the New
York State Division of the Budget within 90 days of the end of such calendar year,
and copies thereof shall be distributed to the New York State Department of Audit
and Control, the DED, the New York State Senate Finance Committee, and the
New York State Assembly Ways and Means Committee and any other entity as
may be required by law. The annual procurement report is posted on the
Authority’s website and copies shall be made available to the public upon
reasonable written request therefor.

D. State Finance Law §§ 139-j and 139-k

1. A statement describing the basis for a determination of a
bidder’s/contractor’s non-responsibility (per State Finance Law §§ 139-j
and 139-k only) and the Authority’s decision not to award a
bidder/contractor the Procurement Contract must be included in the
procurement record.

2. The Authority shall notify the New York State Office of General Services
of bidders/contractors who have been determined to be non-responsible
bidders (per State Finance Law §§ 139-j and 139-k only) or debarred due to
violations of § 139-j of the State Finance Law.

3. All forms entitled “Record of Contact” shall be included in the respective
procurement record.

4. A statement describing the basis for a termination of a Procurement
Contract for providing an intentionally false certification must be included
in the procurement record.

E. The Authority may be called upon periodically to submit information regarding the
procurement of goods and/or services to organizations implementing the PAAA or
other statutes regulating the procurement of goods and services, such as the
Authorities Budget Office through the Public Authorities Reporting Information
System (“PARIS”).
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12. THIRD PARTY RIGHTS: VALIDITY OF CONTRACTS

A. These Guidelines are intended for the guidance of officers and employees of the
Authority only. Nothing contained herein is intended, nor should it be construed,
to confer on any person, firm or corporation any right, remedy, claim or benefit
under, or by reason of, any requirement or provision hereof.

B. Nothing contained in these Guidelines alters or affects the validity of, modifies the
terms of or impairs any contract or agreement entered into in violation of these
Guidelines.
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GUIDELINES FOR PROCUREMENT CONTRACTS 

 
 
1. PURPOSE 

 
These Guidelines for Procurement Contracts (“Guidelines”) set forth the policy of the 
Authority regarding the solicitation and awarding of procurement contracts.  The 
provisions of Article 4-C of the Economic Development Law, §§ 2879 and 2879-a of the 
Public Authorities Law, Article 15-A of the Executive Law and §§ 139-j and 139-k of the 
State Finance Law were considered in developing these Guidelines.  Departments and 
facilities may adopt further procedures to implement these Guidelines. 

 
 
2. DEFINITIONS 

 
A. “Procurement Contracts” are contracts for the acquisition of goods and/or services 

in the actual or estimated amount of $5,000 or more.  Such goods and/or services 
are those necessary to support the Authority’s White Plains office, facilities, 
operations and maintenance (“O&M”) and capital projects, including but not 
limited to goods such as office supplies, major electrical equipment, construction 
and maintenance work and services as more fully described in Section 2.C below. 

 
B. “Non-Procurement Contracts” include contracts for energy with or without 

environmental attributes included, capacity, ancillary services, transmission, 
distribution or related services in support of providing service to Authority 
customers; contracts for differences; financial hedge contracts (including but not 
limited to swaps, calls, puts or swap options) and credit rating services.  In 
addition, Non-Procurement Contracts  include direct placement of advertisements 
with radio, television, print and electronic media, periodicals, subscriptions, 
reference materials or professional research tools, written materials, fees or tuition 
associated with continuing education courses, training courses, conferences, 
seminars and symposiums, funding agreements, co-funding agreements, grants or 
memberships in various industry groups, professional societies or similar 
cooperative associations, or any cooperative projects and procurement activities 
conducted or sponsored by such organizations in which the Authority participates.  

 
C. “Services Contracts” are Procurement Contracts for services of a consulting, 

professional or technical nature provided by outside consultants/contractors 
(individuals, partnerships or firms who are not and do not employ officers or 
employees of the Authority) for a fee or other compensation.  Services Contracts 
comprise three specific types: Personal Services, Non-Personal Services and 
Construction.  Personal Services include, but are not limited to: accounting, 
architectural, engineering, financial advisory, legal, public relations, planning, 
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management consulting, surveying, training (when specifically developed by 
consultant for the Authority) and construction management.  Non-Personal 
Services include, but are not limited to: skilled or unskilled temporary personnel, 
including clerical office staff, technicians or engineers working under Authority 
supervision; maintenance, repairs, and printing services.  Construction consists of 
craft labor and other services utilizing laborers and/or mechanics not otherwise 
considered Non-Personal Services. 

 
Note:  Use of such services may be appropriate (1) when a 
consultant/contractor possesses special experience, background or 
expertise; (2) when there is insufficient Authority staff and retention of a 
consultant/contractor is more appropriate or economical than hiring 
additional permanent staff; (3) to provide independent external review or a 
second opinion; (4) to meet unusual schedule requirements or emergencies 
or (5) for a combination of these factors.  
 

D. “Goods” include equipment, material and supplies of any kind.  Procurement 
Contracts that include both equipment and services may be classified as 
“Equipment,” where 60% or more of the total projected contract value will be for 
the purchase of equipment, material or supplies. 

 
E. “Evaluation of Proposals,” as further set forth in Section 4 below, includes as 

evaluating factors the Authority’s consideration of a bidder’s skill, judgment and 
business integrity. 

 
F. “Contact” is any oral, written or electronic communication with the Authority 

under circumstances where a reasonable person would infer that the 
communication was intended to influence the procurement. 

 
G. “Relative” is any person living in the same household as the Authority employee 

or any person who is a direct descendant of the Authority employee’s 
grandparents or the spouse of such descendant, as referred to in Subsection 9.E.1 
of these Guidelines. 

 
H. “Minority- and Women-owned Business Enterprise” (“M/WBE”) is defined as 

any New York State-certified business enterprise at least 51% of which is owned by 
black persons, Hispanics, Native Americans, Asians, Pacific Islanders and/or 
women, and as further described in the Authority’s Supplier Diversity Program 
Policy and Procedures and Executive Law Article 15-A, and pursuant to the 
definition found in Executive Law § 310.  

 
I. “Small Business” is a business that is resident in New York State, is 

independently owned and operated, not dominant in its field and employs not 
more than 300 people. 
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J. “Single Source” is a procurement in which the Authority, upon written findings 
setting forth material and substantial reasons, may award a contract (or 
amendment to a contract) to one offerer over another that can supply the goods or 
services. 

 
K. “Sole Source” is a procurement in which only one offerer is capable of supplying 

the required goods or services. 
 
 
3. SOLICITATION REQUIREMENTS 
 

A. Preparation of the solicitation of proposals for Procurement Contracts is the joint 
responsibility of the White Plains Procurement Department, or the facilities’ 
Procurement Departments, and the initiating department.  Except as otherwise 
authorized by these Guidelines, a Request for Proposals (“RFP”) or Request for 
Quotations (“RFQ”) will be made available to a minimum of three providers and/or 
firms (if available) for purchases valued under $250,000 and a minimum of five 
providers and/or firms (if available) for purchases valued at $250,000 and greater, 
commensurate with the magnitude and nature of the goods and/or services, and the 
schedule for performance. Whenever possible and practicable, notification of the 
availability of an RFP and RFQ on the Authority’s Procurement website should be 
sent to more than five providers. 
 

B. Prospective bidders on Procurement Contracts may be prequalified by invitation.  
In such cases, proposals are requested only from those providers and/or firms 
whose prequalification submittals demonstrate sufficient ability and competence 
(including, but not limited to, the bidder’s skill, judgment and business integrity) to 
supply the particular goods and/or perform the particular services required. 

 
C. The Authority may withdraw any pending solicitation (including but not limited to 

RFPs and RFQs) at any time, for cause or no cause.  Any person or entity 
submitting any responsive document to the Authority does so at its own cost or 
expense and will not be reimbursed by the Authority for the preparation of any 
responsive document, unless otherwise agreed to in writing and signed by an 
authorized Authority representative. 

 
D. In order to promote the use of Minority- and Women-owned Business Enterprises 

(“M/WBEs”), the Authority will solicit offers from M/WBEs known to have 
experience in the type of goods and/or services to be provided, regardless of the 
type of contract.  For the purpose of these Guidelines, the definition of a NYS-
certified M/WBE is in Section 2.H.   
 
To foster increased use of M/WBEs, a single proposal may be sought, negotiated 
and accepted for purchases of goods and/or services not exceeding $200,000, in the 
aggregate including all amendments, from a NYS-certified M/WBE that offers a 
reasonable price for such goods and/or services.  The award of such proposal 
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requires the written approval of the Vice President of Procurement.  Any 
subsequent alteration to the accepted proposal, including, but not limited to, change 
orders, amendments, or supplemental terms shall also necessitate the written 
approval of the Vice President of Procurement.  Furthermore, the award of such 
procurement contracts will be noticed on the Contract Reporter website, as further 
set forth in Section 3.H. 
 

E. It is the policy of New York State to promote the participation of and maximize the 
opportunities for New York State Business Enterprises and New York State 
residents in Procurement Contracts.  The Authority will endeavor to promote such 
participation and to comply with the applicable statutory provisions.  In furtherance 
of Public Authorities Law § 2879, the following definitions and actions apply: 

 
1. “New York State Business Enterprise” is a business enterprise, 

including a sole proprietorship, partnership or corporation that offers 
for sale or lease or other form of exchange, goods sought by the 
Authority that are substantially manufactured, produced or 
assembled in New York State or services, excluding construction 
services, sought by the Authority that are substantially performed 
within New York State as further described in Public Authorities 
Law § 2879. 

 
2. “New York State resident” is a  person who maintains a fixed, 

permanent and principal home in New York State to which such 
person, whenever temporarily located, always intends to return as 
further described in Public Authorities Law § 2879. 

 
  3. “Foreign Business Enterprise” is a business enterprise, including a 

sole proprietorship, partnership or corporation, that offers for sale, 
lease or other form of exchange, goods sought by the Authority that 
are substantially produced outside New York State, or services other 
than construction services, sought by the Authority that are 
substantially performed outside New York State as further described 
in Public Authorities Law § 2879.  For purposes of construction 
services, Foreign Business Enterprise is a business enterprise, 
including a sole proprietorship, partnership or corporation, which 
has its principal place of business outside New York State. 

 
  4. “Discriminatory Jurisdiction” is any country, nation, province, state 

or political subdivision thereof which employs a preference or price 
distorting mechanism to the detriment of, or otherwise discriminates 
against, a New York State Business Enterprise in the procurement of 
goods and/or services by the same or a non-governmental entity 
influenced by the same. 
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5. Pursuant to Public Authorities Law § 2879, the Authority shall not 
enter into a contract with a Foreign Business Enterprise which has 
its principal place of business in a Discriminatory Jurisdiction 
contained on the list prepared by the Commissioner of the New 
York State Department of Economic Development (“DED”).  The 
provisions of this section may be waived by the Authority’s 
President and CEO if the CEO determines in writing that it is in the 
best interests of the Authority to do so, as further set forth in the 
above-referenced law. 

 
6. Pursuant to Public Authorities Law § 2879, the Authority will, 

where feasible, make use of the stock item specification forms of 
New York State manufacturers, producers and/or assemblers, as 
made available by the Commissioner of General Services, for any 
Procurement Contract for the purchase of goods. 

 
F. Goods and/or services may be procured pursuant to Procurement Contracts let by 

any department, agency, officer, political subdivision or instrumentality of the State 
(e.g., the New York State Office of General Services (“OGS”)) or Federal 
government (e.g., General Services Administration (“GSA”)) or any city or 
municipality where the White Plains Procurement Department, or facility 
Procurement Departments, and the initiating department determine that a 
reasonable potential exists for cost savings or other benefits to the Authority and 
have approved the specifications and proposed terms and conditions of such 
contract. 
 

G. Solicitations will include a scope of work that defines the goods required and/or the 
services to be performed; milestone dates; the Authority’s Supplier Diversity  
Program requirements, if applicable; all other applicable Authority requirements 
and any special methods or limitations that the Authority chooses to govern the 
work.  Telephone solicitation, usually for procurements valued at less than 
$250,000 or less, may be used where time constraints do not permit issuance of an 
RFP, where issuance of an RFP is otherwise impracticable or for goods that are 
catalog items or do not require a detailed bill of materials or specification.  All 
solicitations made by telephone shall be documented and made part of the 
Procurement Record. 
 

H. For all Procurement Contracts with a value equal to or greater than $150,000  
(except for those contracts noted below),  the Authority will, prior to soliciting 
proposals, submit the following information to the Commissioner of the DED to be 
included on the New York State Contract Reporter website, (www.nyscr.ny.gov) 
(unless such posting would serve no useful purpose): (1) the Authority’s name and 
address; (2) the solicitation number;  (3) a brief description of the goods and/or 
services sought, the location where goods are to be delivered and/or services 
provided and the contract term;  (4)  the address where bids or proposals are to be 
submitted;  (5)  the due date for bids or proposals;  (6)  a description of any 
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eligibility or qualification requirements or preferences;  (7)  a statement as to 
whether  the contract  requirements  may be fulfilled by a  subcontracting, joint 
venture or coproduction arrangement;  (8) any other information deemed useful to 
potential contractors; (9)  the name, address, and phone number of the person to be 
contacted for additional information and (10) a statement as to whether the goods 
and/or services sought have, in the immediately preceding three-year period, been 
supplied by a Foreign Business Enterprise.  Such information will be submitted to 
the DED Commissioner in accordance with the schedule set forth by the DED.  The 
due date for bids or proposals will be a minimum of 15 business days after the date 
of publication of such notice on the Contract Reporter website, except where a 
shorter period is specifically authorized by law.  For Procurement Contracts 
resulting from a Request for Proposal process, the Authority will submit the results 
of the bid opening, including the names of firms submitting proposals and the 
name/s of the awardee/s, for inclusion on the Contract Reporter website.  For all 
other Procurement Contracts, the name of the awardee will be submitted. 

 
This section 3.H does not apply to (i) Procurement Contracts awarded on an 
emergency basis as described below in Section 3.LM, (ii) Procurement Contracts 
being rebid or re-solicited for substantially the same goods and/or services, within 
45 business days after the original due date,  and/or (iii) Procurement Contracts 
awarded to not-for-profit human services providers.  (See Article 4-C, Economic 
Development Law) 

 
Certain Procurement Contracts may require purchases: (1) on a spot market; (2) 
needed prior to the time limits for noticing on the Contract Reporter website or that 
do not lend themselves to the solicitation process.  Such purchases are exempted 
from the noticing requirements of Article 4-C of the Economic Development Law 
subject to the approval of the Vice President of Procurement, and/or the head of the 
initiating department that does not complete its procurements through the 
Procurement Department.  From time to time or where appropriate, generic notices 
may be published on the Contract Reporter website notifying potential bidders of 
such opportunities and soliciting qualification statements for consideration by the 
Authority. 
 
Notwithstanding the foregoing, submittal of a notice / announcement of award for 
inclusion on the Contract Reporter website is required for Procurement Contracts 
with a value of $150,000 or more awarded on a sole source or single source basis, 
including such contracts not exceeding $200,000 awarded to Small Businesses or 
NYS-certified M/WBE firms, or for the purchase of goods and/or technology that 
are recycled or remanufactured, or for the purchase of food, including milk and 
milk products that are grown, produced or harvested in New York State, and certain 
other Procurement Contracts exempt from the general advertising requirement for 
procurement contract bidding opportunities, in accordance with the afore-
referenced law.  Such notice shall specify the name of the awardee. 
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I. In order to further increase participation of service-disabled veterans in New York 
State’s contracting opportunities, the Service-Disabled Veteran-Owned Business 
(“SDVOB”) Act was signed into law on May 12, 2014.  The SDVOB program 
provides for eligible Veteran business owners to become certified as a New York 
State Service-Disabled Veteran-Owned Business.  The Division of Service-
Disabled Veterans’ Business Development within the New York State Office of 
General Services (“OGS”) is responsible for certifying eligible SDVOBs, assisting 
agencies and authorities in complying with the law, and promoting SDVOB 
participation in the state’s procurement activities.  The program is in development; 
the Authority has been selected to participate in a pilot SDVOB program and is 
complying with OGS-promulgated procedures and requirements. 

 
I.J. Proposals for certain Services Contracts may also be solicited by competitive 

search, as follows: 
 

For contracts where the scope of work cannot be well defined or quantified, or where 
selection requires evaluation of factors such as breadth and depth of experience in a 
unique or highly specialized field and suitability as an Authority representative, a 
“competitive search” will be conducted to determine which consultants are most 
qualified, for reasonable compensation terms, to perform the work.  Depending on 
market conditions, at least five potential sources should be evaluated; if there are 
fewer than five sources, all sources should be evaluated.  The White Plains 
Procurement Department or the appropriate facility Procurement Department will 
work with the initiating department to gather information from potential sources, that 
will include a description of the consultant/firm’s qualifications, résumés of key 
personnel, past experience and proposed billing rates. 

 
J.K. A Procurement Contract may be awarded on a Sole Source, Single Source, or other 

non-competitive basis where: 
 

1. Compatibility of equipment, accessories or spare or replacement 
parts is the paramount consideration. 

2. Services are required to extend or complement a prior procurement 
and it is impracticable or uneconomic to have a source other than 
the original source continue the work. 

3. A sole supplier’s item is needed for trial use or testing, or a 
proprietary item is sought for which there is only one source. 

4. Other circumstances or work requirements exist that cause only 
one source to be available to supply the required goods and/or 
services. 

5. The contract is awarded to a Small Business or to a NYS-certified 
M/WBE firm for purchases not exceeding $200,000, pursuant to 
Section 3.D. 

6. The contract is for the purchase of goods and/or technology that 
are recycled or remanufactured, in an amount not exceeding 
$200,000, subject to the approvals stated in Section 3.D. 
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7. The contract is for the purchase of commodities that are food, 
including milk and milk products, which are grown, produced or 
harvested in New York State, in an amount not exceeding 
$200,000, subject to the approvals stated in Section 3.D. 

8. Purchases made on a Sole Source, Single Source, or other non-
competitive basis are subject to Public Authorities Law § 2879-a, 2 
NYCRR Part 206, entitled “Comptroller Approval of Contracts 
Made by State Authorities” (“Comptroller Regulations”) and the  
State Authority Contract Manual.  

 
 

K.L. Pursuant to Public Authorities Law § 2879-a, the Comptroller Regulations and the 
State Authority Contract Manual, the Authority may be required to submit certain 
contracts to the New York State Comptroller for approval that are awarded on a 
Sole Source, Single Source, or other non-competitive basis for the purchase of 
goods and/or services in an amount in excess of $1 million, and shall notify the 
successful bidder therefor.  Such contracts or contract amendments shall not be 
valid and enforceable unless approved by the Comptroller or until 90 days have 
elapsed from such submission without action by the Comptroller, as further set 
forth in the referenced law and regulations. 

 
L.M. Subject to the Authority’s Expenditure Authorization Procedures (“EAPs”), and  

Public Authorities Law § 2879-a, the Comptroller Regulations and the State 
Authority Contract Manual,  a Procurement Contract may be awarded without 
following the solicitation requirements that ordinarily apply (but using such 
competitive selection procedures as are practicable under the circumstances) 
where emergency conditions exist, such as: 

 
1. A threat to the health or safety of the public or Authority employees 

or workers. 
2. Proper functioning of the Authority facilities or construction or 

operating projects requires adherence to a schedule that does not 
permit time for an ordinary procurement solicitation. 
 

M.N. Whenever an initiating department determines that a Procurement Contract should 
be awarded on a Single Source, Sole Source, or an emergency basis, the head of the 
department will provide a written statement explaining the reasons therefor to the 
White Plains Procurement Department or the appropriate facility Procurement 
Department.  The award of such Procurement Contracts, regardless of value, 
requires the written approval of the Vice President of Procurement, except as noted 
in Section 3.H. 

 
N.O. Every potential Sole Source or Single Source contract with a value of $1 million 

or more must be approved by the President and CEO or the COO prior to 
processing by the Procurement Department. 
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O.P. In furtherance of Public Authorities Law § 2800, when a procurement is made on a 
non-competitive basis, and the price for goods or services purchased exceeds fair 
market value, prior to making the purchase, the Business Unit Head of the initiating 
department shall provide a detailed explanation of the justification for making the 
purchase and a certification shall be signed by the Chief Executive Officer and 
Chief Financial Officer of the Authority stating that they have reviewed the terms 
of such purchase and determined that it complies with applicable law and 
procurement guidelines.  The following definition shall apply: “Fair Market Value” 
shall mean the estimated dollar amount that a willing buyer would pay to a willing 
seller for property in an arms-length transaction in the appropriate marketplace 
and under similar circumstances.  Fair market value may be determined by 
internal appraisals, industry-recognized sources, or other methods of valuation 
generally accepted in the industry in which such property is utilized, as may be 
approved by the Vice President of Procurement or authorized designee. 

 
P.Q. It is the policy of New York State to discourage improper communications intended 

to influence a governmental procurement.  The Authority will endeavor to control 
such practices and will comply with the applicable statutory provisions.  In 
furtherance of the State Finance Law §§ 139-j and 139-k, the following definitions 
shall apply: 
 

1. Pursuant to Article 11-B of the State Finance Law a “Procurement 
Contract” is any contract or other agreement for a commodity, 
service, technology, public work, construction, revenue contract, the 
purchase, sale or lease of real property or an acquisition or granting 
of other interest in real property that is the subject of a governmental 
procurement.  Grants, contracts between the Authority and non-
profit organizations pursuant to Article 11-B of the  State Finance 
Law, intergovernmental agreements, railroad and utility force 
accounts, utility relocation project agreements or orders and eminent 
domain transactions are not Procurement Contracts. 

 

2. The “Restricted Period” is the period of time commencing with the 
earliest written notice, advertisement or solicitation of a request for 
proposal, invitation for bids, or solicitation of proposals, or any 
other method for soliciting a response from bidders/contractors 
intending to result in a procurement contract with the Authority and 
ending with the final contract award. 

 

3. The Authority shall designate a person or persons who may be 
contacted, with respect to each Authority procurement.  The 
bidders/contractors or persons acting on their behalf, shall only 
contact the Authority’s designated person or persons where a 
reasonable person would infer that the communication was intended 
to influence the procurement during the Restricted Period. 
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Q.R. In furtherance of the Authority’s commitment to ensure transparency and 
accountability of its operations, every member, officer or employee of the Authority 
who is contacted by a lobbyist is required to make a contemporaneous record of 
such contact, pursuant to Public Authorities Law § 2987 and as further set forth in 
the Authority’s Corporate Policy regarding this matter. 

 

R.S. Project Sunlight (Chapter 399, Part A, Section 4 of the Laws of 2011) requires the 
Authority to record in a database maintained by the New York State Office of 
General Services certain appearances between the Authority and individuals, firms 
or other entities (excluding elected officials and representatives of federal, state and 
local agencies and authorities) relating to the procurement of a contract, with a 
value of $25,000 or more, for real property, goods or services.  Appearances are 
defined as an interaction through an in-person meeting or a video conference 
between covered individuals.  Appearances related to emergency procurements and 
disposal of property through public auctions are excluded, as are appearances that 
take place during the formal “Restricted Period.”  Covered individuals at the 
Authority means an individual at the Authority who has the power to exercise 
discretion or advises someone who exercises discretion.  A covered individual 
outside of the Authority means both “external” (e.g., a lobbyist) and “internal” (e.g., 
sales representative) representatives of an entity, individuals appearing on behalf of 
him/herself, advocacy groups or organizations or entities representing the interests 
or concerns of the organization or entity or of its members.  All such appearances 
must be promptly reported to the Authority’s Ethics and Compliance Office for 
recording in the Project Sunlight database. 

 

 

4. EVALUATION OF PROPOSALS 

 
A. Proposals will be evaluated using a fair and equitable comparison of all aspects of 

the proposals against the specifics of the solicitation and against each other, 
including an analysis of each offer that considers: the quality of the goods and/or 
the competence of the bidder (including, but not limited to, the bidder’s skill, 
judgment and business integrity), the technical merit of the proposal and the price 
for which the goods and/or services are to be supplied. 
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In the event the price submitted by the bidder recommended to be awarded a 
contract exceeds the cost estimated, where a cost estimate is provided on the 
solicitation at the time of bidding, the initiating department will prepare a written 
explanation to be reviewed by the White Plains Procurement Department and/or the 
appropriate facility Procurement Department and appropriate managers as 
stipulated in the EAPs.  The following options should be considered: (1) rejecting 
the bids, resoliciting proposals and/or modifying the scope of work; (2) revising the 
cost estimate and proceeding with the contract award and (3) negotiating with the 
low bidder(s), as determined by the Vice President of Procurement or equivalent(s) 
or designee, to reduce the price quoted.  Factors to be considered in reaching the 
proper course of action include but are not limited to: the effects of a delay on both 
the schedule and the cost of the specific capital construction project or outage at an 
operating facility, the magnitude of the contract, available bidders, the ability to 
attract additional competition if the solicitation is reissued, and the accuracy of the 
original cost estimate.  The recommended course of action and the reasons therefor 
must be fully documented in a memorandum for consideration by the appropriate 
level of management prior to approval and placed in the appropriate procurement 
file. 
 

B. Factors to be considered in evaluating the goods and/or services to be supplied 
and/or the competence of the bidder are: previous experience (including applicable 
experience in New York State and evaluations from other clients for whom the 
bidder has provided goods and/or services); the abilities and experience of the 
personnel to be assigned to the Authority’s work and the ability to provide any 
needed advanced techniques such as simulation and modeling; and overall, the 
bidder’s skill, judgment and business integrity.  The approach proposed in meeting 
the exact requirements of the scope of work will be given consideration in 
evaluating the technical merit of the proposal, together with a well-organized task 
structure, the ability to timely supply the goods and/or perform the proposed 
services and the ability to meet Supplier Diversity Program goals, if any.  The need 
to purchase the goods from and/or subcontract performance of services to others 
will be evaluated as to their effects on cost, as well as quality, schedule and overall 
performance. 
 

C. For Services Contracts (as defined in Section 2.C of these Guidelines), the technical 
merits of the proposals and the experience and capabilities of the bidders will be the 
primary factors in determining the individual or firm to be awarded the contract, 
provided that the price for performing such work is reasonable and competitive. 
 

D. For Procurement Contracts other than Personal Services (as defined in Section 2.C 
of these Guidelines), the award should generally be made to the lowest-priced firm 
submitting a proposal that meets the commercial and technical requirements of the 
bid documents. 
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E. Pursuant to § 139-k of the State Finance Law, the Authority shall not award a 
Procurement Contract (as defined in Subsection 3.PQ.1 of these Guidelines) to a 
bidder/contractor who fails to provide timely, accurate and complete responses to 
inquiries about past determinations of non-responsibility (unless awarding the 
contract is necessary to protect public property or public health or safety and the 
bidder/contractor is the only source capable of supplying the required article of 
procurement within the necessary timeframe.) 
 
A bidder’s/contractor’s knowing and willful violation of the Authority’s policy 
providing for certain procurement disclosures shall result in a determination of non-
responsibility of such bidder/contractor pursuant to State Finance Law §§ 139-j and 
139-k only. 

 
More than one determination of non-responsibility due to violations of State 
Finance Law § 139-k in a four-year period shall render a bidder/contractor 
ineligible to submit bids for four years from the second determination of non-
responsibility. 

 
F. An award to “other than low bidder” can be made only with the approval of 

appropriate management as stipulated in the EAPs, and should be based on such a 
proposal providing a clear advantage to the Authority over the lower-priced 
proposal.  Factors justifying an “other than low bidder” award may include, but are 
not limited to: improved delivery schedules that will reduce outages; longer 
warranty periods; improved efficiency over the usable life of the equipment; 
reduced maintenance costs; the bidders’ financial resources or the ability to meet or 
exceed Supplier Diversity Program goals; and overall, the bidder’s skill, judgment 
and business integrity. 
 

G. The specifications set forth in any solicitation prepared under these Guidelines 
were based upon information available at the time of the preparation of the 
solicitation. Thus, the Authority may diverge from the specifications of any 
solicitation if, after review of the proposals responsive to such solicitation, the 
Authority deems it prudent in light of its experience, the circumstances of the 
solicitation and/or potential cost savings. 

 
 
5. RECOMMENDATION OF AWARD 

 
A. A recommendation for approval of a proposed award of a Procurement Contract is 

usually prepared in the form of a memorandum or e-mail by the department 
requiring the goods and/or services.  The recommendation must include an 
evaluation of proposals as specified in Article 4 above, as well as proposed specific 
compensation terms that provide a clear breakdown of cost factors and methods of 
calculation, including, as applicable: 

 
1. Lump sum and/or unit prices for equipment and construction work. 
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2. Hourly or daily rates for personnel. 

 
3. Markups for payroll taxes, fringe benefits, overhead and fees, if the 

proposal is based on reimbursement of actual payroll costs. 
 

4. Terms for reimbursement of direct out-of-pocket expenses, such as travel 
and living costs, telephone charges, services of others and computer 
services. 
 

5. Provisions, if any, for bonus/penalty arrangements based on target person-
hours and/or target schedule. 

 
B. The recommendation will also review any substantive exceptions to commercial 

and technical requirements of a price inquiry, RFP, RFQ or bidding documents, 
including but not limited to payment terms, warranties and bond requirements, if 
any. 

 
6.  AWARD OF CONTRACT 

 
A. Services Contracts to be performed for a period of more than 12 months are 

approved and reviewed annually by the Trustees.  Services Contracts for a period 
of less than 12 months are approved by authorized designees in accordance with 
existing EAPs.  Extending a contract for services with an initial duration of less 
than 12 months beyond 12 months will be approved by the Trustees at the request 
of the initiating department and will be reviewed by the Trustees annually.  
Extending a contract for services, that has previously been approved by the 
Trustees, for a cumulative term of more than 12 months requires further Trustees’ 
approval.  Extending a contract, previously approved by the Trustees, for 12 
months or less (“grace period”) requires approval by an authorized designee in 
accordance with existing EAPs and concurrence by the Vice President of 
Procurement.  

 
B. For Services Contracts to be performed for a period of more than 12 months that 

must be awarded prior to the next quarterly Trustees’ meeting, the initial contract 
will be issued for the entire intended term of the contract.  Based on its total term 
and value, such contract must be approved in writing by the appropriate 
management as set forth in the EAPs.  Such contract is subject to the Trustees’ 
approval, at the next quarterly Trustees’ meeting.  If such approval is not granted, 
the contract will be terminated immediately. 
 

C. A contract or contract task is deemed to be for services in excess of 12 months 
where the contract does not specify a definite term and the work will not be 
completed within 12 months, and any “continuing services” contract with no fixed 
term that provides for the periodic assignment of specific tasks or particular 
requests for services.  This includes Trustee-approved contracts for architect/ 
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engineering services with the original engineers of operating facilities, as well as 
the original supplier of steam supply systems or boilers and turbine generating 
equipment. Each task authorized under such contracts (which may be referred to as 
a “Change Order,” “Purchase Order” or “Task Number”) is considered a separate 
commitment and must be separately approved in accordance with the EAPs. 
 

D. The term of a Personal Services contract is limited to a maximum of five (5) years, 
including any extensions. 
  

E. When time constraints or emergency conditions require extending an existing 
contract with an initial duration of less than a year beyond a year, and the 
cumulative monetary change order value does not exceed the appropriate limit set 
forth in the EAPs, the Business Unit Head, with the prior concurrence of the Vice 
President of Procurement or equivalent(s) or designee, may authorize extending 
such contract, subject to the Trustees ratifying such action as soon as practicable. 
 

F. When the total estimated contract value or the value of the extension exceeds the 
monetary limits set forth in the EAPs, interim approval by the President and Chief 
Executive Officer or Chief Operating Officer or equivalent(s) or designee  is 
required, subject to the Trustees ratifying such action as soon as practicable. 

 
G. When time constraints or emergency conditions require immediate commencement 

of services to be performed for a period of more than one year, and when the 
contract value exceeds the monetary approval limit for the President and Chief 
Executive Officer or Chief Operating Officer or equivalent(s), as set forth in the 
EAPs, the President and Chief Executive Officer or Chief Operating Officer or 
equivalent(s) or designee, with the prior concurrence of the Vice President of 
Procurement or equivalent(s) or designee, may authorize in writing the 
commencement of such services.  The initial compensation limitation may not 
exceed the authorization level for the President and Chief Executive Officer or 
equivalent(s) or Chief Operating Officer or equivalent(s) as set forth in the EAPs.  
Such contracts will be subject to the Trustees’ approval, which will be solicited at 
their next scheduled Trustee meeting. 
 

H. The White Plains Procurement Department or the facilities’ Procurement 
Departments prepare the contract for execution by the Authority and the successful 
bidder.  No work by the selected contractor will commence until the contract is 
executed by both parties, except that mutually signed letters of award or intent may 
initiate work prior to formal execution.  Authority signatories of such letters must 
be authorized to approve contract awards pursuant to the EAPs. 

 
I. Pursuant to Public Authorities Law § 2879, the Authority shall notify the 

Commissioner of Economic Development of the award of any Procurement 
Contract for the purchase of goods and/or services from a Foreign Business 
Enterprise (as defined in Subsection 3.E.3 of these Guidelines) in an amount equal 
to or greater than $1 million simultaneously with notifying the successful bidder 
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therefor.  The Authority shall not enter into the Procurement Contract for said 
goods and/or services until at least 15 days have elapsed from the notification of 
the award, except for a Procurement Contract awarded on an emergency or 
critical basis.  The notification to the Commissioner shall include the name, 
address, telephone and facsimile number of the Foreign Business Enterprise, the 
amount of the proposed Procurement Contract and the name of the individual at 
the Foreign Business Enterprise or acting on behalf of same who is principally 
responsible for the proposed Procurement Contract. 

 

7. CONTRACT PROVISIONS 

  

A. The following standard forms of contracts are available from the White Plains 
Procurement Department: purchase order format (for standard procurements of 
goods and/or services); furnish-and-deliver format (for major equipment 
purchases); long form agreements (for consulting services) and maintenance 
agreement formats; contract work orders (for construction work of small 
magnitude); construction contracts (for major construction work) 
and furnish, deliver and install contracts (for specialized, major procurements 
where single responsibility is required for procurement and installation).  These 
contract forms are intended to govern the purchase of goods and/or performance of 
services. 

 
Authority departments proposing to initiate a Procurement Contract should review 
these forms to suggest any modifications and additions that may be required for the 
particular goods and/or services.  Under no circumstances should contract forms be 
shown to proposed bidders without the prior approval of the Procurement 
Department, which, along with the facilities’ Procurement Departments, is solely 
responsible for requesting proposals. 
 

B. The following types of provisions setting forth contractor responsibilities are to be 
contained in the standard forms of Procurement Contracts, except that any 
provisions listed below that are inapplicable or unnecessary because of the nature or 
duration of the work to be performed, the location(s) where the work is to be 
performed or the type of compensation being paid therefor, need not be included.  
Other provisions may be added as necessary and appropriate. 

1. Schedule of Services or Specifications 
2. Time of Completion 
3. Compensation or Itemized Proposals  
4. Relationship of Parties 
5. Delays 
6. Termination 
7. Changes in the Work 
8. Claims and Disputes 
9. Warranty 
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10. Insurance 
11. Records, Accounts, Inspection and Audit 
12. Assignment 
13. Notices 
14. Indemnification 
15. Governing Law 
16. Proprietary Nature of Work 
17. Testimony 
18. Entire Agreement 

 

Contract Attachments 

1. Compensation Schedule 
2. Schedule of Services or Specifications 
3. Appendix “A” (Miscellaneous Statutory Provisions) 
4. Appendix “B” (Prompt Payment Provisions) 
5. Appendix “C” (Minority- and Women-owned Business Enterprise 

(M/WBE) Participation Goal Requirement) 
6. Appendix “D” (Background Security Screening for Authority Contractors) 
7. Appendix “E” (Omnibus Procurement Act of 1992 Requirements) 
8. Appendix “F” (Computer Aided Design Requirements For New York 

Power Authority Drawings) 
9. Appendix “G” (Equal Employment Opportunities Requirements) 
10. Appendix “H” (Tax Law Requirements) 
11. Appendix “I”  (New York Power Authority (NYPA) North American 

Electric Reliability Corporation Critical Infrastructure Protection (NERC 
CIP) Cyber Access And/Or Unescorted Physical Access Training 
Requirements) 

12. Appendix “J” (Bidder/Contractor Compliance with State Finance Law §§ 
139-j and 139-k  Providing for Certain Procurement Disclosures) 

13. Appendix “K” (Additional State and Federal Provisions Required for 
American Recovery and Reinvestment Act (Pub. L.  No. 111-5 Stat. 2009) 
(“ARRA”) Funded Projects) - inactive 

14. Appendix “L” (DOE Federal Contract Provisions) - inactive 
15. Appendix “M” (Use of Ultra Low Sulfur Diesel Fuel and Best 

Available Retrofit Technology (“BART”) for Heavy Duty Vehicles) 
16. Appendix “N” (The New York State Iran Divestment Act of 2012 – Iranian 

Energy Sector Divestment) 
17. Appendix “O” (Encouraging Use of New York State Businesses in Contract 

Performance) 
 

C. If a vendor (firm, person or other entity) participates in the development or writing 
of the specifications for a procurement solicitation, such vendor shall not be 
permitted to bid on such procurement, either as a prime vendor or as a 
subcontractor at any level.  Contracts for evaluation of offers for products or 
services shall not be awarded to a vendor that would then evaluate its own offers for 
products or services.  The above restrictions shall not apply where:  



17 

 

1. The vendor is the sole source or single source of the product or service; 

2. More than one vendor has been involved in preparing the specifications 
for a procurement proposal; or 

3. The originating Authority Business Unit determines in writing that the 
restrictions are not in the best interests of the Authority.  Such 
originating Business Unit shall obtain the approval of the  applicable 
Business Unit Head or equivalent(s), Vice President of Procurement or 
equivalent(s) or designee, Assistant General Counsel or equivalent(s) 
and President and Chief Executive Officer or designee or Chief 
Operating Officer or equivalent(s) to waive this restriction on a case-by-
case basis. 

 
8.  CHANGE ORDERS 

 
A. Change Orders to existing contracts are justified in the following cases: 

 
1. To incorporate additional work related to the original scope, to delete work 

or to otherwise modify the original work scope; 
 

2. To exercise options previously included in the original contract to perform 
additional work or to extend the contract term; 
 

3. To accommodate emergency conditions, defined in Section 3.LM herein, 
that require the immediate performance of work by a firm already under 
contract; 
 

4. When rebidding would not be practical or in the best interests of the 
Authority’s customers; and 
 

5. To meet the Authority’s Supplier Diversity Program goals in accordance 
with Executive Law Article 15-A. 

 
B. All Change Orders must be approved in accordance with the Authority’s EAPs, and 

should include specific schedules for completion of work at the earliest possible 
time. 

 
C. Pursuant to Public Authorities Law § 2879-a, the Comptroller Regulations and the 

State Authority Contract Manual, the Authority may be required to submit certain 
Change Orders to the New York State Comptroller for filing or approval where the 
aggregate value of the contract as amended is in excess of $1 million and the 
original contract was awarded on the basis of a competitive procurement, but the 
modification was neither contemplated nor provided for in the solicitation for such 
competitive procurement.  Accordingly, unless the Change Order is considered an 
“exempt contract amendment,” no such Change Orders will be processed or 
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approved unless the proposed procurement of goods and/or services was 
contemplated or provided for in the original Request for Quotation / Proposal. 

 
 
9. CONTRACTING DECISIONS INVOLVING CURRENT OR FORMER 

EMPLOYEES 

 
A. Former Authority officers and employees are eligible to be considered for 

employment as contractors and/or consultants provided that they meet all criteria 
for contractors and/or consultants generally as specified in these Guidelines; their 
employment is not barred by New York Public Officers Law § 73(8); they obtain an 
opinion by the New York State Commission on Public Integrity that such 
employment is permissible; and upon approval of the President and Chief 
Executive Officer. 
 

B. Pursuant to the provisions of New York Public Officers Law § 73(8): 
 

1. No Authority officer or employee is eligible, within a period of two years 
after the termination of Authority service to appear or practice before the 
Authority or receive compensation for any services rendered on behalf of 
any person, firm, corporation or association, in relation to any case, 
proceeding or application or other matter before the Authority. 
 

2. No Authority officer or employee is eligible, at any time after the 
termination of Authority service, to appear, practice, communicate or 
otherwise render services before the Authority or any other state agency or 
receive compensation for any such services rendered on behalf of any 
person, firm, corporation or other entity in relation to any case, proceeding, 
application or transaction that such person was directly concerned with and 
personally participated in during his or her period of service, or which was 
under his or her active consideration.  

 

C. No Authority employee who is involved in the award of Authority grants or 
contracts may ask any officer, director or employee of such current or prospective 
contractor or grantee to reveal: (a) the political party affiliation of the individual; 
(b) whether the individual or entity has made campaign contributions to any 
political party, elected official or candidate for elective office or (c) whether the 
individual voted for or against any political party, elected official or candidate for 
elective office.   

D. No Authority employee may award or decline to award any grant or contract, or 
recommend, promise or threaten to do so because of a current or prospective 
grantee’s or contractor’s: (a) refusal to answer any inquiry prohibited by Section 
9.C above or (b) giving or withholding or neglecting to make any contribution of 
money, service or any other valuable thing for any political purpose. 
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E. No Authority employee may take part in any contracting decision involving the 
payment of more than $1,000: (i) to a Relative; or (ii) to any entity in which the 
Authority employee or a Relative of such Authority employee owns or controls 
10% or more of the stock of such entity (or 1% in the case of a corporation whose 
stock is regularly traded on an established securities exchange); or serves as an 
officer, director or partner of that entity.  If a contracting matter arises relating to 
this Section 9.E, then the employee must advise his or her supervisor of the 
relationship, and must be recused from any and all discussions or decisions 
relating to the matter.   

1. For purposes of this Section 9.E, the term “Relative” is defined in Definitions, 
Section 2.G of these Guidelines. 

 

10.  SUPPLIER DIVERSITY PROGRAM REQUIREMENTS 

 

The Authority strives to continue to foster the development of business opportunities on 
Authority contracts for M/WBEs.  Article 15-A of the Executive Law established the 
NYS Office (now Division) of Minority and Women’s Business Development 
(“DMWBD”) that is responsible for developing rules and regulations for implementation 
of this statute, certifying M/WBEs and reviewing and monitoring goal plans, compliance 
reports and contract provisions to be included in all non-construction contracts for more 
than $25,000 and construction contracts for more than $100,000.  The definition of an 
M/WBE is included in Section 2.H of these Guidelines.  The Authority aims to solicit 
proposals from NYS-certified M/WBEs that are qualified to perform the required work.  
In addition, specific goals may be included in certain contracts for consulting work, 
construction and procurement of goods and other services requiring the contractor/vendor 
to subcontract a portion of the work to NYS-certified M/WBEs as required by law.  
Bidders’ proposals will include Preliminary Subcontracting Plansa completed Utilization 
Plan Form for M/WBEs, where required, and such bidders’ failure to meet these 
requirements may be grounds for rejection of the proposal, or cancellation of the contract 
if a contractor did not make a good faith effort to meet its goals after contract award.  
MWBE Utilization Plans for Construction contracts valued at more than $100,000 shall 
also be posted on the Procurement website by the successful vendor within ten business 
days of contract signing. 

Pursuant to § 2879 of the Public Authorities Law and as further set forth in the Authority’s 
Supplier Diversity Program documents, the following guidelines apply: 

 

1. Identify those areas or types of contracts for which M/WBEs may best bid so 
as to promote and assist participation by such enterprises and facilitate a fair 
share of the awarding of contracts to such enterprises. 

2. Provide notice, in addition to any other notice of procurement opportunities 
required by law, to professional and other organizations that serve M/WBEs 
providing the types of services procured by the Authority. 
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3. Maintain lists of qualified NYS-certified M/WBEs, including professional 
firms that have expressed an interest in doing business with the Authority and 
ensuring that such lists are updated regularly.  The Authority shall also 
consult the lists of NYS-certified M/WBEs maintained by the DED pursuant 
to Executive Law Article 15-A. 

4. Establish appropriate goals for participation by M/WBEs in procurement 
contracts awarded by the Authority and for the utilization of M/WBEs as 
subcontractors and suppliers by entities having procurement contracts with 
the Authority.  Statewide numerical participation target goals shall be 
established by the Authority based on the criteria set forth in Public 
Authorities Law § 2879.  

5. Conduct procurements in a manner that will enable the Authority to achieve 
the maximum feasible portion of the goals established pursuant to Subdivision 
4 of this Section and that eliminates barriers to participation by M/WBEs in 
the Authority’s procurements.  

6. Designate one or more senior staff of the Authority to oversee the Authority’s 
programs established to promote and assist participation by and utilization of 
NYS-Ccertified M/WBEs. 

11. PROCUREMENT RECORD AND REPORTING 

 
A. Procurement Record 

 
The White Plains Procurement Department maintains records of Procurement 
Contracts, including bidders’ names, the selection processes used and the status of 
existing contracts, including goods provided and/or services performed and fees 
earned, billed and paid.  At the facilities, such records will be kept by the facilities’ 
Procurement Departments. 
 

B. Procurement Report 
 
After the end of each calendar year, the Vice President of Procurement or 
equivalent(s) will prepare and submit an annual report to the Trustees for their 
approval that will include:  
 
1. A copy of the Guidelines;  
2. An explanation of the Guidelines and any amendments thereto since the last 

annual report;  
3. A list of all Procurement Contracts entered into since the last annual report, 

including all contracts entered into with New York State Business 
Enterprises and the subject matter and value thereof and all contracts 
entered into with Foreign Business Enterprises and the subject matter and 
value thereof;  

4. A list of fees, commissions or other charges paid;  
5. A description of work performed, the contract number, the date of the 

contract and its duration, the name, address and NYS-certified M/WBE 
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designation of the awardees, the total amount of the contract, the amount 
spent on the contract during the reporting period and for the term of the 
contract to date and the status of open Procurement Contracts during the 
report year; 

6. The type of contract (equipment, services, personal services or 
construction); 

7. The method of awarding the contract (e.g., competitive bidding, Sole 
Source, Single Source or competitive search);  

8. The reasons why any procurements with a value equal to or greater than 
$150,000 were not noticed in the Contract Reporter; 

9. The number of bids received and  
10. All referrals made and all penalties imposed, if any, pursuant to § 316 of the 

Executive Law. 
 

C. Such annual report, as approved by the Trustees, shall be submitted to the New 
York State Division of the Budget within 90 days of the end of such calendar year, 
and copies thereof shall be distributed to the New York State Department of Audit 
and Control, the DED, the New York State Senate Finance Committee, and the 
New York State Assembly Ways and Means Committee and any other entity as 
may be required by law.  The annual procurement report is posted on the 
Authority’s website and copies shall be made available to the public upon 
reasonable written request therefor. 

 
D. State Finance Law §§ 139-j and 139-k 

 
1. A statement describing the basis for a determination of a 

bidder’s/contractor’s non-responsibility (per State Finance Law §§ 139-j 
and 139-k only) and the Authority’s decision not to award a 
bidder/contractor the Procurement Contract must be included in the 
procurement record. 
 

2. The Authority shall notify the New York State Office of General Services 
of bidders/contractors who have been determined to be non-responsible 
bidders (per State Finance Law §§ 139-j and 139-k only) or debarred due to 
violations of § 139-j of the State Finance Law. 
 

3. All forms entitled “Record of Contact” shall be included in the respective 
procurement record. 

 
4. A statement describing the basis for a termination of a Procurement 

Contract for providing an intentionally false certification must be included 
in the procurement record. 

 
E. The Authority may be called upon periodically to submit information regarding the 

procurement of goods and/or services to organizations implementing the PAAA or 
other statutes regulating the procurement of goods and services, such as the 
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Authorities Budget Office through the Public Authorities Reporting Information 
System (“PARIS”).  

 
 
12. THIRD PARTY RIGHTS: VALIDITY OF CONTRACTS 

 
A. These Guidelines are intended for the guidance of officers and employees of the 

Authority only.  Nothing contained herein is intended, nor should it  be construed, 
to confer on any person, firm or corporation any right, remedy, claim or benefit 
under, or by reason of, any requirement or provision hereof. 
 

B. Nothing contained in these Guidelines alters or affects the validity of, modifies the 
terms of or impairs any contract or agreement entered into in violation of these 
Guidelines. 



Annual Report of  
Procurement Contracts 2014



The cover highlights the following projects, clockwise from top left:
Installation of energy efficient boiler at Coney Island Hospital
Delivery of large circuit breakers to the Robert Moses Switchyard in Massena, NY
Two new transformers traveling local roads for delivery to Blenheim-Gilboa Pumped Storage
Power Project in in North Blenheim, NY
Marcy South Series Compensation equipment rendering



2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

FIELD EXPLANATION GUIDE

ARRANGEMENT: Listed by the generating facility. Abbreviations are Headquarters White Plains Office (WPO), Blenheim-Gilboa Pumped

Storage Power Project (BG), Fredrick R. Clark Energy Center (CEC), Niagara Power Project (NIA), South Eastern New York including Poletti,

Flynn, 500MW and Small Clean Power Plants (SENY), St. Lawrence-Franklin D. Roosevelt Power Project (STL), Fossil Fuels (FF), Corporate

Finance. Within each site, listed in ascending order by CONTRACT NUMBER.

SCOPE: All procurement contracts (for goods or services) with a value of $5,000 or greater that were open, completed or awarded in 2014

including contracts awarded in 1990 through 2014 that were either completed in 2014 or extended into 2015 or beyond.

FIELD NAMES

TYPE: COMMITMENT TYPE, Indicating the major category of goods or kind of services provided. Architectural & Engineering Services,

Construction, Equipment, Legal Services, Personal Services, Other Services. {A,C,E,L,P,S}

MOA: METHOD OF AWARD, Indicating the basis of vendor selection. Competitive Bid, Competitive Search, MWBE/SBE, Sole Source, Single

Source. {B,C,M,1,2}

RNA: REASON NOT ADVERTISED, Indicating the reason a notice was not published in the Contract Reporter. {1-9}

OPA: OMNIBUS PROCUREMENT ACT, Indicating where the goods were substantially manufactured or assembled or where the services were

substantially performed New York or Foreign to New York. {N,F}

MWBE: MINORITY WOMEN OWNED BUSINESS ENTERPRISE, Indicating the New York State-certified Minority- and Women-owned Business

Enterprise status of the vendor. New York State Small Business Enterprise, New York State-cerified Women-owned Business Enterprise, New

York State-certified Minority-owned Business Enterprise, Non New York State-certified Minority- or Women-owned Business Enterprise. {1,3,4,N}

BIDS: NUMBER OF BIDS, Indicating the number of bids received for contracts awarded after January 1, 2006. Such information is not included

for contracts awarded prior to that date.

FREIGHT: Contract value adjusted to include actual freight charges.

TOTAL CONTRACT AMOUNT: Total value of the commitment as of December 31, 2014, reported from the SAP system. NOTE: Additional

funding may be authorized via issuance of a Change Order in accordance with the Authority’s Expenditure Authorization Procedures.

TOTAL AMOUNT EXPENDED TO DATE: Total amount expended through December 31, 2014 as reported from SAP system.

AMOUNT EXPENDED IN 2014: Total amount expended during the report year, January 1, 2014 through December 31, 2014, as reported by SAP

system.

DATE OF CONTRACT: Date on which the original commitment was effective (which may differ from Issue Date of formal contract or “Create

Date” in SAP system).

O/C: OPEN / COMPLETED, Status of the contract as of December 31, 2014. Completion date indicates that goods have been received or

services were completed in full.

THIS DOES NOT NECESSARILY reflect that the final payment has been made.

**Contract re-opened in 2014.

PROJECTED COMPLETION DATE: Open commitments, date of which goods are scheduled to be received or the date on which the scope of

the contract is scheduled to be physically completed.

DATE CONTRACT COMPLETED: Completed commitments, the date of actual physical completion, when goods were delivered or services

completed in full; this DOES NOT NECESSARILY reflect that the final payment has been made.



2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

TABLE FOR PROCUREMENT CONTRACT SUMMARY SCREENS

COMMITMENT TYPE

A = ARCHITECTURAL & ENGINEERING SERVICES

C = CONSTRUCTION

E = EQUIPMENT/COMMODITIES

L = LEGAL SERVICES

P = PERSONAL SERVICES

S = OTHER (NON-PERSONAL) SERVICES

METHOD OF AWARD
B = COMPETITIVE BID

C = COMPETITIVE SEARCH

M = MINORITY WOMEN OWNED BUSINESS ENTERPRISE / SMALL BUSINESS ENTERPRISE VALUE < $200,000

1 = SOLE SOURCE

2 = SINGLE SOURCE

REASON NOT ADVERTISED

1 = EMERGENCY OR CRITICAL BASIS

2 = RE-BID/RE-SOLICITED FOR THE SAME GOODS/SERVICE WITHIN 45 BUSINESS DAYS AFTER ORIGINAL BIDS WERE DUE

3 = NOT-FOR-PROFIT PROVIDER OF HUMAN SERVICES

4 = CHARITABLE NON-PROFIT AGENCY WHICH DISTRIBUTES PRODUCTS PRODUCED BY THE BLIND OR SEVERELY HANDICAPPED

OR IN CONNECTION WITH SPECIAL EMPLOYMENT PROGRAMS OF THE OFFICE OF MENTAL HEALTH

5 = ORIGINAL AWARD LESS THAN $15,000

6 = ORIGINAL ESTIMATE LESS THAN $15,000

7 = AWARDED UNDER STATE (OGS) OR FEDERAL (GSA) CONTRACT (PIGGYBACK)

8 = NOTICED IN CONTRACT REPORTER

9 = NOT APPLICABLE - NON-PROCUREMENT, MEMBERSHIP, LAND PURCHASES, USE OF PIPELINE, ETC.

OPA : OMNIBUS PROCUREMENT ACT

ENTERED INTO THE SAP SYSTEM (CONTRACT DATA SCREEN): “NYSBE or FBE”

N = THE GOODS WERE SUBSTANTIALLY PRODUCED OR SERVICES SUBSTANTIALLY

PERFORMED IN NEW YORK STATE EXCEPT FOR CONSTRUCTION CONTRACTS.

F = THE GOODS WERE SUBSTANTIALLY PRODUCED OR SERVICES SUBSTANTIALLY

PERFORMED OUTSIDE NEW YORK STATE (FOREIGN)

MWBE: MINORITY WOMEN OWNED BUSINESS ENTERPRISE

1 = NEW YORK STATE SMALL BUSINESS ENTERPRISE

3 = NEW YORK STATE-CERTIFIED WOMEN-OWNED BUSINESS ENTERPRISE

4 = NEW YORK STATE-CERTIFIED MINORITY-OWNED BUSINESS ENTERPRISE

N = NON NEW YORK STATE-CERTIFIED MINORITY- OR WOMEN-OWNED BUSINESS ENTERPRISE

FREIGHT
* Contract value adjusted to include actual freight charges.

4500133486 is now known as 4600002785.
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4500016211

VOITH HYDRO INC

760 E BERLIN RD

YORK, PA 17408-8701 US

DESIGN/INSTALL GENERATION

CONTROL SYSTEMS
S B F N 1 23,282,229 22,982,770 0 299,459 10/27/1999 C 12/31/2014

4500033523

IRIS POWER LP

3110 AMERICAN DR

MISSISSAUGA, ON L4V 1T2 CA

DEVELOPMENT, IMPLEMENTATION

& FIELD TESTING OF HYDROX AT

ST. LAWRENCE

P 1 8 F N 1 1,343,952 1,226,532 0 117,420 10/30/2000 C 12/31/2014

4500056531

CERIDIAN EMPLOYER SERVICES

150 FISHER DR

AVON, CT 6001 US

PAYROLL PROCESSING SERVICES S C F N 0 2,665,000 2,121,443 173,465 543,557 4/1/2002 O 3/31/2015

4500121437

IRIS POWER LP

3110 AMERICAN DR

MISSISSAUGA, ON L4V 1T2 CA

FURNISH, DELIVER, INSTALL

HYDROX RULEPAC (SOFTWARE)

ON 15 UNITS AT ST. LAWRENCE.

P 1 8 N N 1 300,000 271,200 162,720 28,800 3/29/2006 C 12/31/2014

4500133069

NAES CORP

1 COLLINS DR - STE 100

CARNEYS POINT, NJ 8069 US

O&M SERVICES FOR DEP/CITY

PLANTS
S B F N 1 21,870,899 16,542,189 1,897,947 5,328,710 11/29/2006 O 6/30/2016

4500161290

A-1 FIRST CLASS - VIKING MOVING

& STORAGE INC

156 HINSDALE ST

BROOKLYN, NY 11207-3302 US

CORPORATE RELOCATION MOVING

SERVICES
S B N N 2 250,000 163,527 0 86,473 7/1/2008 C 6/30/2014

4500164300

UNDERGROUND SYSTEMS INC

84 BUSINESS PARK DR - STE 109

ARMONK, NY 10504-1734 US

USI TO PERFORM LEAK DETECTION

MONITORING AT LONG ISLAND

SOUND Y-49 FEEDER CABLE

S C N N 1 1,320,000 1,106,000 81,273 214,000 10/1/2008 C 3/31/2014

4500171846

MIHAI RADU ARCHITECTS PLLC

104 W 27TH ST - 10TH FL

NEW YORK, NY 10001-6210 US

A/E SERVICES-REPLACEMENT OF

THE CHARLES POLETTI

ADMINISTRATIVE BUILDING ROOF

SYSTEMS & OPTIONAL ADDITIONAL

ROOF SYSTEMS AT POLETTI

P B N N 17 122,045 41,240 0 80,805 4/1/2009 C 3/31/2014

4500172003

M J BRADLEY & ASSOCIATES LLC

1000 ELM ST - 2ND FL

MANCHESTER, NH 03101-1730 US

CONSULTING WORK ON

EMISSIONS REDUCTION

CALCULATIONS FOR ELECTRIC

TRANSPORTATION PROGRAM

P B N N 4 35,000 14,000 0 21,000 5/6/2009 C 5/5/2014

4500172042

MANATT PHELPS & PHILLIPS LLP

30 S PEARL St - 12th FL

ALBANY, NY 12207 US

LEGAL SERVICES FOR THE ST.

REGIS LAND CLAIM
L 2 9 N N 1 750,001 191,425 0 558,576 4/1/2009 C 3/31/2014

4500172044

PILLSBURY WINTHROP LLP

ONE BATTERY PARK PLAZA

NEW YORK, NY 10004-1490 US

LEGAL SERVICES FOR HIGH-LEVEL

RADIOACTIVE WASTE LITIGATION
L 2 9 N N 1 1,375,001 1,331,192 0 43,809 4/1/2009 C 3/30/2014

4500172784

THE TRANE CO

DIV OF AMERICAN STANDARD INC

45-18 COURT SQ

LONG ISLAND CITY, NY 11101 US

PREVENTIVE MAINTENANCE AND

REPAIRS FOR THE CHILLERS AT

CLARENCE RAPPLEYEA BUILDING

S B 8 N N 1 95,000 86,814 29,864 8,186 7/1/2009 O 1/30/2015
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4500172786

INTEGRATED SYSTEMS & POWER

INC

310 FIFTH AVE - 6TH FL

NEW YORK, NY 10001 US

FIRE ALARM MAINTENANCE AND

REPAIRS FOR THE WPO
S B N N 3 150,000 67,958 0 82,042 7/1/2009 C 1/1/2014

4500175478

VENTYX INC

VENTYX INC (AN ABB) COMPANY

STE 500 400 PERIMETER CENTER

TER NE

ATLANTA, GA 30346-1231 US

IRP ERM FORECASTING

SOFTWARE SOLUTION
P B F N 2 1,978,930 1,620,393 0 358,537 6/22/2009 C 6/21/2014

4500176027

BERNIER CARR & ASSOCIATES

ENGINEERS

ARCHITECTS AND LAND

SURVEYORS PC

327 MULLIN ST

WATERTOWN, NY 13601-3686 US

CONSTRUCTION MGT CONTRACT -

ST LAWRENCE RELICENSING

PROJECTS

P B N N 3 1,300,160 1,285,395 136,523 14,765 7/1/2009 C 6/30/2014

4500176118

BOHLER ENGINEERING PC

2002 ORVILLE DR N - STE 100

RONKONKOMA, NY 11779-7661 US

CONSULTING SERVICES FOR NYC

DEPARTMENT OF BUILDINGS

(NYCOB)

P B N N 3 50,000 0 0 50,000 7/1/2009 O 2/3/2015

4500177262

PERRAS EXCAVATING INC

1909 ST HWY 420

MASSENA, NY 13662 US

CONSTRUCTION & INSTALLATION

OF A NEW DIKE, WATER CONTROL

STRUCTURE & A PUMPHOUSE AT

THE WILSON HILL WILDLIFE

MANAGEMENT AREA

C B N N 3 3,547,931 3,547,931 34,013 0 8/10/2009 C 6/30/2014

4500177472

KPMG LLP

STE 200 515 BROADWAY - 4TH FL

ALBANY, NY 12207-2930 US

ACCOUNTING SERVICES P B N N 4 2,100,000 1,781,415 352,923 318,585 8/1/2009 C 7/31/2014

4500179135

KRATOS PUBLIC SAFETY &

SECURITY

SOLUTIONS INC

4820 EASTGATE MALL - STE 200

SAN DIEGO, CA 92121-1993 US

MAINTENANCE OF SENY SECURITY

SYSTEMS 10/1/09-12/31/2014
S B N N 6 1,585,603 1,492,381 362,604 93,222 10/1/2009 C 12/31/2014

4500179789

A & A MAINTENANCE ENTERPRISE

INC

965 MIDLAND AVE

YONKERS, NY 10704-1027 US

OPERATING ENGINEERING

SERVICES FOR THE WPO
S B N N 3 5,050,000 4,446,581 903,630 603,419 10/1/2009 O 6/30/2015

4500183371

CLEAREDGE POWER CORP

FORMERLY UTC POWER CORP

195 GOVERNORS HWY

SOUTH WINDSOR, CT 06074-2419

US

PURCHASE AND STORAGE OF

FUEL CELL SPARE PARTS
E 1 1 F N 1 2,025,128 2,025,128 29,664 0 12/23/2009 O 2/13/2015
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4500183713

GARNET RIVER LLC

60 RAILROAD PL - STE 501

SARATOGA SPRINGS, NY 12866-

3048 US

PLATFORM CONVERSION ENERGY

SCHEDULING & ACCOUNTING

SOFTWARE

P B N 3 5 1,247,407 1,246,443 80,108 0 1/26/2010 O 9/11/2015

4500185479

FIRSTCALL NETWORK INC

5423 GALERIA DR

BATON ROUGE, LA 70816-6008 US

CALL TREE NOTIFICATION SYSTEM S B F N 7 59,040 59,040 11,685 368,727 3/1/2010 O 2/28/2015

4500185622

NYS NURSERY & LANDSCAPE

ASSOC INC

136 EVERETT RD

ALBANY, NY 12205-1418 US

TREE POWER PROGRAM E 1 8 N N 1 530,000 161,273 36,280 63,991 2/17/2010 O 2/16/2016

4500185714

MILIEU INC

1435 CHEMIN DE SAINT-JEAN

LA PRAIRIE, PQ J5R 2L8 CA

ST. LAWRENCE-FDR

INSTALLATION, OPERATION &

MAINTENANCE OF EEL LADDER

C 1 8 N N 1 75,000 11,009 958 94,624 6/1/2010 O 3/31/2015

4500185716

MILIEU INC

1435 CHEMIN DE SAINT-JEAN

LA PRAIRIE, PQ J5R 2L8 CA

ST. LAWRENCE-FDR POWER

PROJECT -OPERATION,

MAINTENANCE & MONITOR OF EEL

PASSAGE FACILITY

C B N N 3 520,000 425,376 86,706 280,585 6/1/2010 O 3/31/2015

4500185720

AUBERTINE & CURRIER

ARCHITECTS

ENGINEERS & LAND SURVEYORS

PLLC

522 BRADLEY ST

WATERTOWN, NY 13601-1204 US

ENGINEERING SERVICES FOR

RECREATIONAL FACILITIES AT THE

ST. LAWRENCE POWER PROJECT

P B N 3 13 350,000 69,415 0 85,866 4/1/2010 O 3/31/2015

4500185815

DEADLINE SOLUTIONS INC

991 CANAL ST

SYRACUSE, NY 13210-1203 US

MAINTENANCE OF FLOWMETER

SYSTEM AT THE ST. LAWRENCE

POWER PROJECT

C 2 8 N N 1 138,781 52,915 13,988 18,500 4/1/2010 O 3/31/2015

4500186575

SOFTWARE SENSE ENTERPRISES

INC

376 BROADWAY - STE L3

SARATOGA SPRINGS, NY 12866 US

PTR PLUS MAINTENANCE -

TRUSTEE APPROVAL
S 1 8 N N 1 135,000 116,500 18,750 144,046 3/1/2010 O 2/28/2015

4500186825

BIOMARK INC

705 S 8TH ST

BOISE, ID 83702-7112 US

ST. LAWRENCE POWER PROJECT-

MAINTENANCE OF PIT TAG SYSTEM
C 2 8 N N 1 173,089 29,043 15,323 42,319 6/1/2010 O 3/31/2015

4500187002

CITYSIDE ARCHIVES LTD

499 MILL RD

EDISON, NJ 8817 US

STORAGE AND SERVICE

AGREEMENT FOR OFF-SITE

STORAGE

E B 9 N N 1 429,000 386,681 78,712 216,935 4/1/2010 O 3/31/2015

4500187392

AIRMATIC COMPRESSOR SYSTEMS

INC

700 WASHINGTON AVE

CARLSTADT, NJ 07072-3007 US

COMPRESSED AIR SYSTEM AUDIT

SERVICES
P B N N 5 400,000 183,065 119,965 144,325 4/1/2010 O 1/31/2015
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4500187597

CLARKSON UNIVERSITY

8 CLARKSON AVE

POTSDAM, NY 13699 US

ST. LAWRENCE POWER PROJECT-

ENGINEERING CONSULTANT FOR

ICE SLUICE DRUM GATES

P B N N 1 250,000 105,675 11,364 214,418 5/31/2010 C 12/31/2014

4500188074

JOANNE DARCY CRUM LS

PROFESSIONAL LAND SURVEYOR

479 W MAIN ST

COBLESKILL, NY 12043 US

SERVICES OF LICENSED LAND

SURVEYOR
P B N 3 4 598,000 383,582 101,918 7,205 4/1/2010 O 3/31/2015

4500189150

PITNEY BOWES INC

120 BLOOMINGDALE RD

WHITE PLAINS, NY 10605-1500 US

LEASE OF MAIL MACHINES OGS

CONTRACT
E B 7 N N 1 86,460 79,255 15,851 152,717 1/21/2010 O 1/20/2015

4500189692

XEROX CAPITAL SERVICES LLC

PO BOX 660502

DALLAS, TX 75266-0502 US

XEROX COPY FOR WPO E B 7 N N 1 313,853 161,136 22,495 0 6/15/2010 O 6/14/2015

4500189937

VOITH HYDRO INC

760 E BERLIN RD

YORK, PA 17408-8701 US

RESTACK AND REWIND- UNITS

1,2,3 - NIAGARA
C B F N 4 22,725,397 22,725,397 1,594,358 6,000 6/24/2010 C 6/23/2014

4500190432

JSHP TRANSFORMER CO LTD

NORTH AMERICA MARKETING &

SERVICE

4030 MOORPARK AVE - STE 216

SAN JOSE, CA 95117-1849 US

LPGP - LEM - GSU'S E B F N 8 6,387,387 6,381,387 96,387 1,030,193 6/4/2010 C 2/25/2014

4500190958

A & A MAINTENANCE ENTERPRISE

INC

965 MIDLAND AVE

YONKERS, NY 10704-1027 US

JANITORIAL SERVICES S B N N 8 5,500,000 4,469,807 1,118,815 0 7/1/2010 O 6/30/2015

4500191038

SEBESTA BLOMBERG &

ASSOCIATES INC

150 PRESIDENTIAL WAY - STE 330

WOBURN, MA 1801 US

LEADERSHIP IN ENGINEERING AND

ENVIRONMENTAL DESIGN (LEED)

CERTIFICATION SERVICES FOR

THE AUTHORITY'S VISITORS

CENTER

P B F N 6 40,535 40,535 0 34,338 7/1/2010 C 5/29/2014

4500191545

NYS INDUSTRIES FOR THE

DISABLED INC

11 COLUMBIA CIR

ALBANY, NY 12203-5156 US

PRINTING AND REPROGRAPHICS

SERVICES FOR ENERGY SERVICES.

PROJECTS ON AN AS-NEEDED

BASIS

S B N N 4 38,984 4,646 1,259 85,560 7/1/2010 O 6/30/2015

4500191627

WEST FAIR ELECTRIC

CONTRACTORS INC

200 BRADY AVE

HAWTHORNE, NY 10532 US

WPO GENERAL ELECTRICAL

SERVICES
S B N N 5 164,000 78,440 10,875 79,993 7/1/2010 O 6/30/2015

4500191665

BAC ELECTRICAL CONSTRUCTION

CO INC

873 N BROADWAY

WHITE PLAINS, NY 10603-2403 US

GENERAL ELECTRICAL SERVICES

FOR THE WPO
C B N N 5 483,000 403,007 112,023 9,195 7/1/2010 O 6/30/2015
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4500191674

HEALY ELECTRIC CONTRACTING

INC

4 FISHER LANE

WHITE PLAINS, NY 10603 US

GENERAL ELECTRIC SERVICES

FOR THE WHITE PLAINS OFFICE
C B N N 5 353,000 343,805 169,815 605,675 7/1/2010 O 6/30/2015

4500193394

ABB INC

3450 HARVESTER RD

BURLINGTON, ON L7N 3W5 CA

STATION SERVICE UPGRADE ST.

LAWRENCE POWER PROJECT
E B F N 3 1,152,783 547,108 0 0 9/2/2010 O 3/31/2015

4500195338

CLEAREDGE POWER CORP

FORMERLY UTC POWER CORP

195 GOVERNORS HWY

SOUTH WINDSOR, CT 06074-2419

US

PURCHASE OF SPARE PARTS FOR

THE MAINTENANCE OF EXISTING

FUEL CELLS

E 1 1 F N 1 2,725,852 2,725,852 14,832 2,153,752 10/21/2010 O 2/13/2015

4500196697

KEMA INC

2 HYDE RD - PO BOX 281

CLARKLAKE, MI 49234-9652 US

LOAD RESEARCH FORECASTING P B N N 1 2,500,000 346,248 203,698 10,500 1/1/2011 O 12/31/2015

4500197233

GE ENERGY MANAGEMENT

SERVICES INC

175 SCIENCE PKWY

ROCHESTER, NY 14620-4260 US

PURCHASE MULTIPLE GAS

ANALYZERS FOR MARCY,

MASSENA AND POLETTI PROJECTS

E B N N 3 539,614 529,114 14,000 100,574 12/8/2010 O 2/18/2015

4500197541

HARRISON I GETZ JR

129 SILVERMINE AVE

NORWALK, CT 06850-2038 US

DESIGN AND PRODUCTION

SERVICES
P B N N 4 443,984 343,410 88,025 80,361 1/1/2011 O 12/31/2015

4500197546

ANGELA WOODS

139 VILLA AVE

YONKERS, NY 10704-2319 US

DESIGN AND PRODUCTION

SERVICES
P B N N 4 334,190 253,829 66,719 0 1/1/2011 O 12/30/2015

4500197548

RUSSELL BROD

34 SALEM RD

WHITE PLAINS, NY 10603 US

DESIGN & PRODUCTION SERVICES P B N N 4 117,613 117,613 0 141,037 1/1/2011 C 7/4/2014

4500197615

EILEEN BURTOFF

215 W 75TH ST - APT #11F

NEW YORK, NY 10023-1713 US

DESIGN AND PRODUCTION

SERVICES
S B N N 4 362,486 221,449 56,975 44,550 1/1/2011 O 12/31/2015

4500197698

GP STRATEGIES CORP

25 NORTHPOINTE PKWY - STE 100

AMHERST, NY 14228-1891 US

5 YEAR SERVICE AGREEMENT TO

SUPPORT ETAPRO SOFTWARE
S 1 8 F N 1 208,250 163,700 23,800 53,470 1/1/2011 O 12/31/2015

4500197739

OSI SOFTWARE INC

777 DAVID ST - SUITE 250

SAN LEANDRO, CA 94577 US

RENEWAL OF 5 YEAR OSI

SOFTWARE RELIANCE PROGRAM
S 1 8 F N 1 272,969 219,499 26,549 337,247 1/1/2011 O 12/31/2015

4500198012

SECUREWORKS INC

1 CONCOURSE PKWY NE - STE 500

ATLANTA, GA 30328-5346 US

NETWORK MONITORING SERVICES S B F N 2 1,397,550 1,060,303 261,409 188,860 12/31/2010 O 12/30/2015

4500198214

TRANSITCHEK EMPLOYER SERV

8255 N CENTRAL PARK AVE

SKOKIE, IL 60076 US

TRANSIT CHECKS FOR EMPLOYEES S 1 9 N N 1 570,000 381,140 94,405 0 1/1/2011 O 12/31/2015
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4500198547

KNORR BRAKE CORP

861 BALTIMORE BLVD

WESTMINSTER, MD 21157-7021 US

MTA - NYC TRANSIT OIL-LESS AIR

COMPRESSORS
E B N N 2 13,612,000 13,612,000 0 0 1/13/2011 O 12/31/2015

4500199312

OILES AMERICA CORP

4510 ENTERPRISE DR NW

CONCORD, NC 28027-6437 US

GREASELESS BUSHINGS FOR

NIAGARA
E B N N 1 135,648 135,648 0 0 2/3/2011 C 9/2/2014

4500200071

SHI INTERNATIONAL CORP

5 W BANK ST

COLD SPRING, NY 10516-2219 US

SOPHOS SUPPORT / MAINTENANCE

- OGS STATE CONTRACT PT-65193
S B 7 N N 1 84,300 84,300 0 0 3/30/2011 C 3/29/2014

4500200149

BRAND-ON FIRST BUFFALO MARINA

INC

53 HUNTLEY RD

BUFFALO, NY 14215-1314 US

LEASE FIRST BUFFALO MARINA S B N N 3 77,344 77,344 0 48,505 3/1/2011 O 3/1/2016

4500200960

DYNTEK SERVICES INC

4440 VON KARMAN AVE - STE 200

NEWPORT BEACH, CA 92660-2011

US

PURCHASE OF HITACHI SAN

HARDWARE, SOFTWARE AND

SERVICES.

E B F N 3 1,883,401 1,834,896 0 141,301 3/21/2011 O 3/31/2016

4500201467

PROCUREMENT SERVICES

CONSULTING INC

3121 ROUTE 22 E - STE 304

BRANCHBURG, NJ 08876-3559 US

Q & A ON CALL ENGINEERING AND

METALLURGISTS SERVICES
P B N N 9 666,667 525,366 94,061 123,281 4/1/2011 O 3/31/2016

4500201470

BUREAU VERITAS NORTH AMERICA

INC

4343 COMMERCE CT - STE 120

LISLE, IL 60532-3614 US

Q & A ON CALL ENGINEERS AND

METALLURGISTS SERVICES
P B N N 9 666,666 543,385 397,408 288,774 4/1/2011 O 3/31/2016

4500201472

ASR INTERNATIONAL CORP

580 OLD WILLETS PATH

HAUPPAUGE, NY 11788-4106 US

Q & A ON CALL ENGINEERING

SERVICES
P B N 4 9 776,979 488,205 113,743 498,000 4/1/2011 O 3/31/2016

4500201551

PMA MANAGEMENT CORP

380 SENTRY PKWY - STE 200

BLUE BELL, PA 19422-2328 US

WPO THIRD PARTY CLAIMS

ADMINISTRATIVE SERVICES
P B N N 11 780,000 282,000 82,000 1,977,910 10/1/2010 O 12/31/2015

4500201576

TURBOPROP EAST INC

836 STATE RD

NORTH ADAMS, MA 01247-3027 US

AIRCRAFT MAINTENANCE FOR

NYPA PLANE
S B N N 2 2,544,755 566,845 129,656 88,519 4/1/2011 O 3/31/2016

4500201727

ENVIRONETICS GROUP ARCHITECT

PC

180 SYLVAN AVE

ENGLEWOOD CLIFFS, NJ 07632-

2512 US

ARCHITECTURAL SERVICES P B N N 9 225,000 136,481 41,902 31,439 4/1/2011 O 3/31/2016

4500201885

BAVIER DESIGN LLC

46 SOUTHFIELD AVE - STE 350

STAMFORD, CT 06902-7225 US

ARCHITECTURAL SERVICES FOR

WPO
P B N N 9 150,000 118,561 15,493 62,540 4/1/2011 O 3/31/2016
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4500203078

DEVELOPMENT DIMENSIONS INT'L

INC

DDI INC

1225 WASHINGTON PIKE

BRIDGEVILLE, PA 15017-2838 US

PROFESSIONAL ASSESSMENTS P 2 8 F N 1 175,000 112,460 10,400 3,612,347 4/11/2011 O 3/31/2016

4500203476

BROSNAN RISK CONSULTANTS LTD

295 MADISON AVE - FL 47

NEW YORK, NY 10017-6334 US

SECURITY PERSONNEL SERVICES S B N N 19 11,519,036 7,906,689 2,300,100 0 6/1/2011 O 6/30/2016

4500203958

CDW G INC

230 N MILWAUKEE AVE

VERNON HILLS, IL 60061-4304 US

RSA TOKENS - OGS STATE

CONTRACT - PT60953
E B 7 F N 2 15,959 15,959 0 30,493 6/27/2011 O 12/31/2016

4500204188

AIRMATIC COMPRESSOR SYSTEMS

INC

700 WASHINGTON AVE

CARLSTADT, NJ 07072-3007 US

FURNISH, DELIVER AND INSTALL

COMPRESSED AIR SYSTEMS
E B N N 2 3,919,280 3,888,787 424,894 8,093 7/1/2011 C 6/30/2014

4500204201

UTILITY SYSTEMS DIVISION

DBA FOR MAGNETIC

INSTRUMENTATION

8431 CASTLEWOOD DR

INDIANAPOLIS, IN 46250-1534 US

UTILITY SYSTEMS TO FURNISH,

DELIVER, INSTALL TWO DIGITAL

FAULT RECORDERS

E B F N 4 98,565 90,472 60,472 249,856 6/17/2011 O 12/31/2015

4500204553

NEXANT INC

44 S BROADWAY - STE 404

WHITE PLAINS, NY 10601-4439 US

TRANSMISSION COST OF SERVICE P B N N 5 500,000 250,144 18,202 27,702 6/30/2011 O 7/2/2015

4500205054

CLEAN AIR QUALITY SERVICE INC

161 BRADY AVE

HAWTHORNE, NY 10532-2201 US

ENERGY MANAGEMENT SYSTEM

MAINTENANCE
S B N N 2 50,970 23,268 0 230,000 7/1/2011 O 6/30/2016

4500205400

PUBLIC FINANCIAL MANAGEMENT

INC

18TH & ARCH STS - STE 1600

PHILADELPHIA, PA 19103 US

FINANCIAL ADVISORY SERVICES P B N N 4 250,000 20,000 0 74,966 7/1/2011 O 5/31/2015

4500206602

GE ENERGY CONTROL SOLUTIONS

INC

1800 NELSON RD

LONGMONT, CO 80501-6324 US

500MW HMI/ETHERNET

SWITCHES/HISTORIAN UPGRADE
E B N N 1 919,620 844,654 52,324 1,000 8/18/2011 O 7/31/2016

4500207036

EME CONSULTING ENGINEERING

GRP LLC

159 WEST 25TH ST

NEW YORK, NY 10001-7203 US

ARRA FUNDED - RETRO-

COMMISSIONING & MODIFIED

RETRO-COMMISSIONING

IMPLEMENTATION CONTRACTOR

SERVICES FOR NYPA'S HELP IN

SENY

C B N N 9 139,600 138,600 0 0 9/7/2011 C 7/31/2014
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4500207037

WSP FLACK + KURTZ

512 7TH AVE

NEW YORK, NY 10018 US

ARRA FUNDED - RETRO-

COMMISSIONING & MODIFIED

RETRO-COMMISSIONING

IMPLEMENTATION CONTRACTOR

SERVICES FOR NYPA'S HELP IN

SENY

C B N N 9 32,555 32,555 0 0 9/7/2011 C 7/31/2014

4500207038

HORIZON ENGINEERING

ASSOCIATES LLP

MICHAEL ENGLISH

30 BROAD ST - 15TH FL

NEW YORK, NY 10004-2969 US

ARRA FUNDED - RETRO-

COMMISSIONING & MODIFIED

RETRO-COMMISSIONING

IMPLEMENTATION CONTRACTOR

SERVICES FOR NYPA'S HELP IN

SENY

C B N N 9 170,700 170,700 0 114,872 8/29/2011 C 7/31/2014

4500207932

THINKERSDESIGN

STEPHANIE TOTHILL

328 COMMERCE ST

HAWTHORNE, NY 10532-1958 US

DESIGN SERVICES (IN-HOUSE) S B N 3 6 218,005 103,133 58,245 39,371 9/12/2011 O 12/31/2015

4500208232

KLEINSCHMIDT ASSOCIATES PA PC

PO BOX 650

PITTSFIELD, ME 04967-0650 US

BLENHEIM-GILBOA POWER

PROJECT - FERC RELICENSING

LEAD CONSULTANT

P B N N 3 1,030,000 990,629 22,728 10,689 10/1/2011 O 9/30/2015

4500208340

ABRAMS & ABRAMS LLP

- 363 7TH AVE - 12TH FL

NEW YORK, NY 10001-3904 US

IMMIGRATION COUNSEL SERVICES L C 8 N N 7 250,000 239,311 109,314 0 10/1/2011 O 9/30/2016

4500209134

DELL MARKETING LP

850 ASBURY DR

BUFFALO GROVE, IL 60089-4557 US

COMPUTRACE SECURITY

SOFTWARE - OGS STATE

CONTRACT PT-65191

E B 7 N N 4 37,528 37,528 0 8,499 10/24/2011 C 10/20/2014

4500209983

SYSTEM IMPROVEMENTS INC

238 S PETERS RD - STE 301

KNOXVILLE, TN 37923-5224 US

SOFTWARE PURCHASE AND

INSTALLATION OF TAPROOT ROOT

CAUSE ANALYSIS

E B F N 1 75,191 66,692 6,899 457,981 11/7/2011 O 12/30/2016

4500210337

SMIT TRANSFORMATOREN BV

120 VARNFIELD DR - STE E

SUMMERVILLE, SC 29483-7313 US

AUTOTRANSFORMER

REPLACEMENT AT ST. LAWRENCE

SUBSTATION

E B F N 7 3,088,633 2,630,652 2,556,226 194,895 11/17/2011 C 12/31/2014

4500211243

BENTLY NEVADA INC

475 CREAMERY WAY

EXTON, PA 19341-2546 US

FURNISH, DELIVER, INSTALL

CONDITIONING MONITORING

SYSTEMS FOR LPGP NPP

E B F N 1 815,412 620,517 404,727 0 1/3/2012 O 12/31/2018

4500211575

THE VALLEY GROUP INC

3A TROWBRIDGE DR

BETHEL, CT 06801-2858 US

DYNAMIC LINE RATING E 1 8 F N 1 1,002,680 1,002,680 61,780 100,000 1/3/2012 C 12/31/2014
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4500211662

NYS DIV OF HOMELAND SECURITY

OFC OF FIRE PREVENTION &

CONTROL

STE 710 1220 WASHINGTON AVE -

BUILDING

ALBANY, NY 12226-1799 US

WPO - NYS OFFICE OF FIRE

PREVENTION & CONTROL
S B 7 N N 1 175,000 75,000 75,000 4,472 1/1/2012 O 12/31/2016

4500211763

DAVIS VISION INC

175 EXPRESS ST

PLAINVIEW, NY 11803 US

THIRD PARTY ADMINISTRATION

SERVICES FOR VISION
S B N N 4 11,558 7,086 2,613 448,651 1/1/2012 O 12/31/2016

4500211806

CREATIVE MEDIA AGENCY LLC

393 JERICHO TPKE-3RD FL

MINEOLA, NY 11501 US

MEDIA PUBLICATION SERVICES P B N N 3 600,000 151,349 58,317 0 1/1/2012 O 12/31/2016

4500212024

GOTHAM TECHNOLOGY GROUP

1 PARAGON DR - STE 200

MONTVALE, NJ 7645 US

PURCHASE OF 5 YEARS

MAINTENANCE ON INFOBLOX

HARDWARE

S B F N 1 65,318 65,318 0 154,564 1/3/2012 O 1/3/2017

4500212248

EATON CORP

6780 NORTHERN BLVD - STE 500

EAST SYRACUSE, NY 13057-8724 US

LPGP - LEM UNIT CIRCUIT

BREAKERS
E B N N 3 2,177,131 2,022,567 3,807 163,916 1/10/2012 O 12/31/2020

4500213199

DELTA DENTAL OF NEW YORK

1 DELTA DR

MECHANICSBURG, PA 17055-6999

US

THIRD PARTY ADMINISTRATIVE

SERVICES FOR DENTAL
S B N N 6 357,490 193,574 69,455 314,182 1/1/2012 O 12/31/2016

4500213229

JOSEPH M BRESS

PO BOX 5680

WASHINGTON, DC 20016-1280 US

LABOR NEGOTIATION SERVICES P 2 1 F N 1 450,000 135,818 50,329 233,170 1/30/2012 C 12/31/2014

4500213308

LDC CONSTRUCTION CO INC

1920 BASELINE RD

GRAND ISLAND, NY 14072-2013 US

NIAGARA POWER PROJECT -

MOTOR ISLAND EXCAVATION

PHASE

C B N N 4 1,295,245 1,062,075 4,630 1,262,362 2/3/2012 C 12/31/2014

4500213355

PERRAS EXCAVATING INC

1909 ST HWY 420

MASSENA, NY 13662 US

ST. LAWRENCE-FDR POWER

PROJECT - LITTE SUCKER BROOK

HABITAT IMPROVEMENT

C B N N 6 2,020,000 757,638 0 75,608 1/31/2012 O 1/30/2015

4500213441

ALDEN RESEARCH LABORATORY

INC

30 SHREWSBURY ST

HOLDEN, MA 01520-1098 US

PERFORMANCE TESTING &

ENGINEERING ANALYSES USING

CURRENT METER METHOD AT

LPGP

A B F N 2 158,200 82,592 0 30,428 2/3/2012 C 9/30/2014

4500213532

CAMERON TECHNOLOGIES US INC

1000 MCCLAREN WOODS DR

CORAOPOLIS, PA 15108-7766 US

NIAGARA POWER PROJECT -

DELIVER, FURNISH & DELIVER 18-

CHORDAL PATH ULTRASONIC

FLOW METHOD

C B N N 2 651,185 620,757 163,419 9,664 2/7/2012 C 10/16/2014
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4500213743

UTILITY SYSTEMS DIVISION

DBA FOR MAGNETIC

INSTRUMENTATION

8431 CASTLEWOOD DR

INDIANAPOLIS, IN 46250-1534 US

FURNISH AND DELIVER (1)

DFR/PMU AT THE MARCY

SUBSTATION

E B F N 5 146,004 136,340 9,380 3,659,846 2/13/2012 O 12/31/2015

4500213940

UNITED HEALTHCARE SERVICES

INC

ONE MADISON AVE

NEW YORK, NY 10010-3690 US

THIRD PARTY ADMINISTRATIVE

SERVICES FOR MANAGED HEALTH

CARE

S B N N 5 6,613,816 2,953,970 992,783 20,182 1/1/2012 O 12/31/2016

4500214059

UTILITY SYSTEMS DIVISION

DBA FOR MAGNETIC

INSTRUMENTATION

8431 CASTLEWOOD DR

INDIANAPOLIS, IN 46250-1534 US

ONE INTEGRATED DIGITAL FAULT

RECORDER (DFR)/PHASOR

MEASUREMENT UNITS (PMU) FOR

EAST GARDEN CITY SUBSTATION

E 1 8 F N 1 84,714 64,532 64,532 8,612 2/21/2012 O 10/30/2015

4500214241

APPLIED ECOLOGICAL SERVICES

INC

17921 W SMITH RD

BRODHEAD, WI 53520-9355 US

NIAGARA POWER PROJECT -

MOTOR ISLAND SHORELINE

RESTORATION & HABITAT

IMPROVEMENT PROJECT

C B N N 4 431,132 422,520 75,503 139,320 3/1/2012 C 12/31/2014

4500214473

POWERRUNNER LLC

145 SOUTH RD

BRENTWOOD, NH 03833-6301 US

LONG-TERM MARKET 5 YEAR

MAINTENANCE ON POWER

RUNNER SOFTWARE

S B F N 1 348,300 208,980 139,320 110,730 12/1/2012 O 12/1/2017

4500215362

ULTRA ELECTRONICS OCEAN

SYSTEMS

115 BAY STATE DR

BRAINTREE, MA 02184-5203 US

CRESCENT & VISCHER FERRY-

INSTALLATION, MAINTENANCE. &

REMOVAL OF THE ACOUSTIC FISH

DETERRENT SYSTEMS

S B N N 1 110,730 0 0 97,382 4/1/2012 O 3/31/2017

4500215367

THE TELX GROUP INC

1 STATE ST - 21ST FL

NEW YORK, NY 10004-1561 US

PROVISION OF DISASTER

RECOVERY CO-LOCATION

SERVICES

E B N N 3 525,778 428,396 153,362 389,172 6/1/2012 O 6/30/2015

4500215475

PREMIER UTILITY SERVICES LLC

STE 3 100 MARCUS BLVD

HAUPPAUGE, NY 11788-3749 US

CONSULTING SERVICES FOR

BURIED UTILITIES RESPONSE

SERVICES

S B N N 3 470,000 80,828 26,996 101,960 3/1/2012 O 3/31/2017

4500216980

CORPORATE COUNSELING

ASSOCIATES INC

475 PARK AVE SOUTH - 5FL

NEW YORK, NY 10016 US

PROVIDE EMPLOYEE ASSISTANCE

PROGRAM SERVICES
S B N N 4 205,640 103,680 39,680 0 5/2/2012 O 3/31/2017

4500217446

DELL MARKETING LP

850 ASBURY DR

BUFFALO GROVE, IL 60089-4557 US

MS ENTERPRISE AGREEMENT -

OGS STATE CONTRACT PT-65196
E B 7 N N 1 1,439,450 1,439,450 484,857 135,739 7/1/2012 O 6/30/2015

4500218653

BVR CONSTRUCTION CO INC

8 KING RD

CHURCHVILLE, NY 14428 US

NIAGARA SWITCHYARD

STRUCTURES FOUNDATION

REPAIRS

C B N N 5 1,222,049 1,086,310 235,779 490,839 5/30/2012 C 10/13/2014
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4500219234

J E SHEEHAN CONTRACTING CORP

208 SISSONVILLE RD

POTSDAM, NY 13676-3563 US

ST. LAWRENCE-FDR POWER

PROJECT - NICHOLS ISLAND

HABITAT IMPROVEMENT PROJECT

C B N 1 2 3,293,050 2,802,211 375,478 553,898 7/2/2012 O 6/30/2015

4500219576

MAC PRODUCTS INC

60 PENNSYLVANIA AVE

KEARNY, NJ 7032 US

HIGH PRESSURE FLUID FILLED

(HPFF) CABLE PRESSURIZATION

PLANTS FOR THE NIAGARA POWER

PROJECT

C B F N 1 1,990,429 1,436,531 422,017 171,490 7/9/2012 O 7/8/2015

4500219697

STIEGLITZ SNYDER

ARCHITECTURE

425 FRANKLIN ST

BUFFALO, NY 14202-1301 US

ST. LAWRENCE-FDR POWER

PROJECT - DESIGN SERVICES FOR

THE NEW NATURE CENTER

A B N N 6 580,756 409,266 168,260 6,294 8/1/2012 O 7/31/2015

4500220044

FIRST ENVIRONMENT INC

91 FULTON ST - STE 1

BOONTON, NJ 07005-1942 US

AGREEMENT FOR VERIFICATION

SERVICES OF REPORTED

INVENTORY TO THE CLIMATE

REGISTRY AS A TRANSITIONAL

REPORTER FOR 2011 DATA

P B N N 1 45,000 38,706 14,340 90,283 7/2/2012 O 6/27/2015

4500220355

DUANE MORRIS LLP

1540 BROADWAY

NEW YORK, NY 10036-4086 US

OUTSIDE COUNSEL SERVICES FOR

DESIGN AND DRAFTING OF

CONSTRUCTION CONTRACTS FOR

ENERGY EFFICIENT PROJECTS

L C 9 N N 1 300,000 209,717 112,309 350,000 8/1/2012 O 7/31/2016

4500220521

NEW ELECTRICITY TRANSMISSION

SOFTWARE SOLUTIONS

22 WEIR HILL RD

SUDBURY, MA 1776 US

DYNAMIC LINE RATING PROJECT P 1 8 F N 1 550,000 200,000 100,000 12,451 7/31/2012 O 7/30/2015

4500220581

M J BRADLEY & ASSOCIATES LLC

1000 ELM ST - 2ND FL

MANCHESTER, NH 03101-1730 US

ARRA FUNDED HYBRID ELECTRIC

SCHOOL BUS FIELD TEST DATA

ANALYSIS PHASE TWO

P 2 8 F N 1 101,000 88,549 0 32,174 8/1/2012 C 1/30/2014

4500221669

WINSTON & STRAWN LLP

1700 K ST NW

WASHINGTON, DC 20006-3817 US

LEGAL SERVICES RELATED TO THE

NY TRANSMISSION OWNERS

COMMITTEE

L C 9 F N 1 150,000 117,826 1,574 0 8/29/2012 C 8/23/2014

4500222063

CAREERBUILDER LLC

CAREERBUILDER.COM

200 N LA SALLE ST - STE 1100

CHICAGO, IL 60601-1084 US

RECRUITMENT SERVICES (SOURCE

AND SCREEN)
P B F N 13 13,500 13,500 6,750 188,372 9/10/2012 O 3/31/2017

4500222851

NEWMARK & COMPANY REAL

ESTATE INC

125 PARK AVE - 12TH FL

NEW YORK, NY 10017-5690 US

REAL ESTATE BROKERAGE FEES

AT 123 MAIN STREET
P 2 9 N N 1 400,000 211,628 6,109 558,799 9/11/2012 C 9/1/2014

4500222931

BUFFALO ENVIRONMENTAL

CONSULTANTS INC

7815 BUFFALO AVE

NIAGARA FALLS, NY 14304-4221 US

ENVIRONMENTAL, HEALTH &

SAFETY PROFESSIONAL SUPPORT

NIAGARA POWER PROJECT

P B N N 12 1,000,000 441,201 204,627 22,036 10/1/2012 O 9/30/2017
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4500223158

TRANSWAVE COMMUNICATION

SYSTEMS INC

9020 WEHRLE DR

CLARENCE, NY 14031 US

INSTALLATION OF NEW DIGITAL

DATA MICROWAVE SYSTEM
E B N N 1 304,418 282,382 0 90,492 10/5/2012 C 6/27/2014

4500223446

ORACLE AMERICA INC

500 ORACLE PKWY

REDWOOD CITY, CA 94065-1677 US

ORACLE MAINTENANCE ON LONG

TERM MARKET FORECASTING

SOFTWARE

S B F N 1 177,049 86,557 43,279 829 11/16/2012 O 11/15/2016

4500223661

QUALITY INSPECTION SERVICES

INC

DBA FOR APPLUS RTD USA

37 FRANKLIN ST - STE 400

BUFFALO, NY 14202-4117 US

ON CALL TESTING AND

LABORATORY SERVICES
S B N N 2 237,374 236,545 90,136 4,808,452 10/31/2012 C 3/31/2014

4500224214

LVI DEMOLITION SERVICES INC

32 WILLIAMS PKWY

EAST HANOVER, NJ 07936-2105 US

POLETTI DECONSTRUCTION

PROJECT
C B N N 4 23,575,673 18,767,221 12,115,404 0 10/1/2012 O 7/31/2015

4500225051

GSS INFOTECH INC

1762 CENTRAL AVE

ALBANY, NY 12205-4786 US

ANNUAL MAINTENANCE FOR

FUJITSU SCANNERS - GSA

SCHEDULE GS-35F-4342D

S B 7 N N 1 7,054 7,054 0 1,169,573 1/16/2013 C 1/15/2014

4500225140

TBEA USA CORP

3452 E FOOTHILL BLVD STE 1020

PASADENA, CA 91107-6020 US

DESIGN, FURNISH, DELIVER .& I

ONE 3-PHASE SHUNT REACTOR
E B F N 4 2,257,738 1,088,165 1,088,165 0 11/21/2012 O 3/31/2015

4500225577

ESVA INC

116 TAZEWELL AVE

CAPE CHARLES, VA 23310-3128 US

ANNUAL MAINTENANCE

METALOGIX SOFTWARE-GSA

SCHEDULE GS-35F-0333W

S B 7 N N 1 5,774 5,774 0 0 1/31/2013 C 1/30/2014

4500226158

ORACLE AMERICA INC

500 ORACLE PKWY

REDWOOD CITY, CA 94065-1677 US

PURCHASE OF ORACLE

SOFTWARE AND MAINTENANCE

FOR EDRMC

S B F N 1 263,520 263,520 11,880 3,385 12/27/2012 C 2/13/2014

4500226210

LEONARD POWERS INC

442 W 49TH ST

NEW YORK, NY 10019-7209 US

FDNY SOLAR THERMAL HOT

WATER SYSTEMS
C B N N 6 312,615 309,230 166,630 87,969 3/7/2013 C 3/6/2014

4500226227

VERSONA SYSTEMS LLC

3100 TIMMONS LN - STE 401

HOUSTON, TX 77027-5904 US

BARCODE SOFTWARE SOLUTION

WITH 5 YEARS MAINTENANCE
S B F N 4 424,165 336,196 31,985 9,798 12/21/2012 O 12/31/2017

4500226250

AXYON CONSULTING LLC

2745 DALLAS PKWY STE 300

PLANO, TX 75093-8729 US

DATA MANAGEMENT SOFTWARE &

MAINTENANCE
S B 8 N N 3 186,510 176,712 0 253,248 12/31/2012 O 12/31/2017
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4500226261

HEALTH QUEST URGENT MEDICAL

CARE

PRACTICE PC

1530 ROUTE 9

WAPPINGERS FALLS, NY 12590-

4131 US

MEDICAL SERVICES AND RECORD

RETENTION
P B N N 2 322,500 69,252 41,142 0 1/1/2013 O 12/31/2017

4500226490

ASPEN INC

49 N SAN MATEO DR

SAN MATEO, CA 94401-2865 US

ANNUAL MAINTENANCE - ASPEN S 1 8 N N 1 8,193 8,193 0 8,072 2/1/2013 C 1/31/2014

4500226563

LAYNE CHRISTENSEN CO

1126 LINCOLN AVE

HOLBROOK, NY 11741-2260 US

FLYNN POWER PROJECT-FURNISH,

DELIVER, INSTALL WELL WATER

PUMPS (2) REPLACEMENT

PROJECT

C B N N 3 176,552 168,480 91,000 0 1/8/2013 C 3/31/2014

4500226732

NORTHLINE UTILITIES LLC

15 SCHOOL LN - STE 200

AU SABLE FORKS, NY 12912 US

FURNISH DELIVER AND INSTALL

CABLE TRAYS - STL
C C 8 F 1 1 277,169 277,169 38,268 10,117,342 1/10/2013 C 3/31/2014

4500226810

SMIT TRANSFORMATOREN BV

120 VARNFIELD DR - STE E

SUMMERVILLE, SC 29483-7313 US

F D & I SIX AUTO-TRANSFORMERS E B F N 10 16,824,890 6,707,548 6,682,817 0 1/14/2013 O 12/31/2016

4500226835

ORACLE AMERICA INC

1001 SUNSET BLVD

ROCKLIN, CA 95765-3702 US

ORACLE MAINTENANCE - OGS

STATE CONTRACT - PT-64000
S B 7 N N 1 185,980 185,980 92,990 0 5/30/2013 C 5/30/2014

4500226836

ORACLE AMERICA INC

1910 ORACLE WY

RESTON, VA 20190-4733 US

ORACLE MAINTENANCE - OGS

STATE CONTRACT PT-64000
S B 7 N N 1 14,710 14,710 3,678 45,001 2/10/2013 C 2/9/2014

4500226992

NORTHLINE UTILITIES LLC

15 SCHOOL LN - STE 200

AU SABLE FORKS, NY 12912 US

765KV TRANSFORMER REMOVAL

PROJECT
C B N 1 4 569,607 524,606 238,196 10,362 1/16/2013 C 12/31/2014

4500227034

POWERRUNNER LLC

145 SOUTH RD

BRENTWOOD, NH 03833-6301 US

ENERGY & DISTRIBUTION RATE

MODELING & COMPARISON

IMPLEMENTATION

P B F N 1 390,606 380,244 216,905 12,243 2/13/2013 C 2/12/2014

4500227040

REINHARD-MADISON APPROACH

STAFFING

DBA MADISON APPROACH

STAFFING INC

7-11 S BROADWAY - STE 206

WHITE PLAINS, NY 10601-3520 US

TEMPORARY HELP FOR TRAVEL

DESK
P B 7 N 3 1 42,000 29,757 4,004 0 1/17/2013 C 1/22/2014

4500227323

LASCON INC

185 SUMMERFIELD ST FL 2

SCARSDALE, NY 10583-5425 US

SNOW REMOVAL S M 8 N 1 1 116,162 116,162 46,967 1,011,164 1/24/2013 C 1/23/2014

4500227382

RIMINI STREET INC

7251 W LAKE MEAD BLVD - STE 300

LAS VEGAS, NV 89128-8380 US

SAP MAINTENANCE & SUPPORT

SERVICES
S B N N 6 1,600,000 588,836 304,418 3,000 1/25/2013 O 1/24/2016
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4500227517

CAMBRIDGE TECHNOLOGY

ENTERPRISES INC

1 MAIN ST - STE 530

CAMBRIDGE, MA 02142-1531 US

SMARTSHIFT SMART DEVELOP LIC

& SVC
E B 8 N N 3 17,400 14,400 0 41,558 1/29/2013 C 1/28/2014

4500227528

RIZZO & DIGIACCO CPA'S PLLC

69B MONROE AVE

PITTSFORD, NY 14534 US

AUDIT OF NYPA'S DEFERRED

COMPENSATION PLAN FROM 2013 -

2017

P B N N 3 50,000 8,442 0 5,711,576 1/29/2013 O 2/22/2018

4500227901

TIME WARNER CABLE INC

20 CENTURY HILL DR

LATHAM, NY 12110-2116 US

WIDE AREA NETWORK BACKBONE S B F N 2 7,542,676 1,831,100 780,100 0 1/1/2013 O 12/31/2019

4500227902

LEAD DATA TECHNOLOGIES INC

55 OLD TURNPIKE RD STE 604

NANUET, NY 10954 US

CHECKPOINT APPLICATIONS - OGS

STATE CONTRACT PT-61429
E B 7 N N 1 16,477 16,477 0 781,624 3/4/2013 C 3/3/2014

4500228245

NYC TAXI & LIMOUSINE

COMMISSION

33 BEAVER ST - FL 22

NEW YORK, NY 10004-2738 US

RAPID CHARGING EQUIPMENT E 1 9 N N 1 20,000 0 0 23,604 2/13/2013 O 2/10/2015

4500228250

AIRMATIC COMPRESSOR SYSTEMS

INC

700 WASHINGTON AVE

CARLSTADT, NJ 07072-3007 US

NYCT JAMAICA & PITKIN

MAINTENANCE SHOP GAS FIRED

INFRARED HEATING SYSTEM

PROJECT

C B F N 3 1,949,771 1,168,147 1,051,108 0 2/13/2013 C 12/31/2014

4500228309

RICOH USA INC

2500 WESTCHESTER AVE - STE 113

PURCHASE, NY 10577-2515 US

RICOH TO FURNISH AND DELIVER

TONER CARTRIDGES TO NYPA
E B 8 N N 4 125,000 101,396 85,317 19,075 2/25/2013 O 2/24/2015

4500228310

AL MARTINELLO PLUMBING &

HEATING INC

4 N STONE AVE

ELMSFORD, NY 10523-2637 US

PLUMBING SERVICES - WPO S M 8 N 1 1 16,159 16,159 0 7,355 2/19/2013 C 1/3/2014

4500228343

SUSAN P TOLCHIN

22 COLONIAL RD

WHITE PLAINS, NY 10605-2212 US

STRATEGIC COMMUNICATIONS

CONSULTANT
P B N N 6 172,000 152,925 74,175 15,999,947 2/15/2013 O 3/31/2015

4500228396

REINHARD-MADISON APPROACH

STAFFING

DBA MADISON APPROACH

STAFFING INC

7-11 S BROADWAY - STE 206

WHITE PLAINS, NY 10601-3520 US

TEMPORARY STAFFING FOR

ELEARNING DEVELOPER/CAMTASIA

EXPERT

S B 7 N 3 1 133,458 132,260 43,032 0 2/21/2013 C 3/1/2014

4500228537

ALSTOM GRID INC

DISCONNECT SWITCHES DIV

11 GUTTMAN BLVD

CHARLEROI, PA 15022-1016 US

FURNISH AND DELIVER

DISCONNECT SWITCH
E B F N 2 34,255 26,900 0 1,680 2/22/2013 O 5/31/2015
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4500228543

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

GENERATOR STEP UP (GSU)

TRANSFORMERS PROJECT AT THE

ST. LAWRENCE POWER PROJECT

C B F N 8 24,353,657 8,353,710 8,239,128 13,156 1/23/2013 O 12/31/2017

4500228569

ADOBE SYSTEMS INC

345 PARK AVE

SAN JOSE, CA 95110-2704 US

ADOBE SYSTEMS' ADOBE

ECHOSIGN ENTERPRISE LICENSE
S C 5 F N 4 14,400 14,400 0 100,870 2/28/2013 C 2/26/2014

4500228582

AON FIRE PROTECTION

ENGINEERING OF

ILLINOIS PC

1600 SUMMER ST - 6TH FL

STAMFORD, CT 06905-5125 US

ENGINEERING ASSESSMENT OF

SAFETY SYSTEMS
P B N N 10 73,912 72,232 9,407 0 2/22/2013 C 2/1/2014

4500228612

MUTUALINK INC

1269 SOUTH BROAD ST

WALLINGFORD, CT 06492-1737 US

VIDEOCONFERENCING EQPT - OGS

STATE CONTRACT - PT64775
E B 7 N N 1 14,336 1,180 0 0 3/11/2013 C 3/12/2014

4500228780

BOOZ & CO (N A) INC

901 MAIN ST - STE 6500

DALLAS, TX 75202-5602 US

WPO: CONSULTING SERVICES P 2 9 N N 1 495,000 394,130 0 0 2/28/2013 C 1/27/2014

4500228794

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

PROFESSIONAL SERVICES - BOP IP

EQPT-OGS STATE CONTRACT PT-

64450

S B 7 N N 1 17,710 17,710 7,716 4,500 3/25/2013 C 3/24/2014

4500228907

CARAHSOFT TECHNOLOGY CORP

12369 SUNRISE VALLEY DR - STE D-

2

RESTON, VA 20191 US

ANNUAL JBOSS APPLICATION

MAINTENANCE - GSA SCHEDULE

GS-35F-0131R

S B 7 N N 1 8,434 8,434 0 595 3/3/2013 C 2/19/2014

4500228920

AMTEL INC

900 LAFAYETTE ST - STE 506

SANTA CLARA, CA 95050-4967 US

MOBILE DEVICE MANAGEMENT

MAINTENANCE -
S C N N 3 32,315 32,315 0 0 2/15/2013 C 2/14/2014

4500228956

ALSTOM GRID INC

1 POWER LN

CHARLEROI, PA 15022-1082 US

345 KV SF6 CIRCUIT BREAKER FOR

COOPERS CORNERS SHUNT

REACTOR PROJECT

E B F N 4 231,300 226,800 226,800 0 3/4/2013 O 6/30/2015

4500229047

CITY UNIVERSITY OF NEW YORK

CUNY

535 E 80TH ST

NEW YORK, NY 10021 US

CUNY INTERNET METERING PHASE

III TECHNOLOGY UPDATE
C 1 9 N N 1 10,347 9,752 9,752 0 3/7/2013 C 3/6/2014

4500229284

CITRIX SYSTEMS INC

851 WEST CYPRESS CREEK RD

FORT LAUDERDALE, FL 33309 US

CITRIX ANNUAL MAINTENANCE S B 7 N N 1 7,920 7,920 0 1,210 4/30/2013 C 4/30/2014

4500229407

ASSETWORKS INC

4275 EXECUTIVE SQ - STE 300

LA JOLLA, CA 92037-8408 US

MAXIMUS FASUITEFOCUS FA

MAINTENANCE - OGS STATE

CONTRACT PT-60412

S B 7 N N 1 27,265 27,265 0 0 4/1/2013 C 3/31/2014
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4500229444

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

SERIES CAPACITOR STUDY P B 8 F N 2 222,500 222,500 67,500 0 3/14/2013 C 12/31/2014

4500229466

CEMTEK SYSTEMS INC

2013 SOUTH WOOD AVE

LINDEN, NJ 7036 US

500MW: CEMS HARDWARE

MAINTENANCE
P B F N 2 81,156 79,946 73,173 2,433,880 4/1/2013 C 3/31/2014

4500229483

LEAD DATA TECHNOLOGIES INC

55 OLD TURNPIKE RD STE 604

NANUET, NY 10954 US

ANNUAL PLXROUTED PROVISIONAL

SERVICES
S 1 8 N N 1 114,858 114,858 0 0 3/18/2013 C 3/17/2014

4500229588

A & F ELECTRICAL TESTING INC

PO BOX 446

SAINT JAMES, NY 11780-0446 US

ELECTRICAL TESTING - SUFFOLK

STATE OFFICE BUILDING
C 2 8 N 3 1 88,350 88,350 12,350 1,266,584 3/20/2013 C 3/19/2014

4500229795

THE FRANKLIN COMPANY

CONTRACTORS INC

22-04 119TH ST

COLLEGE POINT, NY 11356-2516 US

POLETTI FUEL OIL YARD DIKE

WALL DEMOLITION PROJECT
C B N N 3 7,535,831 5,101,951 3,684,770 0 3/22/2013 O 3/21/2015

4500229890

DELL COMPUTER CORP

ONE DELL WAY

ROUND ROCK, TX 78682 US

ORACLE CREATIVE CLOUD

SOFTWARE - OGS CONTRACT PT-

65191

E B 7 N N 3 5,367 5,367 0 0 4/1/2013 C 3/31/2014

4500229994

CRANE HOGAN STRUCTURAL

SYSTEMS INC

3001 BROCKPORT RD

SPENCERPORT, NY 14559 US

DAM FACE CONCRETE REPAIRS -

INSPECTION AND RESTORATION
C B N N 1 9,297,344 8,030,760 5,418,552 3,019 3/27/2013 C 12/31/2014

4500230031

STRUCTURE WORKS INC

43 MILL ST

DOVER PLAINS, NY 12522-5123 US

FIRE ALARM SYSTEM SERVICES S M 8 N 1 1 32,240 32,240 21,173 2,335 4/8/2013 C 4/7/2014

4500230144

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

CARD READERS FOR NERC CIP S 1 8 N N 1 66,698 66,698 66,698 19,001 4/2/2013 C 3/31/2014

4500230354

LOPEZ & ASSOCIATES INC

1010 NORTHERN BLVD - STE 208

GREAT NECK, NY 11021 US

GRADING ENTRY LEVEL EXAMS &

CREATING NEW TESTS
P M 8 N N 1 30,000 26,981 13,006 51,327 4/9/2013 C 4/8/2014

4500230377

GOTHAM GOVERNMENT

SOLUTIONS LLC

1 PARAGON DR STE 200

MONTVALE, NJ 07645-1728 US

LABOR - CITRIX XENDESKTOP POC -

GSA SCHEDULE GS-35F-060AA
S B 7 N N 1 10,893 8,558 0 0 4/8/2013 C 3/24/2014

4500230386

JOHN W DANFORTH CO INC

300 COLVIN WOODS PKWY

TONAWANDA, NY 14150-6908 US

POWER VISTA CHILLER UPGRADE

AT NIAGARA POWER PROJECT
E B N N 3 466,768 447,767 84,127 0 4/9/2013 C 12/1/2014

4500230394

JOHN W DANFORTH CO INC

300 COLVIN WOODS PKWY

TONAWANDA, NY 14150-6908 US

SERVICE AND RELAY BUILDING

COOLING TOWER UPGRADE

PROJECT AT NIAGARA POWER

PROJECT

E B N N 3 996,976 945,649 152,299 0 4/9/2013 C 12/1/2014
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4500230440

SHI INTERNATIONAL CORP

5 W BANK ST

COLD SPRING, NY 10516-2219 US

ANNUAL MAINTENANCE -

NITROGUARD - OGS STATE

CONTRACT PT-65193

S B 7 N N 1 29,850 29,850 0 0 4/16/2013 C 4/30/2014

4500230613

DEVELOPER EXPRESS INC

801 N BRAND BLVD - STE 850

GLENDALE, CA 91203-1272 US

EXPERIENCE ENTERPRISE

MAINTENANCE
S C 6 N N 4 9,952 9,952 0 0 4/17/2013 C 4/16/2014

4500230615

ENOSERV INC

7780 E 106TH ST

TULSA, OK 74133-6843 US

ANNUAL MAINTENANCE - RTS AND

VECTOR
S 1 6 N N 1 13,162 13,162 0 0 6/1/2013 C 5/31/2014

4500230965

THE BRATTLE GROUP

44 BRATTLE ST

CAMBRIDGE, MA 02138-3736 US

CONSULTING SERVICES FOR

INDEPENDENT REVIEW
P B 8 F N 6 990,000 990,000 234,123 0 4/24/2013 C 3/5/2014

4500231015

UNIQUE TECHNICAL SERVICES LLC

34 E MAIN ST - STE 302

SMITHTOWN, NY 11787-2804 US

ELECTRIC TRANSPORTATION

PROGRAM
S 1 9 N N 1 25,000 22,866 17,201 15,370 4/24/2013 C 12/17/2014

4500231017

COMPUTER ASSOC INT'L INC

ONE COMPUTER ASSOC PLAZA

ISLANDIA, NY 11749 US

ANNUAL CA MAINTENANCE - OGS

STATE CONTRACT PT-64273
S B 7 F N 1 79,146 79,146 0 84,082 2/28/2013 C 3/14/2014

4500231200

TELCOM SYSTEMS & SERVICES

6556 XMAS TREE DR

OREFIELD, PA 18069-3034 US

ANNUAL MAINTENANCE MTS CALL

DETAIL RECORDING FOR ALL NYPA

LOCATIONS

S B 5 N N 1 11,750 11,750 0 139,505 4/30/2013 C 4/30/2014

4500231204

CONTINUANT INC

5050 20TH ST E

FIFE, WA 98424-1917 US

SIEMENS PBX MAINTENANCE - GSA

SCHEDULE GS-06F-005T
S B 7 N N 1 103,658 103,658 0 0 5/1/2013 C 4/30/2014

4500231219

BVR CONSTRUCTION CO INC

8 KING RD

CHURCHVILLE, NY 14428 US

UPPER HEAD GATE RAIL

REFURBISHMENT PROJECT AT THE

NIAGARA POWER PROJECT

C B N N 5 882,120 866,750 294,750 0 5/1/2013 C 1/31/2014

4500231256

IRON MOUNTAIN INFORMATION

MANAGEMENT INC

745 ATLANTIC AVE

BOSTON, MA 02111-2735 US

TAPE STORAGE S B 7 N N 1 6,000 2,339 2,339 568,275 5/1/2013 C 4/30/2014

4500231450

ERNST & YOUNG LLP

5 TIMES SQ

NEW YORK, NY 10036-6540 US

CONSULTANT TO PERFORM AN

ASSESSMENT OF NYPA'S

PROCUREMENT DEPARTMENT AND

INTERNAL AUDIT DEPARTMENT

P B 9 N N 4 757,000 672,918 629,396 246,502 5/1/2013 C 7/31/2014

4500231514

ICF RESOURCES LLC

9300 LEE HIGHWAY

FAIRFAX, VA 22031-6050 US

CONSULTING SERVICES TO

ANALYZE CAYUGA AND DUNKIRK

ALTERNATIVE CASE 12-E-0577

P B 8 F N 4 495,000 355,495 127,634 304,163 5/8/2013 C 5/7/2014

4500231665

W W PATENAUDE SONS INC

3 BEST AVE

MECHANICVILLE, NY 12118 US

COATING OF DRFT TUBE GATES AT

CRESCNET & VISCHER FERRY
C M 8 N N 1 203,650 191,996 191,996 0 5/13/2013 C 1/1/2014
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4500231904

SYSTEMS MANAGEMENT PLANNING

INC

75 GOODWAY DR - STE 1

ROCHESTER, NY 14623-3000 US

ANNUAL MAINTENANCE VMWARE S M 8 N 3 1 32,169 32,169 0 512,000 5/3/2013 C 5/2/2014

4500231917

WESTCON GROUP NORTH

AMERICA INC

14850 CONFERENCE CENTER DR

CHANTILLY, VA 20151-3844 US

ANNUAL BLUECOAT MAINTENANCE -

GSA SCHEDULE GS-35F-0563U
S B 7 N N 1 21,657 21,657 0 3,283 6/1/2013 C 5/31/2014

4500232048

LDC CONSTRUCTION CO INC

1920 BASELINE RD

GRAND ISLAND, NY 14072-2013 US

FROG ISLAND WETLAND

RESTORATION HIP: DREDGING &

CONSTRUCTION

C B N N 3 4,180,106 3,611,831 1,257,707 162,938 5/22/2013 C 12/31/2014

4500232052

STRUCTURAL PRESERVATION

SYSTEMS LLC

3521 VERNON BLVD

LONG ISLAND CITY, NY 11106-5122

US

FLYNN WATER STORAGE TANKS

REFURBISHMENT
C B N N 2 2,592,508 2,346,006 1,118,231 6,321 5/27/2013 O 5/26/2015

4500232100

ECOLOGY AND ENVIRONMENT INC

368 PLEASANT VIEW DR

LANCASTER, NY 14086-1316 US

CONSULTING SERVICES FOR

SEQRA REVIEW
P B 8 N N 4 495,000 190,837 2,130 0 5/23/2013 C 5/22/2014

4500232106

TECHNICAL BUILDING SERVICES

INC

12 E COMMERCE DR

BALLSTON SPA, NY 12020 US

BUILDING SERVICES - DIRECT

DIGITAL CONTROL(DDC) TO

EXISTING VAV (VARIABLE AIR

VOLUME)

C M 8 N N 1 67,088 67,088 54,788 0 6/6/2013 C 6/5/2014

4500232193

GOMEZ AND SULLIVAN ENGINEERS

PC

288 GENESEE ST

UTICA, NY 13502 US

2013 FERC PART 12 SAFETY

INSPECTION REPORTS FOR

GREGORY B. JARVIS AND NIAGARA

HYDROELECTRIC PROJECTS

P B N N 5 512,000 0 0 0 5/28/2013 O 12/31/2017

4500232204

LINITA DESIGN & MANUFACTURING

CORP

PO BOX 1101

BUFFALO, NY 14201-1101 US

7.5 TON UPGRADE C B N 4 2 933,562 930,279 458,630 12,919 5/28/2013 C 9/27/2014

4500232210

NORTHLINE UTILITIES LLC

15 SCHOOL LN - STE 200

AU SABLE FORKS, NY 12912 US

ALCOA T-LINE RELOCATION

PROJECT
C B N 1 4 2,772,217 2,609,279 1,933,145 0 5/21/2013 C 8/31/2014

4500232213

EDBAUER CONSTRUCTION

2790 CLINTON ST

WEST SENECA, NY 14224 US

NIAGARA SIDEWALK

REPLACEMENT PROJECT POWER

VISTA AND ADMINISTRATION

BUILDING

C B N N 3 604,893 598,572 378,348 327,415 5/28/2013 O 12/31/2015

4500232217

WILKINS MECHANICAL INC

6923 HERMAN RD

SYRACUSE, NY 13209-9718 US

LONG SAULT DAM AIR AND WATER

LINE INSTALLATION ST. LAWRENCE

POWER PROJECT

C B N 3 3 537,151 537,151 38,740 0 5/20/2013 C 4/1/2014
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4500232257

MICHELS POWER

A DIV OF MICHELS CORP

1775 E SHADY LN

NEENAH, WI 54956 US

MOSES-WILLIS CIRCUIT

SEPARATION - STL
C B F N 2 3,678,265 3,678,265 3,678,265 3,000 6/7/2013 C 6/6/2014

4500232287

SHI INTERNATIONAL CORP

5 W BANK ST

COLD SPRING, NY 10516-2219 US

ANNUAL MAINTENANCE - ROXIO

CREATOR - OGS STATE CONTRACT

PT-65193

S B 7 N N 3 7,739 7,739 0 0 5/29/2013 C 5/28/2014

4500232474

IMAGE MANAGEMENT SYSTEMS

INC

239 W 15TH ST

NEW YORK, NY 10011-6459 US

SATELLITE EQUIPMENT SERVICE-

TELECOMMUNICATION CHARGES
S 2 5 N N 1 7,947 7,947 0 2,148 6/5/2013 C 6/30/2014

4500232494

PRECISION ENVIRONMENTAL CO

5500 OLD BRECKSVILLE RD

INDEPENDENCE, OH 44131-1508 US

CONTROL ROOM ASBESTOS

REMEDIATION AND ABATEMENT
C B F N 1 1,989,752 1,976,833 1,976,833 0 9/11/2013 C 9/10/2014

4500232522

LEAD DATA TECHNOLOGIES INC

55 OLD TURNPIKE RD STE 604

NANUET, NY 10954 US

CPES-SS-PREMIUM S B 7 N N 1 24,784 24,784 0 17,546,716 6/15/2013 C 6/14/2014

4500232540

POWER ENGINEERING INC

16632 MILLIKAN AVE - STE B

IRVINE, CA 92606 US

POST UPGRADE MECHANICAL

TESTING-LEWISTON UNIT 11
P B F N 1 926,557 599,142 599,142 39,404 6/5/2013 O 6/5/2015

4500232548

LEAD DATA TECHNOLOGIES INC

55 OLD TURNPIKE RD STE 604

NANUET, NY 10954 US

ANNUAL MAINTENANCE

CHECKPOINT APPLIANCES OGS

CONTRACT PT-61429

S B 7 N N 1 244,244 244,244 0 0 6/15/2013 C 6/14/2014

4500232587

AQUIRE SOLUTIONS INC

400 E LAS COLINAS BLVD - STE 500

IRVING, TX 75039-5617 US

SUCCESSION PLANNING UPGRADE S 1 8 N N 1 18,000 15,000 15,000 0 8/5/2013 C 1/24/2014

4500232588

EMA INC

1970 OAKCREST AVE

SAINT PAUL, MN 55113 US

ASSET MANAGEMENT

IMPLEMENTATION - GSA

SCHEDULE - GS-35F-0622K

S B 7 N N 1 11,410 11,410 10,721 0 6/10/2013 C 1/31/2014

4500232616

SATURN BUSINESS SYSTEMS INC

228 E 45TH ST FL 5

NEW YORK, NY 10017-3303 US

ASSESSMENT OF NYPA ANNUAL

BUDGET PROCESS -
S M 8 N 1 1 36,000 33,852 0 25,579 6/17/2013 C 1/3/2014

4500232626

OPEN TEXT INC

SUBSIDIARY FOR OPEN TEXT CORP

600 MONTGOMERY ST - STE 1800

SAN FRANCISCO, CA 94111-2720 US

ANNUAL LIVELINK MAINTENANCE -

GSA SCHEDULE GS-35F-0480J
S B 7 N N 1 83,178 83,178 0 56,450 7/1/2013 C 6/30/2014

4500232674

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

AUTO-TRANSFORMERS AND

REACTORS REFURBISHMENT - CEC
C B F N 1 19,753,114 2,206,398 2,206,398 0 6/11/2013 O 12/31/2018
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4500232713

CANDELA SYSTEMS CORP

148 ROUTE 202

SOMERS, NY 10589-1606 US

LIGHTING AND OCCUPANCY

SENSOR INSTALLATION UPGRADE

AT THE CRESCENT SCHOOL PS 57X

C 2 8 N 4 1 143,672 104,268 0 0 7/1/2013 C 6/30/2014

4500232727

LABELLA ASSOCIATES PC

300 STATE ST - STE 201

ROCHESTER, NY 14614-1019 US

DEVELOP ENERGY MASTER PLAN

FOR THE CITY OF ROCHESTER
P B N N 11 336,700 336,700 336,700 71,805 6/10/2013 C 9/30/2014

4500232751

LABELLA ASSOCIATES PC

300 STATE ST - STE 201

ROCHESTER, NY 14614-1019 US

DEVELOP ENERGY MASTER PLAN

FOR THE CITY OF SYRACUSE
P B N N 11 320,200 320,200 320,200 0 6/10/2013 C 9/30/2014

4500232759

LYNDA.COM INC

6410 VIA REAL

CARPINTERIA, CA 93013-2925 US

E-LEARNING TRAINING S C 8 F N 3 22,500 22,500 0 22,195 6/17/2013 C 6/16/2014

4500232996

KAPSCH TRAFFICCOM USA INC

4256 HACIENDA DR - STE 100

PLEASANTON, CA 94588-8595 US

NYCT - WIRELESS CONTROL OF

RAIL HEATERS, PHASE - III
E 2 8 F N 1 1,735,117 1,709,538 1,202,652 0 6/18/2013 C 10/16/2014

4500232998

MILLENNIUM MAINTENANCE &

ELECTRICAL CONTRACTORS INC

64 FREEMAN ST

BROOKLYN, NY 11222-1328 US

LIGHTING AND OCCUPANCY

SENSOR INSTALLATION UPGRADE

AT THE LILLIAN WEBER SCHOOL

PS 84M

C 2 8 N 4 1 170,451 114,001 6,183 0 7/1/2013 C 6/30/2014

4500233008

WENDEL ENERGY SERVICES LLC

STE 201 140 JOHN JAMES

AUDUBON PKWY

AMHERST, NY 14228-1183 US

DEVELOP ENERGY MASTER PLAN

FOR THE CITY OF BUFFALO
P B N N 11 725,000 725,000 725,000 0 6/14/2013 C 9/30/2014

4500233011

CITY OF WHITE PLAINS

DEPT OF PARKING

7-11 S BROADWAY

WHITE PLAINS, NY 10601-3520 US

WPO PARKING PERMITS S 2 8 N N 1 124,850 124,850 0 12,000 7/1/2013 C 6/30/2014

4500233049

J HOGAN REFRIGERATION & MECH

INC

PO BOX 67 - 12 CHAMBERLAIN RD

PERU, NY 12972-0067 US

HVAC SYSTEM REPLACEMENT -

STL & CEC SUBSTATIONS
E 2 8 N N 1 199,152 127,347 57,086 0 6/18/2013 O 1/15/2015

4500233082

OVE ARUP & PARTNERS PC

77 WATER ST

NEW YORK, NY 10005-4401 US

DEVELOP ENERGY MASTER PLAN

FOR THE CITY OF YONKERS
P B N N 11 370,000 370,000 370,000 230,522 6/18/2013 C 9/30/2014

4500233101

RIVEREDGE ASSOCIATES LLC

58 OLD RIVER RD

MASSENA, NY 13662 US

ENVIRONMENTAL MONITORING OF

MOSES-WILLIS CIRCUIT

SEPARATION PROJECT

S C 8 N N 3 40,400 18,205 18,205 24,760 6/19/2013 C 6/18/2014

4500233140

ELECTRICAL SERVICE & SYSTEMS

INSTALLATION INC

35 LEE ST

BUFFALO, NY 14210-2109 US

NIAGARA FALLS VETERANS

MEMORIAL LED LIGHTING PROJECT

FURNISH, DELIVER AND INSTALL

AT THE NF MEMORIAL PARK.

C 1 1 N 3 1 154,800 154,800 68,295 0 6/20/2013 C 6/6/2014
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4500233212

N C C SYSTEMS INC

PO BOX 670

POTSDAM, NY 13676 US

AXIS IP CAMERAS W/ACCESSORIES

W/USER TRAINING W/INSTALL
E M 8 N 1 1 18,000 18,000 4,060 0 8/25/2013 C 1/1/2014

4500233237

A VAILLANCOURT LLC

ALANE VAILLANCOURT

10364 COUNTY RD

CLARENCE, NY 14031-1006 US

LANDSCAPE MAINTENANCE OF

UPPER NIAGARA

OBSERVATION/INTAKE AREA.

S M 8 N 3 1 154,720 154,720 93,250 2,132,780 6/21/2013 C 6/19/2014

4500233260

GLOBAL BMU

DBA FOR GLOBAL SCAFFOLD DISTB

LLC

33 W 19TH ST FL 4

NEW YORK, NY 10011-4333 US

CONSULTING SERVICES - WINDOW

CLEANING
S 2 8 N 1 1 20,000 8,000 0 250 6/24/2013 C 6/23/2014

4500233272

MULTI MEDIA COMMUNICATIONS

INC

190 ADAMS AVE

HAUPPAUGE, NY 11788 US

RADIO EQUIPMENT FOR FCC

INITIATIVE.
E C 8 N N 3 16,029 16,029 0 14,100 7/22/2013 C 6/23/2014

4500233411

JBH ENVIRONMENTAL INC

194 ATLANTIC AVE

GARDEN CITY PARK, NY 11040-5028

US

ABATEMENT WORK FOR PS 84M

AND PS 57X FOR THE REMOVAL

AND REPLACEMENT OF FIXTURES

AND BALLASTS

C B N 4 5 687,585 457,063 -770 0 7/1/2013 C 6/30/2014

4500233419

HYUNDAI CORP (USA)

C/O HYUNDAI HEAVY INDUSTRIES

CO LTD

21250 HAWTHORNE BLVD - STE 775

TORRANCE, CA 90503-5513 US

F.D.&I. TWO GENERATOR STEP-UP

TRANSFORMERS
E B F N 9 5,561,942 5,537,182 5,537,182 1,217 6/26/2013 O 7/31/2015

4500233502

MICROSOFT CORP

3000 BAYPORT DR - STE 480

TAMPA, FL 33607 US

MICROSOFT PREMIER TECHNICAL

SUPPORT FOR INFORMATION

TECHNOLOGY

E B 7 F N 1 79,080 79,080 0 0 6/28/2013 C 6/27/2014

4500233515

NORTHLINE UTILITIES LLC

15 SCHOOL LN - STE 200

AU SABLE FORKS, NY 12912 US

REMEDIATION WORK ON HIGH AND

MEDIUM PRIORITY TRANSMISSION

LINES

C B N 1 3 2,884,770 2,884,770 2,562,505 235,159 6/28/2013 C 8/31/2014

4500233517

HITACHI HVB INC

7250 MCGINNIS FERRY RD

SUWANNE, GA 30024-1245 US

FURNISH AND DELIVER 115KV AND

230KV CIRCUIT BREAKERS
E B F N 3 3,172,660 1,039,880 1,039,880 20,285 6/28/2013 O 12/31/2017

4500233662

CLEARBID INC

48 SENECA ST

DOBBS FERRY, NY 10522-1137 US

SENY FAIR MARKET VALUATION

AND OTHER SERVICES
P C N N 1 227,150 226,900 197,152 617,489 7/2/2013 C 7/1/2014

4500233678

REINHARD-MADISON APPROACH

STAFFING

DBA MADISON APPROACH

STAFFING INC

7-11 S BROADWAY - STE 206

WHITE PLAINS, NY 10601-3520 US

TEMPORARY ADMINISTRATIVE

ASSISTANT SUPPORTING THE

POLETTI PLANT

S 1 9 N 3 1 103,000 88,900 62,580 10,507,862 7/15/2013 O 1/31/2015
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4500233748

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

ADDITIONAL PHONES FOR IP

EXPANSION AND 12TH FLOOR
E B 7 F N 1 9,699 9,699 0 0 7/8/2013 C 7/7/2014

4500233753

BVR CONSTRUCTION CO INC

8 KING RD

CHURCHVILLE, NY 14428 US

SOUTH ACCESS GUARDHOUSE

REPLACEMENT PROJECT
C B N N 3 771,913 770,696 453,113 0 7/8/2013 C 7/1/2014

4500233787

DYNTEK SERVICES INC

4440 VON KARMAN AVE - STE 200

NEWPORT BEACH, CA 92660-2011

US

BACKUP SYSTEM UPGRADE,

IMPLEMENT TAPELESS BACKUPS,

SQL SNAPSHOTS AND NATIVE

VMWARE BACKUPS.

E B 7 F N 3 448,056 448,056 0 0 7/9/2013 C 7/8/2014

4500233800

JACKSON LEWIS LLP

1 N BROADWAY

WHITE PLAINS, NY 10601-2310 US

EMPLOYMENT LITIGATION

SERVICES
L C 1 N N 3 250,000 14,841 8,640 0 7/3/2013 O 7/3/2016

4500233804

HAROLD MOORE & ASSOCIATES

INC

143 KINGFISHER CIR

POOLER, GA 31322-9763 US

CONSULTING SERVICES FOR

DESIGN REVIEW OF ABB GSU

TRANSFORMERS FOR ST.

LAWRENCE.

P 2 8 F N 1 40,550 20,265 20,265 113,840 7/10/2013 C 7/9/2014

4500233825

EDBAUER CONSTRUCTION

2790 CLINTON ST

WEST SENECA, NY 14224 US

NIAGARA SHARED CAMPUS

INITIATIVE
C B N N 5 5,500,425 4,882,936 4,345,165 23,883 7/9/2013 O 7/22/2015

4500233945

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

765KV ASEA REACTORS

REFURBISHMENT - STL
C B F N 3 11,987,212 1,479,350 1,479,350 0 6/11/2013 O 12/31/2018

4500234090

LEAD DATA TECHNOLOGIES INC

55 OLD TURNPIKE RD STE 604

NANUET, NY 10954 US

CHECKPOINT CONSULTING

SERVICES
P B 7 N N 1 44,000 44,000 44,000 0 7/16/2013 C 7/15/2014

4500234178

MCD MECHANICAL INC

20 CORPORATE CIRCLE

ALBNAY, NY 12203-5175 US

INSTALL FAN COIL UNITS FOR

WSWHE BOCES
E 2 6 N N 1 14,715 14,715 14,715 0 7/18/2013 C 12/18/2014

4500234190

DLT SOLUTIONS LLC

13861 SUNRISE VALLEY DR - STE

400

HERNDON, VA 20171-6126 US

UPGRADE FOR AUTOCAD

SOFTWARE.
E B 7 F N 1 11,611 11,611 0 272,647 7/18/2013 C 7/17/2014

4500234218

LUMENSION SECURITY INC

8660 E HARTFORD DR - STE 300

SCOTTSDALE, AZ 85255-2584 US

2013 ANNUAL MAINTENANCE FOR

LUMENSION LPR LICENSES.
P C 6 F N 3 6,720 6,720 0 663,752 7/18/2013 C 7/17/2014

4500234265

MICHAEL C FINA CO

PO BOX 36208

NEWARK, NJ 07188-6208 US

2013-2018 SERVICE AWARDS E B 8 N N 2 150,000 36,160 15,456 0 7/19/2013 O 7/18/2018

4500234299

SYSTEMS MANAGEMENT PLANNING

INC

75 GOODWAY DR - STE 1

ROCHESTER, NY 14623-3000 US

ANNUAL MAINTENANCE FOR

NETWORK APPLIANCE
S B 7 N 3 1 23,883 0 0 0 4/1/2013 C 3/31/2014
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4500234300

SIEMENS INDUSTRY INC

685 EAST MIDDLEFIELD RD

MOUNTAIN VIEW, CA 94043-4045 US

SIEMENS ANNUAL MAINTENANCE S 1 8 N N 1 220,050 220,050 220,050 9,844 5/1/2013 C 4/30/2014

4500234301

FLOW SCIENCE INC

683 HARKLE RD - STE A

SANTA FE, NM 87505-4750 US

FLOW 3D ANNUAL MAINTENANCE S C 8 F N 4 70,000 70,000 0 0 5/14/2013 C 5/13/2014

4500234308

DYNTEK SERVICES INC

4440 VON KARMAN AVE - STE 200

NEWPORT BEACH, CA 92660-2011

US

DYNTEK CONSULTING SERVICES

FOR HITACHI DATA PROTECTION

SUITE SOFTWARE.

P B 7 F N 1 150,000 150,000 150,000 0 7/22/2013 C 7/21/2014

4500234405

DANNIBLE & MCKEE LLP

221 S WARREN ST

SYRACUSE, NY 13202 US

CUSTOMER COMPLIANCE AUDITS

FOR ECONOMIC PROGRAM JOB

COMMITMENTS.

P B N N 3 330,000 57,353 26,397 1,224,329 8/1/2013 O 7/31/2016

4500234407

PURPLE GENIE INC

415 MADISON AVE - FL 15

NEW YORK, NY 10017-1111 US

EXTERNAL HOSTING SOLUTION S B F 3 4 768,667 104,915 104,915 0 8/1/2013 O 7/31/2018

4500234410

SIRINA PROTECTION SYSTEMS

CORP

112 W 34TH ST - STE 2102

NEW YORK, NY 10120-2401 US

DESIGN, FURNISH, DELIVER,

INSTALL, TEST AND COMMISSION:

FUEL FORWARDING PUMP SKID

FIRE SUPPRESSION SYSTEM

C B N N 2 94,150 94,150 9,415 160,740 5/29/2013 C 1/13/2014

4500234440

CARAHSOFT TECHNOLOGY CORP

12369 SUNRISE VALLEY DR - STE D-

2

RESTON, VA 20191 US

2013 MAINTENANCE FOR IBM

QRADAR SOFTWARE
E C 6 F N 3 9,971 9,971 0 0 7/24/2013 C 7/23/2014

4500234515

SS & C TECHNOLOGIES INC

80 LAMBERTON RD - STE 7

WINDSOR, CT 06095-2150 US

PORTIA CONSULTING SERVICES P 1 8 N N 1 34,520 24,676 24,676 0 4/1/2014 O 3/31/2015

4500234542

SHI INTERNATIONAL CORP

290 DAVIDSON AVE

SOMERSET, NJ 08873-4145 US

2013 RED HAT JBOSS ANNUAL

MAINTENANCE
S B 7 N N 1 65,039 65,039 0 0 7/31/2013 C 7/30/2014

4500234606

ANNESE & ASSOCIATES INC

7 SUTTON PL - STE E

BREWSTER, NY 10509-3537 US

NETWORK ENGINEERING

SERVICES - OGS STATE

CONTRACT PT64525

P B 7 N 3 1 35,000 35,000 0 0 7/29/2013 C 7/28/2014

4500234693

STARBOARD CONSULTING LLC

2170 W STATE ROAD 434 - STE 124

LONGWOOD, FL 32779-4976 US

MAXIMO 7.5 UPGRADE

CONSULTING SERVICES
P B F N 8 3,266,600 2,042,271 1,564,920 0 8/1/2013 O 2/28/2015

4500234701

ANS ADVANCED NETWORK

SERVICES LLC

12 ELMWOOD RD

MENANDS, NY 12204-2425 US

INTERNAL SECURITY CONTROLS -

OGS CONTRACT PT64252
S B 7 N N 1 26,300 26,300 26,300 29,254 8/6/2013 C 8/5/2014
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4500234709

MILLENNIUM MAINTENANCE &

ELECTRICAL CONTRACTORS INC

64 FREEMAN ST

BROOKLYN, NY 11222-1328 US

HELP PROJECT - WARRANTY

LABOR FOR SENY HELP PROJECTS
S 2 9 N 4 1 100,000 0 0 0 7/31/2013 C 7/30/2014

4500234862

BRISTOL HARBOR GROUP INC

103 POPPASQUASH RD

BRISTOL, RI 02809-1018 US

ENGINEERING, DESIGN AND

FABRICATION SUPPORT SERVICES

FOR TWO NEW TUG VESSELS - NIA

P B F N 3 239,194 78,454 36,478 28 8/5/2013 O 12/31/2017

4500234866

THYSSENKRUPP ELEVATOR CORP

59 OTIS ST

WEST BABYLON, NY 11704-1415 US

ELEVATOR SERVICES - OGS STATE

CONTRACT CMU61AA
S B 7 N N 1 65,459 65,459 49,859 0 7/1/2013 C 6/30/2014

4500234925

JAMES H MALOY INC

421 ALBANY SHAKER RD - PO BOX

11016

LOUDONVILLE, NY 12211-1815 US

CIVIL REPAIRS AT VISCHER FERRY

AND CRESCENT PROJECTS AT

VISCHER FERRY AND CRESCENT

POWER PROJECTS

C B N 1 4 626,283 626,283 43,608 0 8/6/2013 C 5/31/2014

4500235054

PDI NINTH HOUSE

DBA FOR PERSONNEL DECISIONS

33 S 6TH ST STE 4900

MINNEAPOLIS, MN 55402-3716 US

PROFILOR SERVICES S 2 6 N N 1 5,000 5,000 0 0 7/30/2013 C 6/10/2014

4500235072

NORTHEAST CONTROLS INC

PO BOX 275

UPPER SADDLE RIVER, NJ 7458 US

FULL INSERTION TYPE FLOW-

METERS
E 1 1 F N 1 * 19,969 19,969 0 0 8/19/2013 C 1/13/2014

4500235105

NATIONAL URBAN FELLOWS INC

989 AVE OF THE AMERICAS - STE

400

NEW YORK, NY 10018-5410 US

MENTORING SERVICES S 1 8 N N 1 65,000 65,000 0 0 7/1/2013 C 6/27/2014

4500235178

EDBAUER CONSTRUCTION

2790 CLINTON ST

WEST SENECA, NY 14224 US

SOUTH ACCESS ROAD

IMPROVEMENTS
C B N N 3 4,128,942 4,099,688 3,533,688 6,212 8/13/2013 O 8/12/2015

4500235195

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

HP LASERJET ENTERPRISE 700

COLOR MFP M775F (OPEN MARKET

ITEM)

E B 7 F N 1 6,213 6,213 0 34,500 8/14/2013 C 8/14/2014

4500235238

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

CARD ACCESS FURNISH, DELIVER,

INSTALL - OGS STATE CONTRACT

PT-63103

S B 7 N N 2 256,524 256,496 174,242 0 9/1/2013 C 8/31/2014
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4500235275

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

HP COLOR LASERJET ENTERPRISE

CP4525DN PRINTER AND 500-

SHEET PAPER TRAY

E B 7 F N 1 6,206 6,206 0 0 8/15/2013 C 8/14/2014

4500235288

PRESENTATION PRODUCTS INC

632 W 28TH ST - 7TH FL

NEW YORK, NY 10001-1117 US

SMART BOARD 885 WITH UX60

PROJECTOR AND SMART MEETING

PRO

E B 7 N N 1 16,695 16,695 16,695 0 8/15/2013 C 8/14/2014

4500235290

PRESENTATION PRODUCTS INC

632 W 28TH ST - 7TH FL

NEW YORK, NY 10001-1117 US

SMART BOARD 885 WITH UX60

PROJECTOR AND SMART MEETING

PRO

E B 7 N N 1 12,235 12,235 12,235 114,444 8/15/2013 C 8/14/2014

4500235308

MUNICIPAL ELECTRIC UTILITIES

ASSOC

OF NEW YORK STATE

PO BOX 387

SOLVAY, NY 13209-0387 US

MUNICIPAL ALTERNATE FUEL

VEHICLE PROGRAM
E 1 9 N N 1 27,948 27,948 0 0 8/21/2013 O 8/20/2016

4500235317

IMMIXTECHNOLOGY INC

8444 WESTPARK DR - STE 200

MCLEAN, VA 22102-5112 US

ANNUAL MAINTENANCE -

SILENTRUNNER SENTINEL - GSA

SCHEDULE GS-35F-0265X

S B 7 N N 1 17,901 17,901 0 3,616 9/1/2013 C 8/31/2014

4500235408

212/HARAKAWA INC

TWO TWELVE

902 BROADWAY FL 20

NEW YORK, NY 10010-6002 US

BUILD SMART NY ANNUAL REPORT

DESIGN
P M 8 N 4 2 75,116 68,904 56,044 0 8/19/2013 C 8/18/2014

4500235484

HEWLETT PACKARD FINANCIAL

SERVICES

200 CONNELL DR - STE 5000

BERKELEY HEIGHTS, NJ 07922-2816

US

XEROX D95 COPIER B/W COPIES

WESTCHESTER CTY. CONTRACT IT-

1169 SCHEDULE A-2 AMENDMENT 2

E B 7 N N 1 45,000 10,500 10,500 0 8/26/2013 O 8/25/2018

4500235502

KEMCO INDUSTRIES LLC

70 KEYES CT

SANFORD, FL 32773 US

FURNISH & DELIVER PACKARD 194

LINE SYSTEM UPGRADE
E B N N 5 230,983 230,983 230,983 0 8/22/2013 C 10/31/2014

4500235613

US ARMY CORPS OF ENGINEERS

BUFFALO DISTRICT

1776 NIAGARA ST

BUFFALO, NY 14207-3199 US

FLOOD DAMAGE STUDY FOR THE

UPPER NIAGARA RIVER AND

TONAWANDA CHANNEL

A 1 N N 1 42,000 42,000 0 0 8/23/2013 C 3/31/2014

4500235666

GLOBALSTAR INC

GLOBALSTAR USA LLC

461 S MILPITAS BLVD

MILPITAS, CA 95035-5485 US

GLOBALSTAR SATELLITE

TELEPHONE SERVICES-GS-35F-

0489-S

S B 7 N N 1 25,108 25,108 25,108 0 4/15/2013 C 4/15/2014

4500235703

HYDROPOWER PERFORMANCE

ENGINEERING INC

3044 BLOOR ST W - STE 307

TORONTO, ON M8X 2Y8 CA

INDEX TESTING AT ST. LAWRENCE

POWER PROJECT
P B F N 1 396,730 282,286 160,456 0 10/8/2013 O 10/7/2015
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4500235788

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

CISCO UC PHONE 7965, GIG

ETHERNET, COLOR FOR NYPA 4TH

FLOOR RELOCATION.

E B 7 F N 1 81,320 81,320 0 0 8/28/2013 C 8/27/2014

4500235795

GOVERNMENT MARKETING &

PROCUREMENT

LLC

1818 LIBRARY ST - STE 500

RESTON, VA 20190-6274 US

ANNUAL MAINTENANCE - SECUNIA -

GSA GS-35F-0858N
S B 7 N N 1 49,125 45,509 0 20,634 10/19/2013 C 10/18/2014

4500235924

IBM CORP

80 STATE ST - STE 5

ALBANY, NY 12207-2543 US

IBM QRADAR CONSULTING

SERVICES TO UPGRADE EOL

HARDWARE.

P B 7 N N 1 11,999 11,999 11,999 259 9/3/2013 C 9/2/2014

4500236032

O'BRIEN & GERE / DEWBERRY

ENERGY

SERVICES JOINT VENTURE

333 W WASHINGTON - STE 400

SYRACUSE, NY 13202-9202 US

SUNY BUFFALO ENERGY MASTER

PLAN
A 1 8 N N 1 235,000 235,000 211,500 86,910 9/9/2013 C 9/12/2014

4500236042

SYSTEMS MANAGEMENT PLANNING

INC

75 GOODWAY DR - STE 1

ROCHESTER, NY 14623-3000 US

ANNUAL MAINTENANCE VMWARE

RENEWAL
S 2 8 N 3 1 10,032 10,032 0 1,000,000 9/28/2013 C 10/1/2014

4500236155

COMMVAULT SYSTEMS INC

2 CRESCENT PL

OCEANPORT, NJ 07757-1233 US

COMMVAULT ANNUAL

MAINTENANCE
S 2 8 N N 1 55,192 55,192 0 0 9/11/2013 C 10/1/2014

4500236161

EN POINTE TECHNOLOGIES SALES

INC

18701 S FIGUEROA ST

GARDENA, CA 90248-4506 US

GLOBASCAPE FTP SOFTWARE FOR

DR SITE.
P B 7 F N 4 33,055 33,055 0 94,361 9/9/2013 C 9/8/2014

4500236176

LRP CONSTRUCTION CORP

287 NORTHERN BLVD

GREAT NECK, NY 11021-4700 US

SUNY MARITIME - SOLAR THERMAL

HOT WATER HEATING SYSTEM
C 2 8 N 3 1 59,500 59,500 59,500 0 9/9/2013 C 3/5/2014

4500236183

DELL MARKETING LP

850 ASBURY DR

BUFFALO GROVE, IL 60089-4557 US

2013 IRONKEY ENCRYPTED USB

SERVICES
P B 7 F N 1 43,017 43,017 0 0 9/9/2013 C 9/8/2014

4500236208

NORTHLINE UTILITIES LLC

15 SCHOOL LN - STE 200

AU SABLE FORKS, NY 12912 US

TEMPORARY CONTROL ROOM

RELOCATION
C B N 1 3 128,111 107,477 0 0 9/9/2013 O 3/31/2015

4500236215

GOTHAM GOVERNMENT

SOLUTIONS LLC

1 PARAGON DR STE 200

MONTVALE, NJ 07645-1728 US

LABOR - CITRIX SHAREFILE - GSA

SCHEDULE GS-35F-060AA
S B 7 N N 1 8,947 8,688 8,688 0 10/8/2013 C 10/1/2014

4500236306

DATALAN CORP

12 WATER ST - STE 202

WHITE PLAINS, NY 10601-1410 US

CONSULTING SERVICES 2013

SHAREPOINT BUILD OUT AND

MIGRATION

P 1 8 N N 1 170,000 83,090 83,090 44,699 9/11/2013 C 9/10/2014
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4500236340

CBRE INC

201 TRESSER BLVD - STE 201

STAMFORD, CT 06901-3433 US

REAL ESTATE BROKERAGE

SERVICES RELATED TO 123 MAIN

STREET WHITE PLAINS.

P B F N 2 1,000,000 0 0 0 3/31/2013 O 4/1/2017

4500236445

RICOH USA INC

2500 WESTCHESTER AVE - STE 113

PURCHASE, NY 10577-2515 US

RICOH COPIER MODEL MPC3503

GSA CONTRACT GS-03F-0085U
E B 5 N N 1 9,684 9,684 9,684 437 9/13/2013 C 2/28/2014

4500236532

BEEBE CONSTRUCTION SERVICES

INC

6153 TRENTON RD

UTICA, NY 13502-6229 US

B/G SUPPORT FACILITIES

IMPROVEMENT PROJECT - PHASE

1. SITE DEVELOPMENT

C B N N 7 3,750,211 3,655,850 3,190,825 0 9/25/2013 C 12/31/2014

4500236545

MID-STATE INDUSTRIES LTD

1105 CATALYN ST

SCHENECTADY, NY 12303 US

ROOF OPENINGS AT CRESCENT &

VISCHER FERRY
C 2 8 N N 1 29,565 29,565 29,565 150,842 9/17/2013 C 6/1/2014

4500236562

SIDEBAND SYSTEMS INC

30 RANTOUL ST

BEVERLY, MA 01915-4823 US

CAMBIUM PTP 58600 MICROWAVE

RADIO AND INSTALLATION AT BG
E B 7 F N 1 25,645 25,645 25,645 3,012 9/18/2013 C 9/17/2014

4500236667

HONEST BUILDINGS INC

233 BROADWAY - RM 2705

NEW YORK, NY 10279-2703 US

PROVIDE SERVICES FOR BSNY

WEBSITE PLATFORM

ENHANCEMENT

P M 8 N N 1 200,000 200,000 200,000 346,917 2/20/2014 C 8/31/2014

4500236671

DLT SOLUTIONS LLC

13861 SUNRISE VALLEY DR - STE

400

HERNDON, VA 20171-6126 US

2013 MAINTENANCE FOR QUEST

UTILITY TOOLS GSA CONTRACT GS-

35F-4543G

E B 7 N N 1 35,764 35,764 0 0 10/31/2013 C 12/1/2014

4500236711

BURO HAPPOLD CONSULTING ENG

PC

DBA HAPPOLD CONSULTING

100 BROADWAY FL 23

NEW YORK, NY 10005-4502 US

PROGRAM COORDINATION

CONSULTANT SERVICES FOR FIVE

CITIES' EMP'S FOR ALBANY,

BUFFALO, ROCHESTER, SYRACUSE

AND YONKERS

P B 8 N N 6 288,350 243,651 243,651 311,061 9/24/2013 C 9/23/2014

4500236721

DION GLOBAL SOLUTIONS

(CANADA) LTD

75 INTERNATIONAL BLVD STE 103

TORONTO, ON M9W 6L9 CA

CONSULTING SERVICES -

AUDITING UPGRADE
S 1 6 N N 1 5,000 5,000 5,000 0 9/24/2013 C 6/10/2014

4500236740

ADAMS ELECTRIC SALES INC

15 WILKINSON AVE

JERSEY CITY, NJ 07305-4214 US

LOW VOLTAGE POWER CONTROL

CABLE FOR THE LEWISTON PUMP

GENERATING PLANT

E B F 4 3 120,538 120,101 120,101 5,070 9/23/2013 C 3/31/2014

4500236748

VHB ENGINEERING SURVEYING &

LANDSCAPE ARCHITECTURE PC

100 GREAT OAKS BLVD - STE 109

ALBANY, NY 12203-7924 US

CITY OF ALBANY ENERGY MASTER

PLAN
A C N N 4 350,000 350,000 350,000 543,154 9/23/2013 C 12/15/2014
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4500236803

APPLIED ECOLOGICAL SERVICES

INC

17921 W SMITH RD

BRODHEAD, WI 53520-9355 US

FROG ISLAND HIP - PLANTING

CONTRACT
C B F N 2 493,186 342,344 342,344 11,275 9/25/2013 O 12/31/2015

4500236833

IHS GLOBAL INC

FORMERLY ENVIRONMENTAL

SUPPORT

1700 RESEARCH BLVD - STE 200

ROCKVILLE, MD 20850-3105 US

2013 MAINTENANCE RENEWAL FOR

ESS ENVIRONMENTAL SUPPORT

SUITE

E B 7 F N 1 63,258 60,246 0 38,706 9/25/2013 C 9/24/2014

4500236946

NORTHLINE UTILITIES LLC

15 SCHOOL LN - STE 200

AU SABLE FORKS, NY 12912 US

POWER SUPPLY TO SECURITY AND

SPILLWAY BUILDING
C B N 1 3 2,520,978 2,174,061 2,174,061 0 10/2/2013 C 12/31/2014

4500237011

EX LIBRIS (USA) INC

1350 E TOUHY AVE - STE 200E

DES PLAINES, IL 60018-3307 US

MAINTENANCE - VOYAGER - GSA

SCHEDULE GS-35F-0344R
S B 7 N N 1 24,136 24,136 0 17,419 10/1/2013 C 10/1/2014

4500237046

UTILITY SYSTEMS DIVISION

DBA FOR MAGNETIC

INSTRUMENTATION

8431 CASTLEWOOD DR

INDIANAPOLIS, IN 46250-1534 US

F/D INTEGRATED DIGITAL FAULT

RECORDER/PHASOR

MEASUREMENT UNITS FOR ALL

PROJECTS

E B F N 3 794,710 483,649 483,649 0 10/7/2013 O 2/1/2015

4500237167

NINTEX USA LLC

STE 230 PLAZA CTR - 10900 NE 8TH

ST

BELLEVUE, WA 98004-4453 US

ANNUAL MAINTENANCE - NINTEX S B 6 N N 1 15,680 15,680 0 858 10/11/2013 C 10/15/2014

4500237186

IIA QUALITY SERVICES LLC

247 MAITLAND AVE

ALTAMONTE SPRINGS, FL 32701-

4201 US

PERFORM INTERNAL AUDIT

DEPARTMENT - QUALITY

ASSESSMENT REVIEW

P B F N 4 36,000 30,930 4,930 7,737 10/7/2013 C 1/24/2014

4500237211

GENERAL ELECTRIC

INTERNATIONAL INC

4200 WILDWOOD PKWY

ATLANTA, GA 30339 US

480KV CIRCUIT BREAKER

REPLACEMENT (B-G)
E B F N 3 579,759 36,605 36,605 6,620 10/7/2013 O 6/30/2015

4500237266

BVR CONSTRUCTION CO INC

8 KING RD

CHURCHVILLE, NY 14428 US

ARTPARK STEEL STAIRWAY

REPLACEMENT
C B N N 3 727,619 716,344 716,344 0 10/7/2013 C 10/7/2014

4500237278

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

CHILLER REPLACEMENT PROJECT

AT CLARK ENERGY CENTER
C B N N 4 550,611 511,905 511,905 17,900 10/7/2013 C 10/6/2014

4500237299

POWERTECH LABS INC

12388-88TH AVE

SURREY, BC V3W 7R7 CA

SSAT SMALL SIGNAL ANALYSIS

TOOL SOFTWARE
E 1 8 F N 1 23,000 23,000 0 0 10/8/2013 C 10/7/2014

4500237473

RIGHTSTAR SYSTEMS

DBA FOR RIGHTSTAR INC

1951 KIDWELL DR STE 110

VIENNA, VA 22182-3930 US

SCANSTAR SCANNER LIC

SUBSCRIP&ADSYNC INTEGRATION

SW-GS-35F-0592R

E B 7 N N 1 17,419 0 0 0 10/14/2013 C 10/13/2014
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4500237474

RIGHTSTAR SYSTEMS

DBA FOR RIGHTSTAR INC

1951 KIDWELL DR STE 110

VIENNA, VA 22182-3930 US

CONSULTING SERVICES -

FOOTPRINTS IMPLEMENTATION -

GS-35F-0592R

P B 7 N N 1 157,625 152,303 145,018 20,798 10/14/2013 C 10/13/2014

4500237699

COMPUTER AIDED ENGINEERING

ASSOCIATES INC

1579 STRAITS TPKE - STE 2B

MIDDLEBURY, CT 06762-1835 US

ANSYS SOFTWARE - GSA

SCHEDULE GS-35F-0639N
E B 7 N N 1 6,003 6,003 0 0 10/21/2013 C 10/20/2014

4500237701

MERLINONE INC

17 WHITNEY RD

QUINCY, MA 02169-4309 US

MERLINE ONE MAINTENANCE

SERVICES -
S B N N 3 26,070 25,212 6,142 428 1/1/2014 C 12/31/2014

4500237776

ROYAL DIAMOND CONSTRUCTION

CORP

1 HIGHLAND DR

CORTLANDT MANOR, NY 10567-2609

US

WHITE PLAINS OFFICE ON-CALL

GENERAL CONTRACTING

SERVICES

C M 8 N 3 1 16,043 8,306 1,210 176,090 10/17/2013 C 6/2/2014

4500237858

CITY OF WHITE PLAINS

COMMISSIONER OF PUBLIC

WORKS255 MAIN ST

WHITE PLAINS, NY 10601 US

GREEN FLEETS PROGRAM E 1 9 N N 1 60,000 0 0 1,222,422 10/23/2013 O 2/10/2015

4500237875

IBM CORP

80 STATE ST - STE 5

ALBANY, NY 12207-2543 US

PROFESSIONAL SERVICES TO

REVIEW MAXIMO ENVIRONMENT.
P B 7 N N 1 17,492 10,872 1,723 58,507 10/22/2013 C 10/21/2014

4500237878

HERMAN MILLER INC

C/O ALIANZA SERVICES LLC

855 E MAIN AVE

ZEELAND, MI 49464-1372 US

FURNITURE - OGS STATE

CONTRACT PC-63357
E B 7 N N 1 6,026 6,026 6,026 0 10/28/2013 C 1/16/2014

4500237907

CDW G INC

230 N MILWAUKEE AVE

VERNON HILLS, IL 60061-4304 US

WIRELESS COMMUNICATION

EQUIPMENT FOR KELMAN GAS

ANALYZERS

E C F N 2 65,332 47,432 47,432 3,266 12/4/2013 O 12/3/2015

4500237912

DLT SOLUTIONS LLC

13861 SUNRISE VALLEY DR - STE

400

HERNDON, VA 20171-6126 US

2013 ANNUAL MAINTENANCE FOR

AUTOCAD SOFTWARE
P B 7 F N 1 53,731 53,731 0 0 10/23/2013 C 12/31/2014

4500238015

DLT SOLUTIONS LLC

13861 SUNRISE VALLEY DR - STE

400

HERNDON, VA 20171-6126 US

2013 MAINTENANCE FOR QUEST

UTILITY TOOLS.
P B 7 F N 1 13,308 13,308 0 0 10/25/2013 C 10/29/2014

4500238040

ORACLE AMERICA INC

1910 ORACLE WY

RESTON, VA 20190-4733 US

2013 ANNUAL MAINTENANCE FOR

PRIMAVERA LICENSES.
P B 7 F N 1 83,192 62,394 62,394 771,875 10/25/2013 C 12/31/2014

4500238048

BIDCO MARINE GROUP INC

220 KATHERINE ST

BUFFALO, NY 14210-2008 US

BUFFALO HARBOR TERN NESTING

GRAVEL MAINTENANCE PROJECT
C 2 8 N 1 1 17,740 17,740 17,740 0 10/30/2013 C 5/1/2014



FACILITY: WHITE PLAINS OFFICE POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

30

CONTRACT

NUMBER PROVIDER NAME CONTRACT DESCRIPTION

T

Y

P

E

M

O

A

R

N

A

O

P

A

M

W

B

E

B

I

D

S

F

R

T

TOTAL

CONTRACT

AMOUNT

TOTAL

EXPENDED TO

DATE

AMOUNT

EXPENDED

2014

CONTRACT

BALANCE

DATE OF

CONTRACT

O

\

C

PROJ

COMPLETE

DATE

DATE

CONTRACT

COMPLETE

4500238069

DLT SOLUTIONS LLC

13861 SUNRISE VALLEY DR - STE

400

HERNDON, VA 20171-6126 US

PROFESSIONAL SERVICES FOR

SOLARWINDS INSTALLATION AND

TRAINING.

P B 7 F N 1 29,150 28,722 28,722 0 10/28/2013 C 10/28/2014

4500238115

DAY AUTOMATION SYSTEMS INC

9 AVIS DR

LATHAM, NY 12110-2601 US

COMMUNICATION

INFRASTRUCTURE UPGRADE FOR

NEW SECURITY BUILDING AT

BLENHEIM GILBOA.

E B 7 N 1 1 874,224 698,134 698,134 0 10/29/2013 O 3/31/2015

4500238151

GIBSON DUNN & CRUTCHER LLP

333 S GRAND AVE

LOS ANGELES, CA 90071-3197 US

LEGAL WORK L C F N 3 2,000,000 777,578 582,532 48,912 10/1/2013 O 9/30/2016

4500238173

IMMIXTECHNOLOGY INC

8444 WESTPARK DR - STE 200

MCLEAN, VA 22102-5112 US

ORACLE PRIMAVERA CONSULTING P B 7 F N 1 88,298 29,791 29,791 0 10/30/2013 C 10/30/2014

4500238320

DLT SOLUTIONS LLC

13861 SUNRISE VALLEY DR - STE

400

HERNDON, VA 20171-6126 US

ANNUAL MAINTENANCE FOR

SOLAWRWINDS SOFTWARE
S B 7 N N 1 13,907 13,907 0 3,674 1/1/2014 C 12/31/2014

4500238323

SAP PUBLIC SERVICES INC

RONALD REAGAN BUILDING / ITC

1300 PENNSYLVANIA AVE NW - STE

500

WASHINGTON, DC 20004 US

SAP CONSULTING SERVICES - GSA

SCHEDULE GS-35F-0406V
S B 7 N N 1 17,680 14,414 14,414 136,531 11/4/2013 C 1/28/2014

4500238324

SANDHILL CONSULTANTS USA LTD

14 PENN PLAZA - STE 2220

NEW YORK, NY 10122-2220 US

MAINTENANCE - CA ERWIN &

ORBUS SOFTWARE - OGS STATE

CONTRACT PT-64273

S B 7 N N 1 23,519 23,519 0 0 1/1/2014 C 12/31/2014

4500238325

ENVIRONMENTAL SYSTEMS

RESEARCH

INSTITUTE INC

380 NEW YORK ST

REDLANDS, CA 92373-8100 US

ANNUAL ERSI MAINTENANCE - OGS

STATE CONTRACT PT-63832
S B 7 N N 1 31,331 31,331 0 0 1/1/2014 C 12/31/2014

4500238399

UNDERGROUND SYSTEMS INC

84 BUSINESS PARK DR - STE 109

ARMONK, NY 10504-1734 US

SOPHISTICATED LEAK DETECTION

SYSTEM ON NYPA Q35L&M 345KV

EHV TRANSMISSION CABLES

C B N N 1 961,875 190,000 190,000 0 11/4/2013 O 3/31/2015

4500238514

J E SHEEHAN CONTRACTING CORP

208 SISSONVILLE RD

POTSDAM, NY 13676-3563 US

SHORELINE STABILIZATION IN

TOWNS OF LOUISVILLE AND

WADDINGTON

C M 8 N 1 2 156,029 156,029 156,029 0 11/6/2013 C 7/2/2014

4500238565

COMPUTER AIDED ENGINEERING

ASSOCIATES INC

1579 STRAITS TPKE - STE 2B

MIDDLEBURY, CT 06762-1835 US

ANNUAL ANSYS MAINTENANCE -

GSA SCHEDULE - GS-35F-0639N
S B 7 N N 1 15,986 15,986 0 0 1/1/2014 C 12/31/2014



FACILITY: WHITE PLAINS OFFICE POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

31

CONTRACT

NUMBER PROVIDER NAME CONTRACT DESCRIPTION

T

Y

P

E

M

O

A

R

N

A

O

P

A

M

W

B

E

B

I

D

S

F

R

T

TOTAL

CONTRACT

AMOUNT

TOTAL

EXPENDED TO

DATE

AMOUNT

EXPENDED

2014

CONTRACT

BALANCE

DATE OF

CONTRACT

O

\

C

PROJ

COMPLETE

DATE

DATE

CONTRACT

COMPLETE

4500238609

HEWLETT PACKARD CO

ATTN: EXPRESS SUPPORT QUOTES

8000 FOOTHILLS BLVD

ROSEVILLE, CA 95747-5754 US

HP SCADA ANNUAL MAINTENANCE -

OGS STATE CONTRACT PT-64150
S B 7 N N 1 9,075 9,075 0 0 11/1/2013 C 10/31/2014

4500238616

ELECTRONIC DRIVES & CONTROLS

INC

17 EASTMANS RD

PARSIPPANY, NJ 07054-3702 US

FURNISH, DELIVER, INSTALL,

START-UP & COMMISSION

VARIABLE FREQUENCY DRIVES &

PLC SYSTEMS AT 500 MW CCPP,

ASTORIA, NY

C 2 8 F N 1 441,922 393,010 393,010 0 11/12/2013 C 12/15/2014

4500238619

HEWLETT PACKARD CO

ATTN: EXPRESS SUPPORT QUOTES

8000 FOOTHILLS BLVD

ROSEVILLE, CA 95747-5754 US

ANNUAL MAINTENANCE - SCADA

HP EQPT - OGS STATE CONTRACT

PT-64150

S B 7 N N 1 8,991 8,991 0 0 11/1/2013 C 10/31/2014

4500238620

IBM CORP

80 STATE ST - STE 5

ALBANY, NY 12207-2543 US

WEBSPHERE & GENTRAN ANNUAL

MAINTENANCE - OGS STATE

CONTRACT PT-64336

S B 7 N N 1 193,387 189,713 189,713 0 1/1/2014 C 12/31/2014

4500238652

DA COLLINS CONSTRUCTION CO

INC

269 BALLARD RD

WILTON, NY 12831-1357 US

GATE SYSTEM UPGRADE AT

VISCHER FERRY
E B N N 3 2,712,540 2,576,009 2,576,009 0 11/12/2013 O 6/30/2015

4500238681

DYNTEK SERVICES INC

4440 VON KARMAN AVE - STE 200

NEWPORT BEACH, CA 92660-2011

US

HITACHI NETWORK ATTACHED

STORAGE DEVICE (HNAS)
E B 7 F N 1 8,347 8,347 0 0 11/13/2013 C 11/12/2014

4500238718

GENCON CONSTRUCTION CO

393 SMITH RD

SHIRLEY, NY 11967-2214 US

FURNISH AND INSTALL EXHAUST

GAS BYPASS PIPE
C 2 8 N 1 1 65,662 65,662 65,662 0 11/4/2013 C 11/3/2014

4500238719

EXPEDITE VIDEO CONFERENCING

SERVICES INC

325 DUFFY AVE

HICKSVILLE, NY 11801-3644 US

EXPEDITE EQUIPMENT & SERVICES

- OGS STATE CONTRACT PT-64261
E B 7 N N 1 99,831 99,831 99,831 20,112 11/13/2013 C 2/28/2014

4500238780

SS & C TECHNOLOGIES INC

80 LAMBERTON RD - STE 7

WINDSOR, CT 06095-2150 US

PORTIA ANNUAL MAINTENANCE

2014
S 1 8 N N 1 38,117 38,117 38,117 0 1/1/2014 C 12/31/2014

4500238784

SS & C TECHNOLOGIES INC

80 LAMBERTON RD - STE 7

WINDSOR, CT 06095-2150 US

ANNUAL MAINTENANCE FOR DBC

DEBT MGR. AND DBC FINANCE

SOFTWARE

S 1 8 N N 1 28,080 28,080 0 0 12/17/2013 C 12/16/2014

4500238792

GENERAL ELECTRIC

INTERNATIONAL INC

3960 MYSTIC VALLEY PKWY

MEDFORD, MA 02155-6920 US

LEWISTON GENERATOR STUB

SHAFT AND CT ASSEMBLY
E 2 8 N N 1 432,023 432,023 432,023 1 11/15/2013 C 8/1/2014
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4500238805

LIVEDATA INC

810 MEMORIAL DR

CAMBRIDGE, MA 02139-4642 US

2014 ANNUAL MAINTENANCE FOR

THE LIVEDATA ERM PORTAL.
P B 7 F N 1 33,300 33,300 0 0 11/15/2013 C 12/31/2014

4500238808

ADAMS ELECTRIC SALES INC

15 WILKINSON AVE

JERSEY CITY, NJ 07305-4214 US

TERTIARY CABLE FOR THE

MASSENA SUBSTATION
E 2 F 4 1 200,000 200,000 200,000 0 11/15/2013 C 3/15/2014

4500238880

INTELLIGENT ENTERPRISE

SOLUTIONS LLC

6901 ROCKLEDGE DR STE 600

BETHESDA, MD 20817-7836 US

ANNUAL ACL PREMIUM SUPPORT

MAINTENANCE FOR 2014
S B 7 N N 1 7,365 7,365 0 0 1/1/2014 C 12/31/2014

4500238957

DYNTEK SERVICES INC

4440 VON KARMAN AVE - STE 200

NEWPORT BEACH, CA 92660-2011

US

HITACHI NETWORK DATA

PROTECTION ENTERPRISE

SOFTWARE OGS CONTRACT

PT61807

S B 7 N N 1 105,166 105,166 0 0 11/20/2013 C 7/24/2014

4500239102

HAYES TECHNOLOGY GROUP INC

3 HAWTHORN PKWY - STE 225

VERNON HILLS, IL 60061-1448 US

ANNUAL CLIENT COPY

MAINTENANCE
S 1 6 N N 1 14,100 14,100 0 1,354 11/19/2013 C 11/18/2014

4500239110

DION GLOBAL SOLUTIONS

(CANADA) LTD

75 INTERNATIONAL BLVD STE 103

TORONTO, ON M9W 6L9 CA

ANNUAL ENTERPRISE AUDIT

MAINTENANCE
S 1 6 N N 1 10,000 10,000 0 7,152 12/30/2013 C 12/29/2014

4500239112

SAS INSTITUTE INC

SAS CAMPUS DR

CARY, NC 27513 US

ANNUAL SAS MAINTENANCE S C N N 3 15,530 15,530 15,530 0 1/1/2014 C 12/31/2014

4500239171

EMA INC

900 NORTHBROOK DR - STE 110

TREVOSE, PA 19053 US

2014 EMA SUPPORT FOR MAXIMO P B 7 F N 1 25,000 4,888 4,888 0 11/26/2013 C 12/31/2014

4500239226

IBM CORP

100 CROSBY DR

BEDFORD, MA 01730-1438 US

IBM ANNUAL MAINTENANCE S C N N 3 366,616 366,616 366,616 0 1/1/2014 C 12/31/2014

4500239248

WORK TECHNOLOGY CORP

255 ELM ST

WEST SOMERVILLE, MA 02144-2956

US

2014 MAINTENANCE FOR

WORKTECH QUICKPICK

SOFTWARE

E 2 5 F N 1 9,500 9,500 9,500 0 11/27/2013 C 12/31/2014

4500239277

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

HP LASERJET ENTERPRISE 700

PRINTER - GS-35F-446AA-COOP
E B 7 N N 1 15,368 15,367 12,425 0 12/10/2013 C 1/9/2014

4500239280

DYNTEK SERVICES INC

4440 VON KARMAN AVE - STE 200

NEWPORT BEACH, CA 92660-2011

US

ANNUAL MAINTENANCE - MCAFEE

SAFEBOOT SOFTWARE
S C 6 N N 3 9,576 9,576 9,576 0 11/16/2013 C 11/15/2014
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4500239332

BIRMINGHAM CONTROL SYSTEMS

INC

1205 8TH ST W

BIRMINGHAM, AL 35204-1909 US

F/D PROTECTION RELAYS AND

TEST SWITCHES FOR THE

MASSENA SUBSTATION - T-LEM

E B F N 5 192,735 192,735 192,735 0 12/3/2013 C 5/1/2014

4500239376

GOTHAM GOVERNMENT

SOLUTIONS LLC

1 PARAGON DR STE 200

MONTVALE, NJ 07645-1728 US

ANNUAL MTC CITRIX 2014 S B 7 N N 1 14,250 14,250 14,250 0 12/1/2013 C 12/1/2014

4500239474

CARAHSOFT TECHNOLOGY CORP

12369 SUNRISE VALLEY DR - STE D-

2

RESTON, VA 20191 US

2013 MAINTENANCE FOR INVINCEA

END POINT SECURITY SOLUTION
E B 7 F N 1 105,945 105,945 105,945 0 12/5/2013 C 12/4/2014

4500239484

AIRMATIC COMPRESSOR SYSTEMS

INC

700 WASHINGTON AVE

CARLSTADT, NJ 07072-3007 US

FURNISH, DELIVER, INSTALL

SOLAR THERMAL UPGRADE FOR

HOT WATER SYSTEM AT JACKIE

GLEASON BUS DEPOT - NYCT

C B N N 6 145,521 144,167 144,167 0 1/15/2014 O 1/14/2015

4500239510

XEROX DIRECT

DBA FOR XEROX CORP

1654 SOLUTIONS CNTR

CHICAGO, IL 60677-1006 US

MAINTENANCE FOR XEROX COPIER

EQUIPMENT
S B 7 N N 1 28,608 21,456 21,456 0 1/1/2014 C 12/31/2014

4500239543

SHI INTERNATIONAL CORP

290 DAVIDSON AVE

SOMERSET, NJ 08873-4145 US

ADDITIONAL PERPETUAL

LIC./MAINTENANCE WINSHUTTLE

TRANSACTION.

E B 7 F N 1 9,581 9,581 9,581 0 12/9/2013 C 10/21/2014

4500239550

SYMON COMMUNICATIONS INC

121 VICTOR HEIGHTS PKWY

VICTOR, NY 14564 US

2014 MAINTENANCE SYMONCARE

DESIGN STUDIO
S C 8 F N 3 20,263 20,263 0 488,687 1/1/2014 C 12/31/2014

4500239563

EMERSON NETWORK POWER

LIEBERT

SERVICES INC

610 EXECUTIVE CAMPUS DR

WESTERVILLE, OH 43082-8870 US

2013 ANNUAL MAINTENANCE FOR

EMERSON NETWORK POWER,

LIEBERT SERVICES

E C 6 F N 1 18,060 18,060 18,060 0 12/27/2013 C 12/26/2014

4500239582

ESVA INC

116 TAZEWELL AVE

CAPE CHARLES, VA 23310-3128 US

ANNUAL MAINTENANCE

METALOGIX SOFTWARE-GSA

SCHEDULE GS-35F-0333W

S B 7 N N 1 5,444 5,444 0 0 1/31/2014 O 1/30/2015

4500239663

CARAHSOFT TECHNOLOGY CORP

12369 SUNRISE VALLEY DR - STE D-

2

RESTON, VA 20191 US

IBM SECURITY QRADAR SIEM

CAPACITY PACK INCREASE 2014

MAINTENANCE

E B 7 F N 1 60,798 60,798 60,798 0 1/1/2014 C 12/31/2014

4500239743

AQUIRE SOLUTIONS INC

400 E LAS COLINAS BLVD - STE 500

IRVING, TX 75039-5617 US

ORGPUBLISHER ANNUAL

MAINTENANCE
S 1 6 N N 1 6,533 6,533 6,533 8,106 11/1/2013 C 10/31/2014
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4500239766

FOTRONIC CORP

TEST EQUIPMENT DEPOT

99 WASHINGTON ST

MELROSE, MA 02176-6024 US

FOUR THERMAL

IMAGING/COMPACT INFRARED

CAMERAS

E C 6 N N 1 6,799 6,799 6,799 0 12/13/2013 C 1/28/2014

4500239768

SYSTEMS MANAGEMENT PLANNING

INC

75 GOODWAY DR - STE 1

ROCHESTER, NY 14623-3000 US

2014 MAINTENANCE RENEWAL FOR

1 YEAR SUBSCRIPTION AND

SUPPORT.

E 2 8 F 3 1 49,206 49,206 49,206 0 12/27/2013 C 12/27/2014

4500239785

RICOH USA INC

2500 WESTCHESTER AVE - STE 113

PURCHASE, NY 10577-2515 US

RICOH COPIER MODEL MPCC5303

GSA CONTRACT GS-03F-0085U
E B 7 N N 1 9,954 9,954 9,954 1,787 12/13/2013 C 1/31/2014

4500239802

ENSIGN ENGINEERING PC

1111 CALHOUN AVE

BRONX, NY 10465-1800 US

ENGINEERING SERVICES A M 8 N 3 1 70,914 70,914 23,231 0 10/1/2013 C 9/30/2014

4500239814

VENTYX INC

VENTYX INC (AN ABB) COMPANY

STE 500 400 PERIMETER CENTER

TER NE

ATLANTA, GA 30346-1231 US

VENTYX VELOCITY SUITE

SUBSCRIPTION
S 1 9 F N 1 35,700 35,700 35,700 0 1/1/2014 C 12/31/2014

4500239857

UNIVERSAL MULTILINK INC

18911 UNION TURNPIKE

FLUSHING, NY 11366 US

ANNUAL HP PLOTTER

MAINTENANCE
S M 6 N 4 1 12,357 12,357 12,357 9,478 1/1/2014 C 12/31/2014

4500239878

LEAD DATA TECHNOLOGIES INC

55 OLD TURNPIKE RD STE 604

NANUET, NY 10954 US

LEAD DATA CHECKPOINT

FIREWALLS
E B 7 F N 1 48,764 48,764 48,764 0 12/17/2013 C 12/16/2014

4500239974

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

NERC COMPLIANCE SECURITY

UPGRADE - CEC, STL AND NIA
C B F N 1 1,375,198 886,511 886,511 0 12/19/2013 O 3/31/2015

4500240001

CH2M HILL ENGINEERING PA

9127 S JAMAICA ST

ENGLEWOOD, CO 80112-5946 US

500MW CTG FUEL GAS SUPPLY

STUDY PROJECT
P B F N 2 176,800 176,800 176,800 10,517 12/20/2013 C 12/31/2014

4500240022

IBM CORP

80 STATE ST - STE 5

ALBANY, NY 12207-2543 US

IBM WEBSPHERE DATAPOWER

EQUIPMENT AND SERVICES.
E B 7 N N 1 183,200 183,200 183,200 0 12/19/2013 C 12/19/2014

4500240054

MATHWORKS INC

3 APPLE HILL DR

NATICK, MA 01760-2098 US

MATWORKS SOFTWARE

MAINTENANCE
S C 6 N N 1 5,472 5,472 5,472 0 1/1/2014 C 12/31/2014

4500240069

BLUE CIELO ECM SOLUTIONS INC

102 PICKERING WAY - STE 303

EXTON, PA 19341-1330 US

BLUECIELO SOFTWARE 2014

MAINTENANCE
S C 8 F N 3 118,726 110,620 110,620 0 12/20/2013 C 12/19/2014

4500240112

ENER-G RUDOX INC

765 STATE HIGHWAY 17 N

CARLSTADT, NJ 7072 US

PERRY DYRYEA STATE OFFICE

BUILDING-RECOMMENDED

TROUBLESHOOTING REPAIR PLAN

FOR CHP UNIT

A 2 6 F N 1 11,540 11,540 11,540 0 12/23/2013 C 2/28/2014
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4500240126

GOTHAM GOVERNMENT

SOLUTIONS LLC

1 PARAGON DR STE 200

MONTVALE, NJ 07645-1728 US

ANNUAL MAINTENANCE -

DATADVANTAGE SOFTWARE
S C N N 4 50,641 50,641 50,641 0 12/30/2013 C 12/29/2014

4500240128

RESOLVER INC

257 ADELAIDE ST W - STE 400

TORONTO, ON M5H 1X9 CA

SAAS SERVICES FOR BPS CLOUD

HOSTED SERVICE
S 1 8 N N 1 38,275 36,263 36,263 0 1/1/2014 C 12/31/2014

4500240129

EXPEDITE VIDEO CONFERENCING

SERVICES INC

325 DUFFY AVE

HICKSVILLE, NY 11801-3644 US

ANNUAL MAINTENANCE -

VIDEOCONFERENCING EQPT - OGS

PT-64535

S B 7 N N 1 26,664 26,664 26,664 8,245 12/3/2013 C 12/31/2014

4500240131

SIMMERS CRANE DESIGN &

SERVICES CO

1134 SALEM PKWY

SALEM, OH 44460-1063 US

LOAD TESTING OF THE 150 TON

GANTRY MAIN HOOK FOR NIAGARA

LGPG

S 2 8 F N 1 35,988 35,988 35,988 112,276 12/24/2013 C 4/1/2014

4500240159

HEWLETT PACKARD CO

ATTN: EXPRESS SUPPORT QUOTES

8000 FOOTHILLS BLVD

ROSEVILLE, CA 95747-5754 US

HP ANNUAL MAINTENANCE - SAN

EQPT, SUN, ETC. - OGS STATE PT-

64150

S B 7 N N 1 160,486 151,008 151,008 1,462,306 1/1/2014 C 12/31/2014

4500240189

ASPEN INC

49 N SAN MATEO DR

SAN MATEO, CA 94401-2865 US

ANNUAL MAINTENANCE - ASPEN S 1 6 N N 1 8,193 8,193 8,193 0 1/31/2014 O 1/30/2015

4500240190

EN POINTE TECHNOLOGIES SALES

INC

18701 S FIGUEROA ST

GARDENA, CA 90248-4506 US

ANNUAL MAINTENANCE -

GLOBALSCAPE
S C 6 N N 3 7,755 7,755 7,755 2,200 12/28/2013 C 12/27/2014

4500240243

OSI SOFTWARE INC

777 DAVID ST - SUITE 250

SAN LEANDRO, CA 94577 US

PI (PROCESS INFORMATION)

SYSTEM UPGRADE - GSA

SCHEDULE

P B 7 N N 1 24,000 13,483 13,483 15,322 1/1/2014 O 12/31/2015

4500240244

OSI SOFTWARE INC

777 DAVID ST - SUITE 250

SAN LEANDRO, CA 94577 US

ANNUAL PI SERVER MAINTENANCE -

GSA SCHEDULE GS-35F-0265X
S B 7 N N 1 9,487 9,487 9,487 17,943 10/1/2013 C 9/30/2014

4500240245

VAISALA-GAI INC

2705 E MEDINA RD

TUCSON, AZ 85756-7147 US

2014 ANNUAL DATA SUBSCRIPTION

MAINTENANCE - GSA SCHEDULE -

GS-25F-6029D

S B 7 N N 1 19,676 19,676 19,676 0 1/1/2014 C 12/31/2014

4500240246

CS BUSINESS SYSTEMS INC

1236 MAIN ST

BUFFALO, NY 14209-0069 US

HP SERVER EQPT - OGS STATE

CONTRACT PT-64150
E B 7 N 4 3 13,772 13,772 13,772 798 1/10/2014 C 1/31/2014

4500240249

LONGO ELECTRICAL MECHANICAL

INC

ONE HARRY SHUPE BLVD

WHARTON, NJ 7885 US

MOTOR EQUIPMENT E C 6 N N 3 8,390 8,390 8,390 962,104 1/6/2014 C 1/27/2014
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4500240251

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

SMARTNET MAINTENANCE - OGS

STATE CONTRACT PT-64525
S B 7 N N 2 243,246 243,246 243,246 0 1/1/2014 C 12/31/2014

4500240256

AUTOMATION ANYWHERE INC

2025 GATEWAY PL - STE 252

SAN JOSE, CA 95110-1094 US

TESTING SOFTWARE &

MAINTENANCE
E 2 8 N N 1 49,800 49,800 49,800 0 1/5/2014 C 1/8/2014

4500240285

PRESENTATION PRODUCTS INC

632 W 28TH ST - 7TH FL

NEW YORK, NY 10001-1117 US

SMARTBOARD MAINTENANCE- OGS

STATE CONTRACT PT-64216
S B 7 N N 1 54,545 46,300 46,300 0 1/1/2014 C 12/31/2014

4500240417

COOPER POWER SYSTEMS LLC

1319 LINCOLN AVE

WAUKESHA, WI 53186-5374 US

DESIGN, F/D 2 100 MVAR

CAPACITOR BANKS, ST.

LAWRENCE BARR

E B F N 3 748,510 636,234 636,234 0 1/8/2014 C 12/31/2014

4500240419

UNDERGROUND SYSTEMS INC

84 BUSINESS PARK DR - STE 109

ARMONK, NY 10504-1734 US

LEAK DETECTION SERVICES, Y49

AND Q35
P B F N 1 1,582,900 120,594 120,594 13,260 1/1/2014 O 12/31/2018

4500240435

THE VANALLEN GROUP INC

525 CLUBHOUSE DR - STE 150

PEACHTREE CITY, GA 30269-1947

US

PERFORM TRAVEL POLICY REVIEW P C 8 F N 2 30,000 30,000 30,000 0 1/6/2014 C 12/31/2014

4500240472

MICROSOFT CORP

3000 BAYPORT DR - STE 480

TAMPA, FL 33607 US

MICROSOFT PREMIER TECHNICAL

SUPPORT FOR INFORMATION

TECHNOLOGY

S B 7 N N 1 12,700 10,500 10,500 55,046 1/1/2014 C 12/31/2014

4500240507

J RICHARD CICCONE MD

300 CRITTENDEN BLVD

ROCHESTER, NY 14642 US

EXPERT SERVICES L 1 8 N N 1 50,000 34,678 34,678 3,788 12/3/2013 C 12/2/2014

4500240579

SOLTEX INC

SYNTHETIC OILS & LUBRICANTS OF

TX

3707 FM 1960 RD W - STE 560

HOUSTON, TX 77068-3525 US

DCL 45 FLUID FOR Y 49 CABLE E 2 8 F N 1 125,000 107,057 107,057 0 1/9/2014 C 9/1/2014

4500240658

SECURELOGIX CORP

13750 SAN PEDRO AVE - STE 820

SAN ANTONIO, TX 78232-0002 US

ANNUAL MAINTENANCE FOR ETM

APPLIANCES
S B 6 N N 3 8,733 8,733 8,733 34,703 1/1/2014 C 12/31/2014

4500240688

ROOF MAINTENANCE SYSTEMS

5118 HWY 33-34

FARMINGDALE, NJ 7727 US

PERFORM A QUANTITATIVE ROOF

ANALYSIS FOR THE EXISTING

ROOF SYSTEMS AND

COMPONENTS AT THE 500MW

PLANT

P 2 5 F N 1 12,280 11,482 11,482 0 4/1/2014 C 9/10/2014

4500240734

SIMMERS CRANE DESIGN &

SERVICES CO

1134 SALEM PKWY

SALEM, OH 44460-1063 US

630T CRANE DRIVE REPLACEMENT

(NIA)
E B F N 2 1,093,413 131,309 131,309 12,632 1/14/2014 O 12/31/2015



FACILITY: WHITE PLAINS OFFICE POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

37

CONTRACT

NUMBER PROVIDER NAME CONTRACT DESCRIPTION

T

Y

P

E

M

O

A

R

N

A

O

P

A

M

W

B

E

B

I

D

S

F

R

T

TOTAL

CONTRACT

AMOUNT

TOTAL

EXPENDED TO

DATE

AMOUNT

EXPENDED

2014

CONTRACT

BALANCE

DATE OF

CONTRACT

O

\

C

PROJ

COMPLETE

DATE

DATE

CONTRACT

COMPLETE

4500240744

SKYLINE INDUSTRIES LLC

4510 VERNON BLVD

LONG ISLAND CITY, NY 11101-5203

US

GCT PLM & STANDBY GENERATOR

PROJECT FOR COMPLETION OF

OUTSTANDING CONTRACT WORK

C 2 N 4 1 136,750 136,750 136,750 0 1/27/2014 C 12/31/2014

4500240781

ALLEN MARINE SERVICES

A DIVISION OF HOHL INDUSTRIAL

770 RIVERVIEW BLVD

TONAWANDA, NY 14150 US

COMPLETE ADDITIONAL DOCK

WORK AT NF MARINA, NY. PROVIDE

LABOR, MATERIAL, INSTALLATION

SUPERVISION TO COMPLETE THE

WORK.

C 2 9 N N 1 85,972 85,972 85,972 0 1/15/2014 C 9/30/2014

4500240821

ANNESE & ASSOCIATES INC

7 SUTTON PL - STE E

BREWSTER, NY 10509-3537 US

ANNUAL MAINTENANCE-ADTRAN

EQUIPMENT, ETC-OGS STATE

CONTRACT PT-64525

S B 7 N 3 1 86,363 86,363 86,363 0 1/1/2014 C 12/31/2014

4500240837

CARDIAC LIFE PRODUCTS INC

PO BOX 25755

ROCHESTER, NY 14625-0755 US

POWERHEART EQUIPMENT -

NIAGARA
E M 8 N 3 1 47,408 47,408 47,408 5,201 1/24/2014 C 6/12/2014

4500240850

PAMELA V HARDING

353 E 83RD ST - APT 8H

NEW YORK, NY 10028-4372 US

WRITER/EDITOR SERVICES FOR C

& MS GROUP
P 2 8 N N 1 21,000 7,740 7,740 95,780 1/22/2014 C 7/15/2014

4500240893

CARDIAC LIFE PRODUCTS INC

PO BOX 25755

ROCHESTER, NY 14625-0755 US

POWERHEART EQUIPMENT -

POLETTI
E M 6 N 3 1 6,871 6,871 6,871 0 1/27/2014 C 4/8/2014

4500241069

NYC DCAS MANHATTAN MUNICIPLE

BUILDING

1 CENTRE ST

NEW YORK, NY 10007 US

GREEN FLEET SOFTWARE LICENSE E 1 9 N N 1 68,340 13,294 13,294 12,832 1/22/2014 O 1/21/2019

4500241097

ORACLE AMERICA INC

1910 ORACLE WY

RESTON, VA 20190-4733 US

ANNUAL ORACLE MAINTENANCE -

OGS STATE CONTRACT PT-64000
S B 7 N N 1 15,152 11,364 11,364 7,177 2/10/2014 O 2/9/2015

4500241098

LASCON INC

185 SUMMERFIELD ST FL 2

SCARSDALE, NY 10583-5425 US

SNOW REMOVAL - S C 8 N 1 5 69,186 69,186 69,186 11,032 1/21/2014 C 5/15/2014

4500241148

AUTOMATED LOGIC NEW YORK

NEW JERSEY

DBA FOR AUTOMATED LOGIC BTG

INC

100 DELAWANNA AVE - STE 400

CLIFTON, NJ 07014-1553 US

FURNISH, DELIVER AND INSTALL

HVAC SYSTEM FOR MTA METRO

NORTH RAILROAD - NORTH WHITE

PLAINS FACILITY

C B N N 6 1,394,844 1,360,141 1,360,141 7,160 2/7/2014 O 2/6/2015

4500241151

ANS ADVANCED NETWORK

SERVICES LLC

12 ELMWOOD RD

MENANDS, NY 12204-2425 US

PHYSICAL VULNERABILITY

ASSESSMENT - OGS STATE

CONTRACT PT-64252

P B 7 N N 1 81,000 81,000 81,000 24,000 1/27/2014 O 1/26/2015

4500241189

CARAHSOFT TECHNOLOGY CORP

12369 SUNRISE VALLEY DR - STE D-

2

RESTON, VA 20191 US

INVINCEA CONSULTING SERVICES

FOR INVINCEA MANAGEMENT

SERVER

P B 7 F N 1 24,647 12,015 12,015 40,000 1/24/2014 O 1/23/2015
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4500241254

STONE & WEBSTER ENGINEERNIG

NEW YORK PC

100 TECHNOLOGY CENTER DR

STOUGHTON, MA 2072 US

DEVELOP THERMAL

PERFORMANCE MODELS AND

PERFORM THERMAL

PERFORMANCE TESTING AND

ANALYSIS AT THE FLYNN & 500 MW

CCPP'S

A B N N 1 62,571 62,571 62,571 0 1/28/2014 C 12/16/2014

4500241255

AMTEL INC

900 LAFAYETTE ST - STE 506

SANTA CLARA, CA 95050-4967 US

MOBILE DEVICE MANAGEMENT

MAINTENANCE - GSA SCHEDULE

GS-35F-0320V

S B 7 N N 1 40,596 40,596 40,596 0 1/14/2014 O 1/13/2015

4500241256

DIRECTOR'S DESK LLC

ONE LIBERTY PLAZA - 49TH FL

NEW YORK, NY 10006-1404 US

BOARDROOM PORTAL SERVICE S 2 N N 1 21,000 21,000 21,000 0 2/1/2014 O 1/31/2015

4500241377

XEROX DIRECT

DBA FOR XEROX CORP

1654 SOLUTIONS CNTR

CHICAGO, IL 60677-1006 US

MAINTENANCE FOR XEROX

EQUIPMENT
S B 7 N N 1 15,602 10,401 10,401 0 1/1/2014 C 12/31/2014

4500241432

ORACLE AMERICA INC

1001 SUNSET BLVD

ROCKLIN, CA 95765-3702 US

ORACLE MAINTENANCE - OGS

STATE CONTRACT - PT-6400
S B 7 N N 1 191,560 95,780 95,780 0 5/30/2014 O 5/29/2015

4500241464

V&R ENERGY SYSTEMS RESEARCH

INC

11824 DARLINGTON AVE STE 101

LOS ANGELES, CA 90049 US

ANNUAL MAINTENANCE POM

(PHYSICAL OPERATIONS MARGINS)

SOFTWARE

S 1 8 N N 1 18,000 18,000 18,000 0 1/1/2014 C 12/31/2014

4500241530

PIOPPI VIDEO ENTERTAINMENT

CORP

67 BYRON AVE

YONKERS, NY 10704-2111 US

VIDEO PRODUCER / EDITOR S 2 8 N 1 1 122,278 109,446 109,446 49,761 1/1/2014 C 12/31/2014

4500241531

THOMAS NG

PO BOX 90961

BROOKLYN, NY 11209-0961 US

VIDEO PRODUCTION

ASSISTANT/TECHNICAL
S 2 6 N 1 1 16,802 9,625 9,625 0 1/1/2014 C 12/31/2014

4500241532

CSL ENTERPRISES INC

DBA REEL VISION PRODUCTIONS

310 LAUREN TICE RD - PO BOX 15

SAUGERTIES, NY 12477-0015 US

VIDEOGRAPHER, VIDEO EDITOR,

PROJECT/PRODUCTION

COORDINATOR

S 2 8 N 1 1 73,418 62,386 62,386 1,621 1/1/2014 C 12/31/2014

4500241533

EMSTAR MEDIA INC

#210B 25 BANK ST

WHITE PLAINS, NY 10606-7004 US

VIDEOGRAPHER, VIDEO EDITOR,

AND PROJECT/PRODUCTION

COORDINATOR

S 2 8 N 1 1 110,778 103,618 103,618 829,621 1/1/2014 C 12/31/2014

4500241559

BENTLY NEVADA INC

475 CREAMERY WAY

EXTON, PA 19341-2546 US

TECHNICAL SUPPORT FOR BENTLY

NEVADA SYSTEM1 CONDITION

MONITORING SOFTWARE AT BG &

ST. LAWRENCE POWER PROJECTS

S 1 9 F N 1 30,694 6,694 6,694 173,519 2/5/2014 O 2/4/2015
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4500241614

LEE HECHT HARRISON LLC

200 PARK AVE

NEW YORK, NY 10166-0005 US

EXECUTIVE CAREER TRANSITION

SERVICES
P 2 8 N N 1 40,000 0 0 0 2/4/2014 O 2/3/2015

4500241734

ANNESE & ASSOCIATES INC

7 SUTTON PL - STE E

BREWSTER, NY 10509-3537 US

CISCO EQUIPMENT - OGS STATE

CONTRACT PT-64525
E B 7 N 3 5 338,707 338,707 338,707 0 2/21/2014 C 3/18/2014

4500241811

RICOH USA INC

2500 WESTCHESTER AVE - STE 113

PURCHASE, NY 10577-2515 US

RICOH COPIER MODEL MPC4503

GSA CONTRACT GS-03F-0085U
E B 7 N N 1 11,318 11,318 11,318 0 2/10/2014 C 5/9/2014

4500241875

NFRASTRUCTURE

DBA FOR E.NFRASTRUCTURE TECH

INC

5 ENTERPRISE AVE

CLIFTON PARK, NY 12065-3423 US

RSA SECURED APPLIANCES - OGS

STATE CONTRACT PT-60953
E B 7 N N 1 19,240 19,240 19,240 3,759 2/21/2014 C 7/1/2014

4500241878

CITRIX SYSTEMS INC

851 WEST CYPRESS CREEK RD

FORT LAUDERDALE, FL 33309 US

2014 ANNUAL MAINTENANCE

CITRIX SYSTEMS

XENDESKTOP,XENMOBILE,

NETSCALER

S B 7 F N 1 36,631 36,631 36,631 0 2/12/2014 O 2/19/2015

4500241885

ANNESE & ASSOCIATES INC

7 SUTTON PL - STE E

BREWSTER, NY 10509-3537 US

CISCO EQUIPMENT STATE

CONTRACT PT64525
E B 7 N 3 1 7,518 7,518 7,518 0 2/12/2014 O 2/11/2015

4500241921

GOTHAM GOVERNMENT

SOLUTIONS LLC

1 PARAGON DR STE 200

MONTVALE, NJ 07645-1728 US

LABOR - VARONIS DATADVANTAGE

SERVICES
P C 8 N N 3 27,000 27,000 27,000 0 2/19/2014 C 2/28/2014

4500242038

RIGHTSTAR SYSTEMS

DBA FOR RIGHTSTAR INC

1951 KIDWELL DR STE 110

VIENNA, VA 22182-3930 US

LABOR - FLEET MAINTENANCE &

TOOL BIN - GSA SCHEDULE
S B 7 N N 1 50,000 239 239 159,900 2/17/2014 O 2/16/2015

4500242063

EXPEDITE VIDEO CONFERENCING

SERVICES INC

325 DUFFY AVE

HICKSVILLE, NY 11801-3644 US

VIDEOCONFERENCING EQUIPMENT

AND SERVICES
E B 7 N N 1 159,395 159,395 159,395 1,045 2/19/2014 C 12/17/2014

4500242070

CROSS THREAD SOLUTIONS LLC

5734 WESTMINSTER DR

SOLON, OH 44139 US

LABOR - BPS / BPC SAP PLANNING

AND BUDGETS
P M 8 N 4 1 20,200 18,579 18,579 0 3/19/2014 C 4/6/2014

4500242167

HOHL INDUSTRIAL SERVICES INC

770 RIVERVIEW BLVD

TONAWANDA, NY 14150-7880 US

DRAFT TUBE TRASH RACK

REPLACEMENT
E B N 1 3 1,530,729 701,108 701,108 30,970 2/20/2014 O 12/31/2015

4500242173

HOHL INDUSTRIAL SERVICES INC

770 RIVERVIEW BLVD

TONAWANDA, NY 14150-7880 US

UPPER HEAD GATE RAIL AND SLOT

REFURBISHMENT PROJECT

NIAGARA POWER PROJECT

C B N 1 2 788,565 615,046 615,046 5,567 2/20/2014 C 11/28/2014
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4500242210

STANFORD KAY

39 CENTRAL AVE N

NYACK, NY 10960-1622 US

PROVIDE

ILLUSTRATOR/INFORMATION

GRAPHICS SERVICES TO ASSIST C

& MS GROUP

P 2 5 N N 3 6,000 6,000 6,000 0 2/20/2014 C 3/31/2014

4500242255

ANNESE & ASSOCIATES INC

7 SUTTON PL - STE E

BREWSTER, NY 10509-3537 US

ANNESE SWITCHES EQUIPMENT

PURCHASE
E B 7 N 3 1 246,740 246,740 246,740 1,228,119 2/21/2014 O 2/20/2015

4500242265

SIEMENS INDUSTRY INC

400 STATE ST

SCHENECTADY, NY 12305-2304 US

ANNUAL MAINTENANCE - PSS/E

SOFTWARE
S B 6 N N 3 11,000 11,000 11,000 157,627 1/1/2014 C 12/31/2014

4500242290

RICHARDS PLUMBING & HEATING

CO INC

103 DOBBIN ST

BROOKLYN, NY 11222-2805 US

FURNISH, DELIVER, INSTALL

SOLAR THERMAL HOT WATER

SYSTEM - SUNY MARITIME

COLLEGE

C B N N 8 350,050 346,291 346,291 0 3/1/2014 O 2/28/2015

4500242298

CDW G INC

230 N MILWAUKEE AVE

VERNON HILLS, IL 60061-4304 US

PANASONIC LAPTOPS E C N N 4 17,664 17,664 17,664 0 3/3/2014 C 4/22/2014

4500242320

EN POINTE TECHNOLOGIES SALES

INC

18701 S FIGUEROA ST

GARDENA, CA 90248-4506 US

MAINTENANCE SUPPORT FOR

ARCONIS SOFTWARE
S B 7 N N 2 13,703 13,703 13,703 0 1/1/2014 C 12/31/2014

4500242335

NORTHLINE UTILITIES LLC

15 SCHOOL LN - STE 200

AU SABLE FORKS, NY 12912 US

MARCY STATIC WIRE REPAIR AND

REHABILITATION
C B N 1 3 798,011 798,011 798,011 0 2/21/2014 C 12/5/2014

4500242414

WINSTON & STRAWN LLP

1700 K ST NW

WASHINGTON, DC 20006-3817 US

TRANSCO FERC FILING PROCESS P 1 9 N N 1 159,900 0 0 335,526 2/25/2014 O 2/25/2015

4500242472

IBM CORP

80 STATE ST - STE 5

ALBANY, NY 12207-2543 US

CONSULTING SERVICES -

SAP/MAXIMO - OGS STATE

CONTRACT PT-64366

P B 7 N N 1 46,160 45,115 45,115 0 3/3/2014 O 3/2/2015

4500242473

SILKROAD TECHNOLOGY INC

102 W 3RD ST - STE 250

WINSTON SALEM, NC 27101-3900

US

RECRUITMENT, APPLICANT

TRACKING AND ONBOARD

SOLUTION

S 2 8 N N 1 39,000 39,000 39,000 58,380 3/29/2014 O 3/28/2015

4500242474

GENERGY CORP

2 EXECUTIVE PARK DR

ALBANY, NY 12203-3700 US

RELAYS AND TEST SWITCHES FOR

ROBERT MOSES 100M VAR CAP

BANKS

E B N 1 2 62,371 31,401 31,401 0 2/27/2014 C 7/17/2014

4500242499

PENGUIN COMPUTING INC

45800 NORTHPORT LOOP W

FREMONT, CA 94538-6413 US

HARDWARE AND SOFTWARE E C N N 3 80,521 74,954 74,954 1,395,818 2/27/2014 C 12/31/2014

4500242525

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

CISCO MANAGED SERVICES - OGS

STATE CONTRACT PT-64525
S B 7 N N 1 75,300 75,300 75,300 3,175 1/1/2014 C 12/31/2014
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4500242538

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

FURNISH, DELIVER, INSTALL

THERMAL CAMERAS & NEW

NETWORK INSTALLATION PROJECT

- (8 AUTHORITY SITES)

E B N N 1 2,452,918 1,224,799 1,224,799 30,877 2/28/2014 O 2/27/2015

4500242542

ROSS & BARUZZINI INC

110 WILLIAM ST FL 29

NEW YORK, NY 10038-3901 US

500MW COMBINED-CYCLE POWER

PLANT CONTROL ROOM REDESIGN
A B N N 2 371,500 213,873 213,873 0 2/28/2014 O 2/27/2015

4500242553

LEAD DATA TECHNOLOGIES INC

55 OLD TURNPIKE RD STE 604

NANUET, NY 10954 US

FIREWALL EQPT & SERVICES - OGS

STATE CONTRACT PT-61429
E B 7 N N 1 299,076 299,076 299,076 0 3/10/2014 C 3/20/2014

4500242556

THE WINVALE GROUP LLC

1012 14TH ST NW FL 5

WASHINGTON, DC 20005-3406 US

BMC FOOTPRINTS SOFTWARE

SYSTEM FOR HELP DESK AND

ASSET MGT. GSA CONTRACT GS-

35F-0074S

E B 7 N N 3 99,918 99,918 99,918 24,712 3/26/2014 O 3/25/2015

4500242583

LEAD DATA TECHNOLOGIES INC

55 OLD TURNPIKE RD STE 604

NANUET, NY 10954 US

LABOR - INTERNET FIREWALL -

OGS STATE CONTRACT PT-61429
P B 7 N N 1 22,000 22,000 22,000 0 3/10/2014 C 6/2/2014

4500242585

SPEECH PRIVACY SYSTEMS LLC

1100 JUPITER RD - STE 121

PLANO, TX 75074-7000 US

SOUND MASKING SYSTEM E C 6 N N 3 9,828 9,828 9,828 0 3/10/2014 C 3/12/2014

4500242730

HOHL INDUSTRIAL SERVICES INC

770 RIVERVIEW BLVD

TONAWANDA, NY 14150-7880 US

RMNPP GENERATOR STATOR

LIFTING BEAM
E B N 1 5 414,738 79,212 79,212 0 3/5/2014 O 3/31/2015

4500242767

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

CALL RECORDING SOLUTION

SOFTWARE FOR CICSC CUCM
E B 7 F N 1 39,700 39,700 39,700 0 3/10/2014 O 3/9/2015

4500242819

E K WARD & ASSOCIATES

PO BOX 630

WILLIAMSVILLE, NY 14231-0630 US

COACHING SERVICES P M 8 N 4 1 118,800 60,420 60,420 0 1/1/2014 C 12/31/2014

4500242820

SHI INTERNATIONAL CORP

290 DAVIDSON AVE

SOMERSET, NJ 08873-4145 US

ENDPOINT PROTECTION S B 7 N N 4 42,107 42,107 42,107 0 3/30/2014 O 3/29/2015

4500242861

YONKERS ELECTRIC

CONTRACTING CORP

145 SAW MILL RIVER RD

YONKERS, NY 10701-6615 US

FURNISH, DELIVER AND INSTALL

THE 500 MW STORAGE FACILITIES
C B N N 4 2,873,730 1,477,912 1,477,912 2,820,508 3/10/2014 O 3/9/2015

4500242863

XPEDX INC

DIV INTERNATIONAL PAPER CO

261 RIVER RD

CLIFTON, NJ 07014-1551 US

PAPER PRODUCTS - OGS STATE

CONTRACT PC-65726
E B 7 N N 1 8,695 5,520 5,520 19,190 3/14/2014 C 9/15/2014
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4500242864

ENER-G RUDOX INC

765 STATE HIGHWAY 17 N

CARLSTADT, NJ 7072 US

ENERGY EFFICIENCY: PERRY

DURYEA SSOB - CHP, ENGINE

ELECTRICAL & CONTROLS

COMMISSIONING PROJECT

C 2 8 F N 1 93,000 62,123 62,123 268,852 3/10/2014 O 3/9/2015

4500242956

RICOH USA INC

2500 WESTCHESTER AVE - STE 113

PURCHASE, NY 10577-2515 US

RICOH COPIER E B 7 N N 1 9,954 9,954 9,954 0 3/11/2014 C 4/25/2014

4500243038

RICOH USA INC

2500 WESTCHESTER AVE - STE 113

PURCHASE, NY 10577-2515 US

RICOH COPIERS E B 7 N N 1 39,817 39,817 39,817 0 3/12/2014 C 6/1/2014

4500243101

CEMTEK SYSTEMS INC

2013 SOUTH WOOD AVE

LINDEN, NJ 7036 US

500MW: CEMS HARDWARE

MAINTENANCE
S B F N 1 75,156 50,444 50,444 0 4/1/2014 O 3/31/2015

4500243195

CARAHSOFT TECHNOLOGY CORP

12369 SUNRISE VALLEY DR - STE D-

2

RESTON, VA 20191 US

2014 ANNUAL JBOSS APPLICATION

MAINTENANCE - GSA GS-35F-0119Y
S B 7 N N 1 8,434 8,434 8,434 28,628 3/3/2014 O 3/2/2015

4500243207

CITRIX SYSTEMS INC

851 WEST CYPRESS CREEK RD

FORT LAUDERDALE, FL 33309 US

ANNUAL MAINTENANCE FOR

CITRIX XENDESKTOP
S B 7 F N 1 11,003 11,003 11,003 0 2/27/2014 O 2/19/2015

4500243265

CS BUSINESS SYSTEMS INC

1236 MAIN ST

BUFFALO, NY 14209-0069 US

HP SERVER EQUIPMENT - OGS

STATE CONTRACT - PT-64150
E B 7 N 4 5 10,895 10,895 10,895 0 3/24/2014 C 3/31/2014

4500243288

ANNESE & ASSOCIATES INC

7 SUTTON PL - STE E

BREWSTER, NY 10509-3537 US

CISCO EQUIPMENT - OGS STATE

CONTRACT PT-64525
E B 7 N 3 4 56,703 56,703 56,703 1,045 3/24/2014 C 6/11/2014

4500243317

ALIANZA SERVICES LLC

74 N BROADWAY - 2ND FL SOUTH

NYACK, NY 10960-2628 US

FURNITURE INSTALLATION &

DELIVERY - WPO BUILD OUT
S M 8 N 4 1 124,750 124,750 124,750 88,897 4/7/2014 C 6/27/2014

4500243318

HERMAN MILLER INC

C/O ALIANZA SERVICES LLC

855 E MAIN AVE

ZEELAND, MI 49464-1372 US

FURNITURE - WPO BUILDING - OGS

STATE CONTRACT PC66271
E B 7 N N 1 16,668 16,668 16,668 0 4/7/2014 C 9/15/2014

4500243325

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

115KV GSU NIAGARA E B F N 13 2,821,868 1,360 1,360 13,341 3/20/2014 O 6/30/2015

4500243364

NORTHEAST PROFESSIONAL

ENGINEERING

CONSULTANTS LLC

108 NEW PARK AVE - UNIT 3

N FRANKLIN, CT 06254-1807 US

FLYNN: A&E BENEFITS ANALYSIS

SERVICES FOR CIRCULATING

WATER BUILDING CRANE

MODIFICATIONS

A B F N 5 76,300 57,110 57,110 0 4/10/2014 O 3/31/2015
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4500243399

XEROX DIRECT

DBA FOR XEROX CORP

1654 SOLUTIONS CNTR

CHICAGO, IL 60677-1006 US

XEROX EQUIPMENT E B 7 N N 1 291,580 22,728 22,728 0 4/1/2014 O 3/31/2019

4500243415

OMNI MANAGEMENT GROUP LTD

C/O AGENT FOR PS ASSOCIATES

40 BEAVER ST

ALBANY, NY 12207-1530 US

LIEBERT UPS REPAIR AND

SERVICES
S 2 6 N N 1 12,304 12,304 12,304 38,545 1/28/2014 O 1/27/2015

4500243416

ANNESE & ASSOCIATES INC

7 SUTTON PL - STE E

BREWSTER, NY 10509-3537 US

CISCO EQUIPMENT - OGS STATE

CONTRACT PT-64525
E B 7 N 3 3 17,864 17,864 17,864 0 3/21/2014 C 3/26/2014

4500243417

HERMAN MILLER INC

C/O ALIANZA SERVICES LLC

855 E MAIN AVE

ZEELAND, MI 49464-1372 US

FURNITURE - WPO - OGS STATE

CONTRACT PC66271
E B 7 N N 1 452,754 452,754 452,754 69,876 4/30/2014 C 10/6/2014

4500243465

ASSETWORKS INC

4275 EXECUTIVE SQ - STE 300

LA JOLLA, CA 92037-8408 US

ANNUAL MAXIMUS MAINTENANCE -

OGS STATE CONTRACT PT-60412
S B 7 N N 1 28,628 0 0 41,981 4/1/2014 O 3/31/2015

4500243510

DYNTEK SERVICES INC

4440 VON KARMAN AVE - STE 200

NEWPORT BEACH, CA 92660-2011

US

ENTERPRISE STORAGE

EQUIPMENT - OGS STATE

CONTRACT PT61807 - WPO

E B 7 N N 2 317,275 317,275 317,275 0 3/28/2014 C 3/31/2014

4500243511

DYNTEK SERVICES INC

4440 VON KARMAN AVE - STE 200

NEWPORT BEACH, CA 92660-2011

US

ENTERPRISE STORAGE

EQUIPMENT - OGS STATE

CONTRACT PT61807 - NJ

E B 7 N N 2 224,480 224,480 224,480 0 3/28/2014 C 4/22/2014

4500243530

PRESENTATION PRODUCTS INC

632 W 28TH ST - 7TH FL

NEW YORK, NY 10001-1117 US

SMARTBOARD INSTALL E B 7 N N 1 20,965 19,920 19,920 2,502 3/27/2014 O 3/26/2015

4500243558

UNITED FIRE PROTECTION CORP

1 MARK RD

KENILWORTH, NJ 07033-1056 US

INSTALLATION OF A FIRE

SUPPRESSION SYSTEM AT THE

METRO NORTH RAILROAD-GCT

STANDBY AND PLM GENERATION

PROJECT

C B F N 1 374,034 285,137 285,137 20,135 3/31/2014 C 12/16/2014

4500243617

EXEMPLIS CORP

C/O ALIANZA SERVICES LLC

6415 KATELLA AVE - STE 200

CYPRESS, CA 90630-5245 US

FURNITURE-WPO BUILDOUT-OGS

STATE CONTRACTS

PC63411/PC66258

E B 7 N N 1 7,928 7,928 7,928 0 4/30/2014 C 7/16/2014

4500243666

CANON SOLUTIONS AMERICA INC

125 PARK AVE FRNT 2

NEW YORK, NY 10017-5599 US

CANON COLORWAVE 650 - NYC

HHC CONTRACT CO-MM-04-09-004
E B 7 N N 1 87,477 74,136 74,136 0 4/21/2014 C 5/22/2014
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4500243668

MUTUALINK INC

1269 SOUTH BROAD ST

WALLINGFORD, CT 06492-1737 US

ANNUAL MAINTENANCE-

MUTUALINK COMMUN EQPT-OGS

STATE CONTRACT PT64775

S B 7 N N 1 35,845 35,845 35,845 79,058 1/1/2014 C 12/31/2014

4500243718

SYNAPSENSE CORP

340 PALLADIO PKWY - STE 530

FOLSOM, CA 95630-8833 US

UPGRADE SYNAPSOFT 5.X TO 6.X

<10K SQFT.
P B 5 F N 1 10,975 10,975 10,975 0 3/31/2014 O 3/30/2015

4500243755

PROFTECH LLC

200 CLEARBROOK RD - STE 177

ELMSFORD, NY 10523-1328 US

2014 WPO OFFICE SUPPLIES E M 8 N 4 1 80,000 41,455 41,455 0 4/1/2014 O 3/31/2015

4500243767

DERIVE TECHNOLOGIES LLC

110 WILLIAM ST - FL 14

NEW YORK, NY 10038-3943 US

HARDWARE - HP EQPT - OGS

STATE CONTRACT PT-63224
E B 7 N 4 5 6,245 6,245 6,245 1,091,909 4/11/2014 C 6/23/2014

4500243791

WESTCON GROUP NORTH

AMERICA INC

14850 CONFERENCE CENTER DR

CHANTILLY, VA 20151-3844 US

2014 MAINTENANCE BLUE COAT

SYSTEMS RACK MOUNTABLE

PROXE APPLIANCES

S B 7 F N 1 69,876 0 0 3,683,818 6/1/2014 O 4/1/2015

4500243827

HEIDRICK & STRUGGLES INC

233 S WACKER DR - STE 4200

CHICAGO, IL 60606-6310 US

EXECUTIVE RECRUITMENT

SERVICES
P B F N 8 312,500 270,519 270,519 0 4/7/2014 O 4/6/2015

4500243938

CS BUSINESS SYSTEMS INC

1236 MAIN ST

BUFFALO, NY 14209-0069 US

HP BLADE SYSTEM HARDWARE -

OGS STATE CONTRACT PT-64150
E B 7 N 4 6 19,829 19,829 19,829 0 4/18/2014 C 5/2/2014

4500243942

CDW G INC

230 N MILWAUKEE AVE

VERNON HILLS, IL 60061-4304 US

PANASONIC TOUGHBOOKS - OGS

STATE CONTRACT PT-65147
E B 7 N N 4 24,957 24,957 24,957 20,270 5/5/2014 C 6/25/2014

4500243976

HERMAN MILLER INC

C/O ALIANZA SERVICES LLC

855 E MAIN AVE

ZEELAND, MI 49464-1372 US

FURNITURE - WPO BUILD OUT -

OGS STATE CONTRACT PC66271
E B 7 N N 1 18,776 16,274 16,274 1,000 4/30/2014 C 7/29/2014

4500244029

GV INDUSTRIES INC

166 SPARROWBUSH RD

LATHAM, NY 12110-1900 US

FURNISH DELIVER & INSTALL

DOMESTIC HOT WATER BOILER

PACKAGE FOR WSWHE-BOCES,

1051 DIX AVENUE, HUDSON FALLS,

NY - 12839

C B 6 N 1 4 50,910 30,775 30,775 0 4/10/2014 O 4/9/2015

4500244210

EN POINTE TECHNOLOGIES SALES

INC

18701 S FIGUEROA ST

GARDENA, CA 90248-4506 US

RSA SECURECARE MAINTENANCE -

OGS STATE CONTRACT PT-65192
S B 7 N N 1 24,908 24,908 24,908 0 1/1/2014 C 6/30/2014

4500244222

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

2014 MAINTENANCE FOR

EXCHANGE 2010 LOAD BALANCING

F5 LOCAL TRAFFIC MGR'S

S B 7 N N 1 29,433 29,433 29,433 23,549 4/24/2014 O 4/23/2015
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4500244330

UNITED STEEL PRODUCTS INC

3340 127TH PL

FLUSHING, NY 11368-1508 US

NYCT - DOB RAPID ROLL-UP

DOORS INSTALLATION @ VARIOUS

DEPOTS

C B N N 4 1,081,448 1,002,390 1,002,390 0 4/18/2014 O 4/1/2015

4500244352

BARCODES INC

DBA FOR BARCODES LLC

200 W MONROE ST - STE 1050

CHICAGO, IL 60606-5122 US

BARCODE SCANNERS FOR WPO

MAILROOM
E B 7 F N 1 7,020 7,020 7,020 4,300 4/16/2014 O 4/15/2017

4500244391

BARCODES INC

DBA FOR BARCODES LLC

200 W MONROE ST - STE 1050

CHICAGO, IL 60606-5122 US

BARCODE SCANNERS TO BE

DEPLOYED AT BG AND CEC

WAREHOUSES.

E B 7 F N 1 22,358 22,358 22,358 221 4/17/2014 O 4/16/2017

4500244393

O'CONNELL ELECTRIC CO

830 PHILLIPS RD

VICTOR, NY 14564 US

TRANSMISSION LINE CLEARANCE

REMEDIATION PROJECT (LOW

PRIORITY SITES)

C B N N 2 1,619,396 527,487 527,487 0 4/17/2014 C 12/31/2014

4500244404

O'CONNELL ELECTRIC CO

830 PHILLIPS RD

VICTOR, NY 14564 US

INSTALLATION & TESTING OF

345KV SHUNT REACTOR -

COOPERS CORNER (NYSEG

SUBSTATION)

C B 1 N N 3 4,316,098 632,280 632,280 0 4/17/2014 O 4/16/2015

4500244417

ANNESE & ASSOCIATES INC

7 SUTTON PL - STE E

BREWSTER, NY 10509-3537 US

STACK MODULES FOR VOIP

PROJECT.
E B 7 N 3 1 21,227 21,227 21,227 9,552,011 4/17/2014 O 4/16/2015

4500244421

ANNESE & ASSOCIATES INC

7 SUTTON PL - STE E

BREWSTER, NY 10509-3537 US

BACKUP BATTERY POWER FOR

WPO DATA CLOSETS.
E B 7 N 3 1 7,974 7,974 7,974 1,382 4/18/2014 O 4/17/2015

4500244425

PRESENTATION PRODUCTS INC

632 W 28TH ST - 7TH FL

NEW YORK, NY 10001-1117 US

SMARTBOARD EQUIPMENT

INSTALLATION AT CEC.
E B 7 N N 1 20,270 0 0 40,171 4/18/2014 O 4/17/2015

4500244431

SMARTSHIFT TECHNOLOGIES INC

25 1ST - STE 107

CAMBRIDGE, MA 02141-1826 US

CONSULTING SERVICES - SAP

ABAP ANALYSIS
P C 5 N N 4 14,900 13,900 13,900 1,989 1/1/2014 C 12/31/2014

4500244432

DLT SOLUTIONS LLC

13861 SUNRISE VALLEY DR - STE

400

HERNDON, VA 20171-6126 US

ANNUAL MAINTENANCE - QUEST

SOFTWARE - GSA SCHEDULE GS-

35F-4543G

S B 7 N N 1 12,463 12,463 12,463 347,373 4/30/2014 O 4/29/2015

4500244433

CS BUSINESS SYSTEMS INC

1236 MAIN ST

BUFFALO, NY 14209-0069 US

HP SERVERS - OGS STATE

CONTRACT PT-64150
E B 7 N 4 6 21,698 21,698 21,698 0 5/5/2014 C 5/16/2014

4500244565

PRESENTATION PRODUCTS INC

632 W 28TH ST - 7TH FL

NEW YORK, NY 10001-1117 US

SMARTBOARD EQUIPMENT AND

INSTALLATION AT MARCY ECC
E B 7 N N 1 23,549 0 0 0 4/23/2014 O 4/22/2015

4500244691

EN POINTE TECHNOLOGIES SALES

INC

18701 S FIGUEROA ST

GARDENA, CA 90248-4506 US

ADOBE - VIP (VALUE INCENTIVE

PLAN) - OGS STATE CONTACT

PT65192

S B 7 N N 3 8,640 8,640 8,640 0 4/5/2014 O 4/4/2015
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4500244695

XPEDX INC

DIV INTERNATIONAL PAPER CO

261 RIVER RD

CLIFTON, NJ 07014-1551 US

PAPER PRODUCTS - OGS STATE

CONTRACT PC-65726
E B 7 N N 1 6,900 2,600 2,600 1,648,456 4/29/2014 C 7/1/2014

4500244729

FERGUSON ELECTRIC

CONSTRUCTION

CO INC

333 ELLICOTT ST

BUFFALO, NY 14203-1618 US

PA 302 FIBER OPTIC CABLE

INSTALLATION
C B N N 2 65,085 64,864 64,864 162,156 4/28/2014 C 12/1/2014

4500244833

SYSTEMS MANAGEMENT PLANNING

INC

75 GOODWAY DR - STE 1

ROCHESTER, NY 14623-3000 US

ANNUAL MAINTENANCE -

NETSERVERS - OGS STATE

CONTRACT PT-60947

S B 7 N 3 1 23,544 23,544 23,544 5,342,169 5/1/2014 O 4/30/2015

4500244870

CARDIAC LIFE PRODUCTS INC

PO BOX 25755

ROCHESTER, NY 14625-0755 US

AED PROGRAM MANAGEMENT

SERVICES
P B 7 N 3 1 18,018 18,018 18,018 0 5/5/2014 O 5/4/2015

4500244895

O'CONNELL ELECTRIC CO

830 PHILLIPS RD

VICTOR, NY 14564 US

ST. LAWRENCE BARR BREAKER

REPLACEMENT PROJECT
C B N N 2 10,129,333 577,322 577,322 0 5/1/2014 O 12/31/2015

4500244936

GLOBALSTAR INC

GLOBALSTAR USA LLC

461 S MILPITAS BLVD

MILPITAS, CA 95035-5485 US

GLOBALSTAR SERVICE CONTRACT

RENEWAL.
S B 7 F N 1 30,330 28,948 28,948 0 5/2/2014 O 4/14/2015

4500244971

NEW YORK STATE TECHNOLOGY

ENTERPRISE CORP

500 AVERY LN - STE A

ROME, NY 13441-4236 US

TESTING OF MICROWAVE SYSTEM

ST. LAWRENCE - CEC
P B 7 N N 1 80,189 40,018 40,018 20,394 5/2/2014 O 5/1/2015

4500245000

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

SUPPLY F/D THIRTY-TWO (32)

LEXAN COVERS FOR THE RMAX

BREAKERS ST. LAWRENCE, AND

INSTALLATION SUPERVISION OF

125 VDC POWER SUP.

E 1 5 F N 1 11,885 9,896 9,896 69,895 5/5/2014 C 10/1/2014

4500245041

OPAL-RT TECHNOLOGIES INC

1751 RICHARDSON - STE 2525

MONTREAL, QC H3K 1G6 CA

REAL-TIME DIGITAL SIMULATOR E B F N 2 347,373 0 0 19,601 5/6/2014 O 4/30/2015

4500245065

WESTCON GROUP NORTH

AMERICA INC

14850 CONFERENCE CENTER DR

CHANTILLY, VA 20151-3844 US

2014 BLUE COAT SYSTEMS

MAINTENANCE
S B 7 N N 1 21,317 21,317 21,317 12,180 6/1/2014 O 5/31/2015

4500245075

WESTCON GROUP NORTH

AMERICA INC

14850 CONFERENCE CENTER DR

CHANTILLY, VA 20151-3844 US

2014 BLUE COAT SYSTEMS

MAINTENANCE
S B 7 N N 1 41,622 41,622 41,622 0 3/28/2014 O 3/27/2015
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4500245079

ZONES INC

1102 15TH ST, SW, STE 102

AUBURN, WA 98001-9605 US

ANNUAL MAINTENANCE -

TELECOME SYSTEM SERVICES

FOR MTS CALL DETAIL RECORD

S C 5 N N 3 12,475 12,475 12,475 0 5/1/2014 O 4/30/2015

4500245164

PERRAS CONSTRUCTION

SERVICES INC

1909 STATE HIGHWAY 420

MASSENA, NY 13662-3344 US

DIESEL GENERATORS MASSENA

SUBSTATION
E B N N 5 1,781,836 133,380 133,380 0 5/8/2014 O 6/1/2015

4500245176

KRATOS PUBLIC SAFETY &

SECURITY

SOLUTIONS INC

4820 EASTGATE MALL - STE 200

SAN DIEGO, CA 92121-1993 US

UPGRADE TO NYPA SECURITY

ACCESS CONTROL SYSTEM.
S B 7 F N 1 216,208 54,052 54,052 11,470 5/9/2014 O 5/8/2015

4500245184

O'CONNELL ELECTRIC CO

830 PHILLIPS RD

VICTOR, NY 14564 US

MASSENA SUBSTATION 765KV

TRANSFORMER REPLACEMENT

PROJECT

C B N N 2 6,636,949 1,294,780 1,294,780 0 5/9/2014 O 5/8/2016

4500245221

DELL MARKETING SLG SALES INC

PO BOX 149254

AUSTIN, TX 78714 US

DELL VENUE 11 PRO LAPTOPS -

OGS STATE CONTRACT PT-65350
E B 7 N N 1 66,113 66,113 66,113 0 5/28/2014 C 5/29/2014

4500245268

CS BUSINESS SYSTEMS INC

1236 MAIN ST

BUFFALO, NY 14209-0069 US

HP SERVERS - OGS STATE

CONTRACT - PT-64150
E B 7 N 4 4 39,088 39,088 39,088 1,951 5/26/2014 C 6/18/2014

4500245269

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

HP NOTEBOOK - OGS STATE

CONTRACT - PT-65350 - BIG DEAL

90967357

E B 7 N N 1 9,945 9,945 9,945 10,299 6/6/2014 C 6/16/2014

4500245312

COOLING TOWER DEPOT INC

651 CORPORATE CIR - STE 206

GOLDEN, CO 80401-5653 US

FLYNN: EMERGENCY REPAIRS ON

"A" CELL OF FLYNN COOLING

TOWER STRUCTURE

P 2 8 N N 1 89,000 68,606 68,606 350,000 5/13/2014 C 5/27/2014

4500245358

RIGHTSTAR SYSTEMS

DBA FOR RIGHTSTAR INC

1951 KIDWELL DR STE 110

VIENNA, VA 22182-3930 US

RIGHTSTAR FOOTPRINTS

CONSULTING SERVICES
P B 7 F N 1 117,000 47,105 47,105 126,685 5/14/2014 O 5/13/2015

4500245392

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

PROVIDE AND INSTALL SECURITY

EQUIPMENT AT ST. LAWRENCE

POWER PROJECT (STL) OGS

STATE CONTRACT PT-63103

E B 7 N N 1 19,601 0 0 86,577 5/15/2014 C 12/31/2014

4500245431

AEON NEXUS CORP

174 GLEN ST

GLENS FALLS, NY 12801-3526 US

CRM UPGRADE PROFESSIONAL

SERVICES
P B 7 N 4 1 26,180 14,000 14,000 0 5/15/2014 O 5/14/2015

4500245492

MATHWORKS INC

3 APPLE HILL DR

NATICK, MA 01760-2098 US

MATHWORKS MATLAB LICENSING

W/ONE YEAR MAINTENANCE
E C 6 N N 5 8,600 8,600 8,600 0 5/26/2014 C 7/14/2014



FACILITY: WHITE PLAINS OFFICE POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

48

CONTRACT

NUMBER PROVIDER NAME CONTRACT DESCRIPTION

T

Y

P

E

M

O

A

R

N

A

O

P

A

M

W

B

E

B

I

D

S

F

R

T

TOTAL

CONTRACT

AMOUNT

TOTAL

EXPENDED TO

DATE

AMOUNT

EXPENDED

2014

CONTRACT

BALANCE

DATE OF

CONTRACT

O

\

C

PROJ

COMPLETE

DATE

DATE

CONTRACT

COMPLETE

4500245542

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

WPO 2014 DESKTOP LIFE CYCLE -

OGS STATE CONTRACT PT-665350

BIG DEAL NUMBER 90967357

E B 7 N N 1 121,400 121,400 121,400 0 6/6/2014 C 6/10/2014

4500245543

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

NIA 2014 DESKTOP LIFE CYCLE -

OGS STATE CONTRACT PT-665350

BIG DEAL NUMBER 90967357

E B 7 N N 1 36,190 36,190 36,190 0 6/6/2014 C 6/25/2014

4500245575

LANDSCAPE CONCEPTS

DBA FOR COQUI CREATIONS CORP

253 ROUTE 100

SOMERS, NY 10589-3203 US

LANDSCAPING SERVICES S C N N 1 80,000 68,530 68,530 0 5/26/2014 C 12/31/2014

4500245599

PRESENTATION PRODUCTS INC

632 W 28TH ST - 7TH FL

NEW YORK, NY 10001-1117 US

SMARTBOARD EQUIPMENT NYPA

WPO-1557 APP DEVELOPMENT LAB
E B 7 N N 1 16,256 16,256 16,256 17,725 5/20/2014 O 5/19/2015

4500245604

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

STL 2014 DESKTOP LIFE CYCLE -

OGS STATE CONTRACT PT-665350

BIG DEAL NUMBER 90967357

E B 7 N N 1 19,240 19,240 19,240 0 5/26/2014 C 6/2/2014

4500245620

HAROLD MOORE & ASSOCIATES

INC

143 KINGFISHER CIR

POOLER, GA 31322-9763 US

DESIGN REVIEW FOR RMNPP

GENERATOR STEP UP

TRANSFORMER

P C 5 F N 2 14,250 12,299 12,299 22,750 5/21/2014 C 6/24/2014

4500245646

MILLENNIUM MAINTENANCE &

ELECTRICAL CONTRACTORS INC

64 FREEMAN ST

BROOKLYN, NY 11222-1328 US

LIGHTING UPGRADE AT ROBERT F.

KENNEDY (RFK) BRIDGE SERVICE

BUILDING

C 2 8 N 4 2 28,995 18,696 18,696 42,782 6/15/2014 C 12/31/2014

4500245650

DYNAMIC MECHANICAL

CONTRACTORS INC

15 WARREN ST

HACKENSACK, NJ 7601 US

HVAC UPGRADE ONE POLICE

PLAZA
C 1 1 F N 1 350,000 0 0 0 5/23/2014 O 5/22/2015

4500245652

LPCIMINELLI CONSTRUCTION CORP

2421 MAIN ST

BUFFALO, NY 14214-2393 US

COMPLETE THE SCHOLLKOPF

IMPROVEMENT
C 2 8 N N 1 215,058 88,373 88,373 562,000 5/27/2014 C 12/5/2014

4500245700

STRUCTURE WORKS INC

43 MILL ST

DOVER PLAINS, NY 12522-5123 US

FIRE ALARM SERVICES S 2 8 N 1 1 100,000 13,423 13,423 0 7/8/2014 O 7/7/2015
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4500245714

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

BG 2014 DESKTOP LIFE CYCLE -

OGS STATE CONTRACT PT-665350

BIG DEAL NUMBER 90967357

E B 7 N N 1 14,545 14,545 14,545 2,897,151 6/9/2014 C 6/10/2014

4500245715

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

CEC 2014 DESKTOP LIFE CYCLE -

OGS STATE CONTRACT PT-665350

BIG DEAL NUMBER 90967357

E B 7 N N 1 9,620 9,620 9,620 0 5/27/2014 C 6/23/2014

4500245760

FLOW SCIENCE INC

683 HARKLE RD - STE A

SANTA FE, NM 87505-4750 US

MAINTENANCE - CFD

(COMPUTATIONAL FLUID DYNAMIC

SOFTWARE

S C 8 N N 3 19,200 19,200 19,200 0 5/15/2014 O 5/14/2015

4500245762

DELL MARKETING SLG SALES INC

PO BOX 149254

AUSTIN, TX 78714 US

MONITORS, PROJECTORS - OGS

STATE CONTRACT PT-65340
E B 7 N N 1 8,043 8,043 8,043 0 5/30/2014 C 6/4/2014

4500245763

OPEN TEXT INC

SUBSIDIARY FOR OPEN TEXT CORP

600 MONTGOMERY ST - STE 1800

SAN FRANCISCO, CA 94111-2720 US

ANNUAL LIVELINK MAINTENANCE -

GSA SCHEDULE GS-35F-0480J
S B 7 N N 1 87,337 87,337 87,337 0 7/1/2014 O 6/30/2015

4500245764

DLT SOLUTIONS LLC

13861 SUNRISE VALLEY DR - STE

400

HERNDON, VA 20171-6126 US

CONSULTING SERVICES - QUEST -

GSA SCHEDULE GS-35F-4543G
P B 7 N N 1 47,333 29,608 29,608 78,000 7/1/2014 O 5/25/2015

4500245765

CS BUSINESS SYSTEMS INC

1236 MAIN ST

BUFFALO, NY 14209-0069 US

HP SERVER - OGS STATE

CONTRACT PT-64150
E B 7 N 4 4 7,670 7,670 7,670 9,970 6/9/2014 C 6/16/2014

4500245788

BRYNDAN ASSOCIATES INC

52 ICHABOD CRANE LN

BELLE MEAD, NJ 08502-4921 US

TECHNICAL DESIGN REVIEW

ASSISTANCE WEST POINT

PARTNERS HVDC PROJECT

P 2 8 N N 1 22,750 0 0 441 5/27/2014 O 5/25/2015

4500245791

QUINTAL CONTRACTING CORP

PO BOX 427

ISLIP, NY 11751-0427 US

FLYNN EAST PROPERTY ACCESS

ROAD
C B N 1 5 194,180 151,398 151,398 36,787 5/27/2014 O 3/30/2015

4500245917

WEBTRENDS INC

555 SW OAK ST - STE 300

PORTLAND, OR 97204-1775 US

WEBTRENDS LICENSING AND

SERVICES
S 2 8 N N 1 24,000 24,000 24,000 173,004 6/9/2014 O 6/8/2015

4500245932

TRC ENVIRONMENTAL CORP

21 GRIFFIN RD N

WINDSOR, CT 06095-1512 US

RATA AUDIT FOR SENY PLANTS S B F N 2 663,500 101,500 101,500 8,020 5/20/2014 O 12/31/2018

4500245934

CS BUSINESS SYSTEMS INC

1236 MAIN ST

BUFFALO, NY 14209-0069 US

CISCO EQUIPMENT - OGS STATE

CONTRACT PT-64525
E B 7 F 4 3 132,150 132,150 132,150 90,325 6/3/2014 C 6/4/2014
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4500245948

ERNST & YOUNG LLP

5 TIMES SQ

NEW YORK, NY 10036-6540 US

THIRD PARTY AUDITOR TO

MANAGE INTERNAL AUDIT

DEPARTMENT

P C 5 N N 3 3,871,600 974,449 974,449 5,263,986 4/28/2014 O 6/30/2015

4500245971

WINSHUTTLE LLC

20021 120TH AVE NE - STE 101

BOTHELL, WA 98011-8241 US

WINSHUTTLE TRANSACTION

SOFTWARE AND MAINTENANCE
E C 6 N N 3 10,017 10,017 10,017 45,000 6/6/2014 C 10/21/2014

4500245973

ANNESE & ASSOCIATES INC

7 SUTTON PL - STE E

BREWSTER, NY 10509-3537 US

CISCO SWITCHES AND PARTS E B 7 N 3 1 69,395 69,395 69,395 0 6/2/2014 O 6/1/2015

4500246016

LEAD DATA TECHNOLOGIES INC

55 OLD TURNPIKE RD STE 604

NANUET, NY 10954 US

CHECKPOINT ANNUAL

MAINTENANCE - OGS STATE

CONTRACT PT-61429

S B 7 N N 1 262,488 262,488 262,488 0 6/14/2014 O 6/13/2015

4500246033

ENOSERV INC

7780 E 106TH ST

TULSA, OK 74133-6843 US

ANNUAL MAINTENANCE - RTS S 2 8 N N 1 8,802 8,802 8,802 0 6/2/2014 O 6/1/2015

4500246100

SIEMENS INDUSTRY INC

685 EAST MIDDLEFIELD RD

MOUNTAIN VIEW, CA 94043-4045 US

SERVICES FOR PORTING OF POER

TG SCADA ICCP SOFTWARE.
P 1 8 F N 1 78,000 0 0 3,029 6/4/2014 O 6/3/2015

4500246117

ACUITY BRANDS LIGHTING INC

1 LITHONIA WAY

CONYERS, GA 30012-3957 US

FURNISH & DELIVER SAMPLE

LIGHTING EQUIPMENT
E 1 5 F N 1 9,970 0 0 15,905 6/23/2014 O 6/22/2015

4500246174

ACUITY BRANDS LIGHTING INC

1 LITHONIA WAY

CONYERS, GA 30012-3957 US

HELP PROGRAM - F/I SAMPLE

LIGHTING FIXTURES
E 1 5 F N 1 9,970 9,529 9,529 0 6/5/2014 C 9/1/2014

4500246202

RIGHTSTAR SYSTEMS

DBA FOR RIGHTSTAR INC

1951 KIDWELL DR STE 110

VIENNA, VA 22182-3930 US

RIGHTSTAR FOOTPRINTS

CONSULTING SERVICES, REAL

ESTATE

P B 7 F N 1 213,926 177,139 177,139 34,774 6/6/2014 O 6/5/2015

4500246229

TECHNICAL BUILDING SERVICES

INC

12 E COMMERCE DR

BALLSTON SPA, NY 12020 US

ON CALL BUILDING AUTOMATION

MANAGEMENT & CONTROL SVC-

OGS STATE PT65558

S B 7 N N 1 200,000 26,996 26,996 79,411 5/15/2014 O 5/14/2015

4500246275

XEROX DIRECT

DBA FOR XEROX CORP

1654 SOLUTIONS CNTR

CHICAGO, IL 60677-1006 US

MAINTENANCE FOR THE IGEN 3-

OGS STATE CONTRACT PT-59176
S B 7 N N 1 24,000 15,980 15,980 0 1/1/2014 C 12/31/2014

4500246279

DIDONATO ASSOCIATES

ENGINEERING &

ARCHITECTURE PC

689 MAIN ST

BUFFALO, NY 14203-1404 US

2014 BIENNIAL INSPECTION OF

NIAGARA POWER PROJECT

BRIDGES

P B N N 4 197,125 106,800 106,800 0 6/12/2014 O 2/27/2015

4500246380

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

F& D ONE 800 MVA AUTO-

TRANSFORMER
E B F N 9 5,263,986 0 0 0 6/20/2014 O 6/30/2015
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4500246425

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

F5 LOAD BALANCING LOCAL

TRAFFIC MANAGER FOR

MAXIMO/SHAREPOINT

S B 7 F N 1 196,315 151,315 151,315 0 6/13/2014 O 6/10/2015

4500246464

DYNTEK SERVICES INC

4440 VON KARMAN AVE - STE 200

NEWPORT BEACH, CA 92660-2011

US

2014 DYNTEK MAINTENANCE S B 7 F N 1 250,795 250,795 250,795 21,200 6/13/2014 O 5/1/2015

4500246499

S & L ELECTRIC INC

5313 STATE HIGHWAY 56

COLTON, NY 13625 US

COMPLETE ALL WORK RELATED TO

START-UP, COMMISSIONING AND

TESTING OF EMERGENCY

GENERATORS AT RYAN & DULEY

SUBSTATIONS.

C 2 5 N N 1 14,547 14,547 14,547 1,194,332 6/13/2014 C 9/5/2014

4500246514

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

PRINTER EQUIPMENT - GSA

SCHEDULE - GS-35F-446AA - COOP
E B 7 N N 1 7,684 7,684 7,684 201,005 6/23/2014 C 7/1/2014

4500246515

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

24 INCH MONITORS - OGS STATE

CONTRACT PT-65350-NYAG14
E B 7 N N 1 13,510 13,510 13,510 0 7/7/2014 C 7/15/2014

4500246560

APPLE COMPUTER INC

STATE & LOCAL GOVERNMENT

SALES

2420 RIDGEPOINT DR

AUSTIN, TX 78754 US

APPLEMAC PRO W/MAINTENANCE

AND W/ACCESSORIES-OGS STATE

CONTRACT PT65428

E B 7 N N 1 7,780 4,751 4,751 4,300 6/27/2014 C 7/7/2014

4500246578

SIMMERS CRANE DESIGN &

SERVICES CO

1134 SALEM PKWY

SALEM, OH 44460-1063 US

150T GANTRY CRANE INSPECTION -

NIA
S B F N 1 176,461 160,556 160,556 0 6/17/2014 O 6/16/2015

4500246608

MICROSOFT CORP

3000 BAYPORT DR - STE 480

TAMPA, FL 33607 US

MS PREMIER SUPPORT - OGS

STATE CONTRACT PS-65963
S B 7 N N 1 90,330 90,330 90,330 51,600 6/28/2014 O 6/27/2015

4500246643

UTILITY SYSTEMS DIVISION

DBA FOR MAGNETIC

INSTRUMENTATION

8431 CASTLEWOOD DR

INDIANAPOLIS, IN 46250-1534 US

DIGITAL FAULT RECORDERS FOR

NIAGARA
E 1 8 F N 1 67,300 32,526 32,526 19,841 6/18/2014 O 3/31/2015

4500246651

SCIPAR INC

26 W SPRING ST - PO BOX 400

BUFFALO, NY 14231-0400 US

SCIPAR UPGRADING OF RELIABLE

COMMUNICATIONS PROCESSOR

SOFTWARE

P 1 8 N N 1 79,411 0 0 0 6/18/2014 O 6/17/2015
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4500246751

EMELEC ELECTRIC CORP

4235 KATONAH AVE

BRONX, NY 10470-2211 US

LIGHTING REMEDIATION WORK AT

NYPD FORENSIC INVESTIGATION

DIVISION LABORATORY.

C 2 8 N N 1 38,030 38,030 38,030 1,897,203 6/23/2014 C 12/16/2014

4500246770

RICOH USA INC

2500 WESTCHESTER AVE - STE 113

PURCHASE, NY 10577-2515 US

RICOH COPIERS E B 7 N N 1 51,746 51,746 51,746 58,985 6/20/2014 C 7/30/2014

4500246775

EN POINTE TECHNOLOGIES SALES

INC

18701 S FIGUEROA ST

GARDENA, CA 90248-4506 US

COREL ROXIO ANNUAL

MAINTENANCE - OGS STATE

CONTRACT PT-65192

S B 7 N N 2 9,009 9,009 9,009 49,350 5/29/2014 O 5/28/2015

4500246776

THE HON COMPANY

C/O BUSINESS ENVIRONMENTS LLC

200 OAK ST

MUSCATINE, IA 52761-4313 US

FURNITURE - OGS STATE

CONTRACT PC 66275
E B 7 N N 1 9,153 9,153 9,153 8,638 6/30/2014 C 7/29/2014

4500246832

PRESENTATION PRODUCTS INC

632 W 28TH ST - 7TH FL

NEW YORK, NY 10001-1117 US

AUDIO VISUAL EQUIPMENT

RELOCATION
S 2 8 N N 1 21,200 0 0 0 6/23/2014 O 6/22/2015

4500246837

G C ZARNAS CO INC NY

850 JENNINGS ST

BETHLEHEM, PA 18017-7010 US

PAINTING OF TWO (2) LONG SAULT

DAM GANTRY CRANES - ST.

LAWRENCE POWER PROJECT

C B F N 3 1,645,690 451,358 451,358 10,341 6/24/2014 O 12/31/2015

4500246851

NATIONAL ENVIRONMENTAL

SAFETY CO

1217 38TH AVE

LONG ISLAND CITY, NY 11101-6032

US

REMOVAL OF ACM/PCB LIGHT

FIXTURES AND BALLASTS AT PS

99M

C B N N 5 574,230 373,225 373,225 0 7/17/2014 O 2/15/2015

4500246871

CITY OF WHITE PLAINS

DEPT OF PARKING

7-11 S BROADWAY

WHITE PLAINS, NY 10601-3520 US

PARKING PERMITS - NYPA

EMPLOYEES
E C 8 N N 3 113,500 113,500 113,500 0 7/1/2014 O 6/30/2015

4500246910

XPEDX INC

DIV INTERNATIONAL PAPER CO

261 RIVER RD

CLIFTON, NJ 07014-1551 US

PAPER PRODUCTS - OGS STATE

CONTRACT PC-65726
E B 7 N N 1 6,900 2,600 2,600 3,443 6/30/2014 C 9/15/2014

4500246916

LEAD DATA TECHNOLOGIES INC

55 OLD TURNPIKE RD STE 604

NANUET, NY 10954 US

LEAD DATA CHECKPOINT

FIREWALL MAINTENANCE
S B 7 N N 1 23,585 23,585 23,585 0 6/25/2014 O 6/24/2015

4500246922

TAG SOLUTIONS LLC

12 ELMWOOD RD - STE 1

ALBANY, NY 12204-2425 US

PENETRATION TESTING S B 7 N N 1 51,600 0 0 80,320 6/25/2014 O 6/24/2015

4500246956

NICHOLS LONG & MOORE

CONSTRUCTION CORP

149 GUNNVILLE RD

LANCASTER, NY 14086-9017 US

TRANSFORMER BAY 3

FOUNDATION CONCRETE REPAIRS -

NIA

C B N N 2 116,402 96,561 96,561 14,836 6/26/2014 C 12/30/2014
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4500246970

SYSTEMS MANAGEMENT PLANNING

INC

75 GOODWAY DR - STE 1

ROCHESTER, NY 14623-3000 US

ANNUAL MAINTENANCE VMWARE S 2 6 N 3 1 11,283 11,283 11,283 0 6/8/2014 O 6/7/2015

4500246997

KAPSCH TRAFFICCOM USA INC

4256 HACIENDA DR - STE 100

PLEASANTON, CA 94588-8595 US

NYCT-WIRELESS CONTROL OF

RAIL HEATERS, PH-IV
E B F N 1 1,897,203 0 0 103,000 6/26/2014 O 6/25/2015

4500247016

CANDELA SYSTEMS CORP

148 ROUTE 202

SOMERS, NY 10589-1606 US

LIGHTING INSTALLATION - PS99M C B N 4 1 195,615 136,630 136,630 41,175 7/15/2014 O 2/15/2015

4500247042

MILLENNIUM MAINTENANCE &

ELECTRICAL CONTRACTORS INC

64 FREEMAN ST

BROOKLYN, NY 11222-1328 US

TIFFANY CENTRAL WAREHOUSE

LIGHTING UPGRADE
C B N 4 5 86,600 37,250 37,250 275,000 10/20/2014 O 10/19/2015

4500247060

WINSTON & STRAWN LLP

1700 K ST NW

WASHINGTON, DC 20006-3817 US

LEGAL SERVICES RELATED TO THE

NY TRANSMISSION OWNERS

COMMITTEE

L 1 9 F N 1 130,000 33,706 33,706 5,348 7/1/2014 O 6/30/2015

4500247113

ONAN CORP

PO BOX 99337

CHICAGO, IL 60693-9337 US

COMMISSIONING OF TWO DIESEL

GENERATORS AT RYAN AND

DULEY SUBSTATIONS

E 2 8 F N 1 8,638 0 0 0 6/30/2014 O 5/31/2015

4500247118

GLOBAL INDUSTRIES INC

C/O BELL YORKTOWN INC

17 W STOW RD

MARLTON, NJ 08053-3116 US

CHAIRS - OGS STATE CONTRACT

PC-66261
E B 7 N N 1 12,043 12,043 12,043 0 7/31/2014 C 8/22/2014

4500247119

QUALYS INC

1600 BRIDGE PKWY

REDWOOD CITY, CA 94065 US

ANNUAL QUALYSGUARD

MAINTENANCE
S C 6 N N 4 10,341 0 0 8,028 4/25/2014 O 4/24/2015

4500247120

NFRASTRUCTURE

DBA FOR E.NFRASTRUCTURE TECH

INC

5 ENTERPRISE AVE

CLIFTON PARK, NY 12065-3423 US

RSA TOKENS - OGS STATE

CONTRACT PT-60953
E B 7 F N 1 12,774 12,774 12,774 1,679,963 7/1/2014 C 7/29/2014

4500247121

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

HP NOTEBOOKS, CASES

,MAINTENANCE - OGS STATE

CONTRACT (PT65350-NYAG14)

E B 7 F N 1 20,310 20,310 20,310 88,260 7/28/2014 C 8/19/2014

4500247122

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

HP DESIGNJET

W/ACCESSORIES/MAINTENANCE-

GSA SCHEDULE

E B 7 N N 1 19,350 15,907 15,907 25,648 7/17/2014 C 7/22/2014
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4500247208

USABLENET INC

101 AVENUE OF THE AMERICAS

NEW YORK, NY 10013 US

ANNUAL MAINTENANCE -

USABLENET ASSISTIVE
S B 6 N N 3 5,453 5,453 5,453 0 7/21/2014 O 7/20/2015

4500247349

JAMESON ROOFING CO INC

3761 E LAKE RD

DUNKIRK, NY 14048-9738 US

ROOF REPLACEMENT FOR POWER

VISTA BUILDING AND OVERPASS
C B N N 1 631,000 550,680 550,680 28,000 7/9/2014 C 12/4/2014

4500247382

GOTHAM GOVERNMENT

SOLUTIONS LLC

1 PARAGON DR STE 200

MONTVALE, NJ 07645-1728 US

NETSCALER VMWARE

IMPLEMENTATION SERICES - GSA

SCHEDULE GS-35F-060AA

S B 7 N N 1 14,836 0 0 0 7/9/2014 O 7/8/2015

4500247426

B & H PHOTO VIDEO INC

420 NINTH AVE

NEW YORK, NY 10001 US

VARIOUS CAMERA AND COMPUTER

EQUIPMENT
E 2 1 N N 1 31,675 31,675 31,675 0 7/11/2014 C 8/13/2014

4500247437

SIEMENS INDUSTRY INC

10900 WAYZATA BLVD - STE 400

MINNETONKA, MN 55305-5602 US

ANNUAL SCADA MAINTENANCE S 1 8 N N 1 511,125 408,125 408,125 0 1/1/2014 C 12/31/2014

4500247470

NYS INDUSTRIES FOR THE

DISABLED INC

11 COLUMBIA CIR

ALBANY, NY 12203-5156 US

MAINTENANCE SERVICE FOR THE

UPKEEP OF THE LAWN AND

MEADOW AREAS OF THE

AUTHORITY'S NIAGARA POWER

PROJECT

S B N N 5 64,550 23,375 23,375 0 7/14/2014 O 7/13/2015

4500247486

A-1 FIRST CLASS - VIKING MOVING

&

STORAGE INC

156 HINSDALE ST

BROOKLYN, NY 11207-3302 US

RELOCATION SERVICES S B 8 N N 5 275,000 0 0 137,902 7/1/2014 O 6/30/2019

4500247488

ALIANZA SERVICES LLC

74 N BROADWAY - 2ND FL SOUTH

NYACK, NY 10960-2628 US

FURNITURE - ST. LAWRENCE - OGS

STATE CONTRACT PC-66235
E B 7 N 4 1 5,348 0 0 0 8/4/2014 C 9/17/2014

4500247522

EXPEDITE VIDEO CONFERENCING

SERVICES INC

325 DUFFY AVE

HICKSVILLE, NY 11801-3644 US

POLYCOM VIDEO CONFERENCE

END POINTS EQUIPMENT AND

MAINTENANCE

E B 7 N N 1 79,963 79,963 79,963 0 7/14/2014 O 7/13/2015

4500247532

HELBERG ELECTRICAL SUPPLY LLC

200 W SUNRISE HWY

FREEPORT, NY 11520-3365 US

ELECTRICAL SUPPLIES FOR FLYNN

MERCHANT OPERATIONS

EMERGENT UPGRADE PROJECT -

RTU

E B N 4 2 19,090 19,090 19,090 443,497 7/14/2014 C 12/1/2014

4500247545

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

HP NOTEBOOKS, CASES

,MAINTENANCE - OGS STATE

CONTRACT (PT65350-NYAG14)

E B 7 N N 1 8,124 96 96 0 8/11/2014 C 8/11/2014
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4500247579

KAPSCH TRAFFICCOM USA INC

2855 PREMIERE PKWY

DULUTH, GA 30097-5017 US

NYCT - WIRELESS CONTROL OF 3-

RD RAIL HEATERS, PH - IV
E B F N 1 1,897,203 217,240 217,240 0 7/10/2014 O 7/9/2015

4500247626

THYSSENKRUPP ELEVATOR CORP

59 OTIS ST

WEST BABYLON, NY 11704-1415 US

ELEVATOR SERVICES - OGS STATE

CONTRACT CMU61AA
S B 7 N N 1 122,400 34,140 34,140 969,836 7/1/2014 O 6/30/2015

4500247673

URS CORP - NY

257 W GENESEE ST - STE 400

BUFFALO, NY 14202-2657 US

STORMWATER POLLUTION

PREVENTION PLAN INSPECTIONS

DURING INSTALLATION OF THE

345KV SHUNT AT COOPERS

CORNERS.

A 2 8 N N 1 26,250 602 602 0 8/1/2014 O 7/31/2015

4500247683

WALDNERS BUSINESS

ENVIRONMENTS

401 THEODORE FREMD AVE

RYE, NY 10580 US

FURNITURE - OGS SATE

CONTRACT - PC66325
E B 7 N 3 1 6,882 6,882 6,882 7,019,700 8/25/2014 C 11/25/2014

4500247714

G4S TECHNOLOGY LLC

DBA FOR G4S TECH HOLDINGS USA

INC

1200 LANDMARK CTR - STE 1300

OMAHA, NE 68102-1916 US

SITE SECURITY UPGRADES AT

COOPERS CORNERS DURING THE

INSTALLATION THE 345KV SHUNT

REACTOR PROJECT

A 2 8 F N 1 28,000 0 0 115,792 8/1/2014 O 7/1/2015

4500247715

WALDNERS BUSINESS

ENVIRONMENTS

401 THEODORE FREMD AVE

RYE, NY 10580 US

FURNITURE - OGS STATE

CONTRACT PC-66325
E B 7 N 3 1 15,384 15,384 15,384 0 8/7/2014 C 11/25/2014

4500247716

LUMENSION SECURITY INC

8660 E HARTFORD DR - STE 300

SCOTTSDALE, AZ 85255-2584 US

ANNUAL MAINTENANCE -

LUMENSION PATCH &

REMEDIATION SUBSCRIPTION

S C 6 N N 3 7,056 7,056 7,056 4,500 7/29/2014 O 7/28/2015

4500247718

PCNATION

DBA FOR OFFICENATION

500 CENTRAL AVE

NORTHFIELD, IL 60093-3047 US

VIDEO CARD E C 6 F N 6 13,874 13,874 13,874 0 7/24/2014 C 7/28/2014

4500247764

SOLAR LIBERTY ENERGY SYSTEMS

INC

6500 SHERIDAN DR - STE 120

BUFFALO, NY 14221-4845 US

WARRANTY AND REPAIR OF

PHOTOVOLTAIC PANELS AT NFTA

GARAGE

S 1 8 N N 1 16,101 16,101 16,101 1,566 7/21/2014 C 9/30/2014

4500247784

ALTRAN SOLUTIONS CORP

1 ADVANTAGE CT - STE A

BORDENTOWN, NJ 08505-9630 US

DEVELOP HIGH ENERGY PIPING

SYSTEM INSPECTION AND

ASSESSMENT PROGRAMS 500 MW

AND FLYNN

P B N N 2 275,805 137,903 137,903 25,650 7/24/2014 C 12/19/2014

4500247944

CS BUSINESS SYSTEMS INC

1236 MAIN ST

BUFFALO, NY 14209-0069 US

SERVER EQPT - OGS STATE

CONTRACT PT-64150
E B 7 N 4 4 15,774 15,774 15,774 1,371,346 8/11/2014 C 8/14/2014
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4500247950

UTILITY SYSTEMS DIVISION

DBA FOR MAGNETIC

INSTRUMENTATION

8431 CASTLEWOOD DR

INDIANAPOLIS, IN 46250-1534 US

DIGITAL FAULT RECORDER

MASTER STATION
E 1 8 F N 1 * 11,055 11,055 11,055 23,020 7/25/2014 C 11/1/2014

4500247951

AIRMATIC COMPRESSOR SYSTEMS

INC

700 WASHINGTON AVE

CARLSTADT, NJ 07072-3007 US

FURNISH & DELIVER HVAC &

ELECRTRICAL LIGHTING

INSTALLATION - HELP PROGRAM

C B N N 8 558,239 114,742 114,742 168,925 8/1/2014 O 7/31/2015

4500247993

THE DESMOND HOTEL &

CONFERENCE CENTER

660 ALBANY-SHAKER RD

ALBANY, NY 12211 US

CONFERENCE FACILITY E C N N 5 21,360 21,360 21,360 0 9/16/2014 C 9/20/2014

4500247994

DELL MARKETING SLG SALES INC

PO BOX 149254

AUSTIN, TX 78714 US

DESKTOPS - OGS STATE

CONTRACT PT-65340
E B 7 N N 1 7,839 7,839 7,839 0 7/31/2014 C 8/19/2014

4500248024

SIMMERS CRANE DESIGN &

SERVICES CO

1134 SALEM PKWY

SALEM, OH 44460-1063 US

RMNPP-150 TON TRAVELLING

CRANE REFURBISHMENT AND

UPGRADES

C B F N 2 1,832,938 863,102 863,102 140,000 7/28/2014 O 1/31/2015

4500248057

SHI INTERNATIONAL CORP

5 W BANK ST

COLD SPRING, NY 10516-2219 US

ANNUAL JBOSS MAINTENANCE -

OGS STATE CONTRACT PT-65193
S B 7 N N 3 65,870 65,870 65,870 0 7/31/2014 O 7/30/2015

4500248068

DYNAMIC MECHANICAL

CONTRACTORS INC

15 WARREN ST

HACKENSACK, NJ 7601 US

BLACK START-HELL GATE &

HARLEM RIVER SMALL CLEAN

POWER PLANT

C B F N 3 7,536,100 516,400 516,400 0 8/1/2014 O 12/31/2015

4500248087

GREENMAN-PEDERSEN INC

400 RELLA BLVD - STE 207

MONTEBELLO, NY 10901-4256 US

RMNPP GENERATOR STEP-UP

TRANSFORMER PROTECTION

DESIGN SERVICES

P B N N 6 136,954 21,162 21,162 0 7/29/2014 O 7/28/2015

4500248145

SUSIE SPECIALTIES

DBA FOR SENTEC PROMOTIONS

INC

3960 HARLEM RD - STE 8

AMHERST, NY 14226-4706 US

PROMOTIONAL MATERIAL -

THUNDER TOTE BAGS
E C 6 N 3 4 14,950 14,950 14,950 78 7/31/2014 C 8/18/2014

4500248148

HO PENN MACHINERY CO INC

122 NOXON RD

POUGHKEEPSIE, NY 12603-2940 US

FURNISH AND DELIVER -

RADIATORS BACKUP EMERGENCY

DIESEL GENERATOR

E 2 8 N N 1 27,012 22,512 22,512 0 8/1/2014 O 3/14/2015

4500248209

BELCO PIPE RESTORATION

DBA FOR KELCO CONSTRUCTION

INC

40 AUSTIN BLVD - #2

COMMACK, NY 11725-5702 US

EMERGENCY DRAIN PIPE WORK C C N N 3 16,933 16,933 16,933 347,140 8/4/2014 C 10/16/2014
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4500248265

ERGOWORKS

GLENN L ORSER

7147 CHESTNUT RIDGE RD

ORCHARD PARK, NY 14127-3804 US

INJURY PREVENTION TRAINING

FOR NYPA EMPLOYEES
P 1 8 N N 1 22,500 20,934 20,934 0 8/4/2014 C 9/30/2014

4500248269

KIDS X-PRESS INC

PO BOX 374

WHITE PLAINS, NY 10603-0361 US

DEVELOPMENT OF MAGAZINE TO

INCREASE ENERGY EFFICIENCY

AND ANS SUSTAINABILITY

LITERACY

P 2 8 N N 1 25,650 0 0 49,075 10/31/2014 O 3/31/2015

4500248303

GENERAL ELECTRIC

INTERNATIONAL INC

3960 MYSTIC VALLEY PKWY

MEDFORD, MA 02155-6920 US

GENERATOR STUB SHAFT -

ANALYSES OF MOTOR GENERATOR

AMORTISSEUR

P B F N 2 1,379,269 7,923 7,923 131,925 8/4/2014 O 8/3/2016

4500248323

ENVIRONMENTAL ENGINEERING

SOLUTIONS PC

1106 MAIN ST

PEEKSKILL, NY 10566-2961 US

ENGINEERING SUPPORT OF NYPA'

PEAL LOAD MANAGEMENT AT NYC

TRANSITGRAND AVE BUS DEPOT

A 2 8 N 4 1 23,020 0 0 13,570 8/5/2014 O 8/4/2015

4500248359

MILLENNIUM MAINTENANCE &

ELECTRICAL CONTRACTORS INC

64 FREEMAN ST

BROOKLYN, NY 11222-1328 US

HELP PROGRAM-JOHN F. KENNEDY

AIRPORT BUILDINGS B-141 & B-111-

LIGHTING UPGRADE

C C 8 N 4 3 168,925 0 0 498,452 10/1/2014 O 9/30/2015

4500248462

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

PRESIDIO CISCO VOICE

EQUIPMENT
E B 7 F N 1 * 41,446 41,446 41,446 6,777 8/7/2014 O 8/6/2015

4500248469

CS BUSINESS SYSTEMS INC

1236 MAIN ST

BUFFALO, NY 14209-0069 US

ALBANY NANOTECH PROJECT

EQUIPMENT
E B 7 N 4 1 11,788 11,788 11,788 37,866 8/7/2014 O 8/6/2015

4500248485

ARAMARK MANAGEMENT

SERVICES

LIMITED PARTNERSHIP

52 JAMES ST - FL 3

ALBANY, NY 12207-2747 US

BUILD SMART NY CONSULTING

SERVICES
P B N N 21 140,000 0 0 101,660 9/1/2014 O 8/31/2015

4500248512

A & T SYSTEMS INC

12200 TECH RD - STE 200

SILVER SPRING, MD 20904-1971 US

SAAS - MAAS360 - SECURITY

SERVICES - GSA SCHEDULE GS-35F-

4003D

S B 7 N N 1 154,282 154,282 154,282 0 8/18/2014 O 8/17/2015

4500248513

SHI INTERNATIONAL CORP

5 W BANK ST

COLD SPRING, NY 10516-2219 US

ORBUS

SOFTWARE,TRAINING,&MAINTENA

NCE-OGS STATE CONTRACT

PT65193

E B 7 F N 4 22,579 22,579 22,579 8,628 8/18/2014 C 8/25/2014
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4500248559

REBOOT COMPUTER SERVICES INC

7011 AUSTIN ST STE 3L

FOREST HILLS, NY 11375-1013 US

APPLE SERVERS LABOR

REQUIREMENTS
P 2 6 N 1 1 11,400 11,400 11,400 52,267 8/18/2014 O 8/17/2015

4500248571

RFL ELECTRONICS INC

353 POWERVILLE RD

BOONTON, NJ 07005-9151 US

TELECOMMUNICATION CHANNEL E 1 8 F N 1 44,665 44,587 44,587 18,432 8/12/2014 C 10/1/2014

4500248610

CARAHSOFT TECHNOLOGY CORP

12369 SUNRISE VALLEY DR - STE D-

2

RESTON, VA 20191 US

2014 MAINTENANCE FOR Q1 RADAR S B 7 F N 1 10,768 10,768 10,768 0 8/20/2014 O 8/19/2015

4500248653

MILCON CONSTRUCTION CORP

142 DALE ST

WEST BABYLON, NY 11704-1123 US

BUILDING 141-JFK AIRPORT NEW

ROOF
C B N N 6 1,941,907 1,594,767 1,594,767 0 8/18/2014 O 8/14/2015

4500248685

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

MINI SWITCH REPLACEMENT

EQUIPMENT
E B 7 F N 1 * 9,450 9,450 9,450 0 8/20/2014 O 8/19/2015

4500248689

WEISERMAZARS LLP

135 W 50TH ST - FL 13

NEW YORK, NY 10020-1201 US

SENY: COMPENSATION/BENEFIT

ANALYSIS
P B N N 1 95,000 45,925 45,925 10,980 8/18/2014 O 1/31/2015

4500248690

UNITED STEEL PRODUCTS INC

3340 127TH PL

FLUSHING, NY 11368-1508 US

HELP PROGRAM-FURNISH,

DELIVER & INSTALL TWO ROLL-UP

GARAGE DOORSPORT AUTHORITY

OF NY AND NJ LOCATED AT JOHN

F.KENNEDY

E B N N 2 131,925 0 0 0 9/1/2014 C 12/16/2014

4500248766

THINKECO INC

494 8TH AVE - FL 24

NEW YORK, NY 10001-2519 US

CONDUCT TRIAL PLUG LOAD

ENERGY MANAGEMENT PROJECT

(PLEP) AT AUTHORITY'S WHITE

PLAINS OFFICE

P 2 8 N N 1 13,570 0 0 67,800 8/18/2014 O 8/17/2015

4500248767

AVIAT US INC

5200 GREAT AMERICA PKWY

SANTA CLARA, CA 95054-1108 US

FURNISH SUPERVISION, LABOR,

MATERIAL AND EQUIPMENT

NECESSARY TO COMPLETE STL-

CEC MICROWAVE SYSTEM

UPGRADE

C B 7 N N 1 498,452 0 0 245,558 8/18/2014 O 8/17/2015

4500248768

CONTINUANT INC

5050 20TH ST E

FIFE, WA 98424-1917 US

ANNUAL PBX MAINTENANCE - GSA

SCHEDULE GS-35F-552AA
S B 7 N N 1 108,085 101,308 101,308 0 5/5/2014 O 4/30/2015

4500248818

RDS INDUSTRIES INC

4301 162ND ST

FLUSHING, NY 11358-3107 US

MECHANICAL & ELECTRICAL

UPGRADE @ PA-NYNJ - JFK

BUILDING 141

C B N N 1 316,888 279,022 279,022 45,028 8/19/2014 O 8/18/2015
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4500248858

AKAMAI TECHNOLOGIES INC

8 CAMBRIDGE CENTER

CAMBRIDGE, MA 02142-1413 US

2014 MAINTENANCE TO MONITOR

INTERNET TRAFFIC TO PREVENT

DDS

S B 7 F N 1 101,660 0 0 12,578 8/19/2014 O 8/18/2015

4500248868

OPEN TEXT INC

SUBSIDIARY FOR OPEN TEXT CORP

600 MONTGOMERY ST - STE 1800

SAN FRANCISCO, CA 94111-2720 US

OBJECT IMPORTER SOFTWARE

AND MAINTENANCE
E B 7 F N 1 24,000 24,000 24,000 158,464 8/25/2014 O 8/24/2015

4500248882

NIAGARA MAJESTIC TOURS INC

DBA GRAY LINE NIAGARA FALLS

STE 1A 1625 BUFFALO AVE

NIAGARA FALLS, NY 14303-1545 US

SHUTTLE BUS FOR FISHERMAN

DURING PROJECT AT NIA - 9/1 -

11/30

S 2 8 N 3 1 30,000 21,372 21,372 0 8/20/2014 C 11/30/2014

4500248917

GE ENERGY CONTROL SOLUTIONS

INC

1800 NELSON RD

LONGMONT, CO 80501-6324 US

TSA AGREEMENT WITH GE FOR

CONTROL PLATFORMS
S 1 8 F N 1 66,517 14,250 14,250 12,053 8/25/2014 O 8/24/2015

4500248919

DAY AUTOMATION SYSTEMS INC

9 AVIS DR

LATHAM, NY 12110-2601 US

DAY AUTOMATION SERVICE AND

MAINTENANCE AGREEMENT
S 1 8 N 1 1 18,432 0 0 17,000 8/25/2014 O 8/24/2015

4500248963

DLT SOLUTIONS LLC

13861 SUNRISE VALLEY DR - STE

400

HERNDON, VA 20171-6126 US

2014 MAINTENANCE SOLARWINDS

PRODUCTS USED BY CYBER

SECURITY

S B 7 F N 1 30,833 30,833 30,833 5,000 8/30/2014 O 8/29/2015

4500249023

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

HP PLOTTER, MAINTENANCE,

INSTALL - GSA SCHEDULE GS-35F-

446AA COOP BIG DEAL PRICING -

90842854

E B 7 F N 1 9,866 9,866 9,866 125,500 9/8/2014 C 9/18/2014

4500249046

SCHWEITZER ENGINEERING LAB

INC

2350 NE HOPKINS CT

PULLMAN, WA 99163-5600 US

WPO/BG: SEL 487V CAPACITOR

PROTECTIVE RELAY TRAINING
P 1 8 F N 1 15,500 15,500 15,500 93,266 8/22/2014 C 9/30/2014

4500249072

TAG SOLUTIONS LLC

12 ELMWOOD RD - STE 1

ALBANY, NY 12204-2425 US

CONSULTING SERVICES FOR

PENETRATION TESTING
P B 7 N N 1 10,980 0 0 11,682 8/25/2014 O 8/24/2015

4500249073

HEWLETT PACKARD CO

ORDER ENTRY

10810 FARNAN RD

OMAHA, NE 68154 US

HP EQUIPMENT AND SERVICES E B 7 N N 1 11,628 11,628 11,628 0 8/25/2014 O 8/24/2015

4500249207

HELBERG ELECTRICAL SUPPLY LLC

200 W SUNRISE HWY

FREEPORT, NY 11520-3365 US

SELCO FUSE BOXES FOR THE

NYCT WIRELESS CONTROL OF 3-

RD RAIL HEATERS, PHASE IV

E B 8 N 4 1 146,448 78,648 78,648 6,696 8/29/2014 O 8/28/2015
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4500249270

MANATT PHELPS & PHILLIPS LLP

7 TIMES SQ - FL 22

NEW YORK, NY 10036-6551 US

LEGAL SERVICES L 2 8 F N 1 250,000 4,442 4,442 100,000 4/1/2014 O 3/31/2019

4500249280

BALTIMORE AIRCOIL COMPANY

7600 DORSEY RUN RD

JESSUP, MD 20794-9328 US

COOLING TOWER REPLACEMENT

PARTS FOR THE CENTROPLEX

ROOFTOP

E C 6 F N 3 10,740 10,740 10,740 230,909 9/12/2014 C 12/27/2014

4500249394

POWERTECH LABS INC

12388-88TH AVE

SURREY, BC V3W 7R7 CA

PURCHASE OF CORROSIVE

SULFUR REMOVAL CARTRIDGES
E 1 8 F N 1 70,028 25,000 25,000 0 9/3/2014 O 12/31/2015

4500249407

HERGO ERGONOMIC SUPPORT

SYSTEMS INC

5601 55TH AVE

MASPETH, NY 11378-1104 US

CABINETS FOR OPSNET - GSA

SCHEDULE GS-29F-0133G
E B 7 F 1 1 12,578 0 0 1,233,700 9/15/2014 C 9/16/2014

4500249446

UNITED STEEL PRODUCTS INC

3340 127TH PL

FLUSHING, NY 11368-1508 US

ROLL UP DOORS AT TIFFANY

WAREHOUSE
E B N N 2 158,464 0 0 83,025 9/5/2014 O 9/4/2015

4500249448

COMPUTER AIDED ENGINEERING

ASSOCIATES INC

1579 STRAITS TPKE - STE 2B

MIDDLEBURY, CT 06762-1835 US

ANSYS ANNUAL MAINTENANCE -

GSA SCHEDULE GS-35F-0639N
S B 7 N N 1 6,003 6,003 6,003 0 10/25/2014 O 10/24/2015

4500249504

EXEMPLIS CORP

C/O ALIANZA SERVICES LLC

6415 KATELLA AVE - STE 200

CYPRESS, CA 90630-5245 US

FURNISH/DELIVER/INSTALL - OGS

STATE CONTRACT

PC63411/PC66258

E B 7 N N 3 12,053 0 0 80,000 9/26/2014 O 3/14/2015

4500249526

HAROLD MOORE & ASSOCIATES

INC

143 KINGFISHER CIR

POOLER, GA 31322-9763 US

DESIGN REVIEW AND

INSPECTIONS IN SUPPORT OF

AUTO-TRANSFORMER #4

REPLACEMENT

P 2 8 N N 1 17,000 0 0 2,423,199 9/8/2014 O 9/5/2015

4500249551

ALLIED BIOLOGICAL INC OF NEW

JERSEY

580 ROCKPORT RD

HACKETTSTOWN, NJ 07840-5225 US

INVASIVE SPECIES CONTROL

SERVICES
S B N N 2 18,234 13,234 13,234 0 9/8/2014 O 3/31/2015

4500249576

FRESH MEADOW MECHANICAL

CORP

65-01 FRESH MEADOW LN

FRESH MEADOWS, NY 11365-2011

US

500MW ISOLATION VALVES AND

PLATFORMS INSTALLATION
C B N N 4 300,000 174,500 174,500 0 9/8/2014 O 9/7/2015

4500249580

OHM'S ELECTRICAL CORP

6510 CENTRAL AVE

GLENDALE, NY 11385-6244 US

LIGHTING UPGRADE AND SENSOR

INSTALLATION AT THE S.I. MUSEUM

AND THE S.I. ZOO.

C 2 8 N 3 2 93,266 0 0 0 12/16/2014 O 12/16/2015
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4500249654

KRUEGER INTERNATIONAL INC

C/O PRENTICE OFFICE

ENVIRONMENTS

1330 BELLEVUE ST - PO BOX 8100

GREEN BAY, WI 54302-2197 US

FURNISH / DELIVER / INSTALL

FURNITURE - PC66295
E B 7 N N 4 11,682 0 0 93,779 10/6/2014 C 11/17/2014

4500249689

IHS GLOBAL INC

FORMERLY ENVIRONMENTAL

SUPPORT

1700 RESEARCH BLVD - STE 200

ROCKVILLE, MD 20850-3105 US

ESSENTIAL SOFTWARE

MAINTENANCE - GS-35F-0552T
S B 7 N N 1 60,246 60,246 60,246 172,796 10/1/2014 O 9/30/2015

4500249694

APPLE ROOFING CORP

PO BOX 3105

SYRACUSE, NY 13220-3105 US

MARCY OPERATIONS AND

MAINTENANCE CENTER

(MOMC)BUILDING OFFICE

AREA/ECC ROOF REPLACEMENT

PROJECT

C B N N 6 167,665 160,969 160,969 249,054 9/11/2014 O 1/31/2015

4500249710

CENTER FOR INTERNET SECURITY

INC

31 TECH VALLEY DR

EAST GREENBUSH, NY 12061-4134

US

CYBER SECURITY AND

INTELLIGENCE FOR NYPA.
S 1 8 F N 1 100,000 0 0 0 9/10/2014 O 9/9/2015

4500249719

CLASSIC ENVIRONMENTAL INC

112 WADE RD

LATHAM, NY 12110-3506 US

BLENHEIM-GILBOA FURNISH,

DELIVER, INSTALL PROJECTILE

RESISTANCE WINDOWS

C B N 3 1 256,573 25,664 25,664 0 9/11/2014 O 1/31/2015

4500249732

DELL MARKETING SLG SALES INC

PO BOX 149254

AUSTIN, TX 78714 US

DELL DATA PROTECTION

ENCRYPTION SOFTWARE AND

MAINTENANCE

S B 7 F N 1 56,250 56,250 56,250 29,364 9/12/2014 O 9/11/2015

4500249733

CRANE HOGAN STRUCTURAL

SYSTEMS INC

3001 BROCKPORT RD

SPENCERPORT, NY 14559 US

115KV SWITCHYARD STRUCTURE

FOUNDATION REPAIRS - NIA
C B N N 2 1,233,700 0 0 0 9/11/2014 O 9/30/2016

4500249799

IMMEDIATE RESPONSE SPILL TECH

LLC

DBA C I AGENT SOLUTIONS

11760 COMMONWEALTH DR

LOUISVILLE, KY 40299-2344 US

MASSENA SUBSTATION

TRANSFORMER CONTAINMENT

SYSTEM

E 2 8 F N 1 83,025 0 0 0 9/12/2014 C 12/15/2014

4500249838

BARCODES INC

DBA FOR BARCODES LLC

200 W MONROE ST - STE 1050

CHICAGO, IL 60606-5122 US

BARCODE SCANNERS,PRINTERS

AND MAINTENANCE
E B 7 F N 1 33,522 33,522 33,522 0 9/15/2014 O 9/14/2015

4500249874

AQUATECH INTERNATIONAL CORP

ONE FOUR COINS DR

CANNONSBURG, PA 15317 US

FLYNN: WATER TREATMENT PLANT

CONTROL UPGRADE
E 1 8 F N 1 80,000 0 0 23,447 9/19/2014 C 12/31/2014
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4500249908

KPMG LLP

STE 200 515 BROADWAY - 4TH FL

ALBANY, NY 12207-2930 US

WPO: ACCOUNTING SERVICES P B N N 1 2,500,000 76,801 76,801 416,218 9/16/2014 O 7/31/2019

4500249943

ESVA INC

116 TAZEWELL AVE

CAPE CHARLES, VA 23310-3128 US

SHAREPOINT LICENSES - GS-35F-

0598S
E B 7 N N 1 11,163 11,163 11,163 0 9/25/2014 C 11/3/2014

4500249945

DLT SOLUTIONS LLC

13861 SUNRISE VALLEY DR - STE

400

HERNDON, VA 20171-6126 US

AUTOCAD MAINTENANCE - GS-35F-

4543G
S B 7 N N 1 59,235 59,235 59,235 0 10/28/2014 O 10/27/2015

4500249974

SUSIE SPECIALTIES

DBA FOR SENTEC PROMOTIONS

INC

3960 HARLEM RD - STE 8

AMHERST, NY 14226-4706 US

FLASHLIGHT TO PROMOTE

EMPLOYEE SAFETY AWARENESS
E C 8 N 3 11 29,640 29,640 29,640 148,000 9/17/2014 C 10/6/2014

4500250051

PKA TECHNOLOGIES INC

1 EXECTIVE BLVD - STE 203

SUFFERN, NY 10901-4156 US

PERFORMANCE TESTING

SERVICES AND LOADRUNNER

LICENSES

S 2 8 N 3 1 93,779 0 0 7,513 9/22/2014 O 9/21/2015

4500250062

ANALYTICAL & COMBUSTION

SYSTEMS

UNIT 93 SOUTH END PLAZA

NEW MILFORD, CT 6776 US

BOILER MASTER PANEL AND

COMBUSTION CONTROLS

UPGRADE AT OMH-NYPI

C B N N 2 172,796 0 0 551,160 9/26/2014 O 9/25/2015

4500250091

MCCARTER & ENGLISH LLP

245 PARK AVE - FL 27

NEW YORK, NY 10167-2801 US

LEGAL SERVICES L C 8 N N 7 250,000 946 946 0 9/18/2014 O 9/17/2016

4500250093

J E SHEEHAN CONTRACTING CORP

208 SISSONVILLE RD

POTSDAM, NY 13676-3563 US

REMOVAL AND RESTORATION OF

ACCESS ROADS TO STRUCTURES

LOCATED EAST OF KINNEY ROAD

AT THE M-W CIRCUIT SEPARATION

PROJECT`

C B N 1 2 127,100 127,100 127,100 43,969 9/22/2014 O 9/18/2015

4500250166

EN POINTE TECHNOLOGIES SALES

INC

18701 S FIGUEROA ST

GARDENA, CA 90248-4506 US

ANNUAL MAINTENANCE RENEWAL

OF WINSHUTTLE

TRANSACIONSHUTTLE

S B 7 F N 1 9,300 9,300 9,300 29,320 9/23/2014 O 9/22/2015

4500250190

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

NIA STREAMS AND REPORTS

EQUIPMENT
E B 7 F N 1 29,364 0 0 0 9/30/2014 O 9/29/2015

4500250274

SYSTEMS MANAGEMENT PLANNING

INC

75 GOODWAY DR - STE 1

ROCHESTER, NY 14623-3000 US

2014 MAINTENANCE VMWARE S C F 3 3 29,093 29,093 29,093 0 9/25/2014 O 9/24/2015
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4500250331

RICOH USA INC

2500 WESTCHESTER AVE - STE 113

PURCHASE, NY 10577-2515 US

RICOH COPIER E B 7 N N 1 11,838 11,838 11,838 567,290 10/8/2014 C 10/31/2014

4500250338

IMMIXTECHNOLOGY INC

8444 WESTPARK DR - STE 200

MCLEAN, VA 22102-5112 US

DYNATRACE ANNUAL

MAINTENANCE - GS-35F-0265X
S B 7 N N 1 10,309 10,309 10,309 0 12/1/2014 O 11/30/2015

4500250355

PRESENTATION PRODUCTS INC

632 W 28TH ST - 7TH FL

NEW YORK, NY 10001-1117 US

ST. LAWRENCE MASSENA SUB-

SMART INSTALLATION
E B 7 N N 1 23,447 0 0 175,856 10/1/2014 O 9/30/2015

4500250414

ADIRONDACK MECHANICAL

SERVICES LLC

1 COMMERCE PARK DR

WILTON, NY 12831-2239 US

REHABILITATION OF THE HATCH

COVER (OPERATING) DECK, ST.

LAWRENCE POWER PROJECT

C B N 3 3 416,218 0 0 391,460 9/29/2014 C 12/31/2014

4500250447

EN POINTE TECHNOLOGIES SALES

INC

18701 S FIGUEROA ST

GARDENA, CA 90248-4506 US

ANNUAL MAINTENANCE -

GLOBALSCAPE - OGS STATE

CONTRACT PT65191

S B 7 N N 2 10,987 10,987 10,987 0 9/19/2014 O 9/18/2015

4500250448

SHI INTERNATIONAL CORP

5 W BANK ST

COLD SPRING, NY 10516-2219 US

ANNUAL ORG PUBLISHER

MAINTENANCE - OGS STATE

CONTRACT PT-65193

S B 7 N N 3 6,514 6,514 6,514 4,937,712 11/1/2014 O 10/31/2015

4500250457

J E SHEEHAN CONTRACTING CORP

208 SISSONVILLE RD

POTSDAM, NY 13676-3563 US

COMMON TERN NESTING HABITAT

IMPROVEMENT PROJECT ON ICE

BOOM CELLS B AND C ON ST.

LAWRENCE NEAR OGDENSBURG,

NEW YORK

C C 8 N 1 2 148,000 0 0 139,000 10/1/2014 O 9/30/2015

4500250510

XPEDX INC

DIV INTERNATIONAL PAPER CO

261 RIVER RD

CLIFTON, NJ 07014-1551 US

PAPER - OGS STATE CONTRACT

PC 65726
E B 7 N N 1 11,662 4,149 4,149 0 10/3/2014 C 12/31/2014

4500250555

POWER ENGINEERING INC

16632 MILLIKAN AVE - STE B

IRVINE, CA 92606 US

STL: ROTOR MODIFICATION FOR

STRESS REDISTRIBUTION TESTING

& ANALYSIS

P B F N 2 551,160 0 0 2,059,450 10/6/2014 O 10/5/2015

4500250600

DYNTEK SERVICES INC

4440 VON KARMAN AVE - STE 200

NEWPORT BEACH, CA 92660-2011

US

ANNUAL MAINTENANCE HITACHI

EQPT - OGS STATE CONTRACT

PT61807

S B 7 N N 1 43,622 43,622 43,622 434,670 9/1/2014 O 4/30/2015

4500250622

SECURICON LLC

5400 SHAWNEE RD - STE 206

ALEXANDRIA, VA 22312-2300 US

NERC CIP CYBER SECURITY

VULNERABILITY ASSESSMENT
P B F N 8 46,600 2,631 2,631 19,388 10/2/2014 C 12/31/2014

4500250686

ENSIGN ENGINEERING PC

1111 CALHOUN AVE

BRONX, NY 10465-1800 US

ENGINEERING SERVICES -

STRUCTURAL DRAWINGS
A M 8 N 3 1 40,000 10,680 10,680 0 10/1/2014 O 1/31/2015
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4500250751

GOVERNMENT MARKETING &

PROCUREMENT

LLC

1818 LIBRARY ST - STE 500

RESTON, VA 20190-6274 US

ANNUAL MAINTENANCE -

VULNERABILITY INTELLIGENCE -

GSA-35F-0858N

S B 7 N N 1 36,655 36,655 36,655 25,000 10/18/2014 O 10/17/2015

4500250752

DLT SOLUTIONS LLC

13861 SUNRISE VALLEY DR - STE

400

HERNDON, VA 20171-6126 US

QUEST ANNUAL MAINTENANCE -

GS-35F-4543G
S B 7 N N 1 39,744 39,744 39,744 20,000 10/31/2014 O 10/30/2015

4500250900

RSI ROOFING INC

44 COUNTY RTE 9 - BOX 282B

GOUVERNEUR, NY 13642-2565 US

REPLACE ELECTRICAL EQUIPMENT

GALLERY ROOF - STL
C B N 1 2 567,290 0 0 0 10/9/2014 O 6/1/2015

4500250910

NAYAK CORPORATION INC

NAYAK CORP

475 WALL ST

PRINCETON, NJ 08540-1509 US

PSCAD PROFESSIONAL LICENSE

AND MAINTENANCE
E 1 8 N N 1 22,700 22,700 22,700 2,240,000 10/15/2014 C 10/31/2014

4500250980

NEW YORK STATE TECHNOLOGY

ENTERPRISE CORP

500 AVERY LN - STE A

ROME, NY 13441-4236 US

LABOR-

WIRELESSCOMMUNICATIONASSES

SMENT-OGS STATE CONTRACT

CMR52RA

S B 7 N N 1 205,004 29,148 29,148 83,675 10/15/2014 O 10/14/2015

4500250996

KORN/FERRY INTERNATIONAL

1700 K ST NW - STE 700

WASHINGTON, DC 20006-3819 US

EXECUTIVE SEARCH SERVICES P B F N 5 500,000 108,540 108,540 0 10/14/2014 O 10/13/2015

4500251118

SAP PUBLIC SERVICES INC

RONALD REAGAN BUILDING / ITC

1300 PENNSYLVANIA AVE NW - STE

500

WASHINGTON, DC 20004 US

SAP 2014 MAINTENANCE SERVICES S B 7 F N 1 1,253,747 1,253,747 1,253,747 15,300 10/16/2014 C 12/31/2014

4500251143

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

STL: SAFETY SYSTEM UPGRADE C B N N 2 4,937,712 0 0 0 10/20/2014 O 10/19/2017

4500251147

J E SHEEHAN CONTRACTING CORP

208 SISSONVILLE RD

POTSDAM, NY 13676-3563 US

STABILIZATION OF OF ADJOINING

SHORELINES IN LOUISVILLE &

WADDINGTON, NY

C B 8 N 1 2 139,000 0 0 20,000 10/16/2014 O 10/15/2015

4500251149

ADVISORY CAPITAL LLC

3860 CLUB DR NE

ATLANTA, GA 30319-1144 US

SPEAKER ENGAGEMENT -WHITE

PLAINS OFFICE
P 2 5 F N 1 6,400 6,400 6,400 0 10/16/2014 C 12/29/2014

4500251164

TOWER MAINTENANCE CORP

456 GLEN COVE AVE

SEA CLIFF, NY 11579-2129 US

TOWER PAINTING OF 110 TOWERS

IN THE ST. LAWRENCE REGION
C B N 3 1 2,059,450 0 0 52,500 10/31/2014 O 10/30/2015
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4500251180

HATCH ASSOCIATES

CONSULTANTS INC

100 SYLVAN PKWY

AMHERST, NY 14228-1146 US

ENG'G. ASSESSMENT OF CONTROL

UNITS & CONTROL ROOM AT

RMNPP

A B N N 1 434,670 0 0 2,387,999 10/20/2014 O 10/19/2016

4500251226

EMERSON NETWORK POWER

LIEBERT

SERVICES INC

610 EXECUTIVE CAMPUS DR

WESTERVILLE, OH 43082-8870 US

PERIODIC BATTERY REPLACEMENT

- DATA CENTER - UPS
S 2 8 N N 1 19,388 0 0 86,107 10/23/2014 O 3/14/2015

4500251227

EX LIBRIS (USA) INC

1350 E TOUHY AVE - STE 200E

DES PLAINES, IL 60018-3307 US

ANNUAL MAINTENANCE - VOYAGER

- GSA-35F-0344R
S B 7 N N 1 24,981 24,981 24,981 0 10/1/2014 O 9/30/2015

4500251255

EYP ARCHITECTURE &

ENGINEERING PC

1ST FL NANOFAB EAST - 257

FULLER RD

ALBANY, NY 12203-3613 US

BUILDSMART NY CUSTOMER

ENERGY MONITORING

CONSULTING SERVICES ALBANY

COLLEGE OF NANOSCIENCE &

ENGINEERING

A B 8 N N 1 25,000 0 0 65,300 10/20/2014 O 9/19/2015

4500251394

CLEARBID INC

48 SENECA ST

DOBBS FERRY, NY 10522-1137 US

CONSULTING SERVICES FOR THE

SALE AND DECONSTRUCTION OF

KENSICO HYDRO FACILITY.

P 2 8 N N 1 20,000 0 0 15,680 10/22/2014 O 2/27/2015

4500251512

WINSHUTTLE LLC

20021 120TH AVE NE - STE 101

BOTHELL, WA 98011-8241 US

WINSHUTTLE SOFTWARE &

MAINTENANCE
E C 8 N N 4 15,840 15,840 15,840 0 10/29/2014 C 11/17/2014

4500251513

FRESH MEADOW MECHANICAL

CORP

65-01 FRESH MEADOW LN

FRESH MEADOWS, NY 11365-2011

US

HRSG VALVES AND PLATFORM

INSTALLATION AT 500MW CC

POWER PLANT

C B N N 4 2,240,000 0 0 75,000 10/28/2014 O 10/27/2016

4500251585

ORACLE AMERICA INC

500 ORACLE PKWY

REDWOOD CITY, CA 94065-1677 US

2014 ANNUAL MAINTENANCE

ORACLE PRIMAVERA
S B 7 F N 1 83,675 0 0 63,172 12/31/2014 O 12/30/2015

4500251588

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

IP NETWORKING AND SECURITY

EQUIPMENT FOR OPS NET
E B 7 F N 1 * 55,938 55,938 55,938 9,953 11/7/2014 O 11/6/2015

4500251597

RAM SERVICES LLC

PO BOX 489 - 7 BELLVALE BLVD

WARWICK, NY 10990-0489 US

FURNISH, DELIVER, INSTALL

CATHODIC PROTECTION SYSTEM

FOR THE 500MW UNDERGROUND

FIRE PTOTECTION PIPING.

C 2 8 N 1 1 45,475 30,175 30,175 76,977 10/30/2014 O 10/29/2015

4500251609

CS BUSINESS SYSTEMS INC

1236 MAIN ST

BUFFALO, NY 14209-0069 US

FUJITSU SNAP SCANNERS - OGS

PT59785
E B 7 F 4 4 10,200 10,200 10,200 0 11/3/2014 C 12/2/2014
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4500251630

VALLES VENDIOLA LLP

9131 QUEENS BLVD - STE 418

ELMHURST, NY 11373-5541 US

ANNUAL CAM (COMMON AREA

MAINTENANCE) AUDIT
P B N 4 4 20,000 0 0 0 11/10/2014 O 11/9/2019

4500251723

ACME INDUSTRIAL INC

326-328 FRONT ST

STATEN ISLAND, NY 10304 US

SCPP- EMERGENT EXPANSION

JOINT REPAIRS AT HARLEM RIVER
C 2 8 N 1 1 45,871 45,871 45,871 67,750 11/3/2014 C 11/16/2014

4500251856

PROSKAUER ROSE LLP

11 TIMES SQ - FL 17

NEW YORK, NY 10036-8299 US

LEGAL COUNSEL FOR LABOR

RELATED MATTERS
L 2 8 N N 1 52,500 0 0 189,164 10/15/2014 O 10/14/2016

4500251876

SCRUFARI CONSTRUCTION CO INC

3925 HYDE PARK BLVD

NIAGARA FALLS, NY 14305-1701 US

115KV CONDUIT REPLACEMENT AT

NIAGARA SWITCHYARD
C B N N 2 2,387,999 0 0 32,101 11/4/2014 O 10/31/2015

4500252012

IMMIXTECHNOLOGY INC

8444 WESTPARK DR - STE 200

MCLEAN, VA 22102-5112 US

ORACLE PRIMAVERA UPGRAGE

CONSULTING SERVICES
P B 7 F N 1 86,594 487 487 6,400 11/6/2014 O 11/5/2015

4500252020

SALSA CATERERS & SPECIAL

EVENTS INC

1779 WEBSITER AVE

BRONX, NY 10457-7327 US

CATERING SERVICES FOR NYPA'S

2014 MWBE EVENT
S 2 6 N 4 1 6,165 6,165 6,165 273,901 10/30/2014 C 11/30/2014

4500252036

DIDONATO ASSOCIATES

ENGINEERING &

ARCHITECTURE PC

689 MAIN ST

BUFFALO, NY 14203-1404 US

RMNPP - ASSESSMENT OF THE

FISHING PIER ACCESS ELEVATOR
A B N N 4 65,300 0 0 371,900 11/7/2014 O 9/30/2015

4500252089

NINTEX USA LLC

STE 230 PLAZA CTR - 10900 NE 8TH

ST

BELLEVUE, WA 98004-4453 US

ANNUAL MAINTENANCE NINTEX

SOFTWARE
S C 8 N N 4 15,680 0 0 23,050 10/10/2014 O 10/9/2015

4500252091

GLOBAL KNOWLEDGE TRAINING

LLC

DBA FOR GK HOLDINGS INC

9000 REGENCY PKWY - STE 500

CARY, NC 27518-8520 US

MS TRAINING CREDITS - GSA GS-

35F-4390G
S B 7 N N 1 25,000 25,000 25,000 0 12/1/2014 O 11/30/2015

4500252096

DA COLLINS CONSTRUCTION CO

INC

269 BALLARD RD

WILTON, NY 12831-1357 US

PROVIDE 200 TON PORTABLE

CRANE AND CREW TO SUPPORT

B/G'S FULL OPEN TAINTER GATE

TESTING PROGRAM.

C 2 8 N N 1 75,000 0 0 5,052 11/10/2014 O 1/2/2015

4500252110

PITNEY BOWES INC

120 BLOOMINGDALE RD

WHITE PLAINS, NY 10605-1500 US

LEASING OF MAIL MACHINES E 2 8 N N 1 63,172 0 0 19,211 12/1/2014 O 11/30/2019
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4500252122

OFS BRANDS INC

C/O ALIANZA SERVICES LLC

1204 E 6TH ST

HUNTINGBURG, IN 47542-9375 US

REPLACEMENT FURNITURE-WPO-

OGS CONTRACT PC66314
E B 7 N N 1 9,953 0 0 41,736 11/21/2014 O 3/14/2015

4500252123

HERMAN MILLER INC

C/O ALIANZA SERVICES LLC

855 E MAIN AVE

ZEELAND, MI 49464-1372 US

PRIVATE OFFICE - POLETTI - OGS

STATE CONTRACT PC66271
E B 7 N N 1 76,977 0 0 11,207 12/8/2014 O 3/14/2015

4500252126

HEWLETT PACKARD CO

ORDER ENTRY

13831 CHALCO VALLEY PARKWAY

OMAHA, NE 68138 US

HP PROBOOKS W/MAINTENANCE &

CARRYING CASES - OGS STATE

CONTRACT PT65350

E B 7 N N 1 67,601 67,601 67,601 0 11/24/2014 C 12/10/2014

4500252134

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

VOIP EQUIPMENT WPO E B 7 F N 1 * 16,410 16,410 16,410 5,155 12/1/2014 O 11/30/2015

4500252138

KESTREL POWER ENGINEERING

LLC

9126 N 2150 EAST RD

FAIRBURY, IL 61739-9204 US

GENERATOR CONTROLS

MODELING & MODEL VALIDATION

FOR THE ROBERT MOSES & LPGP

NIAGARA POWER PROJECT

P 2 8 F N 1 67,750 0 0 110,000 11/13/2014 O 10/30/2015

4500252188

G4S TECHNOLOGY LLC

DBA FOR G4S TECH HOLDINGS USA

INC

1200 LANDMARK CTR - STE 1300

OMAHA, NE 68102-1916 US

COOPERS CORNER SUBSTATION

SECURITY SYSTEM

MODIFICATIONS

C 2 N N 1 189,164 0 0 9,868 11/12/2014 O 4/30/2015

4500252291

RVP FLOORING SYSTEMS INC

35 COMMERCE DR STE B

CARMEL, NY 10512-4211 US

FURNISH, DELIVER, INSTALL -

TANDUS CARPET & TILE - OGS

STATE CONTRACT PC66662

E B 7 N 1 1 87,084 54,983 54,983 5,654 11/25/2014 O 3/14/2015

4500252342

INSIGHT EDUCATION SYSTEMS LLC

29 EAGLE ROCK WAY

MONTCLAIR, NJ 07042-2004 US

SPEAKING ENGAGMENT BY

STEPHEN YOUNG ON

MICROINEQUITIES: THE POWER OF

SMALL

P 2 5 F N 1 6,400 0 0 487,272 11/17/2014 C 12/31/2014

4500252393

KIEWIT POWER ENGINEERS (NY)

9401 RENNER BLVD

LENEXA, KS 66219-9707 US

500MW: INLET CHILLER

PRELIMINARY DESIGN
P B F N 3 273,901 0 0 2,836,051 11/24/2014 O 11/23/2015

4500252428

FERGUSON ELECTRIC

CONSTRUCTION

CO INC

333 ELLICOTT ST

BUFFALO, NY 14203-1618 US

RMNPP GSU TRANSFORMER

INSTALLATION
C B N N 1 371,900 0 0 12,480 11/20/2014 O 9/30/2015
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4500252438

POWERSERV O & M LLC

DBA POWERSERV

152 CREEK RD

WADING RIVER, NY 11792-1005 US

INSTALL NEW WATT TRANSDUCER C B N N 1 23,050 0 0 38,492 11/20/2014 O 3/31/2015

4500252464

SIBLING FUEL CO INC

1108 ZEREGA AVE

BRONX, NY 10462-5404 US

DIESEL FUEL E C 8 N N 3 15,301 15,301 15,301 66,274 11/24/2014 C 12/31/2014

4500252583

DYNTEK SERVICES INC

4440 VON KARMAN AVE - STE 200

NEWPORT BEACH, CA 92660-2011

US

ANNUAL MCAFEE SAFEBOOT

MAINTENANCE - OGS STATE

CONTRACT PT-65091

S B 7 N N 1 5,052 0 0 242,195 12/3/2014 O 12/2/2015

4500252584

EXEMPLIS CORP

C/O ALIANZA SERVICES LLC

6415 KATELLA AVE - STE 200

CYPRESS, CA 90630-5245 US

FURNITURE - CHAIRS - PC66258 E B 7 N N 1 19,211 0 0 31,300 12/15/2014 O 6/30/2015

4500252638

DELL MARKETING SLG SALES INC

PO BOX 149254

AUSTIN, TX 78714 US

VMWARE CONSULTING SERVICES -

OGS STATE CONTRACT PT-65191
P B 7 N N 1 41,736 0 0 95,434 12/1/2014 O 11/30/2015

4500252653

HB COMMUNICATIONS INC

60 DODGE AVE

NORTH HAVEN, CT 06473-1124 US

POLYCOM EQPT - HW/SW ANNUAL

MAINTENANCE - OGS STATE

CONRACT PT-64536

S B 7 N N 1 11,207 0 0 7,595,000 10/1/2014 C 12/31/2014

4500252655

COMPUTER AIDED ENGINEERING

ASSOCIATES INC

1579 STRAITS TPKE - STE 2B

MIDDLEBURY, CT 06762-1835 US

ANNUAL LEASED ANSYS

MAINTENANCE - GSA SCHEDULE

GS-35F-0639N

S B 7 N N 1 12,778 12,778 12,778 6,277,251 12/1/2014 O 11/30/2015

4500252658

DELL MARKETING SLG SALES INC

PO BOX 149254

AUSTIN, TX 78714 US

MS OFFICE 365 LICENES - OGS

STATE CONTRACT PT-66134
E B 7 N N 1 5,155 0 0 15,765 12/5/2014 O 6/30/2015

4500252664

CLEARESULT CONSULTING

4301 WESTBANK DR - BUILDING A -

STE 300

AUSTIN, TX 78746-4505 US

BUILDSMART NEW YORK

OPERATIONAL EFFICIENCY

CONSULTING SERVICES

P B F N 2 110,000 0 0 20,526 12/2/2014 O 12/1/2015

4500252763

GLOBAL INDUSTRIES INC

C/O JFD SALES

17 W STOW RD

MARLTON, NJ 08053-3116 US

FURNITURE - WPO - OGS STATE

CONTRACT PC-66261
E B 7 N N 1 9,868 0 0 30,532 12/22/2014 O 6/30/2015

4500252802

HEWLETT PACKARD CO

ATTN: EXPRESS SUPPORT QUOTES

8000 FOOTHILLS BLVD

ROSEVILLE, CA 95747-5754 US

2015 MAINTENANCE SCADA

SUPPORT COMPUTERS
S B 7 F N 1 5,654 0 0 140,000 12/1/2014 O 11/30/2015
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4500252901

GE ENERGY CONTROL SOLUTIONS

INC

1800 NELSON RD

LONGMONT, CO 80501-6324 US

GE SIMULATOR SOFTWARE E 1 8 F N 1 487,272 0 0 6,325 12/4/2014 O 12/3/2019

4500253138

CHA CONSULTING INC

III WINNERS CIRCLE

ALBANY, NY 12205-0269 US

FEASIBILITY STUDY - SHERIDAN

AVE STEAM PLANT PROJECT
S B N N 10 289,478 0 0 14,712 12/22/2014 O 7/2/2015

4500253163

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

115KV CIRCUIT BREAKERS FOR

NIAGARA SWITCHYARD LEM
E B F N 2 2,836,051 0 0 49,496 12/10/2014 O 12/31/2020

4500253180

SS & C TECHNOLOGIES INC

80 LAMBERTON RD - STE 7

WINDSOR, CT 06095-2150 US

ANNUAL MAINTENANCE - DBC

FINANCE
S 1 6 N N 1 12,480 0 0 10,579,075 12/17/2014 O 12/16/2015

4500253296

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

JABRA PRO 9450 MONO BT

HEADSETS
E B 7 F N 1 38,492 0 0 431,791 12/15/2014 O 12/14/2015

4500253349

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

CISCO WIRELESS 2504

CONTROLLER EQUIPMENT
E B 7 F N 1 66,274 0 0 100,808 12/16/2014 O 12/15/2015

4500253378

BIRMINGHAM CONTROL SYSTEMS

INC

1205 8TH ST W

BIRMINGHAM, AL 35204-1909 US

RELAY PANEL SKINS NIAGARA

PROJECT
E B F N 5 242,195 0 0 832,427 12/16/2014 O 12/31/2015

4500253390

GUIDEPOINT SECURITY LLC

11951 FREEDOM DR -FL 13

RESTON, VA 20190-5686 US

INVINCEA ANNUAL SUBSCRIPTION S C N N 3 31,300 0 0 7,469,256 12/13/2014 O 12/12/2015

4500253403

VANDIS INC

1 ALBERTSON AVE - STE 1

ALBERTSON, NY 11507-1444 US

TRINZIC SOFTWARE AND

MAINTENANCE
E B 7 F N 1 95,434 0 0 2,116,103 12/16/2014 O 12/15/2015

4500253437

LACHASE CONSTRUCTION

SERVICES LLC

1473 ERIE BLVD

SCHENECTADY, NY 12305-1004 US

BG OFFICE AND WAREHOUSE

COMPLEX CONSTRUCTION

PROJECT

C B N N 7 7,595,000 0 0 1,045,810 12/17/2014 O 7/31/2016

4500253512

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

765KV CIRCUIT BREAKERS (QTY 7 )

FOR CLARK ENERGY CENTER
E B F N 5 6,277,251 0 0 37,104 12/19/2014 O 12/31/2020

4500253527

ADRIENNE NICOLE PRODUCTIONS

ADRIENNE NICOLE LYNCH

237 FLATBUSH AVE - STE 103

BROOKLYN, NY 11217-5224 US

VIDEO ANIMATION SERVICES FOR

MARCY SERIES
S C N 4 3 15,765 0 0 500,073 12/12/2014 O 3/30/2015
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4500253555

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

ROUTERS/FIREWALLS E B 7 F N 1 20,526 0 0 32,258,935 12/22/2014 O 12/21/2015

4500253648

SHI INTERNATIONAL CORP

5 W BANK ST

COLD SPRING, NY 10516-2219 US

ORBUS SOFTWARE,

MAINTENANCE, AND SERVICES -

OGS STATE CONTRACT PT65193

E B 7 N N 4 30,532 0 0 18,537,458 12/30/2014 O 1/5/2015

4500253649

ERNST & YOUNG LLP

5 TIMES SQ

NEW YORK, NY 10036-6540 US

DEVELOPING AN INTEGRATED

GOVERNANCE, RISK, AND

COMLIANCE OPERATING MODEL

FOR NYPA

P 2 8 N N 1 140,000 0 0 204,543 12/24/2014 O 12/23/2015

4500253675

LEAD DATA TECHNOLOGIES INC

55 OLD TURNPIKE RD STE 604

NANUET, NY 10954 US

4 PORT NETWORK CARD E B 7 N N 1 6,325 0 0 163,881 12/26/2014 O 1/31/2015

4500253677

EN POINTE TECHNOLOGIES SALES

INC

18701 S FIGUEROA ST

GARDENA, CA 90248-4506 US

SUPPORT FOR ARCONIS

SOFTWARE
S B 7 F N 1 14,712 0 0 600,199 12/27/2014 O 12/26/2015

4500253792

GOTHAM GOVERNMENT

SOLUTIONS LLC

1 PARAGON DR STE 200

MONTVALE, NJ 07645-1728 US

ANNUAL DATADVANTAGE VARONIS

MAINTENANCE
S C N N 4 49,496 0 0 63,645 12/30/2014 O 12/29/2015

4500255638

HONEST BUILDINGS INC

233 BROADWAY - RM 2705

NEW YORK, NY 10279-2703 US

HONEST BUILDINGS SOFWARE

HOSTING FEES
S 2 8 N N 1 100,000 0 0 289,977 9/1/2014 O 2/19/2015

4600000840

VOITH HYDRO INC

2185 N SHERIDAN WAY

MISSISSAUGA, ON L5K 1A4 CA

FURNISH, DELIVER, INSTALL

GENERATOR STATOR ARMATURE

WINDINGS

C B F N 1 24,137,176 13,558,101 0 10,120,830 6/10/2002 O 7/15/2015

4600001092

SIEMENS ENERGY INC

85 JOHN RD - UNIT 1

CANTON, MA 02021-2826 US

PROVIDE AN OPERATING PLANT

SERVICE AGREEMENT (OPSA)
S 1 1 N N 1 36,000,000 28,712,608 298,683 71,359,926 5/5/2003 C 1/1/2014

4600001229

HERITAGE ENVIRONMENTAL

SERVICES LLC

7901 W MORRIS ST

INDIANAPOLIS, IN 46231 US

DISPOSAL OF SOLID WASTE,

HAZARDOUS WASTE, UNIVERSAL

WASTE FROM ALL NYPA

FACILITIES, AND INCINERATION OF

SAME.

S 1 8 N N 17 630,000 198,209 0 69,642,677 3/15/2004 O 12/31/2015

4600001236

ALSTOM POWER INC

7901 SOUTHPARK PLZ - STE 110

LITTLETON, CO 80120-4505 US

RUNNER REPLACEMENT AND

TURBINE OVERHAUL - SUPPLY

COMPONENTS

E B F N 3 26,374,000 26,273,192 0 85,578,406 3/25/2004 C 2/24/2014

4600001237

ALSTOM POWER INC

7901 SOUTHPARK PLZ - STE 110

LITTLETON, CO 80120-4505 US

RUNNER REPLACEMENT AND

TURBINE OVERHAUL -

INSTALLATION OF COMPONENTS

C B N N 3 11,425,698 10,593,271 675,059 20,956,807 3/25/2004 C 2/24/2014
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4600001295

GE HYDRO POWER INC

STE 300B 6130 STONEBRIDGE MALL

RD

PLEASANTON, CA 94588 US

STATOR REWINDS-LPGP C B F N 0 15,000,000 7,530,744 1,340,358 6,257,675 7/12/2004 O 6/30/2015

4600001339

CLEAN HARBORS ENVIRONMENTAL

SERVICES INC

761 MIDDLE ST

BRISTOL, CT 06010-7442 US

WASTE DISPOSAL SERVICES S C 8 F N 7 4,900,000 2,783,897 257,836 25,061,487 11/1/2004 O 12/31/2015

4600001393

CWM CHEMICAL SERVICES LLC

1550 BALMER RD

MODEL CITY, NY 14107 US

WASTE DISPOSAL SERVICES S C 8 N N 8 1,500,000 454,190 18,760 15,119 3/2/2005 O 12/31/2015

4600001403

AERC.COM INC

dba AERC RECYCLING SOLUTIONS

2591 MITCHELL AVE

ALLENTOWN, PA 18103-6609 US

WASTE DISPOSAL SERVICES OF

MERCURY WASTE STREAMS
S C 8 F N 17 45,000 7,896 1,706 258,538 4/4/2005 O 12/31/2015

4600001457

TRADEBE ENVIRONMENTAL

SERVICES LLC

FORMERLY UNITED OIL RECOVERY

INC

47 GRACEY AVE

MERIDEN, CT 6451 US

WASTE DISPOSAL SERVICES, ALL

FACILITIES.
S C 8 N N 17 750,000 249,927 28,506 4,339,437 6/10/2005 O 12/31/2015

4600001644

EYP ARCHITECTURE &

ENGINEERING PC

1ST FL NANOFAB EAST - 257

FULLER RD

ALBANY, NY 12203-3613 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE ENERGY SERVICES

STATEWIDE PLAN

C B N N 9 55,000,000 22,741,065 1,324,153 649,949 5/23/2006 O 12/31/2015

4600001645

WENDEL ENERGY SERVICES LLC

STE 201 140 JOHN JAMES

AUDUBON PKWY

AMHERST, NY 14228-1183 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE AUTHORITY'SSTATEWIDE

ENERGY SERVICES PROGRAM

C B N N 9 55,000,000 36,462,542 6,017,708 190,724 5/23/2006 O 12/31/2015

4600001738

TCI OF NY LLC

PO BOX 936

COEYMANS, NY 12045-0936 US

WASTE DISPOSAL SERVICES S C 8 N 1 1 445,000 240,457 69,020 2,228,198 12/20/2006 O 12/31/2015

4600001762

VEOLIA ES TECHNICAL SOLUTIONS

LLC

1275 MINERAL SPRINGS DR

PORT WASHINGTON, WI 53074-2163

US

DISPOSAL OF SURPLUS/OBSOLETE

COMPUTER AND ELECTRONIC

EQUIPMENT- ALL FACILITIES

S B F N 4 250,000 86,119 11,163 524,487 2/19/2007 O 12/31/2015
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4600001839

TRADEBE ENVIRONMENTAL

SERVICES LLC

FORMERLY UNITED OIL RECOVERY

INC

47 GRACEY

MERIDEN, CT 6451 US

TRANSPORT HAZARDOUS

WASTE/MATERIALS/UNIVERSAL

INDUSTRIAL WASTE

S B 8 N N 17 1,140,851 540,652 57,431 604,774 10/1/2007 O 12/31/2015

4600001905

IRIS POWER LP

3110 AMERICAN DR

MISSISSAUGA, ON L4V 1T2 CA

ST. LAWRENCE: FURNISH,

DELIVER, INSTALL/C SIXTEEN FLUX

TRAC MONITORING SYSTEM

E 1 8 F N 1 232,520 168,875 0 15,450,362 3/3/2008 O 12/31/2015

4600001916

HVB AE POWER SYSTEMS INC

7250 MCGINNIS FERRY RD

SUWANEE, GA 30024 US

FABRICATE, FURNISH, DELIVER 13-

SFY 230KV CIRCUIT BREAKERS

FOR STL/FDR

E B N N 6 1,815,124 1,525,147 0 47,076,720 1/4/2008 C 12/31/2014

4600001921

CLEAREDGE POWER CORP

FORMERLY UTC POWER CORP

195 GOVERNORS HWY

SOUTH WINDSOR, CT 06074-2419

US

F/D/COMMISSION FUEL CELL

POWER PLANT SYSTEMS FOR THE

WORLD TRADE CENTERS

E B F N 2 17,651,828 7,530,998 0 16,324,053 4/21/2008 O 6/30/2015

4600001943

AECOM USA INC

125 BROAD ST

NEW YORK, NY 10004-2400 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE SOUTHEAST NEW YORK

C B N N 6 337,500,000 266,140,074 30,252,329 19,721,953 6/1/2008 O 5/31/2017

4600001944

CDM CONSTRUCTORS INC

60 CROSSWAYS PARK W - STE 340

WOODBURY, NY 11797-2018 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE SOUTHEAST

C B N N 6 123,000,000 53,357,323 15,598,529 38,850 6/1/2008 O 5/31/2017

4600001946

RCM TECHNOLOGIES INC

FACILITIES DESIGN &

CONSTRUCTION

2500 MCCLELLAN AVE - STE 350

PENNSAUKEN, NJ 08109-4617 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE SOUTHEAST NEW YORK

C B N N 6 195,000,000 109,421,594 22,130,018 1,242,112 6/1/2008 O 5/31/2017

4600001951

FULCRUM FACILITIES SERVICES

DBA THE FULCRUM GROUP

80 BROAD ST - STE1601

NEW YORK, NY 10004-2209 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES -

SOUTHEAST NEW YORK ENERGY

SERVICES PROGRAM

C B N N 6 41,500,000 20,543,193 7,841,665 78,263 6/1/2008 O 5/31/2017

4600001985

PRES SERVICES LLC

2430 N FOREST RD - STE 106

GETZVILLE, NY 14068-1557 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE ENERGY SERVICES

STATEWIDE PLAN

C B N N 8 45,000,000 38,742,325 6,779,277 63,400 8/1/2008 O 12/31/2017

4600001998

PARSONS BRINCKERHOFF INC

FORMERLY PB AMERICAS INC

333 SEVENTH AVE - 15TH FL

NEW YORK, NY 10001-5091 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE ENERGY SERVICES

STATEWIDE PLAN

C B N N 8 45,000,000 19,938,513 57,369 63,400 8/1/2008 O 12/31/2017

4600002056

SILKROAD TECHNOLOGY INC

102 W 3RD ST - STE 250

WINSTON SALEM, NC 27101-3900

US

RECRUITMENT, APPLICANT

TRACKING AND ONBOARD

SOLUTION

S B N N 11 228,400 213,281 0 2,128,985 9/29/2008 C 3/28/2014
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4600002080

RICOH USA INC

2500 WESTCHESTER AVE - STE 113

PURCHASE, NY 10577-2515 US

MULTIFUNCTION

COPIER/PRINTER/SCAN/FAX

DEVICES

E B 7 N N 4 1,914,520 1,655,982 44,457 300,000 5/8/2009 C 7/31/2014

4600002103

ENERGYICT INC

208 S ROGERS LN

RALEIGH, NC 27610-2144 US

PROVIDE EQUIPMENT & SERVICES

FOR THE END USE METERING

PROJECT

S B F N 4 5,000,000 660,563 82,500 9,470,322 4/15/2009 O 4/14/2016

4600002108

WESCO DISTRIBUTION INC

60 HOFFMAN AVE

HAUPPAUGE, NY 11788-4718 US

FURNISH & DELIVER

FLUORESCENT BALLASTS FOR

NYPA'S HIGH EFFICIENCY

LIGHTING PROGRAM

E B N N 2 958,907 308,958 14,561 9,446,500 5/1/2009 C 8/29/2014

4600002118

GEI CONSULTANTS INC

400 UNICORN PARK DR

WOBURN, MA 1801 US

FERC PART 12 INDEPENDENT

CONSULTANT DAM SAFETY

INSPECTION AND REPORTS

P B F N 4 220,000 29,276 0 3,384,717 5/20/2009 C 5/19/2014

4600002124

ROTATOR STAFFING SERVICES INC

25 KENNEDY BLVD

E BRUNSWICK, NJ 08816-1259 US

TEMPORARY ENGINEERING

PERSONNEL ON AN-AS-NEEDED

BASIS

S B N N 13 10,298,261 8,070,063 23,714 1,599,372 7/1/2009 C 6/30/2014

4600002125

LJ GONZER ASSOCIATES

14 COMMERCE DR - STE 305

CRANFORD, NJ 7016 US

TEMPORARY ENGINEERING

PERSONNEL ON AN-AS-NEEDED

BASIS

S B N N 13 3,150,000 2,625,513 0 45,000 7/1/2009 C 6/30/2014

4600002133

OP-TECH ENVIRONMENTAL

SERVICES INC

1 ADLER DR

EAST SYRACUSE, NY 13057-1223 US

EMERGENCY OIL SPILL RESPONSE

AND DISPOSAL SERVICES
S B N N 6 940,000 335,226 1,647 373,982 7/15/2009 C 7/31/2014

4600002134

WENDEL ENERGY SERVICES LLC

STE 201 140 JOHN JAMES

AUDUBON PKWY

AMHERST, NY 14228-1183 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE AUTHORITY'SSOUTHEAST

NEW YORK (SENY) ENERGY

SERVICES PROGRAM

C B N N 10 30,000,000 14,549,638 4,896,280 276,398 7/1/2009 C 7/14/2014

4600002135

PARSONS BRINCKERHOFF INC

FORMERLY PB AMERICAS INC

333 SEVENTH AVE - 15TH FL

NEW YORK, NY 10001-5091 US

SOUTHEAST NEW YORK (SENY)

ENERGY SERVICES PROGRAM
C B N N 10 90,000,000 42,923,280 25,920,111 49,392 7/1/2009 O 6/30/2017

4600002136

RCM TECHNOLOGIES INC

FACILITIES DESIGN &

CONSTRUCTION

2500 MCCLELLAN AVE - STE 350

PENNSAUKEN, NJ 08109-4617 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE AUTHORITY'SSOUTHEAST

NEW YORK (SENY) ENERGY

SERVICES PROGRAM

C B N N 10 20,000,000 3,675,947 1,659,285 1,714,379 7/1/2009 C 7/14/2014

4600002137

FULCRUM FACILITIES SERVICES

DBA THE FULCRUM GROUP

80 BROAD ST - STE1601

NEW YORK, NY 10004-2209 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE AUTHORITY'SSOUTHEAST

NEW YORK (SENY) ENERGY

SERVICES PROGRAM

C B N N 10 30,000,000 10,278,047 2,860,891 1,205,471 7/1/2009 C 7/14/2014
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4600002141

B & N & K RESTORATION CO INC

223 RANDOLPH AVE

CLIFTON, NJ 07011-1330 US

EMERGENCY ASBESTOS

ABATEMENT
C B N N 6 170,000 131,150 0 1,486,180 8/1/2009 C 10/15/2014

4600002143

AWS TRUEWIND LLC

463 NEW KARNER RD

ALBANY, NY 12205-3880 US

WINDPOWER CONSULTING FOR

OFFSHORE PROJECTS
P B N N 18 2,000,000 757,888 0 50,000 6/1/2009 C 5/30/2014

4600002144

OP-TECH ENVIRONMENTAL

SERVICES INC

63 TRADE RD - BUILDING 4

MASSENA, NY 13662-2575 US

ASBESTOS ABATEMENT AT NYPA'S

FACILITIES
C B N N 6 703,200 624,937 268,838 335,204 8/1/2009 C 10/15/2014

4600002145

WRS ENVIRONMENTAL SERVICES

INC

17 OLD DOCK RD

YAPHANK, NY 11980-9702 US

ASBESTOS ABATEMENT AT NYPA

FACILITIES
C B N N 6 63,400 0 0 500,000 7/31/2009 C 10/15/2014

4600002146

JBH ENVIRONMENTAL INC

194 ATLANTIC AVE

GARDEN CITY PARK, NY 11040-5028

US

ASBESTOS ABATEMENT AT NYPA

FACILITIES
C B N 4 6 63,400 0 0 97,529 8/1/2009 C 10/15/2014

4600002148

MILLER ENVIRONMENTAL GROUP

INC

538 EDWARDS AVE

CALVERTON, NY 11933-1636 US

EMERGENCY OIL SPILL RESPONSE

AND DISPOSAL SERVICES
S B N N 6 10,110,000 7,981,015 7,659,205 17,318 7/15/2009 C 6/30/2014

4600002149

WRS ENVIRONMENTAL SERVICES

INC

17 OLD DOCK RD

YAPHANK, NY 11980-9702 US

EMERGENCY OIL SPILLRESPONSE

AND DISPOSAL SERVICES
S B N N 6 300,000 0 0 69,212 7/15/2009 C 6/30/2014

4600002151

PRES SERVICES LLC

2430 N FOREST RD - STE 106

GETZVILLE, NY 14068-1557 US

PROGRAM MANAGEMENT AND

IMPLEMENTATION SERVICES FOR

FACILITIES LOCATED THROUGH

OUT THE STATE OF NEW YORK

C B N N 5 10,000,000 529,678 0 108,516 7/1/2009 C 6/30/2014

4600002152

WENDEL ENERGY SERVICES LLC

STE 201 140 JOHN JAMES

AUDUBON PKWY

AMHERST, NY 14228-1183 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

SMALL FACILITIES LOCATED

THROUGHOUT THE STATE OF NEW

YORK

C B N N 5 10,000,000 553,500 0 111,504 7/1/2009 C 6/30/2014

4600002153

SOURCEONE INC

370 7TH AVE - STE 704

NEW YORK, NY 10001-0013 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

SMALL FACILITIES THROUGHOUT

THE STATE OF NEW YORK

C B N N 5 10,000,000 6,615,283 1,961,342 1,127,146 7/1/2009 C 6/30/2014

4600002154

HATCH ASSOCIATES

CONSULTANTS INC

100 SYLVAN PKWY

AMHERST, NY 14228-1146 US

ON CALL WINDPOWER

CONSULTING
P B N N 18 2,000,000 400,628 0 356,467 7/1/2009 C 6/30/2014
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4600002155

GRAY & PAPE INC

60 VALLEY ST - STE 103

PROVIDENCE, RI 02909-7418 US

CULTURAL RESOURCES SERVICES P B F N 86 45,000 0 0 188,100 8/19/2009 C 8/18/2014

4600002156

NATIONAL VACUUM CORP

408 47TH ST

NIAGARA FALLS, NY 14304-2102 US

EMERGENCY OIL SPILL RESPONSE

& DISPOSAL SERVICES
S B N N 6 400,000 26,018 12,418 257,851 8/26/2009 C 6/30/2014

4600002158

NASCO CONSTRUCTION SERVICES

INC

200 BUSINESS PARK DR

ARMONK, NY 10504-1700 US

COST ESTIMATING & SCHEDULING

SERVICES
P B N 3 16 300,000 23,602 0 170,678 9/1/2009 C 8/31/2014

4600002159

SCHUYLER ENGINEERING PC

163 NORTH WELLWOOD AVE - STE

6

LINDENHURST, NY 11757 US

NEW YORK CITY DEPARTMENT OF

BUILDINGS CONSULTING

SERVICES

P B N N 3 50,000 608 0 1,197,331 7/1/2009 O 2/3/2015

4600002160

LJ GONZER ASSOCIATES

14 COMMERCE DR - STE 305

CRANFORD, NJ 7016 US

CONSTRUCTION MANAGEMENT

PERSONNEL
S B F N 7 1,750,000 35,621 0 149,845 10/1/2009 O 9/27/2015

4600002161

RCM TECHNOLOGIES INC

FACILITIES DESIGN &

CONSTRUCTION

2500 MCCLELLAN AVE - STE 350

PENNSAUKEN, NJ 08109-4617 US

CONSTRUCTION MANAGEMENT

PERSONNEL
S B F N 7 1,750,000 544,529 0 1,426,190 10/1/2009 O 9/27/2015

4600002162

HILL INTERNATIONAL INC

303 LIPPINCOTT CENTRE - STE 102

MARLTON, NJ 8053 US

CONSTRUCTION MANAGEMENT

PERSONNEL
S B F N 7 3,450,000 1,963,820 600,164 300,259 10/1/2009 O 9/27/2015

4600002163

INDUSTRIAL STAFFING SERVICES

INC

557 CRANBURY RD - STE 19

EAST BRUNSWICK, NJ 08816-5419

US

CONSTRUCTION MANAGEMENT

PERSONNEL
S B F 3 7 50,000 0 0 0 10/1/2009 O 9/27/2015

4600002166

GL GARRAD HASSAN CANADA INC

4100 MOLSON ST - STE 100

MONTREAL, PQ H1Y 3N1 CA

WIND POWER PROJECTS

CONSULTING SERVICES
P B F N 18 500,000 164,796 0 922 7/1/2009 C 6/30/2014

4600002167

ESS GROUP INC

10 HEMINGWAY DR - FL 2

RIVERSIDE, RI 02915-2224 US

WIND POWER PROJECTS

CONSULTING SERVICES
P B F N 18 500,000 0 0 0 7/1/2009 C 6/30/2014

4600002168

LANDMARK ARCHAEOLOGY INC

6242 HAWES RD

ALTAMONT, NY 12009-4606 US

CULTURAL RESOURCES SERVICES P B N 3 86 180,000 82,471 40,944 0 8/19/2009 C 8/18/2014



FACILITY: WHITE PLAINS OFFICE POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

76

CONTRACT

NUMBER PROVIDER NAME CONTRACT DESCRIPTION

T

Y

P

E

M

O

A

R

N

A

O

P

A

M

W

B

E

B

I

D

S

F

R

T

TOTAL

CONTRACT

AMOUNT

TOTAL

EXPENDED TO

DATE

AMOUNT

EXPENDED

2014

CONTRACT

BALANCE

DATE OF

CONTRACT

O

\

C

PROJ

COMPLETE

DATE

DATE

CONTRACT

COMPLETE

4600002170

HARTGEN ARCHEOLOGICAL ASSOC

INC

1744 WASHINGTON AVE

EXTENSION

RENSSELAER, NY 12144 US

CULTURAL RESOURCES SERVICES P B N N 86 150,000 132,682 9,648 157,016 8/19/2009 C 8/18/2014

4600002172

VHB ENGINEERING SURVEYING &

LANDSCAPE ARCHITECTURE PC

2150 JOSHUAS PATH - STE 300

HAUPPAUGE, NY 11788-4765 US

CULTURAL RESOURCES SERVICES P B N N 86 125,000 55,788 0 1,685 8/19/2009 C 8/18/2014

4600002174

TRC ENVIRONMENTAL CORP

4425 FORBES BLVD - STE B

LANHAM, MD 20706-4338 US

CULTURAL RESOURCES SERVICES P B F N 86 125,000 16,484 0 14,061 8/19/2009 C 8/18/2014

4600002175

ATLANTIC TESTING LABORATORIES

LTD

6431 US HIGHWAY 11 - PO BOX 29

CANTON, NY 13617-3979 US

ST.LAWRENCE POWER PROJECT-

TESTING & INSPECTION SERVICES
S B N 3 1 323,913 212,409 28,401 244,532 1/1/2010 C 12/31/2014

4600002177

AMERICAN ELECTRICAL TESTING

CO INC

480 NEPONSET ST - BUILDING 3

CANTON, MA 02021-1971 US

ON CALL SWITCHYARD

MAINTENANCE SERVICES
S B F N 4 3,750,000 2,622,854 282,311 237,804 10/1/2009 O 3/31/2015

4600002180

LIRO PROGRAM & CONST MANGMT

PC

3 AERIAL WAY

SYOSSET, NY 11791-5501 US

COST ESTIMATING & SCHEDULING

SERVICES
P B N N 16 400,000 43,533 0 77,740 10/1/2009 C 9/5/2014

4600002181

BAER & ASSOCIATES LLC

2495 MAIN ST - STE 470

BUFFALO, NY 14214-2154 US

COST ESTIMATING & SCHEDULING

SERVICES
P B N N 16 200,000 11,900 0 1,226,982 10/1/2009 C 9/5/2014

4600002182

HILL INTERNATIONAL INC

303 LIPPINCOTT CENTRE - STE 102

MARLTON, NJ 8053 US

COST ESTIMATING & SCHEDULING

SERVICES
P B N N 16 300,000 42,149 3,726 19,765,585 10/1/2009 C 9/30/2014

4600002190

SIEMENS INDUSTRY INC

FORMERLY SIEMENS WATER TECH

CORP

95 LOWER MORRISVILLE RD

FALLSINGTON, PA 19054-1403 US

500MW: DEMINERALIZED WATER

AGREEMENT
E B N N 2 1,500,000 1,329,322 368,849 11,368,357 1/4/2010 O 1/31/2015

4600002191

SIEMENS INDUSTRY INC

FORMERLY SIEMENS WATER TECH

CORP

95 LOWER MORRISVILLE RD

FALLSINGTON, PA 19054-1403 US

SCPP: DEMINERALIZED WATER

AGREEMENT
E B N N 3 4,500,000 3,302,669 681,737 9,737,875 1/4/2010 O 1/31/2015

4600002195

KONECRANES INC

1020 LEHIGH STATION RD

HENRIETTA, NY 14467-9369 US

CRANE UPGRADE, DESIGN AND

INSTALLATION, MAINTENANCE,

REPAIR AND INSPECTION

SERVICES

S B N N 7 1,406,250 1,256,405 341,269 162,355 1/1/2010 C 12/31/2014
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4600002199

ABB INC

308 DRIVE 14

CLEVELAND, NY 13042-3101 US

SWITCHYARD MAINTENANCE

SERVICES
S B N N 4 2,000,000 573,810 0 0 10/1/2009 O 3/31/2015

4600002200

ARCH STREET COMMUNICATIONS

INC

7 BROAD ST - STE 2

PAWLING, NY 12564-1070 US

PUBLIC OUTREACH AND

STRATEGIC COMMUNICATIONS

SERVICES

P B N 3 11 1,256,530 956,271 150,779 150,000 1/1/2010 C 12/31/2014

4600002201

CROWLEY WEBB AND ASSOCIATES

INC

268 MAIN ST

BUFFALO, NY 14202 US

PUBLIC OUTREACH AND

STRATEGIC COMMUNICATIONS

SERVICES

P B N N 11 62,262 62,262 900 12,812 1/17/2012 C 12/31/2014

4600002202

EMPIRE GOVERNMENT

STRATEGIES

707 WESTCHESTER AVE - STE 302

WHITE PLAINS, NY 10604-3100 US

PUBLIC OUTREACH AND

STRATEGIC COMMUNICATIONS

SERVICES

P B N N 11 31,000 30,078 0 377,737 1/1/2010 C 12/31/2014

4600002203

M J BRADLEY & ASSOCIATES LLC

47 JUNCTION SQUARE DR

CONCORD, MA 01742-3049 US

PUBLIC OUTREACH AND

STRATEGIC COMMUNICATIONS

SERVICES

P B N N 11 59,710 59,710 2,953 219,832 1/1/2010 C 12/31/2014

4600002204

ZIMMERMAN EDELSON INC

5 BOND ST - STE 1

GREAT NECK, NY 11021-2440 US

PUBLIC OUTREACH AND

STRATEGIC COMMUNICATIONS

SERVICES

P B N N 11 51,938 51,938 0 390,712 1/1/2010 C 12/31/2014

4600002208

MACRODYNE INC

1 FAIRCHILD SQUARE - STE 5

CLIFTON PARK, NY 12065 US

CEC: MAINTENANCE OF PMU

SYSTEM
S 2 8 N N 1 250,000 92,984 0 125,000 1/1/2010 C 12/31/2014

4600002213

HO PENN MACHINERY CO INC

122 NOXON RD

POUGHKEEPSIE, NY 12603-2940 US

MNR GCT PLM/STANDBY

GENERATION UPGRADE PROJECT

DIESEL GENERATORS

E B N N 3 2,563,146 2,561,461 5,503 80,000 1/12/2010 C 5/23/2014

4600002221

DNV RENEWABLES (USA) INC

1809 7TH AVE - STE 900

SEATTLE, WA 98101-1330 US

WINDPOWER CONSULTING

SERVICES
P B F N 18 105,000 90,939 0 762,016 7/1/2009 C 6/14/2014

4600002222

RDS INDUSTRIES INC

4301 162ND ST

FLUSHING, NY 11358-3107 US

SERVICES IN SUPPORT OF THE

OPERATION AND MAINTENANCE OF

SOLAR PHOTOVOLTAIC (PV)

SYSTEMS

S B N N 2 700,000 455,468 41,756 446,817 2/1/2010 O 1/31/2015

4600002223

MERCURY SOLAR SYSTEMS LLC

36 MIDLAND AVE

PORT CHESTER, NY 10573-4923 US

SERVICES IN SUPPORT OF THE

OPERATION AND MAINTENANCE OF

SOLAR PHOTOVOLTAIC (PV)

SYSTEMS

S B N N 2 275,000 37,196 0 136,176 2/1/2010 O 1/31/2015

4600002243

PARSONS BRINCKERHOFF INC

FORMERLY PB AMERICAS INC

75 ARLINGTON ST - 4TH FL

BOSTON, MA 02116-3936 US

FERC PART 12 INSPECTION P B N N 4 192,750 115,010 12,226 829,530 4/1/2010 C 5/19/2014
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4600002254

SIEMENS INDUSTRY INC

10900 WAYZATA BLVD - STE 400

MINNETONKA, MN 55305-5602 US

CEC - ENERGY MANAGEMENT

SOFTWAR (EMS) - 2010 - 2016 -

UPGRADES

S 1 9 F N 1 6,225,000 4,998,018 1,849,590 49,891 5/3/2010 O 5/2/2016

4600002268

WENDEL ENERGY SERVICES LLC

STE 201 140 JOHN JAMES

AUDUBON PKWY

AMHERST, NY 14228-1183 US

PROGRAM MANAGEMENT AND

IMPLEMENTATION SERVICES -

STATEWIDE

C B N N 11 20,000,000 234,415 152,829 318,770 5/26/2010 O 5/25/2015

4600002273

GUTH DECONZO CONSULTING

ENGINEERS

PC

242 W 30TH ST - 3RD FL

NEW YORK, NY 10001-4903 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE ENERGY SERVICES

STATEWIDE PLAN

C B N N 11 20,000,000 8,631,643 6,620,316 1,237,977 5/26/2010 O 5/25/2015

4600002274

EYP ARCHITECTURE &

ENGINEERING PC

1ST FL NANOFAB EAST - 257

FULLER RD

ALBANY, NY 12203-3613 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE ENERGY SERVICES

STATEWIDE PLAN

C B N N 11 10,000,000 262,125 208,925 867,844 5/26/2010 O 5/25/2015

4600002279

GREENMAN-PEDERSEN INC

400 RELLA BLVD - STE 207

MONTEBELLO, NY 10901-4256 US

NACE COATING CONSULTANT

SERVICE
S B N N 5 500,000 337,645 114,233 0 7/1/2010 O 6/30/2015

4600002281

EDM INTERNATIONAL INC

4001 AUTOMATION WAY

FORT COLLINS, CO 80525-3479 US

SAGOMETER MAINTENANCE S 1 9 N N 1 75,000 75,000 18,750 125,881 7/2/2010 O 1/15/2015

4600002284

ORRICK HERRINGTON & SUTCLIFFE

LLP

666 FIFTH AVE

NEW YORK, NY 10103-0001 US

LEGAL COUNSEL FOR

UNDERWRITER SERVICES
L B N N 12 150,000 0 0 27,311 6/1/2010 O 5/25/2015

4600002285

INFORMATION TECHNOLOGY CORP

OF THE

TRI STATES

121 GERTRUDE AVE

PARAMUS, NJ 07652-2515 US

APPLE MAC CONSULTING -

MAINTENANCE & SUPPORT -

PUBLIC AFFAIRS

S B N N 3 360,000 347,188 72,703 586,862 8/2/2010 O 7/31/2015

4600002286

GONZALEZ SAGGIO & HARLAN LLP

292 MADISON AVE - FL 19

NEW YORK, NY 10017-6313 US

LEGAL COUNSEL FOR BOND AND

UNDERWRITER COUNSEL

SERVICES

L B N 4 12 377,737 0 0 102,918 6/1/2010 O 5/25/2015

4600002288

HAWKINS DELAFIELD & WOOD LLP

ONE CHASE MANHATTAN PLAZA

NEW YORK, NY 10005-1401 US

LEGAL COUNSEL FOR BOND

SERVICES
L B N N 12 1,622,000 1,402,168 132,575 36,334 7/20/2010 O 5/25/2015

4600002289

NIXON PEABODY LLP

437 MADISON AVE

NEW YORK, NY 10022-7001 US

LEGAL COUNSEL FOR DISCLOSURE

COUNSEL SERVICES
L B N N 12 400,000 9,288 0 337,026 7/20/2010 O 5/25/2015
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4600002290

RIVKIN RADLER LLP

ATTORNEYS AT LAW

926 RXR PLZ

UNIONDALE, NY 11556-3823 US

LEGAL COUNSEL FOR ONGOING

GENERAL LEGAL SERVICES
L B N N 30 125,000 0 0 84,317,318 7/20/2010 O 5/25/2015

4600002292

SCHOEMAN UPDIKE KAUFMAN

STERN & ASCHER LLP

551 5TH AVE - FL 12

NEW YORK, NY 10176-1299 US

LEGAL COUNSEL FOR ONGOING

GENERAL LEGAL SERVICES
L B N 3 30 80,000 0 0 8,912,975 7/20/2010 O 5/25/2015

4600002293

VAN NESS FELDMAN PC

1050 THOMAS JEFFERSON ST NW

WASHINGTON, DC 20007-3877 US

LEGAL COUNSEL FOR ENERGY

LEGAL SERVICES
L B F N 19 2,157,000 1,394,984 619,488 19,966,763 6/1/2010 O 5/25/2015

4600002294

TROUTMAN SANDERS LLP

ATTORNEYS AT LAW

401 9TH ST NW - STE 1000

WASHINGTON, DC 20004-2146 US

LEGAL COUNSEL FOR ENERGY

LEGAL SERVICES
L B F N 19 1,090,560 643,743 8,816 298,293 6/1/2010 O 5/25/2015

4600002295

MERCER THOMPSON LLC

191 PEACHTREE ST NE - STE 4410

ATLANTA, GA 30303-1756 US

LEGAL COUNSEL FOR ENERGY

LEGAL SERVICES
L B F N 19 138,000 1,824 0 2,089,827 7/20/2010 O 5/25/2015

4600002297

NAVIGANT CONSULTING INC

30 S WACKER DR - STE 3100

CHICAGO, IL 60606-7444 US

CONSULTANT SERVICES TO

ASSIST NYPA'S RSC GROUP IN

NERC RELIABILITY STANDARDS

P B N N 8 3,133,915 2,304,385 156,218 135,048 7/1/2010 O 6/30/2015

4600002299

SYSTEM OPERATIONS SUCCESS

INT'L LLC

10715 SIKES PL - STE 114

CHARLOTTE, NC 28277-8175 US

SERVICES TO ASSIST RSC GROUP

FOR NERC RELIABILITY

STANDARDS

P B F N 8 222,250 172,359 119,875 133,272 7/1/2010 O 6/30/2015

4600002301

QUANTA TECHNOLOGY LLC

4020 WESTCHASE BLVD - STE 300

RALEIGH, NC 27607-3960 US

NERC RELIABILITY STANDARDS

CONSULTING SERVICES
P B F N 8 1,052,507 733,737 498,530 6,219,552 7/1/2010 O 6/30/2015

4600002304

HOLLAND & KNIGHT LLP

31 W 52ND ST - 11TH FL

NEW YORK, NY 10019-6111 US

LEGAL COUNSEL FOR ONGOING

GENERAL LEGAL SERVICES
L B F N 30 1,275,000 37,023 7,202 1,032,264 6/1/2010 O 5/25/2015

4600002305

HOLLAND & KNIGHT LLP

31 W 52ND ST - 11TH FL

NEW YORK, NY 10019-6111 US

LEGAL COUNSEL FOR ENERGY

LEGAL SERVICES
L B F N 19 3,163,000 2,295,156 1,205,786 139,929 6/1/2010 O 5/25/2015

4600002306

RUSKIN MOSCOU FALTISCHEK PC

1425 RXR PLZ - EAST TOWER - 15TH

FL

UNIONDALE, NY 11556-3807 US

LEGAL COUNSEL FOR ENERGY

LEGAL SERVICES
L B N N 19 9,439 9,439 0 572,492 7/23/2010 C 1/1/2014

4600002308

NIXON PEABODY LLP

437 MADISON AVE

NEW YORK, NY 10022-7001 US

LEGAL COUNSEL FOR ONGOING

GENERAL LEGAL SERVICES
L B N N 30 400,000 274,119 118,367 430,127 7/27/2010 O 5/25/2015

4600002309

NIXON PEABODY LLP

437 MADISON AVE

NEW YORK, NY 10022-7001 US

LEGAL COUNSEL FOR ENERGY

LEGAL SERVICES
L B F N 19 30,000 2,689 0 622,405 7/28/2010 O 5/25/2015
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4600002310

RDS INDUSTRIES INC

4301 162ND ST

FLUSHING, NY 11358-3107 US

DESIGN,FABRICATION,DELIVERY &

INSTALLATION OF SOLAR

PHOTOVOLTAIC(PV) SYSTEMS

C B N N 4 850,000 263,138 0 321,168 7/1/2010 O 6/30/2015

4600002311

SOLAR LIBERTY ENERGY SYSTEMS

INC

6500 SHERIDAN DR - STE 120

BUFFALO, NY 14221-4845 US

DESIGN,FABRICATION,DELIVERY &

INSTALLATION OF SOLAR

PHOTOVOLTAIC(PV) SYSTEMS

C B N N 4 850,000 747,082 0 637,205 7/1/2010 O 6/30/2015

4600002312

CARTER LEDYARD & MILBURN

2 WALL ST

NEW YORK, NY 10005 US

LEGAL COUNSEL FOR ONGOING

GENERAL LEGAL SERVICES
L B N N 30 201,263 164,929 41,974 211,169 7/28/2010 O 5/25/2015

4600002313

REISMAN PEIREZ & REISMAN LLP

1305 FRANKLIN AVE - STE 270

GARDEN CITY, NY 11530-7902 US

LEGAL COUNSEL FOR ONGOING

GENERAL LEGAL SERVICES
L B N N 30 175,000 0 0 252,920 7/28/2010 C 5/28/2014

4600002314

WHITEMAN OSTERMAN & HANNA

LLP

ATTORNEYS AT LAW

1 COMMERCE PLZ

ALBANY, NY 12260-1000 US

LEGAL COUNSEL FOR ONGOING

GENERAL LEGAL SERVICES
L B N N 30 800,000 462,974 104,895 109,691 7/28/2010 O 5/28/2015

4600002315

MITSUBISHI HITACHI POWER

SYSTEMS

AMERICA-ENERGY &

ENVIRONMENT LTD

645 MARTINSVILLE RD

BASKING RIDGE, NJ 07920-4701 US

LPGP LEM -PUMP TURBINE

UPGRADE, ACCESSORY

REPLACEMENT AND UNIT

OVERHAUL

C B F N 6 129,122,619 44,805,301 19,595,183 331,430 7/30/2010 O 12/31/2020

4600002316

HOHL INDUSTRIAL SERVICES INC

770 RIVERVIEW BLVD

TONAWANDA, NY 14150-7880 US

INTAKE GATES AND DRAFT TUBE

GATES REFURBISHMENT
S B N 1 7 13,649,730 4,736,755 1,158,521 187,946 7/28/2010 O 12/30/2023

4600002317

AECOM USA INC

125 BROAD ST

NEW YORK, NY 10004-2400 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

THE ENERGY SERVICES

STATEWIDE PLAN

C B N N 11 20,000,000 33,237 2,500 275,000 5/26/2010 O 5/25/2015

4600002319

CARCO GROUP INC

5000 CORPORATE CT - STE 203

HOLTSVILLE, NY 11742 US

BACKGROUND INVESTIGATION

SERVICES
S C N N 9 2,300,000 2,001,707 465,436 108,550 7/1/2010 O 6/30/2015

4600002321

MUNICIPAL TESTING LABORATORY

INC

375 RABRO DR - PO BOX 14124

HAUPPAUGE, NY 11788-4227 US

SPECIAL INSPECTION &

LABORATORY TESTING SERVICES
P B N N 3 5,000,000 2,910,173 1,003,716 650,000 8/26/2010 O 8/25/2015

4600002322

SIRINA PROTECTION SYSTEMS

CORP

112 W 34TH ST - STE 2102

NEW YORK, NY 10120-2401 US

WATER MIST FIRE PROTECTION

SYSTEM BLENHEIM-GILBOA

VISITOR CENTER

E B N N 1 701,845 566,797 21,845 615,156 8/31/2010 C 8/31/2014
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4600002326

UNITED SUPPLY SYSTEMS

A DIV OF PARADIGM GROUP

350 MICHAEL DR

SYOSSET, NY 11791-5307 US

WHITE PLAINS OFFICE -

JANITORIAL SUPPLIES
E B N N 4 375,000 241,728 60,155 67,539 11/1/2010 O 10/31/2015

4600002330

DAY & ZIMMERMANN NPS INC

1818 MARKET ST

PHILADELPHIA, PA 19103 US

SENY: GENERAL MAINTENANCE

SERVICES
S B F N 2 21,000,000 14,780,448 3,716,847 645,559 11/1/2010 O 10/31/2015

4600002339

T Y LIN INTERNATIONAL

ENGINEERING

ARCHITECTURE & LAND

SURVEYING PC

255 EAST AVE

ROCHESTER, NY 14604-2625 US

ON-CALL COMPLIANCE ENGINEERS

TO THE AUTHORITY ON AN AS

NEEDED BASIS

S B N N 8 425,000 0 0 160,141 10/1/2010 C 4/28/2014

4600002340

COLDEN CORP

5842 HERITAGE LANDING DR

EAST SYRACUSE, NY 13057-9359 US

INDUSTRIAL

HYGIENE/OCCUPATIONAL HEALTH

AND SAFETY SERVICES

S B N N 3 2,200,000 1,167,736 461,478 1,873,050 11/22/2010 C 12/5/2014

4600002342

GOMEZ AND SULLIVAN ENGINEERS

PC

288 GENESEE ST

UTICA, NY 13502 US

BG RELICENSING P B N N 4 802,934 663,005 280,742 1,781 12/2/2010 O 12/1/2015

4600002348

WESCO DISTRIBUTION INC

60 HOFFMAN AVE

HAUPPAUGE, NY 11788-4718 US

PROVIDE FLUORESCENT, HID AND

ENCORE LIGHTING FIXTURES AND

EQUIPMENT FOR SENY PROJECTS

E B N N 3 3,113,601 2,541,109 18,713 100,000 1/1/2011 C 4/30/2014

4600002350

M G MCLAREN PC

100 SNAKE HILL RD

WEST NYACK, NY 10994 US

UNDERWATER INSPECTION

SERVICES
S B N N 10 500,000 69,873 52,823 337,835 1/3/2011 O 12/30/2015

4600002351

BIDCO MARINE GROUP INC

220 KATHERINE ST

BUFFALO, NY 14210-2008 US

UNDERWATER INSPECTION

SERVICES
S B N 1 10 1,500,000 877,595 277,975 105,634 1/3/2011 O 12/30/2015

4600002352

SJB SERVICES INC

5167 S PARK AVE

HAMBURG, NY 14075 US

NIAGARA POWER PROJECT - ON-

CALL TESTING
S B N N 4 400,000 78,832 0 66,245 1/1/2011 O 12/31/2015

4600002353

RCM TECHNOLOGIES INC

RCM TECHNOLOGIES (USA) INC

99 BAUER DR

OAKLAND, NJ 07436-3101 US

PROVIDE ENGINEERING SERVICES

IN SUPPORT OF ENERGY

SERVICES AND DISTRIBUTED

GENERATION PROJECTS

P B F N 29 650,000 12,795 0 86,599 1/3/2011 O 1/2/2016

4600002355

RCM TECHNOLOGIES INC

FACILITIES DESIGN &

CONSTRUCTION

2500 MCCLELLAN AVE - STE 350

PENNSAUKEN, NJ 08109-4617 US

PROVIDE ENGINEERING SERVICES

FOR ENERGY SERVICES &

DISTRIBUTED GENERATION

PROJECTS

P B F N 29 400,000 188,831 12,605 941,715 1/3/2011 O 1/2/2016

4600002357

LUCIUS PITKIN INC

304 HUDSON ST - 4TH FL

NEW YORK, NY 10013-1015 US

ON-CALL FAILURE ANALYSIS

METALLURGICAL EXAMINATION

AND TESTING SERVICES

P B N N 3 680,000 427,080 269,970 376,797 1/1/2011 O 12/31/2015
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4600002359

ALTRAN SOLUTIONS CORP

1 ADVANTAGE CT - STE A

BORDENTOWN, NJ 08505-9630 US

PROVIDE ENGINEERING SERVICES

IN SUPPORT OF ENERGY

SERVICES AND DISTRIBUTED

GENERATION PROJECTS

P B F N 29 400,000 290,309 0 139,805 1/3/2011 O 1/2/2016

4600002360

SENSOR SWITCH INSTALLATIONS

LLC

3 ESSEX SQ

ESSEX, CT 06426-1113 US

PROVIDE OCCUPANCY SENSORS

AND DAYLIGHT CONTROL DEVICES
E B N 3 3 500,000 168,570 654 50,000 1/1/2011 C 3/31/2014

4600002361

ENERGY CONSERVATION &

SUPPLY

55 WASHINGTON ST STE 302A

BROOKLYN, NY 11201 US

PROVIDE OCCUPANCY SENSORS

AND DAYLIGHT CONTROL DEVICES

FOR THE POWER AUTHORITY'S

HELP PROJECTS

E B N N 3 500,000 312,054 6,864 50,000 1/1/2011 C 3/31/2014

4600002368

WM GROUP ENGINEERS PC

370 7TH AVE - STE 701

NEW YORK, NY 10001-3913 US

PROVIDE ENGINEERING SERVICES

FOR ENERGY SERVICES &

DISTRIBUTED GENERATION

PROJECTS

A B N 4 29 275,000 0 0 915,540 1/3/2011 O 1/2/2016

4600002370

APOGEE TRANSLITE INC

593 ACORN ST

DEER PARK, NY 11729-3617 US

FURNISH & DELIVER LIGHTING

EQUIPMENT FOR ASSORTED

PROJECTS THROUGHOUT

SOUTHEAST NEW YORK

E B N N 3 249,850 141,300 0 250,000 3/1/2011 C 2/28/2014

4600002373

CANDELA SYSTEMS CORP

148 ROUTE 202

SOMERS, NY 10589-1606 US

FURNISH & DELIVER SPECULAR

RETROFIT REFLECTORS KITS ON

AN AS NEEDED BASIS

THROUGHOUT NEW YORK STATE

E B N 4 2 650,000 0 0 4,090,937 3/1/2011 O 2/28/2015

4600002374

ADVANCED ENERGY & LIGHTING

INC

23 E 10 ST - STE 615

NEW YORK, NY 10003-6137 US

FURNISH & DELIVER SPECULAR

REFLECTOR RETROFIT KITS FOR

PROJECTS THROUGHOUT NEW

YORK STATE

E B N N 2 650,000 34,844 0 2,227,174 3/1/2011 O 2/28/2015

4600002378

GOMEZ AND SULLIVAN ENGINEERS

PC

288 GENESEE ST

UTICA, NY 13502 US

B-G PUMPED STORAGE PLANT -

FERC PART 12D DAM SAFETY

INSPECTION &REPORT

P B N N 6 230,000 162,461 33,829 4,490,831 5/25/2010 C 12/31/2014

4600002384

SIEMENS INDUSTRY INC

4401 FAIR LAKES CT - STE 400

FAIRFAX, VA 22033-3848 US

ENERGY COMMODITY RISK

ANALYSIS SOFTWARE SOLUTION
E B F N 6 1,900,000 1,254,441 298,333 3,915,329 4/1/2011 O 3/31/2015

4600002391

TEST PRODUCTS INC (TPI)

302 NEW MILL LANE

EXTON, PA 19341 US

STATION BATTERY TESTING S B N N 3 325,000 164,859 51,921 556,172 4/1/2011 O 3/31/2016

4600002392

BLACK & VEATCH NEW YORK LLP

11401 LAMAR AVE

OVERLAND PARK, KS 66211-1508 US

GENERAL ELECTRIC RATE

CONSULTING SERVICES
P B N N 6 2,000,000 126,950 0 218,935 4/1/2011 O 3/31/2016
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4600002394

WELSBACH ELECTRIC CORP

111-01 14TH AVE

COLLEGE POINT, NY 11356-0252 US

POTHEAD REPLACEMENT

PROJECT NIAGARA LPGP LEM

PROJECT

C B N N 3 3,356,337 3,354,556 384,592 1,564,106 4/7/2011 C 4/6/2014

4600002396

FERGUSON ELECTRIC

CONSTRUCTION

CO INC

333 ELLICOTT ST

BUFFALO, NY 14203-1618 US

GENERATOR STEP UP

TRANSFORMER INSTALLATION FOR

THE NIAGARA LPGP LEM PROJECT

C B N N 3 4,552,299 3,888,776 825,564 0 4/4/2011 C 1/1/2014

4600002400

CASTLE POWER SOLUTIONS LLC

22 HUDSON FALLS RD - STE B

SOUTH GLENS FALLS, NY 12803-

5067 US

POWER FACTOR CORRECTIONS &

POWER QUALITY IMPROVEMENTS
C B N N 3 100,000 0 0 327,119 4/1/2011 O 3/31/2016

4600002405

URS CORP

ONE PENN PLAZA - SE 610

NEW YORK, NY 10119-0698 US

CONSULTING FOR

ENVIRONMNETAL, HEALTH AND

SAFETY AUDITS AT NYPA

OPERATING FACILITIES

P B N N 13 375,000 37,165 0 1,134,295 6/8/2011 O 6/7/2016

4600002406

CB & I ENVIRONMENTAL &

INFRASTRUCTURE INC

13 BRITISH AMERICAN BLVD

LATHAM, NY 12110-1431 US

CONSULTING FOR

ENVIRONMENTAL, HEALTH AND

SAFETY AUDITS AT NYPA

OPERATING FACILITIES

P B N N 13 375,000 269,366 60,641 388,346 6/8/2011 O 6/7/2016

4600002409

UNIVERSAL OFFICE CLEANING INC

PO BOX 716

SYOSSET, NY 11791 US

FLYNN/BRENTWOOD: JANITORIAL

SERVICES
S B N N 9 160,000 93,755 25,440 500,000 7/1/2011 C 10/31/2014

4600002411

GOMEZ AND SULLIVAN ENGINEERS

PC

288 GENESEE ST

UTICA, NY 13502 US

PART 12 FERC DAM SAFETY

INSPECTION AND REPORT FOR

THE CRESCENT AND VISCHER

FERRY HYDROELECTRIC

PROJECTS

P B N N 6 206,000 119,401 0 874,728 6/30/2011 O 6/29/2015

4600002414

ALSTOM POWER INC

7901 SOUTHPARK PLZ - STE 110

LITTLETON, CO 80120-4505 US

RMNPP UNITS 2 AND 13

STANDARDIZATION
C B F N 2 8,943,359 8,001,644 271,514 3,038,985 7/1/2011 C 5/31/2014

4600002419

ALSTOM GRID INC

DISCONNECT SWITCHES DIV

11 GUTTMAN BLVD

CHARLEROI, PA 15022-1016 US

765 KV MODS E B F N 2 3,277,012 2,900,215 717,910 2,488,851 7/7/2011 O 12/31/2015

4600002425

KONECRANES INC

1020 LEHIGH STATION RD

HENRIETTA, NY 14467-9369 US

OSHA ANNUAL CRANE AND FLEET

INSPECTION SERVICES
P B N N 1 375,000 235,195 135,799 660,151 7/20/2011 O 7/19/2016

4600002426

LJ GONZER ASSOCIATES

14 COMMERCE DR - STE 305

CRANFORD, NJ 7016 US

DESIGN AND DRAFTING SERVICES

FOR ENERGY SERVICES

PROJECTS

S B F N 8 50,000 0 0 449,799 7/1/2011 O 6/30/2016
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4600002427

CDM CONSTRUCTORS INC

60 CROSSWAYS PARK W - STE 340

WOODBURY, NY 11797-2018 US

DESIGN AND DRAFTING SERVICES

FOR ENERGY SERVICES

PROJECTS

S B N N 8 50,000 0 0 385,267 7/1/2011 O 6/30/2016

4600002428

RITTER GROUP USA INC

FORMERLY REGASOL USA INC

1927 W MAIN ST

STROUDSBURG, PA 18360-1029 US

FURNISH & DELIVER SOLAR

THERMAL EQUIPMENT FOR THE

NYPA'S ENERGY SERVICES

PROJECTS

E B N N 4 1,350,000 434,460 42,573 6,047,556 8/5/2011 C 11/14/2014

4600002429

D J H MECHANICAL SERVICES INC

155 E KINGSBRIDGE RD

MOUNT VERNON, NY 10550-4929 US

FURNISH & DELIVER SOLAR

THERMAL EQUIPMENT FOR NYPA'S

VARIOUS ENERGY SERVICES

PROJECTS

E B N 4 4 250,000 0 0 43,588 8/5/2011 O 2/4/2015

4600002430

EME CONSULTING ENGINEERING

GRP LLC

159 WEST 25TH ST

NEW YORK, NY 10001-7203 US

RETRO-COMMISSIONING, THIRD

PARTY COMMISSIONING AND

PROJECT IMPLEMENTATION

SERVICES

C B N N 9 4,860,400 769,463 118,418 1,188,933 9/7/2011 C 11/13/2014

4600002431

WSP FLACK + KURTZ

512 7TH AVE

NEW YORK, NY 10018 US

RETRO-COMMISSIONING, THIRD

PARTY COMMISSIONING AND

PROJECT IMPLEMENTATION

SERVICES

C B F N 9 2,500,000 272,826 18,920 1,909,710 9/7/2011 C 11/13/2014

4600002432

HORIZON ENGINEERING

ASSOCIATES LLP

MICHAEL ENGLISH

30 BROAD ST - 15TH FL

NEW YORK, NY 10004-2969 US

RETRO-COMMISSIONING, THIRD

PARTY COMMISSIONING AND

PROJECT IMPLEMENTATION

SERVICES

C B N N 9 5,000,000 509,169 85,140 381,020 9/7/2011 C 11/13/2014

4600002436

EATON CORP

690 RAHWAY AVE

UNION, NJ 07083-6632 US

CONTROL SYSTEM INTEGRATION

PROJECT AT LEWSITON PUMP

GENERATING PLANT

C C F N 5 13,222,139 9,306,810 4,961,888 40,603 9/27/2011 O 11/27/2020

4600002438

TRC ENGINEERS INC

1430 BROADWAY - FL 10

NEW YORK, NY 10018-9202 US

ON CALL ENGINEERING SERVICES P B F N 23 2,039,572 1,483,400 617,797 3,351,578 10/1/2011 O 9/30/2015

4600002439

GREENMAN-PEDERSEN INC

400 RELLA BLVD - STE 207

MONTEBELLO, NY 10901-4256 US

ON CALL ENGINEERING SERVICES A B N N 23 866,051 647,116 190,752 4,984,819 10/1/2011 O 9/30/2015

4600002440

AECOM USA INC

125 BROAD ST

NEW YORK, NY 10004-2400 US

ON CALL ENGINEERING SERVICES P B N N 23 6,880,242 5,316,136 2,419,244 5,000,000 10/1/2011 O 9/30/2015

4600002441

STONE & WEBSTER ENGINEERNIG

NEW YORK PC

100 TECHNOLOGY CENTER DR

STOUGHTON, MA 2072 US

ON CALL ENGINEERING SERVICES P B F N 23 214,135 214,135 0 5,000,000 10/1/2011 O 9/30/2015
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4600002442

MONROE STAFFING SERVICES LLC

PO BOX 187

MONROE, CT 06468-0187 US

MONROE STAFFING IT TEMPORARY

PERSONNEL
S B N N 45 1,100,000 772,881 238,293 18,027,237 10/1/2011 O 6/30/2015

4600002443

NAUTILUS CONSULTING LLC

6800 JERICHO TPKE - STE 216E

SYOSSET, NY 11791-4445 US

RISK MANAGEMENT CONSULTING

SERVICES FOR THE AUTHORITY'S

ENERGY SERVICES DIVISION

P B N N 11 2,500,000 1,365,705 388,568 151,137 10/1/2011 O 9/30/2016

4600002444

ARCADIS US INC

655 3RD AVE - 12TH FL

NEW YORK, NY 10017-5617 US

CONSTRUCTION CLAIMS RISK

MANAGEMENT CONSULTANT

SERVICES TO THE AUTHORITY ON

AN-AS-NEEDED BASIS

P B N N 11 500,000 111,654 61,323 95,699 10/1/2011 O 9/30/2016

4600002445

THE LOUIS BERGER GROUP INC

48 WALL ST - 16TH FL

NEW YORK, NY 10005-2927 US

CONSTRUCTION CLAIMS RISK MGT.

CONSULTANT TO THE AUTHORITY

ON AN-AS-NEEDED BASIS

P B N N 11 500,000 0 0 756,397 10/1/2011 O 9/30/2016

4600002446

HILL INTERNATIONAL INC

303 LIPPINCOTT CENTRE - STE 102

MARLTON, NJ 8053 US

CONSTRUCTION CLAIMS RISK MGT.

SERVICES TO THE AUTHORITY ON-

AN-AS-NEEDED BASIS

P B N N 11 1,500,000 625,272 101,967 3,916,328 10/1/2011 O 9/30/2016

4600002447

MILLER ENVIRONMENTAL GROUP

INC

538 EDWARDS AVE

CALVERTON, NY 11933-1636 US

GENERAL ENVIRONMENTAL

SERVICES FOR THE AUTHORITY'S

SENY POWER PLANTS

S B N N 5 5,000,000 1,961,015 755,458 1,686,586 10/1/2011 O 9/30/2016

4600002448

ALLSTATE POWER VAC INC

DBA EQ INDUSTRIAL SERVICES

928 E HAZELWOOD AVE

RAHWAY, NJ 07065-5634 US

GENERAL ENVIRONMENTAL

SERVICES FOR THE AUTHORITY'S

SENY POWER PLANTS

S B N N 5 2,500,000 11,149 1,200 50,000 10/1/2011 O 9/30/2016

4600002449

MITCHELL MARTIN INC

DBA GARRETT SAYER GROUP

307 W 38TH ST - STE 1305

NEW YORK, NY 10018-9521 US

IT TEMPORARY PERSONNEL S B N N 45 2,300,000 1,639,849 424,772 2,285,162 10/1/2011 O 6/30/2015

4600002450

UNIQUE COMP INC

2708 42ND RD

LONG ISLAND CITY, NY 11101-4112

US

IT TEMPORARY PERSONNEL S B N 4 45 1,000,000 550,201 269,399 895,000 10/1/2011 O 3/30/2015

4600002451

CARLYLE CONSULTING SERVICES

INC

641 LEXINGTON AVE - STE 1526

NEW YORK, NY 10022 US

IT TEMPORARY PERSONNEL S B N 1 45 1,550,000 1,164,733 698,677 3,346,744 10/1/2011 O 6/30/2015

4600002452

VEOLIA ES TECHNICAL SOLUTIONS

LLC

1275 MINERAL SPRINGS DR

PORT WASHINGTON, WI 53074-2163

US

RECYCLING OF LIGHT BALLASTS

AND LAMPS AND DISPOSAL OF

SMALL CAPACITORS, MERCURY

EQUIP., BATTERIES AND PCB

IMPACTED LIGHT FIX

S B N N 2 7,500,000 1,452,444 491,358 1,842,185 10/1/2011 O 9/30/2016
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4600002453

RCG GLOBAL SERVICES INC

379 THORNALL ST - 14TH FL

EDISON, NJ 08837-2225 US

IT TEMPORARY PERSONNEL S B N N 45 660,000 616,412 189,036 4,943,000 10/1/2011 O 6/30/2015

4600002456

COYNE TEXTILE SERVICES INC

140 CORTLAND AVE

SYRACUSE, NY 13202-3411 US

LEASE/PURCHASE OF FIRE

RETARDANT CLOTHING (FRC) FOR

UPSTATE SITES(B-G, CEC, NIA, STL

AND WPO)

E B N N 4 1,850,000 661,067 226,797 390,894 1/1/2012 O 12/31/2016

4600002457

GE ENERGY CONTROL SOLUTIONS

INC

1800 NELSON RD

LONGMONT, CO 80501-6324 US

DESIGN,FURNISH,DELIVER 12

STATIC EXCITATION SYSTEMS
E B F N 5 4,124,270 2,214,560 162,278 50,000 12/2/2011 O 12/31/2021

4600002458

SILICON SOLAR LLC

DBA SUNMAXX SOLAR

56 BROOME CORPORATE PKWY

CONKLIN, NY 13748-1506 US

FURNISH & DELIVER OF SOLAR

THERMAL EQUIPMENT - FLAT

PLATE TYPE SOLAR COLLECTORS

FOR THE ENERGY SERVICE

PROJECTS

E B N N 4 400,000 18,980 0 138,151 12/2/2011 O 2/4/2015

4600002461

READSOFT INC

3838 N CAUSEWAY BLVD - STE 2400

METAIRIE, LA 70002-8308 US

IMPLEMENT, MAINTENANCEAIN

ACCOUNTS PAYABLE AUTOMATION

SYSTEM SOFTWARE

S B N N 5 496,000 455,397 35,329 82,685 12/23/2011 O 9/30/2017

4600002462

DIALIGHT CORP

1501 RTE 34 S

FARMINGDALE, NJ 7727 US

FURNISH & DELIVER OF LED BULBS

FOR THE NEW YORK CITY TRANSIT

SUBWAY TUNNELS FOR THE

ENERGY SERVICES DEPARTMENT

E B N N 3 5,500,000 2,148,422 245,582 391,100 12/19/2011 O 12/18/2016

4600002463

WENDEL CONSTRUCTION INC

140 JOHN JAMES AUDUBON PKWY

STE 201

AMHERST, NY 14228 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

DATA CENTER ENERGY

EFFICIENCY PROJECTS

C B N N 8 5,000,000 15,181 15,181 1,842,902 1/1/2012 O 12/31/2016

4600002464

SOURCEONE INC

370 7TH AVE - STE 704

NEW YORK, NY 10001-0013 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

DATA CENTER ENERGY

EFFICIENCY PROJECTS

C B N N 8 5,000,000 0 0 488,450 1/1/2012 O 12/31/2016

4600002465

RCM TECHNOLOGIES INC

FACILITIES DESIGN &

CONSTRUCTION

2500 MCCLELLAN AVE - STE 350

PENNSAUKEN, NJ 08109-4617 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES FOR

DATA CENTER ENERGY

EFFICIENCY PROJECTS

C B N N 8 5,000,000 0 0 91,943 1/1/2012 O 12/31/2016

4600002467

NAES CORP

1 COLLINS DR - STE 100

CARNEYS POINT, NJ 8069 US

SCPP: OPERATION AND

MAINTENANCE SERVICES
S B N N 5 35,000,000 16,972,763 6,551,750 419,112 1/1/2012 O 12/31/2016
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4600002470

AQUATIPRO DIV OF SENTRY

EQUIPMENT

CORP

966 BLUE RIBBON CIR N

OCONOMOWOC, WI 53066-8666 US

MAINTENANCE SERVICES FOR

ONLINE PROCESS CHEMISTRY

PANEL ANALYZERS AT THE

AUTHORITY'S 500MW COMBINED

CYCLE PLANT ON AN AS-NEEDED-

BASIS

S B N N 1 200,000 48,863 21,655 15,447 1/3/2012 O 12/31/2016

4600002471

RFJ INSULATION CONTRACTOR INC

232-C ORINOCO DR

BRIGHTWATERS, NY 11718 US

SENY:PROVIDE AS-NEEDED BASIS

REPAIR OF EXISTING INSULATION

AND INSTALL NEW INSULATION

S B N N 3 240,000 144,301 60,036 4,515,949 1/3/2012 O 12/31/2016

4600002472

AON FIRE PROTECTION

ENGINEERING OF

ILLINOIS PC

1600 SUMMER ST - 6TH FL

STAMFORD, CT 06905-5125 US

PERMITTING SERVICES TO THE

AUTHORITY'S SENY FACILITIES
P B N N 3 200,000 0 0 200,000 1/3/2012 C 7/8/2014

4600002474

WALTER T GORMAN PE PC

99 TULIP AVE - STE 106

FLORAL PARK, NY 11001-1927 US

PERMITTING SERVICES TO THE

AUTHORITY SENY FACILITIES
P B N N 3 1,000,000 243,603 136,979 55,278 1/3/2012 C 12/31/2014

4600002475

ROTATOR STAFFING SERVICES INC

25 KENNEDY BLVD

E BRUNSWICK, NJ 08816-1259 US

TEMPORARY ENGINEERING

PERSONNEL ON AN AS NEEDED-

BASIS

S B N N 13 9,500,000 5,583,672 2,144,577 122,900 1/3/2012 O 12/31/2016

4600002476

LJ GONZER ASSOCIATES

14 COMMERCE DR - STE 305

CRANFORD, NJ 7016 US

TEMPORARY ENGINEERING

PERSONNEL ON AN AS NEEDED-

BASIS

S B N N 13 4,000,000 2,313,414 1,161,562 200,000 1/3/2012 O 12/31/2016

4600002477

METRO TECH CONSULTING

SERVICES INC

230 W 41ST ST - 13TH FL

NEW YORK, NY 10036-7207 US

TEMPORARY ENGINEERING

PERSONNEL ON AN AS NEEDED-

BASIS

S B N N 13 50,000 0 0 200,000 1/3/2012 O 12/31/2016

4600002478

NPTS INC

2060 SHERIDAN DR

BUFFALO, NY 14223-1470 US

TEMPORARY ENGINEERING

PERSONNEL ON AN AS NEEDED-

BASIS

S B N 4 13 6,450,000 4,164,838 2,016,394 200,000 1/3/2012 O 12/31/2016

4600002479

PFM ASSET MANAGEMENT LLC

TWO LOGAN SQUARE

18TH & ARCH STREETS - STE 1600

PHILADELPHIA, PA 19103 US

FINANCIAL MANAGEMENT

CONSULTING SERVICES FOR

AUTHORITY'S OPEB AND NUCLEAR

DECOMMISSIONING TRUST FUNDS

P B F N 2 895,000 0 0 215,860 2/14/2012 O 2/13/2017

4600002481

GOMEZ AND SULLIVAN ENGINEERS

PC

288 GENESEE ST

UTICA, NY 13502 US

NIAGARA POWER PROJECT -

COMPLIANCE AND

IMPLEMENTATION SERVICES

P B N N 1 8,000,000 4,653,256 1,518,883 250,000 3/1/2012 O 2/28/2017



FACILITY: WHITE PLAINS OFFICE POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

88

CONTRACT

NUMBER PROVIDER NAME CONTRACT DESCRIPTION

T

Y

P

E

M

O

A

R

N

A

O

P

A

M

W

B

E

B

I

D

S

F

R

T

TOTAL

CONTRACT

AMOUNT

TOTAL

EXPENDED TO

DATE

AMOUNT

EXPENDED

2014

CONTRACT

BALANCE

DATE OF

CONTRACT

O

\

C

PROJ

COMPLETE

DATE

DATE

CONTRACT

COMPLETE

4600002482

CLEAREDGE POWER CORP

FORMERLY UTC POWER CORP

195 GOVERNORS HWY

SOUTH WINDSOR, CT 06074-2419

US

FUEL CELL MAINTENANCE

SERVICES
S B F N 1 3,000,000 1,157,815 120,146 230,863 1/1/2012 C 12/31/2014

4600002485

WILLDAN ENERGY SOLUTIONS INC

STE 303 1 EXCHANGE PLZ - 55

BROADWA

NEW YORK, NY 10006-3758 US

PROGRAM MANAGEMENT &

IMPLEMENTATION SERVICES DATA

CENTER ENERGY EFFFICIENT

PROJECTS

C B N N 8 5,000,000 57,000 0 83,097,946 1/1/2012 O 12/31/2016

4600002486

ECLARO INTERNATIONAL INC

450 7TH AVE - STE 506

NEW YORK, NY 10123-0506 US

TEMPORARY PERSONNEL S B N 4 45 1,455,000 1,064,106 530,744 567,919 1/20/2012 O 6/30/2015

4600002488

LCSJ COMMUNICATIONS INC

326 SAINT PAUL PL - STE 300B

BALTIMORE, MD 21202-2110 US

PROVISION OF TEMPORARY

RF/MICROWAVE ENGINEERING

SERVICES

S B F N 2 50,000 0 0 415,512 2/7/2012 C 12/31/2014

4600002489

TCE SYSTEMS INC

4819 25TH AVE

ASTORIA, NY 11103-1005 US

PROVISION OF TEMPORARY

RF/MICROWAVE ENGINEERING

SERVICES

S B N 3 2 150,000 11,849 9,221 1,692,278 2/7/2012 C 12/31/2014

4600002496

ABLE TESTING & INSPECTION INC

PO BOX925

COBLESKILL, NY 12043 US

NON DESTRUCTIVE EXAMINATION

(NDE) & WELDING QUALIFICATION

SERVICES FOR BLENHEIM GILBOA

& SMALL HYDRO POWER

PROJECTS

P B N N 2 95,000 12,315 9,896 1,000,000 4/1/2012 O 3/31/2015

4600002500

FERGUSON ELECTRIC

CONSTRUCTION

CO INC

333 ELLICOTT ST

BUFFALO, NY 14203-1618 US

DESIGN, FURNISH, DELIVER &

INSTALL THE ISO PHASE BUS &

PHASE REVERSAL SWITCH AT THE

LEWISTON PUMP GENERATING

PLANT

C B N N 4 1,606,385 1,215,285 791,585 1,000,000 3/27/2012 O 11/27/2020

4600002501

NEXANT INC

44 S BROADWAY - STE 404

WHITE PLAINS, NY 10601-4439 US

CONSULTING SERVICES FOR

REVIEW, ANALYSIS AND SUPPORT

IN UTUILITYDELIVERY SERVICE

RATE FILINGS

P B N N 3 2,000,000 157,098 19,809 243,385 3/27/2012 O 3/26/2017

4600002504

BAY CRANE SERVICE INC

11-02 43RD AVE

LONG ISLAND CITY, NY 11101-9717

US

SENY: CRANE RENTAL WITH

OPERATOR SERVICES
E B N N 2 880,000 391,550 122,995 5,000,000 4/1/2012 O 3/31/2017

4600002505

GENCON CONSTRUCTION CO

393 SMITH RD

SHIRLEY, NY 11967-2214 US

SENY: CRANE RENTAL WITH

OPERATOR SERVICES
E B N 1 2 220,000 128,057 56,850 4,987,358 4/1/2012 O 3/31/2017

4600002506

ULTRA ELECTRONICS OCEAN

SYSTEMS

115 BAY STATE DR

BRAINTREE, MA 02184-5203 US

CRESCENT & VISCHER FERRY -

INSTALLATION, MAINTENANCE, &

REMOVAL OF THE FISH

DETERRENT SYSTEMS

S B N N 1 667,518 248,406 56,562 1,387,042 5/1/2012 O 4/30/2017
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4600002507

CME ASSOCIATES INC

PO BOX 5490

SYRACUSE, NY 13220-5490 US

CONCRETE AND SOIL TESTING

SERVICES
S B N N 7 95,000 79,553 77,084 3,898,858 4/2/2012 O 4/1/2015

4600002509

SOLAR LIBERTY ENERGY SYSTEMS

INC

6500 SHERIDAN DR - STE 120

BUFFALO, NY 14221-4845 US

FURNISH, DELIVERY & INSTALL

ROOF MOUNTED SOLAR

PHOTOVOLTAIC SYSTEMS

C B N N 16 4,750,000 234,051 234,051 72,098 4/1/2012 O 3/31/2017

4600002510

INDUSTRIAL STAFFING SERVICES

INC

557 CRANBURY RD - STE 19

EAST BRUNSWICK, NJ 08816-5419

US

RECRUITMENT SERVICES P B F 3 13 200,000 0 0 64,620 4/4/2012 O 4/3/2017

4600002516

WESCO DISTRIBUTION INC

60 HOFFMAN AVE

HAUPPAUGE, NY 11788-4718 US

PROVIDE FLUORESCENT LIGHTING

EQUIPMENT FOR 1 CENTER

STREET (MUNICIPAL BUILDING)

FOR THE HIGH EFFICIENCY

LIGHTING PROGRAM

E B N N 4 307,700 252,422 0 0 5/1/2012 C 4/30/2014

4600002517

RANDSTAD TECHNOLOGIES LP

DBA RANDSTAD ENGINEERING

225 SCIENTIFIC DR

NORCROSS, GA 30092-2905 US

RECRUITMENT SERVICES P B F N 13 200,000 77,100 59,300 640,541 4/27/2012 O 4/26/2017

4600002522

RECOURSE COMMUNICATIONS INC

550 HERITAGE DR - STE 200

JUPITER, FL 33458 US

RECRUITMENT SERVICES P B F N 13 200,000 0 0 64,410 5/11/2012 O 5/10/2017

4600002523

KMQ ENTERPRISES INC

DBA TAILWIND ASSOCIATES

1462 ERIE BLVD

SCHENECTADY, NY 12305-1026 US

RECRUITMENT SERVICES P B N N 13 200,000 0 0 1,825 5/17/2012 O 5/16/2017

4600002524

K G INDUSTRIES INC

2708 42ND RD

LONG ISLAND CITY, NY 11101-4112

US

RECRUITMENT SERVICES P B N 4 13 200,000 0 0 2,305,045 5/17/2012 O 5/16/2017

4600002526

FBMC BENEFITS MANAGEMENT INC

3101 SESSIONS RD

TALLAHASSEE, FL 32303-2874 US

WEB ENROLLMENT &

BENEFITS/COMPENSATION

STATEMENTS SERVICES

S B F N 3 350,000 134,140 49,486 19,476,472 6/1/2012 O 5/31/2017

4600002527

SOLAR ELECTRIC SYSTEMS INC

2 TIBBITS AVE

WHITE PLAINS, NY 10606-2313 US

FURNISH, DELIVERY & INSTALL

ROOF MOUNTED SOLAR

PHOTOVOLTAIC SYSTEMS

C B N N 16 250,000 0 0 1,127 4/1/2012 O 3/31/2017

4600002530

CEMTEK SYSTEMS INC

2013 SOUTH WOOD AVE

LINDEN, NJ 7036 US

SCPP: PROVIDE CONTINUOUS

EMISSION MONITORING SYSTEM

(CEMS) AND HARDWARE

CONSUMABLES

S B N N 5 600,000 369,137 170,029 87,232 7/1/2012 O 6/30/2015
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4600002534

ANDRITZ HYDRO CORP

10735 DAVID TAYLOR DR - STE 500

CHARLOTTE, NC 28262-1289 US

MOTOR GENERATOR UPGRADE C B F N 5 90,989,359 7,891,413 0 9,972,000 7/1/2012 O 12/1/2020

4600002535

TRADEBE ENVIRONMENTAL

SERVICES LLC

FORMERLY UNITED OIL RECOVERY

INC

47 GRACEY

MERIDEN, CT 6451 US

UNITED OIL RECOVERY DBA

UNITED INDUSTRIAL SERVICES

WILL PROVIDE WASTE DISPOSL

SERVICES FOR THE AUTHORITY

S B N N 46 600,000 32,081 11,022 5,326,850 7/1/2012 O 12/31/2015

4600002536

COMPNOVA INC

300 N COIT RD - STE 340

RICHARDSON, TX 75080-5482 US

IT TEMPORARY PERSONNEL S B N N 45 760,000 344,488 141,524 31,216,679 7/5/2012 O 6/30/2015

4600002537

LJ GONZER ASSOCIATES

14 COMMERCE DR - STE 305

CRANFORD, NJ 7016 US

TEMPORARY ENGINEERING

SUPPORT ON AN AS NEEDED

BASIS FOR ENERGY SERVICES

S B N N 11 3,000,000 1,307,722 547,167 177,091 7/1/2012 O 6/30/2017

4600002538

INDUSTRIAL STAFFING SERVICES

INC

557 CRANBURY RD - STE 19

EAST BRUNSWICK, NJ 08816-5419

US

TEMPORARY ENGINEERING

SUPPORT ON AN-AS-NEEDED

BASIS FOR ENERGY SERVICES

S B N 3 11 1,000,000 0 0 233,194 7/1/2012 O 6/30/2017

4600002539

METRO TECH CONSULTING

SERVICES INC

230 W 41ST ST - 13TH FL

NEW YORK, NY 10036-7207 US

TEMPORARY ENGINEERING

PERSONNEL ON AN AS NEEDED

BASIS IN SUPPORT OF ENERGY

SERVICES

S B N N 11 1,000,000 0 0 53,436 7/1/2012 O 6/30/2017

4600002540

NAVIGANT CONSULTING INC

30 S WACKER DR - STE 3100

CHICAGO, IL 60606-7444 US

CONSULTING SERVICES FOR

GENERATION, TRANSMISSION,

FUEL SUPPLIES AND ENERGY

POLICY AND REGULATORY

ACTIVITIES

P B F N 12 682,605 439,220 19,120 2,366,560 7/10/2012 O 6/29/2017

4600002543

ELECNOR HAWKEYE LLC

SUBSIDIARY OF ELECNOR INC

100 MARCUS BLVD - STE 1

HAUPPAUGE, NY 11788-3749 US

PROVIDE EMEGENCY REPAIR

SERVICES FOR AUTHORITY

UNDERGROUND POWER CABLES -

STATEWIDE

C B N N 2 5,000,000 0 0 19,995,000 7/16/2012 O 7/17/2017

4600002544

UNDERGROUND SYSTEMS INC

84 BUSINESS PARK DR - STE 109

ARMONK, NY 10504-1734 US

PROVIDE EMEGENCY REPAIR

SERVICES FOR AUTHORITY

UNDERGROUND POWER CABLES -

STATEWIDE

C B N N 2 5,000,000 12,642 12,642 567,694 7/16/2012 O 7/15/2017

4600002545

EMERACHEM LLC

1729 LOUISVILLE DR

KNOXVILLE, TN 37921 US

SCPP: CO CATALYST CHEMICAL

CLEANING
S B N N 3 1,750,000 362,958 0 67,047 7/2/2012 O 7/1/2017

4600002547

VOITH HYDRO INC

760 E BERLIN RD

YORK, PA 17408-8701 US

SERVOMOTORS E B F N 2 6,058,064 2,159,206 0 3,944,349 7/2/2012 O 7/2/2017
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4600002548

ATLAS PAINTING & SHEETING

CORP

465 CREEKSIDE DR

AMHERST, NY 14228-2112 US

BARNHART ISLAND BRIDGE

PAINTING & REHABILITATION

PROJECT ST. LAWRENCE POWER

PROJECT

C B N N 5 11,222,523 11,150,425 6,006,529 970,528 8/1/2012 O 7/31/2015

4600002550

M/E ENGINEERING PC

60 LAKEFRONT BLVD - STE 320

BUFFALO, NY 14202-4302 US

CONSULTING SERVICES FOR

BIOMASS TECHNOLOGIES
P B N N 7 75,000 10,380 0 1,000,000 8/2/2012 O 8/1/2015

4600002551

ANTARES GROUP INC

4500 FORBES BLVD - STE 410

LANHAM, MD 20706-6301 US

CONSULTING SERVICES FOR

BIOMASS TECHNOLOGIES
P B F N 7 123,908 123,908 0 998,580 8/2/2012 O 8/1/2015

4600002555

FERGUSON ELECTRIC

CONSTRUCTION

CO INC

333 ELLICOTT ST

BUFFALO, NY 14203-1618 US

INSTALLATION OF AUXILIARY

EQUIPMENT FOR UNIT UPGRADE
S B N N 1 5,245,524 4,604,983 2,015,258 2,500,000 8/3/2012 C 8/3/2014

4600002556

TETRA TECH INC

FORMERLY TETRA TECH EC INC

1000 THE AMERICAN RD

MORRIS PLAINS, NJ 07950-2406 US

CONSULTING SERVICES FOR

GENERATION, TRANSMISSION,

FUEL SUPPLIES AND ENERGY

POLICY AND REGULATORY

ACTIVITIES

P B F N 12 178,185 113,775 58,654 2,319,257 8/16/2012 O 6/29/2017

4600002557

QED INC

QED NATIONAL

350 7TH AVE - FL 10

NEW YORK, NY 10001-5013 US

QED NATIONAL INC. IT TEMPORARY

PERSONNEL
S B N 3 45 22,000 20,175 0 2,369,506 8/20/2012 O 6/30/2015

4600002558

CH2M HILL ENGINEERING PA

9127 S JAMAICA ST

ENGLEWOOD, CO 80112-5946 US

CONSULTING SERVICES FOR

GENERATION, TRANSMISSION,

FUEL SUPPLIES AND ENERGY

POLICY AND REGULATORY

ACTIVITIES

P B F N 12 3,748,705 1,443,660 1,095,586 500,000 8/15/2012 O 6/29/2017

4600002559

PRES SERVICES LLC

2430 N FOREST RD - STE 106

GETZVILLE, NY 14068-1557 US

STATEWIDE ENGINEERING,

DESIGN AND CONSTRUCTION

SERVICES FOR ENERGY SERVICES

DEPARTMENT

C B N N 11 20,000,000 523,528 412,336 1,000,000 8/1/2012 O 7/31/2017

4600002561

NORTHEAST PROFESSIONAL

ENGINEERING

CONSULTANTS LLC

108 NEW PARK AVE - UNIT 3

N FRANKLIN, CT 06254-1807 US

CONSULTING SERVICES FOR

GENERATION, TRANSMISSION,

FUEL SUPPLIES AND ENERGY

POLICY AND REGULATORY

ACTIVITIES

P B F N 12 116,010 114,883 204 2,324,415 8/22/2012 O 6/29/2017

4600002563

QUANTA TECHNOLOGY LLC

4020 WESTCHASE BLVD - STE 300

RALEIGH, NC 27607-3960 US

CONSULTING SERVICES FOR

GENERATION, TRANSMISSION,

FUEL SUPPLIES AND ENERGY

POLICY AND REGULATORY

ACTIVITIES

P B F N 12 740,930 653,698 429,198 2,105,974 8/29/2012 O 6/29/2017
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4600002565

CANNON DESIGN-BUILD INC

2170 WHITEHAVEN RD

GRAND ISLAND, NY 14072-2025 US

STATEWIDE ENGINEERING,

DESIGN AND CONSTRUCTION

SERVICES

C B N N 11 10,000,000 28,000 28,000 1,095,362 8/1/2012 O 7/31/2017

4600002572

NORTHLAND ASSOCIATES INC

4701 BUCKLEY RD - PO BOX 2549

LIVERPOOL, NY 13088-3627 US

DESIGN,PERMIT,DELIVERY,FURNIS

H,INSTALL,COMMISSION & START

UP OF A SINGLE DISTRIBUTED

2MW WIND TURBINE AT SUNY

CANTON, NY

C B N N 4 5,670,500 343,650 66,050 500,000 10/1/2012 O 6/30/2020

4600002573

GE PACKAGED POWER INC

15855 JACINTOPORT BLVD

HOUSTON, TX 77015 US

SCPP MAINTENANCE, REPAIR AND

PARTS SERVICES FOR THE LM6000
S B N N 1 51,000,000 19,783,321 7,809,481 1,500,000 10/1/2012 O 12/31/2017

4600002574

HATCH ASSOCIATES

CONSULTANTS INC

100 SYLVAN PKWY

AMHERST, NY 14228-1146 US

SOLAR MARKET ACCELERATION

PROGRAM (MAP) TECHNICAL

SUPPORT SERVICES

P B N N 9 350,000 172,909 81,802 1,414,247 1/1/2012 O 9/30/2015

4600002575

NAVIGANT CONSULTING INC

30 S WACKER DR - STE 3100

CHICAGO, IL 60606-7444 US

SOLAR MARKET ACCELERATION

PROGRAM (MAP) TECHNICAL

SUPPORT SERVICES

P B F N 9 250,000 16,806 6,806 1,147,105 10/1/2012 O 9/30/2015

4600002576

BLACK & VEATCH NEW YORK LLP

11401 LAMAR AVE

OVERLAND PARK, KS 66211-1508 US

SOLAR MARKET ACCELERATION

PROGRAM (MAP) TECHNICAL

SUPPORT SERVICES

P B F N 9 325,000 271,564 228,484 665,642 10/1/2012 O 9/30/2015

4600002578

LONGO ELECTRICAL MECHANICAL

INC

ONE HARRY SHUPE BLVD

WHARTON, NJ 7885 US

MOTOR REPAIR AT THE

AUTHORITY'S 500MW COMBINED

CYCLE PLANT AND AT THE FLYNN

AND SCPP

S B N N 4 3,000,000 633,440 230,510 1,896,277 10/1/2012 O 9/30/2017

4600002579

PARSONS BRINCKERHOFF INC

FORMERLY PB AMERICAS INC

333 SEVENTH AVE - 15TH FL

NEW YORK, NY 10001-5091 US

STATEWIDE ENGINEERING,

DESIGN AND CONSTRUCTION

SERVICES

C B N N 11 20,000,000 5,000 2,500 543,927 8/1/2012 O 7/31/2017

4600002580

CORE ENVIRONMENTAL

CONSULTANTS INC

2312 WEHRLE DR

BUFFALO, NY 14221-7021 US

CORE ENVIRONMENTAL SHALL

PROVIDE SAMPLINGS AND

ANALYSIS TO THE AUTHORITY'S

SENY SITES

S B N 3 3 750,000 182,306 80,481 193,700 10/1/2012 O 9/30/2017

4600002581

CLEAN POWER RESEARCH LLC

10 GLEN CT

NAPA, CA 94558-4468 US

SOLAR MARKET ACCELERATION

PROGRAM (MAP) TECHNICAL

SUPPORT SERVICES

P B F N 9 75,000 7,953 0 1,052,798 10/1/2012 O 9/30/2015

4600002582

HORIZON ENGINEERING

ASSOCIATES LLP

MICHAEL ENGLISH

30 BROAD ST - 15TH FL

NEW YORK, NY 10004-2969 US

STATEWIDE ENERGY AUDIT AND

RETROCOMMISSIONING SERVICES

FOR ENERGY SERVICES PROGRAM

S B N N 26 4,000,000 55,651 55,651 510,082 10/1/2012 O 9/30/2017
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4600002583

SCHUYLER ENGINEERING PC

163 NORTH WELLWOOD AVE - STE

6

LINDENHURST, NY 11757 US

ENGINEERING SERVICES IN THE

UPSTATE NEW YORK AND SENY

AREAS FOR THE ENERGY

SERVICES DEPARTMENT

P B N N 26 1,000,000 29,472 4,024 349,780 10/1/2012 O 9/30/2017

4600002584

ALTRAN SOLUTIONS CORP

1 ADVANTAGE CT - STE A

BORDENTOWN, NJ 08505-9630 US

ENGINEERING SERVICES FOR

ENERGY SERVICES FOR UPSTATE

NEW YORK AND SENY AREAS

P B N N 26 1,000,000 0 0 200,000 10/1/2012 O 9/30/2017

4600002585

RCM TECHNOLOGIES INC

FACILITIES DESIGN &

CONSTRUCTION

2500 MCCLELLAN AVE - STE 350

PENNSAUKEN, NJ 08109-4617 US

ENGINEERING SERVICES FOR

ENERGY SERVICES FOR UPSTATE

NEW YORK AND SENY AREAS

P B N N 26 1,000,000 1,420 1,420 281,910 10/1/2012 O 9/30/2017

4600002588

SOURCEONE INC

370 7TH AVE - STE 704

NEW YORK, NY 10001-0013 US

STATEWIDE ENERGY AUDIT AND

RETROCOMMISSIONING SERVICES

FOR ENERGY SERVICES PROGRAM

S B N N 26 2,500,000 0 0 300,000 10/1/2012 O 9/30/2017

4600002589

WILLDAN ENERGY SOLUTIONS INC

STE 303 1 EXCHANGE PLZ - 55

BROADWA

NEW YORK, NY 10006-3758 US

STATEWIDE ENERGY AUDIT AND

RETROCOMMISSIONING SERVICES

FOR ENERGY SERVICES PROGRAM

S B N N 26 2,500,000 180,743 180,743 200,000 10/1/2012 O 9/30/2017

4600002591

GOLDMAN COPELAND ASSOCIATES

PC

229 W 36TH ST - FL 7

NEW YORK, NY 10018-8927 US

STATEWIDE ENGERY AUDIT AND

RETROCOMMISSIONING SERVICES

FOR ENERGY SERVICES PROGRAM

S B N N 26 2,500,000 130,494 130,494 1,932,888 10/1/2012 O 9/30/2017

4600002593

C J BROWN ENERGY &

ENGINEERING PC

4245 UNION RD - STE 204

BUFFALO, NY 14225 US

STATEWIDE ENERGY AUDIT AND

RETROCOMMISSIONING SERVICES

FOR ENERGY SERVICES PROGRAM

S B N N 26 500,000 0 0 874,312 10/1/2012 O 9/30/2017

4600002594

ENERGY & RESOURCE SOLUTIONS

INC

1430 BROADWAY - STE 1609

NEW YORK, NY 10018-3422 US

STATEWIDE ENERGY AUDIT AND

RETROCOMMISSIONING SERVICES

FOR ENERGY SERVICES PROGRAM

S B N N 26 1,000,000 0 0 1,021,070 10/1/2012 O 9/30/2017

4600002595

ENERNOC INC

101 FEDERAL ST - STE 1100

BOSTON, MA 02110-1856 US

STATEWIDE ENERGY AUDIT AND

RETROCOMMISSIONING SERVICES

FOR ENERGY SERVICES PROGRAM

S B N N 26 2,500,000 175,585 175,585 1,473,202 10/1/2012 O 9/30/2017

4600002596

ENERACTIVE SOLUTIONS LLC

150 BROADWAY - STE 802

NEW YORK, NY 10038-4381 US

STATEWIDE ENERGY AUDIT AND

RETROCOMMISSIONING SERVICES

FOR ENERGY SERVICES PROGRAM

S B N N 26 2,500,000 394,026 379,868 2,107,360 10/1/2012 O 9/30/2017

4600002597

WENDEL ENERGY SERVICES LLC

STE 201 140 JOHN JAMES

AUDUBON PKWY

AMHERST, NY 14228-1183 US

STATEWIDE ENERGY AUDIT AND

RETROCOMMISSIONING SERVICES

FOR ENERGY SERVICES PROGRAM

S B N N 26 1,500,000 404,638 404,638 4,787,102 10/1/2012 O 9/30/2017
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4600002598

TAITEM ENGINEERING PC

110 S ALBANY ST

ITHACA, NY 14850-5402 US

STATEWIDE ENERGY AUDIT AND

RETRCOMMISSIONING SERVICES

FOR ENERGY SERVICES PROGRAM

S B N N 26 500,000 0 0 6,244,757 10/1/2012 O 9/30/2017

4600002599

CAMP DRESSER MCKEE & SMITH

DBA FOR CDM SMITH INC

60 CROSSWAYS PARK DR W - STE

340

WOODBURY, NY 11797-2018 US

STATEWIDE ENERGY AUDIT AND

RETROCOMMISSIONING SERVICES

FOR ENERGY SERVICES PROGRAM

S B N N 26 1,500,000 0 0 2,852,966 10/1/2012 O 9/30/2017

4600002602

APPLIED ENERGY GROUP INC

1377 MOTOR PKWY - STE 401

ISLANDIA, NY 11749-5258 US

ENERGY EFFICIENCY -

CONSULTING SERVICES FOR

RENEWABLE ENERGY PROGRAM

INITIATIVES

P B N N 21 1,500,000 85,753 39,850 20,000,000 1/1/2013 O 12/31/2017

4600002603

OPTIMAL ENERGY INC

10600 ROUTE 116 - STE 3

HINESBURG, VT 05461-8501 US

ENERGY EFFICIENCY -

CONSULTING SERVICES FOR

RENEWABLE PROGRAM

INITIATIVES

P B F N 21 1,500,000 352,895 234,598 10,000,000 1/1/2013 O 12/31/2018

4600002604

CRC ENGINEERING PC

1261 BROADWAY FL 7

NEW YORK, NY 10001-3506 US

NEW YORK CITY PARKS BIOMASS

DESIGN & ENGINEERING SUPPORT

SVS.

P B N 4 6 800,000 134,358 28,541 10,000,000 1/2/2013 O 1/2/2016

4600002606

HATCH ASSOCIATES

CONSULTANTS INC

100 SYLVAN PKWY

AMHERST, NY 14228-1146 US

CONSULTING ENGINEERING

SERVICES FOR POWER

GENERATION AND TRANSMISSION

FACILITIES 2013 - 2017

A B N N 25 5,500,000 3,603,723 1,770,357 29,563,735 1/1/2013 O 12/31/2017

4600002607

CG POWER SOLUTIONS USA INC

403 NEW KARNER RD

ALBANY, NY 12205-3809 US

CONSULTING ENGINEERING

SERVICES FOR POWER

GENERATION AND TRANSMISSION

FACILITIES 2013 - 2017

A B N N 25 1,177,213 633,286 257,549 19,884,437 1/1/2013 O 12/31/2017

4600002608

RCM TECHNOLOGIES INC

FACILITIES DESIGN &

CONSTRUCTION

2500 MCCLELLAN AVE - STE 350

PENNSAUKEN, NJ 08109-4617 US

CONSULTING ENGINEERING

SERVICES FOR POWER

GENERATION AND TRANSMISSION

FACILITIES 2013 - 2017

A B F N 25 200,000 6,300 6,300 39,329,761 1/1/2013 O 12/31/2017

4600002609

GREENMAN-PEDERSEN INC

400 RELLA BLVD - STE 207

MONTEBELLO, NY 10901-4256 US

CONSULTING ENGINEERING

SERVICES FOR POWER

GENERATION AND TRANSMISSION

FACILITIES 2013 - 2017

A B N N 25 1,400,000 347,202 347,202 2,000,000 1/1/2013 O 12/31/2017

4600002610

TRC ENGINEERS INC

215 GREENFIELD PKWY - STE 102

LIVERPOOL, NY 13088-6651 US

CONSULTING ENGINEERING

SERVICES FOR POWER

GENERATION AND TRANSMISSION

FACILITIES 2013 - 2017

A B N N 25 2,000,000 1,489,918 945,121 39,694,124 1/1/2013 O 12/31/2017
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4600002611

POWER ENGINEERS CONSULTING

P O BOX 1066-3940 GLENBROOK DR

HAILEY, ID 83333 US

CONSULTING ENGINEERING

SERVICES FOR POWER

GENERATION AND TRANSMISSION

FACILITIES 2013 - 2017

A B F N 25 500,000 0 0 10,000,000 1/1/2013 C 1/24/2014

4600002612

ALTRAN SOLUTIONS CORP

1 ADVANTAGE CT - STE A

BORDENTOWN, NJ 08505-9630 US

CONSULTING ENGINEERING

SERVICES FOR POWER

GENERATION AND TRANSMISSION

FACILITIES 2013 - 2017

A B F N 25 600,000 250,220 198,289 29,081,802 1/1/2013 O 12/31/2017

4600002613

HAIDER ENGINEERING PC

91 TOLEDO ST

FARMINGDALE, NY 11735-6620 US

CONSULTING ENGINEERING

SERVICES FOR POWER

GENERATION AND TRANSMISSION

FACILITIES 2013 - 2017

A B N 4 25 200,000 0 0 2,000,000 1/1/2013 O 12/31/2017

4600002614

SEDC ENGINEERING PC

ALLILIATED W/SEBESTA

BLOMBERG&ASSOC

32 BROADWAY - STE 302

NEW YORK, NY 10004-1609 US

CONSULTING ENGINEERING

SERVICES FOR POWER

GENERATION AND TRANSMISSION

FACILITIES 2013 - 2017

A B N N 25 300,000 18,090 0 19,725,640 1/1/2013 O 12/31/2017

4600002615

BURNS & MCDONNELL

ENGINEERING

CO INC

108 LEIGUS RD

WALLINGFORD, CT 06492-2518 US

CONSULTING ENGINEERING

SERVICES FOR POWER

GENERATION AND TRANSMISSION

FACILITIES 2013 - 2017

A B F N 25 300,000 0 0 1,823,709 1/1/2013 O 12/31/2017

4600002616

MOTT MACDONALD LLC

DBA FOR MOTT MACDONALD INC

400 BLUE HILL DR STE 100

WESTWOOD, MA 02090-2164 US

CONSULTING ENGINEERING

SERVICES FOR POWER

GENERATION AND TRANSMISSION

FACILITIES 2013 - 2017

A B F N 25 200,000 0 0 40,000,000 1/1/2013 O 12/31/2017

4600002617

FISHER ASSOCIATES PE LS PC

135 CALKINS RD

ROCHESTER, NY 14623-4255 US

ON CALL REGIONAL SURVEYING &

MAPPING SERVICES FOR NIAGARA

REGION

P B N 3 29 2,333,333 400,445 249,792 2,000,000 1/1/2013 O 12/31/2017

4600002618

INNOVATIVE AUTOMATION INC

954 HERITAGE HIILS DR

YORK, PA 17402 US

OPERATING PROCEDURES AND

SYSTEM DESCRIPTIONS

UPGRADES AT ST. LAWRENCE

POWER PROJECT

A B F N 5 1,313,858 439,546 439,546 37,495,757 3/18/2013 O 3/17/2015

4600002619

C & S ENGINEERS INC

499 COL EILEEN COLLINS BLVD

SYRACUSE, NY 13212-3931 US

CONSULTING ENGINEERING

SERVICES FOR POWER

GENERATION AND TRANSMISSION

FACILITIES 2013 - 2017

A B N N 25 3,300,000 2,278,930 1,059,704 253,198 1/23/2013 O 12/31/2017
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4600002623

CT MALE ASSOC ENGINEERING

SURVEY

ARCHITECT & LANDSCAPE

ARCHITECT DPC

50 CENTURY HILL DR

LATHAM, NY 12110-0727 US

ON CALL REGIONAL SURVEYING P B N N 29 2,333,333 860,131 480,942 39,907,200 1/1/2013 O 12/31/2017

4600002624

DANA L DRAKE LS PLLC

393 STATE ROUTE 11B

DICKINSON CENTER, NY 12930-2008

US

ON CALL REGIONAL SURVEYING

AND MAPPING FOR ST LAWRENCE

REGION

P B N N 29 2,333,333 225,973 126,677 30,000,000 1/1/2013 O 12/31/2017

4600002625

LEWIS TREE SERVICE INC

300 LUCIUS GORDON DR

W HENRIETTA, NY 14586 US

TRANSMISSION VEGETATION

MANAGEMENT
C B N N 3 9,000,000 4,212,898 2,229,463 1,993,125 4/1/2013 O 9/30/2017

4600002626

CH2M HILL ENGINEERING PA

9127 S JAMAICA ST

ENGLEWOOD, CO 80112-5946 US

CONSULTING SERVICES FOR

TEMPORARY ON CALL

ENGINEERING PROJECT AND

CONSTRUCTION MGT.SER. FOR

POWER SUPPLY AND

GENER.FACILITIES

P B N N 12 10,955,900 4,711,143 3,421,276 196,900 1/23/2013 O 12/29/2017

4600002627

RCM TECHNOLOGIES INC

FACILITIES DESIGN &

CONSTRUCTION

2500 MCCLELLAN AVE - STE 350

PENNSAUKEN, NJ 08109-4617 US

CONSULTING SERVICES FOR

TEMPORARY ON CALL

ENGINEERING PROJECT AND

CONSTRUCTION MGT. SER. FOR

POWER SUPPLY AND GENR.

FACILITIES

P B N N 12 5,500,000 2,647,034 2,349,477 7,228,767 1/23/2013 O 12/29/2017

4600002628

KSW MECHANICAL SERVICES INC

37-16 23RD ST

LONG ISLAND CITY, NY 11101-3518

US

ES&T DEPT: SENY

IMPLEMENTATION SERVICES
C B N N 30 20,000,000 0 0 151,160 3/1/2013 O 1/31/2018

4600002629

LIZARDOS ENGINEERING

ASSOCIATES PC

200 OLD COUNTY RD - STE 670

MINEOLA, NY 11501-4293 US

ES&T DEPT: SENY

IMPLEMENTATION SERVICES
A B N N 30 10,000,000 0 0 143,940 3/1/2013 O 1/31/2018

4600002630

BURNS ENGINEERING PC

1835 MARKET ST - STE 300

PHILADELPHIA, PA 19103-2964 US

ES&T DEPT: SENY

IMPLEMENTATION SERVICES
A B N N 30 10,000,000 0 0 39,937,740 3/1/2013 O 1/31/2018

4600002631

FULCRUM FACILITIES SERVICES

DBA THE FULCRUM GROUP

80 BROAD ST - STE 1601

NEW YORK, NY 10004-2285 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
C B N N 30 30,000,000 436,265 436,265 414,111 3/1/2013 O 1/31/2018

4600002632

GUTH DECONZO CONSULTING

ENGINEERS

PC

242 W 30TH ST - 3RD FL

NEW YORK, NY 10001-4903 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
C B N N 30 20,000,000 115,563 115,563 2,251,492 3/1/2013 O 1/31/2018
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4600002633

O'BRIEN & GERE / DEWBERRY

ENERGY

SERVICES JOINT VENTURE

333 W WASHINGTON - STE 400

SYRACUSE, NY 13202-9202 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
C B N N 30 40,000,000 670,239 670,239 458,450 3/1/2013 O 1/31/2018

4600002634

STRATEGIC BUILDING SOLUTIONS

LLC

135 NEW RD

MADISON, CT 06443-2508 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
P B N N 30 2,000,000 0 0 87,256 3/1/2013 O 1/31/2018

4600002635

CDM CONSTRUCTORS INC

60 CROSSWAYS PARK W - STE 340

WOODBURY, NY 11797-2018 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
C B N N 30 40,000,000 305,876 305,876 336,242 3/1/2013 O 1/31/2018

4600002636

EME CONSULTING ENGINEERING

GRP LLC

159 WEST 25TH ST

NEW YORK, NY 10001-7203 US

ES&T DEPT: SENY

IMPLEMENTATION SERVICES
A B N N 30 10,000,000 0 0 67,500 3/1/2013 O 12/31/2017

4600002637

WENDEL ENERGY SERVICES LLC

STE 201 140 JOHN JAMES

AUDUBON PKWY

AMHERST, NY 14228-1183 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
C B N N 30 30,000,000 918,198 918,198 0 3/1/2013 O 12/31/2017

4600002638

WILLDAN ENERGY SOLUTIONS INC

STE 303 1 EXCHANGE PLZ - 55

BROADWA

NEW YORK, NY 10006-3758 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
P B N N 30 2,000,000 0 0 59,315,786 3/1/2013 O 12/31/2017

4600002639

SOURCEONE INC

370 7TH AVE - STE 704

NEW YORK, NY 10001-0013 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
C B N N 30 20,000,000 274,360 274,360 9,202,226 3/1/2013 O 12/31/2017

4600002640

CHA CONSULTING INC

III WINNERS CIRCLE

ALBANY, NY 12205-0269 US

CONSULTING SERVICES FOR

TEMPORARY ON CALL

ENGINEERING PROJECT AND

CONSTRUCTION MGT. SER. FOR

POWER SUPPLY AND GENR.

FACILITIES

P B N N 12 3,394,816 1,571,107 1,454,048 13,181 1/23/2013 O 12/29/2017

4600002642

SAVIN ENGINEERS PC

3 CAMPUS DR

PLEASANTVILLE, NY 10570-1602 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
C B N 4 30 40,000,000 0 0 1,363,365 3/1/2013 O 12/31/2017

4600002643

AKF ENGINEERS LLP

1501 BROADWAY - STE 700

NEW YORK, NY 10036 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
P B N N 30 2,000,000 0 0 3,787 3/1/2013 O 12/31/2017
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4600002644

RCM TECHNOLOGIES INC

FACILITIES DESIGN &

CONSTRUCTION

2500 MCCLELLAN AVE - STE 350

PENNSAUKEN, NJ 08109-4617 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
C B N N 30 40,000,000 2,504,243 2,504,243 41,175 3/1/2013 O 12/31/2017

4600002645

INVENSYS SYSTEMS INC

33 COMMERCIAL ST

FOXBORO, MA 2035 US

WONDERWARE SOFTWARE

MAINTENANCE AND SUPPORT
S B 8 N N 1 339,580 86,382 86,382 488,142 1/1/2013 O 12/31/2017

4600002646

ECOSYSTEM/LIRO ENERGY GROUP

II

JOINT VENTURE

3 AERIAL WAY

SYOSSET, NY 11791-5501 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
C B N N 30 40,000,000 92,800 92,800 9,297,190 3/1/2013 O 12/31/2017

4600002648

STV INC

225 PARK AVE S

NEW YORK, NY 10003-1604 US

ES&T DEPT: SENY

IMPLIMENTATION SERVICES
C B N N 30 30,000,000 0 0 1,178,717 3/1/2013 O 12/31/2017

4600002649

ARAMARK MANAGEMENT

SERVICES

LIMITED PARTNERSHIP

52 JAMES ST - FL 3

ALBANY, NY 12207-2747 US

ES&T DEPT: SENY

IMPLEMENTATION SERVICES
P B N N 30 2,000,000 6,875 6,875 1,482,240 3/1/2013 O 12/31/2017

4600002650

PHALANX

212 WILLOW DR

LITTLE SILVER, NJ 07739-1538 US

PHALANX SUPPORT & SERVICES S B N N 1 225,000 28,100 0 2,097,613 1/1/2013 O 12/31/2017

4600002651

VOITH HYDRO INC

760 E BERLIN RD

YORK, PA 17408-8701 US

CRESCENT & VISHER FERRY

OVERHAUL
C B F N 4 9,714,800 2,486,033 2,240,373 2,149,654 1/1/2013 O 7/1/2015

4600002652

ANTARES GROUP INC

4500 FORBES BLVD - STE 410

LANHAM, MD 20706-6301 US

R&D: BIOMASS CONSULTING P B N N 2 350,000 198,840 87,045 35,167 3/1/2013 O 2/4/2015

4600002653

M/E ENGINEERING PC

60 LAKEFRONT BLVD - STE 320

BUFFALO, NY 14202-4302 US

R&D: BIOMASS CONSULTING P B N N 2 150,000 6,060 6,060 65,978 3/1/2013 C 2/28/2014

4600002655

MALCOLM PIRNIE

A SUB SIDIARY OF ARCADIS US INC

44 S BROADWAY - FL 15

WHITE PLAINS, NY 10601-4411 US

ES&T SENY IMPLEMENTATION C B N N 30 40,000,000 62,260 62,260 249,796 3/1/2013 O 12/31/2017

4600002657

GOVE GROUP INC

226 PAUL ST

PITTSBURGH, PA 15211-2332 US

ENERGY EFFICIENCY EDUCATION

PROGRAM CONSULTING SERVICES
P B F N 8 450,000 35,889 0 424,587 3/18/2013 O 3/17/2016
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4600002658

VENTYX INC

VENTYX INC (AN ABB) COMPANY

STE 500 400 PERIMETER CENTER

TER NE

ATLANTA, GA 30346-1231 US

ANNUAL MAINTENANCE, SERVICES,

SOFTWARE - VENTYX SUITE
S B N N 1 3,200,000 948,508 577,117 5,359 1/1/2013 O 12/31/2017

4600002659

WSP USA CORP

DBA WSP SELLS

1 COLUMBIA CIR

ALBANY, NY 12203-6383 US

ON-CALL REGIONAL AERIAL

PHOTOGRAMMETRY SURVEYING &

MAPPING SERVICES.

P B N N 8 500,000 41,550 41,550 122,020 3/28/2013 O 12/31/2017

4600002660

OPEN TEXT INC

SUBSIDIARY FOR OPEN TEXT CORP

600 MONTGOMERY ST - STE 1800

SAN FRANCISCO, CA 94111-2720 US

FIVE YEAR MAINTENANCE AND

SUPPORT - OPENTEXT

(STREAMSERVE) S/W

S B F N 1 145,427 58,171 29,085 867,708 5/11/2013 O 5/10/2018

4600002661

QUANTA TECHNOLOGY LLC

4020 WESTCHASE BLVD - STE 300

RALEIGH, NC 27607-3960 US

CONSULTING SERVICES FOR

POWER SYSTEM HARDENING,

OPERATIONS AND GRID

IMPROVEMENTS

P B 8 F N 6 1,424,448 1,088,206 539,781 1,515,771 4/1/2013 O 4/1/2015

4600002664

THE NATIONAL THEATRE FOR

CHILDREN INC

2733 PARK AVE

MINNEAPOLIS, MN 55407-1008 US

ENERGY EFFICIENCY EDUCATION

PROGRAM CONSULTING SERVICES
P B F N 8 150,000 82,500 27,500 236,153 4/2/2013 O 3/31/2016

4600002665

KEMA INC

67 S BEDFORD ST - STE 201 E

BURLINGTON, MA 01803-6803 US

CONSULTING SERVICES FOR

POWER SYSTEM HARDENING,

OPERATIONS AND GRID

IMPROVEMENTS

P B 8 F N 6 107,000 107,000 0 1,034,302 4/2/2013 O 4/1/2015

4600002666

SIEMENS ENERGY INC

85 JOHN RD - UNIT 1

CANTON, MA 02021-2826 US

FLYNN: OPERATING PLANT

SERVICE AGREEMENT
S B N N 1 60,000,000 684,214 574,329 1,247,165 4/1/2013 O 3/31/2025

4600002667

INSTITUTE FOR BUILDING

TECHNOLOGY

AND SAFETY

45207 RESEARCH PL

ASHBURN, VA 20147-2421 US

ENERGY EFFICIENCY MARKET

ACCELERATION PROGRAM

IMPLEMENTATION SERVICES

(EEMAP)

P B F N 7 10,000,000 797,774 482,484 2,127,354 4/5/2013 O 4/4/2018

4600002669

WORLEYPARSONS OF NEW YORK

INC

2675 MORGANTOWN RD

READING, PA 19607-9676 US

CONSULTING SERVICES FOR

POWER SYSTEM HARDENING,

OPERATIONS AND GRID

IMPROVEMENTS

P B 8 F N 6 278,950 265,769 80,625 1,622,755 4/8/2013 O 4/1/2015

4600002670

GEODIGITAL INTERNATIONAL CORP

137 W CENTRAL AVE - STE 300

LOMPOC, CA 93436-2834 US

STATEWIDE LIDAR SURVEYING &

MAPPING SERVICES
P B F N 9 2,000,000 636,635 418,906 442,926 4/9/2013 O 12/31/2016
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4600002671

GLOBAL IT SOLUTIONS USI INC

1133 E 35TH ST - STE 2D

BROOKLYN, NY 11210-4207 US

IT TEMPORARY PERSONNEL S B F 4 45 55,000 51,213 11,900 271,883 4/9/2013 O 6/30/2015

4600002672

DELOITTE & TOUCHE LLP

4022 SELLS DR

HERMITAGE, TN 37076-2903 US

ENTERPRISE RISK MANAGEMENT

CONSULTING
P B F N 13 230,000 188,825 181,174 67,538 4/15/2013 C 4/14/2014

4600002676

PACE UNIVERSITY

1 PACE PLZ

NEW YORK, NY 10038-1598 US

MBA ONSITE P B N N 2 1,400,000 911,858 762,294 4,499,058 7/1/2013 O 6/30/2016

4600002678

SYRACUSE UNIVERSITY

113 BOWNE HALL

SYRACUSE, NY 13244-1200 US

ENERGY EFFICIENCY MARKET

ACCELERATION PROGRAM

IMPLEMENTATION SERVICES

(EEMAP)

P B N N 7 10,000,000 702,810 506,553 926,474 4/11/2013 O 4/10/2018

4600002680

ROTATOR STAFFING SERVICES INC

25 KENNEDY BLVD

E BRUNSWICK, NJ 08816-1259 US

TEMPORARY DESIGN & DRAFTING

PERSONNEL
S B F N 7 2,250,000 1,071,283 727,861 1,000,000 4/17/2013 O 4/16/2018

4600002682

LJ GONZER ASSOCIATES

14 COMMERCE DR - STE 305

CRANFORD, NJ 7016 US

PROVIDE DESIGN & DRAFTING

PERSONNEL
S B F N 7 2,250,000 767,760 493,516 1,000,000 4/17/2013 O 4/16/2018

4600002683

PEAK TECHNICAL SERVICES INC

DBA PEAK TECHNICAL STAFFING

USA

5 PENN PLAZA - STE 2332

NEW YORK, NY 10001-1810 US

PROVIDE TEMPORARY DESIGN &

DRAFTING PERSONNEL
S B F N 7 2,250,000 152,387 125,211 1,000,000 5/3/2013 O 5/2/2018

4600002684

AEROTEK INC

757 3RD AVE - STE 201

NEW YORK, NY 10017 US

PROVIDE TEMPORARY DESIGN &

DRAFTING PERSONNEL
S B N N 7 2,250,000 100,346 100,346 995,104 4/18/2013 O 4/17/2018

4600002685

ICF RESOURCES LLC

9300 LEE HIGHWAY

FAIRFAX, VA 22031-6050 US

CONSULTING SERVICES TO

EXECUTIVE OFFICE
P B F N 25 232,702 197,535 164,540 1,000,000 4/15/2013 O 4/30/2018

4600002686

M J BRADLEY & ASSOCIATES LLC

47 JUNCTION SQUARE DR

CONCORD, MA 1742 US

CONSULTING SERVICES TO

EXECUTIVE OFFICE
P B F N 25 187,405 121,427 118,837 980,785 4/17/2013 O 4/30/2018

4600002687

CUSTOMER CARE NETWORK INC

665 RIVER KNOLL DR SE

MARIETTA, GA 30067-4748 US

CONSULTING SERVICES TO

EXECUTIVE OFFICE
P B F N 25 685,000 435,204 293,404 882,909 3/21/2013 O 4/30/2018

4600002688

PA CONSULTING GROUP INC

405 LEXINGTON AVE - FL 45

NEW YORK, NY 10174-0002 US

CONSULTING SERVICES TO

EXECUTIVE OFFICE
P B F N 25 2,328,481 1,903,894 1,248,415 558,157 4/18/2013 O 4/30/2018

4600002689

BURO HAPPOLD CONSULTING ENG

PC

DBA HAPPOLD CONSULTING

100 BROADWAY FL 23

NEW YORK, NY 10005-4502 US

CONSULTING SERVICES TO

EXECUTIVE OFFICE
P B N N 25 65,000 59,641 13,426 1,105,526 4/19/2013 O 4/30/2018
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4600002691

NAVIGANT CONSULTING INC

30 S WACKER DR - STE 3100

CHICAGO, IL 60606-7444 US

CONSULTING SERVICES TO

EXECUTIVE OFFICE
P B N N 25 164,301 42,281 42,281 33,195 4/22/2013 O 4/30/2018

4600002698

GOMEZ AND SULLIVAN ENGINEERS

PC

288 GENESEE ST

UTICA, NY 13502 US

TRANSMISSION RIGHTS-OF-WAY

(ROW) VEGETATION INVENTORY

SERVICES

P B N N 6 1,250,000 382,292 231,883 254,994 6/1/2013 O 5/31/2017

4600002699

L & S ELECTRIC INC

1810 COUNTY RD XX

ROTHSCHILD, WI 54474-7801 US

SMALL HYDRO CONTROL SYSTEM

& GOVERNOR UPGRADE
C B F N 5 4,200,423 2,684,652 2,684,652 414,960 6/11/2013 O 12/31/2016

4600002700

ACLARA TECHNOLOGIES LLC

945 HORNET DR

HAZELWOOD, MO 63042-2309 US

FIVE YEAR MAINTENANCE AND

SUPPORT ACLARA ENERY VISION

ENTERPRISE(EVE) SOFTWARE

S B N N 1 378,838 142,685 142,685 1,051,830 4/1/2013 O 3/31/2018

4600002701

TSI TURTLE SERVICES LLC

FORMERLY TECHNOSCOUTS INC

1900 LOWER RD

LINDEN, NJ 07036-6519 US

TURNKEY SUPPORT FOR AIR

PROGRAM AT SENY FACILITIES
P B F N 8 1,300,000 265,698 199,208 1,238,268 7/1/2013 O 6/30/2018

4600002706

MID-ISLAND ELECTRICAL SUPPLY

DBA FOR MIE-TH HOLDINGS LLC

700 CORPORATE BLVD

NEWBURGH, NY 12550-6416 US

FURNISH AND DELIVER RENOVA

FLUORESCENT AND LITHONIA,

CREE AND LSI LED LIGHTING

EQUIPMENT FOR MTA SENY

PROJECTS UNDER "HELP".

E B F N 5 1,315,856 68,691 68,691 3,338,098 7/16/2013 O 7/14/2015

4600002708

WESCO DISTRIBUTION INC

60 HOFFMAN AVE

HAUPPAUGE, NY 11788-4718 US

FURNISH AND DELIVER FOB JOB

SITE FLUORESCENT, LED, CF AND

HID LAMPS TO NYPA PROJECTS

LISTED UNDER NYPA'S "HELP"

PROGRAM.

E B F N 3 2,135,054 7,700 7,700 130,812 7/17/2013 O 7/16/2015

4600002710

CARRIER CORP

175 CENTRAL AVE - STE 300

FARMINGDALE, NY 11735-6917 US

SENY: HVAC EQUIPMENT AND

SERVICES
S B N N 3 2,000,000 377,245 349,042 13,105 10/1/2013 O 9/30/2018

4600002713

REINHARD-MADISON APPROACH

STAFFING

DBA MADISON APPROACH

STAFFING INC

7-11 S BROADWAY - STE 206

WHITE PLAINS, NY 10601-3520 US

TEMPORARY ADMINISTRATIVE

PERSONNEL ON AS-NEEDED BASIS
S B 7 N 3 2 700,000 257,074 225,929 234,985 8/1/2013 O 7/31/2018

4600002714

PENDA AIKEN INC

330 LIVINGSTON ST - FL 2

BROOKLYN, NY 11217-1002 US

TEMPORARY ADMINISTRATIVE

PERSONNEL ON AS NEEDED BASIS
S B 7 N 4 2 300,000 28,117 28,117 843,212 8/1/2013 O 7/31/2018

4600002715

TOTAL ADMINISTRATIVE SERVICES

CORP

TASC

3405 ANNAPOLIS LN N - STE 150

MINNEAPOLIS, MN 55447-8863 US

COBRA ADMINISTRATION

SERVICES
S B F N 2 75,000 7,462 7,462 233,234 1/2/2014 O 12/31/2018
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4600002716

DRESSER-RAND CO

203 PRECISION RD

HORSHAM, PA 19044-1226 US

SENY: GAS COMPRESSOR

SERVICE, MAINTENANCE &

ENGINEERING SUPOORT

S B N N 1 5,000,000 500,942 500,942 1,462,395 1/1/2014 O 12/31/2018

4600002718

ADELAIDE ENVIRONMENTAL

HEALTH

ASSOCIATES INC

1511 ROUTE 22 - STE C24

BREWSTER, NY 10509-4082 US

ASBESTOS AND LEAD PLANNING

SERVICES
P B 8 N 3 18 1,000,000 73,526 73,526 1,488,061 8/1/2013 O 7/31/2018

4600002719

AIRTEK ENVIRONMENTAL CORP

39-37 29TH ST

LONG ISLAND CITY, NY 11101 US

ASBESTOS AND LEAD PLANNING

SERVICES
P B 8 N N 18 1,000,000 0 0 330,872 8/1/2013 O 7/31/2018

4600002720

CORE ENVIRONMENTAL

CONSULTANTS INC

2312 WEHRLE DR

BUFFALO, NY 14221-7021 US

ASBESTOS AND LEAD PLANNING

SERVICES
P B 8 N 3 18 1,000,000 0 0 330,220 8/1/2013 O 7/31/2018

4600002721

LU ENGINEERS

175 SULLYS TRL - STE 202

PITTSFORD, NY 14534-4560 US

ASBESTOS AND LEAD PLANNING

SERVICES
P B 8 N N 18 1,000,000 0 0 411,125 8/1/2013 O 7/31/2018

4600002722

LIRO ENGINEERS INC

3 AERIAL WAY

SYOSSET, NY 11791-5501 US

ASBESTOS AND LEAD PLANNING

SERVICES
P B 8 N N 18 1,000,000 4,896 4,896 236,805 8/1/2013 O 7/31/2018

4600002723

KAM CONSULTANTS INC

35-40 36TH ST

LONG ISLAND CITY, NY 11106 US

ASBESTOS AND LEAD PLANNING

SERVICES
P B 8 N N 18 1,000,000 0 0 300,000 8/1/2013 O 7/31/2018

4600002724

WARREN & PANZER ENGINEERS PC

228 E 45TH ST

NEW YORK, NY 10017 US

ASBESTOS AND LEAD PLANNING

SERVICES
P B 8 N N 18 1,000,000 19,215 19,215 295,000 8/1/2013 O 7/31/2018

4600002725

TRC ENVIRONMENTAL CORP

1430 BROADWAY - 10 FL

NEW YORK, NY 10018-3308 US

ASBESTOS AND LEAD PLANNING

SERVICES
P B 8 N N 18 1,000,000 117,091 117,091 289,055 8/1/2013 O 7/31/2018

4600002726

MISTRAS GROUP INC

195 CLARKSVILLE RD

PRINCETON JUNCTION, NJ 08550-

5392 US

ACOUSTIC MONITORING ON

TRANSFORMERS, REACTORS

AND/OR OTHER POWERSYSTEM

EQUIPMENT

S B F N 3 300,000 0 0 300,000 9/24/2013 O 9/24/2018

4600002728

RICOH USA INC

2500 WESTCHESTER AVE - STE 113

PURCHASE, NY 10577-2515 US

MAINTENANCE FOR RICOH

MULTIFUNCTION DEVICES (MDF'S)
S B N N 1 1,100,000 0 0 41,440 10/1/2013 C 1/1/2014

4600002729

KLEINSCHMIDT ASSOCIATES PA PC

PO BOX 650

PITTSFIELD, ME 04967-0650 US

ENVIRONMENTAL STUDY

SERVICES
P B F N 2 800,000 241,843 236,129 1,301,584 10/9/2013 O 10/8/2015
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4600002730

TALISEN TECHNOLOGIES INC

12655 OLIVE BLVD - STE 500

SAINT LOUIS, MO 63141-6362 US

ENERGY MANAGEMENT CENTRE P B F N 13 1,790,000 684,474 661,663 153,208 10/9/2013 O 10/8/2018

4600002731

DELPHI SOLUTIONS LLC

DBA ROHN ROGERS ASSOCIATES

708 3RD AVE - FL 5

NEW YORK, NY 10017-4201 US

TEMPORARY IT PERSONNEL

SERVICES
S B N N 45 310,000 276,805 239,793 393,782 9/18/2013 O 6/30/2015

4600002732

BRG MACHINERY CONSULTING LLC

703 HIGHLAND AVE

CHARLOTTESVILLE, VA 22903-4014

US

SENY: CONSULTING SERVICES TO

PROVIDE SUPPORT ON ALL MAJOR

ROTATING MACHINERY AND

NUOVO PIGNONE GAS

COMPRESSORS

P B N N 1 450,000 195,006 195,006 169,130 5/1/2014 O 4/30/2019

4600002733

BUCK CONSULTANTS LLC

DBA FOR XEROX CORP

ONE PENNSYLVANIA PLAZA

NEW YORK, NY 10119 US

BENEFITS CONSULTING SERVICES P B N N 7 530,000 115,040 115,040 917,890 11/1/2013 O 10/31/2018

4600002734

DOBLE ENGINEERING CORP

85 WALNUT ST

WATERTOWN, MA 2472 US

ANALYTICAL TESTING SERVICES &

DOBLE EQUIPMENT RENTAL
E B F N 2 1,250,000 198,170 198,170 500,000 11/1/2013 O 10/31/2018

4600002735

EV CONNECT INC

714 W OLYMPIC BLVD - STE 939

LOS ANGELES, CA 90015-1354 US

EE ADVANCE TECHNOLOGY

ELECT.VEHICLE CHARGING

STATIONS FOR

PUBLICSITES:FABRICATE,DELIVER,I

NSTALL,START-UP&SERVICES 100

EVSE'S

C B F N 8 1,724,919 486,651 486,651 470,395 12/2/2013 O 11/30/2018

4600002736

KLEINSCHMIDT ASSOCIATES PA PC

PO BOX 650

PITTSFIELD, ME 04967-0650 US

FERC RE-LICENSING PHASE II FOR

B-G
P B F N 1 3,644,681 306,583 306,583 1,648,829 12/16/2013 O 12/31/2018

4600002737

MILLENNIUM MAINTENANCE &

ELECTRICAL CONTRACTORS INC

64 FREEMAN ST

BROOKLYN, NY 11222-1328 US

SENY HIGH EFFICIENCY LIGHTING

PROGRAM LIGHTING SAMPLES

AND/OR RETROFIT SERVICES

C 2 9 N 4 1 195,000 64,188 64,188 2,480,686 1/3/2014 O 1/2/2015

4600002742

PAUL C RIZZO ENGINEERING - NY

PLLC

580 WHITE PLAINS RD - STE 4250

TARRYTOWN, NY 10591-5189 US

ON-CALL CIVIL & GEOTECHNICAL

ENGINEERING SERVICES
A B N N 12 13,105 0 0 277,819 1/1/2014 O 12/31/2018

4600002743

GZA GEOENVIRONMENTAL OF NEW

YORK

249 VANDERBILT AVE

NORWOOD, MA 02062-5033 US

ON-CALL CIVIL & GEOTECHNICAL

CONSULTING SERVICES.
P B N N 12 330,588 95,603 95,603 365,572 1/1/2014 O 12/31/2018

4600002746

SCULLY CONSTRUCTION LLC

141 LAFAYETTE AVE

WHITE PLAINS, NY 10603 US

ON-CALL GENERAL CONTRACTING

SERVICES
C B 8 N N 5 2,500,000 1,656,788 1,656,788 232,401 1/1/2014 O 12/31/2018
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4600002747

GRAINGER

DBA FOR W W GRAINGER INC

505 SAWMILL RIVER RD

ELMSFORD, NY 10523-1009 US

FURNISH & DELIVER WINDOW A/C

UNITS FOR SUNY DMC/BSB BASED

ON SELLER'S NYS OGS PO NO. PC-

62993 GROUP # 39000

E B 7 F N 3 546,731 313,497 313,497 1,250,000 1/15/2014 O 9/30/2015

4600002749

ALSTOM GRID INC

DISCONNECT SWITCHES DIV

11 GUTTMAN BLVD

CHARLEROI, PA 15022-1016 US

VERTICAL MOTOR OPERATED

DISCONNECT SWITCHES
E B F N 1 1,462,395 0 0 791,976 1/10/2014 O 12/31/2017

4600002750

PRESIDIO NETWORKED

SOLUTIONS INC

10 6TH RD

WOBURN, MA 01801-1735 US

CISCO VOIP PHONE EQUIPMENT E B 8 N N 3 2,207,981 719,920 719,920 36,006,807 1/13/2014 O 1/12/2016

4600002751

CARLYLE CONSULTING SERVICES

INC

641 LEXINGTON AVE - STE 1526

NEW YORK, NY 10022 US

SAP TEMPORARY PROGRAMMING

PERSONNEL
S B 8 N 1 20 500,000 169,128 169,128 1,457,720 1/1/2014 O 12/31/2016

4600002752

MITCHELL MARTIN INC

DBA GARRETT SAYER GROUP

307 W 38TH ST - STE 1305

NEW YORK, NY 10018-9521 US

SAP TEMPORARY PERSONNEL S B N N 20 500,000 169,780 169,780 1,362,043 1/1/2014 O 12/31/2016

4600002753

BAYFORCE TECHNOLOGY

SOLUTIONS INC

5100 W KENNEDY BLVD - STE 425

TAMPA, FL 33609-1806 US

SAP TEMPORARY PERSONNEL S B N N 20 500,000 88,875 88,875 17,906,160 1/1/2014 O 12/31/2016

4600002754

THE BRATTLE GROUP

44 BRATTLE ST

CAMBRIDGE, MA 02138-3736 US

PROVISION OF ERM AND CRM

CONSULTING SERVICES
P B F N 8 300,000 63,195 63,195 4,766,518 1/1/2014 O 12/31/2016

4600002755

KEMA INC

67 S BEDFORD ST - STE 201 E

BURLINGTON, MA 01803-6803 US

PROVISION OF ERM AND CRM

CONSULTING SERVICES
P B F N 8 300,000 0 0 3,780,000 1/1/2014 O 12/31/2016

4600002756

RMG FINANCIAL CONSULTING INC

813 EAST BALLARD

COLBERT, WA 99005 US

PROVISION OF ERM AND CRM

CONSULTING SERVICES
P B F N 8 300,000 5,000 5,000 2,336,461 1/1/2014 O 12/31/2016

4600002757

PA CONSULTING GROUP INC

405 LEXINGTON AVE - FL 45

NEW YORK, NY 10174-0002 US

PROVISION OF ERM AND CRM

CONSULTING SERVICES
P B F N 8 300,000 10,945 10,945 8,809,724 1/1/2014 O 12/31/2016

4600002758

DELOITTE & TOUCHE LLP

4022 SELLS DR

HERMITAGE, TN 37076-2903 US

PROVISION OF ERM AND CRM

CONSULTING SERVICES
P B N N 8 300,000 0 0 250,000 1/16/2014 O 12/31/2016

4600002760

INFOTECH GLOBAL INC

371 HOES LN - STE 300A

PISCATAWAY, NJ 08854-4143 US

IT TEMPORARY PERSONNEL S B F 4 45 160,000 118,560 118,560 666,666 1/1/2014 O 6/30/2015
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4600002763

WESCO DISTRIBUTION INC

60 HOFFMAN AVE

HAUPPAUGE, NY 11788-4718 US

FURNISH & DELIVER

FLUORESCENT, HID & LED,

COMPACT LIGHTING FIXTURES &

EQUIPMENT FOR SENY AREA

E B N N 3 1,398,286 96,702 96,702 666,666 3/1/2014 O 2/28/2015

4600002764

SAPTA GLOBAL INC

DBA ZEN41T

267 AMBOY AVE

WOODBRIDGE, NJ 07095-2803 US

SAP TEMPORARY PERSONNEL S B F 4 20 300,000 146,792 146,792 250,000 1/1/2014 O 12/31/2016

4600002765

HOHL INDUSTRIAL SERVICES INC

770 RIVERVIEW BLVD

TONAWANDA, NY 14150-7880 US

CONCRETE REPAIRS AT LPGP C B N 1 2 1,076,336 682,554 682,554 300,000 2/27/2014 O 2/26/2015

4600002766

ORACLE AMERICA INC

500 ORACLE PKWY

REDWOOD CITY, CA 94065-1677 US

ANNUAL MAINTENANCE FOR

ORACLE UTILITIES QUOTATIONS
S B F N 1 204,770 35,640 35,640 13,000,000 2/26/2014 O 2/26/2018

4600002768

RARITAN GROUP INC

PO BOX 10120

NEW BRUNSWICK, NJ 08906-0120

US

FURNISH AND DELIVER FUEL GAS

ISOLATION BLOCK AND BLEED

VALVES FOR 500MW COMBINED

CYCLE POWER PLANT

E B F N 2 1,006,606 88,716 88,716 250,000 3/5/2014 O 3/4/2015

4600002769

SENSOR SWITCH INSTALLATIONS

LLC

3 ESSEX SQ

ESSEX, CT 06426-1113 US

FURNISH AND DELIVER

OCCUPANCY SENSORS AND

DAYLIGHT CONTROL DEVICES FOR

SENY PROJECTS

E B N 3 3 500,000 0 0 551,086 4/1/2014 O 3/31/2015

4600002770

ENERGY CONSERVATION &

SUPPLY

55 WASHINGTON ST STE 302A

BROOKLYN, NY 11201 US

FURNISH AND DELIVER

OCCUPANCY SENSORS AND

DAYLIGHT CONTROL DEVICES FOR

THE AUTHORITY'S HELP PROGRAM

E B N N 3 500,000 29,605 29,605 639,066 4/1/2014 O 3/31/2015

4600002774

PRYSMIAN CABLES & SYSTEMS

USA LLC

700 INDUSTRIAL DR

LEXINGTON, SC 29072-3755 US

Y49 CABLE BREAK REPAIR C 1 8 F N 1 25,000,000 23,351,171 23,351,171 950,000 1/17/2014 O 1/16/2015

4600002775

C W BROWN INC

1 LABRIOLA CT

ARMONK, NY 10504-1336 US

ON-CALL GENERAL CONTRACTING

SERVICES
C B 8 N 3 5 2,500,000 19,314 19,314 148,820 1/1/2014 O 12/31/2018

4600002776

ROYAL DIAMOND CONSTRUCTION

CORP

1 HIGHLAND DR

CORTLANDT MANOR, NY 10567-2609

US

ON-CALL GENERAL CONTRACTING

SERVICES
C B 8 N 3 5 500,000 222,181 222,181 666,666 1/1/2014 O 12/31/2018

4600002777

LLF CONSTRUCTION SERVICES INC

368 NEW HEMPSTEAD RD

NEW CITY, NY 10956-1900 US

ON-CALL GENERAL CONTRACTING

SERVICES
C B 8 N 4 5 500,000 134,428 134,428 11,253 1/1/2014 O 12/31/2018
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4600002781

PARSONS BRINCKERHOFF INC

FORMERLY PB AMERICAS INC

75 ARLINGTON ST - 4TH FL

BOSTON, MA 02116-3936 US

FERC PART 12 INDEPENDENT

CONSULTANT DAM SAFETY

INSPECTION & SAFETY REPORT -

ST. LAWRENCE/FDR POWER

PROJECT

P B N N 8 300,000 67,599 67,599 906,050 4/1/2014 O 12/31/2018

4600002782

QUALITY INSPECTION SERVICES

INC

DBA FOR APPLUS RTD USA

37 FRANKLIN ST - STE 400

BUFFALO, NY 14202-4117 US

ON CALL TESTING AND

INSPECTION
S B N N 3 1,250,000 0 0 160,830 4/9/2014 O 4/8/2019

4600002784

RICOH USA INC

2500 WESTCHESTER AVE - STE 113

PURCHASE, NY 10577-2515 US

MAINTENANCE FOR RICOH

MULTIFUNCTION DEVICES (MDF'S)
S B N N 1 1,100,000 308,024 308,024 150,000 4/1/2014 O 9/30/2018

4600002785

ETHOSENERGY (USA) LLC

DBA FOR ETHOSENERGY US

GROUP INC

12600 DEERFIELD PKWY - STE 315

ALPHARETTA, GA 30004-5099 US

500MW: LONG TERM SERVICE

AGREEMENT AND EXTENDED

PARTS

S B N N 3 105,000,000 68,993,193 7,144,608 150,000 9/29/2006 O 9/30/2021

4600002786

TRC ENGINEERS INC

1430 BROADWAY - FL 10

NEW YORK, NY 10018-9202 US

SENY ENVIRONMENTAL HEALTH &

SAFETY OVERSIGHT SERVICES
P B N N 10 1,500,000 42,280 42,280 150,000 4/7/2014 O 4/6/2019

4600002787

TSI TURTLE SERVICES LLC

FORMERLY TECHNOSCOUTS INC

1900 LOWER RD

LINDEN, NJ 07036-6519 US

SENY - ENVIRONMENTAL HEALTH &

SAFETY OVERSIGHT SERVICES
P B F N 10 1,500,000 137,957 137,957 266,775 4/7/2014 O 4/6/2019

4600002788

FERGUSON ELECTRIC

CONSTRUCTION

CO INC

333 ELLICOTT ST

BUFFALO, NY 14203-1618 US

INSTALLATION OF AUXILLIARY

EQUIPMENT
C B N N 1 19,046,700 1,140,540 1,140,540 150,000 2/27/2014 O 2/26/2021

4600002789

GREENMAN-PEDERSEN INC

400 RELLA BLVD - STE 207

MONTEBELLO, NY 10901-4256 US

COATING CONSULTING AND

INSPECTION SERVICES
S B N N 1 5,000,000 233,482 233,482 90,323 5/20/2014 O 5/19/2019

4600002790

TIME WARNER CABLE INC

20 CENTURY HILL DR

LATHAM, NY 12110-2116 US

TIME WARNER CABLE FIBER OPTIC

INSTALLATION
S B 7 N N 1 3,780,000 0 0 4,872,912 4/30/2014 O 4/29/2019

4600002795

MID-ISLAND ELECTRICAL SUPPLY

DBA FOR MIE-TH HOLDINGS LLC

700 CORPORATE BLVD

NEWBURGH, NY 12550-6416 US

NYCT - LED BANK LIGHTING

EQUIPMENT
E B N N 4 3,147,414 810,953 810,953 197,712 5/9/2014 O 5/8/2017

4600002800

HADLEY EXHIBITS INC

1700 ELMWOOD AVE

BUFFALO, NY 14207-2408 US

VISITORS CENTERS UPGRADES -

NIA, STL, B-G
C B 8 N N 4 8,928,074 118,350 118,350 1,200,000 6/1/2014 O 5/31/2019
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4600002801

ALLSTATE POWER VAC INC

DBA EQ INDUSTRIAL SERVICES

928 E HAZELWOOD AVE

RAHWAY, NJ 07065-5634 US

ON-CALL EMERGENCY SPILL

RESPONSE, CLEAN-UP & DISPOSAL

SERVICES

S B N N 7 250,000 0 0 100,000 6/1/2014 O 5/31/2019

4600002803

KLEINFELDER EAST INC

1279 ROUTE 200 - 2ND FL

NEWBURGH, NY 12550 US

ON CALL GENERAL

ENVIRONMENTAL SERVICES
P B F N 35 666,666 0 0 100,000 6/1/2014 O 5/30/2015

4600002804

KLEINSCHMIDT ASSOCIATES PA PC

PO BOX 650

PITTSFIELD, ME 04967-0650 US

ON CALL GENERAL

ENVIRONMENTAL CONSULTING

SERVICES

P B F N 35 666,666 0 0 100,000 6/1/2014 O 5/30/2015

4600002805

ENVIRONMENTAL PRODUCTS &

SERVICES OF VERMONT INC

40 HAMILTON LN

GLENMONT, NY 12077-4837 US

ON-CALL EMERGENCY SPILL

RESPONSE, CLEAN-UP & DISPOSAL

SERVICES

S B N N 7 250,000 0 0 1,250,000 6/1/2014 O 5/31/2019

4600002806

NATIONAL VACUUM CORP

408 47TH ST

NIAGARA FALLS, NY 14304-2102 US

ON-CALL EMERGENCY SPILL

RESPONSE, CLEAN-UP & DISPOSAL

SERVICES

S B N N 7 300,000 0 0 666,666 6/1/2014 O 5/31/2019

4600002807

MILLER ENVIRONMENTAL GROUP

INC

538 EDWARDS AVE

CALVERTON, NY 11933-1636 US

ON-CALL EMERGENCY SPILL

RESPONSE, CLEAN-UP & DISPOSAL

SERVICES

S B N N 7 13,000,000 0 0 666,666 6/1/2014 O 5/31/2019

4600002808

WRS ENVIRONMENTAL SERVICES

INC

17 OLD DOCK RD

YAPHANK, NY 11980-9702 US

ON-CALL EMERGENCY SPILL

RESPONSE, CLEAN-UP & DISPOSAL

SERVICES

S B N N 7 250,000 0 0 4,671,466 6/1/2014 O 5/31/2019

4600002809

BERNIER CARR & ASSOCIATES

ENGINEERS

ARCHITECTS AND LAND

SURVEYORS PC

327 MULLIN ST

WATERTOWN, NY 13601-3686 US

CONSTRUCTION MANAGEMENT

AND SERVICES AT NYPA'S ST.

LAWRENCE POWER PROJECT

P B N N 3 630,000 78,914 78,914 1,250,000 7/1/2014 O 6/30/2016

4600002810

TRC ENGINEERS INC

1430 BROADWAY - FL 10

NEW YORK, NY 10018-9202 US

ON CALL ENVIRONMENAL

SERVICES CONTRACT
P B F N 35 666,666 27,600 27,600 1,250,000 6/1/2014 O 5/30/2019

4600002811

OP-TECH ENVIRONMENTAL

SERVICES INC

1 ADLER DR

EAST SYRACUSE, NY 13057-1223 US

ON-CALL EMERGENCY SPILL

RESPONSE, CLEAN-UP & DISPOSAL

SERVICES

S B N N 7 950,000 0 0 76,770 6/1/2014 O 5/31/2019

4600002813

HELBERG ELECTRICAL SUPPLY LLC

200 W SUNRISE HWY

FREEPORT, NY 11520-3365 US

FURNISH & DELIVER LSI LED

FIXTURES & EQUIPMENT FOR THE

HELP SENY PROJECTS

E B 9 N 4 2 154,777 5,957 5,957 1,250,000 7/7/2014 O 7/6/2015
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4600002816

AECOM USA INC

125 BROAD ST

NEW YORK, NY 10004-2400 US

ON CALL GENERAL

ENVIRONMENTAL SERVICES
P B N N 35 666,666 0 0 11,124 6/1/2014 O 5/30/2019

4600002817

HELBERG ELECTRICAL SUPPLY LLC

200 W SUNRISE HWY

FREEPORT, NY 11520-3365 US

FURNISH & DELIVER LSI LED

FIXTURES & EQUIPMENT FOR THE

HELP PROGRAM - PS99M AND

SENY PROJECTS

E M 8 N 4 1 47,444 36,191 36,191 100,000 7/28/2014 O 7/27/2015

4600002818

TAHAWUS TRAILS LLC

PO BOX 31 - 44 KIRBY LANE

ACCORD, NY 12404-0031 US

DESIGN AND BUILD HIKING TRAILS

AT NICHOLS HILL ISLAND
P B N N 3 934,500 28,450 28,450 100,000 8/1/2014 O 7/31/2016

4600002819

TOTAL ELECTRICAL DISTRIBUTORS

INC

388 SOUTH AVE

STATEN ISLAND, NY 10303-1411 US

FURNISH & DELIVER ACUITY

HOLOPHANE & LITHONIA FIXTURES

& EQUIP FOR SENY PROJECT

E B 8 N 3 2 187,442 26,612 26,612 1,200,000 7/16/2014 O 7/15/2015

4600002820

HILL INTERNATIONAL INC

303 LIPPINCOTT CENTRE - STE 102

MARLTON, NJ 8053 US

COST ESTIMATING AND

SCHEDULING SERVICES
P B N N 13 150,000 0 0 907,495 8/1/2014 O 7/31/2019

4600002821

HAIDER ENGINEERING PC

91 TOLEDO ST

FARMINGDALE, NY 11735-6620 US

COST ESTIMATING ANDF

SCHEDULING SERVICES
P B N 4 13 150,000 0 0 8,273,564 8/1/2014 O 7/31/2019

4600002826

DACK CONSULTING SOLUTIONS

INC

2 WILLIAM ST - STE 202

WHITE PLAINS, NY 10601-1912 US

COST ESTIMATING AND

SCHEDULING SERVICES ON AN AS-

NEEDED BASIS

P B N 4 13 150,000 0 0 250,000 8/1/2014 O 7/31/2019

4600002827

POWER ENGINEERING INC

16632 MILLIKAN AVE - STE B

IRVINE, CA 92606 US

ANALYSES OF MOTOR GENERATOR

AMORTISSEUR
P B F N 1 266,775 0 0 500,000 8/4/2014 O 8/3/2016

4600002828

NASCO CONSTRUCTION SERVICES

INC

200 BUSINESS PARK DR

ARMONK, NY 10504-1700 US

COST ESTIMATING AND

SCHEDULING SERVICES
P B N 3 13 150,000 0 0 23,634,424 8/1/2014 O 7/31/2019

4600002830

ELECTRALED INC

12722 62ND ST - STE 200

LARGO, FL 33773-1818 US

ELECTR - LED TRACK LIGHTING

FIXTURES FOR S.I. MUSEUM, NY

HALL OF SCIENCE AND OTHER

SENY "HELP" PROJECTS

E B F N 2 90,323 0 0 500,000 8/8/2014 O 8/7/2015

4600002831

E J ELECTRIC INSTALLATION CO

46-41 VERNON BLVD

LONG ISLAND CITY, NY 11101 US

SENY: ELECTRICAL SUPPORT

SERVICES
S B N N 5 5,000,000 127,088 127,088 197,492 9/1/2014 O 8/31/2019

4600002832

ALL STATE CLEANING

DBA FOR LINA VIVAS

MAINTENANCE INC

83 TIMBERLINE DR

BRENTWOOD, NY 11717-4804 US

FLYNN AND BRENTWOOD:

JANITORIAL SERVICES FOR BOTH

FACILITIES

S B N N 4 200,000 2,288 2,288 550,000 9/1/2014 O 8/31/2019
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4600002833

AVEPOINT PUBLIC SECTOR INC

2111 WILSON BLVD - STE 210

ARLINGTON, VA 22201-3089 US

SHAREPOINT CONSULTING

SERVICES
P B 8 F N 18 1,200,000 0 0 1,110,765 8/27/2014 O 7/31/2019

4600002834

AVEPOINT PUBLIC SECTOR INC

2111 WILSON BLVD - STE 210

ARLINGTON, VA 22201-3089 US

SHAREPOINT CONSULTING

SERVICES
P B F N 18 100,000 0 0 250,000 9/1/2014 O 7/31/2019

4600002835

STELLAR SERVICES INC

70 W 36TH ST - RM 702

NEW YORK, NY 10018-1258 US

SHAREPOINT CONSULTING

SERVICES
P B F 4 18 100,000 0 0 1,012,150 9/1/2014 O 7/31/2019

4600002836

SUMMIT 7 SYSTEMS INC

71 TOWN CENTER DR NW

HUNTSVILLE, AL 35806-2670 US

SHAREPOINT CONSULTING

SERVICES
P B F N 18 100,000 0 0 110,000 9/1/2014 O 7/31/2019

4600002837

PINNACLE ENVIRONMENTAL CORP

200 BROAD ST

CARLSTADT, NJ 07072-1904 US

PLANNED ASBESTOS/LEAD/PCB

ABATEMENT AND

ASBESTOS/LEAD/PCB EMERGENCY

RESPONSE SERVICES

C B N N 11 1,250,000 0 0 964 10/16/2014 O 10/15/2019

4600002838

ARCADIS OF NEW YORK INC

44 S BROADWAY - FL 15

WHITE PLAINS, NY 10601-4411 US

ON CALL ENVIRONMENTAL

SERVICES
P B N N 35 666,666 0 0 7,287,392 6/1/2014 O 5/30/2019

4600002839

THE LOUIS BERGER GROUP INC

48 WALL ST - 16TH FL

NEW YORK, NY 10005-2927 US

ON CALL ENVIRONMENTAL

CONSULTING
P B F N 35 666,666 0 0 3,661 5/22/2014 O 5/30/2019

4600002840

THE GREAT LAKES TOWING CO

4500 DIVISION AVE

CLEVELAND, OH 44102-2228 US

FURNISH, DELIVER AND INSTALL

TWO (2) TUG VESSELS TO NIA
E B F N 2 4,938,662 267,196 267,196 11,654 9/18/2014 O 9/30/2016

4600002841

ABSCOPE ENVIRONMENTAL INC

7086 COMMERCIAL DR

CANASTOTA, NY 13032-4763 US

PLANNED ASBESTOS/LEAD/PCB

ABATEMENT AND

ASBESTOS/LEAD/PCB EMERGENCY

RESPONSE SERVICES AT NYPA

FACILITIES

C B N N 11 1,250,000 0 0 425,000 10/16/2014 O 10/15/2019

4600002842

BUFFALO ENVIRONMENTAL

CONSULTANTS INC

7815 BUFFALO AVE

NIAGARA FALLS, NY 14304-4221 US

PLANNED ASBESTOS/LEAD/PCB

ABATEMENT AND

ASBESTOS/LEAD/PCB EMERGENCY

RESPONSE SERVICES AT NYPA

FACILITIES

C B N N 11 1,250,000 0 0 663,523 10/16/2014 O 10/15/2019

4600002845

MID-ISLAND ELECTRICAL SUPPLY

DBA FOR MIE-TH HOLDINGS LLC

59 MALL DR - PO BOX 9027

COMMACK, NY 11725-9027 US

F/D LED LIGHTING FIXTURES &

EQUIPMENT FOR METRO NORTH

RAILROAD GRAND CENTRAL

TERMINAL & ASSORTED SENY

PROJECTS

E B N N 5 76,770 0 0 200,000 10/14/2014 O 10/13/2017
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4600002847

SCE ENVIRONMENTAL GROUP INC

1380 MOUNT COBB RD

JEFFERSON TOWNSHIP, PA 18436-

3214 US

PLANNED ASBESTOS LEAD/PCB

ABATEMENT AND

ASBESTOS/LEAD/PCB EMERGENCY

RESPONSES SERVICES AT NYPA

FACILITIES

C B N N 11 1,250,000 0 0 500,000 10/16/2014 O 10/15/2019

4600002848

MID-ISLAND ELECTRICAL SUPPLY

DBA FOR MIE-TH HOLDINGS LLC

59 MALL DR - PO BOX 9027

COMMACK, NY 11725-9027 US

F/D RAB & RENOVA LED LIGHTING

EQUIPMENT FOR NYCT PELHAM

DIESEL SHOP & ASSORTED SENY

PROJECTS

E B N N 5 11,124 0 0 1,100,000 10/14/2014 O 10/13/2017

4600002849

EMC CORP

176 SOUTH ST

HOPKINTON, MA 01748-2230 US

SHAREPOINT CONSULTING

SERVICES
P B F N 18 100,000 0 0 20,000 9/1/2014 O 7/31/2019

4600002850

BLUEMETAL ARCHITECTS INC

44 PLEASANT ST - STE 200

WATERTOWN, MA 02472-2312 US

SHAREPOINT CONSULTING

SERVICES
P B N N 18 100,000 0 0 60,000 9/1/2014 O 7/31/2019

4600002851

KMQ ENTERPRISES INC

DBA TAILWIND ASSOCIATES

1462 ERIE BLVD

SCHENECTADY, NY 12305-1026 US

SHAREPOINT CONSULTING

SERVICES
P B N N 18 1,200,000 0 0 175,000 9/1/2014 O 7/31/2019

4600002852

COLDEN CORP

5842 HERITAGE LANDING DR

EAST SYRACUSE, NY 13057-9359 US

INDUSTRIAL HYGIEN,

OCCUPATIONAL HEALTH, AND

SAFETY SUPPORT SRVCS

S B N N 2 1,500,000 0 0 1,198 11/1/2014 O 10/31/2019

4600002853

THE LOUIS BERGER GROUP INC

48 WALL ST - 16TH FL

NEW YORK, NY 10005-2927 US

INDUSTRIAL HYGIEN,

OCCUPATIONAL HEALTH, AND

SAFETY SUPPORT SRVCS

S B N N 2 1,500,000 0 0 0 11/1/2014 O 10/31/2019

4600002856

HD SUPPLY POWER SOLUTIONS

LTD

51 STEELE DR

NEW CASTLE, DE 19720-7706 US

HELP PROGRAM - FURNISH &

DELIVER BALLASTS & EQUIPMENT

FOR ASSORTED SENY PROJECTS

E B F N 3 907,495 0 0 100,000 10/31/2014 O 10/30/2017

4600002857

GENERAL ELECTRIC

INTERNATIONAL INC

3960 MYSTIC VALLEY PKWY

MEDFORD, MA 02155-6920 US

BG: MAIN ROTOR REPAIR S B F N 2 8,273,564 0 0 5,322 10/20/2014 O 12/31/2017

4600002858

RICHARD GRUBB AND ASSOCIATES

INC

259 PROSPECT PLAINS RD -

BUILDING D

CRANBURY, NJ 08512-3706 US

GENERAL CULTURAL RESOURCES P B N N 12 250,000 0 0 300,000 11/1/2014 O 10/31/2019

4600002860

LANDMARK ARCHAEOLOGY INC

6242 HAWES RD

ALTAMONT, NY 12009-4606 US

GENERAL CULTURAL RESOURCES

ON AN AS-NEEDED BASIS
P B N 3 12 500,000 0 0 1,500,000 11/1/2014 O 10/31/2019
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4600002861

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

EPC OF TWO (2) 345KV CAPACITOR

BANKS FOR MARCY SOUTH SERIES

COMPENSATION PROJECT

E B F N 3 23,634,424 0 0 1,500,000 10/30/2014 O 6/1/2016

4600002862

HARTGEN ARCHEOLOGICAL ASSOC

INC

1744 WASHINGTON AVE

EXTENSION

RENSSELAER, NY 12144 US

GENERAL CULTURAL RESOURCE

SERVICES
P B N N 12 500,000 0 0 289,478 11/1/2014 O 10/31/2019

4600002863

KFORCE INC

140 BROADWAY - FL 21

NEW YORK, NY 10005-1108 US

KFORCE INC. IT TEMPORARY

STAFFING
S B F N 45 200,000 2,508 2,508 0 10/31/2014 O 6/30/2015

4600002864

MICHAEL BELLANTONI INC

121 LAFAYETTE AVE

WHITE PLAINS, NY 10603-1602 US

SNOW REMOVAL S B N N 4 550,000 0 0 96,294 11/10/2014 O 11/9/2019

4600002866

NIAGARA COATINGS SERVICES INC

8025 QUARRY RD

NIAGARA FALLS, NY 14304 US

LPGP LEM HIGH PERFORMANCE

COATING PROJECT
C B N N 2 1,110,765 0 0 0 11/12/2014 O 11/11/2020

4600002877

THE RESEARCH FOUNDATION FOR

SUNY

35 STATE ST

ALBANY, NY 12207-2826 US

GENERAL CULTURAL RESOURCE

SERVICES ON AN AS-NEEDED

BASIS

P B N N 12 250,000 0 0 0 10/16/2014 O 10/31/2019

4600002879

RFL ELECTRONICS INC

353 POWERVILLE RD

BOONTON, NJ 07005-9151 US

RFL OPERATIONS NETWORK

EQUIPMENT
E B F N 2 1,012,150 0 0 2,134 12/1/2014 O 11/30/2017

4600002880

CLEARESULT CONSULTING

4301 WESTBANK DR - BUILDING A -

STE 300

AUSTIN, TX 78746-4505 US

BUILDSMART NY OPERATIONAL

EFFICIENCY CONSULTING

SERVICES

P B F N 2 110,000 0 0 100,000 11/25/2014 O 11/25/2015

WPO TOTALS 3,526,616,938 1,518,863,381 460,771,193 2,007,753,332
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TOTAL NUMBER OF CONTRACTS 1,246

TOTAL CONTRACT VALUE $3,526,616,938

TOTAL EXPENDED TO DATE $1,518,863,381

TOTAL EXPENDED IN REPORT YEAR $460,771,193

STATUS SUMMARY

TOTAL NUMBER OPEN CONTRACTS 756
TOTAL NUMBER CLOSED CONTRACTS 490

METHOD OF AWARD SUMMARY

TOTAL NUMBER COMP BID 984
TOTAL NUMBER SOLE SOURCE 75
TOTAL NUMBER SINGLE SOURCE 92
TOTAL NUMBER COMP SEARCH 71
TOTAL NUMBER MWBE/SBE 24

COMMITMENT TYPE SUMMARY

TOTAL NUMBER ARCHITECTURAL & ENGINEERING SERVICES 36
TOTAL NUMBER CONSTRUCTION 208
TOTAL NUMBER EQUIP/GOODS/COMMODITY 295
TOTAL NUMBER LEGAL SERVICES 29
TOTAL NUMBER PERSONAL SERVICES 293
TOTAL NUMBER OTHER NON PERSONAL SERVICES 385
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4500194752

MAILFINANCE INC

D/B/A HASLER FINANCIAL

SERVICES

478 WHEELERS FARMS RD

MILFORD, CT 06461-9105 US

MAIL MACHINE RENTAL E B 7 N N 1 11,000 9,309 2,144 1,691 9/22/2010 O 9/21/2015

4500213851

COYNE TEXTILE SERVICES INC

1435 ERIE BLVD

SCHENECTADY, NY 12305-1004

US

FLOOR MATS, SHOP TOWELS &

MOPS
E B N N 1 36,079 35,784 4,292 295 3/1/2012 C 2/28/2014

4500225958

CARDISH MACHINE WORKS INC

7 ELM ST

WATERVLIET, NY 12189-1826 US

REBUILD SERVOS FOR

CRESCENT POWER PROJECT
S 2 8 N 1 1 12,500 12,500 12,500 0 1/1/2014 C 10/14/2014

4500226293

KONE INC

ONE KONE CT

MOLINE, IL 61265 US

ELEVATOR MAINTENANCE S B 7 N N 1 14,890 14,887 4,029 3 9/1/2012 C 8/31/2014

4500230111

CRYSTAL ROCK LLC

DBA FOR CRYSTAL ROCK

HOLDINGS INC

1050 BUCKINGHAM ST

WATERTOWN, CT 06795-6602 US

BOTTLED WATER E B 7 F N 2 14,750 7,038 -3,081 7,712 3/26/2013 O 3/25/2015

4500231220

WILLIAMS SCOTSMAN INC

PO BOX 91975

CHICAGO, IL 60693-1975 US

OFFICE TRAILER RENTAL E B 5 N N 1 12,471 10,201 3,789 2,270 5/1/2013 O 5/31/2015

4500231898

ZINTER HANDLING INC

4313 ROUTE 50

SARATOGA SPRINGS, NY 12866-

2914 US

BRIDGE CRANES UPGRADES AT

THE CRESCENT & VISCHER

FERRY POWER PROJECTS

C B N N 3 1,300,072 911,822 911,822 388,250 5/20/2013 C 1/1/2014

4500232025

DAY AUTOMATION SYSTEMS INC

7931 RAE BLVD

VICTOR, NY 14564-8931 US

SECURITY SYSTEM

MAINTENANCE AND TESTING
P B 7 N 1 1 18,342 18,342 0 0 4/1/2013 C 3/31/2014

4500232388

ROBERT GOLDERMAN

33 LANCASTER ST FL 1

COHOES, NY 12047-2924 US

LAND OFFICE WALL AND CEILING

REPAIR
P M 5 N N 1 7,900 0 0 7,900 6/1/2013 C 1/1/2014

4500232677

OMEGA ENGINEERING INC

PO BOX 4047

ONE OMEGA DR

STAMFORD, CT 6907 US

WATER TURBINE FLOW METERS E B F N 3 * 34,644 34,644 14,960 0 3/31/2014 C** 6/4/2014

4500233388

TCE SYSTEMS INC

4819 25TH AVE

ASTORIA, NY 11103-1005 US

MICROWAVE SYSTEM E M 8 N 3 1 72,750 72,750 72,750 0 6/26/2013 C 9/17/2014
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4500234062

TROY BOILER WORKS INC

2800 7TH AVE

TROY, NY 12180-1587 US

GOVERNOR ACCUMULATOR

TANKS
E 2 N 1 1 19,160 19,160 19,160 0 7/16/2013 C 5/5/2014

4500235347

STEELCASE INC

C/O BUSINESS ENVIRONMENTS

BY RAS

901 44TH ST SE

GRAND RAPIDS, MI 49508-7594 US

STEELCASE OFFICE FURNITURE E B 7 F N 1 18,107 15,832 3,272 2,275 8/16/2013 C 4/10/2014

4500236477

BLOOMVILLE DISPOSAL SERVICE

DBA FOR G HAYNES HOLDINGS

INC

51971 STATE HWY 10

BLOOMVILLE, NY 13739 US

TRASH REMOVAL E M 8 N 1 1 50,000 50,000 39,180 0 9/1/2013 C 10/31/2014

4500237726

B-LANN EQUIPMENT CO INC

2288 5TH AVE - PO BOX 997

TROY, NY 12180-2201 US

FIRE EXTINGUISHER INSPECTION

AND REPAIRS
E B 7 N 1 1 10,000 3,866 3,866 6,134 11/1/2013 O 10/30/2015

4500238187

WALTER S PRATT & SONS INC

317 COLUMBIA ST - PO BOX 170

RENSSELAER, NY 12144-2920 US

4" SUBMERSIBLE PUMP RENTAL E M 5 N 1 1 7,600 7,600 5,986 0 3/12/2014 C 4/24/2014

4500238192

ADMAR SUPPLY CO INC

1950 BRIGHTON HENRIETTA

ROCHESTER, NY 14623 US

GENIE WORK PLATFORM E B 5 N N 3 10,086 10,086 10,086 0 10/30/2013 C 2/20/2014

4500238281

MDS POWER INC

PO BOX 532

CHAMPLAIN, NY 12919 US

STATION BATTERY CHARGE

CONTROLLER
E M 8 N 1 1 27,449 27,449 27,449 0 11/1/2013 C 2/6/2014

4500239383

SCHWEITZER ENGINEERING LAB

INC

C/O ROBINSON SALES INC

1240 ASHBRIDGE RD

WEST CHESTER, PA 19380 US

SECONDARY CAP BANK

PROTECTION RELAYS
E B 5 F N 3 8,685 8,685 8,685 0 12/4/2013 C 1/3/2014

4500239611

HAVERFORD SYSTEMS INC

152 ROBBINS RD

DOWNINGTOWN, PA 19335-3409

US

SMART BOARD E C 5 F N 3 9,846 9,846 9,846 0 12/10/2013 C 1/8/2014

4500239771

EATON CORP

C/O HASGO POWER EQUIPMENT

SALES INC

151 W MAIN ST - PO BOX 400

LE ROY, NY 14482-1317 US

MEDIUM-VOLTAGE METAL-

ENCLOSED SWITCHGEAR
E B F N 2 29,508 27,008 27,008 2,500 10/11/2013 C 3/31/2014
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4500240228

SHEBER/WRIGHT INC

6 WINNERS CIR - APT #630

ALBANY, NY 12205-5930 US

PROJECT ASSISTANT SERVICES S M 8 N 3 1 19,213 19,213 19,213 0 12/20/2013 C 7/2/2014

4500240380

GE INDUSTRIAL SYSTEMS INC

4601 PARK RD - STE 600

CHARLOTTE, NC 28209-3799 US

TRANSFORMER POTENTIAL E B 5 F N 3 6,881 6,881 6,881 0 1/6/2014 C 1/30/2014

4500240541

CURBELL INC

7 COBHAM DR

ORCHARD PARK, NY 14127 US

THERMOPLASTIC SHEET

MATERIAL
E B N N 1 52,590 52,195 52,195 395 1/9/2014 C 1/30/2014

4500240615

FOSTER MANUFACTURING CORP

1836 OAKDALE AVE

RACINE, WI 53406-4712 US

HYDRAULIC PUMPING UNIT E B 5 F N 1 * 12,999 12,999 12,999 0 1/10/2014 C 2/19/2014

4500240756

TUFF KOTE FLOORING LLC

1704 ROUTE 9

SOUTH GLENS FALLS, NY 12803-

5554 US

EPOXY FLOORING REPAIR S M 5 N 1 1 11,660 11,660 11,660 0 1/15/2014 C 3/7/2014

4500241612

MEDIUM VOLTAGE SERVICES

GROUP LLC

311 COX ST - STE B

ROSELLE, NJ 07203-1753 US

MEDIUM VOLTAGE

TRANSFORMERS
E B F N 5 368,520 368,520 368,520 0 2/4/2014 C 8/4/2014

4500241692

T J BELL ENVIRONMENTAL INC

203 SHEER RD

AVERILL PARK, NY 12018 US

ASBESTOS ABATEMENT S 1 5 N 3 1 7,237 7,237 7,237 0 2/6/2014 C 2/13/2014

4500241762

GOTTOGO ELECTRIC INC

DBA FOR GOTTOGO

ENTERPRISES

7865 E MAIN RD

LE ROY, NY 14482-9747 US

GENERATOR MOTOR CIRCUIT

BREAKER PARTS
E B F 3 1 89,005 89,005 89,005 0 2/7/2014 C 7/16/2014

4500241798

STUART C IRBY CO

4583 BUCKLEY RD

LIVERPOOL, NY 13088-2508 US

STEEL WIRE E B 5 N N 4 6,940 6,940 6,940 0 2/10/2014 C 2/20/2014

4500241815

CARGILL INC

24950 COUNTRY CLUB BLVD -

STE 450

NORTH OLMSTED, OH 44070-5333

US

ROAD SALT E B 7 F N 1 5,518 5,518 5,518 0 2/10/2014 C 3/28/2014

4500242061

MIRABITO FUEL GROUP

10 CARBON ST

ONEONTA, NY 13820 US

DIESEL E B 7 N N 1 5,876 5,876 5,876 0 2/4/2014 C 2/19/2014
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4500242193

WESTCHESTER VALVE & FITTING

2345 ROUTE 52

HOPEWELL JUNCTION, NY 12533

US

SWAGELOK TUBING E B 5 N N 3 * 7,099 7,099 7,099 0 2/20/2014 C 3/3/2014

4500242276

WESTCHESTER VALVE & FITTING

2345 ROUTE 52

HOPEWELL JUNCTION, NY 12533

US

SCROLL CASE VENT FITTINGS E B 5 N N 2 6,522 5,914 5,914 608 2/21/2014 C 3/11/2014

4500242328

B-LANN EQUIPMENT CO INC

2288 5TH AVE - PO BOX 997

TROY, NY 12180-2201 US

RESCUE RETRIEVAL UNITS E B 5 N 1 2 13,491 12,114 12,114 1,377 2/24/2014 C 7/28/2014

4500242589

STUART C IRBY CO

4583 BUCKLEY RD

LIVERPOOL, NY 13088-2508 US

DEGREASER E B 5 N N 4 6,028 6,028 6,028 0 3/3/2014 C 3/12/2014

4500242810

COYNE TEXTILE SERVICES INC

1435 ERIE BLVD

SCHENECTADY, NY 12305-1004

US

FLOOR MATS, SHOP TOWELS &

MOPS
E B N N 1 20,000 12,875 12,875 7,125 3/10/2014 O 3/9/2015

4500242971

GOTTOGO ELECTRIC INC

DBA FOR GOTTOGO

ENTERPRISES

7865 E MAIN RD

LE ROY, NY 14482-9747 US

HITACHI HVB INTERRUPTER

ASSEMBLIES
E M 8 N 3 1 90,000 90,000 90,000 0 3/11/2014 C 5/8/2014

4500243660

SUNY COBLESKILL FOUNDATION

ROOM 201 KNAPP HALL - SUNY

COBLESKI

COBLESKILL, NY 12043 US

UPPER AND LOWER RESERVOIR

FISH STOCKING
E 2 5 N N 1 14,200 14,000 14,000 200 3/28/2014 C 6/2/2014

4500244016

A H HARRIS & SONS INC

17 COMMERCIAL AVE

ALBANY, NY 12205-5703 US

ROTARY HAMMER DRILL AND

ACCESSORIES
E B 5 N N 2 * 7,666 7,666 7,666 0 4/8/2014 C 4/21/2014

4500244025

MIRABITO FUEL GROUP

10 CARBON ST

ONEONTA, NY 13820 US

B5 DIESEL E B 7 N N 1 6,219 6,219 6,219 0 3/28/2014 C 4/8/2014

4500244369

REPCO INDUSTRIES INC

970 TOWNLINE RD

CAYUGA, NY 13034-9749 US

FLASHBOARDS AND PINS E M 8 N 1 1 59,528 59,528 59,528 0 4/16/2014 C 7/24/2014

4500244445

TECHNOLOGY INTERNATIONAL

INC

STE 2411 1349 S INTERNATIONAL

PKWY

LAKE MARY, FL 32746-1400 US

15 AND 25 TON AC UNITS E B F N 2 29,692 29,692 29,692 0 4/21/2014 C 7/7/2014
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4500244499

WESCO DISTRIBUTION INC

PO BOX 390

SYRACUSE, NY 13201-0390 US

CABLE E B 5 N N 3 5,628 5,628 5,628 0 4/22/2014 C 4/29/2014

4500244583

FIBER INSTRUMENT SALES

161 CLEAR RD

ORISKANY, NY 13424-4301 US

SPLICER KIT E C 5 N N 2 * 7,074 7,074 7,074 0 4/23/2014 C 4/24/2014

4500244603

AMERIGAS

PO BOX 68

BRASHER FALLS, NY 13613 US

LIQUID PROPANE E B 7 N N 1 20,619 20,619 20,619 0 4/16/2014 C 6/2/2014

4500245571

SCHOHARIE COUNTY

HISTORICAL SOCIETY

145 FORT RD

SCHOHARIE, NY 12157-4705 US

LANSING MANOR CURATOR

SERVICES
S 2 5 N N 1 10,750 10,750 10,750 0 5/20/2014 C 12/30/2014

4500246069

ALBANY VALVE & FITTINGS CO

INC

120 S CHURCH ST

SCHENECTADY, NY 12305-6545

US

SWAGELOK E B 5 N 1 2 * 8,254 8,254 8,254 0 6/3/2014 C 8/15/2014

4500246389

W W PATENAUDE SONS INC

3 BEST AVE

MECHANICVILLE, NY 12118 US

HATCH OPENING AND HATCH

COVER PAINTING
C M 8 N N 1 113,297 68,248 68,248 45,049 6/12/2014 O 4/30/2015

4500246589

MIRABITO FUEL GROUP

10 CARBON ST

ONEONTA, NY 13820 US

B20 DIESEL E B 7 N N 1 7,389 7,389 7,389 0 6/6/2014 C 6/17/2014

4500246780

CARDISH MACHINE WORKS INC

7 ELM ST

WATERVLIET, NY 12189-1826 US

FIXED CONE VALVE

MODIFICATIONS
E M 8 N 1 1 21,300 21,300 21,300 0 6/23/2014 C 10/30/2014

4500247026

KONE INC

ONE KONE CT

MOLINE, IL 61265 US

ELEVATOR MAINTENANCE AND

REPAIR
S B 7 N N 1 14,000 4,096 4,096 9,904 6/27/2014 O 6/30/2015

4500247217

MIRABITO FUEL GROUP

10 CARBON ST

ONEONTA, NY 13820 US

GASOLINE E B 7 N N 1 5,044 5,044 5,044 0 2/25/2014 C 7/7/2014

4500247272

B & H PHOTO VIDEO INC

420 NINTH AVE

NEW YORK, NY 10001 US

LED TV E B 5 N N 3 6,500 6,500 6,500 0 7/8/2014 C 8/25/2014

4500247294

DAIKIN APPLIED AMERICAS INC

13600 INDUSTRIAL PARK BLVD

MINNEAPOLIS, MN 55441-3743 US

MCQUAY COMPRESSOR REPAIR S 1 5 F N 1 6,270 0 0 6,270 7/8/2014 O 1/30/2015

4500247531

ALL-LIFTS INC

27-39 THATCHER ST

ALBANY, NY 12207-3012 US

MAIN HATCH LIFTING EYES E M 8 N 1 1 19,175 18,983 18,983 192 7/14/2014 C 12/4/2014
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4500247567

MSC INDUSTRIAL SUPPLY CO INC

DEPT CH 0075

PALATINE, IL 60055-0075 US

DEGREASER E B 7 N N 1 5,378 5,378 5,378 0 7/15/2014 C 7/18/2014

4500247655

TEQUIPMENT.NET

DBA FOR INTERWORLD HIGHWAY

LLC

205 WESTWOOD AVE

LONG BRANCH, NJ 07740-6564 US

MEGGER MICRO-OHMETER E B 5 F N 3 * 5,886 5,886 5,886 0 7/17/2014 C 7/31/2014

4500247691

CARDISH MACHINE WORKS INC

7 ELM ST

WATERVLIET, NY 12189-1826 US

TAINTOR GATE EMERGENCY

DRIVE SPLINE EXTENSION

ASSEMBLIES

E M 5 N 1 1 8,100 8,100 8,100 0 7/18/2014 C 10/14/2014

4500247828

CARDISH MACHINE WORKS INC

7 ELM ST

WATERVLIET, NY 12189-1826 US

TURBINE NEARING STUDBOLTS

AND BUSHINGS
E M 5 N 1 1 6,375 6,375 6,375 0 7/23/2014 C 7/23/2014

4500247906

GILMAN CORP

PO BOX 68

GILMAN, CT 06336-0068 US

BUOYS E B 5 F N 3 * 7,514 7,514 7,514 0 7/24/2014 C 9/23/2014

4500248456

MATIA RESTORATION AND

DESIGN

ARTUR L MATIA

PO BOX 34

REXFORD, NY 12148-0034 US

LATHE AND PLASTER REPAIRS C 2 8 N 1 1 27,000 27,000 27,000 0 8/7/2014 C 9/30/2014

4500248812

MIRABITO FUEL GROUP

10 CARBON ST

ONEONTA, NY 13820 US

B20 AND GASOLINE E B 7 N N 1 9,409 9,409 9,409 0 8/11/2014 C 8/18/2014

4500249044

ALBANY VALVE & FITTINGS CO

INC

120 S CHURCH ST

SCHENECTADY, NY 12305-6545

US

SWAGELOK FITTINGS E B 5 N 1 2 * 6,152 6,152 6,152 0 8/22/2014 C 9/2/2014

4500249091

HERMAN MILLER INC

C/O ACCENT COMM FURNITURE

INC

855 E MAIN AVE

ZEELAND, MI 49464-1372 US

OFFICE FURNITURE E B 7 F N 1 10,252 10,220 10,220 32 8/25/2014 C 12/4/2014
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4500249092

OFS BRANDS INC

C/O ACCENT COMM FURNITURE

INC

1204 E 6TH ST

HUNTINGBURG, IN 47542-9375 US

OFFICE FURNITURE E B 7 F N 1 22,225 21,509 21,509 716 8/25/2014 C 12/5/2014

4500249194

GORMAN BROS INC

200 CHURCH ST

ALBANY, NY 12202-1965 US

ACCESS ROAD CRACK SEALING C B 7 N N 1 51,961 51,961 51,961 0 8/27/2014 C 10/10/2014

4500249221

JAMES H MALOY INC

421 ALBANY SHAKER RD - PO

BOX 11016

LOUDONVILLE, NY 12211-1815 US

WETLAND MITIGATION C M 8 N 1 2 101,382 81,358 81,358 20,024 8/28/2014 C 10/17/2014

4500249230

PACS SWITCHGEAR LLC

8405 BLACKJACK RD

MOUNT VERNON, OH 43050-2781

US

EXCITER BREAKER E 1 5 F N 1 14,600 0 0 14,600 8/28/2014 O 3/31/2015

4500249406

RUGGLES-KLINGEMANN MFG CO

INC

78 WATER ST

BEVERLY, MA 01915-5027 US

DIAPHRAGM VALVE

REFURBISHMENT
E 1 5 F N 1 12,657 10,536 10,536 2,121 9/3/2014 C 12/1/2014

4500249642

CURBELL INC

7 COBHAM DR

ORCHARD PARK, NY 14127 US

PACKING BOX RESINS E 2 5 N N 1 * 5,309 5,309 5,309 0 9/9/2014 C 10/10/2014

4500249663

REPCO INDUSTRIES INC

970 TOWNLINE RD

CAYUGA, NY 13034-9749 US

FLASHBOARDS AND PINS FOR

CRESCENT AND VISCHER FERRY

PLANTS

E M 8 N 1 1 124,962 0 0 124,962 9/10/2014 O 1/30/2015

4500249667

HELWIG CARBON PRODUCTS INC

8900 W TOWER AVE - BOX 240160

MILWAUKEE, WI 53224-9008 US

CARBON GRAPHITE PACKING

RINGS
E 1 8 F N 1 21,769 9,880 9,880 11,889 9/10/2014 O 6/30/2015

4500249961

CARDISH MACHINE WORKS INC

7 ELM ST

WATERVLIET, NY 12189-1826 US

SHEAVE ASSEMBLY

REHABILITATION
E M 5 N 1 1 5,400 5,400 5,400 0 9/16/2014 C 9/17/2014

4500250071

GENERAL ELECTRIC CO

FORMERLY GENERAL ELECTRIC

CANADA

650 MARKLAND ST

MARKHAM, ON L6C 0M1 CA

RTU BOARD AND PROCESSOR E B 5 F N 3 * 11,834 11,834 11,834 0 9/19/2014 C 11/7/2014
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4500250531

TRI-STATE NONDESTRUCTIVE

TESTING INC

5379 ARTHUR KILL RD

STATEN ISLAND, NY 10307-1152

US

EDDY CURRENT TESTING S M 5 N 1 1 5,893 5,893 5,893 0 10/1/2014 C 10/1/2014

4500250730

KEYSTONE PRECISION

INSTRUMENTS

DBA FOR KMEL CORP

1670 E RACE ST

ALLENTOWN, PA 18109-9580 US

GPS SYSTEM UPGRADE E B F N 3 170,120 156,470 156,470 13,650 10/6/2014 O 3/31/2015

4500250799

SPECTRA ENGINEERING

ARCHITECTURE

& SURVEYING PC

19 BRITISH AMERICAN BLVD W -

STE 2

LATHAM, NY 12110-1483 US

LOWER RESERVOIR SPILLWAY

BRIDGE INSPECTION
P C 5 N N 3 11,850 0 0 11,850 10/7/2014 O 3/31/2015

4500251071

MIDDLEBURGH SHEET METAL

LLC

1018 CLAUVERWIE RD

MIDDLEBURGH, NY 12122-3419

US

LANSING MANOR HVAC

REPLACEMENT
E M 8 N 1 1 18,000 18,000 18,000 0 10/15/2014 C 11/20/2014

4500251169

CARDISH MACHINE WORKS INC

7 ELM ST

WATERVLIET, NY 12189-1826 US

TROLLEY SYSTEM FOR FIXED

CONE VALVES
E M 5 N 1 1 9,800 9,800 9,800 0 10/17/2014 C 10/30/2014

4500251174

CARGILL INC

24950 COUNTRY CLUB BLVD -

STE 450

NORTH OLMSTED, OH 44070-5333

US

ROAD SALT E B 7 N N 1 5,233 5,204 5,204 29 10/31/2014 O 6/30/2015

4500251684

DOBLE ENGINEERING CORP

C/O ELECTRICOM INC

4327 KENCREST DR

SYRACUSE, NY 13215 US

MOISTURE-IN-OIL SENSOR E B N N 1 * 17,456 17,456 17,456 0 10/30/2014 C 12/2/2014

4500251704

TROY BOILER WORKS INC

2800 7TH AVE

TROY, NY 12180-1587 US

TAINTER GATE SEAL HEATER

SLEEVES
E C 5 N 1 1 12,945 0 0 12,945 10/30/2014 O 1/30/2015

4500252148

SAFWAY SERVICES LLC

DBA FOR OIP HOLDINGS LLC

36 BROADWAY

MENANDS, NY 12204-2702 US

SCAFFOLD RENTAL E B 5 F N 3 11,704 2,793 2,793 8,911 11/12/2014 O 1/31/2015
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4500252211

HERMAN MILLER INC

C/O ACCENT COMM FURNITURE

INC

855 E MAIN AVE

ZEELAND, MI 49464-1372 US

OFFICE FURNITURE E B 5 F N 1 10,439 0 0 10,439 11/13/2014 C 12/18/2014

4500252399

BLOOMVILLE DISPOSAL SERVICE

DBA FOR G HAYNES HOLDINGS

INC

51971 STATE HWY 10

BLOOMVILLE, NY 13739 US

TRASH REMOVAL S M 8 N 1 1 50,000 4,878 4,878 45,122 11/1/2014 O 10/31/2015

4500252443

KONECRANES INC

1020 LEHIGH STATION RD

HENRIETTA, NY 14467-9369 US

GANTRY CRANE FULL LOAD TEST C 2 8 F N 1 77,108 0 0 77,108 11/20/2014 O 1/30/2015

4500252531

SUPERIOR LUBRICANTS CO INC

32 WARD RD

N TONAWANDA, NY 14120-2494

US

MOBIL DTE OIL E B 5 N N 2 * 10,167 10,167 10,167 0 11/21/2014 C 12/5/2014

4500252770

SAFWAY SERVICES LLC

DBA FOR OIP HOLDINGS LLC

36 BROADWAY

MENANDS, NY 12204-2702 US

SCAFFOLDING E B 5 N N 3 14,308 0 0 14,308 12/1/2014 O 7/31/2015

4500252817

CARDISH MACHINE WORKS INC

7 ELM ST

WATERVLIET, NY 12189-1826 US

VISCOSITY PUMP ALUMINUM

STRIPS
E B 5 N 1 2 13,200 0 0 13,200 12/2/2014 O 1/30/2015

4500252818

MIRABITO FUEL GROUP

10 CARBON ST

ONEONTA, NY 13820 US

DIESEL E B 7 N N 1 5,209 5,209 5,209 0 12/2/2014 C 12/2/2014

4500253109

DAY AUTOMATION SYSTEMS INC

7931 RAE BLVD

VICTOR, NY 14564-8931 US

SECURITY CAMERAS E B 7 N 1 1 10,371 0 0 10,371 12/9/2014 O 1/30/2015

4500253160

3 GALS INDUSTRIAL LLC

PO BOX 177

OYSTER BAY, NY 11771-0177 US

BAND SAW E B 5 N 3 3 10,915 0 0 10,915 12/10/2014 C 12/26/2014

4500253168

CHROMALOX

1111 PAULSON AVE - PO BOX

2000

CLIFTON, NJ 7015 US

TAINTER GATE SEAL HEATER E 2 5 F N 1 6,673 0 0 6,673 12/10/2014 O 1/30/2015
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4500253273

DAIKIN APPLIED AMERICAS INC

13600 INDUSTRIAL PARK BLVD

MINNEAPOLIS, MN 55441-3743 US

REPLACEMENT COMPRESSOR E 1 8 F N 1 61,200 0 0 61,200 12/12/2014 O 1/30/2015

4500253282

E A MORSE & CO INC

1210 ROUTE 9

CASTLETON, NY 12033-9686 US

FLOOR SWEEPER E B 5 N 1 2 7,319 0 0 7,319 12/12/2014 O 1/15/2015

4500253767

AMERIGAS

313 MACARTHUR AVE STE

COBLESKILL, NY 12043-1600 US

PROPANE E B 7 N N 1 10,290 10,290 10,290 0 12/8/2014 C 12/27/2014

4600002385

MORRIS TENT RENTALS INC

PO BOX 442

MORRIS, NY 13808-2335 US

TENT, TABLE & CHAIR RENTALS E B N 1 2 60,000 51,583 13,347 8,417 1/1/2011 O 3/31/2015

4600002480

EMERGENCY ONE

ANDERSON MEDICAL PC

40 HURLEY AVE

KINGSTON, NY 12401-3738 US

ON SITE MEDICAL SERVICES S B N 4 2 75,000 48,500 16,000 26,500 1/1/2012 O 1/9/2015

BG TOTALS 3,961,388 2,957,937 2,758,135 1,003,451



FACILITY: BLENHEIM-GILBOA

POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

TOTAL NUMBER OF CONTRACTS 99

TOTAL CONTRACT VALUE $3,961,388

TOTAL EXPENDED TO DATE $2,957,937

TOTAL EXPENDED IN REPORT YEAR $2,758,135

STATUS SUMMARY

TOTAL NUMBER OPEN CONTRACTS 26
TOTAL NUMBER CLOSED CONTRACTS 73

METHOD OF AWARD SUMMARY

TOTAL NUMBER COMP BID 60
TOTAL NUMBER SOLE SOURCE 6
TOTAL NUMBER SINGLE SOURCE 8
TOTAL NUMBER COMP SEARCH 4
TOTAL NUMBER MWBE/SBE 21

COMMITMENT TYPE SUMMARY

TOTAL NUMBER ARCHITECTURAL & ENGINEERING SERVICES 0
TOTAL NUMBER CONSTRUCTION 6
TOTAL NUMBER EQUIP/GOODS/COMMODITY 79
TOTAL NUMBER LEGAL SERVICES 0
TOTAL NUMBER PERSONAL SERVICES 3
TOTAL NUMBER OTHER NON PERSONAL SERVICES 11
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4500183481

MAILFINANCE INC

D/B/A HASLER FINANCIAL

SERVICES

478 WHEELERS FARMS RD

MILFORD, CT 06461-9105 US

HASLER MAILING SYSTEM E B 7 F N 1 5,483 5,309 1,131 174 1/1/2010 O 3/31/2016

4500226380

IBM CORP

80 STATE ST - STE 5

ALBANY, NY 12207-2543 US

IBM HARD DRIVE MAINTENANCE

AND RETENTION
S 2 5 N N 1 7,590 7,590 0 0 1/20/2013 C 1/19/2014

4500227416

SIEMENS INDUSTRY INC

10900 WAYZATA BLVD - STE

400

MINNETONKA, MN 55305-5602

US

EMS WALL BOARD WARRANTY

COVERAGE
E 1 8 F N 1 27,475 27,475 0 0 1/25/2013 C 1/31/2014

4500227923

ASSETWORKS INC

FORMERLY MAXIMUS INC

998 OLD EAGLE SCHOOL RD -

STE 1215

WAYNE, PA 19087-1862 US

ASSETWORKS SUPPORT S B 7 F N 1 14,882 7,048 1,966 7,834 2/6/2013 C 2/5/2014

4500228152

HEBER ASSOCIATES INC

420 QUAKER RD - BOX 4744

QUEENSBURY, NY 12804-1535

US

TEMPORARY EMPLOYEE -

TECHNICAL TRAINING

DEPARTMENT

S M 8 N 3 1 115,000 70,698 14,336 44,302 2/19/2013 C 3/7/2014

4500228929

COYNE TEXTILE SERVICES INC

1435 ERIE BLVD

SCHENECTADY, NY 12305-1004

US

MOPS, MATS, COVERALLS E B 6 N N 2 7,793 7,792 3,903 1 3/4/2013 C 3/18/2014

4500231656

SUNBELT RENTALS INC

800 HARTFORD TPKE

SHREWSBURY, MA 01545-4107

US

RENTAL - BACKUP GENERATOR E B F N 6 45,600 45,555 22,953 45 5/21/2013 C 6/30/2014

4500231869

ASSETWORKS INC

FORMERLY MAXIMUS INC

998 OLD EAGLE SCHOOL RD -

STE 1215

WAYNE, PA 19087-1862 US

GPS TELEMATIC SERVICE S B 7 F N 1 157,431 130,545 68,352 26,886 5/17/2013 C 5/16/2014

4500233010

VIEWPOINT SYSTEMS INC

800 WEST METRO PKWY

ROCHESTER, NY 14623 US

ECC ATS UPGRADE E 2 8 N N 1 38,289 34,059 18,750 4,230 6/14/2013 C 6/13/2014

4500235246

AUTOMOTIVE RENTALS INC

40001 LEADENHALL RD

MOUNT LAUREL, NJ 08054-4611

US

EQUIPMENT AND VEHICLE

MAINTENANCE
E B 7 F N 1 200,000 152,689 138,377 47,311 10/1/2013 C 9/4/2014
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4500235540

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

FIRE / SECURITY SYSTEM

SERVICE AGREEMENT
S B 7 N N 1 18,922 18,922 0 0 8/22/2013 C 9/30/2014

4500235557

CASSONE LEASING INC

1950 LAKELAND AVE

RONKONKOMA, NY 11779-7400

US

RENTAL - CONSTRUCTION

TRAILER
E M 8 N 3 1 23,686 13,377 3,780 10,309 9/1/2013 O 9/1/2017

4500236616

EMPIRE CRANE CO LLC

7021 PERFORMANCE DR

NORTH SYRACUSE, NY 13212

US

CRANE PARTS E B 6 N N 1 11,590 11,590 11,590 0 9/19/2013 C 1/14/2014

4500237201

IPC INFORMATION SYSTEMS

INC

25 KINGSTON ST - FL 4

BOSTON, MA 2111 US

MAINTENANCE AGREEMENT -

IPC COMMUNICATIONS SYSTEM
E 1 5 F N 1 10,124 10,124 0 0 11/1/2013 C 10/31/2014

4500238899

GE ENERGY CONTROL

SOLUTIONS INC

1800 NELSON RD

LONGMONT, CO 80501-6324 US

TRAINING - GE MARK VI P 1 8 F N 1 69,600 69,600 69,600 0 11/19/2013 C 3/28/2014

4500238948

CHALMERS & KUBECK NORTH

INC

24-34 ELISE ST

WESTFIELD, MA 1085 US

ACTUATOR FOR JARVIS E 1 8 F N 1 49,962 49,962 49,962 0 11/20/2013 C 1/6/2014

4500239606

VAN BORTEL FORD INC

71 MARSH RD

EAST ROCHESTER, NY 14445-

1915 US

FORD FUSION HYBRID E B 7 N 3 1 25,614 25,614 25,614 0 12/10/2013 C 4/3/2014

4500239650

FILTREC CORP

5440 LOCKWOOD RD

AUBURN, NY 13021-8110 US

VEHICLE LIFT INSTALLATION E B N N 1 72,487 71,807 71,807 680 12/11/2013 C 4/28/2014

4500239656

WILKINS MECHANICAL INC

6923 HERMAN RD

SYRACUSE, NY 13209-9718 US

EQUIPMENT-ECC DATA CENTER

AIR CONDITIONING SYSTEM
E M 8 N 3 1 112,209 90,609 90,609 21,600 12/11/2013 O 2/26/2015

4500239659

HINKEL EQUIPMENT RENTAL

ASSOC INC

2410 HIGH RD

HUNTINGDON VALLEY, PA

19006 US

REPAIRS AND PARTS E 2 8 N N 1 15,134 13,184 13,184 1,950 3/19/2014 C 5/22/2014

4500239731

SPIRIT MILLER N E LLC

15 PINE ST

DEPOSIT, NY 13754-1326 US

TRANSPORTATION E B 5 N N 2 7,970 7,970 7,970 0 12/12/2013 C 4/23/2014
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4500239911

WASTE MANAGEMENT OF NY-

UTICA

2003 BLEECKER ST

UTICA, NY 13501-1711 US

ANNUAL RUBBISH SERVICE S B 7 N N 1 12,000 8,381 8,381 3,619 12/17/2013 C 12/31/2014

4500240102

WEBSTER FORD INC

HENDERSON FORD MV-1 OF

ROCHESTER

810 RIDGE RD

WEBSTER, NY 14580-2411 US

FORD C-MAX ENERGI VEHICLE E 1 8 N 4 1 31,095 31,095 31,095 0 12/23/2013 C 3/21/2014

4500240299

NESCO SALES & RENTALS

3112 EAST STATE RD 124

BLUFFTON, IN 46714 US

TRACK BUCKET TRUCK RENTAL E B F N 3 98,260 86,538 86,538 11,722 1/2/2014 C 6/1/2014

4500240306

SCHWEITZER ENGINEERING

LAB INC

C/O ROBINSON SALES INC

1240 ASHBRIDGE RD

WEST CHESTER, PA 19380 US

SCHWEITZER NUMERICAL

RELAYS
E B F N 3 17,370 17,370 17,370 0 1/3/2014 C 2/3/2014

4500240442

SEIFERT GRAPHICS INC

6133 JUDD RD

ORISKANY, NY 13424-4220 US

NYPA LOGOS AND DECALS E B N 3 1 9,451 7,976 7,976 1,475 1/7/2014 C 12/30/2014

4500240448

PRINOTH OF NORTH AMERICA

INC

DBA PRINOTH LLC

2746 SEEBER ST - BUILDING B

GRAND JUNCTION, CO 81506-

7303 US

CAMOPLAST TROOPER TIRES

AND PARTS
E B 5 F N 2 * 7,629 7,629 7,629 0 1/7/2014 C 1/14/2014

4500240465

NOCO ENERGY CORP

625 SAWKILL RD

KINGSTON, NY 12401-7157 US

REGULAR UNLEADED GASOLINE E B 7 N N 1 8,031 8,031 8,031 0 1/7/2014 C 1/7/2014

4500240683

CITY ELECTRIC CO INC

23763 NYS RTE 12

WATERTOWN, NY 13601 US

FLEXITEST SWITCHES E B 5 N 3 1 * 10,765 10,765 10,765 0 1/13/2014 C 1/29/2014

4500241101

PASCOR ATLANTIC CORP

254 INDUSTRY DR

BLAND, VA 24315 US

TIE AND HINGE ASSEMBLY E B 6 F N 1 * 9,572 9,572 9,572 0 1/23/2014 C 4/1/2014

4500241165

E D FARRELL CO INC

105 EMPIRE DR

W SENECA, NY 14224 US

FORKLIFT BATTERY E B 5 N N 3 5,060 5,060 5,060 0 1/24/2014 C 2/18/2014

4500241586

IBM CORP

80 STATE ST - STE 5

ALBANY, NY 12207-2543 US

IBM MAINTENANCE SERVER

AGREEMENT WITH HARD DRIVE

RETENTION

S B 7 N N 1 104,354 99,137 99,137 5,217 1/1/2014 C 12/31/2014
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4500241588

IBM CORP

80 STATE ST - STE 5

ALBANY, NY 12207-2543 US

IBM STORAGE MAINTENANCE

WITH HARD DRIVE RETENTION
S B 7 N N 1 28,488 27,064 27,064 1,424 1/1/2014 C 12/31/2014

4500241679

SUPERIOR PLUS ENERGY

SERVICES INC

DBA GRIFFITH ENERGY

1870 WINTON RD S - STE 200

ROCHESTER, NY 14618-3960

US

DIESEL NON-BIO E B 6 N N 1 10,093 10,093 10,093 0 2/6/2014 C 2/6/2014

4500241735

MOFFETT TURF EQUIPMENT

INC

33 THRUWAY PARK DR

WEST HENRIETTA, NY 14586-

9702 US

MOWER E B 7 N N 1 79,232 79,232 79,232 0 2/7/2014 C 3/17/2014

4500241847

VAN BORTEL FORD INC

71 MARSH RD

EAST ROCHESTER, NY 14445-

1915 US

CAB & CHASSIS E M 8 N 3 1 130,696 130,696 130,696 0 2/11/2014 O 1/30/2015

4500241924

WEBSTER FORD INC

HENDERSON FORD MV-1 OF

ROCHESTER

810 RIDGE RD

WEBSTER, NY 14580-2411 US

FORD F550 CAB & CHASSIS E M 8 N 4 1 195,532 195,532 195,532 0 2/13/2014 C 10/7/2014

4500242161

FIBER INSTRUMENT SALES

161 CLEAR RD

ORISKANY, NY 13424-4301 US

SINGLE FIBER FUSION SPLICER E B 6 N N 3 * 6,052 6,052 6,052 0 2/20/2014 C 2/21/2014

4500242197

NOCO ENERGY CORP

625 SAWKILL RD

KINGSTON, NY 12401-7157 US

REGULAR UNLEADED GASOLINE E B 7 N N 1 7,468 7,467 7,467 1 2/20/2014 C 2/20/2014

4500242512

SIEMENS INDUSTRY INC

10900 WAYZATA BLVD - STE

400

MINNETONKA, MN 55305-5602

US

MAINTENANCE SERVICE PLAN -

ECC WALLBORAD
S 1 8 F N 1 27,475 27,475 27,475 0 1/23/2014 O 1/22/2015

4500242657

CRANE INSPECTION &

CERTIFICATION

BUREAU LLC

PO BOX 621388

ORLANDO, FL 32862-1388 US

TRAINING - MOBILE CRANE AND

RIGGER INSPECTOR
S B 5 F N 3 10,350 10,190 10,190 160 3/4/2014 C 3/31/2014
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4500242658

BENTLEY BROS INC

13936 ROUTE 31

ALBION, NY 14411-9303 US

UTILITY VEHICLE E B 7 N N 1 18,759 18,759 18,759 0 3/4/2014 C 6/3/2014

4500242681

FABRIMET INC

4375 ST-JOSEPH BLVD

DRUMMONDVILLE, PQ J2B 1T8

CA

TRANSMISSION TOWER STEEL E B F N 5 59,315 59,315 59,315 0 3/4/2014 C 7/9/2014

4500242688

STADIUM INTERNATIONAL

TRUCKS INC

105 7TH ST

LIVERPOOL, NY 13088 US

ENGINE REPAIR S C 6 N N 3 13,013 13,013 13,013 0 3/4/2014 C 5/26/2014

4500242703

SKYWORKS LLC

100 THIELMAN DR

BUFFALO, NY 14206-2359 US

SCISSOR LIFT RENTAL E B 5 F N 3 6,951 6,951 6,951 0 3/5/2014 C 9/19/2014

4500242711

VAN BORTEL FORD INC

71 MARSH RD

EAST ROCHESTER, NY 14445-

1915 US

FORD CAB & CHASSIS E B N 3 3 72,497 72,497 72,497 0 3/5/2014 C 10/23/2014

4500242762

KURTZ TRUCK EQUIPMENT INC

1085 MCGRAW MARATHON RD

MARATHON, NY 13803-2806 US

LIGHT DUTY TRUCK

MAINTENANCE BODIES
E B N N 2 294,108 294,108 294,108 0 3/6/2014 O 1/30/2015

4500242815

VAN BORTEL FORD INC

71 MARSH RD

EAST ROCHESTER, NY 14445-

1915 US

FORD FUSION HYBRIDS E B 7 N 3 1 75,878 75,878 75,878 0 3/6/2014 C 7/16/2014

4500242874

WEBSTER FORD INC

HENDERSON FORD MV-1 OF

ROCHESTER

810 RIDGE RD

WEBSTER, NY 14580-2411 US

FORD EXPLORERS E B 7 N 4 1 297,778 297,778 297,778 0 3/10/2014 C 7/16/2014

4500242932

LIFTECH EQUIPMENT

COMPANIES INC

6847 ELLICOTT DR

EAST SYRACUSE, NY 13057-

1045 US

TELEHANDLER E B N N 6 112,603 112,603 112,603 0 3/11/2014 C 7/29/2014

4500243016

BLUE LAKE CRANE &

EQUIPMENT LLC

110 E 42ND ST - STE 1702

NEW YORK, NY 10017 US

MANLIFTS E B N 4 10 556,495 556,315 556,315 180 3/12/2014 C 9/3/2014
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4500243092

STEPHENSON EQUIPMENT INC

6018 DROTT DR

EAST SYRACUSE, NY 13057-

2998 US

CRANE RENTAL E B 5 N N 3 7,200 6,000 6,000 1,200 3/13/2014 C 3/31/2014

4500243204

MOHAWK INDUSTRIAL WERKS

LLC

PO BOX 426 - 3500 BLEACHERY

PL

CHADWICKS, NY 13319 US

ALL TERRAIN TRACK VEHICLE E B N N 1 144,791 144,791 144,791 0 3/18/2014 C 6/24/2014

4500243382

MAIN MOTORCAR

DBA FOR HOWELL & PIERSON

INC

224 W MAIN ST

JOHNSTOWN, NY 12095-2306

US

VAN E B 7 N N 1 21,845 21,845 21,845 0 3/21/2014 C 6/24/2014

4500243430

SUPERIOR PLUS ENERGY

SERVICES INC

DBA GRIFFITH ENERGY

1870 WINTON RD S - STE 200

ROCHESTER, NY 14618-3960

US

DIESEL FUEL E B 7 N N 1 11,000 11,000 11,000 0 3/24/2014 C 3/25/2014

4500243541

DEERE & COMPANY

AG & TURF CBD &

GOVERNMENT SALES

2000 JOHN DEERE RUN

CARY, NC 27513-2789 US

UTILITY VEHICLE E B 7 N N 1 13,636 13,636 13,636 0 3/26/2014 C 5/27/2014

4500243559

NOCO ENERGY CORP

625 SAWKILL RD

KINGSTON, NY 12401-7157 US

REGULAR UNLEADED GASOLINE E B 7 N N 1 7,926 7,914 7,914 12 3/27/2014 C 3/27/2014

4500243566

WESCO DISTRIBUTION INC

PO BOX 390

SYRACUSE, NY 13201-0390 US

UNISTRUT/CROUSE HINDS

HARDWARE
E B 7 N N 1 6,176 6,176 6,176 0 3/27/2014 C 4/14/2014

4500243591

STUART C IRBY CO

4583 BUCKLEY RD

LIVERPOOL, NY 13088-2508 US

AB CHANCE CABLE E B 5 N N 3 6,185 6,185 6,185 0 3/27/2014 C 5/7/2014

4500243676

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

ABB CAPACITOR E B 6 F N 2 9,350 9,350 9,350 0 3/31/2014 C 7/2/2014
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4500244006

SOUTHWORTH-MILTON INC

294 AINSLEY DR

SYRACUSE, NY 13205 US

DOZER RENTAL E B 6 N N 1 15,034 15,034 15,034 0 4/8/2014 C 5/20/2014

4500244054

WEBSTER FORD INC

HENDERSON FORD MV-1 OF

ROCHESTER

810 RIDGE RD

WEBSTER, NY 14580-2411 US

F150 TRUCK E C 8 N 4 2 30,752 30,752 30,752 0 4/9/2014 C 10/7/2014

4500244220

NORTHLAND MOTORS

FRANCIS CANDELLA

9280 RIVER RD

MARCY, NY 13403-2069 US

UTILITY TRAILERS E B 8 N 1 1 41,368 41,368 41,368 0 4/14/2014 C 8/14/2014

4500244296

TURBO RESEARCH INC

TRI TRANSMISSION & BEARING

CORP

PO BOX 454

LIONVILLE, PA 19353-0454 US

REPAIR JARVIS THRUST

BEARING AND FABRICATE NEW

JOURNAL BEARING

S B F N 4 16,900 0 0 16,900 4/15/2014 O 2/28/2015

4500244341

EGGAN EXCAVATING

EQUIPMENT CO INC

7439 TOWNLINE RD

ROME, NY 13440-1450 US

CLEAN UP FE LINE S M 5 F 1 1 9,000 3,976 3,976 5,024 4/16/2014 C 4/24/2014

4500244415

CARDISH MACHINE WORKS INC

7 ELM ST

WATERVLIET, NY 12189-1826

US

HEAT TENSIONING BOLTS E B N 1 2 67,132 0 0 67,132 4/17/2014 O 3/29/2015

4500244560

CROSS MACHINE INC

167 GLEN AVE - PO BOX 529

BERLIN, NH 3570 US

FABRICATE STUFFING BOXES

FOR JARVIS PLANT
E B F N 4 34,376 34,376 34,376 0 4/23/2014 C 11/10/2014

4500244639

INDUSTRIAL PRECISION

PRODUCTS INC

350 MITCHELL ST RD #1

OSWEGO, NY 13126-3620 US

STOCK - FLANGE SEAL E M 5 N 1 1 * 13,500 13,500 13,500 0 4/24/2014 C 8/20/2014

4500244652

UNITED RENTALS INC

7178 SCHUYLER RD

EAST SYRACUSE, NY 13057-

9743 US

GENERATOR RENTAL E B N N 7 33,550 19,300 19,300 14,250 4/25/2014 O 4/24/2015

4500244805

WESCO DISTRIBUTION INC

PO BOX 390

SYRACUSE, NY 13201-0390 US

SENSTAR-STELLER BOARD E B 7 N N 3 12,490 12,490 12,490 0 4/30/2014 C 5/22/2014
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4500244809

NOCO ENERGY CORP

625 SAWKILL RD

KINGSTON, NY 12401-7157 US

REGULAR UNLEADED GASOLINE E B 7 N N 1 * 8,680 8,680 8,680 0 4/30/2014 C 5/1/2014

4500244903

SUPERBOLT INC

PO BOX 683

CARNEGIE, PA 15106 US

MULTIJACK TENSIONER E B F N 1 * 5,362 5,362 5,362 0 5/1/2014 C 12/12/2014

4500244923

ASSETWORKS INC

FORMERLY MAXIMUS INC

998 OLD EAGLE SCHOOL RD -

STE 1215

WAYNE, PA 19087-1862 US

GPS MONITORING SERVICE S B 7 F N 1 150,000 87,434 87,434 62,566 5/2/2014 O 4/30/2015

4500244949

HEBER ASSOCIATES INC

420 QUAKER RD - BOX 4744

QUEENSBURY, NY 12804-1535

US

TEMPORARY ADMINISTRATIVE

SUPPORT
S M 8 N 3 1 78,000 11,952 11,952 66,048 5/6/2014 C 9/1/2014

4500245031

A I W INC

120 W CROWN POINT RD - STE

101

WINTER GARDEN, FL 34787-

2990 US

STRUCTURAL BOLTS AND

PALNUTS
E B 7 F 4 1 * 7,814 7,814 7,814 0 5/6/2014 C 5/30/2014

4500245118

AMETEK PROGRAMMABLE

POWER INC

9250 BROWN DEER RD

SAN DIEGO, CA 92121-2267 US

REPAIR OF ELGAR SORENSEN

GATING POWER SUPPLIES
E B 6 F N 1 * 14,470 14,470 14,470 0 5/7/2014 C 7/16/2014

4500245289

CITY ELECTRIC CO INC

23763 NYS RTE 12

WATERTOWN, NY 13601 US

RELAYS AND TEST SWITCHES E M 8 N 3 2 24,482 24,482 24,482 0 5/13/2014 C 6/5/2014

4500245326

STRUCTURAL METALS INC

DBA CMC STEEL TEXAS

1 STEEL MILL DR

SEGUIN, TX 78155-7510 US

STOCK - CRITICAL SPARE PARTS

FOR CSC FACTS
E B F N 1 * 95,512 95,512 95,512 0 5/14/2014 C 6/27/2014

4500245365

NESCO SALES & RENTALS

3112 EAST STATE RD 124

BLUFFTON, IN 46714 US

RENTAL TRACK BUCKET E B N N 2 45,250 29,988 29,988 15,262 5/14/2014 C 7/18/2014

4500245440

STUART C IRBY CO

4583 BUCKLEY RD

LIVERPOOL, NY 13088-2508 US

SPANGUARD EHV AERIAL

MARKERS
E B 6 N N 2 10,900 10,900 10,900 0 5/15/2014 C 8/1/2014
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4500245546

U S MATERIALS HANDLING

CORP

2231 STATE ROUTE 5

UTICA, NY 13502-7513 US

ELECTRIC CART E B 6 N 1 3 8,676 8,676 8,676 0 5/20/2014 C 7/22/2014

4500245594

LIFTECH EQUIPMENT

COMPANIES INC

6847 ELLICOTT DR

EAST SYRACUSE, NY 13057-

1045 US

JLG REPAIRS S B 6 N N 3 7,283 7,283 7,283 0 5/20/2014 C 6/5/2014

4500245682

HOLDEN INDUSTRIES INC

5624 S STATE HIGHWAY 43

SOUTHWEST CITY, MO 64863

US

LOWBOY TRAILER E B F N 3 58,814 58,814 58,814 0 5/22/2014 C 12/8/2014

4500245759

R B U'REN EQUIPMENT INC

1120 CONNECTING RD

NIAGARA FALLS, NY 14304-0426

US

RENTAL MANLIFT E C 5 N N 5 10,495 9,756 9,756 739 5/23/2014 C 12/3/2014

4500245823

DUECO INC

DBA FOR UTILITY EQUIP

HOLDING CO

N4W22610 BLUEMOUND RD

WAUKESHA, WI 53186-1623 US

TRAILERS E B F N 1 65,824 65,824 65,824 0 5/28/2014 C 11/12/2014

4500245846

FABRIMET INC

4375 ST-JOSEPH BLVD

DRUMMONDVILLE, PQ J2B 1T8

CA

TRANSMISSION TOWER STEEL E B F N 4 11,580 11,580 11,580 0 5/28/2014 C 6/20/2014

4500246007

GOTTOGO ELECTRIC INC

DBA FOR GOTTOGO

ENTERPRISES

7865 E MAIN RD

LE ROY, NY 14482-9747 US

STOCK - HVB BREAKER PARTS E M 8 N 3 1 * 20,033 20,033 20,033 0 6/2/2014 C 6/9/2014

4500246012

WHITE'S FARM SUPPLY INC

4154 STATE ROUTE 31

CANASTOTA, NY 13032-4421 US

UTILITY TRACTOR E B N N 4 21,250 21,250 21,250 0 6/2/2014 C 7/23/2014

4500246123

SUPERIOR PLUS ENERGY

SERVICES INC

DBA GRIFFITH ENERGY

1870 WINTON RD S - STE 200

ROCHESTER, NY 14618-3960

US

B20 DIESEL FUEL E B 7 N N 1 9,386 9,382 9,382 4 6/4/2014 C 6/4/2014
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4500246231

HB COMMUNICATIONS INC

60 DODGE AVE

NORTH HAVEN, CT 06473-1124

US

BARCO LAMP E B 5 F N 3 7,475 7,475 7,475 0 6/9/2014 C 6/18/2014

4500246285

O'CONNELL ELECTRIC CO

830 PHILLIPS RD

VICTOR, NY 14564 US

REPAIR FIBER CABLE S B 7 N N 1 10,000 9,829 9,829 171 6/9/2014 C 6/29/2014

4500246547

SCHWEITZER ENGINEERING

LAB INC

C/O ROBINSON SALES INC

1240 ASHBRIDGE RD

WEST CHESTER, PA 19380 US

SCWEITZER NUMERICAL RELAY E B 6 F N 3 8,435 8,435 8,435 0 6/16/2014 C 7/16/2014

4500246659

NOCO ENERGY CORP

625 SAWKILL RD

KINGSTON, NY 12401-7157 US

REGULAR UNLEADED GASOLINE E B 7 N N 1 8,261 8,254 8,254 7 6/18/2014 C 6/19/2014

4500246690

SKYWORKS LLC

100 THIELMAN DR

BUFFALO, NY 14206-2359 US

LIFT RENTAL E B 5 N N 3 8,470 8,470 8,470 0 6/19/2014 C 10/24/2014

4500247059

BUSH CRANE & AERIAL LIFT

SERVICES LLC

2218 W LAKE RD

SKANEATELES, NY 13152-9615

US

INSPECTIONS S M 8 N 1 1 25,185 22,080 22,080 3,105 6/27/2014 C 9/25/2014

4500247095

MONROE TRACTOR &

IMPLEMENT CO INC

7300 EASTMAN RD

N SYRACUSE, NY 13212-2507

US

BACKHOE E B N 3 7 125,900 125,900 125,900 0 6/30/2014 C 11/10/2014

4500247297

VAN BORTEL FORD INC

71 MARSH RD

EAST ROCHESTER, NY 14445-

1915 US

FORD TRUCK E M 8 N 3 2 31,997 31,997 31,997 0 7/8/2014 C 12/2/2014

4500247396

DUECO INC

DBA FOR UTILITY EQUIP

HOLDING CO

N4W22610 BLUEMOUND RD

WAUKESHA, WI 53186-1623 US

TRACK VEHICLE E B F N 2 610,867 0 0 610,867 7/10/2014 O 2/16/2015

4500247417

NORTHLAND MOTORS

FRANCIS CANDELLA

9280 RIVER RD

MARCY, NY 13403-2069 US

ENCLOSED TRAILERS E B N 1 4 28,061 28,061 28,061 0 7/10/2014 C 12/5/2014
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4500247775

ADVANCE METALWORKING CO

INC

3726 US HIGHWAY 34

KEWANEE, IL 61443-8315 US

TRAILER E B F N 1 26,280 26,280 26,280 0 7/22/2014 C 10/27/2014

4500248066

COYNE TEXTILE SERVICES INC

1435 ERIE BLVD

SCHENECTADY, NY 12305-1004

US

MOPS, MATS AND COVERALLS E B 6 N N 3 7,000 1,450 1,450 5,550 7/29/2014 O 7/29/2015

4500248108

FABRIMET INC

4375 ST-JOSEPH BLVD

DRUMMONDVILLE, PQ J2B 1T8

CA

STEEL FOR TRANSMISSION

TOWER REINFORCEMENT
E B 5 F N 1 14,566 14,566 14,566 0 7/29/2014 C 8/20/2014

4500248129

AHS RESCUE & ARIZONA

HIKING SHACK

DBA FOR AHS RESCUE LLC

3244 E THOMAS RD

PHOENIX, AZ 85018-7301 US

RESCUE EQUIPMENT E B 6 F N 4 * 7,285 7,285 7,285 0 7/30/2014 C 10/6/2014

4500248157

HYDRO TECH INC

65 INDUSTRIAL COURT B

SAULT STE MARIE, ON P6B 5Z9

CA

REPAIR JARVIS TURBINE SHAFT

& RUNNER HUB
C B F N 7 173,540 57,250 57,250 116,290 7/31/2014 O 2/25/2015

4500248282

NOCO ENERGY CORP

625 SAWKILL RD

KINGSTON, NY 12401-7157 US

REGULAR UNLEADED GASOLINE E B 7 N N 1 10,440 10,428 10,428 12 8/4/2014 C 8/4/2014

4500248418

SOUTHWORTH-MILTON INC

294 AINSLEY DR

SYRACUSE, NY 13205 US

LOADER RENTAL E B 6 N N 1 7,502 7,277 7,277 225 8/6/2014 C 9/5/2014

4500248913

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

P2000 - SERVICE AGREEMENT S B 7 N N 1 18,922 18,922 18,922 0 10/1/2014 O 9/30/2015

4500249065

MIRABITO FUEL GROUP

44 GRAND ST

SIDNEY, NY 13838-1183 US

B20 DIESEL FUEL E B 7 N N 1 7,851 7,851 7,851 0 8/25/2014 C 8/25/2014

4500249126

VAN BORTEL CHEVROLET

1338 RTE 31

MACEDON, NY 14502-9764 US

CHEVROLET TAHOE E B 7 N N 1 295,456 32,635 32,635 262,821 8/26/2014 O 3/15/2015

4500249578

H L GAGE SALES INC

PO BOX 5170

ALBANY, NY 12205-0170 US

TRUCK REPAIR E 2 5 N N 1 10,853 10,853 10,853 0 9/8/2014 C 9/8/2014
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4500250039

SOUTHSIDE TRAILER SERVICE

INC

PO BOX 2300

BLASDELL, NY 14219-0500 US

TRUCK REPAIR E C 6 N N 3 13,480 13,480 13,480 0 9/18/2014 C 11/7/2014

4500250182

SKYWORKS LLC

100 THIELMAN DR

BUFFALO, NY 14206-2359 US

TRAILER RENTAL E C 5 N N 4 14,360 14,360 14,360 0 9/23/2014 C 10/29/2014

4500250272

SOLIDIFICATION PRODUCTS

INTERNATIONAL INC

PO BOX 35

NORTHFORD, CT 06472-0035

US

PUMP BARRIER SYSTEM E 1 5 F N 1 * 8,914 8,914 8,914 0 9/24/2014 C 10/10/2014

4500250290

BELLOWS CONSTRUCTION

SPECIALTIES LLC

213 W ADAMS ST

SYRACUSE, NY 13202-1590 US

REPAIR BRICK FASCIA C M 8 N 3 2 45,000 43,056 43,056 1,944 9/25/2014 C 11/18/2014

4500250348

BAY CRANE SERVICE INC

11-02 43RD AVE

LONG ISLAND CITY, NY 11101-

9717 US

CRANE PARTS E B 5 N N 3 7,396 7,044 7,044 352 9/26/2014 C 10/20/2014

4500250352

AUTOMOTIVE RENTALS INC

40001 LEADENHALL RD

MOUNT LAUREL, NJ 08054-4611

US

VEHICLE AND EQUIPMENT

MAINTENANCE
E B 7 N N 1 90,000 0 0 90,000 9/26/2014 O 3/30/2015

4500250465

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

VALVES AND VALVE KITS E B 5 F N 1 8,416 0 0 8,416 9/30/2014 C 12/3/2014

4500250494

M3 BUSINESS SERVICE

NETWORK LLC

MARY MALONE MCCARTHY

PO BOX 205

CLINTON, NY 13323-0205 US

TEMPORARY EMPLOYEE

SERVICES
S 2 8 N 3 1 166,000 24,092 24,092 141,908 10/1/2014 O 9/30/2015

4500250554

NOCO ENERGY CORP

625 SAWKILL RD

KINGSTON, NY 12401-7157 US

REGULAR UNLEADED GASOLINE E B 7 F N 1 * 10,295 10,295 10,295 0 10/1/2014 C 10/3/2014

4500250678

JOHNSTONE SUPPLY CO

DBA FOR BEJIAN CENTURY

SUPPLY INC

2600 6TH AVE

TROY, NY 12180-1512 US

COMMERCIAL HOT WATER

HEATER
E C 1 F N 4 27,592 27,592 27,592 0 10/3/2014 C 11/6/2014
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4500250909

ABELE TRACTOR & EQUIPMENT

CO INC

72 EVERETT RD

ALBANY, NY 12205 US

RENTAL WHEEL LOADER E B 7 N N 4 23,200 5,200 5,200 18,000 10/9/2014 O 4/15/2015

4500250926

NES EQUIPMENT SERVICES

CORP

4400 S CLINTON AVE

SOUTH PLAINFIELD, NJ 07080-

1217 US

RENTAL BOOM LIFT E C 5 F N 3 6,420 3,710 3,710 2,710 10/9/2014 C 11/7/2014

4500251108

ASSETWORKS INC

4275 EXECUTIVE SQ - STE 300

LA JOLLA, CA 92037-8408 US

CUSTOM INTERFACE SERVICES P 2 5 F N 1 8,200 308 308 7,892 10/16/2014 O 2/27/2015

4500251220

VIEWPOINT SYSTEMS INC

800 WEST METRO PKWY

ROCHESTER, NY 14623 US

ECC ANALOG TELEMETRY

SYSTEMS UPGRADE
E 2 5 N N 1 12,380 0 0 12,380 10/17/2014 O 2/28/2015

4500251331

SUPERIOR PLUS ENERGY

SERVICES INC

DBA GRIFFITH ENERGY

1870 WINTON RD S - STE 200

ROCHESTER, NY 14618-3960

US

DIESEL FUEL E B 7 F N 1 9,647 9,647 9,647 0 10/21/2014 C 10/21/2014

4500251613

CONTINUUM SYSTEMS

DBA FOR RTB INC

2401 BURNET AVE

SYRACUSE, NY 13206-3029 US

VOICE RECORDER SYSTEM E B N N 4 35,386 0 0 35,386 10/28/2014 O 12/28/2015

4500251654

BELLOWS CONSTRUCTION

SPECIALTIES LLC

213 W ADAMS ST

SYRACUSE, NY 13202-1590 US

FABRICATE & REPLACE

EXTERIOR DOORS
C M 8 N 3 1 69,195 50,099 50,099 19,096 10/29/2014 O 2/28/2015

4500251714

VAN BORTEL MOTORCAR INC

6327 ROUTE 96

VICTOR, NY 14564-1452 US

SUBARU CROSSTREK HYBIRD

SUV
E M 8 N 3 1 26,681 0 0 26,681 10/30/2014 O 1/29/2015

4500251775

EGGAN EXCAVATING

EQUIPMENT CO INC

7439 TOWNLINE RD

ROME, NY 13440-1450 US

ENVIRONMENTAL SERVICES S M 8 N 1 1 20,000 0 0 20,000 11/1/2014 O 10/31/2015

4500251940

ROBERT H FINKE & SONS INC

PO BOX 127

SELKIRK, NY 12158-0127 US

EXCAVATOR RENTAL E B 7 N N 1 12,604 4,953 4,953 7,651 1/5/2014 O 4/1/2015
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4500252025

TRL RENTS LLC

4884 CORPORATE ST SW

CANTON, OH 44706-1907 US

RENTAL UNDER BRIDGE

INSPECTION UNIT
E B F N 5 19,400 19,400 19,400 0 11/7/2014 C 12/1/2014

4500252030

HI-LINE UTILITY SUPPLY

1695 CAMBRIDGE

ELGIN, IL 60123-1144 US

PARALLEL JAW GRIPS E B 5 F N 3 * 10,943 10,943 10,943 0 11/7/2014 C 11/12/2014

4500252071

PROMETEK INC

1005 NORDIQUE AVE

QUEBEC CITY, PQ G1C 0C7 CA

TRANSMISSION TOWER STEEL E B F N 4 24,672 0 0 24,672 11/7/2014 C 12/22/2014

4500252151

HVB AE POWER SYSTEMS INC

7250 MCGINNIS FERRY RD

SUWANEE, GA 30024 US

CAPACITOR TUBES E B 5 F N 3 12,570 0 0 12,570 11/12/2014 O 4/28/2015

4500252338

WAUKESHA ELECTRIC

SYSTEMS INC

2701 US HWY 117 S

GOLDSBORO, NC 27530-0915

US

BREATHER, TRANSFORMER E B 5 F N 2 * 13,104 13,104 13,104 0 11/17/2014 C 12/9/2014

4500252380

STUART C IRBY CO

4583 BUCKLEY RD

LIVERPOOL, NY 13088-2508 US

HUBBELL TOWER CLAMPS AND

ACCESORIES
E B 5 F N 3 11,016 1,953 1,953 9,063 11/18/2014 O 1/2/2015

4500252595

ABELE TRACTOR & EQUIPMENT

CO INC

72 EVERETT RD

ALBANY, NY 12205 US

DOZER RENTAL E B N N 3 16,224 16,224 16,224 0 11/24/2014 C 12/19/2014

4500252765

NOCO ENERGY CORP

625 SAWKILL RD

KINGSTON, NY 12401-7157 US

REGULAR UNLEADED GASOLINE E B 7 N N 1 8,190 8,178 8,178 12 12/1/2014 C 12/2/2014

4500252830

WESCO DISTRIBUTION INC

PO BOX 390

SYRACUSE, NY 13201-0390 US

AEMC TEST EQUIPMENT E B 6 N N 3 6,704 6,704 6,704 0 12/2/2014 C 12/11/2014

4500253065

POWER LINE SYSTEMS INC

610 N WHITNEY WAY - STE 160

MADISON, WI 53705 US

PLS-CADD LICENSE RENEWEL E 2 5 F N 1 11,770 11,770 11,770 0 12/9/2014 O 11/17/2015

4500253106

B-LANN EQUIPMENT CO INC

2288 5TH AVE - PO BOX 997

TROY, NY 12180-2201 US

HARZARDOUS INCIDENT

RESPONSE GEAR
E B 7 N 1 1 30,079 0 0 30,079 12/9/2014 O 1/30/2015
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4500253286

ELECTRO-CHEMICAL DEVICES

INC

1681 KETTERING

IRVINE, CA 92614-5613 US

UNIVERSAL TRANSMITTERS,

SENSORS & FLOW CELLS
E B 6 F N 2 5,110 0 0 5,110 12/15/2014 O 1/19/2015

4500253690

MIRABITO FUEL GROUP

44 GRAND ST

SIDNEY, NY 13838-1183 US

DIESEL FUEL 2D/1D BLEND E B 5 F N 1 * 7,647 7,647 7,647 0 12/29/2014 C 12/30/2014

4500253709

HB COMMUNICATIONS INC

60 DODGE AVE

NORTH HAVEN, CT 06473-1124

US

BARCO LAMPS E B 5 F N 2 7,200 0 0 7,200 12/29/2014 O 1/12/2015

4500253719

OMICRON ELECTRONICS CORP

USA

3550 WILLOWBEND BLVD

HOUSTON, TX 77054-1127 US

CURRENT TRANSFORMER

METERING EQUIPMENT
E B F N 3 48,740 0 0 48,740 12/29/2014 O 12/12/2015

4600002282

AVIATION SERVICES

UNLIMITED LLC

PO BOX 629

ORISKANY, NY 13424 US

HELICOPTER SERVICES S B N N 2 800,000 572,718 83,561 227,282 7/1/2010 C 6/30/2014

4600002300

GENERAL PHYSICS SERVICE

CORP

8401-J BENJAMIN RD

TAMPA, FL 33634 US

MECHANICAL APPRENTICE

TRAINER SERVICES
S B N N 3 875,000 820,864 38,712 54,136 8/1/2010 C 1/31/2014

4600002413

ELECTROMARK CO

PO BOX 25

WOLCOTT, NY 14590-4070 US

INFORMATION TAGS E B N N 2 150,000 130,759 42,638 19,241 7/1/2011 C 6/30/2014

4600002415

PRAXAIR DISTRIBUTION MID-

ATLANTIC

LLC - DBA GTS-WELCO

39 OLD RIDGEBURY RD

DANBURY, CT 06810-5108 US

SF6 STOCK E B F N 6 250,000 58,849 16,879 191,151 7/1/2011 O 6/30/2015

4600002418

HAVERFIELD AVIATION INC

1750 EMMITSBURG RD

GETTYSBURG, PA 17325 US

HELICOPTER INSPECTIONS &

LINE MAINTENANCE
S B F N 4 1,900,000 1,023,499 247,131 876,501 7/6/2011 O 6/30/2016

4600002469

ACCESS HEALTH SYSTEMS

776A WATERVLIET SHAKER RD

LATHAM, NY 12110-2296 US

MEDICAL SERVICES S B N 1 1 150,000 126,087 42,469 23,913 1/1/2012 C 12/31/2014

4600002697

WEEDS NO MORE INC

PO BOX 236

WALTERSBURG, PA 15488-0236

US

BARE GROUND WEED CONTROL S B F N 2 300,000 60,312 0 239,688 6/1/2013 O 5/31/2017
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4600002761

NORTHLINE UTILITIES LLC

15 SCHOOL LN - STE 200

AU SABLE FORKS, NY 12912 US

TRANSMISSION EMERGENCY

RESPONSE SERVICES
S B N 1 3 2,500,000 0 0 2,500,000 2/7/2014 O 2/6/2019

4600002762

MICHELS POWER

A DIV OF MICHELS CORP

1775 E SHADY LN

NEENAH, WI 54956 US

TRANSMISSION EMERGENCY

RESPONSE SERVICES
S B F N 3 2,500,000 0 0 2,500,000 2/7/2014 O 2/6/2019

4600002825

AVIATION SERVICES

UNLIMITED LLC

PO BOX 629

ORISKANY, NY 13424 US

HELICOPTER SERVICES S B N N 2 900,000 81,165 81,165 818,835 8/1/2014 O 7/31/2017

CEC TOTALS 17,127,114 7,709,200 5,129,867 9,417,914



FACILITY: CLARK ENERGY CENTER

POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

TOTAL NUMBER OF CONTRACTS 155

TOTAL CONTRACT VALUE $17,127,114

TOTAL EXPENDED TO DATE $7,709,200

TOTAL EXPENDED IN REPORT YEAR $5,129,867

STATUS SUMMARY

TOTAL NUMBER OPEN CONTRACTS 38
TOTAL NUMBER CLOSED CONTRACTS 117

METHOD OF AWARD SUMMARY

TOTAL NUMBER COMP BID 117
TOTAL NUMBER SOLE SOURCE 7
TOTAL NUMBER SINGLE SOURCE 8
TOTAL NUMBER COMP SEARCH 7
TOTAL NUMBER MWBE/SBE 16

COMMITMENT TYPE SUMMARY

TOTAL NUMBER ARCHITECTURAL & ENGINEERING SERVICES 0
TOTAL NUMBER CONSTRUCTION 3
TOTAL NUMBER EQUIP/GOODS/COMMODITY 121
TOTAL NUMBER LEGAL SERVICES 0
TOTAL NUMBER PERSONAL SERVICES 2
TOTAL NUMBER OTHER NON PERSONAL SERVICES 29
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4500203458

PITNEY BOWES INC

1 ELMCROFT RD

STAMFORD, CT 06926-0700 US

METER RENTAL/MAINTENANCE

AGREEMENT - NEW POSTAGE

SCALE

E B 7 N N 1 5,355 4,889 762 466 5/26/2011 O 6/30/2015

4500203544

CRYSTAL SPRINGS

DBA FOR DS WATERS OF

AMERICA INC

STE 500 5660 NEW NORTHSIDE

DR

ATLANTA, GA 30328-5826 US

BOTTLED WATER E B N N 3 31,200 27,964 5,910 3,236 5/31/2011 O 6/30/2015

4500226869

ACE ELEVATOR INSPECTION

CORP

PO BOX 1046

N TONAWANDA, NY 14120-2915

US

ELEVATOR INSPECTIONS S 2 5 N N 1 5,700 4,380 0 1,320 9/24/2013 C 2/28/2014

4500227313

MOLLENBERG BETZ INC

300 SCOTT ST

BUFFALO, NY 14204-2293 US

NIA WAREHOUSE GAS PIPE

MODIFICATIONS
S 2 8 N N 1 24,000 22,000 4,000 2,000 1/23/2013 C 1/23/2014

4500227673

COYNE TEXTILE SERVICES INC

111 JAMES E CASEY DR

BUFFALO, NY 14206-2366 US

REUSABLE INDUSTRIAL WIPERS

& OIL ABSORBENT RUG RENTAL
S B N N 1 102,640 102,638 10,798 2 1/31/2013 C 1/31/2014

4500227698

COYNE TEXTILE SERVICES INC

111 JAMES E CASEY DR

BUFFALO, NY 14206-2366 US

FLOOR MAT RENTAL SERVICE

AGREEMENT
S B 5 N N 1 10,290 10,289 2,342 1 2/1/2013 C 2/13/2014

4500228061

HY-SAFE TECHNOLOGY

DBA FOR FPA INC

960 COMMERCE DR

UNION GROVE, WI 53182-1070

US

LIFELINE FALL PROTECTION

SYSTEM
E B F N 4 41,081 41,082 6,336 -1 2/8/2013 C 2/28/2014

4500228233

THEATER CONNECTION WNY

INC

5440 BROADWAY ST STE B

LANCASTER, NY 14086-2149 US

DIRECT TV INSTALLATION AT NIA

ADMIN BUILDING
S M 8 N N 1 24,438 21,384 9,165 3,054 2/13/2013 C 2/28/2014

4500228832

IRIS POWER LP

3110 AMERICAN DR

MISSISSAUGA, ON L4V 1T2 CA

TRAC SOFTWARE

COMMISSIONING
S 1 5 F N 1 6,405 2,834 0 3,571 2/28/2013 C 2/28/2014

4500228968

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

ACCESS CONTROL SYSTEMS

SERVICE AND MAINTENANCE
S B 7 N N 1 192,094 192,094 0 0 3/4/2013 C 2/28/2014
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4500229271

NOCO ENERGY CORP

2440 SHERIDAN DR - STE 202

TONAWANDA, NY 14150-9493 US

MOBILE TERRESITIC 68 TURBINE

OIL
E B N N 1 143,201 128,893 16,694 14,308 3/12/2013 C 3/3/2014

4500229484

COMET FLASHER INC

1 BABCOCK ST

BUFFALO, NY 14210-2250 US

TRAFFIC CONTROL DEVICE

RENTAL
S B N N 1 64,000 9,550 1,050 54,450 3/15/2013 C 3/19/2014

4500230494

CLARKSON UNIVERSITY

8 CLARKSON AVE

POTSDAM, NY 13699 US

HYDRAULIC ICE FLOW MODEL OF

NIA RIVER GRASS ISLAND POOL
S 1 8 N N 1 69,500 69,500 58,838 0 4/11/2013 C 3/31/2014

4500231011

GE INTELLIGENT PLATFORMS

INC

2500 AUSTIN DR

CHARLOTTESVILLE, VA 22911-

8319 US

DACS SOFTWARE SUPPORT E 2 F N 1 * 43,927 43,927 0 0 4/24/2013 C 5/2/2014

4500231211

NATURE'S WAY

ENVIRONMENTAL

CONSULTANTS &

CONTRACTORS INC

3553 CRITTENDEN RD

ALDEN, NY 14004-8551 US

TREMIE BACKFILLING OF ANIMAL

BURROWS
S B 5 N 3 2 12,140 6,230 6,230 5,910 5/1/2013 C 3/3/2014

4500232321

BVR CONSTRUCTION CO INC

8 KING RD

CHURCHVILLE, NY 14428 US

BREAK TRAILER REPLACEMENT

PROJECT
C B N N 1 173,320 173,320 83,210 0 5/30/2013 C 4/30/2014

4500232466

AMERICAN ROCK SALT CO LLC

DBA FOR AMERICAN ROCK

SALT HOLDING

PO BOX 190

MOUNT MORRIS, NY 14510-0190

US

ROCK SALT E B 7 N N 1 29,638 0 0 29,638 6/3/2013 C 1/1/2014

4500234213

TRENCH FRANCE SAS

16 RUE DU GENERAL

CASSAGNOU

ST LOUIS CEDEX, 68 68300 FR

TRANSFORMER BUSHINGS E B F N 3 * 80,960 80,960 80,960 0 7/18/2013 C 2/28/2014

4500235646

AMERICAN GOVERNOR CO

27 RICHARD RD

IVYLAND, PA 18974-1512 US

WOODWARD GOVERNOR

FILTERS
E B F N 2 18,876 18,876 14,157 0 8/26/2013 C 9/11/2014

4500235724

GENERAL DYNAMICS GLOBAL

IMAGING

TECHNOLOGIES INC

24 SIMON ST

NASHUA, NH 03060-3025 US

ICE CAMERA REPAIRS S 1 8 F N 1 * 44,660 44,660 5,482 0 8/27/2013 C 2/28/2014
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4500236317

BIDCO MARINE GROUP INC

220 KATHERINE ST

BUFFALO, NY 14210-2008 US

TRAVEL LIFT RUNWAY &

SEAWALL UPGRADES - BUFFALO

MARINA

C C 8 N 1 3 261,335 255,204 36,521 6,131 9/11/2013 C 8/5/2014

4500237127

MOLLENBERG BETZ INC

300 SCOTT ST

BUFFALO, NY 14204-2293 US

PIPE MODIFICATIONS & LEAD

ABATEMENT
S 2 5 N N 1 12,891 12,891 0 0 10/2/2013 C 1/13/2014

4500237319

KINGSBURY INC

3615 DAVISVILLE RD

HATBORO, PA 19040 US

THRUST BEARING SHOE

REFURBISHMENT
S B F N 4 37,000 37,000 37,000 0 10/8/2013 C 3/31/2014

4500237427

GOTTOGO ELECTRIC INC

DBA FOR GOTTOGO

ENTERPRISES

7865 E MAIN RD

LE ROY, NY 14482-9747 US

INTERRUPTER REPAIR KITS E B N 3 2 39,900 39,900 39,900 0 10/10/2013 C 3/3/2014

4500237454

MODERN DISPOSAL SERVICES

INC

PO BOX 209

MODEL CITY, NY 14107-0209 US

GENERAL REFUSE & RECYCLING

ONE (1) YEAR SERVICE

AGREEMENT

S B 7 N N 1 65,000 61,993 51,042 3,007 10/10/2013 C 11/13/2014

4500237895

VEHICLE SERVICE GROUP LLC

DBA ROTARY LIFT

2700 LANIER DR

MADISON, IN 47250-1753 US

VEHICLE LIFT E B 7 F N 1 78,723 78,329 78,329 394 10/23/2013 C 4/2/2014

4500237914

FOX FENCE INC

2637 LOCKPORT RD

NIAGARA FALLS, NY 14305 US

RESERVOIR RIGHT-OF-WAY

FENCE REPLACEMENT
C M 8 N 1 1 92,475 92,475 92,475 0 10/23/2013 C 2/7/2014

4500238404

UNIFIN INTERNATIONAL INC

1030 CLARKE SIDE RD

LONDON, ON N6A 4P4 CA

STATOR COOLERS E B F N 1 * 229,750 229,750 229,750 0 11/5/2013 C 3/31/2014

4500238422

DCB ELEVATOR CO INC

PO BOX 426

LEWISTON, NY 14092 US

FIRE CONDUIT INSTALLATION S M 8 N 3 1 61,287 61,287 61,287 0 11/5/2013 C 10/9/2014

4500238453

NIAGARA LAWN & GARDEN INC

4833 SAUNDERS SETTLEMENT

RD

NIAGARA FALLS, NY 14305 US

SIDEWALK SNOW PLOWING

SERVICES
S 2 5 N N 1 9,900 7,280 6,440 2,620 2/11/2014 C 4/30/2014

4500238504

WILMAC BUSINESS EQUIPMENT

CO INC

73 STATE ST

ROCHESTER, NY 14614-1369 US

NPX NICE RECORDING SYSTEM

ONE YEAR

SERVICE/MAINTENANCE

CONTRACT

S 1 5 N N 1 9,225 9,225 0 0 11/6/2013 C 12/31/2014
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4500238551

ROSS VALVE MANUFACTURING

CO INC

PO BOX 595

TROY, NY 12181-0166 US

BUSHING & SUPPORT E B 5 N N 1 7,994 7,994 7,994 0 11/7/2013 C 1/6/2014

4500238626

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

MTP TRANSFORMER E B F N 1 13,126 13,126 13,126 0 11/12/2013 C 5/7/2014

4500238858

BARCODES INC

DBA FOR BARCODES LLC

200 W MONROE ST - STE 1050

CHICAGO, IL 60606-5122 US

MOTOROLA HANDHELD DEVICES,

SERVICE, AND ACCESSORY
E B 5 F N 1 13,228 13,228 13,228 0 11/18/2013 C 3/3/2014

4500238996

NOCO ENERGY CORP

2440 SHERIDAN DR - STE 202

TONAWANDA, NY 14150-9493 US

MOBIL TERESSTIC 68 TURBINE

OIL
E 1 8 N N 1 18,747 18,747 18,747 0 11/21/2013 C 3/3/2014

4500239071

EATON OFFICE SUPPLY CO INC

180 JOHN GLENN DR

AMHERST, NY 14228-2292 US

OFFICE SUPPLIES FOR 2014 FOR

VARIOUS DEPARTMENTS
E M 8 N N 1 28,350 16,136 16,136 12,214 12/10/2013 C 12/31/2014

4500239083

S & B COMPUTER & OFFICE

PRODUCTS INC

17 WOOD RD - STE 700

ROUND LAKE, NY 12151 US

OFFICE SUPPLY CONTRACT FOR

VARIOUS DEPARTMENTS

NIAGARA

E M 8 N 4 1 32,500 21,105 21,105 11,395 1/1/2014 C 12/31/2014

4500239126

GOTTOGO ELECTRIC INC

DBA FOR GOTTOGO

ENTERPRISES

7865 E MAIN RD

LE ROY, NY 14482-9747 US

HVB INTERRUPTER REPAIR KITS E M 5 N 3 1 14,840 14,840 14,840 0 11/25/2013 C 4/1/2014

4500239219

SEALS UNLIMITED INC

23050 NW JACOBSON RD

HILLSBORO, OR 97124-9328 US

LPGP HEADGATE SEALS E B 5 F N 1 8,370 8,370 8,370 0 11/26/2013 C 1/3/2014

4500239227

ABB INC

10300 HENRI-BOURASSA WEST

ST LAURENT, PQ H4S 1N6 CA

UNITROL PSS TUNING S 1 8 F N 1 41,142 41,082 41,082 60 1/20/2014 C 12/31/2014

4500239398

AGFA CORP

FORMERLY PITMAN

200 BALLARDVALE ST - STE 101

WILMINGTON, MA 01887-1072 US

PLOTTER REPAIR SERVICES S 2 5 N N 1 5,218 5,218 5,218 0 12/10/2014 C 12/31/2014
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4500239464

ROCKELMAN & HENN PUMP CO

INC

PO BOX 239

BUFFALO, NY 14217 US

FUEL PUMP LINE REPAIRS S 2 5 N N 1 7,919 7,919 7,919 0 1/8/2014 C 1/24/2014

4500239554

ROCHESTER PORTABLE

SPECIALTIES

DBA CRESCENT MOON

6089 LOOMIS RD

FARMINGTON, NY 14425-9526

US

ONE (1) YEAR RESTROOM

RENTAL & SERVICE AGREEMENT
S B N N 1 33,280 30,720 30,720 2,560 12/9/2013 C 12/15/2014

4500239959

AMERICAN GOVERNOR CO

27 RICHARD RD

IVYLAND, PA 18974-1512 US

WOODWARD PARTS E B 5 F N 2 * 8,674 8,674 8,674 0 12/18/2013 C 3/3/2014

4500239961

ANRITSU CO

490 JARVIS DR

MORGAN HILL, CA 95037-2834

US

SPECTRUM & T1 ANALYZER E B F N 4 * 21,813 21,813 21,813 0 12/18/2013 C 2/28/2014

4500240318

SIEWERT EQUIPMENT

DIV OF CUMMINS-WAGNER-

SIEWERT LLC

175 AKRON ST

ROCHESTER, NY 14609-7297 US

PUMP REPAIR PARTS E B 5 N N 2 11,610 10,512 10,512 1,098 1/3/2014 C 3/3/2014

4500240352

NIAGARA COATINGS SERVICES

INC

8025 QUARRY RD

NIAGARA FALLS, NY 14304 US

CAGE REFURBISHMENT S B 5 N N 2 8,293 8,293 8,293 0 1/6/2014 C 3/31/2014

4500240358

COVERCO INC

PO BOX 573

GRAND ISLAND, NY 14072 US

INSULATE GEN. MAINTENANCE.

BUILDING CORRIDOR

DUCTWORK AND COPPER PIPE

S M 5 N 3 1 7,265 7,265 7,265 0 1/6/2014 C 2/7/2014

4500240462

KURK FUEL OIL CO

PO BOX A

BUFFALO, NY 14217-0305 US

UNLEADED FUEL FOR GM TANKS E M 5 N 1 1 11,280 11,280 11,280 0 1/17/2014 C 1/17/2014

4500240561

GOVCONNECTION INC

732 MILFORD

MERRIMACK, NH 3054 US

HP PLOTTER T2500 E B 5 F N 2 10,373 10,373 10,373 0 1/9/2014 C 3/3/2014

4500240602

HIPOTRONICS INC

1650 ROUTE 22 - PO BOX 414

BREWSTER, NY 10509-4013 US

VACUUM INTERRUPTER TEST

SET
E B 5 N N 2 * 9,657 9,657 9,657 0 1/10/2014 C 3/3/2014
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4500240903

A I W INC

120 W CROWN POINT RD - STE

101

WINTER GARDEN, FL 34787-

2990 US

MECHANICAL TOOL SET E M 5 F 4 2 6,327 6,316 6,316 11 1/20/2014 C 3/3/2014

4500240996

WELSBACH ELECTRIC CORP

111-01 14TH AVE

COLLEGE POINT, NY 11356-0252

US

POTHEAD INSTALLATION S 2 8 N N 1 15,400 15,400 15,400 0 1/21/2014 C 7/8/2014

4500241023

OMAR MCDOWELL CO

25109 DETROIT RD - STE 320

WESTLAKE, OH 44145-2544 US

REPLACEMENT INDUSTRIAL

WATER TANK
E B F N 1 20,588 20,588 20,588 0 1/27/2014 C 3/3/2014

4500241106

LIBERTY ELECTRIC SALES INC

113 TWIN OAKS DR

SYRACUSE, NY 13206-1205 US

CHROMALOX HEATERS & WALL

BRACKETS
E B 5 N N 1 8,005 8,005 8,005 0 1/23/2014 C 1/27/2014

4500241123

NORTH AMERICAN SALT CO

9900 W 109TH ST STE 600

OVERLAND PARK, KS 66210 US

ROAD GRADE ROCK SALT E B 7 F N 1 25,172 25,026 25,026 146 1/23/2014 C 9/11/2014

4500241206

NOCO ENERGY CORP

2440 SHERIDAN DR - STE 202

TONAWANDA, NY 14150-9493 US

MOBIL TERESSITIC 68 TURBINE

OIL
E 1 8 N N 1 182,000 113,998 113,998 68,002 1/27/2014 O 1/26/2015

4500241213

COYNE TEXTILE SERVICES INC

111 JAMES E CASEY DR

BUFFALO, NY 14206-2366 US

ONE (1) YEAR SORBENT RUGS &

INDUSTRIAL WIPERS CONTRACT
E B N N 1 108,500 94,568 94,568 13,932 1/27/2014 O 1/31/2015

4500241371

SUTRON CORP

22400 DAVIS DR

STERLING, VA 20164-7127 US

JOINT WORKS WATER LEVEL

GAUGE COMMUNICATIONS
E 1 8 N N 1 34,628 34,277 34,277 351 1/29/2014 O 1/28/2015

4500241448

GLOBAL INDUSTRIES INC

C/O OFFICE FURNITURE

CENTER

17 W STOW RD

MARLTON, NJ 08053-3116 US

CONFERENCE ROOM FURNITURE E B 7 F N 1 5,131 5,131 5,131 0 1/30/2014 C 4/1/2014

4500241515

SIEMENS INDUSTRY INC

85 NORTHPOINTE PKWY - STE 8

AMHERST, NY 14228-1886 US

HVAC SERVICES S B 7 N N 1 16,946 16,946 16,946 0 2/1/2014 O 1/31/2015

4500241877

PRAXAIR DISTRIBUTION INC

1811 BROADWAY

BUFFALO, NY 14212-2032 US

NEW "T" BOTTLES - NYPA

OWNED - NITROGEN FILLED
E B 5 N N 1 11,070 11,070 11,070 0 2/12/2014 C 3/3/2014
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4500241909

KURK FUEL OIL CO

PO BOX A

BUFFALO, NY 14217-0305 US

UNLEADED FUEL 87 OCTANE E C 5 N 1 1 10,893 10,893 10,893 0 2/12/2014 C 2/13/2014

4500241930

NOCO ENERGY CORP

2440 SHERIDAN DR - STE 202

TONAWANDA, NY 14150-9493 US

2D/1D WINTER MIX DIESEL FUEL E M 5 N N 1 14,703 14,703 14,703 0 2/13/2014 C 2/14/2014

4500241993

GRAYBAR ELECTRIC CO INC

425 CAYUGA DR

CHEEKTOWAGA, NY 14225-1946

US

#18/15C ELECTRICAL CABLE E B 5 N N 3 8,615 8,615 8,615 0 2/14/2014 C 6/5/2014

4500241995

VOLLAND ELECTRIC

EQUIPMENT CORP

75 INNSBRUCK DR

CHEEKTOWAGA, NY 14227-2703

US

REMANUFACTURED GE TYPE AK-

2-50 BREAKER
E B 5 N N 2 7,535 7,460 7,460 75 2/14/2014 C 6/5/2014

4500242093

GENERAL ELECTRIC CO

175 MILENS RD

TONAWANDA, NY 14150-6794 US

LPGP UNIT 5 ROTOR REPAIR S B N N 3 96,960 51,280 51,280 45,680 2/19/2014 C 5/23/2014

4500242356

SUTRON CORP

22400 DAVIS DR

STERLING, VA 20164-7127 US

JOINT WORKS WATER LEVEL

GAUGE REPLACEMENTS
E 1 8 F N 1 82,347 82,347 82,347 0 2/24/2014 C 11/13/2014

4500242491

QUALITY INSPECTION

SERVICES INC

DBA FOR APPLUS RTD USA

37 FRANKLIN ST - STE 400

BUFFALO, NY 14202-4117 US

ONE (1) YEAR NON-

DESTRUCTIVE TESTING

SERVICES AGREEMENT

S B N N 2 48,420 8,315 8,315 40,105 2/27/2014 O 2/26/2015

4500242567

CLARKSON UNIVERSITY

8 CLARKSON AVE

POTSDAM, NY 13699 US

HYDRAULIC ICE FLOW MODEL OF

NIA RIVER GRASS ISLAND POOL
S 1 8 N N 1 38,323 38,323 38,323 0 2/28/2014 O 3/1/2015

4500242568

WESCO DISTRIBUTION INC

120 GALLERIA DR

CHEEKTOWAGA, NY 14225-5193

US

GE RELAY E B 5 N N 2 7,732 7,732 7,732 0 2/28/2014 C 4/3/2014

4500242621

NORTHEAST METROLOGY

CORP

2601 GENESEE ST

BUFFALO, NY 14225 US

ONE (1) YEAR ON-SITE

CALIBRATION CONTRACT
S B N N 2 9,974 9,479 9,479 495 3/3/2014 O 3/2/2015

4500242705

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

ACCESS CONTROL SYSTEMS

SERVICE AND MAINTENANCE
S B 7 N N 1 192,094 192,094 192,094 0 3/1/2014 O 2/28/2015
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4500242720

SIEMENS INDUSTRY INC

85 NORTHPOINTE PKWY - STE 8

AMHERST, NY 14228-1886 US

MIGRATE MBC-7 TO PXCM

PLATFORM
S B 7 N N 1 20,225 14,000 14,000 6,225 3/5/2014 C 10/9/2014

4500242727

SE-MAR ELECTRIC CO INC

101 SOUTH AVE

WEST SENECA, NY 14224 US

RELAY UPGRADE PANELS E B 5 N N 2 12,540 12,540 12,540 0 3/5/2014 C 5/2/2014

4500242732

COMET FLASHER INC

1 BABCOCK ST

BUFFALO, NY 14210-2250 US

TRAFFIC CONTROL DEVICE

RENTAL & SERVICE ONE (1) YEAR

AGREEMENT

E B N N 2 64,400 3,150 3,150 61,250 3/18/2014 O 3/17/2015

4500242866

SIEWERT EQUIPMENT

DIV OF CUMMINS-WAGNER-

SIEWERT LLC

175 AKRON ST

ROCHESTER, NY 14609-7297 US

PUMP PARTS E B 5 N N 1 5,895 5,895 5,895 0 3/10/2014 C 4/3/2014

4500242868

ACE ELEVATOR INSPECTION

CORP

PO BOX 1046

N TONAWANDA, NY 14120-2915

US

ELEVATOR INSPECTIONS S 2 5 N N 1 5,100 5,100 5,100 0 10/1/2014 C 12/5/2014

4500242887

SOURCE INTERNATIONAL CORP

C/O PRENTICE OFFICE

ENVIRONMENTS

545 HARTFORD TURNPIKE

SHREWSBURY, MA 01545-4002

US

CHAIRS E B 5 F N 1 10,399 10,399 10,399 0 3/10/2014 C 8/5/2014

4500242895

SIEWERT EQUIPMENT

DIV OF CUMMINS-WAGNER-

SIEWERT LLC

175 AKRON ST

ROCHESTER, NY 14609-7297 US

SEWAGE PUMP E B 5 N N 1 6,575 6,575 6,575 0 3/10/2014 C 6/5/2014

4500242969

GE INTELLIGENT PLATFORMS

INC

C/O AUTOMATECH INC

138 INDUSTRIAL PARK RD

PLYMOUTH, MA 02360-7243 US

FAN BUILDING DACS E B 5 F N 1 6,555 6,555 6,555 0 3/11/2014 C 4/2/2014

4500242972

TRENCH FRANCE SAS

16 RUE DU GENERAL

CASSAGNOU

ST LOUIS CEDEX, 68 68300 FR

230KV BUSHINGS E B F N 1 41,992 0 0 41,992 3/11/2014 C 12/17/2014
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4500242998

NATURE'S WAY

ENVIRONMENTAL

CONSULTANTS &

CONTRACTORS INC

3553 CRITTENDEN RD

ALDEN, NY 14004-8551 US

TREMIE BACKFILLING OF ANIMAL

BURROWS
S B 5 N 3 2 25,219 25,219 25,219 0 3/12/2014 C 10/9/2014

4500243408

KURK FUEL OIL CO

PO BOX A

BUFFALO, NY 14217-0305 US

UNLEADED FUEL FOR GM TANKS E M 5 N 1 1 11,180 11,180 11,180 0 4/1/2014 C 4/1/2014

4500243420

REXEL INC

STE 400 505 DUKE RD

CHEEKTOWAGA, NY 14225-5101

US

ALLEN BRADLEY PARTS E B 5 N N 1 9,642 9,642 9,642 0 3/24/2014 C 5/2/2014

4500243553

COYNE TEXTILE SERVICES INC

111 JAMES E CASEY DR

BUFFALO, NY 14206-2366 US

ONE (1) YEAR RUG RENTAL &

SERVICE AGREEMENT
E B 5 N N 1 12,000 5,720 5,720 6,280 4/4/2014 O 4/3/2015

4500243575

GENERAL ELECTRIC CO

175 MILENS RD

TONAWANDA, NY 14150-6794 US

INTERNAL INSPECTION &

ELECTRICAL TESTING OF FAILED

RM UNIT 5 GSU

S 2 5 N N 1 9,600 9,600 9,600 0 3/31/2014 C 7/8/2014

4500243631

WESCO DISTRIBUTION INC

120 GALLERIA DR

CHEEKTOWAGA, NY 14225-5193

US

RELAYS E B 5 N N 2 6,071 6,071 6,071 0 3/28/2014 C 6/5/2014

4500243688

GENERGY CORP

2 EXECUTIVE PARK DR

ALBANY, NY 12203-3700 US

STATIONARY ARCING CONTACT

ASSEMBLY
E B N 1 3 47,656 47,656 47,656 0 3/31/2014 C 8/8/2014

4500243699

GLOBAL EQUIPMENT CO

11 HARBOR PARK DR

PORT WASHINGTON, NY 11050

US

AIR HOSE E B 5 N N 2 12,105 12,100 12,100 5 3/31/2014 C 7/8/2014

4500243819

FOX FENCE INC

2637 LOCKPORT RD

NIAGARA FALLS, NY 14305 US

EMERGENCY FENCE & GATE

REPAIRS SERVICE AGREEMENT -

ONE (1) YEAR

S B N 1 1 27,500 6,246 6,246 21,254 4/2/2014 O 4/1/2015

4500243846

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

DEKA BATTERIES E B N N 11 23,400 23,400 23,400 0 4/3/2014 C 6/5/2014

4500243946

GOTTOGO ELECTRIC INC

DBA FOR GOTTOGO

ENTERPRISES

7865 E MAIN RD

LE ROY, NY 14482-9747 US

HVB SWITCHYARD INTERRUPTER

PARTS
E M 8 N 3 1 15,072 15,072 15,072 0 4/7/2014 C 9/11/2014
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4500243964

SUSIE SPECIALTIES

DBA FOR SENTEC PROMOTIONS

INC

3960 HARLEM RD - STE 8

AMHERST, NY 14226-4706 US

POWER VISTA SUPPLIES E M 5 N 3 1 6,081 6,081 6,081 0 4/7/2014 C 9/11/2014

4500243969

BIRMINGHAM CONTROL

SYSTEMS INC

1205 8TH ST W

BIRMINGHAM, AL 35204-1909 US

UPGRADE RELAYS E B F N 6 48,137 48,137 48,137 0 4/7/2014 C 6/5/2014

4500243983

JAMES WALKER MFG CO INC

PO BOX 467

GLENWOOD, IL 60425 US

SHEET GASKETING MATERIAL E B 5 N N 1 * 7,740 7,740 7,740 0 4/7/2014 C 6/11/2014

4500243987

BVR CONSTRUCTION CO INC

8 KING RD

CHURCHVILLE, NY 14428 US

CONCRETE REMOVAL FOR RM

UNIT #3 STATOR RING
C M 8 N N 1 59,464 50,578 50,578 8,886 4/9/2014 C 7/8/2014

4500244019

WESCHLER INSTRUMENTS

DIV OF HUGHES

16900 FOLTZ PKWY

STRONGSVILLE, OH 44149-5529

US

GAUGE PARTS & RTD'S E B F N 3 * 44,356 44,356 44,356 0 4/8/2014 C 7/8/2014

4500244078

PROTEUS GROUP

124 PARNELL RD

ST CATHARINES, ON L2M 1V4

CA

ZEBRA MUSSEL

CHLORINATION/CONTROL

SERVICES

S B F N 2 42,418 42,418 42,418 0 4/9/2014 O 4/9/2015

4500244219

EMERSON NETWORK POWER

LIEBERT

SERVICES INC

610 EXECUTIVE CAMPUS DR

WESTERVILLE, OH 43082-8870

US

UPS BOARD PARTS &

INSTALLATION
S B 5 F N 1 7,425 2,170 2,170 5,255 4/14/2014 C 10/9/2014

4500244245

BIRMINGHAM CONTROL

SYSTEMS INC

1205 8TH ST W

BIRMINGHAM, AL 35204-1909 US

UNIT 10 RELAYS E B 5 F N 2 13,200 13,200 13,200 0 4/14/2014 C 6/5/2014

4500244261

MEGGER

4271 BRONZE WAY

DALLAS, TX 75237 US

BATTERY GROUND FAULT & MINI

CT
E B 5 F N 1 11,005 11,005 11,005 0 4/15/2014 C 6/5/2014

4500244265

GROVE ROOFING SERVICES INC

131 READING ST

BUFFALO, NY 14220 US

LPGP HOIST DECK BUILDING

ROOF REPAIRS
C B N N 2 52,690 52,690 52,690 0 4/15/2014 C 7/8/2014



FACILITY: NIAGARA POWER PROJECT POWER AUTHORITY OF THE STATE OF NEW YORK

2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS
REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

11

CONTRACT

NUMBER PROVIDER NAME CONTRACT DESCRIPTION

T

Y

P

E

M

O

A

R

N

A

O

P

A

M

W

B

E

B

I

D

S

F

R

T

TOTAL

CONTRACT

AMOUNT

TOTAL

EXPENDED

TO DATE

AMOUNT

EXPENDED

2014

CONTRACT

BALANCE

DATE OF

CONTRACT

O

\

C

PROJ

COMPLETE

DATE

DATE

CONTRACT

COMPLETE

4500244507

SUTRON CORP

22400 DAVIS DR

STERLING, VA 20164-7127 US

WATER LEVEL GAUGE

COMMUNICATION/REPLACEMENT

EQUIPMENT

E 1 5 F N 1 6,695 6,695 6,695 0 4/22/2014 C 7/8/2014

4500244758

SIEWERT EQUIPMENT

DIV OF CUMMINS-WAGNER-

SIEWERT LLC

175 AKRON ST

ROCHESTER, NY 14609-7297 US

PUMP REPAIR PARTS E B 5 N N 2 14,996 14,996 14,996 0 4/29/2014 C 6/16/2014

4500244765

GE ENERGY MANAGEMENT

SERVICES INC

175 SCIENCE PKWY

ROCHESTER, NY 14620-4260 US

GAS ANALYZER WITH TRANSFIX

SYSTEM & INSTALLATION
E B N N 1 49,270 46,308 46,308 2,962 4/29/2014 C 12/2/2014

4500244771

AQUATIC SCIENCES

PO BOX 2205 (STATION B)

ST CATHERINES, ON L2R 7R8

CA

SONAR INSPECTIONS S B F N 2 89,735 89,735 89,735 0 4/29/2014 C 12/19/2014

4500244808

LAKES PIPE & SUPPLY CORP

C/O IDS DIV

PO BOX 429

NIAGARA FALLS, NY 14302-5966

US

PLUG VALVES E B 5 N N 1 6,106 5,984 5,984 122 4/30/2014 C 6/5/2014

4500244844

PRECISION PROCESS

EQUIPMENT INC

2111 LIBERTY DR

NIAGARA FALLS, NY 14304-3744

US

BRONZE SPINDLES E B 5 N N 1 6,897 6,897 6,897 0 4/30/2014 C 8/5/2014

4500244887

KURK FUEL OIL CO

PO BOX A

BUFFALO, NY 14217-0305 US

87 OCTANE UNLEADED FUEL

FOR GM TANKS
E B 7 N 1 1 11,980 11,980 11,980 0 5/14/2014 C 5/14/2014

4500244888

KURK FUEL OIL CO

PO BOX A

BUFFALO, NY 14217-0305 US

BIODIESEL FUEL FO GM TANKS E B 7 N 1 1 11,385 11,385 11,385 0 5/14/2014 C 5/14/2014

4500244944

BN SYSTEMS INC

4213 N BUFFALO RD - STE 1

ORCHARD PARK, NY 14127-2421

US

CELLULAR COVERAGE

EXPANSION EQUIPMENT &

INSTALLATION

S M 8 N 3 1 142,071 142,071 142,071 0 5/2/2014 C 11/13/2014

4500244964

GE INDUSTRIAL SYSTEMS INC

180 ROTTERDAM IND PARK -

BUILDING 1 B8

ROTTERDAM, NY 12306-1920 US

ELECTRONIC MODULES E B F N 2 39,840 39,840 39,840 0 5/2/2014 C 9/11/2014
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4500245022

MARICH MACHINE & TOOL CO

3815 LAKESIDE AVE

CLEVELAND, OH 44114 US

SHEAR PINS E B N N 5 34,235 34,235 34,235 0 5/6/2014 C 7/8/2014

4500245044

PRAXAIR DISTRIBUTION INC

1811 BROADWAY

BUFFALO, NY 14212-2032 US

CYLINDER CAGES FOR STORAGE E B 5 N N 1 5,437 5,437 5,437 0 6/27/2014 C 6/27/2014

4500245315

QUALITY PLUS INC

60 LAWRENCE BELL DR

WILLIAMSVILLE, NY 14221-7074

US

CONTROLLER BOARD E B 5 N N 1 * 8,141 8,141 8,141 0 5/13/2014 C 6/5/2014

4500245377

FREED MAXICK CPAS PC

424 MAIN ST - RM 800

BUFFALO, NY 14202-3508 US

CPA AUDIT SERVICES P B 5 N N 3 9,500 9,000 9,000 500 5/14/2014 C 9/11/2014

4500245458

GLAUBER EQUIPMENT CORP

1600 COMMERCE PKWY

LANCASTER, NY 14086 US

DRAINAGE PUMP E B N N 4 22,186 22,186 22,186 0 5/16/2014 C 11/13/2014

4500245496

AIRLINE HYDRAULICS CORP

PO BOX 8500 S-2275AD

PHILADELPHIA, PA 19178-7618

US

SOLENOID VALVES E B 5 F N 1 5,934 5,934 5,934 0 5/19/2014 C 7/8/2014

4500245504

H & V SALES INC

2310 WILLIAM ST

BUFFALO, NY 14206-2598 US

AIR CONTROL DAMPERS E B 5 N N 1 5,775 5,775 5,775 0 5/19/2014 C 7/8/2014

4500245648

REXEL INC

STE 400 505 DUKE RD

CHEEKTOWAGA, NY 14225-5101

US

ALLEN BRADLEY PARTS E 1 5 N N 1 7,858 7,858 7,858 0 5/21/2014 C 7/8/2014

4500245702

PME OF OHIO INC

518 W CRESCENTVILLE RD

CINCINNATI, OH 45246 US

GUIDE BEARING

REFURBISHMENT
S B F N 4 52,360 52,360 52,360 0 5/22/2014 C 9/11/2014

4500245722

SIEWERT EQUIPMENT

DIV OF CUMMINS-WAGNER-

SIEWERT LLC

175 AKRON ST

ROCHESTER, NY 14609-7297 US

BYRON JACKSON PUMP PARTS E B 5 N N 2 14,997 14,997 14,997 0 5/23/2014 C 8/8/2014

4500245841

METRO CONTRACTING &

ENVIRONMENTAL

INC

2939 LOCKPORT RD

NIAGARA FALLS, NY 14305-2307

US

HAZARDOUS MATERIAL

ABATEMENT & CAULK REPAIRS
C B N N 3 158,000 158,000 158,000 0 5/28/2014 O 2/28/2015
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4500245977

NORTHKNIGHT LOGISTICS INC

7724 BUFFALO AVE

NIAGARA FALLS, NY 14304-4134

US

FALL PROTECTION SYSTEMS E B N N 3 12,308 12,308 12,308 0 6/2/2014 C 12/17/2014

4500245992

OTC SERVICES INC

1776 CONSTITUTION AVE

LOUISVILLE, OH 44641 US

RM UNIT 5 GSU REPAIRS S C 1 F N 2 251,000 251,000 251,000 0 6/2/2014 C 10/1/2014

4500246305

ELECTRO INDUSTRIES

1800 SHAMES DR

WESTBURY, NY 11590 US

DIGITAL METERS E B 5 N N 2 * 9,935 9,935 9,935 0 6/10/2014 C 8/8/2014

4500246470

REXEL INC

STE 400 505 DUKE RD

CHEEKTOWAGA, NY 14225-5101

US

ALLEN BRADLEY UNIT HEATERS E 1 8 N N 1 49,460 49,460 49,460 0 6/13/2014 C 8/8/2014

4500246479

LIFE SAFETY ENGINEERED

SYSTEMS INC

60 SONWIL DR

BUFFALO, NY 14225-2425 US

ELEVATOR RECALL MATERIALS E B 7 N N 1 39,762 33,291 33,291 6,471 6/13/2014 C 8/8/2014

4500246532

SIEWERT EQUIPMENT

DIV OF CUMMINS-WAGNER-

SIEWERT LLC

175 AKRON ST

ROCHESTER, NY 14609-7297 US

PUMP PARTS E B 5 N N 2 8,263 8,263 8,263 0 6/16/2014 C 8/8/2014

4500246554

DIVAL SAFETY EQUIPMENT INC

1721 NIAGARA ST

BUFFALO, NY 14207-3108 US

EMPLOYEE SAFETY SHOES

WELLNESS FAIR
E C 5 N N 3 9,500 8,640 8,640 860 10/31/2014 C 12/5/2014

4500246556

SAFETY SOLUTIONS INC

222 TEALL AVE

SYRACUSE, NY 13210-1219 US

SHOE MOBILE FOR WELLNESS

FAIR
E C 5 N N 1 5,500 5,312 5,312 188 11/10/2014 C 11/20/2014

4500246679

ATLANTIC ENVIRONMENTAL INC

2 E BLACKWELL ST - STE 24

DOVER, NJ 07801-4645 US

DUCT CLEANLINESS INSPECTION S B N N 3 26,320 0 0 26,320 6/19/2014 O 2/23/2015

4500246682

KURK FUEL OIL CO

PO BOX A

BUFFALO, NY 14217-0305 US

FUEL FOR GM TANKS E M 5 N 1 1 12,006 12,006 12,006 0 6/27/2014 C 6/27/2014

4500246739

SAIA COMMUNICATIONS INC

100 STRADTMAN ST

BUFFALO, NY 14206-2666 US

INTEGRATED COMMUNICATIONS

EQUIPMENT & INTERFACE
E M 8 N 3 1 17,406 17,406 17,406 0 6/20/2014 C 9/11/2014
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4500246813

UNIFIN INTERNATIONAL

A DIV OF WABTEC CANADA INC

1030 CLARKE SIDE RD

LONDON, ON N6A 4P4 CA

STATOR COOLERS E B F N 1 * 229,750 229,750 229,750 0 6/23/2014 C 11/13/2014

4500246822

HAGEMEYER NORTH AMERICA

INC

VALLEN SAFETY SUPPLY

2916 WALDEN AVE - STE 250

DEPEW, NY 14043-2610 US

SAFETY RAILINGS E B 5 N N 2 10,625 10,625 10,625 0 6/23/2014 C 9/11/2014

4500246844

CHANNING BETE CO INC

ONE COMMUNITY PL

S DEERFIELD, MA 01373-0200

US

ACTIVITY BOOKS E B 7 F N 1 10,964 10,468 10,468 496 6/24/2014 C 8/8/2014

4500247018

GE INTELLIGENT PLATFORMS

INC

C/O AUTOMATECH INC

138 INDUSTRIAL PARK RD

PLYMOUTH, MA 02360-7243 US

DACS SOFTWARE SUPPORT S 2 8 F N 1 24,961 23,469 23,469 1,492 6/26/2014 C 9/11/2014

4500247090

CORRPRO COMPANIES INC

1055 W SMITH RD

MEDINA, OH 44256-2444 US

CATHODIC INSPECTION S B 5 N N 1 9,940 0 0 9,940 6/30/2014 O 2/23/2015

4500247353

BUG DOCTOR INC

585 WINTERS AVE

PARAMUS, NJ 07652-3900 US

LPGP GANTRY CRANE BIRD

DROPPING REMOVAL
S B F N 5 21,150 15,000 15,000 6,150 7/9/2014 O 6/30/2015

4500247445

LABELLA ASSOCIATES PC

300 STATE ST - STE 201

ROCHESTER, NY 14614-1019 US

INDOOR AIR QUALITY

EVALUATION
S B N N 5 9,000 9,000 9,000 0 7/11/2014 C 12/30/2014

4500247523

FM OFFICE EXPRESS INC

DBA FM OFFICE PRODUCTS

106 DESPATCH DR - STE 2

EAST ROCHESTER, NY 14445-

1448 US

AMERICAN LOCK PADLOCKS E B 7 N 4 1 10,193 10,193 10,193 0 7/14/2014 C 10/9/2014

4500247536

HOHL INDUSTRIAL SERVICES

INC

770 RIVERVIEW BLVD

TONAWANDA, NY 14150-7880 US

HEADGATE HOIST 3B - WIRE

ROPE REPLACEMENT
E B 8 N 1 3 31,411 31,411 31,411 0 7/14/2014 C 11/13/2014

4500247664

EDBAUER CONSTRUCTION

2790 CLINTON ST

WEST SENECA, NY 14224 US

DECK GUARD RAIL

RESTORATIONS
C B N N 2 199,800 146,301 146,301 53,499 7/17/2014 C 12/26/2014
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4500247746

AMERICAN PAVING &

EXCAVATING INC

5880 THOMPSON RD

CLARENCE CENTER, NY 14032-

9724 US

PARKING LOT RESTORATIONS C B N N 4 215,278 215,278 215,278 0 7/21/2014 C 12/15/2014

4500247759

PYOTT-BOONE ELECTRONICS

PBE GROUP

1459 WITTENS MILL RD

NORTH TAZEWELL, VA 24630-

8373 US

INTEGRATED COMMUNICATIONS

UPGRADE
E B F N 1 489,988 0 0 489,988 7/21/2014 O 3/31/2015

4500247834

RICKLY HYDROLOGICAL CO INC

1700 JOYCE AVE

COLUMBUS, OH 43219-1026 US

CUSTOM STAFF GAUGE E B 5 F N 1 * 5,324 5,324 5,324 0 7/23/2014 C 11/13/2014

4500247836

DIVAL SAFETY EQUIPMENT INC

1721 NIAGARA ST

BUFFALO, NY 14207-3108 US

GAS MONITORS & CALIBRATION

STATION
E B N N 8 19,717 19,717 19,717 0 7/23/2014 C 10/9/2014

4500247846

HELBERG ELECTRICAL SUPPLY

LLC

200 W SUNRISE HWY

FREEPORT, NY 11520-3365 US

GENERATOR PROTECTION

RELAY
E B 5 N 4 1 12,500 12,500 12,500 0 7/23/2014 C 9/11/2014

4500247864

KAMAN INDUSTRIAL

TECHNOLOGIES

PO BOX 30672

HARTFORD, CT 6150 US

REDUCER GEAR E B 5 F N 1 7,606 7,606 7,606 0 7/23/2014 C 9/11/2014

4500247907

SEALING DEVICES INC

4400 WALDEN AVE

LANCASTER, NY 14086-9751 US

PACKING TEFLON E 2 5 N N 2 * 5,148 5,148 5,148 0 7/24/2014 C 7/24/2014

4500248078

SCHWEITZER ENGINEERING

LAB INC

C/O ROBINSON SALES INC

1240 ASHBRIDGE RD

WEST CHESTER, PA 19380 US

SPARE TEST RELAY E B F N 5 26,840 26,840 26,840 0 7/29/2014 C 12/5/2014

4500248088

KURK FUEL OIL CO

PO BOX A

BUFFALO, NY 14217-0305 US

87 OCTANE FUEL FOR GM TANKS E M 5 N 1 1 11,320 11,320 11,320 0 8/5/2014 C 8/5/2014

4500248089

KURK FUEL OIL CO

PO BOX A

BUFFALO, NY 14217-0305 US

BIODIESEL B20 FUEL FOR GM

TANKS
E M 5 N 1 1 11,640 11,640 11,640 0 8/5/2014 C 8/5/2014
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4500248123

UPSTATE STEEL INC

1800 DALE RD

BUFFALO, NY 14225 US

ICE BOOM BUOY BARRELS E B 5 N 3 2 12,000 12,000 12,000 0 7/30/2014 C 12/17/2014

4500248158

ELECTRO COMPOSITES (2008)

ULC

HUBBELL LUXEMBOURG S A R L

325 SCOTT ST

ST-JEROME, QC J7Z 1H3 CA

115KV BUSHINGS E B F N 2 209,773 0 0 209,773 7/31/2014 O 2/1/2015

4500248195

BUFFALO CRUSHED STONE INC

2544 CLINTON ST

BUFFALO, NY 14224 US

MEDIUM & LIGHT STONE FILL -

LPGP RESERVOIR
E B 7 N N 1 49,715 49,392 49,392 323 7/31/2014 C 10/9/2014

4500248297

ROLFE INDUSTRIES INC

2 PARKFORD DR - PO BOX 673

CLIFTON PARK, NY 12065-3234

US

FAIRBANKS MORSE PUMP PARTS E M 5 N 3 1 5,821 5,821 5,821 0 8/4/2014 C 11/13/2014

4500248351

J C EHRLICH CHEMICAL CO

PO BOX 13848

READING, PA 19612-3848 US

LPGP 65 TON CRANE BIRD

NETTING
S B N N 3 23,580 23,580 23,580 0 8/5/2014 C 12/5/2014

4500248427

RFL ELECTRONICS INC

353 POWERVILLE RD

BOONTON, NJ 07005-9151 US

TRANSMITTERS/RECEIVERS &

MULTIPLEXER
E B F N 3 40,620 40,620 40,620 0 8/7/2014 C 10/9/2014

4500248811

FOX FENCE INC

2637 LOCKPORT RD

NIAGARA FALLS, NY 14305 US

ELECTRIC ROLL GATE

OPERATOR
E M 5 N 1 1 6,374 6,374 6,374 0 8/18/2014 C 10/9/2014

4500248841

CONTACT POWER INC

1612 PROFESSIONAL BLVD -

STE A

CROFTON, MD 21114-2049 US

DIFFERENTIAL RELAYS &

MULTIPLEXER
E B F N 2 * 37,322 37,322 37,322 0 8/19/2014 C 12/17/2014

4500248973

G & W ELECTRIC CO

C/O POWER SALES GROUP

175 ANDOVER ST - STE 105

DANVERS, MA 01923-1443 US

TR17746 CAPNUTS E B 5 F N 1 13,925 13,925 13,925 0 8/21/2014 C 12/9/2014

4500249004

FALLS TENT INC

PO BOX 208

LEWISTON, NY 14092 US

2014 WILDLIFE FESTIVAL TENT

PACKAGE
E B 5 N N 1 8,900 0 0 8,900 8/21/2014 C 11/13/2014

4500249081

GE ENERGY MANAGEMENT

SERVICES INC

175 SCIENCE PKWY

ROCHESTER, NY 14620-4260 US

KELMAN TRANSFIX GAS

ANALYSER
E B N N 1 46,440 42,550 42,550 3,890 8/25/2014 O 6/30/2015
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4500249218

NIAGARA COATINGS SERVICES

INC

8025 QUARRY RD

NIAGARA FALLS, NY 14304 US

ABRASIVE BLAST CLEANING &

PAINTING OF MARINE VESSEL
S B N N 4 151,237 54,410 54,410 96,827 8/28/2014 O 3/31/2015

4500249222

MID-ISLAND ELECTRICAL

SUPPLY

DBA FOR MIE-TH HOLDINGS LLC

700 CORPORATE BLVD

NEWBURGH, NY 12550-6416 US

AC POWER PANELS E B F N 3 20,400 0 0 20,400 8/28/2014 O 2/23/2015

4500249340

ABB INC

10300 HENRI-BOURASSA WEST

ST LAURENT, PQ H4S 1N6 CA

EXCITED CIRCUIT BOARD E B 5 F N 1 6,879 6,879 6,879 0 9/2/2014 C 10/9/2014

4500249537

FM OFFICE EXPRESS INC

DBA FM OFFICE PRODUCTS

106 DESPATCH DR - STE 2

EAST ROCHESTER, NY 14445-

1448 US

VARIOUS HAND TOOLS E B 7 N 4 1 8,059 8,059 8,059 0 9/8/2014 C 11/13/2014

4500249633

AMERICAN PAVING &

EXCAVATING INC

5880 THOMPSON RD

CLARENCE CENTER, NY 14032-

9724 US

RESERVOIR ROAD

RESURFACING
C B N N 1 205,918 205,917 205,917 1 9/9/2014 O 1/2/2015

4500249692

GENERAL ELECTRIC CO

175 MILENS RD

TONAWANDA, NY 14150-6794 US

ROTOR POLE REFURBISHMENT S B F N 1 100,524 0 0 100,524 9/10/2014 O 2/28/2015

4500249745

REXEL INC

STE 400 505 DUKE RD

CHEEKTOWAGA, NY 14225-5101

US

GE BREAKERS & PARTS E B 5 N N 2 9,594 8,465 8,465 1,129 9/11/2014 C 12/5/2014

4500249840

KURK FUEL OIL CO

PO BOX A

BUFFALO, NY 14217-0305 US

UNLEADED FUEL FOR GM TANKS E M 5 N 1 1 11,080 11,000 11,000 80 9/16/2014 C 9/16/2014

4500250164

PIONEER PUMP SYSTEMS INC

110 FACTORY AVE

SYRACUSE, NY 13208 US

SEWAGE PUMP E B 5 N N 1 7,607 0 0 7,607 9/23/2014 O 2/2/2015
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4500250165

MONROE EXTINGUISHER CO

INC

105 DODGE ST

ROCHESTER, NY 14606-1503 US

CYLINDER RECERTIFICATION &

REFILL
E B 5 N N 1 6,445 6,445 6,445 0 9/23/2014 C 12/5/2014

4500250205

FM OFFICE EXPRESS INC

DBA FM OFFICE PRODUCTS

106 DESPATCH DR - STE 2

EAST ROCHESTER, NY 14445-

1448 US

ELECTRICAL HAND TOOLS E B 5 N 4 1 7,462 7,462 7,462 0 9/23/2014 C 11/13/2014

4500250350

TP WOODSIDE INC

60 LAWRENCE BELL DR

WILLIAMSVILLE, NY 14221-7074

US

A/C UNIT E B 5 N N 3 10,633 10,633 10,633 0 9/26/2014 C 12/5/2014

4500250413

POTTER ASSOCIATES INC

24 BROWN CROFT BLVD

ROCHESTER, NY 14609-0117 US

THORDON BEARINGS E 2 5 F N 1 11,432 11,432 11,432 0 9/29/2014 C 12/5/2014

4500250423

CIRCUIT BREAKER SALES NE

INC

79 MAIN ST

SEYMOUR, CT 06483-3122 US

ABB BREAKER REPAIRS S B 5 F N 1 7,090 7,090 7,090 0 9/29/2014 C 12/11/2014

4500250429

METROWEST ELECTRIC SALES

INC

18 LYMAN ST - STE A

WESTBOROUGH, MA 01581-1436

US

ELECTRICAL CABLE E B 5 F N 2 15,100 15,100 15,100 0 9/29/2014 C 12/30/2014

4500250648

OERLIKON LEYBOLD VACUUM

USA INC

5700 MELLON RD

EXPORT, PA 15632-8900 US

VACUUM PUMP REPAIRS S B 5 F N 1 5,765 0 0 5,765 10/3/2014 O 2/9/2015

4500250727

MODERN DISPOSAL SERVICES

INC

PO BOX 209

MODEL CITY, NY 14107-0209 US

GENERAL REFUSE ONE (1) YEAR

SERVICE AGREEMENT
S B 7 N N 1 65,000 10,250 10,250 54,750 10/10/2014 O 9/30/2015

4500251041

GENERAL ELECTRIC CO

175 MILENS RD

TONAWANDA, NY 14150-6794 US

PROPELLER MACHINING &

RUDDER REPAIRS
S B N N 2 28,942 28,942 28,942 0 10/15/2014 C 12/12/2014

4500251074

TP WOODSIDE INC

60 LAWRENCE BELL DR

WILLIAMSVILLE, NY 14221-7074

US

HEAT PUMPS E B 5 N N 3 13,960 13,960 13,960 0 10/15/2014 C 12/5/2014
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4500251181

HYTORC DIV UNEX CORP

333 ROUTE 17

MAHWAH, NJ 07430-2129 US

PNEUMATIC TORQUE WRECHES E B 5 N N 3 * 9,420 9,420 9,420 0 10/17/2014 C 11/13/2014

4500251276

PITMAN COMPANY

2205 KENMORE AVE - STE 106

BUFFALO, NY 14207-1329 US

HP PLOTTER E B 5 N N 1 10,199 10,199 10,199 0 10/20/2014 C 12/5/2014

4500251329

NOCO ENERGY CORP

2440 SHERIDAN DR - STE 202

TONAWANDA, NY 14150-9493 US

UNLEADED GASOLINE E B 7 N N 1 9,595 9,595 9,595 0 10/21/2014 C 11/13/2014

4500251381

GE INDUSTRIAL SYSTEMS INC

4601 PARK RD - STE 600

CHARLOTTE, NC 28209-3799 US

CURRENT TRANSFORMER FOR

WAREHOUSE STOCK
E B 5 F N 3 6,150 0 0 6,150 10/22/2014 C 12/31/2014

4500251436

REXEL INC

STE 400 505 DUKE RD

CHEEKTOWAGA, NY 14225-5101

US

LIMIT SWITCHES E 2 5 N N 1 6,274 6,274 6,274 0 10/23/2014 C 12/29/2014

4500251577

KRAFTWERKS STORAGE &

MATERIAL

HANDLING PRODUCTS INC

92 COOPER AVE

TONAWANDA, NY 14150 US

LOCK OUT TAG OUT CABINETS E M 5 N 3 1 6,429 6,429 6,429 0 10/27/2014 C 12/5/2014

4500251621

WESCO DISTRIBUTION INC

120 GALLERIA DR

CHEEKTOWAGA, NY 14225-5193

US

LOCK BOX CONTROL LOCKS E B 5 N N 3 7,800 7,800 7,800 0 10/28/2014 C 12/5/2014

4500251647

WORTHINGTON DIVISION

3200 ENGINEERING PKWY

ALPHARETTA, GA 30004-7853

US

COMPRESSOR PARTS E B 5 N N 1 * 6,596 6,596 6,596 0 10/29/2014 C 12/5/2014

4500251690

FM OFFICE EXPRESS INC

DBA FM OFFICE PRODUCTS

106 DESPATCH DR - STE 2

EAST ROCHESTER, NY 14445-

1448 US

STAINLESS STEEL & BRASS

HARDWARD
E B 7 N 4 1 16,373 0 0 16,373 10/30/2014 O 1/2/2015

4500251698

WORTHINGTON DIVISION

3200 ENGINEERING PKWY

ALPHARETTA, GA 30004-7853

US

WORTHINGTON COMPRESSOR

PARTS
E B 5 N N 2 10,619 2,972 2,972 7,647 10/30/2014 O 1/30/2015

4500251728

BIDCO MARINE GROUP INC

220 KATHERINE ST

BUFFALO, NY 14210-2008 US

RIVER CHANNEL DREDGING S B N 1 1 98,620 0 0 98,620 10/31/2014 O 1/30/2015
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4500251757

FOX FENCE INC

2637 LOCKPORT RD

NIAGARA FALLS, NY 14305 US

HEADWALL PROTECTION

BARRIER
E B N 1 2 40,625 0 0 40,625 10/31/2014 O 7/31/2015

4500251970

NOCO ENERGY CORP

2440 SHERIDAN DR - STE 202

TONAWANDA, NY 14150-9493 US

DIESEL FUEL FOR GM TANKS E B 7 N N 1 11,382 11,382 11,382 0 11/5/2014 C 12/5/2014

4500252031

GENERAL ELECTRIC CO

175 MILENS RD

TONAWANDA, NY 14150-6794 US

RUDDER SHAFT BOLT HOLE

REPAIRS
S 2 5 N N 1 12,200 12,200 12,200 0 11/7/2014 C 12/10/2014

4500252061

AMERICAN ROCK SALT CO LLC

DBA FOR AMERICAN ROCK

SALT HOLDING

PO BOX 190

MOUNT MORRIS, NY 14510-0190

US

ROCK SALT E B 7 N N 1 34,930 0 0 34,930 11/7/2014 O 8/31/2015

4500252139

U-LINE

400 BOULDER DR

BREINIGSVILLE, PA 18031 US

DESK WORK BENCHES E B 5 F N 2 5,294 5,294 5,294 0 11/12/2014 C 12/5/2014

4500252299

NATIONAL VACUUM CORP

408 47TH ST

NIAGARA FALLS, NY 14304-2102

US

90 TON GANTRY CRANE

CLEANING
S B 5 N N 3 8,700 0 0 8,700 11/17/2014 O 1/31/2015

4500252321

RADIAN RESEARCH INC

3852 FORTUNE DR

LAFAYETTE, IN 47905-4879 US

METERING EQUIPMENT E 1 8 F N 1 * 25,201 25,201 25,201 0 11/17/2014 C 12/5/2014

4500252414

S & B COMPUTER & OFFICE

PRODUCTS INC

17 WOOD RD - STE 700

ROUND LAKE, NY 12151 US

2015 OFFICE SUPPLY CONTRACT E M 8 N 4 1 30,300 0 0 30,300 1/1/2014 O 12/31/2015

4500252479

GEXPRO

DBA FOR GENERAL SUPPLY &

SERV INC

5500 MAIN ST - STE 301

WILLIAMSVILLE, NY 14221-6737

US

ABB COOLING FANS E B 5 F N 1 12,190 0 0 12,190 11/20/2014 O 2/16/2015

4500252510

WAGNER PRECISION INC

583 DIVISION ST

N TONAWANDA, NY 14120-4209

US

END BELL SPACERS E B 5 N N 3 12,976 0 0 12,976 11/20/2014 O 1/6/2015
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4500252643

JOHN W DANFORTH CO INC

300 COLVIN WOODS PKWY

TONAWANDA, NY 14150-6908 US

RS-LEVEL S11-FAN PAN REBUILD C B 5 N N 2 5,900 0 0 5,900 11/24/2014 O 1/30/2015

4500252826

NOCO ENERGY CORP

2440 SHERIDAN DR - STE 202

TONAWANDA, NY 14150-9493 US

UNLEADED GASOLINE E B 7 N N 1 8,754 8,754 8,754 0 12/2/2014 C 12/19/2014

4500252923

GENERAL DYNAMICS GLOBAL

IMAGING

TECHNOLOGIES INC

24 SIMON ST

NASHUA, NH 03060-3025 US

THERMAL CAMERA REPAIRS S 1 8 F N 1 17,945 0 0 17,945 12/4/2014 O 1/30/2015

4500253126

MODERN DISPOSAL SERVICES

INC

PO BOX 209

MODEL CITY, NY 14107-0209 US

TRANSPORTATION & DISPOSAL

OF DREDGE SEDIMENT
S 2 8 N N 1 28,358 0 0 28,358 12/10/2014 O 1/30/2015

4500253148

AMERICAN GOVERNOR CO

27 RICHARD RD

IVYLAND, PA 18974-1512 US

WOODWARD GOVERNOR

FILTERS
E B F N 1 18,876 1,573 1,573 17,303 12/10/2014 O 11/2/2015

4500253259

VOLLAND ELECTRIC

EQUIPMENT CORP

75 INNSBRUCK DR

CHEEKTOWAGA, NY 14227-2703

US

GE ENTILLIGUARD & BREAKER

REPAIRS
E B 5 N N 3 6,050 0 0 6,050 12/12/2014 O 1/23/2015

4500253419

BUFFALO CRUSHED STONE INC

2544 CLINTON ST

BUFFALO, NY 14224 US

#1 CRUSHER RUN STONE E B 5 N N 1 5,105 5,105 5,105 0 12/17/2014 O 1/30/2015

4500253467

OMICRON ELECTRONICS CORP

USA

3550 WILLOWBEND BLVD

HOUSTON, TX 77054-1127 US

RELAY TESTING EQUIPMENT E B F N 2 52,150 0 0 52,150 12/18/2014 O 1/15/2015

4500253710

INGERSOLL RAND AIR CENTERS

170 WALES AVE

TONAWANDA, NY 14150 US

COMPRESSOR PARTS E B 5 N N 1 11,636 0 0 11,636 12/29/2014 O 1/30/2015

4500253759

HANES SUPPLY INC

55 JAMES E CASEY DR

BUFFALO, NY 14206-2361 US

MOORING LINE E B 5 N N 2 5,701 0 0 5,701 12/30/2014 O 1/23/2015

4500253791

NORTH STATE SUPPLY CO INC

PO BOX 70

BUFFALO, NY 14217-0019 US

SEESNAKE VIDEO CAMERA

SYSTEM
E B 5 N N 3 5,846 0 0 5,846 12/30/2014 O 1/12/2015



FACILITY: NIAGARA POWER PROJECT POWER AUTHORITY OF THE STATE OF NEW YORK

2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS
REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

22

CONTRACT

NUMBER PROVIDER NAME CONTRACT DESCRIPTION

T

Y

P

E

M

O

A

R

N

A

O

P

A

M

W

B

E

B

I

D

S

F

R

T

TOTAL

CONTRACT

AMOUNT

TOTAL

EXPENDED

TO DATE

AMOUNT

EXPENDED

2014

CONTRACT

BALANCE

DATE OF

CONTRACT

O

\

C

PROJ

COMPLETE

DATE

DATE

CONTRACT

COMPLETE

4600002229

UNITED UNIFORM CO INC

495 N FRENCH RD

BUFFALO, NY 14228-2124 US

CONTRACT TO PROVIDE

SECURITY GUARD CLOTHING
E B N N 1 60,000 39,503 1,859 20,497 3/10/2010 C 3/31/2014

4600002270

ANDERSEN ELECTRIC SUPPLY

INC

910 FACTORY OUTLET BLVD

NIAGARA FALLS, NY 14304-1596

US

ELECTRICAL CONSUMABLES FOR

X-BINS
E B N N 5 200,000 64,682 11,572 135,318 7/1/2010 C 6/30/2014

4600002272

MONROE EXTINGUISHER CO

INC

105 DODGE ST

ROCHESTER, NY 14606-1503 US

FIRE EXTINGUISHER SERVICE S B N N 3 25,000 20,787 2,900 4,213 7/1/2010 C 6/30/2014

4600002275

SHAW ENVIRONMENTAL INC

250 COOPER AVE - STE 110

TONAWANDA, NY 14150-6633 US

ZEBRA MUSSEL TESTING

SERVICE AGREEMENT
S B N N 2 125,000 30,757 568 94,243 7/1/2010 C 7/8/2014

4600002280

UPSTATE METROLOGY INC

6388 NIVER RD

CONESUS, NY 14435-9514 US

CALIBRATION OF I&C

INSTRUMENTS
S B N N 2 55,127 55,127 0 0 7/1/2010 C 1/24/2014

4600002298

STOHL ENVIRONMENTAL LLC

4169 ALLENDALE PKWY - STE

100

BLASDELL, NY 14219 US

ENVIRONMENTAL SERVICES S B N N 10 800,000 308,683 19,023 491,317 7/16/2010 C 8/5/2014

4600002302

SIENNA ENVIRONMENTAL TECH

LLC

350 ELMWOOD AVE

BUFFALO, NY 14222-2204 US

ENVIRONMENTAL SERVICES S B N 4 10 300,000 77,572 5,999 222,428 7/23/2010 C 8/5/2014

4600002303

LIRO ENGINEERS INC

3 AERIAL WAY

SYOSSET, NY 11791-5501 US

ENVIRONMENTAL SERVICES S B N N 10 400,000 47,367 21,901 352,633 7/23/2010 C 8/5/2014

4600002327

DIVAL SAFETY EQUIPMENT INC

1721 NIAGARA ST

BUFFALO, NY 14207-3108 US

SAFETY GLASSES CONTRACT

F/NIAGARA EMPLOYEES
E B N N 3 40,000 31,551 9,037 8,449 10/1/2010 C 9/30/2014

4600002334

KORRECT OPTICAL

3801 BISHOP LN

LOUISVILLE, KY 40218-2905 US

SAFETY GLASSES E B F N 3 50,000 0 0 50,000 10/31/2010 C 9/30/2014

4600002337

ALLAN BAKER INC

DBA KORRECT OPTICAL

3801 BISHOP LN

LOUISVILLE, KY 40218-2905 US

SAFETY GLASS BLANKET ORDER

FOR NIAGARA
E B F N 3 40,000 4,956 577 35,044 11/1/2010 C 9/30/2014
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4600002388

ALL STATE FIRE EQUIP OF WNY

400 MINERAL SPRINGS RD

BUFFALO, NY 14224-1016 US

FIRE PROTECTION SYSTEM

INSPECTIONS
S B N N 2 70,000 51,054 18,694 18,946 4/1/2011 O 3/31/2015

4600002393

THINKING OUTSIDE THE

SQUARE INC

1979 HARLEM RD

BUFFALO, NY 14212-2410 US

MAINTENANCEAIN POWER VISTA

DISPLAYS
S B N N 2 100,000 68,087 23,977 31,913 4/6/2011 O 3/31/2015

4600002416

COVERCO INC

PO BOX 573

GRAND ISLAND, NY 14072 US

PIPE INSULATION SERVICES S B N 3 1 50,000 9,075 1,150 40,925 7/6/2011 O 6/30/2015

4600002417

BRISTOL HARBOR GROUP INC

103 POPPASQUASH RD

BRISTOL, RI 02809-1018 US

NAVAL ARCHITECT A B F N 5 375,000 101,968 13,500 273,032 7/6/2011 O 6/30/2015

4600002508

E & R INDUSTRIAL SALES INC

1800 BROADWAY ST - STE 4B

BUFFALO, NY 14212 US

OUTLINE AGREEMENT FOR HAND

TOOLS
E B F N 3 24,000 18,633 4,719 5,367 5/1/2012 C 4/30/2014

4600002531

SHRED-IT BUFFALO

440 LAWRENCE BELL DR - STE 2

WILLIAMSVILLE, NY 14221-7057

US

PAPER RECYCLING PROGRAM S B N N 1 43,500 29,202 10,096 14,298 7/1/2012 O 6/30/2015

4600002532

NATIONAL VACUUM CORP

408 47TH ST

NIAGARA FALLS, NY 14304-2102

US

INDUSTRIAL VACUUMING

SERVICES
S B N N 2 700,000 251,467 121,301 448,533 7/1/2012 O 6/30/2015

4600002600

WNY OCCUPATIONAL HEALTH

CARE

621 10TH ST

NIAGARA FALLS, NY 14301-1813

US

ANNUAL & PRE-EMPLOYMENT

PHYSICALS
S B N N 2 400,000 131,535 66,853 268,465 1/1/2013 O 12/31/2016

4600002622

FOX FENCE INC

2637 LOCKPORT RD

NIAGARA FALLS, NY 14305 US

EMERGENCY FENCE & GATE

REPAIR
S M 8 N 1 1 100,000 38,609 7,283 61,391 1/24/2013 C 1/23/2014

4600002673

SCRUFARI CONSTRUCTION CO

INC

3925 HYDE PARK BLVD

NIAGARA FALLS, NY 14305-1701

US

EMERGENCY UNDERGROUND

PIPE & CONDUIT REPAIR

SERVICE AGREEMENT

C B N N 4 119,078 0 0 119,078 4/11/2013 C 4/14/2014
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4600002677

SCRUFARI CONSTRUCTION CO

INC

3925 HYDE PARK BLVD

NIAGARA FALLS, NY 14305-1701

US

EMERGENCY ROCKFALL

REMOVAL SERVICE AGREEMENT
S B N N 2 100,000 0 0 100,000 4/11/2013 C 4/14/2014

4600002709

ISLECHEM LLC

2801 LONG RD

GRAND ISLAND, NY 14072 US

SPEDES SAMPLING & ANALYSIS S B N N 6 300,000 30,346 23,426 269,654 8/1/2013 O 7/31/2017

4600002738

DCB ELEVATOR CO INC

PO BOX 426

LEWISTON, NY 14092 US

FOUR (4) YEAR

ELEVATOR/ESCALATOR

MAINTENANCE CONTRACT

S B 7 N 3 3 500,000 69,042 69,042 430,958 12/17/2013 O 12/31/2017

4600002739

HANES SUPPLY INC

55 JAMES E CASEY DR

BUFFALO, NY 14206-2361 US

ICE BOOM HARDWARE - THREE

(3) YEAR CONTRACT
E B N N 1 599,775 105,950 105,950 493,825 12/18/2013 O 12/31/2016

4600002745

HANES SUPPLY INC

55 JAMES E CASEY DR

BUFFALO, NY 14206-2361 US

ON-SITE CONSUMABLES "X-BINS" E B N N 3 524,499 131,780 131,780 392,719 1/3/2014 O 1/31/2015

4600002767

UNITED UNIFORM CO INC

495 N FRENCH RD

BUFFALO, NY 14228-2124 US

FOUR (4) YEAR SECURITY

CLOTHING & SUPPLIES

CONTRACT

E B N N 1 60,000 2,286 2,286 57,714 4/1/2014 O 3/30/2018

4600002771

UPSTATE METROLOGY INC

6388 NIVER RD

CONESUS, NY 14435-9514 US

FOUR (4) YEAR TEST EQUIPMENT

CALIBRATION & CERTIFICATION
S B N N 2 60,000 15,039 15,039 44,961 3/26/2014 O 3/25/2018

4600002773

BIDCO MARINE GROUP INC

220 KATHERINE ST

BUFFALO, NY 14210-2008 US

THREE (3) YEAR PENSTOCK

INSPECTION CONTRACT
S B N 1 3 112,500 25,000 25,000 87,500 3/26/2014 O 3/26/2017

4600002778

NOCO ENERGY CORP

2440 SHERIDAN DR - STE 202

TONAWANDA, NY 14150-9493 US

MARINE FUEL E B N N 1 48,000 9,794 9,794 38,206 4/1/2014 O 3/31/2015

4600002783

SCRUFARI CONSTRUCTION CO

INC

3925 HYDE PARK BLVD

NIAGARA FALLS, NY 14305-1701

US

EMERGENCY ROCKFALL

REMOVAL ONE (1) YEAR SERVICE

AGREEMENT

S B N N 5 100,000 0 0 100,000 4/15/2014 O 4/14/2015

4600002792

PINTO CONSTRUCTION

SERVICES INC

1 BABCOCK ST

BUFFALO, NY 14210-2250 US

ONE(1) YEAR UNDERGROUND

PIPE & CONDUIT REPAIR

SERVICE AGREEMENT

C B N N 2 100,000 0 0 100,000 5/5/2014 O 5/4/2015

4600002794

FASTENAL COMPANY

STE 200 6000 PACKARD RD

NIAGARA FALLS, NY 14304 US

TWO (2) YEAR HAND TOOLS

CONTRACT
E B N N 10 24,000 9,541 9,541 14,459 5/5/2014 O 5/4/2016
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4600002814

CITY ELECTRIC CO INC

910 FACTORY OUTLET BLVD

NIAGARA FALLS, NY 14304-1596

US

ELECTRICAL CONSUMABLES "X-

BINS"
E M 8 N 3 1 45,000 7,342 7,342 37,658 7/1/2014 O 6/30/2017

4600002822

LIRO ENGINEERS INC

3 AERIAL WAY

SYOSSET, NY 11791-5501 US

ENVIRONMENTAL CONSULTING

SERVICES
S B N N 7 250,000 0 0 250,000 8/4/2014 O 8/3/2017

4600002823

STOHL ENVIRONMENTAL LLC

4169 ALLENDALE PKWY - STE

100

BLASDELL, NY 14219 US

ENVIRONMENTAL CONSULTING

SERVICES
S B N N 7 250,000 29,682 29,682 220,318 8/4/2014 O 8/3/2017

4600002824

WATTS ARCHITECTURE &

ENGINEERING DPC

95 PERRY ST - STE 300

BUFFALO, NY 14203-3030 US

ENVIRONMENTAL CONSULTING

SERVICES
S B N 4 7 250,000 1,674 1,674 248,326 8/4/2014 O 8/3/2017

4600002829

CB & I ENVIRONMENTAL &

INFRASTRUCTURE INC

13 BRITISH AMERICAN BLVD

LATHAM, NY 12110-1431 US

ZEBRA MUSSEL TESTING

SERVICES
S B N N 2 48,000 0 0 48,000 8/7/2014 O 8/6/2017

4600002843

DIVAL SAFETY EQUIPMENT INC

1721 NIAGARA ST

BUFFALO, NY 14207-3108 US

PRESCRIPTION & NON-

PRESCRIPTION SAFETY

GLASSES CONTRACT

E B F N 2 15,000 1,203 1,203 13,797 9/30/2014 O 9/30/2016

4600002844

ALLAN BAKER INC

DBA KORRECT OPTICAL

3801 BISHOP LN

LOUISVILLE, KY 40218-2905 US

PRESCRIPTION & NON-

PRESCRIPTION SAFETY

GLASSES CONTRACT

E B F N 2 5,000 0 0 5,000 9/30/2014 O 9/30/2016

4600002854

DIVAL SAFETY EQUIPMENT INC

1721 NIAGARA ST

BUFFALO, NY 14207-3108 US

PORTABLE FIRE EXTINGUISHER

SERVICE AGREEMENT
S B N N 6 30,000 0 0 30,000 10/16/2014 O 10/15/2018

NIA TOTALS 15,653,878 7,968,958 5,970,306 7,684,920



FACILITY: NIAGARA POWER PROJECT

POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

TOTAL NUMBER OF CONTRACTS 258

TOTAL CONTRACT VALUE $15,653,878

TOTAL EXPENDED TO DATE $7,968,958

TOTAL EXPENDED IN REPORT YEAR $5,970,306

STATUS SUMMARY

TOTAL NUMBER OPEN CONTRACTS 73
TOTAL NUMBER CLOSED CONTRACTS 185

METHOD OF AWARD SUMMARY

TOTAL NUMBER COMP BID 196
TOTAL NUMBER SOLE SOURCE 15
TOTAL NUMBER SINGLE SOURCE 16
TOTAL NUMBER COMP SEARCH 5
TOTAL NUMBER MWBE/SBE 26

COMMITMENT TYPE SUMMARY

TOTAL NUMBER ARCHITECTURAL & ENGINEERING SERVICES 1
TOTAL NUMBER CONSTRUCTION 12
TOTAL NUMBER EQUIP/GOODS/COMMODITY 162
TOTAL NUMBER LEGAL SERVICES 0
TOTAL NUMBER PERSONAL SERVICES 1
TOTAL NUMBER OTHER NON PERSONAL SERVICES 82
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4500201374

GENERAL ELECTRIC

INTERNATIONAL INC

6001 TONNELLE AVE

NORTH BERGEN, NJ 07047-3307 US

TECHNICAL ASSISTANCE

SERVICES
S B F N 1 375,000 309,051 7,960 65,949 4/1/2011 C 3/31/2014

4500226411

ATLAS CONCRETE BATCHING CORP

9511 147TH PL

JAMAICA, NY 11435-4507 US

SNOW REMOVAL SERVICES S M 8 N 1 1 50,000 27,284 12,514 22,716 1/3/2013 C 1/3/2014

4500227429

ATLAS CONCRETE BATCHING CORP

9511 147TH PL

JAMAICA, NY 11435-4507 US

CONCRETE PAD INSTALLATION

FOR SCPP SECURITY GUARD

BOOTHS

S M 8 N 1 1 31,000 22,000 0 9,000 1/25/2013 C 1/24/2014

4500228464

QUINTAL CONTRACTING CORP

PO BOX 427

ISLIP, NY 11751-0427 US

SNOW REMOVAL FOR FLYNN &

BRENTWOOD
S M 8 N 1 1 60,000 60,000 43,172 0 2/21/2013 C 2/20/2014

4500229038

GE OIL & GAS INC

17619 ALDINE WESTFIELD

HOUSTON, TX 77073 US

GAS COMPRESSOR CONTROLS

REPAIRS
S 1 8 F N 1 62,760 53,545 53,545 9,215 3/6/2013 C 4/2/2014

4500229453

GRUNAU COMPANY INC

8302 SOUTHERN BLVD

BOARDMAN, OH 44512 US

FIRE PANEL NETWORK

TROUBLESHOOTING AND

REPAIRS

S 1 F N 1 70,000 70,000 46,220 0 3/14/2013 C 3/12/2014

4500229614

NATIONAL GRID CORPORATE

SERVICES

NATIONAL GRID ENVIRONMNTAL

ANALYSIS

175 E OLD COUNTRY RD

HICKSVILLE, NY 11801-4257 US

NATURAL GAS SAMPLING

SERVICES - SENY
S B N N 4 44,450 29,700 19,600 14,750 4/1/2013 C 3/31/2014

4500229645

INDUSTRIAL SOLUTIONS OF NY INC

5946 56TH RD

MASPETH, NY 11378-2330 US

EVAP CONDENSER FAN BLADE

REPLACEMENT
S B N N 6 180,000 144,475 0 35,525 3/19/2013 C 3/7/2014

4500231254

NYS INDUSTRIES FOR THE

DISABLED INC

11 COLUMBIA CIR

ALBANY, NY 12203-5156 US

CONTRACT

LANDSCAPING/GROUNDKEEPER
S B 4 N N 1 44,370 44,370 3,382 0 5/1/2013 C 4/30/2014

4500232993

LEISTRITZ CORP

165 CHESTNUT ST

ALLENDALE, NJ 7401 US

FUEL INJECTION PUMP E B 5 F N 1 * 10,501 10,501 10,501 0 6/14/2013 C 4/10/2014

4500233167

NYS INDUSTRIES FOR THE

DISABLED INC

11 COLUMBIA CIR

ALBANY, NY 12203-5156 US

CONTRACT

LANDSCAPING/GROUNDKEEPER
S B 4 N N 1 44,854 43,533 30,248 1,321 6/20/2013 C 6/19/2014
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4500233288

ALSTOM POWER INC

2800 WATERFORD LAKE DR

MIDLOTHIAN, VA 23112-3981 US

TECHNICAL SERVICES FROM

ALSTOM REPRESENT
S 1 5 F N 1 13,225 12,065 0 1,160 6/17/2013 C 4/28/2014

4500235104

FRESH MEADOW POWER LLC

6501 FRESH MEADOW LN

FRESH MEADOWS, NY 11365-2011

US

RAW WATER PIPING

REPLACEMENT PROJECT
S B N N 4 99,000 96,421 96,421 2,579 8/9/2013 C 3/12/2014

4500235516

NUOVO PARTS INC

1465 SLATER RD

FERNDALE, WA 98248-8919 US

BULL GEAR ASSEMBLY E 1 8 F N 1 90,000 82,102 82,102 7,898 8/21/2013 C 9/23/2014

4500236390

HAYES PUMP INC

295 FAIRFIELD AVE

FAIRFIELD, NJ 07004-3833 US

GOULD PUMP PARTS E B F N 2 * 65,987 65,987 39,421 0 9/12/2013 C 1/8/2014

4500236537

BABCOCK & WILCOX POWER

GENERATION

GROUP INC

2849 STERLING DR

HATFIELD, PA 19440-1956 US

CONTINUOUS EMISSIONS

MONITORING SYSTEMS

SOFTWARE OFF SITE SUPPORT

S B F N 1 104,520 104,520 0 0 9/17/2013 C 9/4/2014

4500236911

SARA L MENDELSOHN MD PLLC

800 WOODBURY RD - STE K

WOODBURY, NY 11797-2592 US

2014 FLYNN EMPLOYEE ANNUAL

PHYSICALS
S B 5 N N 1 14,000 9,825 9,825 4,175 9/26/2013 C 12/24/2014

4500237290

ACME INDUSTRIAL INC

326-328 FRONT ST

STATEN ISLAND, NY 10304 US

GENERAL WELDING AND

MACHINE SHOP SERVICES FOR

THE SCPP'S

S M 8 N 1 1 187,000 147,186 87,731 39,814 10/15/2013 C 10/14/2014

4500237306

THYSSENKRUPP ELEVATOR CORP

59 OTIS ST

WEST BABYLON, NY 11704-1415 US

ELEVATOR MAINTENANCE

CONTRACT
S B 7 N N 1 50,000 19,234 19,234 30,766 10/8/2013 C 10/14/2014

4500237607

SIRINA PROTECTION SYSTEMS

CORP

112 W 34TH ST - STE 2102

NEW YORK, NY 10120-2401 US

FIRE PROTECTION SYSTEM

REPAIRS
S M 8 N N 1 60,000 40,783 15,811 19,217 10/16/2013 C 10/15/2014

4500237814

DAIKIN APPLIED AMERICAS INC

13600 INDUSTRIAL PARK BLVD

MINNEAPOLIS, MN 55441-3743 US

REBUILT BOARDS FOR GATEWAY

CHILLER MFG: REAL TIME

AUTOMATION

E B 5 N N 3 6,944 6,944 6,944 0 10/22/2013 C 4/17/2014

4500238339

C G POWERTECH INC

216 NEWARK PROMPTON TPKE

PEQUANNOCK, NJ 7440 US

SEAL RING AND DISC SEAL E B 5 N N 3 * 11,052 11,052 11,052 0 11/4/2013 C 2/21/2014

4500238559

NUOVO PARTS INC

1465 SLATER RD

FERNDALE, WA 98248-8919 US

LS SHAFT LABIRINTH OIL SEAL E B 5 N N 3 * 11,800 11,800 11,800 0 11/7/2013 C 4/29/2014
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4500238660

GE PACKAGED POWER INC

16415 JACINTOPORT BLVD

BUILDING "B"

HOUSTON, TX 77015 US

HOSE, PA UPGRADE, GAS FUEL E B 5 F N 3 * 8,255 8,255 8,255 0 11/12/2013 C 1/7/2014

4500238694

AMETEK POWER INSTRUMENTS

255 N UNION ST

ROCHESTER, NY 14605-2644 US

JEMSTAR METERS E B 5 N N 4 * 14,046 14,046 14,046 0 11/13/2013 C 1/15/2014

4500239084

GENERAL ELECTRIC

INTERNATIONAL INC

6001 TONNELLE AVE

NORTH BERGEN, NJ 07047-3307 US

WATER INJECTION PIPING E B 5 F N 4 * 11,210 11,210 11,210 0 11/22/2013 C 8/11/2014

4500239200

SIRIO SISTEMI ELETTRONICI SPA

VIA DEL LAZZERETTO 92

PRATO, PO 59100 IT

ON-SITE SERVICE - GAS

COMPRESSOR CONTROLS
S 2 8 F N 1 50,000 33,929 33,929 16,071 11/26/2013 C 4/14/2014

4500239441

NUOVO PARTS INC

1465 SLATER RD

FERNDALE, WA 98248-8919 US

BEARING, JOURNAL, LS SHAFT

SPEED INCREASING GEAR
E B 5 F N 3 * 6,552 6,552 6,552 0 12/5/2013 C 7/2/2014

4500239501

ACFM DYNAMICS LLC

PO BOX 386

MARION, CT 06444-0386 US

OFF-SITE REPAIR OF HI

PRESSURE BLOWERS
S B 5 F N 3 * 12,929 12,929 12,929 0 12/6/2013 C 6/26/2014

4500239874

JANSEN'S AIRCRAFT SYSTEM

CONTROLS INC

2303 WEST ALAMEDA DR

TEMPE, AZ 85282 US

REFURBISH FOUR 3 WAY FUEL

VALVES
E B 5 F N 3 * 7,419 7,419 7,419 0 12/17/2013 C 2/19/2014

4500239898

WORLD WIDE GAS TURBINE

PRODUCTS INC

300 COMMERCE DR

CLIFTON PARK, NY 12065-1317 US

SPARK PLUG, SPRING POSITION

GE PN 188D9489G005 AND

FLEXIBLE LEAD IGNITION

E B 5 N 1 3 5,302 5,302 5,302 0 12/17/2013 C 2/12/2014

4500240114

FILCO CARTING CORP

111 GARDNER AVE

BROOKLYN, NY 11237-1307 US

RUBBISH REMOVAL SERVICES S B 7 N N 1 48,750 6,431 6,431 42,319 1/1/2014 C 12/31/2014

4500240528

GE INFRASTRUCTURE INC

WATER & PROCESS

TECHNOLOGIES

4636 SOMERTON RD

TREVOSE, PA 19053 US

CHEMICAL WATER TREATMENT

CONTROL IS 104
E B 5 F N 3 7,297 7,297 7,297 0 1/9/2014 C 1/29/2014

4500240644

3 GALS INDUSTRIAL LLC

PO BOX 177

OYSTER BAY, NY 11771-0177 US

ELECTRICAL SUPPLIES E B 5 N 3 3 12,836 12,836 12,836 0 1/13/2014 C 1/21/2014

4500240710

TRC ENVIRONMENTAL CORP

21 GRIFFIN RD N

WINDSOR, CT 06095-1512 US

500 MW RATE TESTING P B 6 F N 4 15,489 15,489 15,489 0 1/14/2014 C 4/17/2014
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4500240732

EMERACHEM LLC

1729 LOUISVILLE DR

KNOXVILLE, TN 37921 US

CO CATALYST MODULES E B F N 2 285,679 284,998 284,998 681 1/14/2014 C 3/14/2014

4500240751

TRC ENVIRONMENTAL CORP

21 GRIFFIN RD N

WINDSOR, CT 06095-1512 US

RATA TESTING FOR GOWANUS 6 S B 6 F N 3 11,300 9,800 9,800 1,500 1/15/2014 C 3/31/2014

4500240805

PRO-QUIP INC

4 MARK RD - STE C

KENILWORTH, NJ 07033-1025 US

POSITIONER, DIGITAL W/

FEEDBACK 3200MD
E B 5 F N 3 * 5,637 5,637 5,637 0 1/16/2014 C 1/21/2014

4500240808

FLOWSERVE PUMP CORP

FORMERLY INGERSOLL-DRESSER

PUMP CO

P O BOX 3565

SCRANTON, PA 18505-3565 US

SEAL, MECHANICAL E B 5 F N 3 * 8,441 8,441 8,441 0 1/16/2014 C 6/17/2014

4500240921

ATLAS CONCRETE BATCHING CORP

9511 147TH PL

JAMAICA, NY 11435-4507 US

SNOW REMOVAL SERVICES S M 8 N 1 1 50,000 0 0 50,000 1/20/2014 O 1/19/2015

4500240931

GE INFRASTRUCTURE INC

WATER & PROCESS

TECHNOLOGIES

4636 SOMERTON RD

TREVOSE, PA 19053 US

CONTROL WATER TREATMENT E B 5 F N 3 14,595 14,595 14,595 0 1/20/2014 C 2/5/2014

4500241111

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

IGNITER PLUG E B 5 F N 3 * 6,470 6,470 6,470 0 1/23/2014 C 2/28/2014

4500241221

RUGGLES-KLINGEMANN MFG CO

INC

78 WATER ST

BEVERLY, MA 01915-5027 US

SOLENOID VALVES E B 6 F N 3 * 10,944 10,944 10,944 0 1/27/2014 C 2/19/2014

4500241273

VALVE INDUSTRIES INC

4 SLATE CT - APT D-2

WOODLAND PARK, NJ 07424-4247

US

COMPRESSOR DRIVELINE E B F N 3 109,985 109,985 109,985 0 1/28/2014 C 3/31/2014

4500241278

FLOWSERVE PUMP CORP

FORMERLY INGERSOLL-DRESSER

PUMP CO

P O BOX 3565

SCRANTON, PA 18505-3565 US

SEAL, MECHANICAL E B 5 F N 3 * 8,441 8,441 8,441 0 1/28/2014 C 6/17/2014
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4500241310

TMEC PROCESS FILTRATION LLC

THERMAL & MECHANICAL

EQUIPMENT LLC

1423 E RICHEY RD

HOUSTON, TX 77073-3508 US

DEMIN NOX FILTERS E B 5 F N 3 * 5,186 5,186 5,186 0 1/28/2014 C 2/19/2014

4500241313

PCB PIEZOTRONICS INC

3425 WALDEN AVE

DEPEW, NY 14043 US

STOCK ELECTRICAL PARTS E B 5 F N 3 * 14,934 14,934 14,934 0 1/28/2014 C 4/8/2014

4500241315

GE ENERGY SERVICES INC

1040 E ERIE AVE

PHILADELPHIA, PA 19124-5414 US

REMOTE RACKING DEVICE E B 5 F N 3 6,536 6,236 6,236 300 1/28/2014 C 4/9/2014

4500241316

ELECTRO INDUSTRIES

1800 SHAMES DR

WESTBURY, NY 11590 US

NEXUS METER E B 5 N N 3 * 14,236 14,236 14,236 0 1/28/2014 C 4/1/2014

4500241318

A & M INDUSTRIAL SUPPLY CO

1414 CAMPBELL ST - PO BOX 1044

RAHWAY, NJ 07065-1044 US

SPACE HEATER FOR TURBINE

AND GENERATOR

COMPARTMENT

E B 5 N N 3 7,312 7,312 7,312 0 1/28/2014 C 2/28/2014

4500241425

TURBINE TECHNICS INC

1200 S ROGERS CIR - STE 10

BOCA RATON, FL 33487-5703 US

EXCITER, IGNITION E B F N 4 * 32,339 32,339 32,339 0 1/30/2014 C 3/4/2014

4500241439

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

ACCELEROMETER E B 5 F N 3 * 12,769 12,769 12,769 0 1/30/2014 C 2/28/2014

4500241616

POWERTECH CONTROLS CO INC

909 MOTOR PKWY

HAUPPAUGE, NY 11788-5250 US

POWERTECH SPARE PARTS E B N 3 1 * 54,574 54,574 54,574 0 2/4/2014 C 9/26/2014

4500241682

F & F INDUSTRIAL EQUIPMENT

CORP

195 TOWER DR

MIDDLETOWN, NY 10941-2034 US

DRAIN BELLOWS E B 5 N 1 3 10,350 10,247 10,247 103 2/6/2014 C 5/1/2014

4500241827

PCB PIEZOTRONICS INC

3425 WALDEN AVE

DEPEW, NY 14043 US

SWITCH BOX, SENSOR,HI TEMP

CABLES
E B 5 F N 3 * 9,823 9,823 9,823 0 2/11/2014 C 4/8/2014

4500241828

GE INFRASTRUCTURE INC

WATER & PROCESS

TECHNOLOGIES

4636 SOMERTON RD

TREVOSE, PA 19053 US

CHEMICAL WATER TREATMENT,

CORRSHIELD MD4100
E B 5 N N 3 * 6,015 6,015 6,015 0 2/11/2014 C 3/3/2014
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4500241893

THERMO ENVIRONMENTAL

INSTRUMENTS

INC

27 FORGE PKWY

FRANKLIN, MA 02038-3135 US

CEMS ANALYZER PARTS E B 6 F N 3 * 10,773 10,773 10,773 0 2/12/2014 C 3/28/2014

4500242043

NUOVO PARTS INC

1465 SLATER RD

FERNDALE, WA 98248-8919 US

SHAFT LABIRINTH OIL SEAL E B 5 F N 3 * 5,759 5,759 5,759 0 2/18/2014 C 9/18/2014

4500242058

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

DETECTOR, OPTICAL FLAME

WILSON PN#X9800(9008700-006 &

007290-001)

E C 5 F N 3 * 10,104 10,104 10,104 0 2/18/2014 C 4/9/2014

4500242269

KJ ELECTRIC CO

PO BOX 160 - 5894 E MOLLOY RD

SYRACUSE, NY 13206-0160 US

2500 HP TECO/WESTINGHOUSE

MOTOR
E B N N 6 97,910 97,910 97,910 0 2/21/2014 C 10/28/2014

4500242326

RORAIMA CONSULTING INC

1 CROSS ISLAND PLZ - STE 114

ROSEDALE, NY 11422-3465 US

POWELL SEE/SFC BREAKER E B N 4 3 20,545 19,995 19,995 550 2/24/2014 C 6/6/2014

4500242400

AMETEK POWER INSTRUMENTS

255 N UNION ST

ROCHESTER, NY 14605-2644 US

WATT TRANSDUCER E B 5 N N 3 * 12,510 12,510 12,510 0 2/25/2014 C 4/2/2014

4500242514

SLOAN BROTHERS CO

168 ARMSTRONG DR

FREEPORT, PA 16229-2616 US

WATCHMEN LUBRICATION

SYSTEMS
E B F N 1 27,152 27,152 27,152 0 2/27/2014 C 3/21/2014

4500242593

TRANSCANADA TURBINES INC

22 GILDNER RD

CENTRAL SQUARE, NY 13036 US

STRAINER FOR WATER WASH

AND FILTER
E C 5 F N 3 * 12,535 12,535 12,535 0 3/3/2014 C 5/1/2014

4500242738

NOONEY CONTROLS CORP

4511 HARLEM RD

AMHERST, NY 14226 US

STOP VALVE WITH ACTUATOR

ASSEMBLY
E C 5 N N 3 * 7,886 7,886 7,886 0 3/5/2014 C 7/3/2014

4500242791

GROOME INDUSTRIAL SERVICE

GROUP INC

155 FRANKLIN TPKE

WALDWICK, NJ 07463-1816 US

HRSG CRYOGENIC (CO2)

CLEANING
S B F N 1 74,440 74,440 74,440 0 3/5/2014 C 5/2/2014

4500243005

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

VALVE, SOLENOID - GAX VENT

MFG; CIRCLE SEAL 32861-626
E C 5 F N 3 * 5,777 5,777 5,777 0 3/12/2014 C 8/26/2014

4500243055

SCHWEITZER ENGINEERING LAB

INC

C/O ROBINSON SALES INC

1240 ASHBRIDGE RD

WEST CHESTER, PA 19380 US

RELAY E C 5 N N 3 12,345 12,345 12,345 0 3/13/2014 C 4/24/2014
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4500243189

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

T48 THERMOCOUPLE, CABLE

EXCITER TO IGNITER
E C 5 N N 3 * 12,874 12,874 12,874 0 3/17/2014 C 4/16/2014

4500243202

DONALDSON CO INC

PO BOX 1299

MINNEAPOLIS, MN 55440-1299 US

AIR FILTER HOUSE NETCON

UNITS
E B 5 F N 3 12,595 12,595 12,595 0 3/18/2014 C 5/7/2014

4500243206

POWERTECH CONTROLS CO INC

909 MOTOR PKWY

HAUPPAUGE, NY 11788-5250 US

SERVICE FOR REMOTE BREAKER

RACKING SYSTEMS FOR FLYNN &

BRENTWOOD

S B N 3 4 * 148,290 148,290 148,290 0 3/18/2014 O 3/17/2015

4500243229

A & M INDUSTRIAL SUPPLY CO

1414 CAMPBELL ST - PO BOX 1044

RAHWAY, NJ 07065-1044 US

SPACE HEATER TURBINE AND

GENERATOR COMPARTMENT

EXPLOSION PROOF RUFFNECK

E C 5 N N 3 7,312 7,312 7,312 0 3/18/2014 C 4/8/2014

4500243291

F & F INDUSTRIAL EQUIPMENT

CORP

195 TOWER DR

MIDDLETOWN, NY 10941-2034 US

PRESSURE TRANSMITTER

AMETEK
E C 5 N 1 3 6,590 6,524 6,524 66 3/19/2014 C 6/6/2014

4500243355

ITRON INC

ENERGY INFORMATION SYSTEMS

4401 BLAND RD

RALEIGH, NC 27609 US

ANNUAL MAINTENANCE S 1 8 F N 1 52,480 52,480 52,480 0 6/1/2014 O 5/31/2015

4500243468

MITSUBISHI HITACHI POWER

SYSTEMS

AMERICA INC-ORLANDO SERVICE

CENTER

2287 PREMIER ROW

ORLANDO, FL 32809-6211 US

GOVERNING VALVE

SERVOMOTOR LIMIT SWITCH
E B 5 F N 3 8,385 0 0 8,385 3/25/2014 O 2/28/2015

4500243469

RUGGLES-KLINGEMANN MFG CO

INC

78 WATER ST

BEVERLY, MA 01915-5027 US

VALVE, SOLENOID, ENERGIZED

TO CLOSE 160 PSIG LUB OIL
E C 5 F N 3 5,369 5,369 5,369 0 3/25/2014 C 4/28/2014

4500243643

PRO-QUIP INC

4 MARK RD - STE C

KENILWORTH, NJ 07033-1025 US

POSITIONER MOUNTING KIT,

POSITINERO DIGITAL W.

FEEDBACK

E C 5 F N 3 6,080 6,035 6,035 45 3/28/2014 C 4/8/2014

4500243730

NYS INDUSTRIES FOR THE

DISABLED INC

11 COLUMBIA CIR

ALBANY, NY 12203-5156 US

LANDSCAPING SERVICES S B 4 N N 1 44,113 29,760 29,760 14,353 4/1/2014 O 4/30/2015

4500243786

ROSEMOUNT INC

8200 MARKET BLVD MAIL STATION

PK16

CHANHASSEN, MN 55317-9687 US

PRESSURE TRANSMITTER E C 5 F N 3 * 8,018 8,018 8,018 0 4/2/2014 C 6/13/2014
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4500243792

ELECTRO INDUSTRIES

1800 SHAMES DR

WESTBURY, NY 11590 US

METER, DIGITAL, REVENUE

NEXUS, METER, REVENUE IN-A-

BASE ADAPTER

E C 5 N N 3 * 13,216 13,216 13,216 0 4/2/2014 C 4/23/2014

4500243833

NYS INDUSTRIES FOR THE

DISABLED INC

11 COLUMBIA CIR

ALBANY, NY 12203-5156 US

CONTRACT

LANDSCAPING/GROUNDKEEPER
S B 4 N N 1 40,507 14,006 14,006 26,501 6/20/2014 O 6/19/2015

4500243877

F & F INDUSTRIAL EQUIPMENT

CORP

195 TOWER DR

MIDDLETOWN, NY 10941-2034 US

FIRE DETECTION EQUIPMENT E C 5 N 1 3 6,120 6,059 6,059 61 4/3/2014 C 4/9/2014

4500243902

EAGLE BURGMANN INDUSTRIES LP

10035 BROOKRIVER DR

HOUSTON, TX 77040 US

SEAL, MECHANICAL, NON-DRIVE

END FOR WEIR BOILER FEED

PUMP

E C 5 F N 3 * 8,319 8,319 8,319 0 4/4/2014 C 5/27/2014

4500243957

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

THERMOCOUPLE, T48, 1696M E C 5 F N 3 * 7,368 7,368 7,368 0 4/7/2014 C 4/11/2014

4500243962

GE PACKAGED POWER INC

16415 JACINTOPORT BLVD

BUILDING "B"

HOUSTON, TX 77015 US

WATER, INJECTION BLOCK

MANIFOLD GE
E C 5 F N 3 * 7,111 7,111 7,111 0 4/7/2014 C 4/16/2014

4500243978

THYSSENKRUPP ELEVATOR CORP

59 OTIS ST

WEST BABYLON, NY 11704-1415 US

ELEVATOR MODERNIZATION S B 7 N N 5 272,090 81,627 81,627 190,463 6/1/2014 O 5/31/2015

4500244008

F & F INDUSTRIAL EQUIPMENT

CORP

195 TOWER DR

MIDDLETOWN, NY 10941-2034 US

HYDROGEN PURITY METER,

MONITOR
E B 5 F 1 3 13,290 13,157 13,157 133 4/8/2014 C 5/15/2014

4500244009

PRO EQUIP INC

919 HIGHWAY 33 - STE 25

FREEHOLD, NJ 07728-8468 US

84 PLATES W/NITRILE GASKET E C 5 F N 3 * 12,613 12,613 12,613 0 4/7/2014 C 5/2/2014

4500244287

CONSERVE ELECTRICAL SUPPLY

CORP

39-05 CRESCENT ST

LONG ISLAND CITY, NY 11101-1025

US

SITE LED LIGHT, GREEN E B 5 N N 3 7,726 7,726 7,726 0 4/15/2014 C 5/7/2014

4500244335

ELECTRO INDUSTRIES

1800 SHAMES DR

WESTBURY, NY 11590 US

METER, NEXUS, COMB.CARD

MODEM/ETHERNET
E C 5 N N 3 * 14,256 14,256 14,256 0 4/16/2014 C 5/14/2014
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4500244412

F & F INDUSTRIAL EQUIPMENT

CORP

195 TOWER DR

MIDDLETOWN, NY 10941-2034 US

OGS PALLET RACKING E B 7 N 1 1 19,094 18,903 18,903 191 4/17/2014 C 6/7/2014

4500244428

HACH CHEMICAL CO

PO BOX 389

LOVELAND, CO 80539 US

METER, FLOW AND PROBE,

PH/TEMPERATURE
E C 5 F N 3 6,883 6,883 6,883 0 4/18/2014 C 5/14/2014

4500244464

PULSAR FEEDER INC

C/O VALLEY TECH SALES INC

PO BOX 124

WHITEHOUSE STATION, NJ 8889 US

PUMP, DIAPHRAGM METERING E B 5 F N 3 * 10,132 10,132 10,132 0 4/21/2014 C 5/28/2014

4500244473

GEA REFRIGERATION NORTH

AMERICA INC

FORMERLY GEA FES INC

3475 BOARD RD

YORK, PA 17406-8414 US

GEA MICROLINK INFIX SCADA

SYSTEM UPGRADE
S 2 8 F N 1 98,363 0 0 98,363 4/21/2014 O 4/1/2015

4500244788

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

TRANSMITTER, PRESSURE-

THRUST BALANCE
E C 5 F N 3 * 9,856 9,856 9,856 0 4/29/2014 C 11/5/2014

4500244987

LUFKIN INDUSTRIES LLC

DBA FOR DRUCK INC

PO BOX 849

LUFKIN, TX 75902-0849 US

HIGH SPEED PINION GEAR

BALANCING
S C 5 F N 3 6,150 6,150 6,150 0 5/5/2014 C 7/11/2014

4500245077

HI VAC SPECIALISTS

109 FARMHOUSE DR

GREENTOWN, PA 18426 US

ACC LEAK DETECTION SERVICES S 1 6 N N 1 6,484 6,484 6,484 0 10/16/2014 C 10/28/2014

4500245087

NUOVO PARTS INC

1465 SLATER RD

FERNDALE, WA 98248-8919 US

POSITIONER, PNEUMATIC

ACTUATOR
E C 5 F N 3 * 5,442 5,442 5,442 0 5/7/2014 C 8/25/2014

4500245173

LEPPERT-NUTMEG INC

113 W DUDLEY TOWN RD

BLOOMFIELD, CT 06002-1379 US

GE ELECTRIC MOTOR E B F N 5 65,383 65,383 65,383 0 5/8/2014 C 10/6/2014

4500245177

SULZER PUMPS HOUSTON INC

800 KOOMEY RD

BROOKSHIRE, TX 77423 US

OFF SITE MBFP REPAIR S C F N 4 112,227 112,227 112,227 0 5/8/2014 C 7/25/2014

4500245369

CLYDE UNION INC

4600 W DICKMAN RD

BATTLE CREEK, MI 49037-7325 US

ROTATING ELEMENT E B F N 1 79,913 0 0 79,913 5/14/2014 C 12/17/2014

4500245499

NALCO COMPANY

544 HALFWAY HOUSE RD

WINDSOR LOCKS, CT 06096-1502 US

CONTROLLING, COOLING TOWER E C 5 F N 3 9,335 9,319 9,319 16 5/19/2014 C 8/6/2014
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4500245503

NUOVO PARTS INC

1465 SLATER RD

FERNDALE, WA 98248-8919 US

PINS, SEAL, OIL, BEARING E C 5 F N 3 12,926 0 0 12,926 5/19/2014 C 11/5/2014

4500245561

ELECTRO INDUSTRIES

1800 SHAMES DR

WESTBURY, NY 11590 US

METER, NEXUS E B 5 N N 3 * 10,702 10,702 10,702 0 5/20/2014 C 7/3/2014

4500245725

EAGLEBURGMANN KE INC

DBA EAGLEBURGMANN EJS

10038 MARATHON PKWY

LAKESIDE, CA 92040-2771 US

BELLOWS, DRAIN E B 5 F N 3 * 6,161 6,161 6,161 0 5/23/2014 C 9/4/2014

4500245740

AVOGADRO ENVIRONMENTAL CORP

1350 SULLIVAN TRL - STE A

EASTON, PA 18040-1185 US

HEATED SAMPLE LINE

REPLACEMENT FOR THE SCPP'S
S B F N 2 63,735 63,735 63,735 0 5/23/2014 C 8/12/2014

4500245794

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

LP SPEED SENSOR E B 5 F N 3 * 10,972 10,972 10,972 0 5/27/2014 C 6/30/2014

4500246028

CONTROL ASSOCIATES INC

20 COMMERCE DR - PO BOX 279

ALLENDALE, NJ 07401-1600 US

475 FIELD COMMUNICATOR E B 5 F N 3 * 5,191 5,191 5,191 0 6/2/2014 C 6/19/2014

4500246090

VALVE & INSTRUMENT EXPRESS

LLC

570 MORNINGSIDE DR

BRIDGEWATER, NJ 08807-2337 US

FLAME SCANNER E B 5 F N 3 * 6,123 6,123 6,123 0 6/4/2014 C 7/7/2014

4500246173

VALVE INDUSTRIES INC

4 SLATE CT - APT D-2

WOODLAND PARK, NJ 07424-4247

US

GAUGES E B 5 F N 3 * 7,089 7,089 7,089 0 6/5/2014 C 7/8/2014

4500246219

GE PACKAGED POWER INC

16415 JACINTOPORT BLVD

BUILDING "B"

HOUSTON, TX 77015 US

11TH STAGE STAGE KIT, END

USE GAS TURBINE
E C 5 F N 3 * 14,407 14,407 14,407 0 6/6/2014 C 7/3/2014

4500246220

NORTH EAST TECHNICAL SALES

171 RUTH RD

HARLEYSVILLE, PA 19438 US

COMPLETE NH3 SENSOR

JUNCTION, TRANSMITTER, AND

SENSOR

E C 5 F N 3 * 7,886 7,886 7,886 0 6/6/2014 C 8/15/2014

4500246225

PRO-TECH SOLUTIONS LLC

A DIV OF CONTROL ASSOCIATES

20 COMMERCE DR

ALLENDALE, NJ 07401-1638 US

ASHCROFT GAUGES E B F N 7 * 11,508 11,508 11,508 0 6/6/2014 C 8/15/2014

4500246333

AMETEK POWER INSTRUMENTS

255 N UNION ST

ROCHESTER, NY 14605-2644 US

JEMSTAR METER MFG: AMETEC E C 5 N N 3 * 10,754 10,754 10,754 0 6/10/2014 C 7/2/2014
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4500246520

ELECTRO INDUSTRIES

1800 SHAMES DR

WESTBURY, NY 11590 US

METER, DIGITAL REVENUE

NEXUS 1500 UCB, MFG: ELECTRO

INDUSTRIES MFG: 1500-D2-60-20-

V1-4859-X-X-X

E C 5 N N 3 * 13,204 13,204 13,204 0 6/16/2014 C 6/23/2014

4500246524

AMETEK POWER INC

C/O VALLEY TECHNICAL SALES

1 HOLLYWOOD AVE - STE 2A

HO HO KUS, NJ 7423 US

SENSOR, FLAME, TURBINE MFG:

AMETEK
E C 5 F N 3 * 6,785 6,785 6,785 0 6/16/2014 C 10/15/2014

4500246595

SPX COOLING TECHNOLOGIES INC

30 GLENN ST - STE 403

WHITE PLAINS, NY 10603-3245 US

GEAREDUCER ASSEMBLY, 2400

SERIES, 4,10 RATIO
E C 5 N N 3 13,512 13,512 13,512 0 6/17/2014 C 6/25/2014

4500246599

CLYDE UNION INC

4600 W DICKMAN RD

BATTLE CREEK, MI 49037-7325 US

O-RING, BACK-UP E B 5 F N 3 6,090 0 0 6,090 6/17/2014 C 11/3/2014

4500246600

NUOVO PARTS INC

1465 SLATER RD

FERNDALE, WA 98248-8919 US

FUEL GAS BOOSTER

COMPRESSOR PARTS
E B 5 F N 3 10,342 3,475 3,475 6,867 6/17/2014 C 12/24/2014

4500246786

CEMTEK SYSTEMS INC

2013 SOUTH WOOD AVE

LINDEN, NJ 7036 US

REPLACEMENT OF THE

CONTINUOUS OPACITY

MONITORING SYSTEM

S B F N 2 34,837 0 0 34,837 6/23/2014 O 5/30/2015

4500246829

ROSEMOUNT INC

8200 MARKET BLVD MAIL STATION

PK16

CHANHASSEN, MN 55317-9687 US

PRESSURE TRANSMITTER E C 5 F N 2 * 8,019 8,019 8,019 0 6/23/2014 C 7/10/2014

4500246888

ADVANCED FLUID SYSTEMS INC

PO BOX 360 - 292 GREEN ST

ROYERSFORD, PA 19468-0360 US

MOOG VALVES E B F N 3 * 17,502 17,502 17,502 0 6/24/2014 C 9/10/2014

4500247145

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

PROFACE P/APL3600-KA-CM18-2P-

1G-XM250-M-12.1 IN" KEYPAD,

MOUSE TOUCH IPC, INTEL

CELERON M 1.86GHZ CPU;1GB

DRA, WINDOWS XP MULTI

E C 5 F N 3 * 5,279 5,279 5,279 0 7/1/2014 C 8/18/2014

4500247156

AMETEK POWER INSTRUMENTS

255 N UNION ST

ROCHESTER, NY 14605-2644 US

PRESSURE TRANSMITTER 0-500

PSIA MODEL PA 3000-500-48-13-

21-01-93

E C 5 N N 3 5,652 0 0 5,652 7/1/2014 C 12/18/2014

4500247418

PROTON ENERGY SYSTEMS INC

10 TECHNOLOGY DR

WALLINGFORD, CT 06492-1955 US

POWER SUPPLY, 100V AT 55

AMP, KIT, ANNUAL MAINTENACE
E C 5 F N 3 * 6,541 6,541 6,541 0 7/10/2014 C 8/1/2014

4500247597

ICL-IP AMERICA INC

622 EMERSON RD

CREVE COEUR, MO 63141-6742 US

55 GALLON DRUM FRYQUEL 220

FIRE RESISTANT HYDRAULIC

FLUID

E B 5 F N 3 * 9,294 9,294 9,294 0 7/15/2014 C 10/7/2014
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4500247603

AIRLINE HYDRAULICS CORP

3557 PROGRESS DR

BENSALEM, PA 19020-5896 US

HYDRAULIC SERVOS FOR ST

MAIN STEAM STOP VALVE
E 1 5 F N 1 * 13,146 13,146 13,146 0 7/15/2014 C 8/19/2014

4500247652

ARKWIN INDUSTRIES INC

686 MAIN ST

WESTBURY, NY 11590 US

VBV ACTUATOR EXCHANGE E B 5 N N 4 5,950 5,950 5,950 0 7/17/2014 C 12/17/2014

4500247676

SIRIO SISTEMI ELETTRONICI SPA

VIA DEL LAZZERETTO 92

PRATO, PO 59100 IT

ON-SITE SERVICE - GAS

COMPRESSOR CONTROLS
S 2 8 F N 1 50,000 23,820 23,820 26,180 7/17/2014 C 10/1/2014

4500247745

NUOVO PARTS INC

1465 SLATER RD

FERNDALE, WA 98248-8919 US

L.S. SHAFT JOURNAL/ THRUST

BEARING
E B 5 F N 3 14,998 0 0 14,998 7/21/2014 O 2/9/2015

4500247782

INTEROCEAN SYSTEMS INC

3738 RUFFIN RD

SAN DIEGO, CA 92123-1812 US

SLICK SLEUTH OIL SPILL

MONITORING SYSTEM
E B 5 F N 3 * 7,049 7,049 7,049 0 7/22/2014 C 10/31/2014

4500247877

C G POWERTECH INC

216 NEWARK PROMPTON TPKE

PEQUANNOCK, NJ 7440 US

ADAM VALVES E C 5 F N 3 * 9,432 9,432 9,432 0 7/23/2014 C 9/8/2014

4500247903

A & M INDUSTRIAL SUPPLY CO

1414 CAMPBELL ST - PO BOX 1044

RAHWAY, NJ 07065-1044 US

FILTER SEAL KIT, FILTER COVER,

FILTER ELEMENT
E B 5 F N 3 5,421 5,367 5,367 54 7/24/2014 C 9/8/2014

4500248106

TMEC PROCESS FILTRATION LLC

DBA FOR TMEC DISTRIBUTION LLC

1423 E RICHEY RD

HOUSTON, TX 77073-3508 US

FILTER ELEMENT E C 5 F N 3 * 11,477 11,477 11,477 0 7/29/2014 C 8/5/2014

4500248176

NUOVO PARTS INC

1465 SLATER RD

FERNDALE, WA 98248-8919 US

1ST STAGE ROTOR PART E B F N 1 74,950 0 0 74,950 7/31/2014 O 2/1/2015

4500248347

ELECTRO INDUSTRIES

1800 SHAMES DR

WESTBURY, NY 11590 US

METER, NEXUS, COMB. CARD

MODEM/ETHERNET
E C 5 N N 3 * 10,722 10,722 10,722 0 8/5/2014 C 9/29/2014

4500248431

MITSUBISHI HITACHI POWER

SYSTEMS

AMERICA INC-ORLANDO SERVICE

CENTER

2287 PREMIER ROW

ORLANDO, FL 32809-6211 US

INDUCTION STOP VALVE E B F N 1 78,000 0 0 78,000 8/7/2014 O 9/18/2015

4500248464

TOTAL LUBRICATION MANAGEMENT

CO

FORMERLY COT-PURITECH INC

3713 PROGRESS ST NE

CANTON, OH 44705-4437 US

LUBE OIL FLUSH S B N N 1 19,950 19,950 19,950 0 8/7/2014 C 11/7/2014
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4500248495

LUFKIN INDUSTRIES LLC

DBA FOR DRUCK INC

PO BOX 849

LUFKIN, TX 75902-0849 US

HIGH SPEED PINION GEAR

BALANCING
S C 5 F N 3 7,390 7,183 7,183 207 8/8/2014 C 10/10/2014

4500248556

ARKWIN INDUSTRIES INC

686 MAIN ST

WESTBURY, NY 11590 US

ACTUATOR EXCHANGE E B 5 N N 2 5,950 5,950 5,950 0 8/11/2014 C 12/17/2014

4500248591

JOHN CRANE INC

6400 OAKTON ST

MORTON GROVE, IL 60053-2725 US

TYPE 28 DRY GAS SEAL REPAIRS S 2 8 F N 1 81,914 81,914 81,914 0 8/12/2014 O 2/1/2015

4500248647

MAGNETROL INTERNATIONAL INC

C/O MILLER ENERGY INC

3200 S CLINTON AVE

S PLAINFIELD, NJ 7080 US

MAGNETROL TRANSMITTER

PULSAR THROUGH AIR RADAR

LEVEL TRANS (6.3 GHZ)

ALUMINUM HOUSING TWO 3/4"

NPT (F) ENTRIES W/ANTENNA

E C 5 F N 3 5,500 0 0 5,500 8/13/2014 C 10/30/2014

4500248657

GE OIL & GAS INC

17619 ALDINE WESTFIELD

HOUSTON, TX 77073 US

SEAL DIAPHRAGM REPAIRS S 2 6 F N 1 55,562 0 0 55,562 8/13/2014 O 2/1/2015

4500248691

AMETEK POWER INSTRUMENTS

255 N UNION ST

ROCHESTER, NY 14605-2644 US

SOLID STATE METER, JEMSTAR

MODEL JS-09J26020, CLASS 20,

WITH INTERNAL MODEM AND

5KYZ OUTPUT

E C 5 N N 3 * 14,854 14,854 14,854 0 8/14/2014 C 10/10/2014

4500248737

HITACHI HVB INC

7250 MCGINNIS FERRY RD

SUWANNE, GA 30024-1245 US

BREAKER MAINTENANCE ON 7S

& 7B GENERATOR CIRCUIT

BREAKER

S 2 8 F N 1 42,585 42,585 42,585 0 8/15/2014 C 12/9/2014

4500248860

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

PROFACE KEYBOARD, MOUSE

TOUCH IPC W/ITEL CELERON
E C 5 F N 3 * 10,022 10,022 10,022 0 8/19/2014 C 9/26/2014

4500248879

GE ENERGY CONTROL SOLUTIONS

INC

1800 NELSON RD

LONGMONT, CO 80501-6324 US

CARD, UCVG E B 5 F N 2 14,990 14,990 14,990 0 8/19/2014 C 8/27/2014

4500248939

HAYES PUMP INC

295 FAIRFIELD AVE

FAIRFIELD, NJ 07004-3833 US

FUEL OIL FORWARDING PUMP

SKIDS
E 1 8 F N 1 * 20,953 20,953 20,953 0 8/20/2014 C 10/15/2014

4500248961

TETRA ENGINEERING GROUP INC

110 HOPMEADOW ST - STE 800

WEATOGUE, CT 6089 US

FLOW ACCELERATED

CORROSION TESTING
S B 6 F N 3 6,750 6,750 6,750 0 8/20/2014 C 10/28/2014

4500249220

NALCO COMPANY

544 HALFWAY HOUSE RD

WINDSOR LOCKS, CT 06096-1502 US

CONTROLLER, COOLING TOWER E C 5 F N 3 9,335 0 0 9,335 8/28/2014 C 9/25/2014
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4500249319

BABCOCK & WILCOX POWER

GENERATION

GROUP INC

2849 STERLING DR

HATFIELD, PA 19440-1956 US

CONTINUOUS EMISSIONS

MONITORING SYSTEMS

SOFTWARE OFF SITE SUPPORT

S 1 8 F N 1 104,520 104,520 104,520 0 9/2/2014 O 9/1/2015

4500249332

NUOVO PARTS INC

1465 SLATER RD

FERNDALE, WA 98248-8919 US

BEARING, JOURNAL, LS SHAFT E B 5 F N 1 6,920 0 0 6,920 9/2/2014 O 3/31/2015

4500249369

ELECTRO INDUSTRIES

1800 SHAMES DR

WESTBURY, NY 11590 US

METER, REVENUE E C 5 N N 3 * 10,949 10,949 10,949 0 9/3/2014 C 9/12/2014

4500249422

CONSERVE ELECTRICAL SUPPLY

CORP

39-05 CRESCENT ST

LONG ISLAND CITY, NY 11101-1025

US

CABLE FOR EMERGENCY ADMIN

BUILDING POWER OUTAGE
E 2 5 N N 1 10,800 10,800 10,800 0 9/3/2014 C 10/2/2014

4500249424

INDUSTRIAL PROCESS SOLUTIONS

INC

(FORMERLY PPC DIST NE)

ONE IVYBROOK BLVD - STE 130

IVYLAND, PA 18974 US

DOLLINGER KNOCKOUT PAD AND

MESH PAD
E B 5 F N 2 7,870 0 0 7,870 9/3/2014 O 1/25/2015

4500249623

CONSERVE ELECTRICAL SUPPLY

CORP

39-05 CRESCENT ST

LONG ISLAND CITY, NY 11101-1025

US

300 KVA JEFFERSON

TRANSFORMER - CAT# 423-7318-

000

E C 5 N N 3 6,350 6,350 6,350 0 9/9/2014 C 10/29/2014

4500249684

C G POWERTECH INC

216 NEWARK PROMPTON TPKE

PEQUANNOCK, NJ 7440 US

BECK ACUATORS AND ADAMS

VALVE
E B F N 2 38,871 15,535 15,535 23,336 9/10/2014 C 12/10/2014

4500249883

ENVIRONMENT ONE CORP

2773 BALLTOWN RD

NISKAYUNA, NY 12309-1090 US

PORTABLE GAS ANALYZER (PGA) E C 5 N N 3 * 10,249 10,249 10,249 0 9/16/2014 C 10/22/2014

4500249936

HOERBIGER SERVICE INC

12 MCCULLOUGH BUILDING #4

NEW CASTLE, DE 19720 US

LUBE OIL PUMP MFG: SAUER

DANFOSS
E C 5 F N 3 * 5,762 5,762 5,762 0 9/16/2014 C 9/29/2014

4500249937

FRESH MEADOW MECHANICAL

CORP

65-01 FRESH MEADOW LN

FRESH MEADOWS, NY 11365-2011

US

INSTRUMENT MAINTENANCE

CONTRACT FOR FALL 2014

OUTAGE

S B N N 1 50,000 36,545 36,545 13,455 9/16/2014 C 12/9/2014

4500250016

ELECTRO INDUSTRIES

1800 SHAMES DR

WESTBURY, NY 11590 US

REVENUE METER, DIGITIAL

NEXUS REVENUE METER
E C 5 N N 3 * 8,073 8,073 8,073 0 9/18/2014 C 10/1/2014



FACILITIES: SENY PROJECTS POWER AUTHORITY OF THE STATE OF NEW YORK

2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS
REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

15

CONTRACT

NUMBER PROVIDER NAME CONTRACT DESCRIPTION

T

Y

P

E

M

O

A

R

N

A

O

P

A

M

W

B

E

B

I

D

S

F

R

T

TOTAL

CONTRACT

AMOUNT

TOTAL

EXPENDED

TO DATE

AMOUNT

EXPENDED

2014

CONTRACT

BALANCE

DATE OF

CONTRACT

O

\

C

PROJ

COMPLETE

DATE

DATE

CONTRACT

COMPLETE

4500250061

ALBERCORP

3103 N ANDREWS AVE EXT

POMPANO BEACH, FL 33064-2118

US

BATTERY MONITORING SYSTEM E B 5 F N 2 11,097 0 0 11,097 9/18/2014 O 2/1/2015

4500250283

ELECTRO INDUSTRIES

1800 SHAMES DR

WESTBURY, NY 11590 US

NEXUS METER E C 5 N N 3 * 14,236 14,236 14,236 0 9/25/2014 C 10/23/2014

4500250368

AMETEK POWER INSTRUMENTS

255 N UNION ST

ROCHESTER, NY 14605-2644 US

JEMSTAR METER E C 5 F N 3 * 11,201 11,201 11,201 0 9/26/2014 C 11/10/2014

4500250375

A & M INDUSTRIAL SUPPLY CO

1414 CAMPBELL ST - PO BOX 1044

RAHWAY, NJ 07065-1044 US

FILTER, DISCHARGE MFG:

NATIONAL FILTRATION, END USE:

GAS COMPRESSOR

E C 5 F N 3 6,788 6,788 6,788 0 9/26/2014 C 10/24/2014

4500250401

MAVERICK TECHNOLOGIES INC

7996 N POINT BLVD - STE 105

WINSTON SALEM, NC 27106-3265 US

ENGINEERING SUPPORT FOR

FALL OUTAGE 2014
S B 5 F N 3 12,545 12,545 12,545 0 9/26/2014 C 12/17/2014

4500250433

RORAIMA CONSULTING INC

1 CROSS ISLAND PLZ - STE 114

ROSEDALE, NY 11422-3465 US

RX31 CARDS FOR SCPP

CONTROLS SYSTEM
E B F 4 5 11,105 11,105 11,105 0 9/29/2014 C 12/3/2014

4500250455

TEXAS LONE STAR CONTROLS INC

DBA LONE STAR CONTROLS

11642 TELGE RD

CYPRESS, TX 77429-3227 US

RX3I CARDS E B F N 5 18,337 18,337 18,337 0 9/30/2014 C 11/7/2014

4500250478

CONTROL ASSOCIATES INC

20 COMMERCE DR - PO BOX 279

ALLENDALE, NJ 07401-1600 US

REMOTE MOUNT FISHER

POSITIONERS
E 1 8 F N 1 18,951 0 0 18,951 9/30/2014 C 12/17/2014

4500250481

PETROSCAN LTD

1990 NEW HWY

FARMINGDALE, NY 11735-1102 US

DIESEL FUEL E 1 5 N 3 1 6,180 6,173 6,173 7 9/30/2014 C 10/31/2014

4500250509

SAMUDAWORTH TREE SERVICE

LLC

8903 AVENUE B

BROOKLYN, NY 11236-1225 US

WEED REMOVAL FOR THE

SCPP'S
S 1 5 N N 1 7,500 0 0 7,500 9/30/2014 O 2/15/2015

4500250669

ICL-IP AMERICA INC

622 EMERSON RD

CREVE COEUR, MO 63141-6742 US

FRYQUEL, EHCH PLUS, MFG: ICL

INDUSTRIAL
E C 5 F N 3 * 13,059 13,059 13,059 0 10/3/2014 C 10/17/2014
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4500250739

CONSERVE ELECTRICAL SUPPLY

CORP

39-05 CRESCENT ST

LONG ISLAND CITY, NY 11101-1025

US

STOCK ELECTRICAL ITEMS:

CABLES, SPICE KITS, CABLE

TIES, CONDUITKITS, ELECTRICAL

TAPE

E C 5 N N 3 11,629 11,629 11,629 0 10/6/2014 C 10/20/2014

4500250807

RORAIMA CONSULTING INC

1 CROSS ISLAND PLZ - STE 114

ROSEDALE, NY 11422-3465 US

GENERATOR AND TURBINE FAN E B F 4 2 109,170 109,170 109,170 0 10/8/2014 C 12/18/2014

4500250924

F & F INDUSTRIAL EQUIPMENT

CORP

195 TOWER DR

MIDDLETOWN, NY 10941-2034 US

SERVO MOOG VALVES E B N 1 4 6,750 6,683 6,683 67 10/9/2014 C 12/3/2014

4500250925

GENERAL ELECTRIC

INTERNATIONAL INC

4200 WILDWOOD PKWY

ATLANTA, GA 30339 US

SERVO MOOG VALVES E B F N 4 7,199 0 0 7,199 10/9/2014 O 1/23/2015

4500250945

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

T48 THERMOCOUPLE E C 5 F N 3 * 9,219 9,219 9,219 0 10/10/2014 C 11/10/2014

4500251022

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

VCMI CARD E B 5 F N 3 9,525 9,525 9,525 0 10/14/2014 C 11/21/2014

4500251085

EMERACHEM LLC

1729 LOUISVILLE DR

KNOXVILLE, TN 37921 US

CO CATALYST MODULES E B F N 1 293,755 0 0 293,755 10/16/2014 O 2/15/2015

4500251230

NUOVO PARTS INC

1465 SLATER RD

FERNDALE, WA 98248-8919 US

1ST AND 2ND STAGE ROTOR

PARTS
E B F N 1 213,713 0 0 213,713 10/20/2014 O 5/4/2015

4500251274

PRIME LUBE INC

800 ROOSEVELT AVE

CARTERET, NJ 7008 US

FRYQUEL, EHC PLUS E C 5 F N 3 9,345 0 0 9,345 10/20/2014 C 12/3/2014

4500251305

F & F INDUSTRIAL EQUIPMENT

CORP

195 TOWER DR

MIDDLETOWN, NY 10941-2034 US

AMMONIA TRANSFER PUMP E B 5 N 1 3 6,590 6,524 6,524 66 10/21/2014 C 11/14/2014

4500251346

VALVE INDUSTRIES INC

4 SLATE CT - APT D-2

WOODLAND PARK, NJ 07424-4247

US

HIGH PRESSURE TEMPERATURE

SENSOR
E B F N 1 * 28,499 28,499 28,499 0 10/21/2014 C 12/3/2014
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4500251411

PROTON ENERGY SYSTEMS INC

10 TECHNOLOGY DR

WALLINGFORD, CT 06492-1955 US

H2 GENERATOR POWER SUPPLY E B 5 F N 2 * 10,939 10,939 10,939 0 10/23/2014 C 12/22/2014

4500251437

CEMTEK SYSTEMS INC

2013 SOUTH WOOD AVE

LINDEN, NJ 7036 US

CEMS NITROGEN ANALYZER E B F N 3 13,995 0 0 13,995 10/23/2014 O 1/9/2015

4500251487

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

T25/P25 SENSOR E C 5 F N 3 12,750 0 0 12,750 10/24/2014 O 3/27/2015

4500251489

GE INFRASTRUCTURE INC

WATER & PROCESS

TECHNOLOGIES

4636 SOMERTON RD

TREVOSE, PA 19053 US

CHEMICAL WATER TREATMENT,

IHNIBITOR DISPERSANT, AUX

COOLING WATER, 530 LB DRUM

E C 5 F N 3 * 6,015 6,015 6,015 0 10/24/2014 O 3/27/2015

4500251491

AMETEK POWER INSTRUMENTS

255 N UNION ST

ROCHESTER, NY 14605-2644 US

TRANSMITER MODEL E C 5 N N 3 6,783 0 0 6,783 10/24/2014 O 3/20/2015

4500251779

A & M INDUSTRIAL SUPPLY CO

1414 CAMPBELL ST - PO BOX 1044

RAHWAY, NJ 07065-1044 US

ACTUATOR FOR GAS SUPPLY

INCLUDES: SWITCH,

MOUNTINGKIT, POSITIONER , I/P

TRANSDUCERS

E C 5 N N 3 8,279 8,279 8,279 0 10/30/2014 O 2/6/2015

4500251857

NATIONAL GRID CORPORATE

SERVICES

NATIONAL GRID ENVIRONMNTAL

ANALYSIS

175 E OLD COUNTRY RD

HICKSVILLE, NY 11801-4257 US

SENY SCPP NATURAL GAS

SAMPLING
S B N N 1 31,500 7,700 7,700 23,800 11/3/2014 O 2/11/2016

4500251886

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

ACCELEROMETER, TRF E C 5 F N 3 * 12,760 12,760 12,760 0 11/4/2014 C 12/10/2014

4500252017

LUFKIN INDUSTRIES LLC

DBA FOR DRUCK INC

PO BOX 849

LUFKIN, TX 75902-0849 US

BALANCE OF HS PINION GEAR

FOR GAS COMP B
S B 5 N N 3 5,800 0 0 5,800 11/6/2014 O 2/1/2015

4500252019

SIEMENS ENERGY INC

85 JOHN RD - UNIT 1

CANTON, MA 02021-2826 US

LOCATE AND RETRIEVE BROKEN

B-2 MIXING ELBOW
S B 5 F N 1 7,742 7,538 7,538 204 11/6/2014 O 2/12/2015
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4500252088

WORLD WIDE GAS TURBINE

PRODUCTS INC

300 COMMERCE DR

CLIFTON PARK, NY 12065-1317 US

UCVG CARD REPAIR S B 5 N 1 2 8,750 0 0 8,750 11/7/2014 O 1/23/2015

4500252213

VALVE INDUSTRIES INC

4 SLATE CT - APT D-2

WOODLAND PARK, NJ 07424-4247

US

LIMITORQUE

ACTUATORS/ACCUMULATORS
E B F N 2 24,847 0 0 24,847 11/13/2014 O 2/6/2015

4500252275

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

ACCELEROMETERS,CABLES &

BRACKET
E B 5 F N 3 13,975 12,011 12,011 1,964 11/14/2014 O 1/30/2015

4500252433

SIEMENS INDUSTRY INC

7000 SIEMENS RD

WENDELL, NC 27591-8309 US

CONTACTOR SIEMENS

REPLACEMENT PART
E B 5 F N 2 10,600 0 0 10,600 11/19/2014 O 2/11/2015

4500252678

SARA L MENDELSOHN MD PLLC

800 WOODBURY RD - STE K

WOODBURY, NY 11797-2592 US

FLYNN ANNUAL PHYSICALS P B 5 N N 1 9,570 0 0 9,570 11/25/2014 O 2/11/2016

4500252748

F & F INDUSTRIAL EQUIPMENT

CORP

195 TOWER DR

MIDDLETOWN, NY 10941-2034 US

MECHANICAL SEAL E B 5 N 1 3 8,275 0 0 8,275 11/26/2014 O 2/27/2015

4500252850

POWMAT LTD

321 USHERS RD

BALLSTON LAKE, NY 12019 US

SEAL RINGS- (GAS-STL)

HYDROGEN AND (DEVN)

HYYDROGEN

E C 5 N N 3 10,500 0 0 10,500 12/2/2014 O 4/24/2015

4500253007

HOERBIGER SERVICE INC

12 MCCULLOUGH BUILDING #4

NEW CASTLE, DE 19720 US

1ST AND 2ND SUCTION AND

DISCHARGE VALVES
E B F N 4 26,170 0 0 26,170 12/5/2014 O 4/20/2015

4500253048

GE OIL & GAS INC

17619 ALDINE WESTFIELD

HOUSTON, TX 77073 US

GAS COMPRESSOR CONTROLS

STUDY
S 1 6 N N 1 14,950 0 0 14,950 12/8/2014 O 2/25/2015

4500253072

HAYES PUMP INC

295 FAIRFIELD AVE

FAIRFIELD, NJ 07004-3833 US

DENITE PUMP E B 5 F N 3 8,712 0 0 8,712 12/17/2014 O 3/13/2015

4500253190

ELECTRO INDUSTRIES

1800 SHAMES DR

WESTBURY, NY 11590 US

METER, NEXUS, COMB, CARD

MODEM/ETHERNET
E C 5 N N 3 10,602 0 0 10,602 12/11/2014 O 5/1/2015

4500253331

AMETEK POWER INSTRUMENTS

255 N UNION ST

ROCHESTER, NY 14605-2644 US

JEMSTAR II REVENUE METER -

MODEL # JSII-09R6020-1B/2B/3A-

DIO-DLP-PQ

E C 5 N N 3 7,400 0 0 7,400 12/15/2014 O 6/1/2015

4500253371

SULZER PUMP SERVICES (US) INC

800 KOOMEY RD

BROOKSHIRE, TX 77423-8202 US

PUMP INSTALLATION SERVICES S 1 5 N N 1 10,653 0 0 10,653 12/16/2014 O 1/25/2015
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4500253484

3 GALS INDUSTRIAL LLC

PO BOX 177

OYSTER BAY, NY 11771-0177 US

OMICRON TEST METERS E M 8 N 3 1 23,250 0 0 23,250 12/18/2014 O 2/28/2015

4500253485

OIL FIELD COMPONENTS INC

4127 HOLLISTER RD - STE H

HOUSTON, TX 77080-1967 US

ACTUATOR ASSEMBLY E B F N 4 43,116 0 0 43,116 12/18/2014 O 6/30/2015

4500253523

CLYDE UNION INC

4600 W DICKMAN RD

BATTLE CREEK, MI 49037-7325 US

VVM LINED BERTING E C 5 F N 3 6,800 0 0 6,800 12/19/2014 O 7/3/2015

4500253632

SULZER PUMP SERVICES (US) INC

800 KOOMEY RD

BROOKSHIRE, TX 77423-8202 US

CONDENSATE PUMP

MODIFICATION
S 1 6 N N 1 12,500 0 0 12,500 12/23/2014 O 3/1/2015

4500253652

QUALI-SERV INC

84 W MAIN ST

EAST ISLIP, NY 11730-2335 US

SNOW REMOVAL SERVCIES FOR

FLYNN AND BRENTWOOD
S M 8 N 1 2 65,000 0 0 65,000 12/24/2014 O 12/23/2015

4600002276

CK ENVIRONMENTAL INC

1020 TURNPIKE ST - STE 8

CANTON, MA 02021-2814 US

RATA TESTING SERVICES FOR

SENY PROJECTS
S B F N 3 453,750 338,740 23,450 115,010 7/1/2010 O 6/30/2015

4600002283

NALCO COMPANY

544 HALFWAY HOUSE RD

WINDSOR LOCKS, CT 06096-1502 US

COOLING TOWER CHEMICALS

AND ENGINEERING SUPPORT

FOR THE LM 6000 FLEET

E B N N 2 500,000 314,008 73,840 185,992 7/8/2010 O 7/8/2015

4600002386

HOERBIGER SERVICE INC

12 MCCULLOUGH BUILDING #4

NEW CASTLE, DE 19720 US

GAS COMPRESSOR

MAINTENANCE CONTRACT 3

YEARS

S B F N 1 600,000 414,606 72,936 185,394 4/1/2011 C 3/31/2014

4600002389

MOST HEALTHCARE SYSTEMS INC

501 PRESTON AVE

VOORHEES, NJ 8043 US

ON-SITE PHYSICALS S B F N 2 48,000 22,821 0 25,179 4/1/2011 C 3/31/2014

4600002455

AIRGAS SPECIALTY PRODUCTS INC

2530 SEVER RD - STE 300

LAWRENCEVILLE, GA 30043-4022 US

AQUEOUS AMMONIA FOR THE

SENY POWER PROJECTS
E B F N 2 2,250,000 865,125 305,461 1,384,875 1/1/2012 O 12/31/2016

4600002459

SIEMENS INDUSTRY INC

FORMERLY SIEMENS WATER TECH

CORP

95 LOWER MORRISVILLE RD

FALLSINGTON, PA 19054-1403 US

FLYNN: DEMINERALIZED WATER

TRAILERS
E B F N 1 500,000 0 0 500,000 12/13/2011 C 12/31/2014

4600002460

HUDSON TECHNOLOGIES CO

29 HOLT DR

STONY POINT, NY 10980-1919 US

REFRIGERANT RECOVERY &

EVACUATION SERVICES
S B N N 1 2,500,000 572,701 199,522 1,927,299 1/17/2012 O 1/16/2017
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4600002497

NALCO COMPANY

544 HALFWAY HOUSE RD

WINDSOR LOCKS, CT 06096-1502 US

CORROSION INHIBITOR E B N N 3 450,000 180,455 79,878 269,545 4/1/2012 O 3/31/2017

4600002511

TWIN COUNTY SWIMMING POOL

MAINTENANCE &

SUPPLY CO INC

797 CONKLIN ST

FARMINGDALE, NY 11735-2405 US

BULK SODIUM HYPOCHLORITE

DELIVERIES
E B N N 2 85,000 24,982 7,053 60,018 4/9/2012 O 4/8/2017

4600002512

TRIATHLON INDUSTRIES INC

DBA TRIDON CHEMICAL

87 N INDUSTRY CT - STE G

DEER PARK, NY 11729-4607 US

SUPPLY AND DELIVERY OF 55

GALLON DRUMS OF METHANOL

FOR THE DENITRIFICATION

SYSTEM AT FLYNN

E B N 3 1 85,000 24,520 12,000 60,480 5/1/2012 O 4/30/2017

4600002518

LM PARTS LLC

ERIC ANDERSON

26 FAYMORE DR

AGAWAM, MA 01001-3010 US

ROTATABLE EXCHANGE

CONTRACT FOR THE

SCPP/500MW

E B F N 6 200,000 73,370 17,248 126,630 5/7/2012 O 5/7/2015

4600002519

PINNACLE PARTS & SERVICE CORP

18 HICKORY LN

BAYVILLE, NJ 08721-2111 US

ROTATABLE SPARES/EXCHANGE

CONTRACT FOR SCPP/500MW
E B F N 6 200,000 20,621 11,550 179,379 5/7/2012 O 5/6/2015

4600002520

AERODERIVATIVE GAS TURBINE

SUPPORT INC

1141 S ROGERS CIR - STE 11

BOCA RATON, FL 33487-2789 US

ROTATABLE SPARES/EXCHANGE

CONTRACT FOR SCPP/500MW
E B F N 6 100,000 28,405 1,224 71,595 5/8/2012 O 5/7/2015

4600002521

ARGO INTERNATIONAL CORP

125 CHUBB AVE - FL 1

LYNDHURST, NJ 07071-3504 US

ROTATABLE SPARES/EXCHANGE

CONTRACT FOR SCPP/500MW
E B N N 6 200,000 139,542 26,428 60,458 5/9/2012 O 5/8/2015

4600002570

GTS CORP

1 STEEL RD E

MORRISVILLE, PA 19067-3613 US

3 YEAR CONTRACT FOR

CALIBRATED GASES
E B F N 4 300,000 93,993 50,018 206,007 9/24/2012 O 9/23/2015

4600002571

FRANK D RIGGIO COMPANY INC

797 AVENUE E

BAYONNE, NJ 7002 US

FIVE (5) YEAR VALVE REPAIR

SERVICE CONTRACT -- SENY

PROJECTS

S B F N 5 1,500,000 767,139 320,441 732,861 10/1/2012 O 9/30/2017

4600002587

DRESSER-RAND CO

100 E CHEMUNG ST

PAINTED POST, NY 14870-1352 US

GAS COMPRESSOR PARTS E B N N 1 500,000 141,491 72,991 358,509 12/1/2012 O 11/30/2015

4600002592

CINTAS CORP

12 HARBOR PARK DR

PORT WASHINGTON, NY 11050-4649

US

UNIFORM CLEANING/RENTAL

AGREEMENT
E B N N 2 300,000 111,396 67,571 188,604 1/1/2013 O 12/31/2015
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4600002601

ALTAIR FILTER TECHNOLOGY INC

11501 OUTLOOK ST - STE 100

OVERLAND PARK, KS 66211-1810 US

LM 6000 INLET AIR FILTERS E B F N 2 450,000 183,680 78,666 266,320 12/19/2012 O 12/31/2015

4600002605

TRIATHLON INDUSTRIES INC

DBA TRIDON CHEMICAL

87 N INDUSTRY CT - STE G

DEER PARK, NY 11729-4607 US

BULK SULFURIC ACID

DELIVERIES FOR FLYNN
E B N 3 1 80,000 21,252 11,666 58,748 1/8/2013 O 1/7/2016

4600002620

DRESSER-RAND CO

203 PRECISION RD

HORSHAM, PA 19044-1226 US

VIP GAS COMPRESSOR SERVICE

CONTRACT
S B F N 1 500,000 171,121 11,945 328,879 1/22/2013 C 1/22/2014

4600002695

AIRGAS USA LLC

DBA FOR AIRGAS INC

259 N RADNOR CHESTER RD

RADNOR, PA 19087-5240 US

3 YEAR CONTRACT FOR

HYDROGEN AND NITROGEN

BANKS AND CYLINDERS

E B F N 2 150,000 17,246 16,603 132,754 6/3/2013 O 6/2/2015

4600002711

DAIKIN APPLIED AMERICAS INC

13600 INDUSTRIAL PARK BLVD

MINNEAPOLIS, MN 55441-3743 US

MC QUAY CHILLER

MAINTENANCE CONTRACT FOR

THE SCPP FLEET

S B F N 2 750,000 584,545 584,545 165,455 7/29/2013 O 7/28/2016

4600002712

YABOO FENCE CO INC

95 W NYACK WAY

WEST NYACK, NY 10994-2207 US

SECURITY FENCE REPAIRS -

SENY
S B N 3 4 175,000 55,382 55,382 119,618 8/1/2013 O 7/31/2016

4600002727

QUINTAL CONTRACTING CORP

PO BOX 427

ISLIP, NY 11751-0427 US

ALGAE SCRAPE SERVICES S B N 1 2 200,000 63,101 57,486 136,899 10/1/2013 O 9/30/2018

4600002740

GENERAL ELECTRIC

INTERNATIONAL INC

6001 TONNELLE AVE

NORTH BERGEN, NJ 07047-3307 US

GE TECHNICAL SUPPORT S B F N 2 1,500,000 231,641 231,641 1,268,359 1/1/2014 O 12/31/2018

4600002772

EMERGENCY ONE

ANDERSON MEDICAL PC

40 HURLEY AVE

KINGSTON, NY 12401-3738 US

ON-SITE PHYSICALS P B N 4 3 150,000 17,995 17,995 132,005 4/1/2014 O 3/31/2017

4600002779

EVOQUA WATER TECHNOLOGIES

LLC

DBA FOR EWT HOLDINGS III CORP

670 PENNSYLVANIA AVE

ROCHESTER, PA 15074-1644 US

FLYNN: DEMINERALIZED WATER

TRAILERS
E B F N 1 500,000 88,797 88,797 411,203 4/2/2014 O 1/31/2015

4600002855

SIRIO SISTEMI ELETTRONICI SPA

VIA DEL LAZZERETTO 92

PRATO, PO 59100 IT

INSTRUMENT AND CONTROLS

SUPPORT FOR THE NUOVO

PIGNONE GAS COMPRESSOR

CONTROLS

S B N N 2 400,000 0 0 400,000 10/20/2014 O 10/19/2019

SENY TOTALS 22,050,985 9,887,381 6,000,148 12,163,604
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TOTAL NUMBER OF CONTRACTS 240

TOTAL CONTRACT VALUE $22,050,985

TOTAL EXPENDED TO DATE $9,887,381

TOTAL EXPENDED IN REPORT YEAR $6,000,148

STATUS SUMMARY

TOTAL NUMBER OPEN CONTRACTS 73
TOTAL NUMBER CLOSED CONTRACTS 167

METHOD OF AWARD SUMMARY

TOTAL NUMBER COMP BID 146
TOTAL NUMBER SOLE SOURCE 15
TOTAL NUMBER SINGLE SOURCE 7
TOTAL NUMBER COMP SEARCH 64
TOTAL NUMBER MWBE/SBE 8

COMMITMENT TYPE SUMMARY

TOTAL NUMBER ARCHITECTURAL & ENGINEERING SERVICES 0
TOTAL NUMBER CONSTRUCTION 0
TOTAL NUMBER EQUIP/GOODS/COMMODITY 173
TOTAL NUMBER LEGAL SERVICES 0
TOTAL NUMBER PERSONAL SERVICES 3
TOTAL NUMBER OTHER NON PERSONAL SERVICES 64
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4500227200

ALSTOM GRID INC

10865 WILLOWS RD NE

REDMOND, WA 98052-2502 US

REMOTE SUPPORT FOR STL

SCADA
S 1 8 F N 1 30,310 0 0 30,310 9/21/2013 C 8/31/2014

4500228868

SAFETY SOLUTIONS INC

222 TEALL AVE

SYRACUSE, NY 13210-1219 US

SAFETY SHOES E B 5 N N 3 9,000 8,336 550 664 3/1/2013 C 6/23/2014

4500228870

DIVAL SAFETY EQUIPMENT INC

1721 NIAGARA ST

BUFFALO, NY 14207-3108 US

SAFETY SHOES E B 5 N N 3 10,000 8,970 165 1,030 3/1/2013 C 6/23/2014

4500228871

LIVERPOOL SHOES INC

306 TULIP ST

LIVERPOOL, NY 13088-6649 US

SAFETY SHOES E B 5 N 1 3 18,000 17,356 1,378 644 3/1/2013 C 6/23/2014

4500231184

MORRISONVILLE SEPTIC LLC

DONALD RABIDEAU JR

123 RABIDEAU ST

CADYVILLE, NY 12918-2709 US

SEPTIC SERVICE S B 5 N 1 1 8,000 7,115 1,615 885 4/30/2013 C 6/12/2014

4500231456

BOGOSIAN CARPET &

FURNITURE

70 WILLOW ST

MASSENA, NY 13662 US

CARPET/MAT RENTAL E M 5 N N 1 10,000 9,864 6,305 136 5/7/2013 C 5/6/2014

4500232456

N C C SYSTEMS INC

PO BOX 670

POTSDAM, NY 13676 US

DVR SYSTEM FOR STL SECURITY E M 8 N 1 1 91,848 91,848 17,060 0 6/3/2013 C 5/31/2014

4500234154

LIFE SCIENCE LABORATORIES

INC

5854 BUTTERNUT DR

EAST SYRACUSE, NY 13057-9513

US

SPDES TESTING S M 8 N 1 1 20,000 14,069 8,555 5,931 7/17/2013 C 7/16/2014

4500234926

STUART C IRBY CO

4583 BUCKLEY RD

LIVERPOOL, NY 13088-2508 US

CONNECTORS DOSSERT

(SEVERAL)
E B 5 N N 1 14,307 14,307 4,222 0 8/6/2013 C 3/3/2014

4500235943

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

HUBBELL LINE MATERIAL E B 5 N N 3 * 13,218 13,218 13,218 0 9/3/2013 C 1/1/2014

4500236989

GENERGY CORP

2 EXECUTIVE PARK DR

ALBANY, NY 12203-3700 US

POTENTIAL TRANSFORMER E M 8 N 1 1 21,330 21,330 21,330 0 9/30/2013 C 3/31/2014
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4500237442

GOTTOGO ELECTRIC INC

DBA FOR GOTTOGO

ENTERPRISES

7865 E MAIN RD

LE ROY, NY 14482-9747 US

230KV TRANSFORMER E M 8 N 3 1 16,940 16,940 16,940 0 10/10/2013 C 4/14/2014

4500237602

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

ANNUAL MAINTENANCE FOR

ACCESS CONTROL
S B 7 N N 1 21,210 21,210 0 0 10/1/2013 C 9/30/2014

4500237775

NORTH AMERICAN SALT CO

9900 W 109TH ST STE 600

OVERLAND PARK, KS 66210 US

SALT, ROAD (775T) E B 7 F N 1 48,852 47,486 26,157 1,366 10/21/2013 C 3/11/2014

4500237809

LINITA DESIGN &

MANUFACTURING CORP

PO BOX 1101

BUFFALO, NY 14201-1101 US

INTAKE GATE LIFTING BEAM E M 8 N 4 1 64,297 0 0 64,297 10/22/2013 C 12/30/2014

4500237817

POWER & CONSTRUCTION

GROUP INC

96 W RIVER RD - PO BOX 30

SCOTTSVILLE, NY 14546-9501 US

TRANSMISSION TOWER FOOTER

REPAIR
S C 8 N N 2 43,096 42,297 803 799 10/22/2013 C 6/2/2014

4500237982

STUART C IRBY CO

4583 BUCKLEY RD

LIVERPOOL, NY 13088-2508 US

JOSLYN MATERIAL E B 5 N N 2 8,670 8,670 8,670 0 10/24/2013 C 1/1/2014

4500238407

THYSSEN ELEVATOR CO

6067 CORPORATE DR

EAST SYRACUSE, NY 13057-1082

US

ELEVATOR REPAIRS S B 5 N N 1 19,254 16,254 16,254 3,000 12/4/2013 C 1/27/2014

4500238480

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

HUBBELL MATERIAL E B 7 N N 1 * 5,390 5,390 3,607 0 11/6/2013 C 1/6/2014

4500239105

BUB'S ENTERPRISES LLC

DALE EARL

3893 STATE ROUTE 11

MALONE, NY 12953-3725 US

SNOW REMOVAL S M 5 N 1 1 9,200 9,200 9,200 0 3/18/2014 C 5/31/2014

4500239108

TMT CONTRACTORS INC

1484 US HIGHWAY 11

GOUVERNEUR, NY 13642-3407

US

SNOW REMOVAL COOPER HILL S B 5 N 1 1 17,340 17,340 17,000 0 11/22/2013 C 5/1/2014
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4500239136

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

LED STREET LIGHTING E B 5 N N 3 8,172 8,172 8,172 0 11/25/2013 C 1/8/2014

4500239242

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

GE BALLASTS E B 5 N N 3 10,220 10,220 10,220 0 11/27/2013 C 1/27/2014

4500239836

SEASONS SPECIALTY GIFTS LLC

27 W ORVIS ST

MASSENA, NY 13662-1833 US

OFFICE FURNITURE E M 5 N 3 1 8,237 8,237 8,237 0 12/16/2013 C 1/16/2014

4500239849

CDW COMPUTER CENTER INC

CDW GOV'T SALES

200/230 N MILWAUKEE AVE

VERNON HILLS, IL 60061 US

COMPUTER HARDWARE E B 7 F N 1 9,428 9,428 9,428 0 12/16/2013 C 2/11/2014

4500239894

FM OFFICE EXPRESS INC

DBA FM OFFICE PRODUCTS

106 DESPATCH DR - STE 2

EAST ROCHESTER, NY 14445-

1448 US

FIRE STOP PILLOWS AND

MISCELLANEOUS ITEMS
E B 7 N 4 1 14,451 13,677 13,677 774 12/17/2013 C 1/1/2014

4500240140

JAMES WALKER MFG CO INC

PO BOX 467

GLENWOOD, IL 60425 US

CHEVRON PACKING E B 5 F N 3 * 6,901 6,901 6,901 0 12/26/2013 C 2/3/2014

4500240291

FUSION BABBITTING CO INC

4540 W BURNHAM ST

MILWAUKEE, WI 53219 US

RE-

BABBITTTING/REHABILITATION

OF AC TURBINE GUIDE BEARING

S B F N 3 28,000 28,000 28,000 0 1/2/2014 C 7/2/2014

4500240540

MX PETROLEUM CORP

PO BOX 638

MASSENA, NY 13662 US

GASOLINE UNLEADED E B 7 N 1 1 9,366 9,361 9,361 5 1/9/2014 C 1/9/2014

4500240542

ADIRONDACK ENERGY

PRODUCTS INC

ADIRONDACK PROPANE

17 JUNCTION RD

MALONE, NY 12953-4217 US

DIESEL BIO (7500GAL) E B 7 N 1 1 28,980 28,816 28,816 164 1/9/2014 C 1/9/2014

4500240625

FM OFFICE EXPRESS INC

DBA FM OFFICE PRODUCTS

106 DESPATCH DR - STE 2

EAST ROCHESTER, NY 14445-

1448 US

MISCELLANEOUS INDUSTRIAL

SUPPLIES / HEATERS/ LIGHT

FIXTURES

E B 7 N 4 1 7,974 7,974 7,974 0 1/10/2014 C 1/15/2014

4500240766

GOVCONNECTION INC

732 MILFORD

MERRIMACK, NH 3054 US

LCD SIGNATURE PAD E B 5 F N 1 5,756 5,756 5,756 0 1/15/2014 C 1/17/2014
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4500240772

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

TRANSMISSION HARDWARE E B 5 N N 3 * 10,614 10,614 10,614 0 1/15/2014 C 4/7/2014

4500241137

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

TRANSMISSION HARDWARE E B 5 N N 1 * 6,249 6,249 6,249 0 2/7/2014 C 3/7/2014

4500241154

ROOT NEAL & CO

64 PEABODY ST - PO BOX 101

BUFFALO, NY 14240 US

SUMP PUMPS E B 5 N N 1 10,168 10,168 10,168 0 1/24/2014 C 3/6/2014

4500241305

STUART C IRBY CO

4583 BUCKLEY RD

LIVERPOOL, NY 13088-2508 US

CONNECTORS BURNDY E B 5 N N 2 5,417 5,417 5,417 0 1/28/2014 C 2/13/2014

4500241367

GOTTOGO ELECTRIC INC

DBA FOR GOTTOGO

ENTERPRISES

7865 E MAIN RD

LE ROY, NY 14482-9747 US

TRANSFORMER E B 5 N 3 1 10,180 10,180 10,180 0 1/29/2014 C 5/2/2014

4500241391

AMETEK SOLIDSTATE

CONTROLS INC

875 DEARBORN DR

COLUMBUS, OH 43085-1586 US

POWER SUPPLY SERVICE S 1 5 F N 1 14,251 14,251 14,251 0 1/29/2014 C 2/11/2014

4500241400

MCQUADE & BANNIGAN INC

22696 MURROCK CIR

WATERTOWN, NY 13601-5060 US

PUMPS, SUMP INGERSOL RAND

(2EA)
E B 5 N N 3 7,734 7,618 7,618 116 1/29/2014 C 2/6/2014

4500241496

CITY ELECTRIC CO INC

23763 NYS RTE 12

WATERTOWN, NY 13601 US

CONDUCTOR/CABLE SEVERAL

REELS
E M 8 N 3 1 151,738 148,772 148,772 2,966 1/31/2014 C 6/5/2014

4500241525

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

TRANSMISSION HARDWARE E B 5 N N 3 * 5,409 5,409 5,409 0 1/31/2014 C 3/3/2014

4500241527

STUART C IRBY CO

4583 BUCKLEY RD

LIVERPOOL, NY 13088-2508 US

TRANSMISSION HARDWARE E B 5 N N 3 14,407 14,407 14,407 0 1/31/2014 C 3/21/2014

4500241536

MX PETROLEUM CORP

PO BOX 638

MASSENA, NY 13662 US

GASOLINE UNLEADED E B 7 N 1 1 8,165 8,151 8,151 14 2/3/2014 C 2/3/2014
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4500241542

XYLEM WATER SOLUTIONS USA

INC

600 MILE CROSSING BLVD - STE

3

ROCHESTER, NY 14624-6243 US

FYLGT PUMP REPAIR (2EA) S B 5 N N 1 7,367 6,406 6,406 961 2/3/2014 C 3/19/2014

4500241778

SIEWERT EQUIPMENT

DIV OF CUMMINS-WAGNER-

SIEWERT LLC

175 AKRON ST

ROCHESTER, NY 14609-7297 US

PUMP VERTICAL TURBINE E B 5 N N 1 * 13,962 13,962 13,962 0 2/7/2014 C 5/15/2014

4500241780

ACI CONTROLS INC

295 MAIN ST

WEST SENECA, NY 14224-2818

US

HEATERS, BLANKETS FOR SF6

CYLINDERS
E B 5 N N 2 9,490 9,490 9,490 0 2/7/2014 C 3/19/2014

4500241786

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

TRANSMISSION HARDWARE E B 5 N N 4 * 6,021 6,021 6,021 0 2/10/2014 C 2/24/2014

4500241790

WESCO DISTRIBUTION INC

465 NEWELL ST - PO BOX 207

WATERTOWN, NY 13601-2427 US

TRANSMISSION LINE HARDWARE E B 5 N N 4 * 14,814 14,814 14,814 0 2/10/2014 C 5/29/2014

4500241795

CED BALDWIN HALL CO

PO BOX 2552

HARRISBURG, PA 17105 US

PROSOFT COMMUNICATION

MODULES
E B 5 N N 2 8,322 8,239 8,239 83 2/10/2014 C 3/21/2014

4500241986

GE ANALYTICAL INSTRUMENTS

INC

6060 SPINE RD - STE 101

BOULDER, CO 80301-3688 US

OIL DETECTOR E B 5 N N 1 * 12,013 12,013 12,013 0 2/14/2014 C 3/18/2014

4500241994

FEDERAL MOGUL DEVA GMBH

SCHUL STRASSE 20

STADTALLENDORF, 1 35260 DE

AC BUSHING SPARE PARTS E 1 8 F N 1 * 41,894 41,894 41,894 0 2/14/2014 C 6/23/2014

4500242340

WESCO DISTRIBUTION INC

465 NEWELL ST - PO BOX 207

WATERTOWN, NY 13601-2427 US

HUBBELL/CHANCE MATERIAL E B 5 N N 3 * 6,224 6,224 6,224 0 2/24/2014 C 3/14/2014

4500242696

CITY ELECTRIC CO INC

23763 NYS RTE 12

WATERTOWN, NY 13601 US

DISCONNECT SWITCHES E M 8 N 3 1 17,960 17,746 17,746 214 3/4/2014 C 7/24/2014
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4500242760

WILLIAMS SCOTSMAN INC

PO BOX 50

PHOENIX, NY 13135 US

RENTAL OF MOBILE OFFICE E B 7 N N 1 13,433 4,558 4,558 8,875 3/5/2014 O 3/31/2017

4500242843

SIEMENS INDUSTRY INC

7000 SIEMENS RD

WENDELL, NC 27591-8309 US

SF6 CIRCUIT BREAKER

MAINTENANCE TESTING
S B 5 F N 1 9,965 9,965 9,965 0 3/7/2014 C 7/23/2014

4500242846

AIRGAS USA LLC

DBA FOR AIRGAS INC

96 CR8

BRUSHTON, NY 12916 US

WELDER E B 5 N N 2 5,347 5,347 5,347 0 3/7/2014 C 3/24/2014

4500242879

SOUTHERN STATES LLC

C/O POWER SALES GROUP INC

175 ANDOVER ST - STE 105

DANVERS, MA 01923-1443 US

MOTOR OPERATOR FOR

DISCONNECT
E B 5 F N 1 * 9,962 9,962 9,962 0 3/10/2014 C 7/9/2014

4500242933

EAST COAST METALLIC TUBING

&

HARDWARE SUPPLY CORP

1951 OCEAN AVE STE 4

RONKONKOMA, NY 11779-6564

US

OMICRON RELAY TEST

EQUIPMENT
E M 8 N 3 1 86,825 86,825 86,825 0 3/11/2014 C 4/25/2014

4500243042

MX PETROLEUM CORP

PO BOX 638

MASSENA, NY 13662 US

GASOLINE UNLEADED (1836GAL) E B 7 N 1 1 5,751 5,751 5,751 0 3/12/2014 C 3/12/2014

4500243066

ROHE INTERNATIONAL INC

349 NORTHGATE DR

WARRENDALE, PA 15086-7572

US

COMPRESSORS E B 5 F N 1 * 11,048 11,048 11,048 0 3/13/2014 C 4/22/2014

4500243094

PENTEK INC

1026 FOURTH AVE

CORAOPOLIS, PA 15108 US

LEAD PAINT REMOVAL SYSTEM E B 5 F N 1 * 15,122 15,122 15,122 0 3/13/2014 C 3/31/2014

4500243179

KORRECT OPTICAL

3801 BISHOP LN

LOUISVILLE, KY 40218-2905 US

SAFETY EYEGLASSES E B 5 F N 2 14,000 4,928 4,928 9,072 3/17/2014 O 3/16/2015

4500243279

INDUSTRIAL HANDLING

SERVICES INC

PO BOX 2922

GLENVILLE, NY 12325-0922 US

THRUSTER BRAKES E B 5 N 1 2 * 10,512 10,512 10,512 0 3/19/2014 C 5/8/2014

4500243306

MX PETROLEUM CORP

PO BOX 638

MASSENA, NY 13662 US

GASOLINE E B 7 N 1 1 5,216 5,207 5,207 9 3/19/2014 C 3/19/2014
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4500243401

3 GALS INDUSTRIAL LLC

PO BOX 177

OYSTER BAY, NY 11771-0177 US

HARDWARE (SCREWS

,WASHERS,NUTS)
E B 5 N 3 3 9,752 9,752 9,752 0 3/21/2014 C 4/11/2014

4500243424

THYSSEN ELEVATOR CO

6067 CORPORATE DR

EAST SYRACUSE, NY 13057-1082

US

ELEVATOR / ESCALATOR

TESTING
S B 5 N N 1 14,500 14,500 14,500 0 3/24/2014 C 5/23/2014

4500243528

NORTHERN GLASS CO INC

PO BOX 865 - 22443 NYS RTE 37

WATERTOWN, NY 13601-0865 US

WINDOW REPLACEMENT S M 8 N 3 1 33,721 32,578 32,578 1,143 3/26/2014 C 5/30/2014

4500243640

A I W INC

90 STATE ST - STE 712

ALBANY, NY 12207-1716 US

POWER COMMUNICATION

ANALYZER
E M 8 N 4 2 30,141 30,141 30,141 0 3/28/2014 C 6/3/2014

4500243692

FERGUSON ENTERPRISES INC

2920 WALDEN AVE

DEPEW, NY 14043-2603 US

CARBON STEEL PIPE E B 5 N N 1 7,560 7,485 7,485 75 3/31/2014 C 4/17/2014

4500243693

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

HUBBELL TEST TERMINALS E B 7 N N 1 * 52,787 52,787 52,787 0 3/31/2014 C 7/16/2014

4500243697

ADIRONDACK ENERGY

PRODUCTS INC

ADIRONDACK PROPANE

17 JUNCTION RD

MALONE, NY 12953-4217 US

DIESEL WINTER MIX (2499.8 GAL) E B 7 N 1 1 9,324 9,317 9,317 7 3/31/2014 C 3/31/2014

4500243743

SYRACUSE SUPPLY

DBA FOR QMP ENTERPRISES

INC

43 COUNTY ROUTE 59

PHOENIX, NY 13135-2116 US

METAL MUNCHING MACHINE &

ACCESSORIES
E M 8 N 1 1 * 40,219 40,219 40,219 0 4/1/2014 C 4/24/2014

4500243751

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

ELECTRICAL CONNECTORS E B 5 N N 4 6,776 6,776 6,776 0 4/1/2014 C 5/20/2014

4500243796

SAFETY SOLUTIONS INC

222 TEALL AVE

SYRACUSE, NY 13210-1219 US

SAFETY SHOES E B 5 N N 4 9,500 7,250 7,250 2,250 6/23/2014 O 6/22/2015

4500243799

DIVAL SAFETY EQUIPMENT INC

1721 NIAGARA ST

BUFFALO, NY 14207-3108 US

SAFETY SHOES E B 5 N N 4 10,000 9,230 9,230 770 6/23/2014 O 6/22/2015
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4500243821

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

HUBBELL SURGE ARRESTORS E B 7 N N 1 * 18,532 18,532 18,532 0 4/2/2014 C 5/9/2014

4500243848

ENERFIN INC

130 DE L'ISERE ST

CANDIAC, QC J5R 0M2 CA

STATOR COOLER RETUBING S B F N 1 91,624 91,624 91,624 0 4/3/2014 C 7/29/2014

4500243945

VELLANO BROTHERS INC

7 HEMLOCK ST

LATHAM, NY 12110 US

GATE VALVES E B 5 N N 1 12,960 12,960 12,960 0 4/7/2014 C 5/2/2014

4500243965

CITY ELECTRIC CO INC

23763 NYS RTE 12

WATERTOWN, NY 13601 US

DOSSERT CONNECTORS E M 8 N 3 1 40,239 39,435 39,435 804 4/7/2014 C 7/30/2014

4500244286

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

CONTACT FINGERS E B 5 F N 1 6,672 0 0 6,672 4/15/2014 O 1/8/2015

4500244377

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

AIR COMPRESSOR E B 5 F N 1 6,419 6,419 6,419 0 4/16/2014 C 6/20/2014

4500244378

S & C ELECTRIC CO INC

C/O VJ BROWN CO INC

622 TACOMA AVE - STE 1

BUFFALO, NY 14216-2400 US

CERTIFIED FIELD TECHNICIANS S 1 8 N N 1 42,205 15,863 15,863 26,342 4/16/2014 C 10/31/2014

4500244399

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

ABB PARTS FOR BREAKER

OVERHAUL
E B 5 F N 1 14,970 14,970 14,970 0 4/17/2014 C 6/28/2014

4500244589

BARRETT PAVING MATERIALS

INC

7971 STATE HIGHWAY 56

NORWOOD, NY 13668-3252 US

GRAVEL, 4" CRUSHER RUN E B 7 N N 1 6,409 6,409 6,409 0 4/23/2014 C 4/23/2014

4500244648

MX PETROLEUM CORP

PO BOX 638

MASSENA, NY 13662 US

GASOLINE UNLEAD (2598GAL) E B 7 N 1 1 8,025 8,006 8,006 19 4/25/2014 C 4/25/2014

4500244650

ADIRONDACK ENERGY

PRODUCTS INC

ADIRONDACK PROPANE

17 JUNCTION RD

MALONE, NY 12953-4217 US

DIESEL WINTER MIX E B 7 N 1 1 23,330 23,279 23,279 51 4/25/2014 C 4/25/2014

4500244764

SEA BOX INC

1 SEA BOX DR

CINNAMINSON, NJ 08077-2022

US

STORAGE UNIT E B 5 N N 1 5,070 5,070 5,070 0 4/29/2014 C 5/19/2014
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4500244778

AQUATIC SCIENCES LP

40 CENTRE DR

ORCHARD PARK, NY 14127 US

ZEBRA MUSSEL SAMPLING S B 5 N N 1 9,016 9,016 9,016 0 4/29/2014 C 12/29/2014

4500244812

FM OFFICE EXPRESS INC

DBA FM OFFICE PRODUCTS

106 DESPATCH DR - STE 2

EAST ROCHESTER, NY 14445-

1448 US

SENSORS E B 7 N 4 1 6,675 6,675 6,675 0 4/30/2014 C 5/6/2014

4500244884

ASCO SERVICES INC

50-60 HANOVER RD

FLORHAM PARK, NJ 07932-1503

US

ASCO SWITCH E B 5 F N 1 * 5,422 5,422 5,422 0 5/1/2014 C 5/29/2014

4500244885

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

WALL HEATERS AND BRACKETS E B 5 N N 3 9,091 9,091 9,091 0 5/1/2014 C 5/29/2014

4500244970

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

AFL HARDWARE E B 5 N N 2 5,733 5,733 5,733 0 5/2/2014 C 7/2/2014

4500244999

STUART C IRBY CO

4583 BUCKLEY RD

LIVERPOOL, NY 13088-2508 US

BECKWITH PARTS FOR

AUTOTRANSFORMER

REPLACEMENT

E B 5 N N 2 7,874 7,874 7,874 0 5/5/2014 C 5/22/2014

4500245086

WESCHLER INSTRUMENTS

DIV OF HUGHES CORP

803 WEST AVE - STE 315

ROCHESTER, NY 14611 US

CONTACT THERMOMETER E B 5 N N 2 * 6,954 6,954 6,954 0 5/7/2014 C 7/7/2014

4500245223

DAIKIN APPLIED AMERICAS INC

13600 INDUSTRIAL PARK BLVD

MINNEAPOLIS, MN 55441-3743

US

HVAC CHILLER REPAIR S B 5 N N 1 17,589 17,589 17,589 0 6/12/2014 C 6/12/2014

4500245243

LIVERPOOL SHOES INC

306 TULIP ST

LIVERPOOL, NY 13088-6649 US

SAFETY SHOES E B 5 N 1 5 14,900 13,307 13,307 1,593 6/23/2014 O 6/22/2015

4500245345

ROHE INTERNATIONAL INC

349 NORTHGATE DR

WARRENDALE, PA 15086-7572

US

COMPRESSOR E B 5 F N 1 * 5,677 5,677 5,677 0 5/14/2014 C 5/29/2014

4500245467

POWERLOGICS INC

1115 MARBELLA PLAZA DR

TAMPA, FL 33619-7905 US

ASCO AUTO TRANSFER SWITCH E M 8 F 3 1 * 44,541 44,541 44,541 0 5/16/2014 C 8/6/2014
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4500245637

QUALITROL COMPANY LLC

1385 FAIRPORT RD

FAIRPORT, NY 14450 US

QUALITROL SPARE PARTS E 1 5 N N 1 * 11,175 11,175 11,175 0 5/21/2014 C 6/18/2014

4500245641

AMETEK POWER INSTRUMENTS

255 N UNION ST

ROCHESTER, NY 14605-2644 US

ANNUNCIATORS E 2 8 N N 1 * 53,882 53,882 53,882 0 5/21/2014 C 6/18/2014

4500245661

BOGOSIAN CARPET &

FURNITURE

70 WILLOW ST

MASSENA, NY 13662 US

CARPET/MAT RENTAL E B 5 N N 1 14,000 5,105 5,105 8,895 5/22/2014 O 5/21/2015

4500245865

OIL SKIMMERS INC

DBA FOR OSI ENVIRONMENTAL

LLC

12800 YORK RD

NORTH ROYALTON, OH 44133-

3682 US

OIL SKIMMER SYSTEM E B 5 F N 1 * 7,387 7,387 7,387 0 5/29/2014 C 6/12/2014

4500246019

ADAMS GLASS LLC

5 TRADE RD

PLATTSBURGH, NY 12901 US

DOOR REPLACEMENT S B 5 N 3 1 24,950 10,230 10,230 14,720 6/2/2014 O 2/13/2015

4500246071

ADIRONDACK ENERGY

PRODUCTS INC

ADIRONDACK PROPANE

17 JUNCTION RD

MALONE, NY 12953-4217 US

BIODIESEL 6000GAL E B 7 N 1 1 24,449 24,357 24,357 92 6/3/2014 C 6/3/2014

4500246078

WESTERN NEW YORK FLUID

SYSTEM

TECHNOLOGIES INC

6511 BASILE ROWE

EAST SYRACUSE, NY 13057-2928

US

SWAGELOK FITTINGS E 1 5 N N 1 13,682 13,545 13,545 137 6/3/2014 C 6/19/2014

4500246267

MX PETROLEUM CORP

PO BOX 638

MASSENA, NY 13662 US

GASOLINE UNLEADED E B 7 N 1 1 7,925 7,857 7,857 68 6/9/2014 C 6/9/2014

4500246274

J HOGAN REFRIGERATION &

MECH INC

PO BOX 67 - 12 CHAMBERLAIN

RD

PERU, NY 12972-0067 US

AIR CONDITIONER REPAIR S B 6 N N 1 5,556 5,556 5,556 0 6/9/2014 C 6/11/2014

4500246343

GENERGY CORP

2 EXECUTIVE PARK DR

ALBANY, NY 12203-3700 US

AUTOTRANSFORMER PARTS E B N 1 3 55,195 55,195 55,195 0 6/11/2014 C 7/23/2014
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4500246424

ELECTROSWITCH CORP

180 KING AVE

WEYMOUTH, MA 02188-2904 US

SELECTOR SWITCHES

(SEVERAL)
E B 5 F N 1 * 10,120 10,120 10,120 0 6/12/2014 C 7/24/2014

4500246446

BARRETT PAVING MATERIALS

INC

7971 STATE HIGHWAY 56

NORWOOD, NY 13668-3252 US

STONE E B 7 N N 1 10,695 6,268 6,268 4,427 6/12/2014 C 11/30/2014

4500246504

MORRISONVILLE SEPTIC LLC

DONALD RABIDEAU JR

123 RABIDEAU ST

CADYVILLE, NY 12918-2709 US

SEPTIC SERVICE S B 5 N 1 1 8,500 5,005 5,005 3,495 6/13/2014 O 6/12/2015

4500246875

ADIRONDACK STORAGE BARNS

11726 US HIGHWAY 11

NORTH LAWRENCE, NY 12967-

1534 US

STORAGE SHED E B 5 N N 2 7,159 7,159 7,159 0 6/24/2014 C 7/23/2014

4500247131

GM PUMP REPAIR INC

161 BAY 11TH ST

BROOKLYN, NY 11228-3704 US

YEOMANS PUMP PARTS E M 8 N 1 1 * 16,287 16,287 16,287 0 7/1/2014 C 8/20/2014

4500247289

REINHAUSEN MANUFACTURING

INC

2549 N 9TH AVE

HUMBOLDT, TN 38343-1747 US

TAP CHANGER MAINTENANCE S 1 8 F N 1 * 16,346 16,346 16,346 0 7/8/2014 C 9/12/2014

4500247363

EMPIRE TECH SOLUTIONS INC

1151 PITTSFORD VICTOR RD

STE 100

PITTSFORD, NY 14534 US

DELMONOX ELEMENT &

CARTRIDGE
E 1 5 N N 1 * 6,102 6,102 6,102 0 7/9/2014 C 7/16/2014

4500247495

ARBORCHEM PRODUCTS INC

943 NIXON DR

MECHANICSBURG, PA 17055 US

HERBICIDE E B 5 F N 2 5,844 5,844 5,844 0 7/14/2014 C 7/17/2014

4500247534

S & C ELECTRIC CO INC

C/O VJ BROWN CO INC

622 TACOMA AVE - STE 1

BUFFALO, NY 14216-2400 US

CIRCUIT SWITCHERS (2EA) E 1 8 N N 1 258,405 240,450 240,450 17,955 7/14/2014 O 6/30/2015

4500247586

LIFE SCIENCE LABORATORIES

INC

5854 BUTTERNUT DR

EAST SYRACUSE, NY 13057-9513

US

SPDES SAMPLING AND

ANALYSIS.
S M 8 N 1 1 20,000 7,205 7,205 12,795 7/16/2014 O 7/15/2015
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4500247728

RSI ROOFING INC

44 COUNTY RTE 9 - BOX 282B

GOUVERNEUR, NY 13642-2565

US

ROOF REPLACEMENT SECURITY

COMPLEX /INSTALL SNOW

RETENTION SYSTEM AND

GUTTER REPAIR @ MASSENA

SUB STATION

C M 8 N 1 1 97,140 97,140 97,140 0 7/21/2014 C 9/9/2014

4500247861

MX PETROLEUM CORP

PO BOX 638

MASSENA, NY 13662 US

GASOLINE (2671GAL) E B 7 N 1 1 8,602 8,587 8,587 15 7/23/2014 C 7/23/2014

4500247872

DILO COMPANY INC

11642 PYRAMID DR

ODESSA, FL 33556-3449 US

DILO FITTINGS E B 5 F N 1 * 9,045 9,045 9,045 0 7/23/2014 C 10/21/2014

4500247913

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

AIR BLADDER E B 5 F N 1 6,090 6,090 6,090 0 7/24/2014 C 9/25/2014

4500248184

EFACEC POWER

TRANSFORMERS INC

2789 HIGHWAY 21 S

RINCON, GA 31326-3330 US

AUTO TRANSFORMER

SERVICE/REPAIR
S B N N 3 30,304 29,698 29,698 606 7/31/2014 C 9/19/2014

4500248284

ADIRONDACK ENERGY

PRODUCTS INC

ADIRONDACK PROPANE

17 JUNCTION RD

MALONE, NY 12953-4217 US

BIO DIESEL (7000 GALS) E B 7 F 1 1 29,240 29,212 29,212 28 8/4/2014 C 8/4/2014

4500248298

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

LEVER ABB OPERATING 10EA E B 5 F N 1 8,604 8,604 8,604 0 8/4/2014 C 9/18/2014

4500248300

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

VALVES & GUIDES

WESTINGHOUSE
E B 5 F N 1 8,602 8,202 8,202 400 8/4/2014 C 9/22/2014

4500248473

A H HARRIS & SONS INC

PO BOX 330

MASSENA, NY 13662-0330 US

INSULATION BOARD E B 5 F N 3 9,478 9,478 9,478 0 8/8/2014 C 8/18/2014

4500248544

WESCO DISTRIBUTION INC

465 NEWELL ST - PO BOX 207

WATERTOWN, NY 13601-2427 US

AFL BUS BAR E B 5 F N 3 5,808 5,808 5,808 0 8/11/2014 C 9/22/2014

4500248577

BARCODES INC

DBA FOR BARCODES LLC

200 W MONROE ST - STE 1050

CHICAGO, IL 60606-5122 US

RADIOS MOTOROLA (3EACH) E B 7 F N 1 20,307 20,307 20,307 0 8/12/2014 C 9/2/2014
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4500248633

BARRETT PAVING MATERIALS

INC

7971 STATE HIGHWAY 56

NORWOOD, NY 13668-3252 US

AGGREGATE FOR SHORELINE

STABILIZATION
E B 7 N N 1 45,510 35,968 35,968 9,542 8/13/2014 C 11/14/2014

4500248802

WESCO DISTRIBUTION INC

465 NEWELL ST - PO BOX 207

WATERTOWN, NY 13601-2427 US

INVERTER E B 5 F N 2 * 7,433 7,433 7,433 0 8/14/2014 C 9/19/2014

4500248803

ASCO SERVICES INC

50-60 HANOVER RD

FLORHAM PARK, NJ 07932-1503

US

POWER TRANSFER SWITCH E B 5 F N 2 * 5,451 5,451 5,451 0 8/18/2014 C 10/14/2014

4500248847

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

MISCELLANEOUS ELECTRICAL

EQUIPMENT
E B 5 F N 3 12,254 12,254 12,254 0 8/19/2014 C 10/1/2014

4500248956

PRINOTH OF NORTH AMERICA

INC

DBA PRINOTH LLC

2746 SEEBER ST - BUILDING B

GRAND JUNCTION, CO 81506-

7303 US

TRACKS E B 5 F N 2 13,453 13,393 13,393 60 8/20/2014 C 10/16/2014

4500249202

JEFFORDS STEEL &

ENGINEERING CO

PO BOX 40

PLATTSBURGH, NY 12901-0040

US

STEEL SEVERAL FABRICATED

ITEMS
E B 5 N 1 1 21,616 21,616 21,616 0 8/27/2014 C 10/3/2014

4500249438

ALSTOM GRID INC

1 RITZ AVE

WAYNESBORO, GA 30830-3412

US

230KV TRANSFORMER E 2 5 F N 2 8,890 0 0 8,890 9/4/2014 O 4/30/2015

4500249498

MX PETROLEUM CORP

PO BOX 638

MASSENA, NY 13662 US

GASOLINE UNLEAD (3500 GAL) E B 7 F 1 1 10,521 10,508 10,508 13 9/5/2014 C 9/5/2014

4500249561

SEASONS SPECIALTY GIFTS LLC

27 W ORVIS ST

MASSENA, NY 13662-1833 US

OFFICE FURNITURE E B 7 N 3 1 19,671 19,671 19,671 0 9/8/2014 C 9/30/2014

4500249717

DOWD BATTERY CO INC

1571 BRONSON RD

GRAND ISLAND, NY 14072-2910

US

STATION BATTERY ADIRONDACK

SUBSTATION (2 BANKS)
E M 8 F 1 1 110,476 0 0 110,476 9/10/2014 C 12/26/2014

4500249817

JOHNSON CONTROLS INC

130 JOHN MUIR DR - STE 100

AMHERST, NY 14228-1139 US

SECURITY SYSTEMS

MAINTENANCE
S B 7 N N 1 21,210 21,210 21,210 0 10/1/2014 O 9/30/2015
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4500249971

KIRK KEY INTERLOCK CO

9048 MERIDIAN CIR NW

NORTH CANTON, OH 44720-8387

US

KIRK KEY LOCKS E B 5 F N 2 * 9,321 9,321 9,321 0 9/17/2014 C 9/26/2014

4500250050

BARRETT PAVING MATERIALS

INC

7971 STATE HIGHWAY 56

NORWOOD, NY 13668-3252 US

STONE/GRAVEL E B 7 N N 1 7,293 7,293 7,293 0 9/18/2014 C 9/18/2014

4500250126

FLIR COMMERCIAL SYSTEMS

INC

FORMERLY FLIR SYSTEMS INC

9 TOWNSEND W

NASHUA, NH 03063-1233 US

CAMERA, THERMAL IMAGING

FLIR
E 1 8 F N 1 99,500 99,500 99,500 0 9/22/2014 C 9/29/2014

4500250301

CITY ELECTRIC CO INC

23763 NYS RTE 12

WATERTOWN, NY 13601 US

PYLE NATIONAL RECEPTACLES E B 5 F 3 2 7,104 6,962 6,962 142 9/25/2014 C 10/1/2014

4500250327

DOWD BATTERY CO INC

1571 BRONSON RD

GRAND ISLAND, NY 14072-2910

US

STATION BATTERIES WILLIS

SUBSTATION
E M 8 F 1 1 49,756 0 0 49,756 9/25/2014 O 1/30/2015

4500250529

GENERAL ELECTRIC CO

T & D SALES SUPPORT CENTER

4601 PARK RD STE 600

CHARLOTTE, NC 28209 US

GE RELAY E B 5 F N 2 * 5,244 5,244 5,244 0 10/1/2014 C 11/4/2014

4500250784

AMERICAN ROCK SALT CO LLC

DBA FOR AMERICAN ROCK SALT

HOLDING

PO BOX 190

MOUNT MORRIS, NY 14510-0190

US

SALT, ROAD BULK E B 7 F N 1 73,984 46,914 46,914 27,070 10/7/2014 O 3/30/2015

4500250808

MX PETROLEUM CORP

PO BOX 638

MASSENA, NY 13662 US

GASOLINE (2189 GAL) E B 7 F 1 1 6,722 6,715 6,715 7 10/8/2014 C 10/8/2014

4500250816

GM PUMP REPAIR INC

161 BAY 11TH ST

BROOKLYN, NY 11228-3704 US

PUMP REPAIR S M 5 N 1 1 11,685 6,406 6,406 5,279 10/8/2014 O 2/6/2015

4500250876

NORTHERN GLASS CO INC

PO BOX 865 - 22443 NYS RTE 37

WATERTOWN, NY 13601-0865 US

WINDOW REPLACEMENT C M 8 N 3 1 80,017 79,961 79,961 56 10/9/2014 C 12/1/2014
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4500251186

ROOT NEAL & CO

64 PEABODY ST - PO BOX 101

BUFFALO, NY 14240 US

SUMP PUMPS E B 5 N N 1 8,064 8,064 8,064 0 10/17/2014 C 10/31/2014

4500251251

EMPIRE TECH SOLUTIONS INC

1151 PITTSFORD VICTOR RD

STE 100

PITTSFORD, NY 14534 US

DELMONOX CARTRIDGES AND

MISCELLANEOUS MATERIAL
E B 5 F N 1 * 7,635 7,635 7,635 0 10/20/2014 C 10/28/2014

4500251260

ABB INC

940 MAIN CAMPUS DR

RALEIGH, NC 27606-5211 US

GAS COMPRESSORS E B 5 F N 1 * 14,100 14,100 14,100 0 10/20/2014 C 10/21/2014

4500251330

MX PETROLEUM CORP

PO BOX 638

MASSENA, NY 13662 US

GASOLINE (2300 GALS) E B 7 F 1 1 6,878 6,869 6,869 9 10/21/2014 C 10/21/2014

4500251425

TEMP-PRESS INC

30 HYTEC CIRCLE

ROCHESTER, NY 14606 US

ANNUNCIATOR E B 5 N N 1 6,448 0 0 6,448 10/23/2014 C 12/1/2014

4500251455

BARRETT PAVING MATERIALS

INC

7971 STATE HIGHWAY 56

NORWOOD, NY 13668-3252 US

#2 STONE E B 7 N N 1 6,331 6,331 6,331 0 10/23/2014 C 11/24/2014

4500251769

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

TRANSMISSION MATERIAL E B 5 F N 3 5,565 5,565 5,565 0 10/31/2014 C 12/3/2014

4500251868

JEFFERSON CONCRETE CORP

22850 MURROCK CIR

WATERTOWN, NY 13601-5081 US

ANCHORS E M 5 N 1 1 6,960 6,960 6,960 0 11/4/2014 C 11/14/2014

4500251976

BARRETT PAVING MATERIALS

INC

7971 STATE HIGHWAY 56

NORWOOD, NY 13668-3252 US

AGGREGATE E B 5 N N 1 10,165 10,157 10,157 8 11/6/2014 C 11/6/2014

4500252048

S & L ELECTRIC INC

5313 STATE HIGHWAY 56

COLTON, NY 13625 US

GENERATOR INSTALLATION S B 5 N N 1 5,790 0 0 5,790 11/26/2014 O 2/20/2015

4500252102

BARRETT PAVING MATERIALS

INC

7971 STATE HIGHWAY 56

NORWOOD, NY 13668-3252 US

AGGREGATE E B 5 N N 1 6,331 6,331 6,331 0 11/10/2014 C 11/10/2014

4500252215

TMT CONTRACTORS INC

1484 US HIGHWAY 11

GOUVERNEUR, NY 13642-3407

US

SNOW REMOVAL COOPER HILL S M 5 N 1 1 14,000 2,800 2,800 11,200 11/13/2014 O 5/31/2015
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4500252217

BUB'S ENTERPRISES LLC

DALE EARL

3893 STATE ROUTE 11

MALONE, NY 12953-3725 US

SNOW REMOVAL DULEY

SUBSTATION
S M 5 N 1 1 10,000 800 800 9,200 11/13/2014 O 5/31/2015

4500252626

HVB AE POWER SYSTEMS INC

7250 MCGINNIS FERRY RD

SUWANEE, GA 30024 US

ALUMAFLEX HEATERS E B 5 F N 3 * 13,136 13,136 13,136 0 11/24/2014 C 12/3/2014

4500252677

GRAYBAR ELECTRIC CO INC

6605 DEERE RD

SYRACUSE, NY 13206-1325 US

FLUKE METERS & ACCESSORIES E B 7 F N 3 25,466 25,466 25,466 0 11/25/2014 C 12/11/2014

4500252749

N C C SYSTEMS INC

PO BOX 670

POTSDAM, NY 13676 US

CAMERA 3EA OUTDOOR

SECURITY NETWORK
E B 7 F 1 1 11,405 0 0 11,405 11/26/2014 C 12/4/2014

4500252969

GE ENERGY SERVICES INC

4601 PARK RD - STE 600

CHARLOTTE, NC 28209-3799 US

DIFFFERENTIAL RELAY E B 5 F N 2 9,499 0 0 9,499 12/5/2014 C 12/30/2014

4500253466

WESCO DISTRIBUTION INC

465 NEWELL ST - PO BOX 207

WATERTOWN, NY 13601-2427 US

ARMOR RODS E B 5 F N 2 14,555 0 0 14,555 12/18/2014 O 2/15/2015

4500253643

SUPERIOR PLUS ENERGY

SERVICES INC

DBA GRIFFITH ENERGY

1870 WINTON RD S - STE 200

ROCHESTER, NY 14618-3960 US

DIESEL WINTER BLEND E B 7 F N 1 11,048 0 0 11,048 12/23/2014 C 12/23/2014

4600002354

WAYNE H BROCKWAY

SANITATION &

PORTABLE TOILETS/WAYNE H

BROCKWAY

PO BOX 155

MOIRA, NY 12957-3216 US

SEPTIC TANK SERVICES S B N 1 1 * 85,582 85,582 27,748 0 1/3/2011 C 12/31/2014

4600002376

CASELLA WASTE SERVICES

PO BOX 5195

POTSDAM, NY 13676 US

REFUSE REMOVAL S B N N 1 400,000 204,812 69,243 195,188 4/1/2011 O 3/31/2015

4600002380

KORRECT OPTICAL

3801 BISHOP LN

LOUISVILLE, KY 40218-2905 US

SAFETY GLASSES E B F N 3 30,000 13,132 1,109 16,868 3/16/2011 C 3/15/2014
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4600002466

CRYSTAL SPRINGS

DBA FOR DS WATERS OF

AMERICA INC

STE 500 5660 NEW NORTHSIDE

DR

ATLANTA, GA 30328-5826 US

WATER AND WATER COOLER

RENTAL
E B F N 2 24,000 17,851 4,798 6,149 1/19/2012 O 1/18/2015

4600002492

FUSION BABBITTING CO INC

4540 W BURNHAM ST

MILWAUKEE, WI 53219 US

REBABBITTING THRUST

BEARING SHOES
S B F N 4 215,000 179,350 77,125 35,650 4/2/2012 O 3/31/2015

4600002503

PROFESSIONAL HEALTH

SERVICES INC

83 S EAGLE RD

HAVERTOWN, PA 19083 US

EMPLOYEE PHYSICALS S B F N 2 142,000 69,554 0 72,446 9/10/2012 O 10/31/2015

4600002515

CHROMALOX

C/O LIBERTY ELECTRIC SALES

INC

6602 JOY RD

EAST SYRACUSE, NY 13057-1108

US

HEATER CHROMALOX (LSD

GATE GUIDE HEATERS)
E B N N 5 90,000 69,209 0 20,791 4/12/2012 C 4/11/2014

4600002542

ESSENTRA POROUS

TECHNOLOGIES

DBA FOR ESSENTRA

CLEANROOM PRODUCT

2255 WESTOVER RD

CHICOPEE, MA 01022-1060 US

WIPING CLOTHS E B F N 2 60,000 21,662 11,312 38,338 7/12/2012 O 7/11/2015

4600002675

VICTOR INSULATORS INC

280 MAPLE AVE

VICTOR, NY 14564-1385 US

115KV / 23OKV PEDESTAL POST

INSULATORS
E B N N 4 300,000 33,540 0 266,460 4/11/2013 O 4/10/2016

4600002681

MCFARLAND CASCADE

HOLDINGS INC

DBA MCFARLAND CASCADE

1400 IRON HORSE PARK

NORTH BILLERICA, MA 1862 US

WOOD POLES E B F N 2 1,500,000 785,085 383,383 714,915 4/26/2013 O 4/25/2016

4600002694

ENERFIN INC

130 DE L'ISERE ST

CANDIAC, QC J5R 0M2 CA

RETUBING STATOR AIR

COOLERS
S B F N 2 286,000 283,365 126,885 2,635 4/29/2013 C 4/28/2014

4600002696

STUART C IRBY CO

4583 BUCKLEY RD

LIVERPOOL, NY 13088-2508 US

TRANSMISSION HARDWARE E B N N 3 500,000 258,413 105,358 241,587 5/28/2013 O 5/27/2016
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4600002702

NOCO ENERGY CORP

2440 SHERIDAN DR - STE 202

TONAWANDA, NY 14150-9493 US

LUBRICATING OIL E B N N 2 95,000 75,209 62,984 19,791 6/27/2013 O 6/26/2016

4600002793

THYSSEN ELEVATOR CO

6067 CORPORATE DR

EAST SYRACUSE, NY 13057-1082

US

AS NEEDED ELEVATOR REPAIR S B 7 N N 1 20,000 8,517 8,517 11,483 5/5/2014 O 5/3/2015

4600002881

ENERFIN INC

130 DE L'ISERE ST

CANDIAC, QC J5R 0M2 CA

RETUBING STATOR AIR

COOLERS
E 1 8 F N 1 400,000 0 0 400,000 11/26/2014 O 11/25/2016

STL TOTALS 7,620,482 5,052,054 3,607,064 2,568,428



FACILITY: ST. LAWRENCE

POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

TOTAL NUMBER OF CONTRACTS 184

TOTAL CONTRACT VALUE $7,620,482

TOTAL EXPENDED TO DATE $5,052,054

TOTAL EXPENDED IN REPORT YEAR $3,607,064

STATUS SUMMARY

TOTAL NUMBER OPEN CONTRACTS 31
TOTAL NUMBER CLOSED CONTRACTS 153

METHOD OF AWARD SUMMARY

TOTAL NUMBER COMP BID 144
TOTAL NUMBER SOLE SOURCE 11
TOTAL NUMBER SINGLE SOURCE 2
TOTAL NUMBER COMP SEARCH 1
TOTAL NUMBER MWBE/SBE 26

COMMITMENT TYPE SUMMARY

TOTAL NUMBER ARCHITECTURAL & ENGINEERING SERVICES 0
TOTAL NUMBER CONSTRUCTION 2
TOTAL NUMBER EQUIP/GOODS/COMMODITY 147
TOTAL NUMBER LEGAL SERVICES 0
TOTAL NUMBER PERSONAL SERVICES 0
TOTAL NUMBER OTHER NON PERSONAL SERVICES 35



SITE TOTALS

POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

TOTAL NUMBER OF CONTRACTS 2,182

TOTAL CONTRACT VALUE $3,593,030,785

TOTAL EXPENDED TO DATE $1,552,438,911

TOTAL EXPENDED IN REPORT YEAR $484,236,713

STATUS SUMMARY

TOTAL NUMBER OPEN CONTRACTS 997
TOTAL NUMBER CLOSED CONTRACTS 1,185

METHOD OF AWARD SUMMARY

TOTAL NUMBER COMP BID 1,647
TOTAL NUMBER SOLE SOURCE 129
TOTAL NUMBER SINGLE SOURCE 133
TOTAL NUMBER COMP SEARCH 152
TOTAL NUMBER MWBE/SBE 121

COMMITMENT TYPE SUMMARY

TOTAL NUMBER ARCHITECTURAL & ENGINEERING SERVICES 37
TOTAL NUMBER CONSTRUCTION 231
TOTAL NUMBER EQUIP/GOODS/COMMODITY 977
TOTAL NUMBER LEGAL SERVICES 29
TOTAL NUMBER PERSONAL SERVICES 302
TOTAL NUMBER OTHER NON PERSONAL SERVICES 606
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FD-1990-33

NORTHVILLE INDUSTRIES

CORP

25 MELVILLE PARK RD

MELVILLE, NY 11747 US

OIL STORAGE AGREEMENT

(SETAUKET)
E 1 F 0 13,567,634 13,567,634 557,320 0 04/01/94 O 03/31/19

FD-1990-34

NORTHVILLE INDUSTRIES

CORP

25 MELVILLE PARK RD

MELVILLE, NY 11747 US

OIL STORAGE AGREEMENT

(HOLTSVILLE)
E 1 F 0 4,216,776 4,216,776 139,330 0 10/01/93 O 09/30/18

FS-1994-17

MERRILL LYNCH

(FORMERLY ENTERGY-KOCH

TRADING

(FORMERLY KOCH))

20 E GREENWAY PLAZA

HOUSTON, TX 77046 US

NATURAL GAS PURCHASE E B F 38 274,705,317 274,705,317 3,762,867 0 07/01/94 O *

FS-1997-22

COLONIAL ENERGY

2 RIVERWAY SUITE 2000

HOUSTON, TX 77056 US

NATURAL GAS PURCHASE E B F 38 486,856,236 486,856,236 32,695,906 0 05/01/97 O *

FD-2001-23

SEMPRA

58 COMMERCE ROAD

STAMFORD, CT 06902 US

NATURAL GAS PURCHASE E B F 38 168,290,671 168,290,671 0 0 12/01/01 O *

FD-2002-11

PSEG ENERGY RESOURCES

80 PARK PLAZA FL T19

NEWARK, NJ 07102 US

NATURAL GAS PURCHASE E B F 38 11,017,721 11,017,721 0 0 11/01/02 O *

FD-2003-09

J. ARON

85 BROAD STREET

NEW YORK, NY 10004 US

NATURAL GAS PURCHASE E B F 38 83,241,402 83,241,402 0 0 04/22/03 O *

FD-2003-10

BP ENERGY COMPANY

501 WESTLAKE PARK

HOUSTON, TX 77253 US

NATURAL GAS PURCHASE E B F 38 206,642,957 206,642,957 1,044,175 0 10/01/04 O *

FD-2003-12

CONSTELLATION POWER

SOURCE

111 MARKET PLACE

BALTIMORE, MD 21202 US

NATURAL GAS PURCHASE E B F 38 55,860,651 55,860,651 0 0 06/09/03 O *

FD-2003-15

VIRGINIA POWER ENERGY

MARKETING

P. O. BOX 25773

RICHMOND, VA 23360 US

NATURAL GAS PURCHASE E B F 38 629,265,426 629,265,426 0 0 07/11/03 O *

FD-2004-08

SHELL ENERGY NA (FORMERLY

CORAL ENERGY)

909 FANNIN PLAZA

HOUSTON, TX 77010 US

NATURAL GAS PURCHASE E B F 38 75,804,347 75,804,347 1,462,352 0 04/01/04 O *
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FD-2004-09

SOUTHWEST ENERGY LP

TWO GREENWAY PLAZA

HOUSTON, TX 77046 US

NATURAL GAS PURCHASE E B F 38 180,117,537 180,117,537 0 0 06/01/04 O *

FD-2005-02

BOSS ENERGY LTD

20445 STATE HWY 249

HOUSTON, TX 77070 US

NATURAL GAS PURCHASE E B F 38 73,839,766 73,839,766 0 0 01/25/05 O *

FD-2005-12

NJR ENERGY SERVICES CO.

1415 WYCKOFF ROAD

WALL, NJ 07719 US

NATURAL GAS PURCHASE E B F 38 369,159,553 369,159,553 95,879,289 0 09/01/05 O *

FD-2006-03

UBS AG / UBS ENERGY LLC

677 WASHINGTON BLVD

STAMFORD, CT 06901 US

NATURAL GAS PURCHASE E B F 38 126,500,213 126,500,213 0 0 07/28/06 O *

FD-2006-05

PETROCOM VENTURES LTD

1616 S VOSS SUITE 945

HOUSTON, TX 77057 US

NATURAL GAS PURCHASE E B F 38 44,715,916 44,715,916 0 0 07/21/06 O *

FD-2006-07

TEXAS GAS TRANSMISSION

3800 FREDERICA STREET

OWENSBORO, KY 42301 US

FIRM GAS

TRANSPORT/DEMAND

AGREEMENT

S 1 F 0 28,497,202 28,497,202 2,239,377 0 07/01/06 O 10/31/16

FD-2006-08

DOMINION TRANSMISSION

120 TREDEQAR STREET

RICHMOND, VA 23219 US

FIRM GAS

TRANSPORT/DEMAND

AGREEMENT

S 1 F 0 21,716,110 21,716,110 2,240,230 0 07/01/06 O 10/31/16

FD-2006-09

TRANSCONTINENTAL GAS

PIPELINE

(TGPL. 5316)

2800 POST OAK BLVD

HOUSTON, TX 77056 US

FIRM GAS

TRANSPORT/DEMAND

AGREEMENT

S 1 F 0 13,144,077 13,144,077 1,577,139 0 08/04/06 O 03/31/17

FD-2006-12

TENASKA MARKETING

VENTURES

11718 NICHOLAS STREET

OMAHA, NE 68154 US

NATURAL GAS PURCHASE E B F 38 24,432,108 24,432,108 1,339,590 0 10/01/06 O *

FD-2007-08

SPARK ENERGY GAS

3010 BRIORPARK DR SUITE 550

HOUSTON, TX 77042 US

NATURAL GAS PURCHASE E B F 38 175,436,155 175,436,155 41,704,564 0 2/14/2007 O *

FD-2007-09

INUPIAT ENERGY

( FORMERLY ENJET, INC )

5373 WEST ALABAMA- SUITE

502

HOUSTON, TX 77056 US

NATURAL GAS PURCHASE E B F 38 148,511,468 148,511,468 0 0 3/21/2007 O *

FD-2007-10

ASTORIA GENERATING

COMPANY, LP

18-01 20TH AVENUE

ASTORIA, NY 11105 US

OIL DELIVERY LABOR FEES S 1 F 0 60,771 60,771 19,436 0 07/17/06 O *
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FD-2008-01

eCORP ENERGY MARKETING

TEN THOUSAND MEMORIAL

HOUSTON, TX 77024-3410 US

NATURAL GAS PURCHASE E B F 38 72,450 72,450 0 0 02/01/08 O *

FD-2008-02

CIMA-ENERGY LTD.

1221 MCKINNEY

HOUSTON, TX 77010 US

NATURAL GAS PURCHASE E B F 38 14,597,304 14,597,304 0 0 03/01/08 O *

FD-2008-05

SEQUENT ENERGY MGT

1200 SMITH STREET

HOUSTON, TX 77010 US

NATURAL GAS PURCHASE E B F 38 36,558,006 36,558,006 0 0 03/01/08 O *

FD-2008-06

MACQUARIE COOK ENERGY

10100 SANTA MONICA BLVD

LOS ANGELES, CA 90067 US

NATURAL GAS PURCHASE E B F 38 47,096,447 47,096,447 0 0 07/01/08 O *

FD-2008-09

CON EDISON, INC.

(BALANCING & DEMAND)

4 IRVING PLACE

NEW YORK, NY 10003 US

TRANSPORT & BALACNGING

SERVICE
E 1 F 0 24,788,852 24,788,852 1,079,541 0 8/1/2008 O 04/30/16

FD-2008-10

UNITED ENERGY TRADING, LLC

215 UNION BLVD SUITE 425

LAKEWOOD, CO 80228 US

NATURAL GAS PURCHASE E B F 38 133,166,046 133,166,046 42,100,846 0 11/19/08 O *

FD-2008-12

eSERVICES, LLC

4461 COX RD STE 113 GLENN

ALLEN, VA 23060 US

NATURAL GAS PURCHASE E B F 38 520,725 520,725 0 0 12/01/08 O *

FD-2009-03

NATIONALGRID -LI (FLYNN)

100 E OLD COUNTRY RD

HICKSVILLE, NY 11801 US

BALANCING SERVICE E 1 9 F 0 6,600,000 6,600,000 1,100,000 0 01/01/09 C 12/31/14

FD-2009-04

NATIONALGRID -LI (FLYNN)

100 E OLD COUNTRY RD

HICKSVILLE, NY 11801 US

TRANSPORT SERVICE E 1 9 F 0 14,964,000 14,964,000 2,354,228 0 01/01/09 C 12/31/14

FD-2009-05

NATIONALGIRD-NY(GKP)

ONE METROTECH CENTER

BROOKLYN, NY 11201 US

TRANSPORT SERVICE E 1 9 F 0 7,212,282 7,212,282 172,017 0 03/01/09 C 05/31/14

FD-2009-06

NATIONALGRID -

LI(BRENTWOOD)

100 E OLD COUNTRY RD

HICKSVILLE, NY 11801 US

TRANSPORT SERVICE E 1 9 F 0 928,180 928,180 28,926 0 03/01/09 C 05/31/14

FD-2009-07

CONOCO PHILLIPS COMPANY

600 NORTH DAIRY ASHFORD

HOUSTON, TX 77079 US

NATURAL GAS PURCHASE E B F 38 31,365,498 31,365,498 0 0 05/01/09 O *

FD-2010-01

JLA ENERGY LLC

TWO RIVERWAY, SUITE 730

HOUSTON, TX 77056 US

NATURAL GAS PURCHASE E B F 38 1,286,927 1,286,927 0 0 02/01/10 O *
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FD-2010-02

IBERDROLA RENEWABLES

1125 N.W. COUCH ST SUITE 700

PORTLAND, OR 97209 US

NATURAL GAS PURCHASE E B F 38 15,768,049 15,768,049 992,755 0 08/09/10 O *

FD-2011-01

BG ENERGY MERCHANTS, LLC

5444 WESTHEIMER SUITE 1200

HOUSTON, TX 77056 US

NATURAL GAS PURCHASE E B F 38 76,864,179 76,864,179 16,239,324 0 03/01/11 O *

FD-2011-02

YAKA ENERGY, LLC

46411 TIMINE WAY

PENDLETON, OR 97801 US

NATURAL GAS PURCHASE E B F 38 12,266,833 12,266,833 0 0 03/01/11 O *

FD-2011-06

EDF Trading N. America, LLC

4700 WEST SAM HOUSTON

PKY NORTH SUITE 25

HOUSTON, TX 77041 US

NATURAL GAS PURCHASE E B F 38 161,485,184 161,485,184 17,588,753 0 06/01/11 O *

FD-2011-11

STATOIL NATURAL GAS, LLC

120 LONG RIDGE ROAD

STAMFORD, CT 06902 US

NATURAL GAS PURCHASE E B F 38 13,754,561 13,754,561 11,444,306 0 04/18/12 O *

FD-2011-12

CHESAPEAKE ENERGY

MARKING, INC

900NW 63 ROAD,

OKLAHOMA CITY, OK 73118 US

NATURAL GAS PURCHASE E B F 39 10,860,758 10,860,758 5,143,800 0 05/28/13 O *

FD-2012-02

REPSOL ENERGY NORTH

AMERICA

2001 TIMBERLOCH PLACE

SUITE 3000

SPRING, TX 77380 US

NATURAL GAS PURCHASE E B F 38 33,483,679 33,483,679 16,228,250 0 11/13/12 O *

FD-2013-08

SAYBOLT LP

CORE LABORATORIES

6316 WINDFERN RD

HOUSTON, TX 77040 US

OIL INSPECTORS S B F 0 17,224 17,224 17,224 0 01/01/14 O 12/31/16

FD-2013-10

NORTHVILLE INDUSTRIES

CORP

25 MELVILLE PARK RD

MELVILLE, NY 11747 US

OIL PURCHASE S B F 11 4,112,982 4,112,982 4,112,982 0 01/01/14 C 01/05/14

FD-2014-01

NORTHVILLE INDUSTRIES

CORP

25 MELVILLE PARK RD

MELVILLE, NY 11747 US

OIL PURCHASE S B F 11 7,955,728 7,955,728 7,955,728 0 01/07/14 C 01/10/14

FD-2014-02

NORTHVILLE INDUSTRIES

CORP

25 MELVILLE PARK RD

MELVILLE, NY 11747 US

OIL PURCHASE S B F 11 8,081,716 8,081,716 8,081,716 0 01/15/14 C 01/23/14
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FD-2014-03

NORTHVILLE INDUSTRIES

CORP

25 MELVILLE PARK RD

MELVILLE, NY 11747 US

OIL PURCHASE S B F 11 8,569,878 8,569,878 8,569,878 0 01/21/14 C 01/27/14

FD-2014-04

NORTHVILLE INDUSTRIES

CORP

25 MELVILLE PARK RD

MELVILLE, NY 11747 US

OIL PURCHASE S B F 11 9,746,778 9,746,778 9,746,778 0 01/22/14 C 02/05/14

FD-2014-05

NORTHVILLE INDUSTRIES

CORP

25 MELVILLE PARK RD

MELVILLE, NY 11747 US

OIL PURCHASE S B F 11 9,042,161 9,042,161 9,042,161 0 01/22/14 O 01/31/15

FD-2014-06

NORTHVILLE INDUSTRIES

CORP

25 MELVILLE PARK RD

MELVILLE, NY 11747 US

OIL PURCHASE S B F 11 5,987,769 5,987,769 5,987,769 0 01/27/14 C 02/02/14

FD-2014-07

APEX OIL CO INC

8235 FORSYTH BLVD

SUITE 400

SAINT LOUIS, MO 63105 US

OIL PURCHASE S B F 11 2,887,419 2,887,419 2,887,419 0 02/06/14 C 02/16/14

FD-2014-09

APEX OIL CO INC

8235 FORSYTH BLVD

SUITE 400

SAINT LOUIS, MO 63105 US

OIL PURCHASE S B F 11 5,220,469 5,220,469 5,220,469 0 02/11/14 C 02/17/14

FD-2014-10

APEX OIL CO INC

8235 FORSYTH BLVD

SUITE 400

SAINT LOUIS, MO 63105 US

OIL PURCHASE S B F 11 2,695,240 2,695,240 2,695,240 0 02/12/14 C 02/16/14

FD-2014-11

NORTHVILLE INDUSTRIES

CORP

25 MELVILLE PARK RD

MELVILLE, NY 11747 US

OIL PURCHASE S B F 11 7,475,278 7,475,278 7,475,278 0 05/12/14 C 05/19/14

FD-2014-14

NATIONALGIRD-NY(GKP)

ONE METROTECH CENTER

BROOKLYN, NY 11201 US

TRANSPORT SERVICE E 1 9 F 0 483,739 483,739 483,739 0 06/01/14 O 05/31/17

FD-2014-15

NATIONALGRID -

LI(BRENTWOOD)

100 E OLD COUNTRY RD

HICKSVILLE, NY 11801 US

TRANSPORT SERVICE E 1 9 F 0 349,206 349,206 349,206 0 06/01/14 O 05/31/17

FD-2014-16

PACIFIC SUMMIT ENERGY, LLC

4675 MACARTHUR CT STE 750

NEWPORT BEACH, CA 92660 US

NATURAL GAS PURCHASE E B F 38 7,075,956 7,075,956 7,075,956 0 08/11/14 O *
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FD-2014-17

APEX OIL CO INC

8235 FORSYTH BLVD

SUITE 400

SAINT LOUIS, MO 63105 US

OIL PURCHASE S B F 11 7,136,141 7,136,141 7,136,141 0 09/09/14 C 09/17/14

FOSSIL FUELS TOTALS 3,946,077,658 3,946,077,658 385,972,005 0

NOTE:

* CONTRACT CONTINUES UNTIL TERMINATED BY NYPA OR COUNTERPARTY UPON SPECIFIED NOTICE
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POWER AUTHORITY OF THE STATE OF NEW YORK
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TOTAL NUMBER OF CONTRACTS 59

TOTAL CONTRACT VALUE $3,946,077,658

TOTAL EXPENDED TO DATE $3,946,077,658

TOTAL EXPENDED IN REPORT YEAR $385,972,005

STATUS SUMMARY

TOTAL NUMBER OPEN CONTRACTS 44
TOTAL NUMBER CLOSED CONTRACTS 15

METHOD OF AWARD SUMMARY

TOTAL NUMBER COMP BID 46
TOTAL NUMBER SOLE SOURCE 13
TOTAL NUMBER SINGLE SOURCE 0
TOTAL NUMBER COMP SEARCH 0
TOTAL NUMBER MWBE/SBE 0

COMMITMENT TYPE SUMMARY

TOTAL NUMBER ARCHITECTURAL & ENGINEERING SERVICES 0
TOTAL NUMBER CONSTRUCTION 0
TOTAL NUMBER EQUIP/GOODS/COMMODITY 42
TOTAL NUMBER LEGAL SERVICES 0
TOTAL NUMBER PERSONAL SERVICES 0
TOTAL NUMBER OTHER NON PERSONAL SERVICES 17
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BANK OF NEW YORK

(FORMERLY JPMORGAN)

101 BARCLAY STREET

NEW YORK, NY 10286 US

TRUSTEE/PAYING AGENT

SERVICES ON BONDS
S C 9 N 451,289 451,289 16,657 0 2/24/1998 O *

BANK OF NEW YORK

(FORMERLY JPMORGAN)

101 BARCLAY STREET

NEW YORK, NY 10286 US

TRUSTEE- ARTN S C 9 N 254,225 254,225 21,380 0 9/2/2003 O 3/1/2020

BANK OF NEW YORK

(FORMERLY JPMORGAN)

101 BARCLAY STREET

NEW YORK, NY 10286 US

TRUSTEE- COMMERCIAL

PAPER
S C 9 N 166,884 166,884 28,190 0 10/2/2006 O *

BANK OF NOVA SCOTIA

ONE LIBERTY PLAZA, 26TH FL

NEW YORK, NY 10006 US

REVOLVING LINE OF CREDIT

FOR ARTN
S C 9 N 6 1,300,901 1,222,956 129,104 77,945 9/4/2007 O 9/1/2015

BARCLAYS CAPITAL (ASSIGNED

FROM LEHMAN BROS.) **

745 SEVENTH AVENUE

NEW YORK, NY 10019 US

RE-MARKETING AGENT CP-1 S C 9 N 1,537,161 1,537,161 121,551 0 7/14/1994 O *

BARCLAYS CAPITAL (ASSIGNED

FROM LEHMAN BROS.)

745 SEVENTH AVENUE

NEW YORK, NY 10019 US

RE-MARKETING AGENT CP-3 S 2 9 N 10,775 10,775 0 0 6/26/2008 O *

CITIGROUP

390 GREENWICH STREET

NEW YORK, NY 10013 US

RE-MARKETING AGENT CP-2 S C 9 N 483,612 483,612 17,327 0 12/4/1997 O *

GOLDMAN, SACHS & CO.

85 BROAD STREET

NEW YORK, NY 10004-2456 US

RE-MARKETING AGENT CP-2

AND 3
S C 9 N 1,016,997 1,016,997 46,135 0 12/4/1997 O *

GOLDMAN, SACHS & CO.

85 BROAD STREET

NEW YORK, NY 10004-2456 US

RE-MARKETING EMCP S C 9 N 860,235 860,235 67,416 0 3/4/2003 O *

GOLDMAN, SACHS & CO. **

85 BROAD STREET

NEW YORK, NY 10004-2456 US

ART NOTES REMARKETING S C 9 N 2,272,995 2,272,995 113,860 0 5/15/1985 O 3/1/2020
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JPMORGAN CHASE

270 PARK AVENUE

NEW YORK, NY 10017-2070 US

RE-MARKETING AGENT CP-2 S C 9 N 233,590 233,590 6,296 0 6/28/2001 O *

JPMORGAN CHASE

270 PARK AVENUE

NEW YORK, NY 10017-2070 US

RE-MARKETING AGENT CP-3 S C 9 N 614,540 614,540 13,411 0 12/4/1997 O *

JPMORGAN CHASE

270 PARK AVENUE

NEW YORK, NY 10017-2070 US

ESCROW AGENT POCR/CASP

& LMEI FUNDS
S C 9 N 530,029 530,029 14,596 0 5/30/1996 O *

JPMORGAN CHASE

270 PARK AVENUE

NEW YORK, NY 10017-2070 US

REVOLVING LINE OF CREDIT

2011
S C 9 N 2 12,902,608 12,795,663 2,055,455 106,944 1/20/2011 O 1/20/2015

MORGAN STANLEY

1221 AVENUE OF THE

AMERICAS

NEW YORK, NY 10020 US

RE-MARKETING AGENT CP-1 S C 9 N 7 301,837 301,837 65,416 0 3/31/2009 O *

RBC CAPITAL MARKETS **

1211 AVENUE OF THE

AMERICAS

NEW YORK, NY 10036 US

RE-MARKETING AGENT CP-1 S C 9 N 471,670 471,670 97,841 0 7/14/1994 O *

FINANCE TOTALS 23,409,348 23,224,458 2,814,635 184,889

NOTES:

* CONTRACT CONTINUES UNTIL TERMINATED BY NYPA OR COUNTERPARY UPON SPECIFIED NOTICE

** EXPENSE HISTORY ONLY AVAILABLE FROM 1997
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TOTAL NUMBER OF CONTRACTS 16

TOTAL CONTRACT VALUE $23,409,348

TOTAL EXPENDED TO DATE $23,224,458

TOTAL EXPENDED IN REPORT YEAR $2,814,635

TOTAL CONTRACT BALANCE $184,889

STATUS SUMMARY

TOTAL NUMBER OPEN CONTRACTS 16
TOTAL NUMBER CLOSED CONTRACTS 0

METHOD OF AWARD SUMMARY

TOTAL NUMBER COMP BID 0
TOTAL NUMBER SOLE SOURCE 0
TOTAL NUMBER SINGLE SOURCE 1
TOTAL NUMBER COMP SEARCH 15
TOTAL NUMBER MWBE/SBE 0

COMMITMENT TYPE SUMMARY

TOTAL NUMBER ARCHITECTURAL & ENGINEERING SERVICES 0
TOTAL NUMBER CONSTRUCTION 0
TOTAL NUMBER EQUIP/GOODS/COMMODITY 0
TOTAL NUMBER LEGAL SERVICES 0
TOTAL NUMBER PERSONAL SERVICES 0
TOTAL NUMBER OTHER NON PERSONAL SERVICES 16



GRAND TOTALS

POWER AUTHORITY OF THE STATE OF NEW YORK
2014 ANNUAL REPORT OF PROCUREMENT CONTRACTS

REQUIRED BY N.Y. PUBLIC AUTHORITIES LAW, SECTION 2879

TOTAL NUMBER OF CONTRACTS 2,257

TOTAL CONTRACT VALUE $7,562,517,791

TOTAL EXPENDED TO DATE $5,521,741,027

TOTAL EXPENDED IN REPORT YEAR $873,023,353

STATUS SUMMARY

TOTAL NUMBER OPEN CONTRACTS 1,057
TOTAL NUMBER CLOSED CONTRACTS 1,200

METHOD OF AWARD SUMMARY

TOTAL NUMBER COMP BID 1,693
TOTAL NUMBER SOLE SOURCE 142
TOTAL NUMBER SINGLE SOURCE 134
TOTAL NUMBER COMP SEARCH 167
TOTAL NUMBER MWBE/SBE 121

COMMITMENT TYPE SUMMARY

TOTAL NUMBER ARCHITECTURAL & ENGINEERING SERVICES 37
TOTAL NUMBER CONSTRUCTION 231
TOTAL NUMBER EQUIP/GOODS/COMMODITY 1,019
TOTAL NUMBER LEGAL SERVICES 29
TOTAL NUMBER PERSONAL SERVICES 302
TOTAL NUMBER OTHER NON PERSONAL SERVICES 639
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NEW YORK POWER AUTHORITY 

EMPLOYEE POLICY 

Benefits in Retirement 

EP: 
REVISION: 
DATE: 

1.9 
4 
3/29/2012 

4.1 In order to continue benefits in retirement, both of the following conditions must be met: 

a) You must have 10 years of combined service with the Authority and New York 
State. At least five years of service must be with the Authority unless you are 
covered under this policy (refer to section 2.1 ), in which case, a minimum of three 
years ofNYPA service is required. Employees with a Section 211 or 212 
exemption must have 10 years ofNYPA service; and 

b) You terminate employment with the Authority and immediately collect a pension 
from the New York State and Local Retirement Systems. 
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NEW YORK POWER AUTHORITY 

EMPLOYEE POLICY 

EP: 
REVISION: 
DATE: 

2.1 
17 
03/0112014 

PLEASE REFER TO THE PORTION OF THE HUMAN RESOURCES POLICIES ENTITLED DISCLAIMERS WHERE YOU WILL 
FIND A STATEMENT WHICH PERTAINS TO ALL EMPLOYEE POLICIES, INCLUDI NG THIS ONE. 

SALARY ADMINISTRATION POLICY 

1.1 This policy governs the administration of salary for all full-time, part-time and provisional 
exempt and non-exempt Authority employees, as defined in the Salaried Employees' 
Eligibility for Benefits policy (EP: 3.1 ). 

1.2 This policy describes the New York Power Authority's competitive pay program and 
provides guidelines in which to recognize and reward different degrees of performance 
through salary changes within budget limits. 

1.3 All types of actions described in this policy, including the effective date of the salary action, 
require the approval of the Business Unit Head, the Vice President, Human Resources, the 
SVP Enterprise Shared Services, and the President and CEO or his/her designee. All 
requests require a summary of the reason for selection, change in role and responsibilities, 
succession planning actions and/ or relevant information justifying the action. Any action 
affecting the hiring or promotion of Vice Presidents or higher also requires notification to the 
Governance Committee. 

1.4 In addition to section 1.3, any salary action varying from the guidelines of this policy is 
considered an exception and requires documentation, justification and majority approval 
from the Compensation Committee and the President and CEO. The justification must be a 
detailed explanation for the exception request (e.g., to bring the employee to the minimum of 
the grade range). Requests that are insufficient will be returned for further justification. 

a) The Compensation Committee requires a minimum ofthree participants. It is made up of 
the Business Unit Heads that report directly to the President and CEO, excluding the 
Business Unit Head directly involved in the request and the Senior Vice President 
Enterprise Shared Services. 

1.5 The Trustees and the Governance Committee will receive a quarterly report of all salary 
actions implemented in the prior quarter. 

1.6 Under the Fair Labor Standards Act, the Authority pays exempt employees on a salary basis 
and does not intend to make any deductions from these salaries which are prohibited. Any 
employee who believes an improper deduction may have occurred should raise the issue and 
bring supporting documentation, if any, to the attention of the Payroll department as soon as 
practicable after the deduction occurs. Payroll will then work with the Human Resources 
Compensation group and should it be determined that an improper deduction in fact 
occurred, the employee will be reimbursed for that amount. Complaints may also be 
communicated via the Employee Concerns Line [ 1-877-TEL-NYP A] 
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NEW YORK POWER AUTHORITY 

EMPLOYEE POLICY 

Annual Merit Increase 

EP: 
REVISION: 
DATE: 

2.1 
17 
03/01 /2014 

2.1 Annual Merit increases are intended to provide recognition and reward for performance within the 
parameters of the Authority's annual salary budget. However, neither an annual salary budget nor 
an annual Performance Plus assessment is a guarantee that a salary adjustment will occur. 

2.2 An employee's Performance Plus rating summarizing his/her annual performance will be taken 
into consideration for Annual Merit purposes and ensures that an employee is considered for a 
salary adjustment. 

2.3 Eligibility: 

a) Only employees who receive a Performance Plus rating of Partially Achieved 
Expectations or better (see Performance Plus Instructions on the PowerNet for ratings 
definitions), are eligible for an Annual Merit increase. 

b) No Annual Merit increase will be given to employees who earn a Performance Plus rating 
of Did Not Meet Expectations. 

c) New employees hired within six months prior to the Annual Merit increase effective date 
will not be eligible for the increase. 

2.4 Timing: 

a) Annual Merit increases will generally be effective in the third quarter. In the case of 
employees on leaves of absence, the effective date of increases may be adjusted (see 
section 2.6). 

2.5 General Guidelines: 

a) Base salaries of employees who earn a Performance Plus rating of Achieved Expectations 
or Partially Achieved Expectations can reach the maximum of the grade range for their 
job but cannot exceed it. Should an employee's base salary reach the maximum of the 
grade range or beyond, recommendations for an exception must have appropriate 
approvals as specified in section 1.4. If the maximum of the grade range is exceeded by 
the recommended salary increase, then the portion in excess of the maximum will be 
granted in the form of a lump sum payment which does not become part of base pay and 
must be re-eamed each year. 
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EMPLOYEE POLICY 

EP: 
REVISION: 
DATE: 

2.1 
17 
03/01 /2014 

b) Base salaries of employees who earn a Performance Plus rating of Exceeds Expectations 
may exceed the maximum ofthe grade range by 4%. If the recommended salary increase 
exceeds 4% above maximum, then the portion in excess of the maximum will be granted 
in the form of a lump sum payment which does not become part of base pay and must be 
re-earned each year. 

If an employee is under the minimum of the grade range for his/her job and has a 
performance plus rating of Achieved Expectations or better, an adjustment to minimum 
will be given prior to the Merit increase. 

2.6 Approved Leaves of Absence: 

a) Performance Assessments- Annual performance assessments should be based on 
performance in the previous assessment year, regardless of the length of time the 
employee was on approved leave. 

b) Annual Salary Increase, if 

1) leave is less than 3 months -If the Merit increase falls during an approved paid leave 
of less than three months, the Merit increase will be effective as of the common Merit 
Increase date. If on approved leave with no pay as of the common Merit Increase 
date, the Merit Increase will become effective on the day the employee returns to 
work or returns to paid status. The amount of the increase will not be affected by the 
leave. 

2) leave is 3 months or longer_ - If the Merit Increase falls during an approved leave of 
three months or more, the Merit Increase will be effective on the date the employee 
returns to work, unless proscribed by any other policy, state or federal law. The 
amount of the increase will not be affected by the leave. 

Promotional Increases 

3.1 A promotion is defmed as the assignment of an employee to a job of one or more grades 
higher than the employee's current job and may be accompanied by an increase in salary. 

3.2 Types ofPromotions: 

a) Competency Based: Competencies are essential knowledge, skills, and abilities required 
by the Authority and which equip an individual to perform a certain level of work. 
Competency-based promotions are permitted for employees for which specific 
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NEW YORK POWER AUTHORITY EP: 
REVISION: 

EMPLOYEE POLICY DATE: 

competency definitions have been developed and achieved. 

2.1 
17 
03/01/2014 

b) Re-evaluated position: when there is a change in work or reorganization resulting in a job 
having expanded responsibilities and increased level of competency, a market analysis 
should be requested by the Business Unit Head and forwarded to the Human Resources 
Compensation Group in order to assess supporting a higher grade range. (see section 5, 
Re-evaluation of Job Content). 

c) Organizational Promotion (backfill or new role) : acknowledges that an employee has been 
assigned a different job, in order to fill an open or newly created position with 
expanded responsibilities at a grade higher than the employee's current position. 

3.3 A promotion may include an increase in salary of up to 10%. This increase should place the 
employee's salary in the grade range of the new position. The new salary, however, is 
limited to a compa-ratio of 112% of the new range for individual contributor and supervisor 
categories For jobs classified as Manager/Director, VP or above, the promotional salary is 
limited to the midpoint (100% compa-ratio) of the range. 

3.4 When a 10% maximum promotional increase does not bring the employee's salary to the 
minimum of the new grade range, the employee may receive an additional salary increase 
with approval of the Compensation Committee (see section 1.4) 

Market I Equity Adjustments 

4.1 Upon the recommendation ofthe Human Resources Compensation group, an adjustment to 
base salary may be permitted to achieve internal and/or market equity. 

4.2 Only employees who earn a Performance Plus rating of Achieved Expectations or better are 
eligible for a market adjustment. 

Re-evaluation of Job Content 

5.1 Each Business Unit head, or their designee, is responsible for ensuring that salaried jobs in 
their organization have accurate and up-to-date descriptions. Substantive changes in the 
primary responsibilities, scope and/or minimum qualifications must be communicated to the 
Human Resources Compensation group. Based on the revised description, the Compensation 
group, with. the input of management, reviews and evaluates the job against both the 
marketplace and internal comparable positions. 
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REVISION: 
DATE: 

2.1 
17 
03/01/2014 

5.2 Recommendation for changes to any job based on the evaluation are coordinated with and 
approved by the respective Business Unit Head(s) for departments in which the job exists. 

5.3 An evaluation may result in a change in grade. If a job is re-evaluated upward due to a significant 
ch~ge in job content, consideration may be given to granting a promotional increase as 
previously defmed and outlined in Section 3.2 (b). 

5.4 Employees whose positions are re-evaluated and downgraded and whose salaries are greater than 
4% above the maximum of the new grade range may have their salaries reduced to 4% above the 
maximum of the new grade range. 

Lateral Transfer 

6.1 A lateral transfer occurs when an employee moves from one job to another which has the 
same grade range. 

6.2 Generally, additional compensation will not be granted in the case oflateral transfers. 

6.3 Moves that are temporary or part of a development plan or program, or job changes that are 
part of a specific work project may be considered for additional compensation. 

Demotions 

7.1 A demotion may occur as the result of inadequate employee performance, which leads to the 
employee being assigned to a new job that is one or more grades below the current grade. 

7.2 Employees demoted as a result of inadequate performance and whose salaries are above the 
maximum of the new grade range may have their salaries reduced to no more than the maximum of 
the new grade range. 

First Line Supervisor Differential 

8.1 To prevent inequities between bargaining unit employees, or equivalent jobs, and their 
supervisors, First Line Supervisors (FLS), jobs with the category of Supervisor, shall 
generally be paid a minimum five percent (5%) above the annualized base rate of pay ofthe 
highest paid supervised bargaining unit employee (or equivalent job). This differential 
applies only to those FLS who achieve an annual Performance Plus rating of Achieved 
Expectations or better, for their prior year's performance. 

Note: Base Rate of pay is defmed as the negotiated hourly rate for the job, excluding any 
other payments granted to an employee such as premiums and overtime. 
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EMPLOYEE POLICY 

Timing of Salary Actions 

EP: 
REVISION: 
DATE: 

2.1 
17 
03/0112014 

9.1 The Human Resources Compensation group will accept requests to review competency based 
promotion, market or equity adjustments, and grade re-evaluations during the 8-month period of 
August through March, only. 

9.2 Organizational promotion requests will be acted upon at any time during the year. 

9.3 With the exception of the annual merit increase, at least six months must elapse between any 
salary actions, inclusive of date of hire. 

Sign-On & Retention 

10.1 Special incentives for the purpose of attracting or retaining staff may be recommended as an 
exception with appropriate approvals as specified in 1.4. 

Incentive Pay 
11.1 An incentive is a lump sum award paid in recognition of the extraordinary achievement of an 

individual or a group, on special projects or in unique situations that are critical to the 
Authority. 

11.2 An incentive plan may be developed upon the recommendation of the Business Group Head 
accountable for the results, the Vice President, Human Resources, the Senior Vice President, 
Enterprise Shared Services and the President and CEO or his/her designee. 

11.3 An incentive plan may be developed: 

a) Before the start of a project, based on a pre-determined set of measures associated 
with the project goals and announced to those employees who are eligible, or 

b) After exemplary completion of an extraordinary project that evolved during a given 
year. 

11.4 Criteria for such an award must include extraordinary tangible benefits to the Authority 
such as reduced costs or increased revenue. 

Date 

Page 6 of 6 





NEW YORK POWER AUTHORITY EP: 2.4 
REVISION: 11 

EMPLOYEE POLICY DATE: 06/17/2014 

b) Facility-based salaried exempt employees are those employees whose work location 
of record in SAP is not White Plains or Albany. Headquarters salaried exempt 
employees are those whose work location of record in SAP is White Plains or 
Albany. 

c) First Line Supervisors - salaried exempt employees with a job category of 
Supervisor at the facilities whose job is to supervise union employees or the 
equivalent at non-union facilities, may be eligible for exempt overtime 
compensation. 

d) Salaried exempt individual contributor employees at the facilities in grades up 
through 09 (I/U/X) may be eligible for exempt overtime compensation. Salaried 
exempt individual contributor employees working in the Trading room on a 24/7 
shift, salaried exempt individual contributor Fuel Buyer positions supporting the 
Traders, and safaried exempt individual contributor Transmission System Operators 
working at the Energy Control Center (ECC), may be eligible for exempt overtime 
compensation despite location or grade. 

e) Headquarters salaried exempt employees, physically working at a facility as part of 
a specified temporary work project, and who are in grades 0 1 through 09 (1/U/X) 
may be eligible for exempt overtime compensation. 

f) Salaried exempt employees in grades 10 (1/U) and above are not eligible for 
overtime compensation under any circumstances other than First Line Supervisors as 
noted in 1.4( c), and the Buyers, those in the Trading room, and the System Operators at 
the ECC, as noted in 1.4 (d). 

Non-Exempt Overtime 

2.1 A non-exempt employee is one whose job duties do not meet the established tests for 
exemption under certain wage and hour laws of the Fair Labor Standards Act, as enforced 
by the U.S. Department ofLabor. 

2.2 On those occasions when it is necesscuy for non-exempt employees to work in excess of 
their basic workweek [see Attendance and Flexible Hours policy (EP: 4.6)], all additional 
time worked must be directed and authorized in advance in accordance with Sections 1.2 
and 1.3(a). 

2.3 Notwithstanding the requirements of Section 2.2 above, under the Fair Labor Standards 
Act, all non-exempt employees who work in excess of their basic workweek must record 
and be paid for all time worked. 
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EMPLOYEE POLICY DATE: 06/17/2014 

2.4 The rate of pay for non-exempt employees is as follows: 

a) Straight time for up to 40 hours in a workweek. 

b) 1 ~ times the straight time equivalent hourly rate of the annualized salary for those 
hours worked beyond 40 hours in a workweek. Payment for time worked on a 
scheduled holiday will be paid at 1 Y2 times the equivalent hourly rate. 

2.5 Generally, time spent traveling on company business will not be counted as hours worked 
for overtime computation purposes. 

2.6 For non-exempt employees, work time spent as a required or assigned participant in any 
training program, lecture, meeting or workshop, will be paid at the applicable rate of pay 
(Section 2.4) for that time period. 

Additional detail on non-exempt overtime reporting is available on the PowerNet under 
Human Resources - Compensation 

Exempt Overtime 

3.1 An exempt employee is one whose job duties meet the established tests for exemption 
under certain wage and hour laws of the Fair Labor Standards Act, as enforced by the 
U.S. Department of Labor. 

3.2 Time worked in excess of the normal workweek at an employee's discretion will not be 
compensated. For eligible salaried exempt employees, all paid overtime must be approved in 
advance in accordance with Sections 1.2 and 1.3(a). 

a) For exempt employees on 12 hour shifts, overtime is any time outside the regularly 
scheduled shift, regardless of the number ofhours in the shift. If the scheduled 
rotation results in greater than 40 hours per week over the course ofthe year (e.g. 3 
day on/3 day off continuous rotation), then the additional hours over the regular 
2080 will be built in overtime. 

b) Trading hours with another employee should result in an equal number of hours and 
the new hours become part of the regular schedule. For schedule rotations that 
include an "E-week" of four 8 hour shifts, the employee's schedule can be modified 
to backfill for shifts as needed, and all hours greater than 32 for the week would be 
paid as overtime. 
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3.3 For salaried exempt employees in, or temporarily acting in, First Line Supervisor 
positions, approved overtime will be paid at 1 ~ times the hourly equivalent of the exempt 
employee's salary for hours of actual supervision ofNYP A bargaining unit employees, or 
the equivalent. Similarly, Transmission System Operators and Day Ahead Traders 
approved overtime will be paid at 1 ~times the hourly equivalent of their exempt salary 
for hours performing their primary duty. Any other overtime hours, if approved, will be 
paid at a straight time rate. 

3.4 Eligible individual contributor employees may be paid for all hours worked, in accordance 
with Section 1.2. Approved overtime will be paid at the straight time hourly equivalent of the 
exempt employee's salary. 

3.5 Exempt employees who are preapproved to work during a scheduled holiday will be paid 
at 1 ~ times the hourly rate for First Line Supervisors, and 1 times the hourly rate for non
supervisory employees for actual hours worked in addition to their normal straight time 
pay for the holiday. 

3.6 Eligible employees temporarily assigned to work at a facility will assume the basic 
·workweek ofthe facility and their rate of pay for overtime purposes will be determined on 
that basis. 

Approval and Time Records 

4.1 For eligible salaried exempt employees, an Overtime Approval form must be completed 
stating the employee's name, period of time for which the overtime has been requested 
and approved, a brief description of the task, and the employee's basic workweek hours . 
These must be reviewed and approved (signed) by a Business Unit Head and/or 
Regional or General Manager, or designee, as appropriate. These records are retained by 
the applicable department or facility. 

4.2 When a salaried exempt employee is temporarily assigned to an operating facility the time 
record should be approved by either the Business Unit Head or Regional or General 
Manager, or designee, as appropriate. 

4.3 Payment for authorized overtime under the guidelines of this policy, where practicable, 
will be charged to the operating budget where the work is performed. The approved time 

report must clearly indicate the appropriate facility program code number to charge. 
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4.4 Payment to a salaried exempt employee for overtime that has not been specifically 
directed or authorized by those delegated the responsibility by this policy, will not be 
permitted under any circumstances. Issues with unauthorized non-exempt overtime will 
be addressed through the performance management process. [See Section 2 regarding 
treatment of non-exempt employees.] 

4.5 This policy supersedes all prior policies and procedures regarding overtime for exempt 
and non-exempt personnel. 

Date 
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PLEASE REFER TO THE PORTION OF THE EMPLOYEE POLICIES ENTITLED DISCLAIMERS WHERE YOU WILL FIND A 

STATEMENT, WHICH PERTAINS TO ALL EMPLOYEE POLICIES, INCLUDING THIS ONE. 

SALARIED NON-EXEMPT AND FACILITY-BASED EXEMPT OVERTIME 

 1.1 This policy provides for the payment of overtime to eligible Authority employees (see 

Eligible Employees below). It permits the Authority to: 

a) comply with the Fair Labor Standards Act; 

b) provide additional compensation to certain exempt positions for ensuring the safe 

and efficient generation and transmission of electricity during specified overtime 

events; 

c) provide some relief for pay compression between bargaining unit employees and 

first line supervisors; and 

d) manage overtime costs. 

 1.2 Eligible overtime is scheduled, authorized and approved time worked in excess of the 

normal workweek, under predetermined conditions related to specific Authority or 

facility requirements, priorities, special projects, or to maintain safe operating conditions. 

 1.3 Responsibilities: 

a) A Business Unit Head, Regional or General Manager, or their designee will 

establish the event (Section 1.2) for which overtime will be paid, and will be 

accountable for the direction, authorization and administration of overtime as 

covered by this policy. 

b) The Controller or designee will provide periodic reports of overtime paid including 

year-to-date totals. The Business Unit Head, Regional or General Manager, or their 

designee will reconcile these reports against authorizations required by this policy 

and promptly notify the Controller or designee in writing of any discrepancies that 

require correction. 

c) The Business Unit Head is responsible for the prudent use of overtime within the 

parameters established by the approved O&M Budget. 

1.4   Eligible Employees: 

a) All salaried non-exempt employees are eligible for non-exempt overtime as required 

by the wage and hour laws of the Fair Labor Standards Act, as enforced by the U.S. 

Department of Labor  
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b) Facility-based salaried exempt employees are those employees whose work location 

of record in SAP is not White Plains or Albany. Headquarters salaried exempt 

employees are those whose work location of record in SAP is White Plains or 

Albany. 

c) First Line Supervisors — salaried exempt employees with a job category of 

Supervisor at the facilities whose job is to supervise union employees or the 

equivalent at non-union facilities, may be eligible for exempt overtime 

compensation. 

d) Salaried exempt individual contributor employees at the facilities in grades up 

through 09 (I/U/X) may be eligible for exempt overtime compensation. Salaried 

exempt individual contributor employees working in the Trading room on a 24/7 

shift,  and salaried exempt individual contributor Fuel Buyer positions supporting 

the Traders, and salaried exempt individual contributor Transmission System 

Operators working at the Energy Control Center (ECC), may be eligible for exempt 

overtime compensation despite location or grade. 

e) Headquarters salaried exempt employees, physically working at a facility as part of 

a specified temporary work project, and who are in grades 01 through 09 (I/U/X) 

may be eligible for exempt overtime compensation. 

f) f) Salaried exempt employees in grades 10 (I/U/X) and above are not eligible for 

overtime compensation under any circumstances other than First Line Supervisors as 

noted in 1.4(c), and the Buyers,   and those in the Trading room, and the System 

Operators at the ECC, as noted in 1.4 (d). 

Non-Exempt Overtime 

 2.1 A non-exempt employee is one whose job duties do not meet the established tests for 

exemption under certain wage and hour laws of the Fair Labor Standards Act, as enforced 

by the U.S. Department of Labor. 

 2.2 On those occasions when it is necessary for non-exempt employees to work in excess of 

their basic workweek [see Attendance and Flexible Hours policy (EP: 4.6)], all additional 

time worked must be directed and authorized in advance in accordance with Sections 1.2 

and 1.3(a). 

 2.3 Notwithstanding the requirements of Section 2.2 above, under the Fair Labor Standards 

Act, all non-exempt employees who work in excess of their basic workweek must record 

and be paid for all time worked. 
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 2.4 The rate of pay for non-exempt employees is as follows: 

a) Straight time for up to 40 hours in a workweek. 

b) 1 ½ times the straight time equivalent hourly rate of the annualized salary for those 

hours worked beyond 40 hours in a workweek.  Payment for time worked on a 

scheduled holiday will be paid at 1 ½ times the equivalent hourly rate. 

 2.5 Generally, time spent traveling on company business will not be counted as hours worked 

for overtime computation purposes. 

 2.6 For non-exempt employees, work time spent as a required or assigned participant in any 

training program, lecture, meeting or workshop, will be paid at the applicable rate of pay 

(Section 2.4) for that time period. 

 

Additional detail on non-exempt overtime reporting is available on the PowerNet under 

Human Resources - Compensation 

Exempt Overtime 

 3.1 An exempt employee is one whose job duties meet the established tests for exemption 

under certain wage and hour laws of the Fair Labor Standards Act, as enforced by the 

U.S. Department of Labor. 

 

 3.2 Time worked in excess of the normal workweek at an employee's discretion will not be 

compensated.  For eligible salaried exempt employees, all paid overtime must be approved in 

advance in accordance with Sections 1.2 and 1.3(a).   

 

a) For exempt employees on 12 hour shifts, overtime is any time outside the regularly 

scheduled shift, regardless of the number of hours in the shift.  If the scheduled 

rotation  results in greater than 40 hours per week over the course of the year (e.g. 3 

day on/3 day off continuous rotation), then the additional hours over the regular 

2080 will be built in overtime. 

 

b) Trading hours with another employee should result in an equal number of hours and 

the new hours become part of the regular schedule.  For schedule rotations that 

include an “E-week” of four 8 hour shifts, the employee’s schedule can be modified 

to backfill for shifts as needed, and all hours greater than 32 for the week would be 

paid as overtime. 
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 3.3 For salaried exempt employees in, or temporarily acting in, First Line Supervisor 

positions, approved overtime will be paid at 1 ½   times the hourly equivalent of the exempt 

employee's salary for hours of actual supervision of NYPA bargaining unit employees, or 

the equivalent. Similarly, Transmission System Operators and Day Ahead Traders 

approved overtime will be paid at 1 ½ times the hourly equivalent of their exempt salary 

for hours performing their primary duty.  Any other overtime hours, if approved, will be 

paid at a straight time rate. 

 

 3.4     Eligible individual contributor employees may be paid for all hours worked, in accordance 

           with Section 1.2. Approved overtime will be paid at the straight time hourly equivalent of the 

           exempt employee's salary. 

 3.5 Exempt employees who are preapproved to work during a scheduled holiday will be paid 

at 1 ½ times the hourly rate for First Line Supervisors, and 1 times the hourly rate for non-

supervisory employees for actual hours worked in addition to their normal straight time 

pay for the holiday. 

 3.6 Eligible employees temporarily assigned to work at a facility will assume the basic 

workweek of the facility and their rate of pay for overtime purposes will be determined on 

that basis. 

Approval and Time Records 

 4.1 For eligible salaried exempt employees, an Overtime Approval form must be completed 

stating the employee's name, period of time for which the overtime has been requested 

and approved, a brief description of the task, and the employee's basic workweek hours . 

These must be reviewed and approved (signed) by a Business Unit Head and/or 

Regional or General Manager, or designee, as appropriate. These records are retained by 

the applicable department or facility. 

 4.2 When a salaried exempt employee is temporarily assigned to an operating facility the time 

record should be approved by either the Business Unit Head or Regional or General 

Manager, or designee, as appropriate. 

 4.3 Payment for authorized overtime under the guidelines of this policy, where practicable, 

will be charged to the operating budget where the work is performed. The approved time 

report must clearly indicate the appropriate facility program code number to charge. 
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 4.4 Payment to a salaried exempt employee for overtime that has not been specifically 

directed or authorized by those delegated the responsibility by this policy, will not be 

permitted under any circumstances. Issues with unauthorized non-exempt overtime will 

be addressed through the performance management process. [See Section 2 regarding 

treatment of non-exempt employees.] 

 4.5 This policy supersedes all prior policies and procedures regarding overtime for exempt 

and non-exempt personnel. 

 

 

______________________________       

Vice President, Human Resources 

 

 

_______________________________ 

Date 
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2) Part-time Temporary Employee- employed on a part-time basis for a specific 
position or assignment, and who is paid directly by the Authority. 

3) Temporary Intern- employed on a full-time or part-time basis for a specific 
position or assignment, not to exceed six months in a given calendar year, and 
who is paid by the Authority. 

4) Cooperative- ("Co-op")- employed on a full-time basis while enrolled full-time 
at an accredited college or university in a work/study or cooperative education 
curriculum and who receives credits towards his/her course of study. Cooperative 
employees may be paid or unpaid by the Authority. 

5) Developmental Intern- employed on a full-time or part-time basis while enrolled 
in an accredited college or university in a curriculum related to the temporary 
assignment at the Authority. Additional guidelines apply to Developmental 
Interns under the Human Resources Developmental Intern Program. 

Benefits 

3.1 Full-time Authority Employees or Transitional Employees (as defined in 2.1 a and b) are 
eligible to receive the Authority benefits as listed in the FlexAbility Guidebook and Benefits 
Handbook (see NYP A intranet page for this information). 

3.2 Part-time Authority Employees (as defined in 2.1 c) are eligible to receive Authority benefits 
with the following qualifications: 

a) Retirement System- New York State and Local Retirement System service credit for 
part-time Authority employees is pro-rated based on the number of hours worked per 
week. 

b) Educational Assistance Program - The Educational Assistance Program benefit is 
pro-rated based on the number of hours worked per week. 

c) Vacation and Sick Leave- Vacation and sick leave credits are based on the number of 
hours worked per week. 

d) Holidays- Part-time Authority employees who work less than a full day (as 
applicable to their respective job location) are eligible for compensation for holidays 
based on the number ofhours worked per day. However, if an employee works less 
than a full week, and a holiday falls on a day an employee is not scheduled to work, 
he/she will not be paid for that holiday. 

e) Flex Credits - Flex Credits are based on a reduced flat amount. 

f) Insurance- Life insurance and long-term disability are adjusted based on the 
employee's pro-rated pay. 
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3.3 Provisional Employees (as defined in 2.1 (d) are eligible for some Authority benefits, as 
follows: 

a) Flex Credits based on a reduced flat amount 
b) Mandatory participation in the New York State and Local Retirement System 
c) Vacation time will be credited as stated in the Vacation Policy (EP 3.2) 
d) Sick leave will be accrued as stated in the Sick Leave Policy (EP 3.9) 

A provisional employee does not receive the following Authority benefits: 

a) Life Insurance 
b) Long-Term Disability 
c) Educational Assistance 
d) Payment for holidays that fall on a day the employee is not scheduled to work 

(refer to 3.2 (d) for more details about holiday pay) 

3.4 Temporary Employees (this includes Full-time and Part-time Temporary Employees, Co-ops 
and all Interns) are not eligible to receive Authority benefits with the following exceptions: 

a) Participation in the New York State and Local Retirement System is optional for a 
temporary part-time employee or for a full-time temporary employee whose period of 
employment is less than one year. Membership in the New York State and Local 
Retirement System is mandatory for a full-time temporary employee whose 
employment exceeds one year (prior approval must be obtained from headquarters 
HR and the Budget Department). 

b) Temporary Employees are not paid for holidays unless they work on a holiday. 

c) Any requests to hire a NYPA retiree (including NYP A retirees who have suspended 
their pensions) into temporary or provisional positions must be approved by the 
President & Chief Executive Officer. The request for approval must contain 
documentation of the need to continue services from that individual. 

d) New York Power Authority retired employees who return to Authority employment 
and have suspended their New York State Retirement System pension because they 
have exceeded the annual earnings limitation as specified under Section 212 ofthe 
New York Retirement and Social Security Law shall retain their Authority-provided 
retiree benefits for a period of up to six months. 
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3.5 For more detailed information about the applicable employee benefits as listed above, please 
refer to the FlexAbility Guidebook and Benefits Handbook. 
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3.3 Provisional salaried employees, employed on January 1, are credited with 1 0 vacation days per 
year for their first two full years of employment, and 15 vacation days in their third year. In the 
first calendar year of provisional employment, vacation will be pro-rated for each month of 
service. 

Vacation Usage 

4.1 New employees may use vacation time immediately with the approval of their supervisor (see 
Section 6.1 (d).* 

4.2 Employees may use vacation days in full or half-day increments. However, supervisors may 
allow employees to offset partial vacation days with flexible scheduling, allowing them to make 
up time by working extra hours on other days. Supervisors may also grant very limited time off 
without using vacation time if the absence is so brief that it does not affect getting assigned 
work completed. 

4.3 Excessive requests for time off, or taking vacation time without prior approval, should be 
handled by supervisors as performance problems in accordance with EP 4.2, Performance 
Improvement Policy. 

4.4 Once employees have submitted their resignation, vacation usage is subject to their supervisor's 
approval. However, employees must physically be at work on their last day of employment. 

*(Some Business Units, Sites or Departments may require the vacation request in writing.) 

Vacation Carryover 

5.1 Regardless of how many vacation days employees are credited with at the beginning of the year, 
no more than 40 vacation days may be carried over from year to year. For example, on 
December 31 an employee has the maximum vacation accumulation ( 40 days) and is credited 
with an additional20 days on January 1, the employee's total balance would be 60 days on 
January 1. If by December 31 of that year the employee still has more than 40 days of 
accumulated vacation time, the vacation balance will be reduced to 40 days. However, due to 
extenuating circumstances, individual exceptions to this limitation on carryover of vacation days 
may be approved by the respective Business Group and Business Unit/Department Heads with 
concurrence from the Human Resources Department Head or their designee. Any such request 
must be forwarded to the Human Resources Department Head no later than January lOth of the 
year in which the vacation accumulation exceeds the 40-day maximum. 
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6.1 Payment in lieu of accumulated vacation, not exceeding a maximum of 40 days, may be made 
for employees who have completed at least six months of service under the following 
conditions: 

a) When employees resign, provided they give the Authority at least two weeks' written 
notice. 

b) When employees' services are terminated by the Authority. 

c) When employees resign, are terminated or retire, they will receive payment for the 
current year's accumulated vacation on a pro-rated basis (1/lih of yearly vacation days 
for each month of service). This will be added to any days that were carried over from 
the prior year, up to a maximum vacation payment of 40 days. If employees have 
already used more than the equivalent of 1112th of their yearly vacation days for each 
month of service, payments for those days must be repaid to the Authority (to the extent 
possible, payment will be withheld from the employee's final paycheck). 

d) When employees resign or are terminated prior to six months of service, they are not 
eligible for payment of vacation days, and payment for any vacation time taken within 
the first six months of employment must be repaid to the Authority (to the extent 
possible, payment will be withheld from the employee's final paycheck). 

e) In the event of death, payment for unused vacation will be made to the beneficiary as 
named in the employee's group life insurance policy. 

Vacation Buy-Back Program 

7.1 If a vacation buy-back is offered and announced by Human Resources, employees will be 
advised of the amount of vacation they are allowed to "buy-back" at that time. 

7.2 When the announcement is made by Human Resources, request forms must be sent to Payroll 
with the specified deadline dates. Requests received after the announcement deadline date will 
not be honored or processed. 

7.3 The vacation "buy-back" check will be issued separately from the regular bi-weekly paychecks. 
In addition to taxes, Employees' Savings Plan ( 401 (k) plan) and Deferred Compensation Plan 
( 457 plan) deductions, if applicable, will be withheld from the check. Employees' Savings Plan 
or Retirement System loan repayments will not be deducted from the check. 
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The vacation "buy-back" payment does not constitute salary as defined by the Retirement and Social 
Security Law. Therefore, Tier 3 or Tier 4 contributions, if applicable, will not be deducted from the 
vacation buy-back check, nor will the buy-back be reported to the Retirement System as wages. 
Therefore, the value of the "buy-back" will not be included in the calculation of an employee's Final 
Average Salary. 

Date ' 
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NOTIFICA TION/CERTIFICA TION 

3.1 	 When the need for FMLA leave is foreseeable, an employee should notify hislher 
supervisor and Human Resources at least 30 days in advance of the start date of the 
intended leave, or as soon as it is foreseeable. When the approximate timing of the need 
for leave is not foreseeable, an employee must provide notice to hislher supervisor and 
Human Resources as soon as practicable under the facts and circumstances of the 
particular case. Absent unusual circumstances, an employee will be expected to comply 
with hislher site/department's normal procedures for requesting leave and calling in 
absences. Failure to follow such procedures may result in a delay or denial of FMLA 
protection. 

3.2 	 FMLA leaves can only be approved by the Vice President Human Resources, or 
designee(s), at the headquarters office, or the Fa,cility Manager of Human Resources, or 
designee(s), at the sites. In situations when there is no Facility Manager of Human 
Resources at a site, FMLA leaves will be approved by the Vice President Human 
Resources, or designee(s). Once approved, FMLA leave is applied retroactively to the 
first day of absence. 

3.3 	 The applicable fully completed Certification of Health Care Provider form or 
Certification of Serious Injury or Illness of Covered Servicemember ("Certifications"), 
signed by a health care provider, is required for all types ofFMLA leave other than 
Qualifying Exigency Military Family Leave, which has its own separate form and 
requirements. Newborn leave may require documentation (see Section 5.1). 

3.4 	 It is the employee's responsibility to see that the applicable Certification is completed, 
and returned to the Authority as soon as possible after the leave is requested, but no later 
than 15 calendar days from the date that the employee receives the Certification form 
from Human Resources. 

3.5 	 If the Certification is incomplete or insufficient, the Authority will notify the employee 
and provide himlher up to seven calendar days to remedy any deficiencies. After this 
opportunity to remedy deficiencies has passed, a health care provider, human resources 
professional, leave administrator, or management official may contact the health care 
provider for purposes of limited clarification or authentication of the Certification. Under 
no circumstances may the employee's direct supervisor contact the employee's health 
care provider. In addition, in those situations where NYPA seeks to speak to the health 
care provider directly to obtain or discuss medical information related to the 
Certification, the employee may need to provide hislher doctor a HIP AA authorization 
allowing NYP A to do so. 

3.6 	 The employee's request for FMLA leave may be denied in the event that an employee 
fails to: a) provide a Certification, b) timely remedy deficiencies in a Certification, or c) 
to provide a HIPAA authorization when requested as necessary for hislher health care 
provider to provide medical information directly to the Authority. 
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3.7 	 Employees attempting to obtain, or obtaining, FMLA leave by fraudulent means, shall be 
denied the restoration of their job or any other job at the Authority and utilization of paid 
time for time out of work. 

3.8 	 Recertification ofthe need for FMLA leave may be required at various intervals, but 
generally not more than every 30 days, unless the Certification indicates that the 
minimum duration ofthe condition is more than 30 days, there is a change in 
circumstances or return to work date, an extension of leave is requested, or other 
circumstances cast doubt on the continuing validity of the leave. 

EMPLOYEE MEDICAL LEAVE ("EML") AND F AMIL Y MEDICAL LEAVE 
("FML") 

4.1 	 When an employee has been absent from work for five (S) consecutive or closely 
occurring intennittent business days due to a "serious health condition," or when it 
appears that an employee will not be returning to work for a lengthy or undetennined 
amount of time due to a "serious health condition," he/she may be eligible for an 
Employee Medical Leave ("EML") under the FMLA. 

4.2 	 If more than five (S) business days (consecutive or intennittent) are needed to care for the 
"serious health condition" of a spouse, child, or parent (not parent-in-law), an employee 
may be eligible for Family Medical Leave ("FML") under the FMLA. 

4.3 	 When the absences exceed this five day period for a "serious health condition," the 
employee should provide notification to Human Resources, at which point the FMLA 
process will be initiated for eligible employees. 

4.4 	 EML and FML may be taken on a consecutive, intennittent or reduced work schedule 
basis as provided by the health care provider on the Certification. 

4.S 	 FMLA leave on an intermittent basis is leave which can be taken in fifteen (1S) minute 
increments, on a non-regular basis, because of a single qualifying reason. FMLA leave on 
a reduced schedule is leave which reduces the number ofworking hours in a basic work 
week or workday for a period of time. If an employee needs leave intennittently or on a 
reduced leave schedule for planned medical treatment, then the employee must make a 
reasonable effort to schedule the treatment so as not to disrupt unduly the Authority's 
operations. 

4.6 	 Employees who qualify for EML and FML must first utilize all accrued sick time. 
Employees may then request and utilize any approved accrued vacation or accrued 
floating holidays (see Sections 10.6 and 10.8 below). Vacation time may only be used 
prior to sick time for salaried employees EML' s for service credit purposes related to sick 
leave at half-pay (see Sick Leave Policy EP: 3.9). In all cases, qualifying time absent, 
whether paid or not, will be applied toward the maximum 12-week FMLA time period. 
Use of vacation time does not alter the status of the leave as FMLA leave, nor does it 
extend any Authority provided job security periods. (For EMLs related to Workers 
Compensation also see Sections 9.1-9.3). 
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4.7 	 Once accrued sick time is exhausted (and where vacation or floating holiday time is not 
being used, or has been exhausted), eligible salaried (non-bargaining unit) employees on 
EML will be placed on sick leave at half-pay (see Sick Leave Policy EP: 3.9), or on no
pay status if not eligible. In certain circumstances, salaried employees may also be 
eligible to receive donated vacation leave (see Attachments 1 and 2). Sick leave at half
pay is not available for any other type of FMLA Leave. If an employee on FML has no 
sick or vacation credits, or elects not to apply vacation credits, non-worked hours will be 
unpaid. 

4.8 	 After three consecutive months of EML, and after all accrued sick leave and sick leave at 
half pay has been exhausted, a salaried employee may be eligible for benefit payments 
under the Long-Term Disability ("LTD") benefits. (See Sick Leave Policy EP: 3.9). 
Employees covered under a Collective Bargaining Agreement ("CBA") may be entitled 
to short and/or long term disability benefits. Such employees should contact their Human 
Resources Facility Manager and refer to their applicable Collective Bargaining 
Agreement and Benefit book for information on their benefits. 

4.9 	 Employees returning to work from an EML must provide Human Resources with written 
medical documentation verifying their ability to return to work and fitness for duty. This 
should be provided at the earliest practicable time before returning to work. An employee 
will not be allowed back to work without sufficient written medical documentation. 

NEWBORN ("NL")/ADOPTION ("AL") LEAVE 

5.1 	 An employee may take a Newborn Leave ("NL") to care for a healthy newborn under the 
FMLA within one year after birth (Le., bonding). Any time taken to recover from child 
birth, to assist a mother recovering from child birth, or to care for a newborn with a 
"serious health condition" should be taken as Employee Medical Leave or Family 
Medical Leave respectively. 

5.2 	 An employee may take an Adoption Leave ("AL") in connection with travel for and 
placement of a child for adoption or foster care within one year of initial placement in the 
home, or adoption, whichever comes first. Documentation from an agency or attorney 
verifying such placement of a child must be submitted to Human Resources within 15 
business days or as soon as practicable. 

5.3 	 Newborn and Adoption Leave may only be taken as consecutive leave and will be 
without pay unless the employee chooses, and receives approval, to use accrued vacation 
time. In all cases, time absent, whether paid or not, will be applied toward the maximum 
yearly 12-week FMLA period. 

5.4 	 If both parents of a healthy newborn or a newly placed foster or adopted child work for 
the Authority, only one parent is entitled to these types ofFMLA leave for each 
qualifying occurrence. However, both parents will be allowed leave for travel necessary 
for placement of a child for adoption or foster care. 

5.5 	 In all cases, time absent, whether paid or not, will be applied toward the applicable 12
week FMLA time period. 
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MILITARY FAMIL Y LEAVE ("MFL") 

6.1 	 Military Family Leave ("MFL") provides eligible employees unpaid leave to care for a 
covered family member who has incurred a serious injury or illness in the line of duty as 
a covered servicemember while on covered active duty in the Armed Forces. 

6.2 	 A covered family member is a spouse, son, daughter, parent or next of kin. A covered 
servicemember is a person either in the military or a veteran for up to five years after he 
or she leaves military service, even if the injury did not manifest itself until the 
servicemember became a veteran. 

6.3 	 An employee who is a covered family member may take up to 26 weeks of leave during a 
single 12-month period to care for the covered servicemember. This 26-week period is 
the maximum amount of leave that may be taken in combination with any other FMLA
qualifying leaves in a single 12-month period beginning with the employee's first day 
out. 

6.4 	 Such leaves may be on a consecutive basis, intermittent or a reduced schedule basis, as 
detailed by the health care provider on the Certification. 

6.5 	 Employees must utilize accrued sick time first until sick leave accruals are exhausted. 
Employees may then request and utilize any accrued floating holidays (salaried only), 
vacation or other accrued paid time off (see Section 10.6 below) or be placed on no-pay 
status. 

6.6 	 In all cases, time absent, whether paid or not, will be applied toward the applicable 26
week FMLA time period. 

QUALIFYING EXIGENCY MILITARY F AMIL Y LEA VE ("QEL") 

7.1 	 An employee who is a spouse, son, daughter, or parent of a covered servicemember 
called to, or on, covered active duty in regular or reserve components ofthe Armed 
Forces during a deployment of the servicemember to a foreign country may take up to 12 
workweeks of leave during any 12 month period for a "qualifying exigency." 

7.2 	 Reasonable documentation of family relationship may be required. 

7.3 	 A "qualifying exigency" is limited to the following: a) short notice deployment; b) 
attending certain military events and related activities; c) arranging for alternative 
childcare and school activities; d) addressing financial and legal arrangements; e) 
counseling; t) rest and recuperation; g) attending post-deployment activities; and h) 
additional activities that arise out of active duty, provided that the employer and 
employee agree, including agreement on time and duration ofthe leave. 

7.4 	 Leaves for Qualifying Exigencies shall be unpaid, unless the employee requests and is 
given permission to use accrued vacation time, floating holidays (salaried only) or other 
accrued time off (excluding sick time). 
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7.5 	 In all cases, time absent, whether paid or not, will be applied toward the applicable 12
week FMLA time period. 


JOB SECURITY FOR SALARIED EMPLOYEES WHILE ON FMLA OR EXTENDED 

MEDICAL LEAVE 


8.1 	 When a salaried employee is absent from work on any qualified consecutive FMLA 
leave, other than Military Family Leave, their position will only be held open for a period 
of three months beginning on the first day of absence for the first FMLA leave within a 
12-month period, even if the employee has accumulated sick and/or vacation leave that 
extends beyond that three month period. 

8.2 	 If a department intends to fill a salaried position held by someone on FMLA leave (other 
than qualifying Military Family Leave) at any time after the expiration of the three month 
job security period, the employee's supervisor must notify site/headquarters Human 
Resources and the employee of this intent. 

8.3 	 For all FMLA leaves other than Military Family Leave, any extended leave beyond the 
three months FMLA and job security period up to, but not exceeding, six months must be 
approved by the employee's Business Unit head or Regional Manager in conjunction 
with Human Resources prior to informing the employee of the approval of the extension. 
By approving the extension, the Authority will attempt to maintain the availability of a 
position, but not necessarily the same position, for the agreed upon leave period. In these 
circumstances, there is no guarantee that the employee's current position will remain 
open. The Authority will attempt to place the employee in a similar (or lesser) position 
for which they are qualified at the time of return. A position will not be created. At the 
conclusion of six months, the employee will be advised that his/her continued 
employment has been terminated. 

8.4 	 When an employee is absent from work on a qualifying Military Family Leave, their 
position will be held open for a period of up to six months beginning on the first day of 
absence for the first FMLA leave within a 12-month period, even if the employee has 
accumulated sick and/or vacation leave that extends beyond that six month period. At the 
conclusion of six months, the employee will be advised that his/her employment has been 
terminated. 

8.5 	 Extensions ofleave beyond the six month period will be considered on an individual 
basis. Such a request ~ be made in writing and can only be approved by the Human 
Resources Department Head. Such requests should be made as soon as practicable before 
the end of the six-month period and must include information from the health care 
provider about the employee's current medical status, expected return to work dates as 
well as any return to work conditions or limitations. Any remaining' accrued sick leave 
will also be taken into consideration in reviewing the request for an extension of the 
leave. For extensions ofMilitary Family Leave beyond the six month period, the military 
member's current medical status and the employee's expected return to work date must 
be provided. 
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WORKERS' COMPENSATION 

9.1 	 If an employee is out on a Workers' Compensation leave for a health condition which 
also qualifies as an FMLA leave, it will be treated concurrently as an FMLA leave. 

9.2 	 In such cases, employees have the option of applying unused accrued sick and/or 
vacation time to their tirst three months of absence from work. The employee must 
complete a "Use of VacationiSick Accruals" form (provided by their Human Resources 
representative) to make their election, which is irrevocable. If the employee chooses to 
apply sick/vacation time towards a Workers' CompensationlFMLA leave and the 
Workers' Compensation claim is found to be compensable, sick/vacation time will be 
credited back to the employee on a prorated basis in a proportionate manner based on the 
amount of the award and the amount of sick/vacation time used or other Collective 
Bargaining Agreement contractual language. 

9.3 	 Bargaining Unit employees are directed to their Human Resources Facilities Manager 
and the applicable Collective Bargaining Agreement or Benefit book. 

PA YROLL STATUS WHILE ON FMLA LEAVE 

10.1 	 Depending on the particular type of leave and an employee's individual circumstances 
(including whether they are salaried or members of a bargaining unit), an employee may 
be eligible for income while on a FMLA leave through sick leave, sick leave at half-pay 
for salaried employees, vacation leave, short term disability for bargaining unit 
employees, andlor long term disability, or all or part ofa FMLA leave may be unpaid. 

10.2 	 Applicable benefits and associated payroll deductions (taxes, flexible benefit credits and 
deductions, NYS Retirement System contributions, PowerFlex, Employees' Savings Plan, 
loans, Liberty Mutual insurance, other insurance, etc.) will continue while an employee is 
out on any qualified FMLA leave and is still receiving compensation regardless of 
whether it is full- or half-pay (using sick or vacation accruals) or sick leave at half-pay, if 
applicable. 

10.3 	 Deductions are prioritized by the Payroll Department. Any questions concerning the 
priority of deductions should be addressed to the Payroll Department and/or the 
applicable Human Resources representative. 

10.4 	 For salaried employees, if an employee works on a part-time schedule prior to going out 
on FMLA leave, and is receiving compensation while on that leave, they will be paid 
based on the days they work on their part-time schedule. 

10.5 	 For bargaining unit employees, holidays will be fully paid if during the calendar week in 
which such holiday occurs the employee has been on paid status at least two full days and 
all absences from work on the employee's remaining regularly scheduled work days 
during that week are approved in writing by the supervisor in accordance with the 
applicable Collective Bargaining Agreement. Employees on unpaid status prior to the 
calendar week ofthe holiday will not be paid for the holiday. 
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10.6 	 An employee on an FMLA leave who wants to use their accrued vacation time to cover 
any part of that leave must make a request to their local Human Resources Department. 
Without notification, accrued vacation time will not be automatically applied. 

10.7 	 Holidays will be fully paid only if an employee is on a full-pay status (using sick or 
vacation leave or floating holiday) on the business day prior to the holiday. Holidays will 
be paid at half-pay if the employee is on sick leave at half-pay on the business day prior 
to the holiday. Employees on unpaid status on the day prior to a holiday will not be paid 
for the holiday. 

10.8 	 Floating holidays, if accrued but not used before FMLA leave commences, must be used 
before any unpaid leave begins. If an employee on half or full pay status will be on leave 
at the end of the calendar year, and has not yet used their floating holidays, they will 
automatically be applied toward the leave prior to year's end. 

10.9 	 Deductions and Credits: 

1) 	 FlexAbility Deductions 

a) Where applicable, FlexAbility'Credits for Salaried employees, or payments for 
Waiving Coverage for IBEW employees and/or any other applicable benefit costs, 
will continue to be paid/deducted while an employee is out on FMLA leave and is 
still receiving pay from NYP A. 

b) Once on a no pay status, in order for the benefit costs to remain a pre-tax 
deduction, where applicable, Human Resources and Payroll must receive enough 
advance notice (30 days) before a leave begins, to be able to arrange for the pre
tax deductions to be taken from the paycheck. 

c) Otherwise, an employee must pay their applicable contributions to the 
Authority monthly during their leave on an after-tax basis. (Bargaining unit 
employees contact your HR Department for appropriate no pay status form) 

d) The Authority's obligation to maintain the above coverages ceases if the 
contribution is more than 30 days late. The Authority must give 15 days' notice 
to the employee prior to the termination of benefits. 

2) 	 If a portion of a salaried employee's FMLA leave will be unpaid, flex credits will 
be used to determine the premium they must pay to the Authority, The cost will 
be based on the flex credits they were entitled to while being paid, minus the cost 
ofdeductions. 

Bargaining Unit employees' payments will be based on their benefit elections and 
applicable contractual contribution. 

3) 	 All other deductions (i.e., PowerFlex accounts) will be doubled per pay-period 
when an employee returns to work until they are back on the appropriate annual 
deduction schedule or have made up the appropriate percentage amount. 
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4) Benefits Coverage Period: 

a) Salaried employee's benefits will continue for 6 months (from first day of 
absence) as long as an employee pays the required employee contributions while 
they are out on leave. 

b) A salaried employee ' s benefits will cease once the employee has been absent 
for six months from their first day of absence, even if their leave is approved to be 
extended beyond six months under the provisions of Section 8.5. If a salaried 
employee has 10 or more years of service with the Authority and is collecting 
long-term disability payments (see the Employee Benefits Handbook for Salaried 
Employees for LTD eligibility criteria), their health care coverage will be 
continued at a cost to them. The cost will be based on flex credits, minus the cost 
of the medical plan. 

c) Bargaining unit employees should contact their Human Resources Facility 
Manager and refer to their applicable Collective Bargaining Agreement and 
Benefit book. 
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Attachment 1 
DONATION OF VACATION LEAVE 

This attachment allows eligible salaried employees who are on medical leave to receive vacation leave that has been 

donated by other salaried employees. 


Eligibility 

An employee absent for his/her own personal illness or injury who has been out for at least 20 consecutive business days 

due to a serious health condition and who has exhausted ALL accumulated sick and vacation leave credits will be eligible 

to receive donated vacation leave. The 20-day waiting period has been established in order to limit eligibility to long-term 

serious health conditions rather than short-term sick leave. 


An employee receiving any form ofpay (i.e., workers' compensation, sick leave at half-pay, long-term disability) is not 

eligible to receive donated vacation leave. 


Who May Donate 

An employee who has accumulated vacation leave credits and who is on the active payroll may donate vacation leave. 


Donated Vacation infOrmation 
An employee may donate vacation leave in increments of I day. 

A donating employee must be left with a remaining vacation leave balance of5 days, in the event he/she needs the time for 
unforeseen reasons. 

If an employee returns to work and all of the donated vacation leave is not fully utilized by the recipient, up to 10 days of 
donated vacation may be kept by the employee. The remainder will be credited backproportionately to the donating 
employees based on the number ofdays donated by each employee compared to the total days donated. 

Procedures 
When an eligible employee exhausts his or her accumulated sick and vacation leave credits, Payroll will notify the 
employee and his or her business group, unit/department head. The business group, unit/department head may, at his or her 
discretion, ask employees if they wish to donate vacation leave days. When determining whether an employee is eligible to 
receive donated vacation leave, the business group, unit/department head should consider factors such as the employee's 
attendance record. The business group, unit/department head, or hislher designee, should try to determine how much time 
is needed until the employee is eligible for long-term disability benefits. 

When a department cannot provide an employee with a sufficient number of days at full pay until the employee is eligible 
for long-term disability benefits, the business group, unit/department head may request the Employee Relations Manager at 
headquarters, or the Facility Manager of Human Resources at the sites, to solicit other departments to participate. 

Donated vacation leave cannot exceed three months from commencement of the leave (the time at which the employee is 
eligible for long-term disability benefits). 

An employee who wishes to donate vacation leave must complete a Vacation Donation Form (see Attachment 2) and 
submit the form to the employee's business group, unit/department head or designee, who in tum should forward the form 
to Payroll. 

Payroll will credit the donated vacation leave days to the recipient employee's vacation leave balance (not calculated by rate 
ofpay). Donated vacation leave will be paid to the employee at his or her regular rate ofpay. Applicable payroll taxes and 
deductions will be withheld from such payments. 

When an employee donates vacation leave, his or her vacation leave balance will be reduced by the number of days donated 
(not calculated by rate ofpay). 
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Attachment 2 

VACATION DONATION FORM FOR SALARIED EMPLOYEES 

TO: WPO Payroll 

Donor's Name Date 

Department Location Extension 

Number or Vacation Donated To 
Days to be donated 

Signature Date 

Cc: Recipient 
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3.3 Upon return from leave, the Payroll Department must receive a copy of the appropriate 
military orders. 

3.4 Authorized military leave is paid at an employee's base salary. 

3.5 Special circumstances may apply to employees who are activated in connection with 
serving in the military under a U.S. Declaration of War or Congressional Authorization of 
Force or for employees who are Emergency Service Volunteers who are certified by the 
American Red Cross as disaster volunteers. For more details contact your local Human 
Resources office. 

Leave For Jury Duty 

4.1 The Authority provides a full-time, part-time or provisional salaried employee (as defined 
in EP: 3.1) with a paid leave of absence for the time needed to fulfill jury duty service. 
Temporary salaried employees, cooperatives and interns are entitled to minimum benefits 
for a leave of absence due to jury duty as required by law. 

4.2 If an employee is summoned and required to serve on jury duty, he/she must advise 
his/her supervisor of the jury duty summons as soon as possible. 

4.3 The employee is expected to report to work to the extent reasonably practicable when jury 
duty requires only part of the day. 

4.4 Upon return from jury duty the employee must furnish his/her supervisor with a copy of 
the jury duty summons, or similar documentation. 

4.5 Employees are paid for all days served on jury duty at their base salary in effect upon 
commencement of leave. 

Pay Status Of Authority Employee Subpoenaed As A Witness 

5.1 If an employee is subpoenaed to testify in a judicial or administrative proceeding as a 
witness on a matter arising out of his/her responsibilities at the Authority, or if an 
employee appears in a judicial or administrative proceeding at the request of the 
Authority, he/she will be paid at his/her base salary. 

5.2 In all other circumstances, e.g., when an employee appears as a witness in a matter 
unrelated to the Authority or for activities outside the scope of his/her Authority 
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responsibilities, vacation time m:ust be charged for any absence in connection with that 
appearance. 

Personal Leave Without Pay 

6.1 A leave of absence, other than a medical leave or a Family and Medical Leave Act 
("FMLA") leave, (see EP: 3.3), to pursue personal interests will be considered on an 
individual basis as long as the absence will not adversely affect his/her department's work 
goals and needs. 

6.2 If an employee is seeking to take a personal leave without pay he/she must submit a 
written request to his/her supervisor indicating the reason for the leave, the date the leave 
is expected to commence and the expected length of the leave. If the supervisor and the 
Business Group, Unit/Department Head, or Regional/Plant Manager (approval level 
based on Business Group Head discretion), approves a request, approval from the Human 
Resources Department Head must be received before the employee is notified that the 
request has been granted. Requests for such leave should be forwarded to Employee 
Relations at headquarters or the Facility Manager of Human Resources for site staff so 
approval can be obtained from the Human Resources Department Head. 

6.3 Before an employee is placed on personal leave without pay, he/she must exhaust all 
accumulated vacation leave credits, unless special exemption has been granted by the 
Hu:J?an Resources Department Head. Accumulated sick leave credits may not be used for 
personal leave purposes. 

6.4 Job security while on personal leave without pay will be considered by the respective 
department, in consultation with Employee Relations based on the individual 
circumstances (i.e., length ofleave, reasons, etc.). 

6.5 A member of the Employee Relations staff at headquarters or the Facility Manager-
Human Resources at the sites will provide direction about the personal leave without pay. 
All benefits, with the exception oflong-term disability and New York State Retirement 
System service credit (which require active payroll status), will continue for a personal 
leave without pay of 30 days or less. The employee will be required to pay his/her 
employee contributions during a personal leave without pay of 30 days or less. If a 
personal leave without pay is granted for a period of more than 30 days, all benefits, with 
the exception oflong-term disability and New York State Retirement System service 
credit, can be continued if the employee pays the full cost of the benefits. Arrangements 
can be made to continue benefits by making contributions on a post-tax basis. 

6.6 Long-term disability insurance coverage will cease at the commencement of an approved 
personal leave without pay, but will resume upon the employee's return from leave. New 
York State Retirement System participation will continue; but the employee will not earn 
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service credit during the period of the leave. Service credit will resume upon an 
employee's return from leave. 

6.7 If an employee is on personal leave without pay on January 1, he/she will receive sick and 
vacation leave credits on a pro-rated basis upon his/her return to work. If an employee 
receives sick and vacation leave credits on January 1, and commences a Personal Leave 
without pay after that date, he/she keeps the sick and vacation leave that was credited on 
January 1. 

6.8 When an employee is on personal leave without pay, he/she will not receive holiday pay 
if a holiday occurs during the leave. 

6.9 Before an employee's return from an approved personal leave without pay, the supervisor 
must notify the Employee Relations Unit of Human Resources at headquarters or the 
Facility Manager- Human Resources, so that the necessary payroll and benefits 
transactions can be initiated to return the employee to active status (the employee cannot 
return to work at his/her discretion). 

Paid Volunteer Time (PVT) 

7.1 In order to support the efforts of full-time, salaried employees (as defined in Section 2.1 
(a) of EP: 3.1) who give their time to communities and charitable organizations, the 
Authority provides two days of paid volunteer time (PVT) annually. 

7.2 Employees must be actively at work to participate. 

7.3 One day may be used for an individual volunteer activity and one day may be used for a 
team (of Authority employees) volunteer project. Or, both days may be used for team 
volunteer projects. 

Volunteer activities/projects include, but are not limited to, park cleanup, fundraising 
walks, food drives, blood drives, disaster recovery assistance, and building/repairing 
affordable housing. The activities/projects can support local, national or international 
charities. 

7.4 Employees may request to use PVT in full days or half days. PVT hours must be used 
during normal business hours. PVT will be paid at an employee's normal rate of pay, and 
is not subject to overtime rates or any other expenses that are associated with such leave. 
Unused PVT may not be carried over to the next calendar year. 

7.5 If an employee is seeking to take a PVT day, he/she must submit a request form to his/her 
supervisor and Human Resources, indicating the organization he/she will be volunteering 
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for, the type of activity, and the date of the PVT. Human Resources will confer with the 
Chief Ethics and Compliance Officer to conduct a conflict of interest analysis consistent 
with the Authority's Ethics Code of Conduct. If the analysis results in a finding of 
compliance with the Code of Ethics, the request will be approved. Supervisors/Managers 
will approve requests on an individual basis as long as the absence will not adversely 
affect his/her department's work goals and needs. An employee is not authorized to take a 
PVT day unless he/she has obtained approvals from Supervisor/Manager, Human 
Resources and the Chief Ethics and Compliance Officer. 

7.6 The organization must have an IRS designation of a 50l(c) (3) or be recognized as tax
deductible under Section 170(c) ofthe Internal Revenue Code. All charities must also be 
vetted in accordance with the U.S. Patriot Act. 

7.7 The Authority cannot approve requests for certain activities/projects, including but not 
limited to: 

• pose a potential conflict of interest for the Authority; 
• are not aligned with the Code of Conduct or our corporate values; 
• may involve the Authority in controversial issues; 
• pose safety or security risks to employees (e.g. clean-up work at a disaster site; 

construction or remodeling work not under the supervision of a trained 
professional; or any type of volunteer activity not under the supervision of an 
eligible charity); 

• consist of fundraisers for individuals rather than registered charities; 
• benefit charities with the sole purpose of providing support to a named individual 

or a named family; 
• influence legislation or involve electing candidates to public office; 
• involve religious programs of churches, temples, mosques, or other sectarian 

organizations; 
• are programs offered by clubs, fraternities/sororities, or membership associations; 

or 
• involvement in schools for attendance at social or sporting events. 

Date 
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other than a reduction in force), the employee agrees to repay in full all monies expended by 
NYP A on behalf of the employee in connection with the applicable degree program. 

Eligible Institutions and Programs 

4.1 In order to be covered by the Educational Assistance Program, the degree or certificate 
program must be obtained from a regionally accredited educational institution. On-line or 
distance educational course work (course work taken via the internet) from a regionally 
accredited educational institution may be reimbursable pending review and approval by an 
employee's immediate supervisor or Department Head/Business Unit Head or Regional 
Managers at the facilities, Business Group Head and Corporate Human Resources. Fees for 
proficiency examinations (CLEP for example) are reimbursable only if employees pass the 
examination and college credit is granted. Fees for review courses are reimbursable only if 
the course is completed in full and employees obtain a completion certificate. (Employees 
will be reimbursed for the same or similar review course only once.) A certificate program 
means an advanced program sponsored by a college or university leading to the award of a 
specialized certificate. It does not include stand-alone courses such as Dale Carnegie and 
others. Courses that are not part of a degree or certificate program are not covered by the 
Educational Assistance Program. The costs for approved courses are covered by individual 
Business Unit budgets. 

Approval 

5.1 At Headquarters (WPO, Albany Office), the degree or certificate program must first be 
approved by an employee's immediate supervisor, the Business Unit/Department Head and 
the Business Group head in accordance with this policy. Approved requests should be 
forwarded to Human Resources for final determination of eligibility for the Educational 
Assistance Program. At all other facilities, the degree or certificate program must be 
approved by an employee's Department Head and Regional Manager in accordance with this 
policy. Approved requests should be forwarded to site Human Resources for final 
determination of eligibility for the Educational Assistance Program. 

5.2 Approval for educational assistance is contingent upon a careful review that the degree or 
certificate program supports or improves skills required for (1) the employee's current 
position or (2) a potential future assignment with the Authority. The degree or certificate 
program should also be in line with the employee's NYPA career development objectives. 
Supervisors who approve an educational assistance program application should include the 
skills the employee will learn in the degree or certificate program in the Developmental Plan 
section of the employee's Performance Plus Document ("PPD"), and measure the 
application of those skills on the job in the Performance Assessment Summary section of the 
employee's PPD. 

5.3 If the degree or certificate program is aimed at a new career field, there must be a reasonable 
expectation that job opportunities will exist in the new field within the Authority, and that 
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the employee will qualify for those opportunities. A reasonable expectation, however, is not 
a guarantee that a position will be available at the time the degree or certificate program is 
completed. Therefore, reimbursement for tuition and fees will be at half the financial level 
of reimbursement for undergraduate degrees. At Headquarters, the Business Group Head 
where this expected opportunity will exist is also required to approve the proposed degree or 
certificate program. At all other sites, the Regional Manager where this expected opportunity 
will exist and Human Resources will be required to approve the proposed degree or 
certificate program. 

Reimbursement for Expenses 

6.1 Employees are responsible for payment of tuition and eligible required fees when 
registering for courses at eligible institutions. Tuition and eligible fees will be reimbursed 
only after successful completion of the course(s) at a minimum grade level of"C" or its 
equivalent or a "P" in a pass/fail course (limited to two courses per degree curriculum) and 
provided employees are employed by NYP A at the time the course is completed. If 
requested, Human Resources will provide a school with verification of an employee's 
eligibility for the program. For employees that are approvedfor Educational Assistance 
after September 1, 2012, reimbursements are limited to one reimbursement per season. 
Seasons are defined as Spring, Summer I, Summer II, Fall and Winter. 

6.2 For undergraduate courses, the Authority will reimburse 100% of tuition, books, lab and 
computer fees, and mandatory course registration fees up to a maximum reimbursement of 
$2,000 per season (as defined above). For undergraduate or graduate courses aimed at a 
new career field, the Authority will reimburse 100% of tuition, books, lab and computer 
fees, and mandatory course registration fees up to a maximum reimbursement of$1,000 per 
season. 

6.3 For graduate courses related to an employee's current career field, the Authority will 
reimburse 1 00% of tuition, books, lab and computer fees, mandatory course registration 
fees, and thesis/dissertation supplies up to a maximum benefit of $3,000 per season. 

6.4 Ancillary fees that may be required by the educational institution (either mandatory or 
optional), including but not limited to fees for application, late registration, student 
activities, health care services, student licensing, matriculation, graduation or diploma are 
not reimbursable. Parking fees are not reimbursable. Applications for non-routine items not 
mentioned in this paragraph must be submitted to Human Resources for consideration. 

Initial Application Process 

7.1 Employees must submit an initial Application for Educational Assistance to their immediate 
supervisor at least 30 days before the registration period. The application must include a copy 
of the degree or certificate program curriculum. Applications for review courses must be 
accompanied by a description of the course. Late applications, if accompanied by a written 
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explanation, will be considered on a case-by-case basis. Updated course curriculum may be 
requested on occasion. 

7.2 At Headquarters, an employee's immediate supervisor, Business Unit/Department Head and 
Business Group Head must approve a request for educational assistance. Approved requests 
should be forwarded to Human Resources for final determination of an employee's eligibility 
for the program at least two weeks prior to registration. At the sites, Department Heads and 
Regional Managers must approve an employee's educational assistance requests. Approved 
requests should be forwarded to the local Human Resources Department for final 
determination of an employee's eligibility for the program at least two weeks prior to 
registration. Rejected requests will be returned with the reason for disapproval. 

7.3 If an employee transfers to a new degree or certificate program or school, or transfers to a 
new Business Unit/Department within the Authority, a new Application for Educational 
Assistance must be approved. 

Reimbursement Process 

8.1 If the degree or certificate program is approved, in order to receive reimbursement, a 
completed Educational Assistance Program Request for Reimbursement Form must be 
submitted to Human Resources, along with the following items, no later than thirty (30) 
working days following receipt of evidence of satisfactory course completion: 

• an itemized bursar's receipt for tuition and eligible fees paid; 
• a grade report, official transcript or certification of completion of the course(s) 

documenting a grade of"C" or better, or a "P" in a pass/fail course(s); 
• a sales receipt with book titles and prices itemized by the bookstore; 
• original documentation indicating completion of a review course, if applicable; 
• original documentation from school itemizing necessary supplies for a graduate level 

thesis/dissertation and an original sales receipt for the supplies, if applicable; 
• copy of degree after completion of course curriculum. 

8.2 Employees who receive financial aid, such as a scholarship, grant or reimbursement from any 
alternate source must report it and the amount on the Educational Assistance Program 
Request for Reimbursement Form. This amount will be deducted before computing the 
allowable reimbursement. Employees who fail to report amounts of financial aid or any other 
type of reimbursement on the reimbursement form, will be liable for return of the 
reimbursement award, and face possible exclusion from future Educational Assistance 
Program eligibility. Any falsification or misrepresentation of information will result in the 
denial of educational assistance. 

8.3 If approved, employees will receive their reimbursement in a subsequent paycheck. Original 
documents will not be returned. 
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8.4 Generally, employees are not eligible for reimbursement for courses started after they receive 
a performance rating of"partially achieved expectations" or "did not meet expectations". 
Courses started prior to receiving a rating of "partially achieved expectations" or "did not 
meet expectations" will be reimbursed. Employees will be eligible for reimbursement once 
again for courses started after they achieve and maintain a performance rating of at least 
"achieved expectations" or in instances when supervisors determine that the performance of 
employees with a rating of "partially achieved expectations" has sufficiently improved. 

8.5 Courses started prior to an employee's employment date, or while on a non-FMLA medical 
leave or a personal leave without pay, are not eligible for reimbursement. Courses that are 
completed after an employee's termination, or while on a non-FMLA medical leave or 
personal leave without pay, are not eligible for reimbursement. 

8.6 Courses started prior to an approved FMLA medical leave are eligible for reimbursement at 
the discretion of an employee's immediate supervisor. Courses started during an approved 
FMLA medical leave are not eligible for reimbursement. 

Tax Consequences 

9.1 For undergraduate and graduate level courses, the IRS allows the first $5,250 in employer
provided educational assistance in a calendar year to be considered as non-taxable income. 
Educational assistance above $5,250 per year may qualify for "favorable tax treatment" as a 
working condition fringe benefit, as defined in IRS Publication 15-B Employer's Tax Guide 
to Fringe Benefits. Requests for favorable tax treatment will be forwarded to the Law 
Department and when necessary, will confer with the Accounting Department to determine if 
the educational assistance qualifies for exclusion as a working condition benefit. 

9.2 While the Authority may initially determine that an employee's educational assistance 
reimbursement is not taxable income, the Internal Revenue Service's decision is controlling 
in such circumstances and the Authority disclaims any responsibility for additional taxes, 
assessments, fines, or penalties imposed by the IRS. Employees are advised to consult with 
their own qualified tax professional, if they have tax questions. 

Date 
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1.5 If relocation benefits are offered to a transferring employee, the policy shall be distributed to
and fully explained to the employee by the respective Site Human Resources Representative
or the Director of Compensation and Benefits or his/her designee in the White Plains Office.
This should be done for employees who are contemplating a transfer from one site to another
before the offer is accepted. A transferred employee has the option of choosing either the
Relocation Benefits as outlined in this policy or a $12,000.00 stipend, grossed up for tax
purposes. If Relocation Benefits are being offered, the staffing authorization for a transferee
or a new hire must include this information. If a transferred employee chooses the
Relocation Benefits outlined in this policy and owns a house, appraisals must be
conducted prior to the transfer being accepted. The average of two appraisals will be
used to determine the fair market value of the property. In the event that the two appraisals
vary by more than 10%, a third appraisal may be conducted at the request of the transferring
employee and the three appraisals will then be used to determine the average anticipated sale
price of the property. These appraisals will be coordinated by the Director of Compensation
and Benefits or his/her designee.

1.6 A new employee has the option of choosing either the Relocation Benefits outlined in this
policy or a $12,000.00 stipend. If the new hire chooses the stipend option, the above
mentioned gross-up is not applicable, and the lump-sum will be taxed.

IRS Distance Test

2.1 According to the IRS Distance Test, the new main job location must be at least 50 miles
further from the employee's former home than his/her prior job location. For example, if the
prior work or job assignment was three miles from the employee's former home, the new
work or job assignment must be at least 53 miles from the former home. If the IRS should
change this distance test, the one in effect at the time of relocation shall apply.

a) In determining whether or not a relocation candidate meets the IRS distance
requirement, the Rand McNally Standard Highway Mileage Guide, and/or the
American Automobile Association, and/or reputable online mapping resources will
be consulted.

b) The distance between two points is the shortest of the more commonly traveled
routes between those points. The distance test does not apply to the location of the
new home.

c) In determining whether a provisional employee who is offered employment on a
full-time basis meets the distance requirement for the purposes of this policy,
NYPA will treat prior job location for purposes of the distance test as the job prior
to the NYPA provisional assignment.

2.2 In determining if an employee is in compliance with the distance test NYPA does not
determine and is not responsible for tax implications. The relocating employee is advised to
consult with his/her own tax advisor.
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Financial Controls & Tax Implications

3.1 This policy must be applied with attention to the most cost-effective and economic means.
Therefore, only those expenses incurred in accordance with the Authority's guidelines and
procedures which are in the opinion of the Corporate Human Resources Department to be
reasonable and cost effective, will be reimbursed under this policy.

Note:
a) The Authority does not reimburse any New York State sales tax. To avoid

being charged New York State sales tax the relocating employee should
submit a State of New York Exemption Certificate to the vendor. Exemption
Certificates are available from the WPO Benefits Department, Facility
Manager of Human Resources, or the Corporate Travel Department. (It is the
responsibility of the relocating employee to obtain and utilize the Exemption
Certificate).

b) The employee is eligible for up to two days off with pay to conduct the move
of his/her household goods. Paid time off must receive prior approval of the
employee's immediate supervisor.

c) Reimbursement for covered expenses is limited to the first six months of
employment or transfer from one Authority facility to another.

3.2 Expenses reimbursed under this policy are includible in an employee's gross income. An
employee may be able to offset some or all of the expenses reimbursed under this policy by
itemizing his/her moving expense deductions. The employee is advised to consult his/her
own tax advisor.

3.3 If the employee is responsible for any tax liability associated with the relocation, the tax
liability is outlined in IRS Publication 521 - Moving Expenses, which is provided to the
eligible employee along with the Policy. The Authority will withhold taxes on all amounts
reimbursed under this policy in accordance with the Internal Revenue Code and IRS
regulations and Authority Accounting Procedure AP 85-01, Employee Relocation Expense
Reimbursements.

3.4 If any reimbursements for transferred employees under this policy are considered taxable
income, such reimbursements shall be subject to an appropriate gross-up to provide
compensation for the employees’ additional local, state and federal tax obligations.

3.5 The newly hired employee shall be solely responsible for all taxes payable on the amounts
received pursuant to this policy and the Authority shall not provide additional compensation
for any such tax liability in the form of a gross up, indemnity, or otherwise. The employee is
advised to consult his/her own tax advisor.
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Exceptions

4.1 The Authority recognizes that extenuating circumstances may necessitate a deviation from
this policy. A deviation will be deemed an exception to the policy. For an exception to be
considered, detailed written justification as to the need, as well as an indication of which
comparably valued reimbursable expense(s) the employee is willing to surrender to offset
the cost of the exception, is required. If the employee is not willing to surrender a
reimbursable expense(s) of comparable value, the exception will be denied.

4.2 The justification/expense-offset indication must be sent to the Director of Compensation and
Benefits or his/her designee in the White Plains Office for review; it will then be determined
whether the request for exception is approved or denied. Exceptions above and beyond
the provided benefits under policy 3.8 will be charged to the department to which the
employee is being hired/transferred.

4.3 Any exception to this policy, other than outlined in sections 4.1 and 4.2, will require detailed
written justification as to the business need. The justification must be sent to the Director of
Compensation and Benefits in the White Plains Office for review and recommendation to the
Human Resources Department Head or his/her designee who determines whether the request
for exception is approved or denied.

The following items as described below may be reimbursed under this policy:

House Hunting

5.1 Reimbursable house hunting trips must not exceed three trips or a maximum of six days of
house hunting (three trips maximum, i.e., three two-day trips or two three-day trips).

5.2 Transferred employees must conduct house-hunting trips within the first three months of the
employees’ transfer date to the new position. The transferred employee will be granted up to
three days off with pay for house hunting to locate a new residence. Scheduling of these paid
days off is subject to prior approval of the employee’s supervisor.

5.3 New employees must conduct house-hunting trips within the first three months of
employment with the Authority. House hunting trips must be conducted on the new
employee's own time.

5.4 Air or train travel reimbursement for house hunting must be approved by the Director of
Compensation and Benefits or his/her designee at headquarters or the Facility Manager of
Human Resources with concurrence from the Director of Compensation and Benefits prior to
incurring the expense.

5.5 To obtain the best possible lodging and transportation rates for house hunting trips, the
employee must make all travel arrangements through the Authority's Travel
Department. If the Travel Department is not used, the employee will not be
reimbursed.
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5.6 Arrangements with the Travel Department for lodging and transportation during the house
hunting trips are the responsibility of the employee unless other arrangements are made with
the Benefits Representative in the White Plains Office or the Facility Manager of Human
Resources. During house hunting, occupation of more than one hotel room must be approved
by the Benefits Representative prior to incurring expenses.

5.7 An employee will be reimbursed through the use of a Relocation Expense Statement with
itemized receipts for the following reasonable travel and living expenses which may be
incurred by the employee and spouse during the search for a new residence near the facility:

a) Travel by personal car at the Authority established rate per mile which
includes the mileage traveled to and from the area of the new work site, or in
connection with authorized air or train travel to and from the airport/station;
use of a rental vehicle for house hunting will be applied towards the
employee’s miscellaneous expense allowance.

b) Fees for tolls and parking expenses incurred in connection with house hunting
and travel by personal car, or in connection with authorized air or train travel
to and from the airport/station;

c) Travel by air or train with prior approval provided that reservations are made
through the Authority's Travel Department to obtain the best possible fare.

d) Reasonable meal expenses for breakfast, lunch and dinner, for the employee
and his/her spouse may be reimbursed (providing house hunting does not take
place during the interim living period); and must not exceed the daily
maximum allowance as specified in the Corporate Accounting Policy (1.5).

e) Reasonable lodging expenses. The Authority issued AMEX charge card
should be used for this expense. If the employee does not have an Authority
issued AMEX charge card, a personal credit card may be used.

Interim Living Expenses

6.1 Reimbursement for interim living expenses will be provided for the employee who has been
transferred or begun new employment and must live in temporary lodging at the new
location. Interim living expenses should begin as close to the employees start date as
possible. Provisional employees who are hired on a full-time basis are not entitled to
interim living expenses as detailed in 6.1 – 6.7.



NEW YORK POWER AUTHORITY

EMPLOYEE POLICY

EP:

REVISION:

DATE:

3.8

5

01/01/2010

Page 6 of 14

6.2 Interim living expenses will be reimbursed to the employee for a maximum of three months,
which should be taken during the first six months of employment or transfer from one
Authority facility to another. Any day in which the employee submits living expenses during
their move to the new residence or when moving their household goods, will be included in
the three month maximum if the move is conducted within the Interim Living period. Any
expenses incurred for moving to the new residence and/or movement of household goods
beyond the six-month maximum time period will not be reimbursed.

6.3 A lump sum gross amount of $3,250 per month downstate (WPO and POL) and $2,500 per
month upstate (B-G, CEC, NIA, and STL) will be provided for employee's interim living
expenses. An employee will be reimbursed this lump sum amount by submitting a
Relocation Expense Statement at the end of each month. No receipts are required; however,
in the Explanation section on the Relocation Expense Statement the period of time for which
reimbursement is being requested must be indicated. Expenses for a partial month will be
pro-rated. Interim living expenses will not be paid for time beyond the earlier date of
delivery of household goods or occupying the new home. Under no circumstances will
interim living expenses exceed three months.

6.4 It is the responsibility of the employee to make any interim living and transportation
arrangements.

6.5 Travel, tolls, and parking expenses incurred during the commute to and from work during the
interim living period are at the employee's own expense.

6.6 The following will be covered by the appropriate monthly lump sum:

a) Charge for a hotel or rental fees;
b) Charge for laundry;
c) Charges for local and long distance telephone calls;
d) Expenses for meals.

6.7 The employee may be reimbursed for trips home every other weekend or holidays when the
family still resides at the former residence. If the employee elects to make a trip home by
personal car, mileage will be reimbursed in accordance with the Authority's Travel Policy,
CP: 2.1. If the employee elects to travel home by air or train, the fare, which must be
arranged by the Authority's Travel Department, and parking and tolls connected with the
travel will be reimbursed. Reimbursement will not be made beyond the three-month interim
living period.
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Moving to New Residence

7.1 The employee will be reimbursed when itemized receipts are furnished through the use of a
Relocation Expense Statement for the following covered expenses for the employee and
his/her family which may be incurred during the actual move from the time the old residence
is vacated until the arrival at the new residence. Actual dates of vacating the old residence
and arrival at the new residence, should be clearly indicated on the Relocation Expense
Statement:

a) The reasonable charge for meals. There is a daily maximum allowance
specified in the Corporate Accounting Policy (1.5). Meals submitted under
the relocation policy as a qualified expense, or if a lump-sum or stipend is
provided to the employee, may not be reimbursed as a business expense under
any other Authority policy.

b) The reasonable charge for a hotel room. Hotel rates must be discussed with
the Benefits Representative in the White Plains Office or the Facility Manager
of Human Resources for approval prior to incurring expenses. While moving
to the new location, occupancy of more than one room per family must be
approved by the Benefits Representative in the White Plains Office prior to
incurring expenses;

c) Travel for up to two personal vehicles at the Authority established rate per
mile while traveling from the old residence to the new residence. In no
instance will mileage for travel of more than two personal vehicles be paid by
the Authority; The Authority does not reimburse for transport of vehicles by
commercial van line.

d) Tolls for a maximum of two personal vehicles;

e) Any day used for moving to the new residence will be included in the three
months allocated for interim living.

Movement of Household Goods

8.1 The employee may elect to have his or her household goods moved from the old residence to
the new residence either by a commercial van line or through a self-move using a rental
vehicle.

8.2 If a commercial van line is used, the employee must use the services of one of the current
moving companies with whom the Authority has contracted. A moving company will be
assigned on a rotational basis.

8.3 Shipment of household goods by a commercial van line will be limited to the move from the
location of the former primary residence to the location of the new primary residence.
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8.4 The following items will be covered expenses which may be incurred in a commercial van
line move:

1. linehaul charges;
2. insurance charges - declared value;
3. cost of containers;
4. charges for packing and basic unpacking;
5. shipment of appliances and servicing; (third party fees - services provided by an

individual or company other than the assigned moving company will not be
reimbursed).

8.5 The following items are not covered in a commercial van line move:

1. extra pick-up/delivery;
2. automobiles, boats, or any other recreational or lawn vehicles
3. frozen food, and/or perishable goods;
4. swing sets, pool tables, lumber/building materials, or any other cumbersome items;
5. storage and associated costs;
6. crates and/or crating charges.

Movement of any other unusual, cumbersome or dangerous items will be subject to prior
approval by the Benefits Representative in the White Plains Office with concurrence from
the Director of Compensation and Benefits.

8.6 The employee who elects a self-move may be reimbursed for the following items through use
of a Relocation Expense Statement when itemized receipts are furnished:

1. rental of the vehicle;
2. cost of containers and equipment for packing;
3. insurance coverage;
4. rental of a tow bar for a personal vehicle;
5. gas used during rental of a vehicle;
6. servicing of appliances.

8.7 In no event will an employee be reimbursed for any labor involved during the course of a
self-move, (i.e., to help load the vehicle).

Miscellaneous Relocation Expenses

9.1 Employees will be reimbursed through the use of a Relocation Expense Statement with
itemized receipts for miscellaneous expenses which may be incurred by the employee when
relocating to the new location that are not otherwise listed as covered expenses in this policy,
not to exceed $1,500 for new hires or $1,800 for transferees.
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9.2 Proof of payment will be required in order to be reimbursed for these expenses (i.e.,
cancelled check and invoice).

9.3 Items that would be reimbursed may include, but are not limited to:

a) Expenses incurred for disconnecting and reconnecting of appliances, if done
by a third party and separate from commercial van line charges;

b) Installation charge for telephone service at new residence;

c) Rental car expenses during house hunting, including gasoline for the rental car
only in cases where the employee travels by air or train to the new location, or
a personal vehicle is unavailable;

d) Child care expenses necessary to permit employee and spouse to search for a
new residence. Childcare will be covered up to $7.00 per hour or $350.00 per
week for in-home care for all of the employee's children. Childcare
arrangements such as day care centers, family day care and live in
arrangements must be discussed with the Benefits Representative in the White
Plains Office or the Facility Manager of Human Resources;

e) Installation charge for television/internet/cable connection which was installed
in the employee's previous residence. Proof of telephone/cable/internet
connection in employee's previous residence and new residence in the form of
recent invoices must be provided;

f) Fees for kennel or shipment of pets; and

9.4 See Attachment 2 for additional reimbursable expenses for transferred employees.

Reimbursement to the Authority

All benefits provided under this Policy are contingent upon the employee's continued employment
with the Authority for a continuous period of at least one year from the employee's start date at the
new Authority location. If the employee separates from service voluntarily prior to completion of
such one-year period, he/she shall reimburse the Authority for a portion of all benefits (including any
gross-up if applicable) paid under this policy in the following manner: (1) 75% of the total benefits
(including any gross-up if applicable) provided if separation occurs within six months of the
employee's start date at the new Authority location; (2) 50% of the total benefits (including any
gross-up if applicable) provided if separation occurs on or after six months but prior to the
completion of the one-year period.

10.1 In determining the portion of benefits which must be reimbursed by the employee under this
policy, the one-year period shall be calculated from the first day of work at the new location.
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10.2 In the event that a reimbursement is due and owing to the Authority under this policy, the
Authority shall deduct such amount from monies which would otherwise be payable by the
Authority to the employee until the required reimbursement is satisfied. This shall be
accomplished via payroll deduction from monies which would otherwise be due the
employee in the following order: first, payments allocable to unused vacation time; second,
payment for services rendered. If such deductions are insufficient to satisfy the
reimbursement due hereunder, the employee shall provide the Authority with a certified
check for the balance prior to his/her last day of employment.

10.3 Prior to the receipt of any relocation monies available under this policy, an employee shall
indicate his/her affirmative consent to the reimbursement procedures specified in this policy
by signing the Relocation Reimbursement Option Certification (Attachment 3).

Vice President Human Resources



NEW YORK POWER AUTHORITY

EMPLOYEE POLICY

EP:

REVISION:

DATE:

3.8

5

01/01/2010

Page 11 of 14

ATTACHMENT 1

RECRUITING LOCATION GUIDELINES FOR RELOCATION

The recruiting process limits the location of the search for different positions which therefore limits the availability
of relocation benefits. All non-exempt positions and any position that falls outside of the following recruitment
guidelines are ineligible for relocation benefits.

Eligible Positions for Relocation Benefits:

East of the Mississippi:

Exempt positions (non-engineering): grades 4-6, grades C-D, and leadership bands

Engineering and positions related to the generation and transmission of power: grades 2-6, grades C-D, and
leadership bands

Nationwide:

Exempt (non-engineering) positions: leadership bands only

Engineering and positions related to the generation and transmission of power: grade D and leadership bands
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ATTACHMENT 2

ADDITIONAL REIMBURSABLE EXPENSES
FOR EMPLOYEES TRANSFERRED

FROM ONE AUTHORITY LOCATION TO ANOTHER

1.0 Sale of Residence at Former Location

a) The transferred employee will be reimbursed through the use of a Relocation Expense Statement, with
itemized receipts and a copy of the signed Settlement Statement (HUD Form), for the following expenses
which may be incurred during the sale of his/her residence at the former location:

1) Real estate broker's commission not to exceed six percent of the gross selling price;

2) Personal attorney's fees not to exceed one percent of the selling price.
_______________________________________________________________________________

Additionally the transferred employee will receive up to a maximum of 5% of the gross selling price
to cover the following expenses:

3) FHA, VA, and GI mortgage fees which are paid on the old residence. Reimbursement up to a
maximum of three points;

4) Appraisal fee on former residence when appraiser is certified, whether or not transfer is accepted by
employee;

5) Property survey fee, if this is a seller's expense in an amount as dictated by locale;

6) Lender's legal fees for preparing and recording legal documents and searching the title, if this is a
seller's expense in an amount as dictated by the locale;

7) Unavoidable prepayment penalty fees on mortgage;

8) State transfer tax;

9) Records mortgage satisfaction and mortgage pick-up fees paid to the title company; and

10) Radon testing and resultant modifications required to sell old residence, not to exceed $500.00 when
proper documentation has been provided indicating that property is located in radon area.

2.0 Renting at Former Location

a) A penalty for cancellation of the lease not to exceed security deposit and two months’ rent less any
amount earned by subleasing will be reimbursed when itemized receipts are furnished, accompanied by a
complete Relocation Expense Statement;

b) Forfeiture of security deposit as the result of damages to the residence is not covered.
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3.0 Purchase of Residence at New Location

3.1 If the transferred employee was renting at former location, he/she will not be reimbursed for expenses
which may be incurred if he/she chooses to purchase a residence at new location.

3.2 The transferred employee will be reimbursed through the use of a Relocation Expense Statement with
itemized receipts and a copy of the signed Settlement Statement for the following expenses which may be
incurred when purchasing a residence at the new location;

a) Personal attorney's fees not to exceed one percent of the purchase price;

b) Closing costs not to exceed five percent of the purchase price which have been incurred for:

1. lender's legal fees for preparing and recording legal documents and searching the title, if this is a
purchaser's expense in an amount as dictated by the locale;

2. loan origination fees - one point maximum;

3. pre-purchase appraisal fees;

4. inspection fees (radon, pest and flood only - not structural);

5. lender's mortgage title insurance premium; (if not broken out by lender's/owner's premium, no
amount will be reimbursed);

6. credit report;

7. application fee;

8. property survey fee, if this is a purchaser's expense in an amount as dictated by locale;

9. real estate taxes (escrow for those taxes are not reimbursed) state tax stamps only;

10. lump sum mortgage insurance premium - private mortgage insurance premium (PMI) will not be
reimbursed; and

11. points - not to exceed three (this includes one point for origination fees).

4.0 Renting at New Location

The transferred employee will be reimbursed through the use of a Relocation Expense Statement with itemized
receipts for real estate broker's fees in connection with the rental of an apartment or house, not to exceed ten
percent of the first year's rent.
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ATTACHMENT 3
Relocation Reimbursement Option Certification

I, _____________________________, hereby choose to receive:

[_] Relocation Expense (as outlined in Relocation Policy EP 3.8)
or

[_] A $12,000.00 stipend in lieu of the relocation benefits available under the New York Power Authority’s (“Authority”) Relocation
Policy, EP 3.8. In doing this I relinquish all relocation benefits that I would otherwise be eligible for as a newly hired or transferred
employee.

[_] Taxable lump-sum

[_] Net stipend (for Transferred employees only)

I also agree that I will provide reimbursement to the Authority according to the schedule listed below if I voluntarily separate
employment prior to completion of one year of service at the Authority.

1. I will reimburse the Authority 75% of the total benefit received, provided
separation occurs within six months of my start/transfer date to the new Authority location.

2. I will reimburse the Authority 50% of the total benefit received, provided
separation occurs on or after six months, but prior to the completion of one year beginning from my start/transfer date to the
new Authority location.

In the event that my employment should terminate involuntarily, I understand that the above mentioned reimbursement will not be
required.

I further authorize the Authority to deduct any such reimbursement due and owing to the Authority from such amounts as may
otherwise be payable to me until full reimbursement is made to the Authority. Specifically, I herby authorize payroll deduction first
from any and all monies attributable to unused vacation time and second, if required, from compensation for services rendered.

If the above amounts provide insufficient to cover the entire reimbursement due and owing to the Authority, I hereby agree to provide
the Authority with a certified check or money order for the balance prior to my last day of employment.

I acknowledge that this certification is not an employment contract and will not be construed or interpreted by me as containing any
guarantee of continued employment. I recognize that my employment with the Authority shall be at-will and that the Authority may
terminate my employment at any time and for any reason. I may also terminate my employment at any time and for any reason.

________________________________ _________________Sworn to before me on the _____ day of ________________
Signature Date

________________________________
Print Name

________________________________
Received by HR (Initial and Date)
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3.3 Full or half-day absences (including reasonable travel and actual visit time) for trips to a 
health care provider will require use of sick leave credits, and prior approval of an 
employee's supervisor when foreseeable. However, supervisors may, with advanced 
approval, allow employees to take less than half-days off with flexible scheduling allowing 
employees to make up time by working extra hours on other days during the same 
workweek. Supervisors may also grant employees time off without using accrued sick leave 
if the absence is so brief that it does not affect the employee's work or performance. 

3.4 Employees may use up to 10 sick days per calendar year to care for the medical needs of 
their sick children, spouse, parent (not parent-in-law), or domestic partner who has satisfied 
NYPA's Domestic Partner Benefits eligibility (even ~fnot subscribed to NYPA Domestic 
Partner medical benefits). These days may also be used for caring for a wife or domestic 
partner recovering from routine childbirth. 

3.5 An employee may not use more than five (5) consecutive or closely occurr!ng intermittent 
business days due to their own "serious health condition/' or that of their relatives listed in 
Section 3.4, without applying for and if approved having the leave designated under the 
Family Medical Leave Act ("FMLA") leave (See EP: 3.3). When the absences exceed this 
five (5) day period for a "serious health condition," the employee should provide 
notification to Human Resources, at which point the FMLA process will be initiated for 
eligible employees. 

3.6 The Authority may require written medical documentation of an illness or injury, and/or that 
the employee be examined by a physician designated by the Authority before approving the 
use of any sick leave and/or prior to the employee's return to work. In addition, supervisors 
may request a doctor's note to confirm/verify a medical appointment on a given day and 
time. 

3.7 Supervisors are responsible for monitoring sick leave usage for appropriateness, accuracy, 
and adherence to Employee Policies, and for remaining informed of employees' available 
sick and vacation balances when approving time off. Excessive and/or questionable patterns 
of absenteeism, frequency of requests for full or partial sick days, or low or zero balances 
should signal the need for further review or action which may take several courses [i.e.: need 
for Family Medical Leave Act ("FMLA"), performance issue, etc.] to prevent abuse ofthis 
benefit. 

3.8 An employee's use of accrued sick leave is approved by his/her supervisor when the 
supervisor approves the employee's timesheet or electronic time record. If there are false 
time sheets or electronic time records of an employee's time and attendance, the employee 
(and depending on the circumstances, the supervisor who is responsible for approving such 
time) will be held accountable. 
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4.1 Employees who have completed one or more years of Authority service, are eligible for sick 
leave at half-pay during an approved Employee Medical Leave ("EML") under the FMLA 
when they do not have, or have exhausted, sufficient accumulated sick leave credits to cover 
their FMLA leave. For part-time or provisional employees that are less than full-time and 
on EML, sick leave at half-pay will be paid on a prorated basis based on their weekly work 
schedule. 

4.2 The cumulative total of all sick leave at half-pay shall not exceed two pay periods (four 
weeks) for each completed year of service. However, vacation leave may be used to 
complete a full year of service for sick leave at half-pay purposes if it used before si~k leave 
is exhausted. This use of vacation time does not extend any job security or FMLA time 
periods. 

4.3 Sick leave at half-pay will be paid retroactively from the first day an eligible employee is 
without sick leave credits through either the end of their EML or earlier through the . 
exhaustion of the half-pay benefit, or due to the circumstances described in Section 4.6 
below. 

4.4 Upon request, and with the approval of the local Human Resources Benefits Group, sick 
leave at half pay may be allowed to minimally exceed the 12 workweek FMLA entitlement 
period in those limited unique situations where there is a small gap of time between the end 
of the maximum sick leave at half pay benefit and the beginning of the LTD eligibility 
period. 

4.5 Sick leave at half pay will be replenished a) if an employee has returned to work from an 
EML for at least 30 calendar days and then needs to go out again for that same illness or 
injury, orb) without regard to timing, if an employee has returned to work from an EML and 
then needs to go out again for a different illness or injury. However, in no event will the 
replenishment of sick leave at half-pay extend any job security or FMLA time periods. 

4.6 If an employee who has already been on an approved FMLA leave other than an EML, 
returns to work and then goes back out for their own illness or injury on an approved EML 
within the same FMLA yearly period, the employee will only be eligible to receive sick 
leave at half-pay for the remaining FMLA time period (even if the employee's own medical 
needs extend beyond the totall2-week FMLA entitlement). See EP: 3.3. 

4.7 All payroll deductions will continue to be made regardless of whether an employee on sick 
leave is being paid on a full or half-pay status. Any questions concerning the priority of 
deductions should be addressed to the Payroll Unit and/or the applicable Human Resources 
representative. 
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4.8 Employees receiving sick leave at half pay or on no pay status are not eligible to receive 
Holidays, Floating Holidays, sick accruals or annual vacation accruals until they return to 
work on either full or part-time status. Those on sick leave at half pay will receive half pay 
benefit for all days which occur during their sick leave at half pay. 

Long Term Disability 

5.1 Employees may be eligible for benefit payments under the Long-Term Disability Plan they 
selected at open enrollment, once they have .been on leave forthree consecutive months of 
absence for their own illness or injury, and after they have exhausted all of their accrued sick 
time. Provisional employees are not eligible for long-term disability. Information on long
term disability is provided in the Long-Term Disability booklet available from Human 
Resources and the Employee Benefits Handbook for Salaried Employees on the NYP A 
Intranet. 
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SICK LEAVE  

 

1.1 This policy provides guidelines for the accrual and use of sick leave credits, sick leave at half-

pay and long-term disability for salaried employees. 

 

Sick Leave Accrual 

 

2.1 Full-time salaried employees accrue sick time as follows: 

 

a) 3.46 hours per pay period if on a 37.5 hour work week 

b) 3.69 hours per pay period if on a 40 hour work week 

 

2.2 Part-time salaried Authority employees (working 20 or more hours per week, but less than full-

time weekly work hours) and provisional employees that work less than full-time (working at 

least 30 hours or more per week) accrue sick leave on a prorated basis based on the number of 

hours the employee is scheduled to work.   

 

2.3 There is no maximum on the amount of sick leave credits that may be carried over from one 

year to another. 

 

2.4 Sick time only accrues when an employee is on full-pay status.  Accruals resume when the 

employee returns to full pay status.   

 

2.5 In the event of an active employee’s death, payment for accrued and unused sick leave, up to a 

maximum of 100 days, will be paid to the beneficiary designated by the employee for their 

NYPA life insurance.  If no beneficiary is designated, or the designated beneficiary 

pre-deceases the employee, payment will be made as allowed by law. 

 

2.6 Sick leave may be paid out to employees who retire with the New York State Retirement 

System directly upon separation of service from the Authority (see the Employee Benefits 

Handbook). 

Sick Leave Usage 

 

3.1 Sick time shall only be used for an employee’s illnesses or injuries, or that of family members 

as specified in Section 3.4 below, and not substituted for any other type of absences.  

 

3.2 Employees who are absent from work due to their own illness or injury (or that of eligible 

family members under Section 3.4), must notify their supervisor of such absence as soon as 

practicable, and keep the supervisor informed as to their expected date of return.  Accrued sick 

leave may only be used in full or half-day increments.   

 

3.3 Full or half-day absences (including reasonable travel and actual visit time) for trips to a 

health care provider will require use of sick leave credits, and prior approval of an 

employee’s supervisor when foreseeable.  However, supervisors may, with advanced 

PLEASE REFER TO THE PORTION OF THE EMPLOYEE POLICIES ENTITLED DISCLAIMERS WHERE YOU WILL FIND A STATEMENT, 

WHICH PERTAINS TO ALL EMPLOYEE POLICIES, INCLUDING THIS ONE. 
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approval, allow employees to take less than half-days off with flexible scheduling allowing 

employees to make up time by working extra hours on other days during the same pay 

period.workweek.  Supervisors may also grant employees time off without using accrued 

sick leave if the absence is so brief that it does not affect the employee’s work or 

performance. 

 

3.4 Employees may use up to 10 sick days per calendar year to care for the medical needs of 

their sick children, spouse, parent (not parent-in-law), or domestic partner who has satisfied 

NYPA’s Domestic Partner Benefits eligibility (even if not subscribed to NYPA Domestic 

Partner medical benefits).  These days may also be used for caring for a wife or domestic 

partner recovering from routine childbirth.    

 

3.5 An employee may not use more than three (3five (5) consecutive or closely occurring 

intermittent business days due to their own “serious health condition,” or that of their 

relatives listed in Section 3.4, without applying for and if approved having the leave 

designated under the Family Medical Leave Act (“FMLA”) leave (See EP: 3.3).  When the 

absences exceed this threefive (5) day period for a “serious health condition,” the 

employee should provide notification to Human Resources, at which point the FMLA 

process will be initiated for eligible employees. 

 

3.6 The Authority may require written medical documentation of an illness or injury, and/or that 

the employee be examined by a physician designated by the Authority before approving the 

use of any sick leave and/or prior to the employee’s return to work.  In addition, supervisors 

may request a doctor’s note to confirm/verify a medical appointment on a given day and 

time.   

 

3.7 Supervisors are responsible for monitoring sick leave usage for appropriateness, accuracy, 

and adherence to Employee Policies, and for remaining informed of employees’ available 

sick and vacation balances when approving time off.  Excessive and/or questionable patterns 

of absenteeism, frequency of requests for full or partial sick days, or low or zero balances 

should signal the need for further review or action which may take several courses [i.e.: need 

for Family Medical Leave Act (“FMLA”), performance issue, etc.] to prevent abuse of this 

benefit.  

 

3.8 An employee’s use of accrued sick leave is approved by his/her supervisor when the 

supervisor approves the employee’s timesheet or electronic time record.  If there are false 

time sheets or electronic time records of an employee’s time and attendance, the employee 

(and depending on the circumstances, the supervisor who is responsible for approving such 

time) will be held accountable. 
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Sick Leave at Half-Pay 

 

4.1 Employees who have completed one or more years of Authority service, are eligible for sick 

leave at half-pay during an approved Employee Medical Leave (“EML”) under the FMLA 

when they do not have, or have exhausted, sufficient accumulated sick leave credits to cover 

their FMLA leave.  For part-time or provisional employees that are less than full-time and 

on EML, sick leave at half-pay will be paid on a prorated basis based on their weekly work 

schedule.   

 

4.2 The cumulative total of all sick leave at half-pay shall not exceed two pay periods (four 

weeks) for each completed year of service.  However, vacation leave may be used to 

complete a full year of service for sick leave at half-pay purposes if it used before sick leave 

is exhausted.  This use of vacation time does not extend any job security or FMLA time 

periods.  

 

4.3 Sick leave at half-pay will be paid retroactively from the first day an eligible employee is 

without sick leave credits through either the end of their EML or earlier through the 

exhaustion of the half-pay benefit, or due to the circumstances described in Section 4.6 

below.   

 

4.4 Upon request, and with the approval of the local Human Resources Benefits Group, sick 

leave at half pay may be allowed to minimally exceed the 12 workweek FMLA entitlement 

period in those limited unique situations where there is a small gap of time between the end 

of the maximum sick leave at half pay benefit and the beginning of the LTD eligibility 

period. 

 

4.5 Sick leave at half pay will be replenished a) if an employee has returned to work from an 

EML for at least 30 calendar days and then needs to go out again for that same illness or 

injury, or b) without regard to timing, if an employee has returned to work from an EML and 

then needs to go out again for a different illness or injury.  However, in no event will the 

replenishment of sick leave at half-pay extend any job security or FMLA time periods.  

 

4.6 If an employee who has already been on an approved FMLA leave other than an EML, 

returns to work and then goes back out for their own illness or injury on an approved EML 

within the same FMLA yearly period, the employee will only be eligible to receive sick 

leave at half-pay for the remaining FMLA time period (even if the employee’s own medical 

needs extend beyond the total 12-week FMLA entitlement).  See EP: 3.3. 

 

4.7 All payroll deductions will continue to be made regardless of whether an employee on sick 

leave is being paid on a full or half-pay status. Any questions concerning the priority of 

deductions should be addressed to the Payroll Unit and/or the applicable Human Resources 

representative. 
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4.8 Employees receiving sick leave at half pay or on no pay status are not eligible to receive 

Holidays, Floating Holidays, sick accruals or annual vacation accruals until they return to 

work on either full or part-time status.  Those on sick leave at half pay will receive half pay 

benefit for all days which occur during their sick leave at half pay.  

 

Long Term Disability 

 

5.1 Employees may be eligible for benefit payments under the Long-Term Disability Plan they 

selected at open enrollment, once they have been on leave for three consecutive months of 

absence for their own illness or injury, and after they have exhausted all of their accrued sick 

time.  Provisional employees are not eligible for long-term disability.  Information on long-

term disability is provided in the Long-Term Disability booklet available from Human 

Resources and the Employee Benefits Handbook for Salaried Employees on the NYPA 

Intranet.  

 

 

 

 

 

 

______________________________ 

Vice President Human Resources 
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c) · Salaried employees' mealtime shall be determined by the Regional Manager or the 
person otherwise responsible for the work location. 

2.3 Salaried Employees who work in areas requiring 24/7 coverage may be on 12 hour shift 
rotations, with schedules based on 2,080 hours for the year. 

a) Schedules will be determined by the requirements of the department at the 
location and approved by the Regional Manager (sites) or Department Head. 

b) Various schedule rotations will result in an average of 40 hours per week over 
the course of the rotation (e.g. a 5 week rotation of: 48-36-36-48- 32 
hours per week for a total of200 hours) and employees are paid a base 80 hours 
per pay period, regardless of the scheduled hours in the period. 

c) Pay for all hours in the schedule is at straight time inclusive of Holiday, Sick, 
Vacation, etc. [See EP 2.4 Salaried Non-Exempt and Facility-Based Exempt 
Overtime for additional information regarding hours outside of scheduled shift.] 

d) Holidays, including floating holidays, are included in the 2,080 work hours in 
the year. For employees on 12 hour shift, holidays are adjusted to the 
equivalent hours based on the 12 hour days. [E.g. if there are 14 8 hour 
holidays in the holiday schedule, salaried employees on 12 hour shift will be 
adjusted to nine 12 hour holidays and one 8 hour floater.] 

a. Holidays that do not fall on a scheduled day in the rotation are moved 
to the nearest scheduled day. It is at management's discretion as to 
whether or not the employee has to work this day or take the holiday 
based on available coverage. 

2.4 The payroll period for a basic workweek at some locations may be Thursday through the 
following Wednesday, or Sunday through the following Saturday. 

Punctuality Guidelines 

3.1 Employees are expected to report for and remain at work during the basic daily hours as 
established by the applicable employing department or location, except for meal periods. 

3.2 The basic daily workhours and basic workweek will vary at the Albany and White Plains 
Offices and at the facilities ; however, the punctuality guidelines require that all 
employees report to work in a timely manner. Once hours have been established, 
employees will be expected to work the designated hours and days. 

3.3 Employees who leave NYPA's employment, must physically be at work on their last day 
in order for it to be considered their last day of work. 
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3.4 Adherence to the flexible hours schedule will be enforced by the manager or supervisor. 
An employee may not switch his/her flexible hours schedule without approval by his/her 
manager or supervisor. 

3.5 When an employee is late, he/she should meet with his/her supervisor to discuss the 
reason for the tardiness. Lateness is not charged against sick or vacation leave unless a 
half day or more is taken. 

3.6 Ifthe tardiness is not excusable, the employee's supervisor should document the 
occurrence. Specific guidelines for dealing with performance problems are established m 
EP 4.2, Performance Improvement. Documented cases of excessive absenteeism, 
tardiness or requests to leave early may result in the application of vacation time for such 
events and\or disciplinary action in accordance with EP 4.2. 

Flex Time Schedules 

4.1 In an effort to offer employees work-life balance solutions and minimize workplace 
commutes, flex time schedules to allow one day or a half day off within a two week pay 
period, will be permitted as follows: 

a) Employees wishing to participate in the program must submit a matrix indicating 
his/her flex time period to his/her manager for approval, reference and planning. Once 
the flex schedule is approved, every attempt must be made to adhere to that schedule 
(any deviations must be pre-approved by the employee's supervisor). 

b) Flex time schedules are not guaranteed and may be altered as necessary to 
accommodate the business needs of each Business Group/Unit and/or department. 

c) Employees cannot be required to work a flex time schedule. 

d) Non-exempt employee work schedules cannot exceed 40 hours in any given week as a 
result of an employee's working an approved flex time schedule. 

e) All employees working a flex time schedule must take at least a half hour lunch period. 

f) Total hours worked within a given pay period must be no less than 75 hours or 80 hours 
(whichever is applicable) and must correspond to a two week pay period (Monday
Friday). 

g) Holidays (including floating holidays) sick, vacation, and paid volunteer time must be 
recorded as your base hours (i .e.: 7.5 hours at WPO and Albany). In the event of a 
holiday or if an employee takes a sick day, vacation day, or paid volunteer day and 
he/she was scheduled to work 8.5 hours, he/she will only get credit for 7.5 hours and 
will need to make up the extra hour another day during that pay period. 
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h) Employees who take more than 2 days off (sick, vacation, holiday, or paid volunteer 
time) in a two week pay period are not eligible to work a flex time schedule in that pay 
period. 

i) An employee's participation in this program may be discontinued at any time at the 
discretion of the employee's supervisor, manager or Business Unit head. 

Office Closing Due to Inclement Weather or Emergencies 

5.1 Unless notified otherwise, employees should anticipate that NYPA offices will be open. 
Only under extreme weather conditions or other emergency situations would the Albany 
Office and/or White Plains Office be closed. Office closings will be announced via the 
NYP A voice mail message system and First Call systems. 

5.2 During the workday, if conditions warrant the closing of either the White Plains or Albany 
Office, the Human Resources Department Head, after consultation with the SVP Corporate 
Support Services and the President and Chief Executive Officer, will contact the Business 
Group Heads to advise them of the decision to close. Business Group Heads should then 
notify their respective staffs. During non-work hours, employees may call 

·the NYP A voice mail system for office closing announcements. 

5.3 If an employee expects to be late due to inclement weather, difficult transportation conditions or 
any other reason, he/she should notify his/her supervisor of the expected arrival time as soon as 
possible. 

5.4 If an employee decides not to come to work, his/her immediate supervisor should be 
notified as soon as possible. In that instance, the absence must be charged to an 
employee's accumulated vacation time (accumulated sick time cannot be charged). 
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6.1 Records of attendance shall be maintained for all employees at all NYP A locations 
through completion of a time report, which is maintained using the NYPA's tirpe and 
attendance tracking system (CATS). Supervisors or their designees must approve all 
CATS entries before the time entries are transmitted to Payroll. Part-time NYP A 
employees must submit their time report on a weekly basis. 

6.2 Falsification of any supervisory-approved records of attendance will result in disciplinary 
action up to and including termination. 

Date 
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PLEASE REFER TO THE PORTION OF THE EMPLOYEE POLICIES ENTITLED DISCLAIMERS WHERE YOU WILL 

FIND A STATEMENT, WHICH PERTAINS TO ALL EMPLOYEE POLICIES, INCLUDING THIS ONE. 

 
 
 

 

ATTENDANCE AND FLEXIBLE HOURS 
 

 

1.1   To ensure an efficient and productive work environment, this policy establishes basic 

hours of daily work, basic workweek, flexible hours, punctuality guidelines, and 

guidelines for reporting to work in the event of inclement weather, transportation or other 

emergency situations for salaried employees.  The workhourswork hours, workweek and 

lunch schedules may vary at different NYPA work locations. 

 
1.2  NYPA expects all employees, regardless of location, to assume responsibility for their 

attendance and promptness, and to begin work no later than their designated start time. 

Employees should anticipate that NYPA work locations will be open every workday. 

 
 

Basic WorkhoursWork Hours and 

Workweek 
 

 
2.1  If an employee works in the White Plains or Albany Office: 

 
 

a) The basic daily hours of work may vary based on department needs.  This is 

defined as "flexible hours."  The typical workday may begin anytime between 

7:00am and 9:30am. 

 

b) The basic workweek shall consist of five workdays (in a seven-day period) of seven 

and a half hours each, exclusive of mealtime.  

 

c) A lunch period is normally provided between the hours of 12:00 pm and 2:00pm 

unless adjusted by an employee's supervisor. 

 

2.2  If an employee works at a location where NYPA generation or transmission facilities are 

operated or maintained and the normal workweek is 40 hours, the following shall apply: 

 

a) For salaried employees the basic daily hours of work shall be determined by the 

Regional Manager or the person otherwise responsible for the work location.  The 

typical workday may begin anytime between 7:00 am and 9:00am. 
 
 

b) The basic workweek shall consist of five workdays, (in a seven-day period) of eight 

hours each, exclusive of mealtime, and shall be determined by the Regional 

Manager or the person otherwise responsible for the work location.  
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c) Salaried employees' mealtime shall be determined by the Regional Manager or the 

person otherwise responsible for the work location. 
 
 

2.3  Salaried Employees who work in areas requiring 24/7 coverage may be on 12 hour shift 

rotations, with schedules based on 2,080 hours for the year.  

 

a) Schedules will be determined by the requirements of the department at the 

location and approved by the Regional Manager (sites) or Department Head.   

 

b) Various schedule rotations will result in an average of 40 hours per week over 

the course of the rotation (e.g.  a 5 week rotation of:  48 – 36– 36 – 48 – 32 

hours per week for a total of 200 hours) and employees are paid a base 80 hours 

per pay period, regardless of the scheduled hours in the period. 

 

c) Pay for all hours in the schedule is at straight time inclusive of Holiday, Sick, 

Vacation, etc.  [See EP 2.4 Salaried Non-Exempt and Facility-Based Exempt 

Overtime for additional information regarding hours outside of scheduled shift.] 

 

d) Holidays, including floating holidays, are included in the 2,080 work hours in 

the year.  For employees on 12 hour shift, holidays are adjusted to the 

equivalent hours based on the 12 hour days.  [E.g. if there are 14 8 hour 

holidays in the holiday schedule, salaried employees on 12 hour shift will be 

adjusted to nine 12 hour holidays and one 8 hour floater.] 

 

a. Holidays that do not fall on a scheduled day in the rotation are moved 

to the nearest scheduled day. It is at management’s discretion as to 

whether or not the employee has to work this day or take the holiday 

based on available coverage. 
 
 

2.4  The payroll period for a basic workweek at some locations may be Thursday through the 

following Wednesday, or Sunday through the following Saturday. 

 
 

Punctuality Guidelines 
 

 

3.1  Employees are expected to report for and remain at work during the basic daily hours as 

established by the applicable employing department or location, except for meal periods. 

 
3.2  The basic daily workhours and basic workweek will vary at the Albany and White Plains 

Offices and at the facilities; however, the punctuality guidelines require that all 

employees report to work in a timely manner.  Once hours have been established, 

employees will be expected to work the designated hours and days. 

 
3.3  Employees who leave NYPA's employment, must physically be at work on their last day 

in order for it to be considered their last day of work. 
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3.4  Adherence to the flexible hours schedule will be enforced by the manager or supervisor. 

An employee may not switch his/her flexible hours schedule without approval by his/her 

manager or supervisor. 

 
3.5   When an employee is late, he/she should meet with his/her supervisor to discuss the 

reason for the tardiness.  Lateness is not charged against sick or vacation leave unless a 

half day or more is taken. 

 
3.6  If the tardiness is not excusable, the employee's supervisor should document the 

occurrence.  Specific guidelines for dealing with performance problems are established in 

EP 4.2, Performance Improvement.   Documented cases of excessive absenteeism, 

tardiness or requests to leave early may result in the application of vacation time for such 

events and\or disciplinary action in accordance with EP 4.2. 

 
 

Flex Time Schedules 

 
4.1  In an effort to offer employees work-life balance solutions and minimize workplace 

commutes, flex time schedules to allow one day or a half day off within a two week pay 

period, will be permitted as follows: 

 

a) Employees wishing to participate in the program must submit a matrix indicating 

his/her flex time period to his/her manager for approval, reference and planning.  Once 

the flex schedule is approved, every attempt must be made to adhere to that schedule 

(any deviations must be pre-approved by the employee's supervisor).   

 

b) Flex time schedules are not guaranteed and may be altered as necessary to 

accommodate the business needs of each Business Group/Unit and/or department. 

 

c) Employees cannot be required to work a flex time schedule.   

 

d) Non-exempt employee work schedules cannot exceed 40 hours in any given week as a 

result of an employee's working an approved flex time schedule.   

 

e) All employees working a flex time schedule must take at least a halfhourhalf hour lunch 

period.   

 

f) Total hours worked within a given pay period must be no less than 75 hours or 80 hours 

(whichever is applicable) and must correspond to a two week pay period (Monday- 

Friday). 

 

g) Holidays (including floating holidays) sick, vacation, and paid volunteer time must be 

recorded as your base hours (i.e.: 7.5 hours at WPO and Albany).  In the event of a 

holiday or if an employee takes a sick day, vacation day, or paid volunteer day and 

he/she was scheduled to work 8.5 hours, he/she will only get credit for 7.5 hours and 

will need to make up the extra hour another day during that pay period.  
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h) Employees who take more than 2 days off (sick, vacation, holiday, or paid volunteer 

time) in a two week pay period are not eligible to work a flex time schedule in that pay 

period.   

 

i) An employee's participation in this program may be discontinued at any time at the 

discretion of the employee's supervisor, manager or Business Unit head. 

 

 

Office Closing Due to Inclement Weather or Emergencies 

 
5.1  Unless notified otherwise, employees should anticipate that NYPA offices will be open. 

Only under extreme weather conditions or other emergency situations would the Albany 

Office and/or White Plains Office be closed.  Office closings will be announced via the 

NYPA voice mail message system and First Call systems. 

 
5.2  During the workday, if conditions warrant the closing of either the White Plains or Albany 

Office, the Human Resources Department Head, after consultation with the SVP Corporate 

Support Services and the President and Chief Executive Officer, will contact the Business 

Group Heads to advise them of the decision to close.  Business Group Heads should then 

notify their respective staffs.  During non-work hours, employees may call 

the Business Group Heads to advise them of the decision to close. Business Group Heads 

should then notify their respective staffs.  During non-work hours, employees may call the 

NYPA voice mail system for office closing announcements. 
 

 

5.3  If an employee expects to be late due to inclement weather, difficult transportation conditions or  

 any other reason, he/she should notify his/her supervisor of the expected arrival time as soon as  

 possible. 

 
 

5.4  If an employee decides not to come to work, his/her immediate supervisor should be 

notified as soon as possible.  In that instance, the absence must be charged to an 

employee's accumulated vacation time (accumulated sick time cannot be charged). 
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Records of Attendance 

 

 

6.1  Records of attendance shall be maintained for all employees at all NYPA 

loc(ltionslocations through completion of a time report, which is maintained using the 

NYPA's time and attendance tracking system (CATS).  Supervisors or their designees 

must approve all CATS entries before the time entries are transmitted to Payroll.  Part-

time NYPA employees must submit their time report on a weekly basis. 

 
6.2  Falsification of any supervisory-approved records of attendance will result in disciplinary 

action up to and including termination. 
 

 

 

______________________________       

Vice President, Human Resources 

 

_______________________________ 

Date 
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c) · Salaried employees' mealtime shall be determined by the Regional Manager or the 
person otherwise responsible for the work location. 

2.3 Salaried Employees who work in areas requiring 24/7 coverage may be on 12 hour shift 
rotations, with schedules based on 2,080 hours for the year. 

a) Schedules will be determined by the requirements of the department at the 
location and approved by the Regional Manager (sites) or Department Head. 

b) Various schedule rotations will result in an average of 40 hours per week over 
the course of the rotation (e.g. a 5 week rotation of: 48-36-36-48- 32 
hours per week for a total of200 hours) and employees are paid a base 80 hours 
per pay period, regardless of the scheduled hours in the period. 

c) Pay for all hours in the schedule is at straight time inclusive of Holiday, Sick, 
Vacation, etc. [See EP 2.4 Salaried Non-Exempt and Facility-Based Exempt 
Overtime for additional information regarding hours outside of scheduled shift.] 

d) Holidays, including floating holidays, are included in the 2,080 work hours in 
the year. For employees on 12 hour shift, holidays are adjusted to the 
equivalent hours based on the 12 hour days. [E.g. if there are 14 8 hour 
holidays in the holiday schedule, salaried employees on 12 hour shift will be 
adjusted to nine 12 hour holidays and one 8 hour floater.] 

a. Holidays that do not fall on a scheduled day in the rotation are moved 
to the nearest scheduled day. It is at management's discretion as to 
whether or not the employee has to work this day or take the holiday 
based on available coverage. 

2.4 The payroll period for a basic workweek at some locations may be Thursday through the 
following Wednesday, or Sunday through the following Saturday. 

Punctuality Guidelines 

3.1 Employees are expected to report for and remain at work during the basic daily hours as 
established by the applicable employing department or location, except for meal periods. 

3.2 The basic daily workhours and basic workweek will vary at the Albany and White Plains 
Offices and at the facilities ; however, the punctuality guidelines require that all 
employees report to work in a timely manner. Once hours have been established, 
employees will be expected to work the designated hours and days. 

3.3 Employees who leave NYPA's employment, must physically be at work on their last day 
in order for it to be considered their last day of work. 
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3.4 Adherence to the flexible hours schedule will be enforced by the manager or supervisor. 
An employee may not switch his/her flexible hours schedule without approval by his/her 
manager or supervisor. 

3.5 When an employee is late, he/she should meet with his/her supervisor to discuss the 
reason for the tardiness. Lateness is not charged against sick or vacation leave unless a 
half day or more is taken. 

3.6 Ifthe tardiness is not excusable, the employee's supervisor should document the 
occurrence. Specific guidelines for dealing with performance problems are established m 
EP 4.2, Performance Improvement. Documented cases of excessive absenteeism, 
tardiness or requests to leave early may result in the application of vacation time for such 
events and\or disciplinary action in accordance with EP 4.2. 

Flex Time Schedules 

4.1 In an effort to offer employees work-life balance solutions and minimize workplace 
commutes, flex time schedules to allow one day or a half day off within a two week pay 
period, will be permitted as follows: 

a) Employees wishing to participate in the program must submit a matrix indicating 
his/her flex time period to his/her manager for approval, reference and planning. Once 
the flex schedule is approved, every attempt must be made to adhere to that schedule 
(any deviations must be pre-approved by the employee's supervisor). 

b) Flex time schedules are not guaranteed and may be altered as necessary to 
accommodate the business needs of each Business Group/Unit and/or department. 

c) Employees cannot be required to work a flex time schedule. 

d) Non-exempt employee work schedules cannot exceed 40 hours in any given week as a 
result of an employee's working an approved flex time schedule. 

e) All employees working a flex time schedule must take at least a half hour lunch period. 

f) Total hours worked within a given pay period must be no less than 75 hours or 80 hours 
(whichever is applicable) and must correspond to a two week pay period (Monday
Friday). 

g) Holidays (including floating holidays) sick, vacation, and paid volunteer time must be 
recorded as your base hours (i .e.: 7.5 hours at WPO and Albany). In the event of a 
holiday or if an employee takes a sick day, vacation day, or paid volunteer day and 
he/she was scheduled to work 8.5 hours, he/she will only get credit for 7.5 hours and 
will need to make up the extra hour another day during that pay period. 
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h) Employees who take more than 2 days off (sick, vacation, holiday, or paid volunteer 
time) in a two week pay period are not eligible to work a flex time schedule in that pay 
period. 

i) An employee's participation in this program may be discontinued at any time at the 
discretion of the employee's supervisor, manager or Business Unit head. 

Office Closing Due to Inclement Weather or Emergencies 

5.1 Unless notified otherwise, employees should anticipate that NYPA offices will be open. 
Only under extreme weather conditions or other emergency situations would the Albany 
Office and/or White Plains Office be closed. Office closings will be announced via the 
NYP A voice mail message system and First Call systems. 

5.2 During the workday, if conditions warrant the closing of either the White Plains or Albany 
Office, the Human Resources Department Head, after consultation with the SVP Corporate 
Support Services and the President and Chief Executive Officer, will contact the Business 
Group Heads to advise them of the decision to close. Business Group Heads should then 
notify their respective staffs. During non-work hours, employees may call 

·the NYP A voice mail system for office closing announcements. 

5.3 If an employee expects to be late due to inclement weather, difficult transportation conditions or 
any other reason, he/she should notify his/her supervisor of the expected arrival time as soon as 
possible. 

5.4 If an employee decides not to come to work, his/her immediate supervisor should be 
notified as soon as possible. In that instance, the absence must be charged to an 
employee's accumulated vacation time (accumulated sick time cannot be charged). 
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6.1 Records of attendance shall be maintained for all employees at all NYP A locations 
through completion of a time report, which is maintained using the NYPA's tirpe and 
attendance tracking system (CATS). Supervisors or their designees must approve all 
CATS entries before the time entries are transmitted to Payroll. Part-time NYP A 
employees must submit their time report on a weekly basis. 

6.2 Falsification of any supervisory-approved records of attendance will result in disciplinary 
action up to and including termination. 

Date 
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PLEASE REFER TO THE PORTION OF THE EMPLOYEE POLICIES ENTITLED DISCLAIMERS WHERE YOU WILL 

FIND A STATEMENT, WHICH PERTAINS TO ALL EMPLOYEE POLICIES, INCLUDING THIS ONE. 

 
 
 

 

ATTENDANCE AND FLEXIBLE HOURS 
 

 

1.1   To ensure an efficient and productive work environment, this policy establishes basic 

hours of daily work, basic workweek, flexible hours, punctuality guidelines, and 

guidelines for reporting to work in the event of inclement weather, transportation or other 

emergency situations for salaried employees.  The workhourswork hours, workweek and 

lunch schedules may vary at different NYPA work locations. 

 
1.2  NYPA expects all employees, regardless of location, to assume responsibility for their 

attendance and promptness, and to begin work no later than their designated start time. 

Employees should anticipate that NYPA work locations will be open every workday. 

 
 

Basic WorkhoursWork Hours and 

Workweek 
 

 
2.1  If an employee works in the White Plains or Albany Office: 

 
 

a) The basic daily hours of work may vary based on department needs.  This is 

defined as "flexible hours."  The typical workday may begin anytime between 

7:00am and 9:30am. 

 

b) The basic workweek shall consist of five workdays (in a seven-day period) of seven 

and a half hours each, exclusive of mealtime.  

 

c) A lunch period is normally provided between the hours of 12:00 pm and 2:00pm 

unless adjusted by an employee's supervisor. 

 

2.2  If an employee works at a location where NYPA generation or transmission facilities are 

operated or maintained and the normal workweek is 40 hours, the following shall apply: 

 

a) For salaried employees the basic daily hours of work shall be determined by the 

Regional Manager or the person otherwise responsible for the work location.  The 

typical workday may begin anytime between 7:00 am and 9:00am. 
 
 

b) The basic workweek shall consist of five workdays, (in a seven-day period) of eight 

hours each, exclusive of mealtime, and shall be determined by the Regional 

Manager or the person otherwise responsible for the work location.  

  



NEW YORK POWER AUTHORITY EP: 

REVISION: 

DATE: 

4.6 

9 

03/01/2014 EMPLOYEE POLICY 

 

 

c) Salaried employees' mealtime shall be determined by the Regional Manager or the 

person otherwise responsible for the work location. 
 
 

2.3  Salaried Employees who work in areas requiring 24/7 coverage may be on 12 hour shift 

rotations, with schedules based on 2,080 hours for the year.  

 

a) Schedules will be determined by the requirements of the department at the 

location and approved by the Regional Manager (sites) or Department Head.   

 

b) Various schedule rotations will result in an average of 40 hours per week over 

the course of the rotation (e.g.  a 5 week rotation of:  48 – 36– 36 – 48 – 32 

hours per week for a total of 200 hours) and employees are paid a base 80 hours 

per pay period, regardless of the scheduled hours in the period. 

 

c) Pay for all hours in the schedule is at straight time inclusive of Holiday, Sick, 

Vacation, etc.  [See EP 2.4 Salaried Non-Exempt and Facility-Based Exempt 

Overtime for additional information regarding hours outside of scheduled shift.] 

 

d) Holidays, including floating holidays, are included in the 2,080 work hours in 

the year.  For employees on 12 hour shift, holidays are adjusted to the 

equivalent hours based on the 12 hour days.  [E.g. if there are 14 8 hour 

holidays in the holiday schedule, salaried employees on 12 hour shift will be 

adjusted to nine 12 hour holidays and one 8 hour floater.] 

 

a. Holidays that do not fall on a scheduled day in the rotation are moved 

to the nearest scheduled day. It is at management’s discretion as to 

whether or not the employee has to work this day or take the holiday 

based on available coverage. 
 
 

2.4  The payroll period for a basic workweek at some locations may be Thursday through the 

following Wednesday, or Sunday through the following Saturday. 

 
 

Punctuality Guidelines 
 

 

3.1  Employees are expected to report for and remain at work during the basic daily hours as 

established by the applicable employing department or location, except for meal periods. 

 
3.2  The basic daily workhours and basic workweek will vary at the Albany and White Plains 

Offices and at the facilities; however, the punctuality guidelines require that all 

employees report to work in a timely manner.  Once hours have been established, 

employees will be expected to work the designated hours and days. 

 
3.3  Employees who leave NYPA's employment, must physically be at work on their last day 

in order for it to be considered their last day of work. 
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3.4  Adherence to the flexible hours schedule will be enforced by the manager or supervisor. 

An employee may not switch his/her flexible hours schedule without approval by his/her 

manager or supervisor. 

 
3.5   When an employee is late, he/she should meet with his/her supervisor to discuss the 

reason for the tardiness.  Lateness is not charged against sick or vacation leave unless a 

half day or more is taken. 

 
3.6  If the tardiness is not excusable, the employee's supervisor should document the 

occurrence.  Specific guidelines for dealing with performance problems are established in 

EP 4.2, Performance Improvement.   Documented cases of excessive absenteeism, 

tardiness or requests to leave early may result in the application of vacation time for such 

events and\or disciplinary action in accordance with EP 4.2. 

 
 

Flex Time Schedules 

 
4.1  In an effort to offer employees work-life balance solutions and minimize workplace 

commutes, flex time schedules to allow one day or a half day off within a two week pay 

period, will be permitted as follows: 

 

a) Employees wishing to participate in the program must submit a matrix indicating 

his/her flex time period to his/her manager for approval, reference and planning.  Once 

the flex schedule is approved, every attempt must be made to adhere to that schedule 

(any deviations must be pre-approved by the employee's supervisor).   

 

b) Flex time schedules are not guaranteed and may be altered as necessary to 

accommodate the business needs of each Business Group/Unit and/or department. 

 

c) Employees cannot be required to work a flex time schedule.   

 

d) Non-exempt employee work schedules cannot exceed 40 hours in any given week as a 

result of an employee's working an approved flex time schedule.   

 

e) All employees working a flex time schedule must take at least a halfhourhalf hour lunch 

period.   

 

f) Total hours worked within a given pay period must be no less than 75 hours or 80 hours 

(whichever is applicable) and must correspond to a two week pay period (Monday- 

Friday). 

 

g) Holidays (including floating holidays) sick, vacation, and paid volunteer time must be 

recorded as your base hours (i.e.: 7.5 hours at WPO and Albany).  In the event of a 

holiday or if an employee takes a sick day, vacation day, or paid volunteer day and 

he/she was scheduled to work 8.5 hours, he/she will only get credit for 7.5 hours and 

will need to make up the extra hour another day during that pay period.  
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h) Employees who take more than 2 days off (sick, vacation, holiday, or paid volunteer 

time) in a two week pay period are not eligible to work a flex time schedule in that pay 

period.   

 

i) An employee's participation in this program may be discontinued at any time at the 

discretion of the employee's supervisor, manager or Business Unit head. 

 

 

Office Closing Due to Inclement Weather or Emergencies 

 
5.1  Unless notified otherwise, employees should anticipate that NYPA offices will be open. 

Only under extreme weather conditions or other emergency situations would the Albany 

Office and/or White Plains Office be closed.  Office closings will be announced via the 

NYPA voice mail message system and First Call systems. 

 
5.2  During the workday, if conditions warrant the closing of either the White Plains or Albany 

Office, the Human Resources Department Head, after consultation with the SVP Corporate 

Support Services and the President and Chief Executive Officer, will contact the Business 

Group Heads to advise them of the decision to close.  Business Group Heads should then 

notify their respective staffs.  During non-work hours, employees may call 

the Business Group Heads to advise them of the decision to close. Business Group Heads 

should then notify their respective staffs.  During non-work hours, employees may call the 

NYPA voice mail system for office closing announcements. 
 

 

5.3  If an employee expects to be late due to inclement weather, difficult transportation conditions or  

 any other reason, he/she should notify his/her supervisor of the expected arrival time as soon as  

 possible. 

 
 

5.4  If an employee decides not to come to work, his/her immediate supervisor should be 

notified as soon as possible.  In that instance, the absence must be charged to an 

employee's accumulated vacation time (accumulated sick time cannot be charged). 
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Records of Attendance 

 

 

6.1  Records of attendance shall be maintained for all employees at all NYPA 

loc(ltionslocations through completion of a time report, which is maintained using the 

NYPA's time and attendance tracking system (CATS).  Supervisors or their designees 

must approve all CATS entries before the time entries are transmitted to Payroll.  Part-

time NYPA employees must submit their time report on a weekly basis. 

 
6.2  Falsification of any supervisory-approved records of attendance will result in disciplinary 

action up to and including termination. 
 

 

 

______________________________       

Vice President, Human Resources 

 

_______________________________ 

Date 
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3.1 .5 Every effort will be made to meet the traveler's needs while taking 
advantage of New York State contracted or "economy/advance 
purchase" airfares, "government" or "corporate/seminar" lodging 
rates and "negotiated" or "discount" rates for vehicle rental. 

3.1.6 Tax exempt forms should always be used to prevent state and local 
taxes from being added to hotel or car rental bills whenever 
employees or contractors/consultants are traveling for Authority 
business in New York State, since New York taxes will not be 
reimbursed. 

3.1.7 The Travel Desk will make the most cost effective arrangements for 
out-of-office meetings, seminars and training sessions, and must be 
used to book the rooms and facilities required for these types of 
events. 

3.1.8 The Travel Desk will optimize cost savings and minimize trip times 
by scheduling/assigning the company plane and arranging charter 
flights as appropriate. (See sections 3.8 and 3.9) 

3.1.9 Whenever possible, employees should use fleet vehicles, which will 
be maintained at all sites, to secure ground transportation for 
business purposes; however, employees are expected to use 
alternate means, including personal vehicles, if fleet vehicles are not 
available . To request a fleet car, the traveler should go to the 
Authority's intranet page and follow the instructions. 

3.1.1 0 Expenses incurred for meals while traveling will be reimbursed 
according to the Corporate Accounting Policy (CAP) 1.5, 
Reimbursement of Employee Meal Costs. 

3.1.11 Any exceptions to this travel policy must be approved by the Director 
of Corporate Support Services and Senior Vice President (SVP) 
Corporate Support Services. 

3.2 Responsibilities 

3.2.1 The manager authorized to approve an employee's or 
contractor's/consultant's Expense Statement must ensure that the 
traveler has complied with the provisions of this policy. 

3.2.2 Travelers are responsible for compliance with this Corporate Policy 
and also for verification that all travel arrangements are correct. 
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3.2.3 The Director of Corporate Support Services and the SVP Corporate 
Support Services implement this policy and determine appropriate 
revisions. 

3.3 Travel Arrangements 

3.3.1 Employees and contractors/consultants must book all business 
travel through the Travel Desk. The Travel Coordinator will book the 
most cost effective and time efficient travel for the trip. 

3.3.2 If the traveler requests a different itinerary than provided by the 
Travel Desk, then the traveler must obtain approval from the 
appropriate manager or Departmental designee. The email with the 
approval should be forwarded to the Travel Desk before tickets are 
issued. All approved exceptions will be maintained in Travel Desk 
files. 

3.3.3 Employees and contractors/consultants should make travel requests 
as far in advance as possible, so that the Travel Coordinator may 
obtain the lowest airfares and hotel rates. The travel request should 
include preferred time and departure airport, location and dates of 
meetings/accommodations, etc. 

3.3.4 Every effort will be made to secure alternatives that meet both the 
traveler's preferences and this policy. The Travel Coordinator will 
notify the traveler if preferred routings, departure times, or hotel 
accommodations are not available or if preferred airlines or airports 
or hotel accommodations are not the most reasonable and lowest
cost alternatives. New York State Office of General Services (OGS) 
or Authority negotiated discount fares will always take precedence 
over whatever airline or routing that the passenger prefers. 

3.3.5 The Authority allows travelers to participate in and keep the benefits 
of "frequent flyer" and other mileage/usage related programs. 
However, required business travel will not be arranged to meet any 
particular program requirements., unless program pricing is equal to 
or less than competing alternatives. 

3.3.6 If the employee is traveling on Authority business outside the U.S., 
the employee may need a valid passport. If the employee needs to 
acquire or renew his U.S. Passport to conduct Authority business, 
then the Authority will reimburse the employee for that expense. 
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3.4.1 Business air or train travel will be charged by the Travel Desk to a 
centralized Citibank VISA account that will be reconciled by 
Accounting staff. Air and/or train travel for Authority business will not 
be expensed by the individual traveler. 

3.4.2 Employee travel expenses, other than air or train tickets, are 
reimbursed through the Employee Expense Statement (hard copy or 
electronic, whichever applies). The employee submitting an expense 
statement is responsible for its accuracy and completeness. 
Additionally, the signature or electronic approval of the employee's 
supervisor, manager, director (or higher) indicates that the expense 
statement is complete, meets documentation and receipt 
requirements, includes only reasonable business expenses and is in 
compliance with this policy. 

3.4.3 Travel invoices issued by the Travel Desk in response to a traveler's 
requested trip arrangements must be attached to the expense 
statement to ensure reimbursement of approved business 
expenses. 

3.4.4 Travelers will not be reimbursed for any travel expenses not in 
compliance with this policy. 

3.5 Air Transportation 

3.5.1 The Travel Coordinator will seek to provide economical airfares 
which could include a one-stop flight or a connecting flight with a 
layover of two hours or less. Travelers should be ready to accept 
alternative reservations established within a two hour "window" of 
their requested departure times in order to achieve fare savings. 

3.5.2 A commercial aircraft must be multi-engine turbine powered with two 
(2) pilots flying the trip. 

3.5.3 All business travel of less than 2500 one-way air miles will be 
booked in "coach". If a business traveler has one way flight time 
exceeding 7 hours to their destination, the traveler can depart a day 
earlier so that he/she can be rested for the next day's activity. If a 
business traveler has one way flights that exceed 2500 air miles, 
business class may be booked instead of coach upon the approval 
of the Senior Vice President, Corporate Support Services. 
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3.5.4 If a New York State Office of General Services (OGS) negotiated 
fare is available for a traveler's proposed trip, then that fare will be 
used as long as it fits the requirements of provision 3.5.1. If an 
"incentive" or "special" fare is also available for the same city-pair, 
then that roundtrip fare may be used if the savings is more than 
$200 over the OGS roundtrip fare. Any other exception must be 
approved by the traveler's supervisor. 

3.5.5 "Special fares" frequently provide substantial fare savings, but may 
carry up to a 1 00% charge for changes or cancellations. These fares 
can be very economical, but they have scheduling drawbacks, and 
should be used with caution . If these fares are booked and a change 
or cancellation is required due to legitimate business circumstances, 
the Authority will absorb the expense and charge the employee's 
cost center. 

3.5.6 Employees may use a transportation differential of up to $200.00 
(roundtrip) to choose between trips originating from the New York 
City airports, i.e., LaGuardia, JFK and Newark, and from 
Westchester County Airport or Newburgh/Stewart Airport. For 
example, if a roundtrip originating from Newburgh/Stewart costs 
over $200.00 more than the same trip from Newark, then the 
employee's trip will be booked from Newark unless an approval of 
the exception is sent by the individual who signs off on the 
employee's expense statement or the employee agrees to pay the 
amount in excess of $200.00 

3.5 .7 Ground transportation to/from airports should be as reasonable as 
possible, given employee's individual travel situations. The Travel 
Desk will assist employees in choosing am9ng the airport transit 
options most suitable for them. Car service is expensive and should 
be a last resort to get to the airport. Preferred car service providers, 
who provide cost-effective rates for Authority travelers, are listed on 
the Travel Desk's website. The use of the employee's personal car 
will be reimbursable in accordance with the Authority's "Business 
Mileage Rate for Transportation" which conforms to the IRS 
guidelines. 
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3.6 Hotel Reservations 

3.6.1 The Travel Coordinator at the Travel Desk will always attempt to 
secure the lowest available rates for hotel accommodations, whether 
at "government", "corporate/seminar", "negotiated discount" or other 
special rates. The federal reimbursement rate for that location, as 
referenced in the U.S. General Services Administration's Domestic 
Per Diem Rates, will be used as a guideline; 

3.6.2 It is the policy of the Travel Desk to book overnight stays in hotels 
that provide a "government rate", unless no such suitable 
accommodation is available. The Travel Coordinator will indicate a 
choice of median-rated hotel accommodations within reasonable 
proximity to the employee's meeting/business location, in order to 
provide the most economical rates available for the employee. For 
conferences, reservations will be made in the hotel where the 
conference is being held, provided that those accommodations are 
in accordance with this policy. If an employee prefers to stay at a 
hotel with no government rate, when, in fact, a government rate is 
available at a nearby hotel, the reimbursement will cover only the 
amount of the declined government rate. All exceptions will be 
reported to Accounts Payable by the Travel Desk staff. 

3.6.3 Unless otherwise requested, hotel accommodations for late arrivals 
will be automatically guaranteed to the traveler's credit card. 

3.6.4 When canceling a hotel reservation, the Travel Coordinator will give 
the traveler a cancellation code which should be retained in the 

· traveler's files. If cancellations are called in directly to the hotel, then 
the caller should notify the Travel Desk of the cancellation number, 
the name of the individual .who accepted the cancellation, and the 
date and time of the cancellation. Please note that this information is 
necessary if the hotel mistakenly charges the traveler a "no-show" 
expense (usually the cost of one night's lodging). 

3.7 Car Rentals 

3.7.1 The Travel Coordinator will secure car reservations using the 
Authority's contract vendors. 

3.7.2 The Travel Coordinators will always request the lowest (most fuel
efficient) car class size suitable for the business purposes. When 
fewer than three employees are traveling together, an intermediate
sized car or smaller will be booked unless there are compelling 
business related reasons that call for a larger vehicle. 
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3.7.3 Employees travelling for business should use their Corporate Credit 
Cards for car rental transactions since the credit card is providing 
collision damage coverage through a separate agreement with the 
Authority. A traveler will NOT be reimbursed for collision damage 
insurance on a car rental. 

3.7.4 Liability Insurance Supplement (LIS) and Personal Accident 
Insurance (PAI)/Personal Effects Coverage (PEC) will be offered by 
most car rental agencies. PAl allows renters to elect accidental 
death and blanket medical coverage for themselves and their 
passengers, while PEC provides insurance for loss of or damage to 
a customer's personal effects during the rental period. These extra 
insurances, e.g. , LIS, PAl , and PEC will NOT be reimbursed by the 
Authority. 

3.7.5 The completed car rental agreement with the receipt for payment 
must be attached to the traveler's expense statement submitted for 
reimbursement. 

3.7.6 All rental vehicle accidents must be immediately reported to the 
Authority's Insurance Department using appropriate forms. 

3.7.7 Travelers should attempt to minimize rental costs. Cars picked up at 
one location should be returned to the same location whenever 
possible to avoid incurring mileage and drop-off charges. To avoid 
contract vendor fill -up charges, employees should return cars with a 
full tank of gas. 

3.7.8 Transportation to/from airports to the office/hotel by van or bus 
service is encouraged. Many hotels/conferences offer a 
complimentary transport service. The Travel Desk can often provide 
advance information on such services, and assist in arranging for 
their use. 

3.8 Corporate Airplane 

3.8.1 Flight Operations will reserve the corporate airplane on a first-come, 
first-serve basis for personnel on Authority related business. 
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3.8.2 Each flight on the corporate airplane must be to and from 
destinations within New York State. Use of the corporate airplane 
should be the cost-effective choice when compared to commercial 
flights plus hotel lodging, car rentals, and employee lost productivity. 
This cost comparison is done through the use of Travel$ense, a · 
software program designed to compare the cost of travel via 
business aircraft versus airlines or other alternate means. If the 
Travel$ense analysis indicates a trip is not a cost-effective use of 
the corporate airplane, Flight Operations, in conjunction with the 
Travel Desk, will recommend other travel alternatives. Approvals are 
subject to the terms of Section 3.1 .11. Travel$ense reports are kept 
by Flight Operations for all Authority flights conducted on the 
corporate airplane detailing the cost savings associated with each 
trip. 

3.8.3 The corporate airplane cannot be used solely to transport members 
of the Board of Trustees to and from board meetings. Trustees 
performing Authority related work, or for government purposes, may 
travel on the corporate airplane only on trips which have already 
been scheduled for other Authority employees and which result in no 
additional cost to the Authority. 

3.8.4 Requests for use of the corporate airplane are made through the 
intranet-based NYPA Aircraft Reservation System, hosted by 
Professional Flight Management. Select individuals are granted 

·access to the site, and act on behalf of their Business Unit head, 
and the Business Unit travelers, to submit all appropriate requests to 
Flight Operations. These requests are then processed and 
scheduled by the company pilots, and a notice of trip status is then 
sent to all passengers via email. All changes to trip requests are 
made through the same process. To gain access to the intranet
version of the company airplane reservation system, a written 
request should be made to the Director, Aviation and Travel 
Operations. The basis for the request should be indicated, e.g. that 
he/she is replacing someone who has current access or showing 
that the group he/she represents is a frequent user of the corporate 
airplane, and has been approved by the Business Unit head to act 
on their behalf as a designated scheduler. The Director, Aviation 
and Travel Operations will then ensure that these individuals are 
granted access to the reservation system, which includes the 
corporate airplane's 90 day extended schedule. 

Page 8 of 17 



,. NewYorkPower 
., Authority 

CP: 
DATE: 

CORPORATE POLICY REVISION: 

2-1 
03/21/2013 
5 

3.8.5 Consultants or contractors, performing Authority related work, may 
utilize the corporate airplane provided that this trip results in no 
additional cost to the Authority. 

The Chairman of the Board of Trustees or the President and 
Chief Executive Officer may authorize: 

(1) Non-Authority employees to accompany an Authority 
employee on the corporate plane for governmental 
purposes; or 

(2) Federal, State or Local Government officials to utilize the 
corporate airplane for government purposes. 

All non-Authority travelers will be required to sign a written 
waiver of any claim or liability against the Authority arising out 
of such use. 

3.8.6 The cost of the corporate airplane is not charged back to the 
employees' budgets, but is budgeted · as a corporate resource for all 
Business Units of the Authority. 

3.8.7 If the corporate airplane is unexpectedly unable to fly a scheduled 
trip, then other means of travel will be arranged for those booked. -If 
the other means of travel, due to special conditions, is a charter 
plane, then the cost of the charter will in most cases be charged 
back to the appropriate departmental budget(s). 

3.9 Charters 

3.9.1 The Travel Desk is responsible for arranging aircraft charters. If the 
Authority's corporate airplane is unable to do a trip for the business 
group and commercial flights are not available or cost justified, then 
charter prices may be sought from those vendors with contracts with 
the Authority to provide charter aircraft. The aircraft most closely 
meeting the needs of the business group and with the most cost 
effective pricing will be booked to satisfy extreme travel 
circumstances. 

A charter aircraft must be multi-engine turbine powered with 2 pilots 
flying the trip. The pilots must meet the Authority's mi.nimum 
standards for its own pilots. 
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3.9.2 The request for a charter aircraft must be approved by the President 
and Chief Executive Officer before committing to the charter 
provider. In the case of the President and Chief Executive Officer's 
request for a charter aircraft, the Senior Vice President Corporate 
Support Services, the General Counsel and the Chairman must 
approve the trip. 

3.9.3 To finalize the transaction, the business group must provide the 
appropriate Authority cost center code and the cost element to the 
Travel Desk, so that the cost can be charged back to the 
departmental budget 

3.9.4 The charter trip will be scheduled as an additional trip on the 
corporate plane schedule, viewable on the Authority's intranet, so 
that the Authority's pilots and other users are aware of it. In this way, 
available seats might be filled with other travelers. 

3.9.5 If there is a concern over the possibility of an emergency need for 
the corporate airplane, the charter plane may be kept reserved until 
24 hours before the trip and then released . If the corporate airplane 
becomes available by the close of business on the day before the 
scheduled trip, it should be the preferred aircraft, replacing the 
charter. 

3.9.6 Charters usually have cancellation penalty clauses that are 
substantial. Any arrangements must include the business group 
representative's agreement to pay the cancellation fees which may 
be imposed. 

3.10 Meetings/Seminars/Training Sessions 

3.1 0.1 Authority events such as meetings, seminars, and training sessions 
that are held out of the office must be reviewed by the Travel Desk. 

All hotel accommodations must be booked for these events through 
the Travel Desk to ensure rate policy compliance: Employees should 
send written proposals to the Travel Desk in a timely fashion for 
review and scheduling. Only hotel rooms and meeting facilities will 
be reviewed and booked by Travel Desk personnel. Food 
requirements, meeting set-up, etc. are the responsibility of the 
respective Business Unit. 
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Plans for group business luncheons or dinners for 50 people or less, 
may be made by the appointed person from within the Business Unit 
or department sponsoring the event. The cost of all such luncheons 
or dinners must be kept within the limits of the reimbursement policy 
covering _Off Premises Meals. 

3.1 0.2 Events estimated to exceed $15,000 will be submitted to 
Procurement for advertising in the Contract Reporter. Procurement 
will issue a bidding document to interested parties. Travel Desk staff 
and the requesting group's representative(s) will review the bids and 
select the most appropriate and cost-effective provider. 

Events in the $5,000 to $14,999 range will be researched by the 
Travel Desk staff who will recommend a vendor to Procurement for 
contract execution. 

3.1 0.3 When· the cost and details of the conference room(s) , refreshments, 
and other amenities from the hotel, restaurant or conference center 
have been agreed upon, the designated business group 
representative should sign the contract from the vendor. After the 

.event, the requestor is responsible for reviewing , entering budget 
codes and sending the subsequent bill for services in a timely 
manner to Accounts Payable for issuance of the payment. 

3.1 0.4 Outside meeting arrangements generally include cancellation 
clauses. Please note that any arrangement must include the 
requesting business group representative 's agreement to pay any 
cancellation fees involved. 

3.11 Cancellation/Revisions 

3.11 .1 The Travel Coordinator should be immediately advised of any 
cancellations -air, hotel, car, etc. Failure to do so could result in 
penalties on airfares and no-show charges for hotels and cars. 
Please note that any Authority incurred avoidable charges will be 
billed to the business group's appropriate responsibility code/cost 
element if not properly cancelled. 

3.11 .2 Except in emergency situations, any revisions to an employee's 
itinerary must be made by the Travel Desk. Charges for emergency 
measures must be supported by appropriate documentation from 
vendors. 
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3.12.1 Contractors must make all travel arrangements through the Travel 
Desk. Travel arrangements made through outside travel agencies 
are only reimbursable in accordance with current Authority 
negotiated or government rates. 

3.12.2 A complete Contractor Travel Profile form must be on file for each 
contractor prior to requesting travel services from the Travel Desk. 
The contractor's Authority manager will request Accounts Payable 
staff to assign an Authority Contractor Number for each contractor 
who will be traveling. The number is then added to the Contractor 
Travel Profile before it is forwarded to the Travel Desk. 

3.12.3 All Contractor Travel requests must have the contractor's Authority 
manager's approval prior to submission to the Travel Desk. 

3.12.4 The maximum amount of reimbursable airfare should not exceed the 
cost of round trip government airfare between the appropriate 
Authority facility and the location of the contractor's preapproved 
point of origin, unless otherwise author~zed by the appropriate 
Authority Business Unit head or designee. 

3.12.5 The Travel Desk will issue itineraries for all travel arrangements 
made for contractors. A copy of these itineraries will be sent via 
email to the contractor and the appropriate Authority manager. A 
copy of a contractor's Authority travel itinerary and associated 
receipts, excluding meals, must be attached to vendor's invoice. 

3.12.6 The Authority Meal Policy must be adhered to by contractors at all 
times. Meal expenses which do not conform to this policy are not 
reimbursable. Meals shall be paid on a per diem based on the 
schedule listed below. Meal receipts are not required. 

3.12.7 The Authority's N.Y. State Sales Tax Exemption forms must always 
be used for hotel and car expenses incurred within New York State. 
Sales tax charged for these services within New York State are not 
reimbursable. 
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3.12.8 Contractors/consultants will use their personal credit cards for car 
rental transactions. 

3.12.9 Additional fees , such as auto insurance, road side assistance on car 
rentals , will not be reimbursed. Upgrades to larger size or luxury 
vehicles are also not reimbursable. Miscellaneous expenses, such 
as tips, fees for use of hotel gym/ fitness rooms, medications, 
toiletries, snacks, magazines, newspapers, etc. are personal and will 
not be reimbursed. 

3.12.1 OThe Travel Desk must be advised immediately of any cancellations. 
Failure to do so may result in penalties or no show charges which 
are not reimbursable. 

3.12.11 Authority managers will review all contractor travel expense 
·invoices to ensure compliance with this policy. 

4.0 REFERENCES 

4.1 CP 1-1 -Corporate Policy Program Administration 
4.2 CAP 1 .5- Reimbursement of Employee Meal Costs 
4.3 Corporate Flight Operations Manual 

5.0 ATTACHMENTS 

5.1 Power Business Travel Invoice 
5.2 NYS Sales Tax Exemption Certificate 
5.3 NYS Hotel Tax Exemption Certificate 
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Attachment 5.1 

l'iYPAPower Business 'I 
TRAVEL ==Fwler i 

SALES PERSON: 95 ITINERARY / INVOICE NO. 0008112 DATE: 29 OCT ·~I 
CUSf!jMER N&R: iHi~~l'll8 ib0 HMTZOZ I' 'AG£: 01 

FOR: 

CAR 

TO: NY POWER AUlHORllY 
123 MAIN ST 628D 
WHITE PLAINS NY 10o81 
ATTN 

f<EF: 

0lr TUESDAY 
US AIRWAYS f-'LT:~~7Q COACH CLASS 
OPERA TED BY US AIRWAYS EXPRESS-PIEDMONT AIRLINES 
LV NE W YORK LGA 600 P EQP : DASH 8 TPROP 
DEPART: USAIRWAYS LA GUARDlA TERM 0 1HR 49MIN 
AR BUFFALO 749P NON-STOP 

SEAT - 'J D US - l'r39360 
BUFFALO 
F·ICK UP - l•?<r9 
RETURN - 83NOV/191~ 

RATE PLAN 1 DAYS 
DA Il-1' RATE 
XT RA D~W-
XTI~A HOUR
MANDATORY CHARGES 
APPROX RENT AL COST 
CONFIRMATION NUMBER 

0 HF~S 

BUDGET REN~ A CAR 

USD 
lr2. ~0 

42.~;0 

1'• . 18 

INTER tAR AUTO A/ C 

Ml./ KM 
IJN L 
UNl. 
UNL 

UNL 

E.>. Ml. / KM 

RATE -·GLJAf·:AN TE£:.1) 
CD ·-X9091300 

HOTEL BUFFALO 

1.-\t' t0.3994US 1 
.l0 ·-HA6810 

fJUT··03N0 1,' 

1 N IGI·H HOLIDAY INN 
1 FWCiM HOLIDAY INN NIAGARA FALLS 

?. '31 TH lf\D ST 
NIAGARA FALLS NY 14303 
FO NE 716 - 282-2211 

RATE-89.00USO PER NIGHT 
CANCEL ~ y 06P DAY OF ARRIVAL 

FAX 716-282-2748 
GUARANT~ E D LATE ARRIVAL 
CONFIRMA TION 655~1388 

08 NOV 04 WEDNESDAY 
AIR US AIRWAY S FLT:j998 COACH CLASS 

OPERATED BY US AIRWAYS EX PRESS -P lEDM ONl AIRLINES 
L'i F« . ..I F"FALO 715~· 

AR NEW YORK LGA 900P 
ARRIVE : LJSA1RWAYS LA GUARDIA TERM 

CON r i~UED ON P~GE 2 

ITINERARY 

ECW: DA SII ~::• H•fWF· 
f<!llHR <t:iMIN 
NON-S fOf' 
REF : CFTYNF' 

I 
I 

I 
I 

l 
I 
I 
I 
I 
I 
I 

I 
I 
I 
! 
I 
I 

I 
I 
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Attachment 5.1 Continued 

r-----------------------lWPAP~~~-----l 

! SAL<S PERSON' 95 ITINERARY /INVO ICE!.~ YEL t~ .. I, I cusTOMER NBR: eaee171ae0 HHrzoz PAGE: 02 

I TO: NY POWER AUTHORITY 

I 123 MAIN ST 6280 
WHITE PL AINS NY 10601 
ATTN : 

FOR: REF: 1216!5 

AIR TICKET 
ELEC TKT 

us 1100908793 
BILLED TO VISA 

SUB TOTAL 
NE::T CC BILLING 

TOTAL AMOUNT DUE 

***TO CHANGE OR CANCEL RESERVATIONS*** 
PLEASE CALL POWER BUSINESS TRAVEL AT 914-287-3191 
DURING SA-~P MON-FRI EXCEPT HOLIDAYS 
IF ITS AN EHERGENC Y HIT ZERO POUND 
FOR AFTER HOURS •EMERGENCY ONLY• CALL 800-390-6474 

PLEASE BE SURE TO BRING POSITIVE PHOTO IDENTIFICATION 
IF YOU DO ••NOT** USE ANY PART OF YOUR ETKT YOU MUST 

.NOTIFY THE TRAVEL DESK TO PROCESS A REFUND 
FOR THE UNUSED PORTIONS OF YOUR TICKET 

YOUR RECORD LOCATOR FOR THIS RESERVATION IS •CFTYNP 

,,,. .. 

\ 

331 . 20• 

331.20 
331.20• 

0.00 

Page 15 of 17 



,. NewYorkPower 
., Authority 

CP: 
DATE: 

2-1 
03/21 /2013 
5 

(ji! 

=~ 
~~ oz 
'15..E o . w. 

= ~~ 
i 0 ell 

. : " : ~= 
! .! 0 
. i. 
.J! 

. ! ~ 
; ~& 
a:< 
>-~ 

I ,l:l 0 

~~ 
c:: c:: oe 
s1: 
~ . 
~ ... 
0 • . ... Q 

CORPORATE POLICY 

TO: NEW YORK STATE 
SALES TAX BUREAU 

AIX:>IIUS 

REVISION: 

Attachment 5.2 

1131850882 
EXEMPnON CERnFICATE 
TAXES IMPOSED PURSUANT TO 

ARTICLES 28 AND 2t OF THE TAX LAW 

DATE _______ 20~ 

Thia i& tc certify that J, !he 1.1ndellligned, am a repr-utive or emplOyee of !he N8' Yori< Slate Oepanment or Agency 
indic:llled below; thai the cn•gn for the trllnNclion en the de set forth below have been or w~J be paid for by IYch ~ or 
agency: and ll'lat suCh charges are inc:un'ed in the parformance of my ollicial duties .. IUch re~ or employee . 

NATURE OF TAAHSACTlOifS ---------

OATES OF TRANSACTIONS----------
SIGNATURE OF REPRESENTATIVE Of\ EWL.OVEE 

HEW YORK STATE DEPT. 
OR AGENCY NEW YOU: POWER AU'l'HORI'l'Y 

. Trn£ 
~, ... _________ IDr __ ... -----cloinwlg-
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Attachment 5.3 
TAX EXEMPT ID# 13 l!S.)0882 

Exemption Certificate 4 
New Vorl\ State Department of Taxation and Finanae ST-129 

Tax on occupancy of hotel rooms 
· This fonn may only be used by government employees of the 

United States New York State or polltlcal subdivisions of New York State . . . 
NMlo of hcto~ motol. lodiJing nouoo, ot lo...-__.,cy 

From: I I To: f I 

Nu-·11(1- Cty, viiiiOO."' pool o111oo 51* ZIPCO<Io ,c-~ 

This Is to certify lhat I, the undersigned, IU7J a ~presentative of the department, 
agency. or instrumentality o1 New Yet* St<ite, the United States government, or the 
political subdivision of N6w Ym* State indicated below; tfult the charges for the 
occupancy at the above establ/sllm8nt on the dates listed have been or will be paid for 
by that govemtmlfltal entity; and that these charges affl incu"ed in the ptNfotmance of 
my official dutiBS as a ~presentative or employBB of th<~t governmental entity. 

1-.nvnooul ___ ,_ !"'-"""·-· .......... -
New York Power Authority 

Ern~naN[)Mfwtypt) ~~IIIIo ,~~~~ ,o .. I 
I 

Instructions for the government representative or employee 

If you are on ollicial New Yorll State or federal government business and staying in a hotel or motel: 
1. Complete all information requested in the box above. 
2. Sign and date this exemption certificate in the box above. 
3. Shew the operator of the hotel or motel your appropriate and $8li&fact01)' identificaliorl. 
4. Give this completed Form ST-129 to the operator of the establishment. 

You may pay your hotel bill with cash, with a personal checl( or personal credit card, with a govemment 
voucher, or with a goverrvnent aedit card. 

Please note: 
If, while on official business, you stay at more than one location. you must complete an 
exemption certificate for each establishment 
!f you are in a group traveling on official business and staying in this patticular hotel, each 
person must complete a separate exemption certincate and give it to the hotel operator. 

Caution: Willfully issuing a false or fraudulent cartiflcate with the intent to evade tax is a misdemeanor 
under section 1817(m) of the Tax Law and section 210.45 of the Penal Law, punishable by a fine of up 
to $10,000. 

l ;nstructlons for the operator of the hotel or motelj 

Keep this completed Form ST-t29, Exemption CBrliflcate, as evidence of exempt occupancy by New 
York Stale and federal governman1 employeiiS who are on otliciaJ business and staying at your 
establishment. You must keep this exemption certificate for at least three years after the later of: 1) the 
due date of the last $81es tax retum to which this exemption cartificate applies; or 2) the date when you 
filed the retum. 

This exemption c&rtificate is valid if the government employee is paying with: 

Cash. 
A personal check or personal credl1 card. 
A government voucher. 

• A government credit card. 

Do not accept this certificate unlns the representative or employee presenting .It shows 
appropriate and satisfactory Identification. 

(10100) 
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1 

MISSION 

Our Mission is to … 

  
 

Power the economic growth and 
competitiveness of New York State by providing 
customers with low cost, clean, reliable power 
and the innovative energy infrastructure and 
services they value. 
 

 
 

VISION 
 

Our vision is a Power Authority that enables a thriving New York State 

through the provision of sustainable, affordable energy, stewardship 

of the state’s natural resources and leadership in innovative 

technologies and energy efficiency services.  

 



2 

VALUES 
 

Integrity – Operate at the highest level of honesty, ethical conduct, and public trust in all 
of our activities. 

Safety – Always strive to encourage and support an accident-free workplace for our 
employees. 

Employee Development – Value our employees and invest in their development. 

Job Development – Utilize our power resources to support the creation and retention of 
New York State jobs  

Sustainability – Manage all aspects of our business through the lens of sustainability, 
which holistically integrates financial objectives with environmental and social concerns 
(i.e., the “triple bottom line” approach). 

Clean Energy – Remain committed to the efficient use of energy and promoting clean 
power supply technologies. 

Stakeholder Management – Aggressively build awareness of NYPA’s Mission and purpose 
by cultivating positive relationships with our Stakeholders – customers, public officials, 
regulatory agencies, community representatives, and other opinion leaders – to ensure 
they support us and share in our commitment. 

Financial Strength – Maintain NYPA’s financial strength so as to have the financial 
resources needed to fulfill our Mission. 

 

  



3 

CORPORATE STRATEGIC GOALS 
 
Financial Effectiveness:  

Maximize the financial capacity of NYPA to make capital investments that help 
achieve our goals.  

Operational Effectiveness:  

Maximize the efficiency, reliability and flexibility of our assets and organization. 

Value from Energy:  

Maximize the benefit and minimize the negative impact of each unit of energy 
provided to the customer and the state. 

  



4 

 

STRATEGIC INITIATIVES 
 

Customer Solutions:  

Expand NYPA’s customer solution offerings through the provision of a seamless 
bundle of services aligned to customer needs.  

Asset Management: 

Develop an asset management capability and process to improve the efficiency and 
effectiveness of our O&M and capital investments. 

Smart Generation and Transmission: 

Make the generation and transmission system more flexible, resilient, and agile 
utilizing existing and emerging technologies. 

 Workforce Planning: 

Develop and implement a strategic workforce plan that ensures that NYPA attracts, 
retains, and develops employees with the skills competencies to achieve our goals. 

Knowledge Management: 

Establish an enterprise wide system to capture, organize, distribute, and utilize 
NYPA intellectual assets. 

Process Excellence: 

Create a business process improvement function to increase productivity, reduce 
cost, advance sustainability and safety goals and manage risk. 

 



Exhibit 2e viii - A
March 26, 2015

2014 Confidential Evaluation of NYPA Board Performance

Criteria Agree
Somewhat

Agree
Somewhat
Disagree Disagree

1. Board members have a shared understanding of
the mission and purpose of the Authority.

IIIII I

2. The policies, practices and decisions of the Board
are always consistent with this mission.

III III

3. Board members comprehend their role and
fiduciary responsibilities and hold themselves and
each other to these principles.

IIIII I

4. The Board has adopted policies, by-laws, and
practices for the effective governance, management
and operations of the Authority and reviews these
annually.

IIIII I

5. The Board sets clear and measurable
performance goals for the Authority that contribute
to accomplishing its mission.

IIIII I

6. The decisions made by Board members are
arrived at through independent judgment and
deliberation, free of political influence, pressure or
self-interest.

III III

7. Individual Board members communicate
effectively with executive staff so as to be well
informed on the status of all important issues.

IIIII I

8. Board members are knowledgeable about the
Authority’s programs, financial statements, reporting
requirements, and other transactions.

IIII II

9. The Board meets to review and approve all
documents and reports prior to public release and is
confident that the information being presented is
accurate and complete.

IIIII I

10. The Board knows the statutory obligations of the
Authority and if the Authority is in compliance with
state law.

IIIII I

11. Board and committee meetings facilitate open,
deliberate and thorough discussion, and the active
participation of members.

IIIII I

12. Board members have sufficient opportunity to
research, discuss, question and prepare before
decisions are made and votes taken.

IIIII I

13. Individual Board members feel empowered to
delay votes, defer agenda items, or table actions if
they feel additional information or discussion is
required.

IIIII I

14. The Board exercises appropriate oversight of the
CEO and other executive staff, including setting
performance expectations and reviewing
performance annually.

IIIII I

15. The Board has identified the areas of most risk
to the Authority and works with management to
implement risk mitigation strategies before problems
occur.

IIIII I

16. Board members demonstrate leadership and
vision and work respectfully with each other.

IIIII I
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TO: NYPA BOARD OF TRUSTEES

FROM: EDWARD WELZ, CHIEF OPERATING OFFICER

DATE: FEBRUARY 10, 2015

SUBJECT: MONTHLY REPORT FOR THE BOARD OF TRUSTEES

******************************************************************************

This report covers performance of the Operations group in February 2015.

Operations

Plant Performance

Systemwide net generation1 in February was 2,052,478 MWh (megawatt-hours2) year-to-date which is
below the projected net generation of 2,155,884 MWh. For the year, net generation was 4,206,754
MWh which is below the projected target of 4,517,132 MWh.

The fleet availability factor3 in February was 89.37 percent year-to-date, and was 89.42 percent for the
year. Generation Market Readiness factor4 in February was 99.02 percent year-to-date, which is lower
than the target of 99.40 percent. Year-to-date Generation Market Readiness factor was at 99.48 percent,
which is above the annual target of 99.40 percent.

There were four significant forced outage5 events in February:

1. Gilboa Unit 3 remains in a forced outage from December 5, 2014 because of cracks
discovered in the main rotor ledge.

2. St. Lawrence Power Project units were hampered by extreme ice conditions
throughout the month. The resulted in the equivalent of 48 forced outage hours for
the plant.

3. Astoria 500MW Unit 7A had failed to swap to liquid fuel which resulted in $511,127
in lost revenue.

4. Unit 7A shutdown automatically while transferring to liquid fuel. This outage
resulted in a revenue loss of $153,260.

Generation Net Revenue in February was $33.6 million with lost revenue of $0.7 million. Year-to-date
net revenue was $67.2 million while revenue loss was $0.7 million.

Niagara River flows in February were above the historical average and are expected to be above normal
levels for the year. St. Lawrence River flows for February were above forecast levels and are expected
to be near historical levels for the year.



EDWARD WELZ, PE
Chief Operating Officer

123 Main Street, White Plains, NY 10601 │ 914-681-6675 │ www.nypa.gov

Transmission Performance

Transmission reliability6 in February was 98.86 percent, which was above the target of 97.59 percent.
Year-to-date transmission reliability is 98.94 percent, above the target of 98.00 percent.

There were no significant unplanned transmission events in February to report.

Safety

The NYPA DART (Days Away, Restricted or Transferred) Rate for February is 2.38. For the year, the
DART Rate is 2.05 compared to the target of 0.78.

The Operations DART Rate for February is 2.31. For the year, the DART Rate is 2.46 compared to the
target of 1.08.

There were 3 lost time incidents in February that met the DART criteria.

For the year, there have been 5 injuries that resulted in lost time and met the DART criteria.

Environmental

There were two reportable incidents in February. Both of them occurred at the Astoria 500MW facility:

1. An exciter compartment bard unit at Combustion Turbine 7A released 11.7 pounds of R-22
fluid.

2. The trailer filter system failed to remove chlorine from the city water supply system. This
exceeded the SPDES limit.

For the year, there have been 3 incidents. The annual target is 32 incidents.
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Life Extension and Modernization Programs

Transmission LEM

T-LEM is a multiyear program that will upgrade the Authority’s existing transmission system to
maintain availability, increase reliability, and ensure regulatory compliance. The Program encompasses
Authority transmission assets in the Central, Northern, and Western Regions. The Program is estimated
to cost $726 million and is comprised of several projects:

 St. Lawrence Breaker & Relay Replacement: Trustees authorized funding for Phase 1 in the
amount of $67.8 million (total $110 million) at the December 2012 meeting.

o Removing demo cables from control tunnel.
o Pulling cables for PCB 1724 from SAMAC building to control tunnel in preparation for PCB

1724 install.
o Installing cable tray and conduit in Service Building basement for new 480V system.
o Draining oil from OCB 1702, 1708 and 1714 bushings in preparation for removing them

from site next week.
 STL Remote Substations and Switchyard LEM (CPR 558, 1162, and 1163)

o 2017 Construction Start – Plattsburgh.
o Adirondack Sub work will be included in the MA1 rebuild package.
o Engineering for replacement of Adirondack breakers OCB 102 and 202 in progress.
o Engineering for Station Service Upgrade at Plattsburgh in progress. Switchgear removal to

be completed before relay replacement work can take place.
o Relaying/Metering/Communications/SCADA conceptual design for Plattsburg discussed

12/8. Follow up meeting with site scheduled for January.
o Schedule for Remote Substation BARR/LEM work under development.
o CT/VT metering units for MA1&2 in procurement. Final round of technical clarifications

underway.
 NIA Protective Relay Replacement: Trustees authorized funding for Phase 1 in the amount of

$25.9 million (total $52 million) at the December 2012 meeting.
o NIA Packard 195, Gardenville 180, and Panel 9NR (CPR 209): The replacement of the

Packard 194 relay with a 311L is planned for the 3rd quarter 2015.
 NIA Switchyard LEM: Trustees authorized funding for Phase 1 in the amount of $154 million

(total $266.9 million) at the December 2012 meeting.

o NIA DC Distribution Upgrade: Preliminary design completed. RCMT will issue 60%
drawings on 1/23/15 and 90% drawings on 5/15/15.

o 800MVA auto-transformer design/fabrication is in process.
o 115kV circuit breaker contract awarded; kick off meeting was held on 1/16/15
o 230kV circuit breaker proposals are being evaluated.
o 115kV trenching and conduit installation is in progress.
o Engineering for Tubular Bus, Disconnect Switches, and MODS by RCMT in progress.
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 CEC Switchyard LEM:
o CEAR and award for 765 kV circuit breakers approved by Trustees.
o 345 kV circuit breakers and 765 kV potential transformers award in progress.
o Kick Off meeting with ABB for 765 KV Circuit Breakers was held on 1/20/2015.

 CEC Auto-Transformer/Reactor Refurbishment:
o Reactor 1A, 1C, 1X completed.
o Reactor 1B scheduled for Spring 2015.
o Meeting conducted with ABB on January 22, 2015 to review detailed report following

damage to auto-transformer 1X; NYPA has decided to proceed with the repair to address the
damage caused by ABB as well as legacy issues discovered during the inspection.

 Massena Substation Reactor Refurbishment:
o Refurbishment of (2) reactors is planned for 2015.

 PV-20 Submarine Cable Replacement:
o Final review of bid package is in progress by NYPA and VELCO.

 BG & CEC Relay Replacements:
o The project team continues to design, procure equipment, and install relays.

 Massena Substation Autotransformer Replacement:
o (2) auto-transformers have been delivered to Massena with the remaining (4) being planned

for delivery in late February – March 2015; installation in progress.
o Continued working on marshaling cabinet enclosure for Bank 2 and conduits.
o Bank 2 is planned to return-to-service in April 10, 2015; Bank 1 return-to-service will be in

2016.
 Tower Painting:

o Contract awarded to Tower Maintenance.
o Estimated start is April 2015 running through November 2015.
o Kick-off meeting conducted January 21, 2015.

LPGP LEM

The third unit outage (Unit 7) commenced on August 4, 2014 and is presently being re-assembled. The
“dry commissioning” of the new unit control, static excitation and relay protection systems are well
underway. The unit will return to service in March. The fourth unit outage (Unit 2) is scheduled to
commence on April 1, 2015 and return to service on November 10, 2015.

The fourth runner was inspected and is scheduled to be delivered in July 2015. The fifth runner
components arrived at MHPSA’s facility located in Japan and assembly commenced and is scheduled to
be completed in December 2015.

The fabrication of the sixth runner components are occurring at two new facilities: Japan Steel Works
(JSW) located in Japan and Voestalpine located in Austria. The seven blades for the sixth runner as
fabricated by Voestalpine arrived at MHPSA’s facility located in Japan. The fabrication of the crown
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and band are nearing completion at JSW’s facility and are scheduled to be shipped to MHPSA’s facility
at the end of March. The seventh runner components are in various stages of fabrication at the Litostroj
foundry located in Slovenia and a blade for the eighth runner has been poured by Litostroj.

The fourth set of wicket gates are in transit to the port of New Jersey from China. The fabrication of the
fifth set of wicket gates is underway and the sixth set of gates has been released. The third set of spare
shafts was delivered and we are in the process of releasing three additional spare sets of shafts as
previously reported.

The time frame between the future unit outages has been condensed in order to maintain the completion
of the LPGP LEM program in 2020 as originally planned.

Technical Compliance – NERC Reliability Standards

Enforcement Actions – Northeast Power Coordinating Council (NPCC)

During the reporting period, NYPA reported one (1) new possible violation of the North American
Electric Reliability Corporation (NERC) Reliability Standards to the NPCC. The NPCC is
reviewing NYPA’s determination that the violation posed minimal risk to the reliability of the Bulk
Electric System and that the violation can be processed as a compliance exception under NERC’s
risk-based enforcement program for self-logging of minimal risk issues.

Internal Investigation of Possible Violations

Since the last report, three (3) new internal investigations were initiated and one (1) was closed.
There are currently seven (7) open internal investigations.

New Bulk Electric System (BES) Definition

As stated in earlier reports, the Federal Energy Regulatory Commission (FERC) approved the new
Bulk Electric System (BES) definition and that NYPA has nearly 50 newly identified BES elements
that will be subject to the NERC reliability standards in July 2016. NYPA continued its
participation in meetings with the NYISO and the other NY Transmission Owners to assess new
state-wide functional registration and compliance management impacts and actions pursuant to the
new BES definition.

In February, NYPA engaged NYSEG and National Grid in discussions to add some of NYPA’s
newly identified BES elements to their list of controlled assets for Transmission Operator (TOP)
compliance purposes. NYPA is taking a position that since it does not operate most of its newly
identified BES assets, in a NERC functional model sense, that it will not be registered as a
TOP. These discussions are ongoing.

NYPA continues to work closely with Alcoa in the development of a joint exception request to
exclude the Moses-Alcoa 115 kV transmission lines from the BES. In January, RSC staff and
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consultants met with Alcoa staff at the Alcoa headquarters in Tennessee to review supporting
documentation for the exclusion exception request. It is anticipated the exclusion exception request
will be submitted to NPCC for evaluation in April 2015.

NYPA staff continued discussions with NY Transmission Owners to reach agreements that clarify
the roles and responsibilities for compliance management for the Transmission Owner (TO)
standards related to NYPA assets operated and maintained by others. NYPA’s discussions with
these organizations also focused on reaching agreements, before April 2016, for managing
compliance with the Version 5 of the Critical Infrastructure Protection (CIP) cyber security
standards for assets owned by NYPA but that reside in facilities owned by others.

Critical Infrastructure Protection (CIP) Standards - Version 5

During the reporting period, final ballots for five Critical Infrastructure Protection Standards
Version 5 standards revisions and two definitions were approved by industry. The standards will be
submitted to the NERC Board of Trustees for adoption and then filed with the appropriate regulatory
authorities. NYPA will continue to monitor the regulatory changes and adjust its plan transition for
moving from Version 3 to Version 5 accordingly.

The CIP Version 5 Implementation Project Management team stood up a Core Transition team and
the seven (7) compliance teams. These teams have cross functional representation of NYPA’s
internal stakeholders and are focusing on the following areas:

• Review and update of the CIP policies and procedures,

• Identification and classification of all the new in-scope cyber assets,

• Implementation of the physical security controls, and

• Identification and modifications to the work management tools

NYPA expects to engage NPCC in July 2015 to conduct an assessment of its progress in moving
from Version 3 to Version 5 compliance. The assessment is an opportunity for NYPA to validate its
approach and implement any recommendations made by NPCC. Execution of the implementation
plan and the NPCC assessment are expected to enable NYPA to demonstrate compliance with the
new standards by the April 1, 2016 enforcement date.

With the cancellation of the January 2015 Board of Trustees meeting, the CIP Version 5
implementation Capital Expenditure Authorization Request (CEAR) was presented for approval at
the February 2015 Board of Trustees meeting. A procedural matter further delayed approval of the
CEAR until the March 2015 meeting. In the interim, a letter of intent was provided to the successful
bidder with a funding release that has enabled the vendor to undertake engineering tasks and initiate
other long-lead time activities that are critical to meet the compliance enforcement date. The CIP
Version 5 implementation expenditure estimates are included in the Operations budget plan for
2015-2016.

Physical Security Standard
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FERC approved the new physical security standard (CIP-014-1 – Physical Security) on November
20, 2014 and it will become effective October 1, 2015.

In February, NYPA continued to attend meetings with the NYISO and New York Transmission
Owner planning staffs to help facilitate the development of a modeling methodology to ensure
consistency across New York State in the assessment and identification of transmission facilities
that will be subject to this standard. Those facilities that are identified from the modeling studies
will be subject to other requirements including a vulnerability assessment and a documented security
plan that must be reviewed and updated every 30 months.

NERC Alerts

On February 5, 2015, NERC issued a public industry advisory to alert the industry of recommended
governor dead band and droop settings that will enable generators to provide better frequency
response to support the reliable operation of the Bulk Electric System and restoration of the electric
grid. This alert is associated with the Eastern Interconnection Frequency Initiative to ensure proper
setting of dead bands, droop, and other controls. NYPA has provided the NYISO with its generator
dead band, droop, and other controls settings in support of this initiative and is working to develop
internal procedures for clarifying ownership for and ensuring communication of control setting
changes to the NYISO.

Energy Resource Management

NYISO Markets

In February, Energy Resource Management (ERM) bid 2.16 million MWh of NYPA generation into the
NYISO markets, netting $98.5 million in power supplier payments to the Authority. Year-to-date net
power supplier payments are $159.4 million.

Fuel Planning & Operations

In February, NYPA’s Fuels Group transacted $73.2 million in natural gas and oil purchases, compared
with $64.2 million in February 2014. Year-to-date natural gas and oil purchases are $111.7 million,
compared with $140.4 million at this point in 2014. The total -$28.7 million decrease is due to the
lower cost of fuel and / or fuel consumption at the Astoria Energy II Plant (-$16.9 million), 500 MW
Combined Cycle Plant (-$3.2 million), and Richard M. Flynn Power Plant (-$3.3 million), and Small
Clean Power Plants (-$5.3 million).
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GLOSSARY

1 Net Generation – The energy generated in a given time period by a power plant or group
of plants, less the amount used at the plants themselves (station service) or for pumping in a pumped storage
facility. Preliminary data in the COO report is provided by Accounting and subject to revision.

2 Megawatt-hour (MWh) – The amount of electricity needed to light ten thousand l00-watt light bulbs for one
hour. A megawatt is equal to 1,000 kilowatts and can power about 800 homes, based on national averages.

3 Availability Factor – The Available Hours of a generating unit over the Period Hours (hours in a reporting
period when the unit was in an active state). Available Hours are the sum of Service Hours (hours of
generation), Reserve Shutdown Hours (hours a unit was not running but was available) and Pump Hours
(hours a pumped storage unit was pumping water instead of generating power).

4 Generation Market Readiness Factor – The availability of generating facilities for bidding into the New
York Independent System Operator (NYISO) market. It factors in available hours and forced outage hours
that drive the results.

5 Significant Unplanned Generation Events – Those events (forced or emergency outages of individual
generator units) of duration greater than 72 hours, or have a total repair cost of greater than $75,000, or result
in greater than $50,000 of lost revenues.

6 Transmission Reliability - A measurement of the impact of forced and scheduled outages on the statewide
system’s ability to transmit power.

7 Significant Unplanned Transmission Events – Those events (forced or emergency outages of individual
transmission lines) which directly affect the reliability of the state’s transmission network, or affect the
availability of any component of the state’s transmission network for greater than 8 hours, or that have a
repair cost greater than $75,000.
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Highlights

 Net income for the two months ended February 28, 2015 was $9.9 million, which was $34.4 million
lower than budgeted due primarily to a lower net margin on sales ($53.7 million), partially offset by
lower other operating expenses ($8.3 million), lower operations and maintenance expenses ($7.8
million) and higher non-operating income ($5.1 million).

 Margins on market-based sales were lower than budgeted primarily at Niagara ($33.9 million), St.
Lawrence ($7 million) and the SCPP’s ($6.8 million) due to lower energy revenues resulting from
significantly lower prices, and the impact of 17% lower Niagara production caused by low precipitation
and less than normal ice thaw.

 Other operating and operations and maintenance expenses reflected early year timing differences.
Non-operating income included a mark-to-market gain on the Authority’s investment portfolio ($3.0
million) due to lower than expected market interest rates.

 As authorized by the Trustees in February 2015, the Authority made a $42 million voluntary
contribution to the Empire State Development Corp. in support of the Open for Business economic
development initiative. This payment was included in the January budget.



Exhibit “A”

Benefits to North Country to Be Provided by NYPA

 The Northern New York Power Proceeds Allocation Act (“NNYPPAA”) establishes the

“Northern New York Economic Development Fund” using the “net earnings” from the

sale of “St. Lawrence County Economic Development Power,” the value of which is

estimated at two million dollars per year ($2 million/year), and thereafter the allocation

of “fund benefits” to “eligible applicants” for “eligible [economic development]

projects,” as such terms are defined in the NNYPPAA.

 Commencing no later than sixty (60) days after approval of the NYPA Board of Trustees,

NYPA: (1) shall fund an economic development and strategic marketing and global

search study conducted by McKinsey and Company or equivalent firm for the Task Force

communities. This study shall require the active participation of local government,

economic development, business, and civic leaders from the Task Force communities;

and (2) thereafter, for a period of up to five (5) years, NYPA as part of that study will

fund the services of McKinsey and Company or equivalent firm to assist the Task Force

communities’ local government, economic development, business, and civic leaders, as

necessary and appropriate with a national and international marketing and search effort

to identify and secure the development of business and industry in the Task Force

communities. The firm will be selected in accordance with NYPA procurement

procedures. Funding for this study will be up to $5 million.

 Commencing after approval of the NYPA Board of Trustees and continuing for a period

of three (3) years, (subject to annual ratification by the NYPA Board of Trustees) during

Alcoa’s current reduced purchases of “Preservation Power,” NYPA shall reduce electric

costs for businesses and farms in St. Lawrence, Jefferson and Franklin counties by a

combined total of ten million dollars per year ($10 million/yr.). Forty percent (40%) of

the annual saving shall accrue to the benefit of St. Lawrence County businesses and

farms.

 Commencing no later than sixty (60) days after approval by the NYPA Board of Trustees,

NYPA shall initiate a BuildSmartNY energy efficiency and renewable energy savings

program and grant fund for eligible Task Force communities government and school

buildings in the amount of one and a half million dollars ($1.5 million). NYPA will fund

energy audits as needed for buildings participating in the energy efficiency and

renewable energy savings program from the $1.5 million grant fund. The target date to



complete the NYPA-funded audits is within three (3) years of NYPA Board approval, and

the target date to complete any recommended and qualifying installations or upgrades

is within seven (7) years of NYPA Board approval. The buildings eligible to participate in

the energy efficiency and renewable energy savings program are identified in Exhibit 2

of the LGTF correspondence of December 8, 2014. Following completion and review of

the NYPA-funded audit, qualifying installations or upgrades identified by the audit shall

be eligible for additional funding from the existing NYPA efficiency and renewable

energy savings program and grant fund. An installation or upgrade shall be eligible if it

provides for no- or low-cost operational improvements, retro commissioning, capital

energy efficiency retrofits, on-site renewable high efficiency, combined heat and power,

renewable energy or other measures identified by the NYPA central management and

implementation team that are otherwise consistent with the Executive Order 88

BuildsmartNY guidelines.

 Commencing with the completion of NYPA’s current on-going study and evaluation of

emergency response capabilities at each of NYPA’s existing projects and facilities or

Approval by NYPA’s Board of Trustees whichever comes later, NYPA shall provide,

funding and support that is appropriate and consistent with the results of the

aforementioned study for emergency response infrastructure and services to: (1)

Massena Memorial Hospital, with respect to emergency room services; (2) the Louisville

Company #2, Massena and Waddington fire departments; (3) the Massena and

Waddington rescue squads; and (4) the St Lawrence County Hazardous Materials

Response Team and Dive Team. The level of funding for the capital improvements and

services will be determined by the study.

 By the end of calendar year 2015 NYPA will: (1) (a) evaluate the appropriate changes to

the Iroquois Dam road located in the Town of Waddington, New York so as to allow use

and passage by emergency vehicles and authorized users of the adjoining lands, and

move to implement said changes as mutually agreed by the Town and NYPA; and (2)

complete all agreed to and necessary improvements to the emergency access road for

the community located on Wilson Hill Island and to be located on the dike separating

the east and west pools of the Wilson Hill Wildlife Management Area, including: paving,

24-foot wide emergency access road atop this structure to connect the west end of

Wilson Hill Island with the mainland; openings in guard rails along both shoulders will be

included to assure access to dikes for maintenance purposes; crest elevation of the new

dike and roadway will be at elevation 245 feet (IGLD 1955); access to both ends of the

road will be controlled by a gate and automatic control device that will facilitate access

to the road by emergency vehicles; DEC and the Town of Louisville will be consulted



relative to the control device to be installed; and (3) provide materials for paving

projects at Leishman’s Point Road and Sucker Brook Overlook.

 NYPA will work with the LGTF communities to identify roads that are used

predominately to service and access NYPA facilities. NYPA and the LGTF communities

agree that the list of identified roads will evolve over time depending on development

patterns and change of use and will adjust the list to reflect the roads used

predominately to service and access NYPA facilities. NYPA will provide annual support

for the maintenance of the identified roads in an amount not to exceed the annual

average cost per mile for the maintenance of other town roads in the communities.

 After approval by the NYPA Board of Trustees, NYPA will hire an independent

Recreational Facility Planner before the formal recreational assessment is conducted to

develop a suite of proposed recreational improvements that are consistent with the

interests expressed by the LGTF. These would be facilities specifically targeted toward

increasing recreational boating tourism (including those traveling from Canada or

outside the region) and fishing tournaments. Other recreational improvements to be

considered in the study will include docking facilities (including year round docking

facilities), trails for walking and biking (including trails from Barnhart Island to the Village

of Waddington and thereafter along River Road and around Leishman’s Point), facilities

(e.g., showers, wash rooms, rest rooms, etc.) necessary to support boating tourists and

fishing tournaments; access to and recreational use of Ogden Island and all other islands

located within the Project Boundary (docking facilities, trails, camping facilities,

potential access by roped ferry, etc.) and the need for winter sport recreational

activities and the possible need for an indoor facility to support existing and projected

demand for such activities.

NYPA and LGTF will work with the consultant to develop this integrated list of projects.

LGTF and NYPA will review and comment on the plan and the resulting conceptual

facility designs. There will be mutual agreement on the list. NYPA will include this

integrated list of facilities into its recreational assessment and incorporate the

recreational assessment into its Recreational Use Report (RUR). The list of proposed

facilities will include trails and facilities to support fishing tournaments as supported by

the assessment. NYPA will take the lead in working with DEC, USFWS, COE and DOS so

as to maximize regulatory cooperation. NYPA will incorporate this plan with any

modifications resulting from the 2015 RUR into a proposal to FERC to modify the Project

Recreational Plan. The RUR and the application to modify the Project Recreation Plan



will be filed simultaneously in 2015. NYPA will implement the plan after FERC approval.

NYPA commits up to $7.5 million for this work.

 NYPA will work with the LGTF, DEC, USFWS and clubs that currently obtaining walleye

eggs from DEC to continue the current level of fish hatchery work that is being

completed on the St. Lawrence River. In addition, NYPA will work with the same parties

to evaluate the potential for establishing imprinted stock in the upstream tributaries of

the St. Lawrence River to enhance walleye spawning in these tributaries. The work or

research necessary to support this effort may qualify for funding from the Fish

Enhancement, Mitigation and Research Fund (“FEMRF”), the Future Habitat

Improvement Project Fund and/or the St. Lawrence River Research and Education Fund

(“SLRREF”). In the event that tributary stocking proves unsuccessful, a study will be

conducted to evaluate the efficacy of a conventional fish hatchery to increase the

walleye population.

 Within twenty (20) days of NYPA Board approval, NYPA shall pay $286,000 to the Task

Force for monies due under the terms of the 2002 Relicensing Settlement Agreement

(RSA). The High River Flow Adjustment program established by the 2002 RSA will

otherwise continue for the term of the Agreement and NYPA shall adopt and apply the

Task Force’s calculation methodology for determining when High River Flow Adjustment

payments are required under the terms of the 2002 RSA.

 Within 90 days of approval by the NYPA Board of Trustees, NYPA shall provide the Town

of Louisville and the Town of Waddington with an update of the status of each parcel

removed from the Project Boundary based on the terms of the 2003 FERC license

renewal that has not yet been transferred from NYPA to the subject Town or a third-

party. NYPA thereafter shall work cooperatively with each Town toward resolving any

impediments to a transfer or otherwise manage the subject parcels. With respect to

each already transferred parcel, if requested, NYPA shall provide each Town with

available information on site boundaries and the location of easements.

 NYPA shall continue the Adjacent Landowner Shoreline Stabilization Program (“ALSP”),

without imposing limitation on the length or cost of any individual project. NYPA shall

fund the ALSP to a level of $1.75 million. Approximately $1 million of this funding will

come from unused monies currently allocated for shoreline stabilization pursuant to the

current FERC-approved shoreline stabilization plan. FERC will need to approve the

change in the shoreline stabilization plan. The ALSP shall be the subject of further

review by the Parties and any mutual agreement reached at that time during the second



10-year review. In return for NYPA continuing the ALSP, the Task Force will support

NYPA in any application or filing made with FERC intended to terminate any obligation

under the terms of the FERC license and existing implementation plan other than the

continuation of the ALSP program.

 Commencing nine months after approval by the NYPA Board of Trustees, NYPA and the

Task Force shall meet annually to review the progress NYPA and the LGTF have made in

implementing the items listed above.



New York Power Authority Exhibit "A"

ReCharge New York Retention Power Allocation Recommendations March 26, 2015

Line Company City County

Economic

Development

Region

IOU Description
kW

Request

kW

Recommend

ation

Jobs

Retained
Jobs Created

Total Job

Commitme

nt

Capital

Investment ($)

Contract

Term

(years)

1 Schweitzer-Mauduit International, Inc. Ancram Columbia Capital District CHUD Producer of paper products for cigars 1,428 710 65 0 65 $3,000,000 7

2 Von Roll USA, Inc. Schenectady Schenectady Capital District NGRID

Produces high and low voltage insulating

materials 1,026 510 155 0 155 $4,000,000 '(1) 7

Capital District Region Sub-totals: 2,454 1,220 220 0 220 $7,000,000

3 Auburn Community Hospital Auburn Cayuga

Central New

York NYSEG Hospital & healthcare services 131 40 560 0 560 $5,000,000 7

4 Weaver Machine & Tool Co., Inc. Auburn Cayuga

Central New

York NYSEG

Metal machine shop for aerospace

industry 165 80 15 0 15 $500,000 7

Central New York Region Sub-totals: 296 120 575 0 575 $5,500,000

5 Complemar Partners, Inc. Rochester Monroe Finger Lakes RGE Supplier of various business services 1,173 586 100 0 100 $600,000 7

6 G.W. Lisk Company, Inc. Clifton Springs Ontario Finger Lakes NYSEG Manufacturer of custom solenoids 2,685 1,340 600 0 600 $5,000,000 '(1) 7

7 Muller Quaker Dairy LLC Batavia Genesee Finger Lakes NGRID Manufacturer of yogurt & dairy products 2,624 1,310 145 35 180 $10,000,000 7

Finger Lakes Region Sub-totals: 6,482 3,236 845 35 880 $15,600,000

8 Beach Terrace Care Center, Inc. Long Beach Nassau Long Island LIPA Rehabilitation and nursing center 163 56 129 0 129 $250,000 7

9 Creative Bath Products, Inc. Central Islip Suffolk Long Island LIPA

Manufacturer of injected molded bath-

related items 1,100 456 200 0 200 $1,000,000 '(1) 7

10 East/West Industries, Inc. Ronkonkoma Suffolk Long Island LIPA

Manufacturer of aircraft seats and life

support systems 97 46 43 0 43 $194,200 7

11 Evans & Paul Unlimited Corp. Plainview Nassau Long Island LIPA Manufacturer of solid surface products 175 70 45 0 45 $400,000 '(1) 7

12 Eyeking, LLC Melville Suffolk Long Island LIPA Manufacturer of designer sunglasses 44 20 70 0 70 $500,000 '(1) 7

13

Grandell Rehabilitation & Nursing

Center, Inc. Long Beach Nassau Long Island LIPA Rehabilitation and nursing center 230 90 208 0 208 $1,500,000 7

14 G.S.E. Dynamics, Inc. Hauppauge Suffolk Long Island LIPA

Manufacturer of military structures &

assemblies 552 256 56 0 56 $500,000 7

15 Oceanside Care Center, Inc. Oceanside Nassau Long Island LIPA Rehabilitation and nursing center 114 56 82 0 82 $500,000 7

16 Parfuse Corporation Westbury Nassau Long Island LIPA

Produces aluminum dip brazed

assemblies 280 136 29 0 29 $150,000 7

17 Precision Metals Corp. Bayshore Suffolk Long Island LIPA Manufacturer of machined metal parts 109 46 42 0 42 $203,000 7

18 Queens Nassau Nursing Home, Inc. Far Rockaway Nassau Long Island LIPA Rehabilitation and nursing center 515 160 165 0 165 $500,000 7

19 RSM Electron Power, Inc. Deer Park Suffolk Long Island LIPA

Manufactures semiconductors and

microelectronics 492 246 61 0 61 $750,000 '(1) 7

page 1 of 5



New York Power Authority Exhibit "A"

ReCharge New York Retention Power Allocation Recommendations March 26, 2015

Line Company City County

Economic

Development

Region

IOU Description
kW

Request

kW

Recommend

ation

Jobs

Retained
Jobs Created

Total Job

Commitme

nt

Capital

Investment ($)

Contract

Term

(years)

20 RSM Electron Power, Inc. Hauppauge Suffolk Long Island LIPA

Manufactures semiconductors and

microelectronics 319 156 76 0 76 $750,000 7

Long Island Region Sub-totals: 4,190 1,794 1,206 0 1,206 $7,197,200

21 Lady M Confections Co., Ltd. New York New York New York City CONED Producer of baked goods 40 20 53 0 53 $175,000 7

New York City Region Sub-totals: 40 20 53 0 53 $175,000

Totals 6,390 2,899 35 2,934 $35,472,200

(1) These companies are also recommended for expansion-related allocations of RNY for separate and distinct job creation and capital investment commitments associated with proposed business expansions.

page 2 of 5



New York Power Authority Exhibit "B"

ReCharge New York Expansion Power Allocation Recommendations March 26, 2015

Line Company City County

Economic

Development

Region

IOU Description
kW

Request

kW

Recommendation
(1)

Base

Employment
(3)

Job Creation

Commitment

Project Capital

Investment ($)

Contract Term

(years)

1 Hudson Valley Beverage Co. Inc. Elizaville Columbia Capital District NGRID Brewing company 219 150 2 3 $650,000 (3) 7

2 Von Roll USA, Inc. Schenectady Schenectady Capital District NGRID

Produces high and low voltage insulating

materials 200 140 155 18 $21,000,000 (2) 7

Capital District Region Sub-totals: 290 157 21 $21,650,000

3 G.W. Lisk Company, Inc. Clifton Springs Ontario Finger Lakes NYSEG Manufacturer of custom solenoids 650 456 600 100 $10,000,000 (2) 7

Finger Lakes Region Sub-totals: 456 600 100 $10,000,000

4 Century Direct, LLC Islandia Suffolk Long Island LIPA Commercial printing & data management 367 256 312 75 $4,200,000 (3) 7

5 Creative Bath Products, Inc. Central Islip Suffolk Long Island LIPA

Manufacturer of injected molded bath-related

items 200 140 200 10 $10,000 (2) 7

6 Evans & Paul Unlimited Corp. Plainview Nassau Long Island LIPA Manufacturer of solid surface products 240 166 45 125 $3,500,000 (2) 7

7 Eyeking, LLC Melville Suffolk Long Island LIPA Manufacturer of designer sunglasses 80 56 70 12 $120,000 (2) 7

8 RSM Electron Power, Inc. Deer Park Suffolk Long Island LIPA

Manufactures semiconductors and

microelectronics 100 70 61 4 $500,000 (2) 7

Long Island Region Sub-totals: 688 688 226 $8,330,000

Totals 1,434 314 347 $39,980,000

(1) All Allocations are recommended to be up to the amount indicated based on the companies' fulfillment of capital spending, job creation, and new electric load consistent with the ratio of recommended to requested amount.

(2) These companies are also recommended for retention-related allocations of RNY for separate and distinct job retention and capital investment commitments associated with retaining their existing businesses.

(3) New jobs committed must be above the base employment level; the base employment total includes only retained jobs not associated with another allocation; specifically Hudson Valley Beverage Co. Inc. & Century Direct, LLC.
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New York Power Authority Exhibit "C"
ReCharge New York Power Program March 26, 2015
Ineligible Applicants and/or Projects

Line Company City County

Economic
Development
Region IOU Description Reason

1 Arts Center and Theatre of Schenectady, Inc Schenectady Schenectady Capital District NGRID Theatre and arts center

Retail business, including

entertainment

2

Cortland Sports Complex, Inc, operating as

J.M. McDonald Sports Complex Cortland Cortland

Central New

York NGRID Sports and recreation center

Retail business, including

sports venue and

entertainment.

page 4 of 5



New York Power Authority Exhibit "D"

ReCharge New York Power Program March 26, 2015

Applications Not Considered or Not Recommended

Line Company City County

Economic

Development Region IOU Description Reason

1 Amber Water LLC Walker Valley Ulster Mid-Hudson NYSEG Spring water bottling plant Withdrawn

2 East Coast Assistance Dogs, Inc. Brewster Putnam Mid-Hudson CONED Service dog training facility Withdrawn

3 MultiDyne Electronics, Inc. Locust Valley Nassau Long Island LIPA Fiber-optic based transport systems Not responsive

4 Proliant Dairy, Inc. Johnstown Fulton Mohawk Valley NGRID Production of acid whey by-product Withdrawn

5 Sustainable Waste Power Systems, Inc.

Kingston (Town

of Ulster) Ulster Mid-Hudson CHUD

Corporate headquarters for waste to

energy systems Withdrawn

6 The Decorated Cookie Company, LLC Syracuse Onondaga Central New York NGRID Producer of decorated cookies

Applicant is served by a municipal

electric utility which is not in a

position to accept and account for

RNY Power to individual customers,

and the applicant already enjoys

competitive electric rates by virtue of

the utility’s receipt of low-cost

NYPA hydropower.
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New York Power Authority Exhibit "A"
Recommendations for Western New York Hydropower Allocations March 26, 2015

Estimated New Jobs Power Power
Exhibit Base New Capital Avg. Wage Requested Recommended Contract

Number Company Name Program City County Jobs (1) Jobs Investment & Benefits (kW) (kW) Term

A-1 Pride Pak Canada Ltd. RP Medina Orleans 0 163 $18,230,000 $27,055 1,000 1,000 7 Years

Totals 163 $18,230,000 1,000

(1) Represents employment at time of application or, in the case of existing customer, the higher of existing employment or the highest contract employment commitment



March 26, 2015
Exhibit “A-1”

APPLICATION SUMMARY
Replacement Power

Company: Pride Pak Canada Ltd.

Project Location: Village of Medina

County: Orleans

IOU: National Grid

Business Activity: Processor of organic fresh cut fruit and vegetables

Project Description: Applicant is seeking to purchase and renovate the former Bernzomatic
building located at 1 Bernzomatic Drive, Medina, NY. Renovations
would include installing several production lines to process organic fruit
and vegetables for the Wegmans grocery chain.

Existing Allocation(s): None

Power Request: 1,000 kilowatts (“kW”)

Power Recommended: 1,000 kW

Job Commitment:
Current: 0 jobs
New: 163 jobs

New Jobs/Power Ratio: 163 jobs/megawatt (“MW”)

New Jobs -
Avg. Wage and Benefits: $27,055

Capital Investment: $18.23 million

Capital Investment/MW: $18.23M/MW

Other ED Incentives: Applicant has applied for support from Empire State Development
Excelsior Program, Orleans County Economic Development Agency and
Orleans County Office of Community Renewal.

Summary: Pride Pak has an opportunity to renovate the 180,000-square-foot former
Bernzomatic building on 33.85 acres in Medina, NY to establish a major
fruit and vegetable production facility. The Ontario-based company is also
exploring a location in Pottsville, Pennsylvania, but is hopeful a state and
local incentive package from New York-related entities will provide
enough incentive to locate in Orleans County. Pride Pak’s plan anticipates
further expansion and job growth after completion of this initial project.
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March 26, 2015

POWER AUTHORITY

OF THE

STATE OF NEW YORK

30 South Pearl Street
10th Floor

Albany, New York 12207-3425

AGREEMENT FOR THE SALE
OF EXPANSION POWER AND/OR REPLACEMENT POWER

to
PRIDE PAK CANADA LTD.

______________________________________________________________________
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The POWER AUTHORITY OF THE STATE OF NEW YORK (“Authority”), created
pursuant to Chapter 772 of the New York Laws of 1931 and existing under Title I of Article V of
the New York Public Authorities Law (“PAL”), having its office and principal place of business
at 30 South Pearl Street, 10th Floor, Albany, New York 12207-3425, hereby enters into this
Agreement for the Sale of Expansion Power and/or Replacement Power (“Agreement”) with
Pride Pak Canada Ltd. (“Customer”), with offices at __________. The Authority and the
Customer are from time to time referred to in this Agreement as “Party” or collectively as
“Parties” and agree follows:

RECITALS

WHEREAS, the Authority is authorized to sell hydroelectric power produced by the
Niagara Power Project, Federal Energy Regulatory Commission (“FERC”) Project No. 2216,
known as “Expansion Power” (or “EP”), as further defined in this Agreement, to qualified
businesses in New York State in accordance with PAL § 1005(5) and (13);

WHEREAS, the Authority is authorized to sell hydroelectric power produced by the
Niagara Power Project, FERC Project No. 2216, known as “Replacement Power” (or “RP”), as
further defined in this Agreement, to qualified businesses in New York State in accordance with
PAL § 1005(5) and (13);

WHEREAS, EP consists of 250 megawatts (“MW”) of firm hydroelectric power and
associated firm energy produced by the Niagara Power Project;

WHEREAS, RP consists of 445 MW of firm hydroelectric power and associated firm
energy produced by the Niagara Power Project;

WHEREAS, the Authority is authorized pursuant to PAL § 1005(13)(a) to award EP
and/or RP based on, among other things, the criteria listed in the PAL, including but not limited
to an applicant’s long-term commitment to the region as evidenced by the current and planned
capital investment; the type and number of jobs supported or created by the allocation; and the
state, regional and local economic development strategies and priorities supported by local units
of governments in the area in which the recipient’s facilities are located;

WHEREAS, the Customer applied to the Authority for an allocation of hydropower to
support operations at a new and/or expanded facility to be constructed and operated by the
Customer (defined in Section I of this Agreement as the “Facility”);

WHEREAS, on March 26, 2015, the Authority’s Board of Trustees (“Trustees”)
approved a 1,000 kilowatt (“kW”) allocation of RP to the Customer for a seven (7) year term
(defined in Section I of this Agreement as the “Allocation”) in connection with the construction
and operation of the Facility as further described in this Agreement;

WHEREAS, on March 26, 2015, the Trustees authorized the Authority to, among other
things, take any and all actions and execute and deliver any and all agreements and other
documents necessary to effectuate its approval of the Allocation;

WHEREAS, the provision of Electric Service associated with the Allocation is an
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unbundled service separate from the transmission and delivery of power and energy to the
Customer, and delivery service will be performed by the Customer’s local electric utility in
accordance with the Utility Tariff;

WHEREAS, the Parties have reached an agreement on the sale of the Allocation to the
Customer on the terms and conditions provided for in this Agreement;

WHEREAS, the Authority has complied with requirements of PAL § 1009 which
specifies the approval process for certain contracts negotiated by the Authority; and

WHEREAS, the Governor of the State of New York has approved the terms of this
Agreement pursuant to PAL § 1009(3).

NOW THEREFORE, in consideration of the mutual covenants herein, the Authority and
the Customer agree as follows:

NOW THEREFORE, the Parties hereto agree as follows:

I. Definitions

A. Agreement means this Agreement.

B. Allocation refers to the allocation of EP and/or RP awarded to the Customer as specified
in Schedule A.

C. Contract Demand is as defined in Service Tariff No. WNY-1.

D. Electric Service is the Firm Power and Firm Energy associated with the Allocation and
sold by the Authority to the Customer in accordance with this Agreement, Service Tariff
No. WNY-1 and the Rules.

E. Expansion Power (or EP) is 250 MW of Firm Power and associated Firm Energy from
the Project eligible to be allocated by the Authority for sale to businesses pursuant to
PAL § 1005(5) and (13).

F. Facility means the Customer’s facilities as described in Schedule A to this Agreement.

G. Firm Power is as defined in Service Tariff No. WNY-1.

H. Firm Energy is as defined in Service Tariff No. WNY-1.

I. FERC means the Federal Energy Regulatory Commission (or any successor
organization).

J. FERC License means the first new license issued by FERC to the Authority for the
continued operation and maintenance of the Project, pursuant to Section 15 of the Federal
Power Act, which became effective September 1, 2007 after expiration of the Project’s
original license which became effective in 1957.
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K. Hydro Projects is a collective reference to the Project and the Authority’s St. Lawrence-
FDR Project, FERC Project No. 2000.

L. Load Serving Entity (or LSE) means an entity designated by a retail electricity
customer (including the Customer) to provide capacity, energy and ancillary services to
serve such customer, in compliance with NYISO Tariffs, rules, manuals and procedures.

M. NYISO means the New York Independent System Operator or any successor
organization.

N. NYISO Tariffs means the NYISO’s Open Access Transmission Tariff or the NYISO’s
Market Administration and Control Area Services Tariff, as applicable, as such tariffs are
modified from time to time, or any successor to such tariffs.

O. Project means the Niagara Power Project, FERC Project No. 2216.

P. Replacement Power (or RP) is445 MW of Firm Power and associated Firm Energy
from the Project eligible to be allocated by the Authority for sale to businesses pursuant
to PAL § 1005(5) and (13).

Q. Rules are the applicable provisions of Authority’s rules and regulations (Chapter X of
Title 21 of the Official Compilation of Codes, Rules and Regulations of the State of New
York), as may be modified from time to time by the Authority.

R. Service Tariff No. WNY-1 means the Authority’s Service Tariff No. WNY-1, as may be
modified from time to time by the Authority, which contains, among other things, the rate
schedule establishing rates and other commercial terms for sale of Electric Service to
Customer under this Agreement.

S. Schedule A refers to the Schedule A entitled “Expansion Power and/or Replacement
Power Allocations” which is attached to and made part of this Agreement.

T. Schedule B refers to the Schedule B entitled “Expansion Power and/or Replacement
Power Commitments” which is attached to and made part of this Agreement.

U. Schedule C refers to the Schedule C entitled “Takedown Schedule” which is attached to
and made part of this Agreement.

V. Substitute Energy means energy that the Authority provides at the request of the
Customer to replace hydroelectricity that would otherwise have been supplied to the
Customer under this Agreement. Unless otherwise agreed upon by the Parties, Substitute
Energy refers to energy purchased by the Authority for the Customer from markets
administered by the NYISO.

W. Taxes is as defined in Service Tariff No. WNY-1
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X. Unforced Capacity (or “UCAP”) means the electric capacity required to be provided by
LSEs to serve electric load as defined by the NYISO Tariffs, rules, manuals and
procedures.

Y. Utility Tariff means the retail tariff(s) of the Customer’s local electric utility filed and
approved by the PSC applicable to the delivery of EP and/or RP.

II. Electric Service

A. The Authority shall make available Electric Service to enable the Customer to receive the
Allocation in accordance with this Agreement, Service Tariff No. WNY-1 and the Rules.
The Customer shall not be entitled to receive Electric Service under this Agreement for
any EP and/or RP allocation unless such EP and/or RP allocation is identified on
Schedule A.

B. The Authority will provide, and the Customer shall pay for, Electric Service with respect
to the Allocation specified on Schedule A. If Schedule C specifies a Takedown Schedule
for the Allocation, the Authority will provide, and the Customer shall take and pay for,
Electric Service with respect to the Allocation in accordance with such Takedown
Schedule.

C. The Authority shall provide UCAP in amounts necessary to meet the Customer’s NYISO
UCAP requirements associated with the Allocation in accordance with the NYISO
Tariffs. The Customer shall be responsible to pay the Authority for such UCAP in
accordance with Service Tariff No. WNY-1.

D. The Customer acknowledges and agrees that Customer’s local electric utility shall be
responsible for delivering the Allocation to the Facility specified in Schedule A, and that
the Authority has no responsibility for delivering the Allocation to the Customer.

E. The Contract Demand for the Customer’s Allocation may be modified by the Authority if
the amount of Firm Power and Firm Energy available for sale as EP or RP from the
Project is modified as required to comply with any ruling, order, or decision of any
regulatory or judicial body having jurisdiction, including but not limited to FERC. Any
such modification will be made on a pro rata basis to all EP and RP customers, as
applicable, based on the terms of such ruling, order, or decision.

F. The Contract Demand may not exceed the Allocation.

III. Rates, Terms and Conditions

A. Electric Service shall be sold to the Customer based on the rates, terms and conditions
provided for in this Agreement, Service Tariff No. WNY-1 and the Rules.

B. Notwithstanding any provision of this Agreement to the contrary, the power and energy
rates for Electric Service shall be subject to increase by Authority at any time upon 30
days prior written notice to Customer if, after consideration by Authority of its legal
obligations, the marketability of the output or use of the Project and Authority’s
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competitive position with respect to other suppliers, Authority determines in its discretion
that increases in rates obtainable from any other Authority customers will not provide
revenues, together with other available Authority funds not needed for operation and
maintenance expenses, capital expenses, and reserves, sufficient to meet all requirements
specified in Authority’s bond and note resolutions and covenants with the holders of its
financial obligations. Authority shall use its best efforts to inform Customer at the
earliest practicable date of its intent to increase the power and energy rates pursuant to
this provision. Any rate increase to Customer under this subsection shall be on a non-
discriminatory basis as compared to other Authority customers after giving consideration
to the factors set forth in the first sentence of this subsection. With respect to any such
increase, Authority shall forward to Customer with the notice of increase, an explanation
of all reasons for the increase, and shall also identify the sources from which Authority
will obtain the total of increased revenues and the bases upon which Authority will
allocate the increased revenue requirements among its customers. Any such increase in
rates shall remain in effect only so long as Authority determines such increase is
necessary to provide revenues for the purposes stated in the preceding sentences.

IV. Expansion Power and/or Replacement Power Commitments

A. Schedule B sets forth the Customer’s specific “Expansion Power and/or Replacement
Power Commitments.” The commitments agreed to in Schedule B are in addition to any
other rights and obligations of the Parties provided for in the Agreement.

B. The Authority’s obligation to provide Electric Service under this Agreement, and the
Customer’s obligation to take and pay for such Electric Service, are expressly conditioned
upon the Customer’s timely completion of the commitments described in Schedule B.

C. In the event of partial completion of the Facility which has resulted in such Facility being
partly operational and the partial attainment of the Base Employment Level, the Authority
may, upon the Customer’s request, provide Electric Service to the Customer in an amount
determined by the Authority to fairly correspond to the completed portion of the Facility,
provided that the Customer demonstrates that the amount of requested Electric Service is
needed to support the operations of the partially completed Facility.

D. The Customer shall give the Authority not less than ninety (90) days' advance notice in
writing of the anticipated date of partial or full completion of the Facility. The Authority
will inspect the Facility for the purpose of verifying the completion status of the Facility
and notify Customer of the results of the inspection. The Authority will thereafter
commence Electric Service within a reasonable time after verification based on applicable
operating procedures of the Authority, the Customer’s local electric utility and the NYISO.

E. In the event the Customer fails to complete the Facility by March 26, 2018 (i.e., within
three (3) years of the Authority’s award of the Allocation), the Allocation, at the option
and discretion of the Authority, may be canceled or reduced by the total amount of
kilowatts determined by the Authority to fairly correspond to the uncompleted portion of
the Facility, provided that in such event, and upon request of the Customer, such date
may be extended by the Authority in its sole discretion.
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V. Rules and Service Tariff

Service Tariff No. WNY-1, as may be modified or superseded from time to time by the
Authority, is hereby incorporated into this Agreement with the same force and effect as if
set forth herein at length. In the event of any inconsistencies, conflicts, or differences
between the provisions of Service Tariff No.WNY-1 and the Rules, the provisions of
Service Tariff No. WNY-1 shall govern. In the event of any inconsistencies, conflicts or
differences between the provisions of this Agreement and Service Tariff No. WNY-1, the
provisions of this Agreement shall govern.

VI. Transmission and Delivery of Firm Power and Firm Energy; Responsibility for Charges

A. The Customer shall be responsible complying with all requirements of its local electric
utility that are necessary to enable the Customer to receive delivery service for the
Allocation. Delivery of the Allocation shall be subject to the Utility Tariff.

B. The Customer shall be solely responsible for paying its local electric utility for delivery
service associated with the Allocation in accordance with the Utility Tariff. Should the
Authority incur any charges associated with such delivery service, the Customer shall
reimburse the Authority for all such charges.

C. The Customer understands and acknowledges that delivery of the Allocation will be
made over transmission facilities under the control of the NYISO. The Authority will act
as the LSE with respect to the NYISO, or arrange for another entity to do so on the
Authority’s behalf. The Customer agrees and understands that it shall be responsible to
the Authority for all costs incurred by the Authority with respect to the Allocation for the
services established in the NYISO Tariff, or other applicable tariff (“NYISO Charges”),
as set forth in Service Tariff No. WNY-1 or any successor service tariff, regardless of
whether such NYISO Charges are transmission-related. Such NYISO Charges shall be in
addition to the charges for power and energy.

D. By entering into this Agreement, the Customer consents to the exchange of information
between the Authority and the Customer’s local electric utility pertaining to the Customer
that the Authority and the local electric utility determine is necessary to provide for the
Allocation, sale and delivery of EP and/or RP to the Customer, the proper and efficient
implementation of the EP and/or RP programs, billing related to EP and/or RP, and/or the
performance of such parties’ obligations under any contracts or other arrangements
between them relating to such matters.

E. The provision of Electric Service by the Authority shall be dependent upon the existence
of a written agreement or other form of understanding between the Authority and the
Customer’s local electric utility on terms and conditions that are acceptable to the
Authority.

F. The Customer understands and acknowledges that the Authority may from time to time
require the Customer to complete forms, provide documentation, execute consents and
provide other information (collectively, “Information”) which the Authority determines is
necessary for the provision of Electric Service, the delivery of EP and/or RP, billing
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related to the EP and/or RP program, the effective and proper administration of the EP
and/or RP program, and/or the performance of contracts or other arrangements between
the Authority and the Customer’s local electric utility. The Customer’s failure to provide
such Information shall be grounds for the Authority in its sole discretion to withhold or
suspend Electric Service to the Customer.

VII. Billing and Billing Methodology

A. The billing methodology for the Allocation shall be determined on a “load factor sharing”
basis in a manner consistent with the Utility Tariff and any agreement between the
Authority and the Customer’s local electric utility. An alternative basis for billing may
be used provided the Parties agree in writing and the local electric utility provides its
consent if such consent is deemed necessary.

B. The Authority will render bills by the 10th business day of the month for charges due for
the previous month. Such bills shall include charges for Electric Service, NYISO
Charges associated with the Allocation (subject to adjustment consistent with any later
NYISO re-billings to the Authority), and other applicable charges.

C. The Authority may render bills to the Customer electronically.

D. The Authority and the Customer may agree in writing to an alternative method for the
rendering of bills and for the payment of bills, including but not limited to the use of an
Authority-established customer self-service web portal.

E. The Authority will charge and collect from the Customer all Taxes (including local, state
and federal taxes) the Authority determines are applicable, unless the Customer furnishes
the Authority with proof satisfactory to the Authority that (i) the Customer is exempt
from the payment of any such Taxes, and/or (ii) the Authority is not obligated to collect
such Taxes from the Customer. If the Authority is not collecting Taxes from the
Customer based on the circumstances described in (i) or (ii) above, the Customer shall
immediately inform the Authority of any change in circumstances relating to its tax status
that would require the Authority to charge and collect such Taxes from the Customer.

F. Unless otherwise agreed to by the Authority and the Customer in writing, if the Customer
fails to pay any bill when due, an interest charge of two percent (2%) of the amount
unpaid shall be added thereto as liquidated damages, and thereafter, as further liquidated
damages, an additional interest charge of one and one-half percent (1 1/2%) of the sum
unpaid shall be added on the first day of each succeeding billing period until the amount
due, including interest, is paid in full.

G. Unless otherwise agreed to by the Authority and the Customer in writing, in the event the
Customer disputes any item of any bill rendered by Authority, the Customer shall pay
such bill in full within the time provided for by this Agreement, and adjustments, if
appropriate, will be made thereafter.

H. If at any time after commencement of Electric Service the Customer fails to make
complete and timely payment of any two (2) bills for Electric Service, the Authority shall
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have the right to require the Customer to deposit with the Authority a sum of money in an
amount equal to all charges that would be due under this Agreement for Electric Service
for two (2) consecutive calendar months as estimated by the Authority. Such deposit
shall be deemed security for the payment of unpaid bills and/or other claims of the
Authority against the Customer upon termination of Electric Service. If the Customer
fails or refuses to provide the deposit within thirty (30) days of a request for such deposit,
the Authority may, in its sole discretion, suspend Electric Service to the Customer or
terminate this Agreement.

I. All other provisions with respect to billing are set forth in Service Tariff No. WNY-1 and
the Rules.

J. The rights and remedies provided to the Authority in this Article are in addition to any
and all other rights and remedies available to Authority at law or in equity.

VIII. Hydropower Curtailments and Substitute Energy

A. If, as a result of reduced water flows caused by hydrologic conditions, there is
insufficient energy from the Hydro Projects to supply the full power and energy
requirements of the Authority’s firm power customers served by the Authority from the
Hydro Projects, curtailments (i.e. reductions) in the amount of Firm Power and Firm
Energy associated with the Allocation to which the Customer is entitled shall be applied
on a pro rata basis to all firm power and energy customers served from the Hydro
Projects, consistent with Service Tariff No. WNY-1 as applicable.

B. The Authority shall provide reasonable notice to Customer of any curtailments
referenced in Section VIII.A of this Agreement that could impact Customer’s Electric
Service under this Agreement. Upon written request by the Customer, the Authority will
provide Substitute Energy to the Customer to replace the Firm Power and Firm Energy
that would otherwise have been supplied pursuant to this Agreement.

C. For each kilowatt-hour of Substitute Energy supplied by the Authority, the Customer will
pay the Authority directly during the billing month: (1) the difference between the
market cost of the Substitute Energy and the charge for firm energy as provided for in
this Agreement; and (2) any NYISO charges and taxes the Authority incurs in connection
with the provision of such Substitute Energy. Billing and payment for Substitute Energy
shall be governed by the Billing and Payments provision of the Authority’s Rules
(Section 454.6) and shall apply directly to the Substitute Energy service supplied to the
Customer.

D. The Parties may enter into a separate agreement to facilitate the provision of Substitute
Energy, provided, however, that the provisions of this Agreement shall remain in effect
notwithstanding any such separate agreement. The provision of Substitute Energy may
be terminated by the Authority or the Customer on fifteen (15) days’ prior written notice.
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IX. Effectiveness, Term and Termination

A. This Agreement shall become effective and legally binding on the Parties upon execution
of this Agreement by the Authority and the Customer.

B. Once commenced, Electric Service under the Agreement shall continue until the earliest
of: (1) termination by the Customer with respect to its Allocation upon ninety (90) days
prior written notice to the Authority; (2) termination by the Authority pursuant to this
Agreement, Service Tariff No. WNY-1, or the Rules; or (3) expiration of the Allocation
by its own term as specified in Schedule A.

C. The Customer may exercise a partial termination of the Allocation upon at least thirty
(30) days’ notice prior written notice to the Authority. The termination shall be effective
commencing with the first billing period as defined in Service Tariff No. WNY-1.

D. The Authority may cancel service under this Agreement or modify the quantities of Firm
Power and Firm Energy associated with the Allocation: (1) if such cancellation or
modification is required to comply with any final ruling, order or decision of any
regulatory or judicial body of competent jurisdiction (including any licensing or re-
licensing order or orders of the FERC or its successor agency); or (2) as otherwise
provided in this Agreement, Service Tariff No. WNY-1, or the Rules.

X. Additional Allocations

A. Upon proper application by the Customer, the Authority may in its discretion award
additional allocations of EP or RP to the Customer at such rates and on such terms and
conditions as the Authority establishes. If the Customer agrees to purchase Electric
Service associated with any such additional allocation, the Authority will (i) incorporate
any such additional allocations into Schedule A, or in its discretion will produce a
supplemental schedule, to reflect any such additional allocations, and (ii) produce a
modified Appendix to Schedule B, as the Authority determines to be appropriate. The
Authority will furnish the Customer with any such modified Schedule A, supplemental
schedule, and/or a modified Appendix to Schedule B, within a reasonable time after
commencement of Electric Service for any such additional allocation.

B. In addition to any requirements imposed by law, the Customer hereby agrees to furnish
such documentation and other information as the Authority requests to enable the
Authority to evaluate any requests for additional allocations and consider the terms and
conditions that should be applicable of any additional allocations.

XI. Notification

A. Correspondence involving the administration of this Agreement shall be addressed as
follows:

To: The Authority

New York Power Authority
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123 Main Street
White Plains, New York 10601
Email:
Facsimile: ______
Attention: Manager – Business Power Allocations and Compliance

To: The Customer

[________________-]
Pride Pak Canada Ltd.
[__________]
[__________]
Email:
Facsimile:
Attention:

The foregoing notice/notification information pertaining to either Party may be changed
by such Party upon notification to the other Party pursuant to Section XI.B of this
Agreement.

B. Except where otherwise herein specifically provided, any notice, communication or
request required or authorized by this Agreement by either Party to the other shall be
deemed properly given: (1) if sent by U.S. First Class mail addressed to the Party at the
address set forth above; (2) if sent by a nationally recognized overnight delivery service,
two (2) calendar days after being deposited for delivery to the appropriate address set
forth above; (3) if delivered by hand, with written confirmation of receipt; (4) if sent by
facsimile to the appropriate fax number as set forth above, with written confirmation of
receipt; or (5) if sent by electronic mail to the appropriate address as set forth above, with
written confirmation of receipt. Either Party may change the addressee and/or address for
correspondence sent to it by giving written notice in accordance with the foregoing.

XII. Applicable Law

This Agreement shall be governed by and construed in accordance with the laws of the
State of New York to the extent that such laws are not inconsistent with the FERC
License and the Niagara Redevelopment Act (16 USC §§836, 836a).

XIII. Venue

Each Party consents to the exclusive jurisdiction and venue of any state or federal court
within or for Albany County, New York, with subject matter jurisdiction for adjudication
of any claim, suit, action or any other proceeding in law or equity arising under, or in any
way relating to this Agreement.

XIV. Successors and Assigns; Resale of Hydropower

A. The Customer may not assign or otherwise transfer an interest in this Agreement.
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B. The Customer may not resell or allow any other person to use any quantity of EP and/or
RP it has purchased from the Authority under this Agreement.

C. Electric Service sold to the Customer pursuant to this Agreement may only be used by
the Customer at the Facility specified in Schedule A.

XV. Previous Agreements and Communications

A. This Agreement shall constitute the sole and complete agreement of the Parties hereto
with respect to the subject matter hereof, and supersedes all prior negotiations,
representations, warranties, commitments, offers, contracts and writings, written or oral,
with respect to the subject matter hereof.

B. Except as otherwise provided in this Agreement, no modification of this Agreement shall
be binding upon the Parties hereto or either of them unless such modification is in writing
and is signed by a duly authorized officer of each of them.

XVI. Severability and Voidability

A. If any term or provision of this Agreement shall be invalidated, declared unlawful or
ineffective in whole or in part by an order of the FERC or a court of competent
jurisdiction, such order shall not be deemed to invalidate the remaining terms or
provisions hereof.

B. Notwithstanding the preceding paragraph, if any provision of this Agreement is rendered
void or unenforceable or otherwise modified by a court or agency of competent
jurisdiction, the entire Agreement shall, at the option of either Party and only in such
circumstances in which such Party’s interests are materially and adversely impacted by
any such action, be rendered void and unenforceable by such affected Party.

XVII. Waiver

A. Any waiver at any time by either the Authority or the Customer of their rights with
respect to a default or of any other matter arising out of this Agreement shall not be
deemed to be a waiver with respect to any other default or matter.

B. No waiver by either Party of any rights with respect to any matter arising in connection
with this Agreement shall be effective unless made in writing and signed by the Party
making the waiver.

XVIII. Execution

To facilitate execution, this Agreement may be executed in as many counterparts as may
be required, and it shall not be necessary that the signatures of, or on behalf of, each
Party, or that the signatures of all persons required to bind any Party, appear on each
counterpart; but it shall be sufficient that the signature of, or on behalf of, each Party, or
that the signatures of the persons required to bind any Party, appear on one or more of the
counterparts. All counterparts shall collectively constitute a single agreement. It shall
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not be necessary in making proof of this Agreement to produce or account for more than
a number of counterparts containing the respective signatures of, or on behalf of, all of
the Parties hereto. The delivery of an executed counterpart of this Agreement by email as
a PDF file shall be legal and binding and shall have the same full force and effect as if an
original executed counterpart of this Agreement had been delivered.

[SIGNATURES FOLLOW ON NEXT PAGE]
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AGREED:

PRIDE PAK CANADA LTD.

By: _____________________________________________

Title: _____________________________________________

Date: _____________________________________________

AGREED:

POWER AUTHORITY OF THE STATE OF NEW YORK

By: ______________________________________________
John R. Koelmel, Chairman

Date: _____________________________________________
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SCHEDULE A TO AGREEMENT FOR THE SALE OF EXPANSION POWER AND/OR REPLACEMENT POWER TO
CUSTOMER

EXPANSION POWER AND/OR REPLACEMENT POWER ALLOCATIONS

Customer: Pride Pak of
Canada, Ltd.

Type of Allocation
Allocation

Amount (kW) Facility
Trustee

Approval Date

Expiration Date

Replacement Power 1,000
1 Bernzomatic Drive
Medina, NY 14103

March 26,
2015

Seven (7) years from
commencement of
Electric Service of
any portion of this

Allocation.
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SCHEDULE B TO AGREEMENT FOR THE SALE OF EXPANSION POWER
AND/OR REPLACEMENT POWER TO CUSTOMER

EXPANSION POWER AND/OR REPLACEMENT POWER COMMITMENTS

I. Employment Commitments

A. Employment Levels

The provision of EP and/or RP to the Customer hereunder is in consideration of,
among other things, the Customer’s creation and/or maintenance of the employment level
set forth in the Appendix of this Schedule (the “Base Employment Level”). Such Base
Employment Level shall be the total number of full-time positions held by: (1)
individuals who are employed by the Customer at Customer’s Facility identified in the
Appendix to this Schedule, and (2) individuals who are contractors or who are employed
by contractors of the Customer and assigned to the Facility identified in such Appendix
(collectively, “Base Level Employees”). The number of Base Level Employees shall not
include individuals employed on a part-time basis (less than 35 hours per week);
provided, however, that two individuals each working 20 hours per week or more at such
Facility shall be counted as one Base Level Employee.

The Base Employment Level shall not be created or maintained by transfers of
employees from previously held positions with the Customer or its affiliates within the
State of New York, except that the Base Employment Level may be filled by employees
of the Customer laid off from other Customer facilities for bona fide economic or
management reasons.

The Authority may consider a request to change the Base Employment Level
based on a claim of increased productivity, increased efficiency or adoption of new
technologies or for other appropriate reasons as determined by the Authority. Any such
change shall be within Authority’s sole discretion.

B. Employment Records and Reports

A record shall be kept monthly by the Customer, and provided on a calendar year
basis to the Authority, of the total number of Base Level Employees who are employed at
or assigned to the Customer’s Facility identified in the Appendix to this Schedule, as
reported to the United States Department of Labor (or as reported in such other record as
agreed upon by the Authority and the Customer). Such report shall separately identify the
individuals who are employed by the Customer, and the individuals who are contractors
or who are employed by contractors of the Customer, and shall be certified to be correct
by an officer of the Customer, plant manager or such other person authorized by the
Customer to prepare and file such report and shall be provided to the Authority on or
before the last day of February following the end of the most recent calendar year. The
Authority shall have the right to examine and audit on reasonable advance written notice
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all non-confidential written and electronic records and data concerning employment
levels including, but not limited to, personnel records and summaries held by the
Customer and its affiliates relating to employment in New York State.

II. Reductions of Contract Demand

A. Employment Levels

If the year-end monthly average number of employees is less than 90% of the
Base Employment Level set forth in this Schedule B, for the subject calendar year, the
Authority may reduce the Contract Demand subject to Article II.D of this Schedule. The
maximum amount of reduction will be determined by multiplying the Contract Demand
by the quantity one minus the quotient of the average monthly employment during the
subject calendar year divided by the Base Employment Level. Any such reduction shall
be rounded to the nearest fifty (50) kW. In the event of a reduction of the Contract
Demand to zero, the Agreement shall automatically terminate.

B. Power Utilization Levels

A record shall be kept monthly by the Customer, and provided on a calendar year
basis to the Authority on or before the last day of February following the end of the most
recent calendar year, of the maximum demand utilized each month in the Facility
receiving the power covered by the Agreement. If the average of the Customer’s six (6)
highest Billing Demands (as such term is described in Service Tariff No. WNY-1) for
Expansion Power and/or Replacement Power is less than 90% of the Customer’s Contract
Demand in such calendar year the Authority may reduce the Contract Demand subject to
Article II.D of this Schedule. The maximum amount by which the Authority may reduce
the Contract Demand shall be determined by multiplying the Contract Demand by the
quantity one minus the quotient of the average of the six (6) highest Billing Demands for
in such calendar year divided by the Contract Demand. Any such reduction shall be
rounded to the nearest fifty (50) kW. In the event of a reduction of the Contract Demand
to zero, this Agreement shall automatically terminate.

C. Capital Investment

The Customer agrees to undertake the capital investment set forth in the Appendix
to this Schedule.

Notwithstanding any other provision of the Agreement, the Customer shall
provide the Authority with such access to the Facility, and such documentation, as the
Authority deems necessary to determine the Customer’s compliance with the Customer’s
obligations provided for in this Schedule B.



3

D. Notice of Intent to Reduce Contract Demand

In the event that the Authority determines that the Contract Demand will be
wholly or partially reduced pursuant to this Schedule , the Authority shall provide the
Customer with at least thirty (30) days prior written notice of such reduction, specifying
the amount of the reduction of Contract Demand and the reason for the reduction,
provided, however, that before making the reduction, the Authority may consider the
Customer’s scheduled or unscheduled maintenance or Facility upgrading periods when
such events temporarily reduce plant employment levels or electrical demand as well as
business cycle.

III. Energy Efficiency Audits; Information Requests

Unless otherwise agreed to by the Authority in writing, the Customer shall
undergo an energy efficiency audit of its Facility and equipment at which the Allocation
is consumed at the Customer’s expense at least once during the term of this Agreement
but in any event not less than once every five years. The Customer will provide the
Authority with a copy of the audit or, at the Authority’s option, a report describing the
results of the audit, and provide documentation requested by the Authority to verify the
implementation of any efficiency measures implemented at the Facility.

The Customer agrees to cooperate to make its Facility available at reasonable
times and intervals for energy audits and related assessments that the Authority desires to
perform, if any, at the Authority’s own expense.

The Customer shall provide information requested by the Authority or its
designee in surveys, questionnaires and other information requests relating to energy
efficiency and energy-related projects, programs and services.

The Customer may, after consultation with the Authority, exclude from written
copies of audits, reports and other information provided to the Authority under this
Article trade secrets and other information which if disclosed would harm the competitive
position of the Customer.
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APPENDIX TO SCHEDULE B

BASE EMPLOYMENT LEVEL

Within three (3) years of commencement of Electric Service, the Customer shall
employ at least one hundred sixty-three (163) full-time employees (“Base Employment
Level”) at the Customer’s Facility. The Base Employment Level shall be maintained
thereafter for the term of the Allocation in accordance with Article I of Schedule B.

CAPITAL INVESTMENT

The Customer shall make a total capital investment of at least $18,230,000 to
renovate and furnish the Facility (the “Capital Investment”). The Capital Investment for
the Facility is expected to consist of the following specific expenditures:

Renovations, Equipment, Machinery: $18,230,000

Total Capital Investment: $18,230,000

The Capital Investment shall be made, and the Facility shall be completed and
fully operational, no later than March 26, 2018 (i.e., within three (3) years of the date of
the Authority’s award of the Allocation). Upon request of the Customer, such date may
be extended in the sole discretion of the Authority.



5

SCHEDULE C TO AGREEMENT FOR THE SALE OF EXPANSION POWER
AND/OR REPLACEMENT POWER TO CUSTOMER

TAKEDOWN SCHEDULE

N/A
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Schedule of Rates for Firm Power Service  
 

 

I. Applicability  

 
To sales of Expansion Power and/or Replacement Power (as defined below) directly to a qualified 

business Customer (as defined below) for firm power service.   

 

II. Abbreviations and Terms  

 
 kW  kilowatt(s) 

 kW-mo. kilowatt-month 

 kWh  kilowatt-hour(s) 

 MWh  megawatt-hour(s) 

 NYISO  New York Independent System Operator, Inc. or any     

  successor organization 

 PAL          New York Public Authorities Law 

 OATT  Open Access Transmission Tariff 

 

Agreement: An executed “Agreement for the Sale of Expansion and/or Replacement Power and 

Energy” between the Authority and the Customer (each as defined below). 

 

Annual Adjustment Factor or AAF: This term shall have the meaning set forth in Section V 

herein. 

  

Authority: The Power Authority of the State of New York, a corporate municipal instrumentality 

and a political subdivision of the State of New York created pursuant to Chapter 772 of the New 

York Laws of 1931 and existing and operating under Title 1 of Article 5 of the PAL, also known as 

the “New York Power Authority.” 

 

Customer: A business customer who has received an allocation for Expansion Power and/or 

Replacement Power from the Authority and who purchases Expansion Power and/or Replacement 

Power directly from the Authority. 

 

Electric Service: The power and energy provided to the Customer in accordance with the 

Agreement, this Service Tariff and the Rules. 

 

Expansion Power and/or Replacement Power: Firm Power and Firm Energy made available 

under this Service Tariff by the Authority from the Project for sale to the Customer for business 

purposes pursuant to PAL § 1005(5) and (13). 

 

Firm Power: Capacity (kW) that is intended to be always available from the Project subject to the 

curtailment provisions set forth in the Agreement between the Authority and the Customer and this 

Service Tariff.  Firm Power shall not include peaking power. 
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Firm Energy:  Energy (kWh) associated with Firm Power. 

 

Load Serving Entity or LSE: This term shall have the meaning set forth in the Agreement. 

 

Load Split Methodology or LSM:  A load split methodology applicable to a Customer’s 

allocation.  It is usually provided for in an agreement between the Authority and the Customer’s 

local electric utility, an agreement between the Authority and the Customer, or an agreement 

between the Authority, the Customer and the Customer’s local electric utility, or such local utility’s 

tariff, regarding the delivery of WNY Firm Power. The load split methodology is often designated 

as “Load Factor Sharing” or “LFS” , “First through the Meter” or “FTM”, “First through the Meter 

Modified” or “FTM Modified”, or “Replacement Power 2” or “RP 2”. 

 

Project: The Authority’s Niagara Power Project, FERC Project No. 2216. 

 

Rate Year or RY: The period from July 1 through June 30 starting July 1, 2013, and for any year 

thereafter. 

 

Rules: The Authority’s rules and regulations set forth in 21 NYCRR § 450 et seq., as they may be 

amended from time to time. 

 

Service Tariff:  This Service Tariff No. WNY-1. 

 

Target Rate: This term shall have the meaning set forth in Section III herein. 

 

All other capitalized terms and abbreviations used but not defined herein shall have the same 

meaning as set forth in the Agreement.
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III. Monthly Rates and Charges  

 
A. Expansion Power (EP) and Replacement Power (RP) Base Rates 

 
Beginning on July 1, 2013, there will be a 3-year phase-in to new base rates.  The phase-in will be 

determined by the rate differential between the 2012 EP/RP rates and a “Target Rate.”  The 

Target Rate, specified in Section III.A.1. below, is based on the rates determined by the Authority 

to be applicable in RY 2013 for sales of “preservation power” as that term is defined in PAL § 

1005(13).  The following Sections III.A.1-4 describe the calculation and implementation of the 

phase-in. 

 

1. The initial rate point will be established by the EP/RP rates ($/kW and $/MWh), determined 

by mid-April 2012 and made effective on May 1, 2012 in accordance with the Authority’s 

then-applicable EP and RP tariffs.  The Target Rate (i.e. demand and energy rates) for RY 

2013 shall be $7.99/kW and $13.66/MWh. 

 

2. The difference between the two rate points is calculated and divided by 3 to correspond with 

the number of Rate Years over which the phase-in will occur.  The resulting quotients (in 

$/kW and $/MWh) are referred to as the “annual increment.” 

 

3. The annual increment will be applied to the base rates for the 3-year period of the 2013, 2014 

and 2015 Rate Years, which shall be as follows: 

 

RY 2013: July 1, 2013 to June 30, 2014 

RY 2014: July 1, 2014 to June 30, 2015 

RY 2015: July 1, 2015 to June 30, 2016 

 

The annual rate adjustments normally made effective on May 1, 2013 under then-applicable 

EP and RP tariffs will be suspended, such that demand and energy rates established in 2012 

shall be extended through June 30, 2013.   

 

4. Effective commencing in RY 2013,  the Annual Adjustment Factor (“AAF”) described in 

Section V herein, shall be applied as follows: 

 

A.  For the RY 2013 only, the AAF will be suspended, and the RY 2013 rate increase will 

be subject only to the annual increment.   

 

B. For the RYs 2014 and 2015, the AAF will be applied to the demand and energy rates 

after the addition of the annual increment to the rates of the previous RY rates.  Such 

AAF will be subject to the terms and limits stated in Section V herein.   

 

C. Beginning in RY 2016, the AAF will be applied to the previous RY rates, and the 

annual increment is no longer applicable.   

 

B. EP and RP Rates no Lower than Rural/Domestic Rate  

 

At all times the applicable base rates for demand and energy determined in accordance with 

Sections III.A and V of this Service Tariff shall be no lower than the rates charged by the 
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Authority for the sale of hydroelectricity for the benefit of rural and domestic customers receiving 

service in accordance with the Niagara Redevelopment Act, 16 U.S.C. § 836(b)(1) and PAL § 

1005(5) (the "Rural/Domestic Rate").  This provision shall be implemented as follows:  if the 

base rates, as determined in accordance with Sections III.A and V of this Service Tariff, are lower 

than the Rural/Domestic Rate on an average $/MWh basis, each set of rates measured at 80% 

load factor which is generally regarded as representative for EP and RP Customers, then the base 

rates determined under Sections III.A and V of this Service Tariff will be revised to make them 

equal to the Rural/Domestic Rate on an average $/MWh basis.  However, the base rates as so 

revised will have no effect until such time as these base rates are lower than the Rural/Domestic 

Rate. 

 

C. Monthly Base Rates Exclude Delivery Service Charges  

 

The monthly base rates set forth in this Section III exclude any applicable costs for delivery 

services provided by the local electric utility.   

 

D. Minimum Monthly Charge  

 

The minimum monthly charge shall equal the product of the demand charge and the contract 

demand (as defined herein).  Such minimum monthly charge shall be in addition to any NYISO 

Charges or Taxes (each as defined herein) incurred by the Authority with respect to the 

Customer’s Allocation. 

 

E. Estimated Billing  

If the Authority, in its sole discretion, determines that it lacks reliable data on the Customer’s 

actual demand and/or energy usage for a Billing Period during which the Customer receives 

Electric Service from the Authority, the Authority shall have the right to render a bill to the 

Customer for such Billing Period based on estimated demand and estimated usage (“Estimated 

Bill”).   

For the purpose of calculating a Billing Demand charge for an Estimated Bill, the demand charge 

will be calculated based on the Customer’s Load Split Methodology as following: 

 For Customers whose allocation is subject to a Load Factor Sharing/LFS LSM, the 

estimated demand (kW) will be calculated based on an average of the Customer’s Billing 

Demand (kW) values for the previous three (3) consecutive Billing Periods. If such 

historical data is not available, then the estimated demand (kW) value for the Estimated 

Bill will equal the Customer’s Takedown (kW) amount. 

 For Customers whose allocation is subject to a First through the Meter/ FTM, FTM 

Modified, or RP 2 LSM, the estimated demand (kW) value will equal the Customer’s 

Takedown (kW) amount. 

For the purpose of calculating a Billing Energy charge for an Estimated Bill, the energy charge 

will be calculated based on the Customer’s Load Split Methodology as following: 

 For Customers whose allocation is subject to a Load Factor Sharing/LFS LSM, the 

estimated energy (kWh) will be based on the average of the Customer’s Billing Energy 

(kWh) values for the previous three (3) consecutive Billing Periods. If such historical 

data is not available, then the estimated energy value (kWh) will be equal to the 

Takedown (kW) amount at 70 percent load factor for that Billing Period. 
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 For Customers whose allocation is subject to a First through the Meter/FTM, FTM 

Modified, or RP 2 LSM, the estimated energy (kWh) will be equal to the Takedown 

(kW) amount at 100 percent load factor for that Billing Period. 

If data indicating the Customer’s actual demand and usage for any Billing Period in which an 

Estimated Bill was rendered is subsequently provided to the Authority, the Authority will make 

necessary adjustments to the corresponding Estimated Bill and, as appropriate, render a revised 

bill (or provide a credit) to the Customer. 

The Minimum Monthly Charge provisions of Section III B.D. shall apply to Estimated Bills. 

The Authority’s discretion to render Estimated Bills is not intended to limit the Authority’s rights 

under the Agreement. 

F. Adjustments to Charges 

In addition to any other adjustments provided for in this Service Tariff, in any Billing Period, the 

Authority may make appropriate adjustments to billings and charges to address such matters as 

billing and payment errors, the receipt of actual, additional, or corrected data concerning 

Customer energy or demand usage. 

G. Billing Period 

 

Any period of approximately thirty (30) days, generally ending with the last day of each calendar 

month but subject to the billing cycle requirements of the local electric utility in whose service 

territory the Customer’s facilities are located. 

 

H. Billing Demand 

The billing demand shall be determined by applying the applicable billing methodology to total 

meter readings during the billing period.  See Section IV.E, below. 

I. Billing Energy  

 

The billing energy shall be determined by applying the applicable billing methodology to total 

meter readings during the billing period.  See Section IV.E, below. 

 

J. Contract Demand 

The contract demand of each Customer will be the amount of Expansion Power and/or 

Replacement Power, not to exceed their Allocation, provided to such Customer by the Authority 

in accordance with the Agreement.
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IV. General Provisions 
 

A. Character of Service 

Alternating current; sixty cycles, three-phase. 

 

B. Availability of Energy  

 

1. Subject to Section IV.B.2, the Authority shall provide to the Customer in any billing period 

Firm Energy associated with Firm Power.  The offer of Firm Energy for delivery shall fulfill 

the Authority’s obligations for purposes of this provision whether or not the Firm Energy is 

taken by the Customer. 

 

2. If, as a result of reduced water flows caused by hydrologic conditions, there is insufficient 

energy from the Hydro Projects to supply the full power and energy requirements of NYPA’s 

Firm Power customers served from the Hydro Projects, hydropower curtailments (i.e. 

reductions) in the amount of Firm Power and Energy to which the Customer is entitled shall 

be applied on a pro rata basis to all Firm Power and Energy customers served from the Hydro 

Projects.  Reductions as a percentage of the otherwise required Firm Power and Energy sales 

will be the same for all Firm Power and Energy customers served from the Hydro Projects.  

The Authority shall be under no obligation to deliver and will not deliver any such curtailed 

energy to the Customer in later billing periods.  The Customer will receive appropriate bill 

credits as provided under the Rules. 

 

C. Delivery  

 

For the purpose of this Service Tariff, Firm Power and Firm Energy shall be deemed to be offered 

when the Authority is able to supply Firm Power and Firm Energy to the Authority’s designated 

NYISO load bus.  If, despite such offer, there is a failure of delivery caused by the Customer, 

NYISO or local electric utility, such failure shall not be subject to a billing adjustment pursuant to 

Section 454.6(d) of the Rules. 

 

D. Adjustment of Rates  

 

To the extent not inconsistent with the Agreement, the rates contained in this Service Tariff may 

be revised from time to time on not less than thirty (30) days written notice to the Customer. 

 

E. Billing Methodology and Billing 

 

Unless otherwise specified in the Agreement, the following provisions shall apply: 

 

1. The billing methodology to be used to render bills to the Customer related to its Allocation 

shall be determined in accordance with the Agreement and delivery agreement between the 

Authority and, as applicable, the Customer or local electric utility or both. 
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2. Billing Demand –The Billing Demand charged by the Authority to each Customer will be the 

highest 15 or 30-minute integrated demand, as determined by the local utility, during each 

Billing Period recorded on the Customer’s meter multiplied by a percentage based on the 

Load Split Methodology provided for in any contract between the Authority and the 

Customer’s local electric utility, any contract between the Authority and the Customer, or any 

contract between the Authority, the Customer and the Customer’s local electric utility for 

delivery of WNY Power.  Billing Demand may not exceed the amount of the Contract 

Demand. 

 

3. Billing Energy –The kilowatt-hours charged by the Authority to each Customer will be the 

total number of kilowatt-hours recorded on the Customer’s meter for the Billing Period 

multiplied by a percentage based on the methodology provided for in any contract between 

the Authority and the Customer’s local electric utility for delivery of WNY Power.  

 

F. Payment by Customer to Authority 

 

1. Demand and Energy Charges, Taxes 

 

The Customer shall pay the Authority for Firm Power and Energy during any billing period 

the higher of either (i) the sum of (a), (b) and (c) below or (ii) the monthly minimum charge 

as defined herein:  

   

a. The demand charge per kilowatt for Firm Power specified in this Service Tariff or any 

modification thereof applied to the Customer’s billing demand (as defined in Section 

IV.E, above) for the billing period; and 

  

b. The energy charge per MWh for Firm Energy specified in this Service Tariff or any 

modification thereof applied to the Customer’s billing energy (as defined in Section IV.E, 

above) for the billing period; and 

 

c.   A charge representing reimbursement to the Authority for all applicable Taxes incurred 

by the Authority as a result of providing Expansion Power and/or Replacement Power 

allocated to the Customer. 

2. Transmission Charge 

 

The Customer shall compensate the Authority for all transmission costs incurred by the 

Authority with respect to the Allocation, including such costs that are charged pursuant to the 

OATT. 

 

3. NYISO Transmission and Related Charges (“NYISO Charges”) 

 

The Customer shall compensate the Authority for the following NYISO Charges assessed on 

the Authority for services provided by the NYISO pursuant to its OATT or other tariffs (as 

the provisions of those tariffs may be amended and in effect from time to time) associated 

with providing Electric Service to the Customer: 

 

A. Ancillary Services 1 through 6 and any new ancillary services as may be defined and 

included in the OATT from time to time; 

 

B. Marginal losses; 
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C. The New York Power Authority Transmission Adjustment Charge ("NTAC"); 

 

D. Congestion costs, less any associated grandfathered Transmission Congestion Contracts 

("TCCs") as provided in Attachment K of the OATT; 

 

E. Any and all other charges, assessments, or other amounts associated with deliveries to 

Customers or otherwise associated with the Authority’s responsibilities as a Load Serving 

Entity for the Customers that are assessed on the Authority by the NYISO under the 

provisions of its OATT or under other applicable tariffs; and 

 

F. Any charges assessed on the Authority with respect to the provision of Electric Service to 

Customers for facilities needed to maintain reliability and incurred in connection with the 

NYISO’s Comprehensive System Planning Process (or similar reliability-related 

obligations incurred by the Authority with respect to Electric Service to the Customer), 

applicable tariffs, or required to be paid by the Authority in accordance with law, 

regardless of whether such charges are assessed by the NYISO or another third party. 

 

The NYISO Charges, if any, incurred by the Authority on behalf of the Customer, are in 

addition to the Authority production charges that are charged to the Customer in accordance 

with other provisions of this Service Tariff. 

The method of billing NYISO charges to the Customer will be based on Authority’s 

discretion. 

 

4. Taxes Defined 

 

Taxes shall be any adjustment as the Authority deems necessary to recover from the 

Customer any taxes, assessments or any other charges mandated by federal, state or local 

agencies or authorities that are levied on the Authority or that the Authority is required to 

collect from the Customer if and to the extent such taxes, assessments or charges are not 

recovered by the Authority pursuant to another provision of this Service Tariff. 

 

5. Substitute Energy 

 

The Customer shall pay for Substitute Energy, if applicable, as specified in the Agreement. 

 

6. Payment Information 

 

Bills computed under this Service Tariff are due and payable by electronic wire transfer in 

accordance with the Rules. Such wire transfer shall be made to J P Morgan Chase NY, NY / 

ABA021000021 / NYPA A/C # 008-030383, unless otherwise indicated in writing by the 

Authority.  In the event that there is a dispute on any items of a bill rendered by the 

Authority, the Customer shall pay such bill in full.  If necessary, any adjustments will be 

made thereafter. 
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G. Rendition and Payment of Bills 

1. The Authority will render bills to the Customer for Electric Service on or before the tenth 

(10th) business day of the month for charges due for the previous Billing Period.  Bills will 

reflect the amounts due and owing, and are subject to adjustment as provided for in the 

Agreement, Service Tariff No. WNY-1 and the Rules.  Unless otherwise agreed to by the 

Authority and the Customer in writing, the Authority shall render bills to the Customer 

electronically.   

2. Payment of bills by the Customer shall be due and payable by the Customer within twenty 

(20) days of the date the Authority renders the bill.   

3. Except as otherwise agreed by the Authority in writing, if the Customer fails to pay any bill 

when due an interest charge of two percent of the amount unpaid will be added thereto as 

liquidated damages, and thereafter, as further liquidated damages, an additional interest 

charge of one and one-half percent of the sum unpaid shall be added on the first day of each 

succeeding Billing Period until the amount due, including interest, is paid in full.  

4. If at any time after commencement of Electric Service the Customer fails to make complete 

payment of any two (2) bills for Electric Service when such bills become due pursuant to 

Agreement, the Authority shall have the right to require that the Customer deposit with the 

Authority a sum of money in an amount equal to all charges that would be due under this 

Agreement for Electric Service for two (2) consecutive calendar months as estimated by the 

Authority.  Such deposit will be deemed security for the payment of unpaid bills and/or other 

claims of the Authority against the Customer upon termination of Electric Service.  The 

failure or refusal of the Customer to provide the deposit within thirty (30) days of a request 

for such deposit will be grounds for the Authority in its sole discretion to suspend Electric 

Service to the Customer or terminate this Agreement.   

H. Adjustment of Charges 

 

1. Distribution Losses  

 

The Authority will make appropriate adjustments to compensate for distribution losses of the 

local electric utility. 

 

I. Conflicts 

 

The Authority’s Rules shall apply to the Electric Service provided under this Service Tariff.  In 

the event of any inconsistencies, conflicts or differences between the provisions of this Service 

Tariff and the Rules, the provisions of this Service Tariff shall govern. 

 

J. Customer Resales Prohibited 

 

The Customer may not resell any quantity of Expansion Power and/or Replacement Power. 
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V. Annual Adjustment Factor 

 
A. Adjustment of Rates 

 

1. The AAF will be based upon a weighted average of three indices described below.  For each new 

Rate Year, the index value for the latest available calendar year (“Index Value for the Measuring 

Year”) will be compared to the index value for the calendar year immediately preceding the latest 

available calendar year (the Index Value for the Measuring Year -1”).  The change for each index 

will then be multiplied by the indicated weights.  As described in detail below, these products are 

then summed, producing the AAF.  The AAF will be multiplied by the base rate for the current 

Rate Year to produce the base rates for the new Rate Year, subject to a maximum adjustment of 

±5.0% (“±5% Collar”).  Amounts outside the ±5% Collar shall be referred to as the “Excess.”   

 

Index 1, “BLS Industrial Power Price” (35% weight):  The average of the monthly Producer 

Price Index for Industrial Electric Power, commodity code number 0543, not seasonally 

adjusted, as reported by the U.S. Department of Labor, Bureau of Labor Statistics (“BLS”) 

electronically on its internet site and consistent with its printed publication, “Producer Price 

Index Detailed Report”.  For Index 1, the Index Value for the Measuring Year will be the 

index for the calendar year immediately preceding July 1 of the new Rate Year.   

 

Index 2, “EIA Average Industrial Power Price” (40% weight):  The average weighted annual 

price (as measured in cents/kWh) for electric sales to the industrial sector in the ten states of 

CT, MA, ME, NH, NJ, NY, OH, PA, RI and VT (“Selected States”) as reported by Coal and 

Electric Data and Renewables Division; Office of Coal, Nuclear, Electric and Alternate 

Fuels; Energy Information Administration (“EIA”); U.S. Department of Energy Form EIA-

861 Final Data File.  For Index 2, the Index Value for the Measuring Year will be the index 

for the calendar year two years preceding July 1 of the new Rate Year.  

 

Index 3, “BLS Industrial Commodities Price Less Fuel” (25% weight):  The monthly average 

of the Producer Price Index for Industrial Commodities less fuel, commodity code number 

03T15M05, not seasonally adjusted, as reported by the U.S. Department of Labor, BLS 

electronically on its internet site and consistent with its printed publication, “Producer Price 

Index Detailed Report”.  For Index 3, the Index Value for the Measuring Year will be the 

index for the calendar year immediately preceding July 1 of the new Rate Year.  

2. Annual Adjustment Factor Computation Guide  

 

Step 1: For each of the three Indices, divide the Index Value for Measuring Year by the 

Index Value for the Measuring Year-1.  

 

Step 2: Multiply the ratios determined in Step 1 by percentage weights for each Index.  Sum 

the results to determine the weighted average.  This is the AAF. 

 

Step 3: Commencing RY 2014, modifications to the AAF will be subject to ±5% Collar, as 

described below. 

 

a) When the AAF falls outside the ±5% Collar, the Excess will be carried over to 

the subsequent RY.  If the AAF in the subsequent RY is within the ±5% Collar, 

the current RY Excess will be added to/subtracted from the subsequent Rate 

Year’s AAF, up to the ±5% Collar. 
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b) Excesses will continue to accrue without limit and carry over such that they will 

be added to/subtracted from the AAF in any year where the AAF is within the 

±5% Collar. 

  

Step 4: Multiply the current Rate Year base rate by the AAF calculated in Step 2 to 

determine the new Rate Year base rate. 

 

The foregoing calculation shall be performed by the Authority consistent with the sample 

presented in Section V.B below.  

 

3. The Authority shall provide the Customer with notice of any adjustment to the current base rate 

per the above and with all data and calculations necessary to compute such adjustment by June 

15th of each year to be effective on July 1 of such year, commencing in 2014.  The values of the 

latest officially published (electronically or otherwise) versions of the indices and data provided 

by the BLS and EIA as of June 1 shall be used notwithstanding any subsequent revisions to the 

indices. 

 

4. If during the term of the Agreement any of the three above indices ceases to be available or 

ceases to be reflective of the relevant factors or of changes which the indices were intended by 

the Parties to reflect, the Customer and the Authority shall mutually select a substitute Index.  The 

Parties agree to mutually select substitute indices within 90 days, once notified by the other party 

that the indices are no longer available or no longer reflect the relevant factors or changes with 

the indices were intended by the Parties to reflect.  Should the 90-day period cover a planned July 

1 rate change, the current base rates will remain in effect until substitute indices are selected and 

the adjusted rates based on the substitute indices will be retroactive to the previous July 1.  If 

unable to reach agreement on substitute indices within the 90-day period, the Parties agree to 

substitute the mathematic average of the PPI—Intermediate Materials, Supplies and Components 

(BLS Series ID WPUSOP2000) and the PPI-- Finished Goods (BLS Series ID WPUSOP3000) 

indices for one or more indices that have ceased to be available and shall assume the percentage 

weighting(s) of the one or more discontinued indices as indicated in Section V.A.1.  
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B. Sample Computation of the AAF (hypothetical values for July 1, 2014 implementation): 

 

STEP 1 

 

Determine the Index Value for the Measuring Year (MY) and Measuring Year - 1 (MY-1) for 

Each Index 

 

 Index 1 - Producer Price Index, Industrial Power 

 

 Measuring Measuring 

 Year Year - 1 

 (2013) (2012) 

   

January 171.2  167.8  

February 172.8  167.6  

March 171.6  168.2  

April 173.8  168.6  

May 175.1  171.6  

June 185.7  180.1  

July 186.4  182.7  

August 184.7  179.2  

September 185.5  181.8  

October 175.5  170.2  

November 172.2  168.8  

December 171.8  166.6  

   

Average 177.2  172.8  

   

Ratio of MY/MY-1  1.03  
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 Index 2 – EIA Industrial Rate 

 

  State                 Revenues           Sales         Avg. Rate              

                             ($000s)           (MWh)       (cents/kWh) 

 

Measuring Year (2012)   

    

CT 590,972  6,814,757   

MA 1,109,723  13,053,806   

ME 328,594  4,896,176   

NH 304,363  2,874,495   

NJ 1,412,665  15,687,873   

NY 2,001,588  26,379,314   

OH 3,695,978  78,496,166   

PA 3,682,192  63,413,968   

RI 152,533  1,652,593   

VT             155,903       2,173,679   

TOTAL 13,434,511  215,442,827          6.24  

  

 

  

Measuring Year -1 (2011)   

    

CT 579,153  6,678,462   

MA 1,076,431  12,662,192   

ME 310,521  4,626,886   

NH 298,276  2,817,005   

NJ 1,370,285  15,217,237   

NY 1,891,501  24,928,452   

OH 3,622,058  76,926,243   

PA 3,571,726  61,511,549   

RI 144,144  1,561,700   

VT             152,785       2,130,205   

TOTAL 13,016,880  209,059,931          6.23  

    

 Ratio of MY/MY-1         1.00  
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 Index 3 – Producer Price Index, Industrial Commodities Less Fuel 

 

 

Measuring 

Year 

Measuring 

Year -1 

 (2013) (2012) 

   

January 190.1  187.2  

February 190.9  188.0  

March 191.6  188.7  

April 192.8  189.9  

May 194.7  191.8  

June 195.2  192.3  

July 195.5  192.3  

August 196.0  193.1  

September 196.1  193.2  

October 196.2  193.8  

November 196.6  193.7  

December 196.7  194.0  

   

Average 194.4  191.5  

   

Ratio of MY/MY-1 1.02  

 

STEP 2 

 

 Determine AAF by Summing the Weighted Indices 

 

Index 

Ratio of MY 

to MY-1 Weight 

Weighted 

Factors 

    

PPI Industrial Power 1.03  0.35  0.361  

EIA Industrial Rate 1.00  0.40  0.400  

PPI Industrial Commodities less fuel 1.02  0.25  0.255  

AAF   1.016  

 

STEP 3  
 

 Apply Collar of ±5.0% to Determine the Maximum/Minimum AAF. 

 

  -5.0% < 1.6% < 5.0%; collar does not apply, assuming no cumulative excess. 
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STEP 4 

 

Apply AAF to Calculate the New Rate Year Base Rate 

 

 Demand Energy 

 $/kW-mo. $/MWh 

   

Current Rate Year Base Rate 7.56  12.91  

New Rate Year Base Rate 7.68  13.12  

   

   

 



Resolution

Whereas, Joanne M. Mahoney’s aspirational vision during a time of transformational

change in the electric utility industry has inspired and emboldened the New York Power

Authority Board of Trustees and its employees as they chart a course for the future; and

Whereas, Ms. Mahoney has distinguished herself as the quintessential public servant,

adhering to the highest code of personal and professional ethics that have informed her

unequaled success as the first woman elected County Executive for Onondaga County,

her appointment as NYPA Trustee and subsequent appointment to the position of Vice

Chairman; and

Whereas, Ms. Mahoney’s transfer of her vast knowledge of fiscal and budgetary policy

as a member of the Governance Committee, was pivotal in influencing the actions by

Standard & Poor’s to upgrade NYPA’s long-term credit rating and to raise the rating of

NYPA’s already highly regarded short-term debt, is a testament to her brilliant

stewardship of NYPA resources; and

Whereas, Ms. Mahoney’s imprimatur provided inspiration and guidance from concept to

completion, in articulating the 2014 – 2019 Strategic Vision, positioning NYPA to optimize

its strengths, and to adapt and add to its current capabilities in helping to make New York

a leader in forging the new power industry; and

Whereas, Ms. Mahoney’s conviction that protection of the environment is every New

Yorker’s responsibility and that our children and future generations have a right to a

cleaner, greener, and sustainable future has inspired communities; and

Whereas, Ms. Mahoney, as a staunch defender of New York State’s unparalleled position

as a national and global leader in energy technology and innovation, and ever mindful of

the resulting potential for significant economic development, has been an agent of change

in laying the foundation for the State’s emerging energy economy; and



Whereas, Ms. Mahoney has led by example, placing principles above personalities by

“reaching across the aisle” to find commonality rather than difference, helping to

reinforce that good government can change people’s lives for the better; and

Whereas, Ms. Mahoney leaves a legacy of true statesmanship, inclusivity and respect for all;

Now Therefore Be It Resolved, That the Trustees of the Power Authority of the State of

New York convey their deepest gratitude, admiration and appreciation to Joanne M.

Mahoney for her service to NYPA and that they wish her, her husband, Marc, and their

four sons, a happy, healthy and rewarding future.

February 26, 2015
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