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1 Executive Summary 

The Power Authority of the State of New York (“NYPA” or the “Power Authority”) is 

pleased to publish for public comment this draft of the first update to its inaugural 

Strategic Plan (“Updated Strategic Plan”) for developing new renewable energy 

generation projects to supply New Yorkers with affordable, reliable, and emissions-free 

electricity. 

The 2023-24 Enacted State Budget authorized and directed the Power Authority to engage in 

the largest expansion of our responsibilities in decades to advance renewable energy and 

support other state priorities. This authority builds on the day-to-day work of NYPA staff to 

supply the state with reliable electricity, expand New York’s transmission system, and provide 

clean, affordable power and innovative energy services to our customers. 

This authority will enable NYPA to accelerate the development of renewable energy, support 

workforce training for jobs in the renewable energy sector, and to establish the Renewable 

Energy Access and Community Help (REACH) program to provide bill credits for low- or 

moderate-income ratepayers in disadvantaged communities served by New York’s investor-

owned utilities. 

In the time since Governor Kathy Hochul signed the State Budget into law on May 3, 2023, 

NYPA has made major progress toward the development of renewable generating and energy 

storage projects. This progress includes establishing the business structures, filling key 

personnel roles, and garnering other necessary resources to carry out our new missions, all 

while advancing the first tranche of projects. 

With the opportunity to become a leader in responsible development of new renewable 

generation, NYPA aims to expeditiously build affordable projects, staying grounded in our 

commitment to the communities in which we operate now and in the future, all while ensuring 

fair and family-sustaining worker wages. 

On January 28, 2025, we published our inaugural NYPA Renewables Strategic Plan, which 

described for the first time how the Power Authority will operationalize our new renewables 

work, along with our continued and critical obligations to our existing generation, transmission, 

customer, and community commitments. This draft Updated Strategic Plan provides additional 

projects and updates to existing projects, as well as updates to other elements of the inaugural 

NYPA Renewables Strategic Plan. 

The inaugural NYPA Renewables Strategic Plan and this draft Updated Strategic Plan are built 

on the continuing efforts of NYPA staff to develop an ambitious and scalable model to build 

renewables, including: 

• Issuing a Request for Information (RFI) in January 2024, to identify developers 

interested in collaborating with NYPA. More than 170 entities expressed an interest in 

NYPA’s renewable energy activities; several indicated a willingness and desire to 

partner with NYPA. 
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• Launching a Request for Qualifications (RFQ) in early 2024, and again in late 2024, to 

pre-qualify renewable energy and energy storage developers and investors to ensure 

our ability to rapidly partner and deploy projects. To date, NYPA has pre-qualified 94 

developers and investors under the RFQs for potential collaborations that may arise in 

the future. The Power Authority has already engaged several of these qualified 

developers in negotiations to enable or accelerate renewable energy generation projects 

that are already in development. We are continuing to engage with qualified developers 

to pursue new opportunities on an ongoing basis. 

• Conducting two statewide conferral processes, and now commencing a third, with 

stakeholders and community members to gather their input to inform on our renewable 

development priorities.  

• NYPA also engaged its sister agencies and public authorities, including the New York 

State Energy Research and Development Authority (NYSERDA), the New York State 

Office of General Services (OGS), and the New York State Department of Corrections 

and Community Supervision, to identify public lands suitable for development. 

• NYPA’s legal, finance, and taxation experts and outside counsel conducted 

comprehensive research on financial structures to maximize renewable energy 

development, while limiting risk to the Power Authority and its customers. 

• NYPA and the Empire State Development Corporation, through the Job Development 

Authority (JDA), created a local development corporation that can act as a conduit bond 

issuer with the ability to finance NYPA’s renewable energy generating projects. 

NYPA continues to move forward with steps to accelerate our ability to build renewables, 

including: 

• In October 2024, the Power Authority’s Board of Trustees approved an initial investment 

of $100 million in new renewable energy generation. 

• At the same time, the Power Authority’s Board of Trustees approved the creation of a 

wholly-owned subsidiary to allow NYPA to bring in external capital more easily, as well 

as to protect the Power Authority against project risks, both of which increase the 

amount of renewable energy that NYPA can deploy. In November of 2024, NYPA 

incorporated its first subsidiary, the New York Renewable Energy Development Holdings 

Corporation (NYRED), that will allow NYPA to nimbly develop new renewable generation 

while isolating NYPA from certain liability associated with renewable resource 

development. 

 

• On January 28, 2025, NYPA published its inaugural NYPA Renewables Strategic Plan, 

which included 37 projects across New York State with a combined potential capacity of 

more than 3 gigawatts (GW). 

 

• On January 31, 2025, our first “Annual Report for the NYPA Renewables Program” and 

our first “Annual Report for the Renewable Energy Access and Community Help 

Program” were submitted to the Governor and the legislative leaders.  

• In February 2025, NYRED acquired the Somers Solar project from CS Energy, and is 

actively working towards commencing operation in 2027. 
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This Updated Strategic Plan includes 61 individual projects and three portfolios containing an 

additional 152 distributed energy storage projects, in every region of the State. These projects 

represent nearly 7 GW of capacity, featuring solar PV, wind, and energy storage systems. The 

Power Authority is committed to building as much renewable energy as we prudently can. The 

inclusion of a project within this Updated Strategic Plan, however, does not guarantee that 

NYPA will proceed with that project, as only projects that pass through the Power Authority’s 

due diligence process will be acquired or co-developed by NYPA or NYRED. Although NYPA 

may not undertake all the projects contained in this Updated Strategic Plan, future iterations of 

this plan will present opportunities for NYPA to add additional projects for consideration and due 

diligence, subject to further public comment and additional public hearings. 

We place great value on public feedback. That is why NYPA is publishing this public comment 

draft of the Updated Strategic Plan and initiating the 2025 conferral process simultaneously to 

allow conferees to consider the draft version of the Updated Strategic Plan while conferring with 

the Power Authority about its renewable energy development program. 

The Power Authority is also holding two virtual hearings on this draft Updated Strategic Plan 

and holding the comment period open for 45 days. The table below provides key milestones for 

the release of the draft Updated Strategic Plan, associated hearing dates, the comment 

submission due date, and our current plan for presenting a final Updated Strategic Plan to the 

NYPA Board of Trustees. 

Updated Strategic Plan Release and Hearing Schedule 
Public Comment Draft of Updated Strategic Plan Released  Tuesday, July 29, 2025 

Virtual Hearing 1 Please visit 
https://www.nypa.gov/public-hearings 
to learn more 

Tuesday August 19, 2025,  
10 a.m. to 12 p.m. 

Virtual Hearing 2 Please visit 
https://www.nypa.gov/public-hearings 
to learn more 

Wednesday August 20, 
2025,  
6 p.m. to 8 p.m. 

Public Comments on Updated Strategic Plan Accepted July 29, 2025 –  
September 12, 2025 

NYPA Board of Trustee vote on Updated Strategic Plan December 9, 2025 

 

Public comments on this draft Updated Strategic Plan should be submitted to the NYPA 

Strategic Plan comment portal, available at https://www.nypa.gov/public-hearings. 

The Power Authority will present the final version of this Updated Strategic Plan, incorporating 

public feedback, to the NYPA Board of Trustees for approval on December 9, 2025. 

2 NYPA and our Mission 

The 2023-24 State Budget authorized the most significant expansion of NYPA’s authority under 

the Power Authority Act in a generation. This authority builds on the day-to-day work of NYPA 

staff to supply the state with reliable electricity, expand New York’s transmission system, and 

provide clean, affordable power and innovative energy services to our customers. 

https://www.nypa.gov/public-hearings
https://www.nypa.gov/public-hearings
https://www.nypa.gov/public-hearings
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The enactment included four new areas of responsibility for NYPA, one of which expanded our 

authority to develop, own, and operate renewable energy generation projects to help meet the 

state’s clean energy goals. The authority directed NYPA – beginning in 2025 and biennially 

thereafter – to develop and publish a renewable energy generation strategic plan that identifies 

our renewable energy generating priorities for the next two years. In addition, NYPA is directed 

to update the plan annually and may update the plan more often than annually if needed. 

Beyond directing NYPA to build renewables, the budget enactment contained several other 

mandates: 

• NYPA will work with the New York State Public Service Commission (PSC) to establish 

the REACH program to provide renewable energy bill credits to low- or moderate-income 

New Yorkers in disadvantaged communities; 

• NYPA will invest up to $25 million annually in workforce training in collaboration with the 

New York State Department of Labor (DOL); and 

• NYPA will cease fossil fuel generation at its small natural gas power plants by the end of 

2030, so long as electric system reliability and environmental conditions allow. 

In addition, NYPA will lead the Decarbonization Leadership Program, which calls for the 

development of energy and emissions profiles for state government’s largest carbon-emitting 

facilities and decarbonization action plans that will guide state agencies on facility improvements 

that will reduce carbon emissions. 

2.1 About NYPA 

NYPA is America's largest state power organization, with 17 generating facilities and more than 

1,550 circuit-miles of transmission lines. Our vision is a thriving, resilient New York State 

powered by clean energy. Our mission is to lead the state’s transition to an emissions-free, 

economically vibrant New York through customer partnerships, joint development opportunities, 

innovative energy solutions, and the responsible supply of affordable, clean, and reliable 

energy. 

VISION2030, NYPA’s 10-year strategic plan, guides our efforts and prioritizes investments and 

activities to mitigate and adapt to climate change. In 2024, the Power Authority undertook a 

process to refresh our VISION2030 strategic plan to reflect new priorities and emerging 

opportunities. 

The resulting plan, VISION2030 Renewed, was approved by the NYPA Board of Trustees in 

March 2025. VISION2030 Renewed represents an evolved, strategic commitment to shaping a 

sustainable future, marked by key enhancements like accelerating New York State’s renewable 

energy goals, modernizing the electric transmission system, deepening customer partnerships, 

and invigorating the New York State Canal System. 

The 2019 Climate Leadership and Community Protection Act (CLCPA or “Climate Act”) sets 

forth a plan for New York State to eliminate emissions from the state’s electricity grid by 2040 

and reach a carbon-neutral economy by 2050. The law aims to ensure the availability of 

sustainable, reliable, and affordable power for all New Yorkers and to promote growth in clean 

energy technology and electrification. VISION2030 Renewed aligns with and supports the 

https://www.governor.ny.gov/news/governor-hochul-announces-decarbonization-leadership-program-reduce-carbon-emissions-state
https://www.nypa.gov/vision2030-renewed
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achievement of CLCPA goals and reinforces our commitment to put the people of New York 

first, stimulating job creation and capital investment, and contributing to a stronger economy. 

The Power Authority owns and operates three large hydropower generating facilities; two fossil 

fuel-powered generating facilities; 11 small natural gas power plants (SNGPP); four small 

hydroelectric facilities; and one utility-scale battery energy storage system. These assets total 

approximately 6,000 megawatts (MW) and generate 22% of the electricity made in New York 

State. In 2024, 83% of our power generation was clean, renewable hydropower. 

State and federal regulations shape NYPA's diverse customer base, which includes large and 

small businesses, not-for-profit organizations, community-owned electric systems, rural electric 

cooperatives, and government entities. The Power Authority provides the lowest-cost electricity 

in New York State and is the only statewide electricity supplier. A complete list of our customers 

is available here. 

We provide our customers with electricity and offer energy services to help them achieve their 

decarbonization and electrification goals. Our low-cost, clean hydropower promotes economic 

development and supports more than 450,000 jobs in New York State. 

In addition to generation, NYPA is a national leader in promoting energy efficiency, the 

development of clean energy technologies, and the adoption of electric vehicles. The Power 

Authority’s energy efficiency projects save electricity and taxpayer dollars while reducing 

greenhouse gas emissions. 

2.2 Additional Components of our Authority 

2.2.1 Workforce Development and Training Investment 

In addition to our current work to support workforce development and training, NYPA, 
in collaboration with the Department of Labor (DOL), is authorized — as deemed 
feasible and advisable by our Board of Trustees — to make available up to $25 million 
annually. These expenditures may be used to fund programs established or 
implemented by or within the DOL, including the Office of Just Energy Transition and 
programs for workforce training and retraining, to prepare people for employment in 
the renewable energy field. 
 
In March 2024, NYPA and the DOL entered into a Cooperative Agreement for 
programs related to workforce training, retraining, and apprenticeship opportunities in 
the renewable energy field. A full list of investments approved by NYPA’s Board of 
Trustees can be found in Section 6.7 Appendix G- Trustee Approved Workforce 
Development and Training Investments. 

2.2.2 Renewable Energy Access and Community Help (“REACH”) 

In January 2024, NYPA filed a petition with the PSC to establish the REACH program 
to provide electric utility bill credits for low-income households in disadvantaged 
communities. The bill credits will be funded from a portion of revenues from new 
renewable energy generating projects developed or contracted by NYPA and 
designated for REACH, and from other authorized contributions. 
 

https://www.nypa.gov/power/customers/nypa-customers
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NYPA worked with NYSERDA and the New York State Department of Public Service 
(DPS) to prepare the petition to ensure that the program would build upon existing 
efforts, such as the Energy Affordability Program and Statewide Solar for All. REACH 
will provide meaningful benefits to low-income electricity customers in disadvantaged 
communities as the State transitions to a clean energy economy. 
 
In February 2024, the PSC published a notice of the petition and requested public 
comments. On May 3, 2024, NYPA published a report to the Governor and State 
legislative leaders on the feasibility and advisability of implementing a program similar 
to REACH in the service territories of municipal distribution utilities and rural electric 
cooperatives. In June 2024, after public comments on the REACH petition were filed 
with the PSC, NYPA filed additional reply comments. In October 2024, the PSC issued 
an Order approving NYPA’s petition and establishing the REACH program. 
 
In response to the requirements of the REACH Order, the six major investor-owned 
electric utilities filed tariff modifications and program implementation plans. In addition, 
the Power Authority signed agreements with each utility to transfer funds to implement 
REACH as revenues become available from new renewable generation resources and 
other sources. NYPA expects REACH bill credits to become available in January 
2027. In May 2025, NYPA issued an RFI to assess industry feedback on a draft 
Voluntary Contribution Agreement (VCA). The VCA was well received by those that 
responded and will be used going forward, with modifications suggested by 
respondents, to allow developers to make voluntary contributions to the REACH 
program. 

2.2.3 Decarbonization of the Small Natural Gas Power Plants 

The 2023-2024 Enacted State Budget directed NYPA to publish a plan to stop 

generating electricity with fossil fuel at its 11 SNGPP units located at 7 sites in New York 

City and on Long Island, by the end of 2030, if conditions allow. NYPA plans to cease 

fossil-fuel generation at these sites on a plant-by-plant basis so long as plants are not 

needed for emergency power, to meet a reliability need, and if emissions from 

replacement resources do not result in more than a de minimis increase in emissions of 

carbon dioxide or criteria air pollutants within a disadvantaged community. In May 2025, 

NYPA published its Small Natural Gas Power Plant Transition Plan (Transition Plan) on 

its website, available here: https://www.nypa.gov/-/media/nypa/documents/document-

library/renewables/sngpp-transition-plan.pdf.  

The Transition Plan describes NYPA’s process to determine on a plant-by-plant basis 

whether each plant can deactivate without causing more than a de minimis increase in 

air emissions in a disadvantaged community. NYPA’s preliminary analysis shows that air 

emissions increase from older, less efficient and higher emitting power plants when the 

SNGPP are deactivated. The Authority will undertake a detailed study with the New York 

Independent System Operator (NYISO) in 2025-26 in conjunction with the biennial 

NYISO System and Resource Outlook study. For each plant that can be retired without 

causing increased air emissions in a disadvantaged community, NYPA will submit 

deactivation notices to the NYISO to determine, in consultation with the PSC, Con 

Edison and LIPA for plants in their service territories, whether that plant is needed for 

emergency power or to keep the lights on, and when that plant can be deactivated 

without causing a reliability need on the power system. For each plant that does not 

https://www.nypa.gov/-/media/nypa/documents/document-library/renewables/sngpp-transition-plan.pdf
https://www.nypa.gov/-/media/nypa/documents/document-library/renewables/sngpp-transition-plan.pdf
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result in a need for emergency power or an electric system reliability issue and that can 

be retired without causing air quality to worsen in disadvantaged communities, NYPA 

plans on deactivating it before the end of 2030.  

The Power Authority has entered into non-binding term sheets with energy storage 

developers for four sites- Harlem River, Gowanus, Hellgate, and Pouch. NYPA is 

currently negotiating development agreements with those developers to lease those 

sites and remove the gas turbines and build energy storage facilities in their place. 

NYPA also issued an RFI on development options for its Kent Avenue site and is 

evaluating the responses. Finally, NYPA is evaluating responses to an RFP to replace 

gas turbines with energy storage at its SNGPP in Brentwood Long Island. 

For each SNGPP that NYPA determines cannot be retired due to increasing air 

emissions from other older power plants or because the plant is needed to provide 

emergency power or electric system reliability, NYPA plans on revisiting the 

determination every two years until that plant can be retired. The Authority will continue 

to consult with local communities as it plans deactivation of the SNGPPs. 

2.2.4 Decarbonization Leadership Program 

As part of New York’s 2023-2024 Enacted State Budget, NYPA was directed to 
develop decarbonization action plans for 15 of the highest carbon emitting State 
government facilities by January 31, 2026. In response, the NYPA-led Decarbonization 
Leadership Program has embarked on developing energy and emissions profiles for 
the 15 facilities and establishing decarbonization action plans. The decarbonization 
action plans will include impactful projects and programs to electrify and decarbonize 
these 15 facilities. 
 
Future decarbonization projects have the potential to create significant new clean 
energy jobs and may include innovative new technologies, such as thermal energy 
networks that could connect multiple buildings to emissions-free energy sources.  
 
NYPA and OGS recently released an Energy Master Plan focused on decarbonization 
for the Empire State Plaza in Albany, which will serve as the prototype for other 
decarbonization plans. NYPA is on schedule to deliver the decarbonization action 
plans in January 2026. NYPA’s first annual Report on the Decarbonization Action 
Plans can be found here: https://www.nypa.gov/-/media/nypa/documents/document-
library/annual-reports/nypa-decarb-plans-report.pdf. 
 

2.3 NYPA’s Additional Commitments to Energy and 

the Environment 

NYPA has a strong track record of facilitating and implementing the Climate Act. Our 

VISION2030 Strategic Plan, published in 2020, included an updated mission statement to reflect 

a commitment to the CLCPA. In March 2025, the NYPA Board of Trustees approved 

VISION2030 Renewed, incorporating our strategic commitments to shaping a sustainable 

future, marked by key enhancements like accelerating New York State’s renewable energy 

https://www.nypa.gov/-/media/nypa/documents/document-library/annual-reports/nypa-decarb-plans-report.pdf
https://www.nypa.gov/-/media/nypa/documents/document-library/annual-reports/nypa-decarb-plans-report.pdf
https://www.nypa.gov/about/vision2030
https://www.nypa.gov/vision2030-renewed


   

 

 
 

10 

goals, modernizing energy transmission, deepening customer partnerships, and invigorating the 

New York State Canal System. 

2.3.1 Existing Generation 

NYPA generates 22 percent of the state’s power, more than 80 percent of which is 
clean, affordable hydropower. NYPA’s hydropower is the foundation of New York’s 
grid—both today and in an emissions-free future. 
 
NYPA operates three large-scale hydroelectric plants: the Niagara Power Project 
(opened in 1961), the St. Lawrence-Franklin D. Roosevelt Power Project (1958), and 
the Blenheim-Gilboa Pumped Storage Power Project (1973). To continue the safe and 
reliable operations of these assets, the Power Authority has committed to significant 
ongoing investment, including, for example, a 15-year, $1.1 billion modernization and 
digitization program (Next Generation Niagara) at the Niagara Power Project, the 
largest source of clean electricity in New York State and one of the country's largest 
hydroelectric projects. 
 
The Power Authority also operates two fossil fuel-powered generating facilities and 11 
SNGPPs. NYPA has committed to retiring all fossil units by 2035. As mentioned 
above, NYPA is directed to cease electricity production using fossil fuels at the 
SNGPPs by the end of 2030, as long as the deactivation of the plants will not degrade 
air quality from emissions from other older, less efficient and higher emitting power 
plants, and the SNGPPs are not needed for electric system reliability or emergency 
power, and environmental conditions are met. 

2.3.2 Transmission 

In addition to managing more than 1,550 circuit miles of high-voltage transmission in 
New York State, the Power Authority is investing in the most ambitious transformation 
of the state transmission system in more than 40 years. No entity—public or private—
is doing more transmission work in New York than NYPA. Our direct investments of 
over $2 billion in the Smart Path, Central East Energy Connect (CEEC), Smart Path 
Connect, and Propel NY projects have enabled an additional $3.7 billion of private 
investment. 
 
NYPA completed the Smart Path project in the summer of 2023, rebuilding more than 
78 miles of transmission in the North Country, and we are modernizing an additional 
100 miles of transmission through Smart Path Connect in Northern New York and the 
Mohawk Valley. NYPA’s investments in Smart Path and Smart Path Connect are 
creating a 345-kilovolt (kV) corridor that significantly increases transmission capacity in 
New York State, which enables 900 MW of renewable energy to be delivered to 
900,000 homes statewide. The projects will also decrease annual carbon dioxide 
(CO2) and nitrogen dioxide (NOx) emissions by 1.16 million tons and 160 tons, 
respectively, and results in over $1.45 billion in energy system production cost savings 
and congestion savings for ratepayers over 20 years. 
 
At the end of 2023, NYPA completed CEEC, an upgrade of transmission assets 
between Albany and Oneida counties, which had been one of the most heavily 
congested transmission areas in the state power grid. CEEC was one of two segments 
selected by the NYISO in the Public Policy Transmission Planning Process, which 
solicited transmission solutions to unbottle the NYISO’s Central East interface to allow 
renewable energy to flow downstate. CEEC increased the Central East transfer limit 
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by at least 350 MW, increased voltage transfer by 875 MW, and reduces CO2 
emissions by 10.6 million tons and congestion costs by $482 million annually. 
 
NYPA continues its collaboration with New York Transco (Transco) with the 
development of the Propel NY project. This project will bolster grid reliability and 
resiliency while delivering clean energy into the statewide electric grid through system 
improvements on Long Island, in New York City and in Westchester County. NYPA 
and Transco have executed a development agreement with the NYISO and are well 
on the way to obtaining all the necessary permits and approvals, including the siting 
process provided for in Public Service Law Article VII. The DPS deemed the July 2024 
application complete in March 2025 and the applicants are in settlement discussions 
with intervenors. The Propel NY project has a projected in-service date of May 2030. 
 
NYPA continues to invest in its existing transmission network. We are investing $85 
million to reconductor the Long Island Sound Cable (also known as Y-49) transmission 
line and are investing approximately $350 million in the Stewart Avenue - Uniondale 
Hub Substation (formally East Garden City Substation) to facilitate the Propel NY 
project. NYPA’s Transmission Life Extension and Modernization program is ongoing, 
and we expect to invest an additional $150 million through 2027. NYPA is also 
advancing additional major transmission projects. 
 
NYPA and LS Power (through an affiliated entity, LS Power Grid New York) submitted 
joint proposals (consisting of 12 individual solutions) to the NYISO in response to its 
April 4, 2024, Public Policy Transmission Need solicitation to deliver offshore wind 
generation into New York City. If selected by the NYISO, the joint proposals, 
collectively named Five Boro Energy Connect, will inject clean, renewable energy from 
offshore wind facilities into the statewide energy grid and help reduce New York City’s 
reliance on greenhouse gas emitting fossil fuels. The proposals focus on upgrading 
and modernizing transmission infrastructure to deliver 4,770 megawatts (MW) to up to 
8,000 MW of offshore wind resources to the state’s power grid. On July 17, 2025, the 
PSC withdrew its Public Policy Transmission Need finding due to “recent actions taken 
by the federal government [that] have drastically reduced the prospects for the 
development and construction of the offshore wind resources [to] be served by the 
proposed transmission solutions.” 
 
On December 20, 2024, the Authority filed a Priority Transmission Project (PTP) 
petition with the PSC. The Accelerated Renewable Energy Growth and Community 
Benefit Act established the PTP process for constructing new and expanded 
transmission infrastructure needed on an expeditious basis. The petition requests the 
PSC to designate the Clean Path Transmission Project (CPTP) as a PTP. The CPTP 
includes an approximately 178-mile-long underground/submarine 400kV, 1,300 MW 
HVDC transmission line running between Delaware County and Queens County and 
two converter stations and tie-in lines. The project will be capable of delivering upstate 
renewable resources into the heart of New York City, where it is most needed, among 
other benefits. Because the Project will be controllable and capable of bidirectional 
operation, it will also support the upstate power grid by flowing power from downstate 
to upstate during periods of excess supply from offshore wind facilities that are 
currently under development. 
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2.3.3 Customer Energy Services  

In addition to providing customers with low-cost hydropower, NYPA enables 
approximately $250 million a year in energy services investment. NYPA works with 
state agencies, municipalities, transit organizations, and educational institutions as a 
trusted advisor to help achieve their decarbonization goals.  
 
Our energy services are focused on three key areas to best support New York State 
energy goals; (1) facility decarbonization through energy efficiency and electrification; 
(2) electric vehicle (EV) charging infrastructure to support adoption; and (3) distributed 
energy resources, including customer-sited renewables. 
 
These solutions have resulted in nearly $4 billion in investments to date. NYPA’s 
Distributed Energy Resources Advisory group has enabled 62.4 MW of solar to date, 
with an additional 351.23 MW in the project pipeline. Through our Smart Street 
Lighting NY program, we help municipalities purchase their streetlights from private 
utility companies and upgrade them to energy-efficient, smart-controlled LED lighting. 
 
Additionally, NYPA enables the transition to electric transportation by expanding EV 
charging infrastructure for our customers and the public, including our EVolve NY 
program, which operates 212 direct current fast chargers at 52 sites across the State. 
Approximately 188 additional chargers to be located at sites throughout the state are 
either under construction or in the pre-construction planning stage. NYPA expects the 
majority of these chargers to become operational in 2025 and 2026. As of June 25, 
2025, 32 of these additional chargers are in the active construction phase, 30 are in 
the pre-construction phase, and 78 are in the design phase. 
 
NYPA’s commitment and expertise in building decarbonization was further recognized 
in the 2023-2024 Enacted State Budget, which entrusted us to manage the 
Decarbonization Leadership Program on behalf of New York State. NYPA is on 
schedule to deliver decarbonization action plans for 15 of the highest carbon emitting 
State facilities by January 2026. 

2.3.4 Canals 

In 2017, state lawmakers granted NYPA stewardship of the New York State Canal 
System. NYPA and the New York State Canal Corporation (a NYPA subsidiary) seek 
to preserve the heritage of the Canal System and maintain it as a source of economic 
growth for its next century of operation.  
 
The Canal Corporation is prioritizing safety, incorporating sustainable practices, and 
promoting innovation. We invest more than $140 million every year to operate and 
revitalize the Canal System. 
 
NYPA also committed $300 million under our Reimagine the Canals initiative, which is 
an investment in resilience, regeneration, restoration, reuse, and retrofit. As we 
prepare to celebrate the bicentennial of the Erie Canal in 2025, NYPA is committed to 
enhancing the resilience and economic growth potential of the canal system. 

2.3.5 NYPA Environmental Justice 

NYPA has a long-standing commitment to Environmental Justice (EJ) and has been a 
leader in community-based engagement and programming in historically 
disadvantaged communities for more than 20 years. We have had a dedicated EJ 
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department for nine years to reflect this organizational priority and deepen our work. 
Our goal is to ensure that EJ communities are prioritized in the transition to a clean 
energy economy. NYPA’s EJ program leverages our expertise in generation, 
transmission, renewable energy, and EV technology to provide meaningful programs 
in four fundamental areas: public education, community energy projects, community 
engagement, and workforce development. 
 
Public Education: NYPA EJ education programs are designed to increase community 
understanding of electricity, climate change, and the clean energy transition. We 
provide multi-lingual energy literacy programs delivered by NYPA staff and 
community-based educators. NYPA is committed to ensuring that historically 
disadvantaged communities are central to our planning when we invest in new projects 
or infrastructure. 
 

Examples include: 

• Indoor Food Production (IFP): Since 2020, NYPA has participated in a multi-state 

research collaborative aimed at informing electric grid design and the energy 

consumption associated with controlled agriculture initiatives. As part of the research, 

shipping container farms are placed in food deserts (census tracts that experience high 

rates of poverty and limited access to grocery stores that offer fresh and nutritious foods) 
to support climate-vulnerable communities by creating a microclimate that optimizes 

year-round healthy food production. NYPA has invested more than $1 million in IFP 

programs in partnership with Black Urban Growers in Harlem and the East Side of 

Buffalo; projects are coupled with climate justice and urban farming training and 

curriculum. 

• Green Classrooms: At schools throughout New York City, NYPA’s Green Classrooms 

program involves the creation of hydroponic science labs in public schools, including 

teacher training and student research in collaboration with NY Sun Works. Since 2018, 

NYPA has converted 36 classrooms, including a New York City Housing Authority 

community center into hydroponic science labs that produce healthy food and provide 

students with opportunities to learn about climate change, sustainability, and renewable 

energy. 

• Energize U Program: NYPA has launched a program, called Energize U, to bring 

educational workshops to public school students and adults in community-based 

settings. This program focuses on sharing information about electricity basics, energy 

efficiency, and the clean energy transition. In 2024, NYPA partnered with the Brentwood 

School District on Long Island to bring energy-related education to 7th graders through 

our Energize U Youth Programming initiative. More than 1,300 students participated in 

the program, which focused on the fundamentals of electricity. Throughout the course, 

students engaged in hands-on activities that taught them about electricity basics and 

introduced them to renewable resources and their impacts on and benefits to the 

community. 

• Community Energy Projects: NYPA’s EJ program has implemented community energy 

projects to bring new resources into disadvantaged communities to improve energy 

efficiency, support e-Mobility, and enhance community greening. Since 2018, we have 
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supported 16 projects across New York State and continue to invest in a just transition 

through these projects. 

Examples include:  

• Installation of energy-related infrastructure and educational exhibits at the Explore and 

More Children’s Museum in Buffalo. 

• Replacement of energy-intensive appliances and upgraded lighting in residents’ units to 

more energy-efficient LED fixtures at the Massena Housing Authority, we also hosted 

energy literacy and weatherization workshops and renovated community spaces with the 

help of over 20 NYPA volunteers. 

• LED lighting upgrades at the Niagara Falls Housing Authority, reducing operational and 

maintenance costs and improving public safety. 

• Collaboration with academic institutions to build programs that prioritize disadvantaged 

communities. In 2023, NYPA funded Bronx Green Action, an environmental 

sustainability challenge for Bronx-based colleges to advance energy-related climate 

solutions and green jobs training. Bronx Community College was the inaugural winner of 

the $1 million award. Funding supported campus environmental issues and solar 

workforce training for Bronx residents. The initial cohort of students graduated in 2025. 

• A $1 million energy efficiency project at the Tuscarora Nation Elementary School in 

Western New York that provided energy-efficient upgrades to the school’s heating and 

water filtration systems. 

Community Engagement: NYPA has a strong legacy of community engagement. Our EJ team 

works as an internal advocate on behalf of communities to ensure that their concerns are 

prioritized and incorporated into NYPA’s strategic planning. Our staff hosts meetings and site 

tours between critical stakeholders, advocates, and NYPA business units to incorporate a 

justice lens and inform the Power Authority’s program development and execution. 

For example, in 2020, NYPA signed a Memorandum of Understanding with the PEAK Coalition, 

a group of five leading environmental justice and clean energy interests, to jointly evaluate the 

transition of NYPA’s SNGPPs in New York City and on Long Island. The landmark agreement 

resulted in recommendations for clean energy technologies, such as battery storage and low- to 

zero-carbon emission resources and technologies, while continuing to meet the unique 

electricity reliability and resiliency requirements of New York City. The agreement also informed 

the development of our bulk energy storage RFP and is part of an ongoing monthly meeting 

between PEAK Coalition and NYPA. 

Workforce Pathways: NYPA recognizes the opportunities for workforce development in the 

clean energy transition. We are investing in robust internship programs for early career 

students, a fellowship for high school students, scholarships for college students interested in 

clean energy careers, and an EV training program. The goal of our EJ workforce pathway 

initiatives is to ensure that students in historically disadvantaged communities are equipped to 

participate in the transition to a clean energy economy. Our programs serve as a pipeline to 

break down traditional barriers to entry for careers in the utility industry and to promote a more 

diverse candidate pool for the growing needs of the clean energy industry. 

 



   

 

 
 

15 

Examples include: 

• Pathways in Technology Early College High School (P-TECH) Scholars Program: 

NYPA has made a five-year commitment to serve as an industry partner by supporting 

students from ninth grade to the completion of a free, energy-related associate’s degree. 

We support school districts and community colleges in historically disadvantaged 

communities close to NYPA assets. Since 2021, we have supported 149 students with 

paid summer internships and fellowships that include industry-recognized certifications 

in energy auditing, HVAC, and drone technology. 

• Additionally, NYPA’s Future Energy Leaders College Scholarship provides a $10,000 

scholarship in partnership for students pursuing an energy-related college degree. In 

total, we have supported 70 students over the past five years. 

• NYPA EV Workforce Program: NYPA supports the next generation of automotive 

technicians by donating electric vehicles that have been retired from our fleet. Donation 

recipients are Boards of Cooperative Educational Services and Career and Technical 

Education institutions throughout New York State. NYPA has collaborated with 22 

educational institutions to provide EVs, safety equipment, and Level II chargers. In 

collaboration with Hudson Valley Community College (HVCC), NYPA was awarded a 

$105,000 grant in 2024 from Electrify America for the "Charging Forward: New York 

State ZEV Train-the-Trainer Program." This initiative aims to cultivate a highly skilled 

workforce in zero-emission vehicle (ZEV) technology across New York State by training 

120 automotive technician instructors from high schools and community colleges over 

the next two years. The program will standardize EV education, provide necessary 

equipment and upgrades, and increase ZEV awareness and education, supporting New 

York State in meeting its climate goals by facilitating the transition to electric vehicles 

and preparing the next generation of auto-tech workers. The first workshops for this 

program were successfully held at HVCC, Rockland BOCES, and SUNY Oswego in 

June 2025, marking the beginning of a statewide effort to enhance ZEV technology 

education and training. 

• NYCHA Clean Energy Academy: Launched in 2022, NYPA has committed funding of 

$75,000 to support the NYCHA Clean Energy Academy, a two-year scalable program 

that trains New York City public housing residents in clean energy careers. Funding 

supports curriculum development and educational bridge training for NYCHA residents 

who do not have the minimum qualifications to access the academy. 

2.3.6 Nuclear Energy 

While we continue our focus on renewables and energy storage, we are also expanding 

our efforts to develop nuclear power in New York State. On June 23, 2025, Governor 

Hochul directed NYPA to develop and construct a zero-emission advanced nuclear 

power plant in Upstate New York to support a reliable and affordable electric grid, while 

providing the necessary zero-emission electricity to achieve a clean energy economy. 

Under this directive, NYPA will begin by evaluating technologies, business models, and 

locations for this first nuclear power plant and will work to secure the key partnerships 

needed for the project. Nuclear power plants do not meet the current definition of a 

renewable energy system in New York State and are therefore outside of the scope of 

strategic plans issued under PAL § 1005 (27-a)(e). 

https://nychanow.nyc/the-clean-energy-academy-will-prepare-residents-for-green-careers/
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3 NYPA Renewables 

3.1 Progress to Date 

3.1.1 Staffing 

To support our wide range of 
responsibilities, NYPA and Canals 
operate on a shared service model, 
where subject matter experts are 
supported by existing in-house 
resources, including Legal, 
Procurement, Finance, and Project 
Delivery. This model allowed NYPA to 
quickly create the NYPA Renewables 
function.  

3.1.2 Stakeholder Engagement 

This Updated Strategic Plan has been 
and will continue to be informed by 
significant stakeholder engagement. 
NYPA is committed to transparency and ease of access in stakeholder engagement 
processes. 
 
In addition to the public engagement process required for the NYPA Renewables 
Strategic Plan, NYPA is required by statute to engage in an annual conferral with 
stakeholders to seek their perspectives on various matters, including New York State's 
advancements towards achieving the renewable energy objectives outlined in the 
CLCPA. 
 
In November 2023, NYPA published its first Conferral Report (Appendix D). The report 
was the culmination of our inaugural conferral process in which we gathered feedback 
from more than 50 stakeholder groups, including state agencies and authorities, 
regulatory entities, climate and resiliency experts, labor organizations, and 
environmental justice and community organizations.1  
 
NYPA’s second conferral process concluded in September 2024 with the publication of 
the 2024 Conferral Report concurrent with the NYPA Renewables Strategic Plan draft 
on October 8, 2024 (Appendix E). In response to feedback regarding increased 
transparency and accessibility for the conferral process, the second conferral process, 
and all subsequent conferrals, allowed for the following: 
 
• Conferral written comments are published in their entirety on NYPA’s website. 

 
1 Please note that NYPA’s formal annual conferral interviews will take place from July to September of each calendar year, while 
written comments can be received at any time. Conferral Reports will be published between October and December of each year 
and will incorporate any feedback received within the conferral process timeline. 
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• Public comments can be received at any time and submitted by anyone through 

NYPA’s website or via email to NYPARenewablesConferral@nypa.gov. 

• Stakeholders that received direct outreach from NYPA to request public comment 

were offered an option for submitting written comments in lieu of or in addition to a 

virtual interview with staff. 

Insights from the 2023 and 2024 conferral processes are summarized in Section 

4.4.1 and published in their entirety in Appendices D and E respectively.  

NYPA is publishing this draft of the Updated Strategic Plan and initiating the 2025 
conferral process simultaneously to allow conferees to consider the draft version of the 
Updated Strategic Plan while conferring with the Power Authority. In addition to 
allowing conferees to view and comment on this draft Updated Strategic Plan as a part 
of the conferral process, this approach will help reduce stakeholder fatigue for this 
annual engagement process. Interested parties may submit additional comment to 
NYPARenewablesConferral@nypa.gov for inclusion in future Conferral Reports. 
 
In addition to the annual conferral process, the final version of the inaugural NYPA 
Renewables Strategic Plan was enhanced by public comments and hearings. As 
called for by NYPA’s statutory authority, public comments on the draft plan were 
accepted for at least 60 days. While this authority calls for three public hearings in 
diverse parts of the State, we added to our open forums and held 12 public hearings. 
 
To help gather additional public comments, NYPA also sought community input 
through NYSERDA’s Regional Clean Energy Hubs program. NYSERDA created the 
Regional Clean Energy Hubs program to help New Yorkers navigate opportunities to 
access the benefits from the clean energy transition, including clean energy careers, 
home improvements, rebates for businesses, and personal transportation. NYSERDA 
has established 12 Regional Clean Energy Hubs, with a collective network of over 50 
organizations. NYPA worked with NYSERDA to utilize these hubs to notify community 
members of the availability of the draft inaugural Strategic Plan in hopes of soliciting 
additional public input. Community members were supplied with a link to the draft 
NYPA Renewables Strategic Plan and encouraged to submit comments to the 
designated NYPA email address and to participate in a public hearing. NYPA and 
NYSERDA will work together, where possible, to integrate the Regional Clean Energy 
Hubs in future opportunities and public outreach processes surrounding NYPA’s 
authority to build, own, and operate renewables, including that associated with this 
draft Updated Strategic Plan. 
 
We place great value on public feedback, and as such, we are holding two virtual 

hearings on this draft Updated Strategic Plan, as well as a 45-day comment period. The 

table below provides key milestones for the release of the draft Updated Strategic Plan, 

associated hearing dates, comment submission due dates, and our current plan for 

presenting a final Updated Strategic Plan to the NYPA Board of Trustees. 

3.1.3 Due Diligence  

To maximize the amount of renewable energy generation projects that NYPA could 
prudently own, our legal, finance, and taxation experts and outside counsel conducted 
comprehensive research on financial structures available to the Power Authority. 

https://www.nypa.gov/Contact-Forms/Renewables
mailto:NYPARenewablesConferral@nypa.gov
mailto:NYPARenewablesConferral@nypa.gov
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3.1.3.1 Formation of Subsidiaries 

NYPA analyzed the benefits and drawbacks of undertaking projects with and without 
subsidiaries and incorporating subsidiaries under the New York Not-for-Profit 
Corporation Law or the New York Business Corporation Law. NYPA reviewed 
alternative project financing structures and methods to limit liability and risk to our 
existing essential functions, such as power generation and transmission, and 
researched subsidiary governance requirements. Based on this analysis, NYPA 
established a wholly-owned subsidiary, the New York Renewable Energy 
Development Holdings Corporation, under the Business Corporation Law to bring in 
external capital more easily and to protect against project risk, both of which will 
increase the amount of renewable energy that the Power Authority can deploy. 

3.1.3.2 Creation of a Local Development Corporation 

NYPA and the Empire State Development Corporation (ESD), through the Job 
Development Authority (JDA), collaborated in the creation of a local development 
corporation (LDC) to act as a conduit issuer of bonds for energy and power projects. 
NYPA and/or its wholly-owned subsidiaries can utilize the LDC to issue taxable and 
tax-exempt bonds on behalf of renewable energy projects the Power Authority 
pursues, pledging the revenues and assets of these projects to secure financing. 

3.1.4 Operational and Commercialization Model Analysis  

In development of our operational and commercialization models, NYPA analyzed 
global best practices from utilities and private corporations with existing renewable 
energy arms. Details of our selected operational and commercialization models are 
summarized in Section 3.2.2 below.  

3.1.5 Partner Identification and Vetting 

As called for in NYPA’s statutory authority, we have diligently pursued “opportunities to 
work in partnership with private sector renewable energy developers to accelerate 
activity, catalyze greater scale, and spur additional market participation.”2 In January 
2024, the Power Authority released a RFI to solicit targeted information from industry 
stakeholders, with a focus on renewable energy and energy storage developers. The 
RFI sought to understand which developers may be interested in collaborating with 
NYPA in various capacities. More than 170 entities expressed an interest in NYPA’s 
renewable energy activities, and many entities indicated a willingness and desire to 
partner with NYPA. The information received further advanced NYPA’s growing 
understanding of the renewable energy market in New York.  
 
On March 12, 2024, and again on December 14, 2024, NYPA issued Requests for 
Qualifications (RFQ) seeking information from renewable energy and energy storage 
developers and investors that outlines their experience and qualifications.  
 
As described in the RFQ materials, NYPA evaluated potential partners based on the 
following criteria:  
 

• Experience: depth and years of experience, technical capabilities, experience 
working with public entities; 

• Financial overview: information supporting financial strength of the company, 
including the company’s bonding capacity and liquidity support; 

 
2 [PAL § 1005(27-a)(e)(ii)(H)]  
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• Partnership structure(s): preferred collaborative structure, typical investment 
strategy; and 

• Record of legal compliance and alignment with requirements in NYPA enabling 
legislation. 

 
NYPA reviewed additionally each respondent’s statement of qualification regarding: 
 

• Demonstrated knowledge of sector history, market players, sector dynamics, 
financeable structures and applicable market incentives; 

• Ability to customize collaborative structures to NYPA’s needs and limitations; 

• Biographies or resumes of all principals and key personnel, and clear 
identification of match between scope and qualifications; 

• Relevant recent track record of project development/deployment or 
investments in the energy sector; 

• Demonstrated engagement and activity within New York State; 

• Commitment of key principals to be engaged on the NYPA assignment; and 

• Size of team and ability to provide dedicated professionals to work such 
assignments. 

 
To date, NYPA has pre-qualified 94 renewable energy and energy storage developers 
and investors. Through these efforts, NYPA is building a stable of qualified developers 
and investors to engage and enhance our ability to mobilize projects quickly and 
efficiently. NYPA intends to reopen this RFQ for a certain period of time each year and 
provide an opportunity to add qualified developers with regularity. These efforts have 
also contributed to NYPA’s first and second tranche of potential projects, as detailed in 
Section 5. 

3.1.6 Project Identification and Initial Due Diligence 

To maximize the amount of renewable energy deployed in New York State and 
accelerate its implementation, we have examined projects across the project 
development continuum to identify opportunities in which NYPA can support active but 
struggling projects, initial-stage projects in site acquisition, and ones in between. 
Below are examples of projects NYPA has been evaluating for renewable energy and 
energy storage potential. 
 
Due diligence for renewable energy projects is not a one-time event but a continuous 
process that spans the entire lifecycle of the project. From initial planning and 
financing to construction, operation, and eventual decommissioning, regular 
assessments are crucial to address evolving risks, regulatory changes, and 
technological advancements. Ongoing due diligence ensures that projects remain 
aligned with financial, economic, operational, and environmental goals, helping to 
mitigate potential challenges and optimize long term performance.  
 
NYPA performs a comprehensive due diligence process through different phases of 
projects from project identification all the way through execution and commercial 
operation. This multi-phase due diligence process aligns with NYPA’s internal 
governance and compliance framework. Such diligence spans across five multi-
disciplinary areas that are applicable during different stages of project development. 
Each area further focuses on various aspects depending on the project phase, maturity 
level, and potential deal structure with NYPA: 
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• Strategic alignment;  

• Economic considerations such as project financing and structuring;  

• Technical evaluation;  

• Legal and regulatory compliance; and 

• Operational, risk, and integration analysis. 
 
The first step or project identification phase involves conducting a fatal flaw due 
diligence on projects presented by pre-qualified developers to identify critical risks that 
could impede the successful development, financing, or operation of the project. This 
step focuses on uncovering major issues that could derail the project, rather than minor 
risks that can be mitigated or managed later.  
  
Such fatal flaw due diligence involved reviewing different elements from applicable due 
diligence areas explained above and includes:  
 

• Project status- maturity of project including but not limited to:  
o Secured site control; 
o Key permits status or clearly defined permitting plan.  

• Technical evaluation: 
o High level system design;  
o Energy resource assessment;  
o Interconnection viability;  
o Major environmental considerations.  

• Economic considerations: 
o Project costs;  
o Estimated levelized cost of energy;  
o Commercialization pathway or identified revenue mechanism. 

•  Strategic alignment: 
o Alignment with NYPA’s mission and values, including alignment with the 

considerations and purposes identified in NYPA’s enabling authority (for 
example, PAL § 1005(27-a) and (27-b));  

o Counterparty strength and compatibility. 

 

Community benefits, social impacts, and stakeholder alignment. Stakeholder alignment 
looks at multiple elements, including monitoring local community support and 
engagement, local government support, host community benefits including PILOTs or 
other arrangements, reviewing the public comments received during project permitting 
phases, and how the feedback is incorporated into the project scope. 
 
Projects that passed the fatal flaw due diligence were included in NYPA’s draft strategic 
plan, supported by non-binding letters of intent (LOIs) with the respective developers.  
 
NYPA is currently conducting comprehensive due diligence on the projects identified in 
this Updated Strategic Plan. This comprehensive due diligence process, depending on 
the project status, will investigate topics required by the enhanced authority, including 
but not limited to:  
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• Strategic alignment: 
o Deep analysis of counterparty strength and compatibility3;  
o Suitability of asset to fit into NYPA’s renewable resources portfolio;  
o NYPA’s competitive positioning customized for the project;  
o Stakeholder impact and alignment.  

• Economic considerations: 
o Project financials and economics;  
o Commercial and off-taker contracts review;  
o Financial and economic risk assessment;  
o Tax credits/grants, other fiscal considerations.  

• Technical evaluation: 
o Project designs;  
o Interconnection requirements and costs;  
o Equipment selection;  
o Contractor and partner evaluations;  
o Cost estimates.  

• Legal and regulatory compliance  
o Evaluation of permitting and surveying;  
o Interconnection status and agreements;  
o Site control arrangements and terms;  
o Operation and maintenance agreements.  

• Operational, risk, and integration analysis:  
o Operational readiness;  
o Operational plan. 

3.1.6.1 Investigating “At-Risk” Projects 

Through the RFQs, NYPA has interacted with private sector developers that have 
projects that are uncertain or unlikely to move forward. We can work with developers 
to explore whether any of the advantages brought by a partnership with NYPA or joint 
ownership could bring an “at-risk” project to completion.  

3.1.6.2 Working to Evaluate Publicly Owned Land and Serving Publicly Owned 

Facilities 

NYPA is exploring opportunities to utilize publicly owned land for renewable energy 
generation projects and to serve public facilities with the offtake from renewable 
generation. NYPA has opportunities to develop renewable generation on land 
inaccessible to the private sector because ownership must remain with New York 
State, or because the land is difficult to navigate due to other risks and challenges. In 
furtherance of the statutory objective for NYPA to “serve publicly owned facilities,” 
NYPA is exploring agreements with public facility owners to purchase the renewable 
energy offtake generated by new renewable energy generators.4  
 
Our efforts align with Governor Kathy Hochul’s Executive Order No. 22, which calls for 
100% of the electricity used by state agencies to come from renewable energy 
systems that meet the requirements of the PSC’s Clean Energy Standard. In 
furtherance of this effort, NYPA is working with OGS to implement the Public Power for 

 
3 Building on initial analysis during fatal flaw analysis, full due diligence of counterparty strength and compatibility includes credit 
worthiness of the developer and the asset structure, access to domestic content, and specific advantage NYPA can offer to the 
project including financing, operational, etc. 
4 [PAL § 1005(27-a)(e)(iii)(B)] 
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Public Entities program, announced by Governor Kathy Hochul in her 2025 State of 
the State address. Under the Public Power for Public Entities program, NYPA will work 
with OGS and state agencies to supply renewable energy to their state-owned 
facilities. 

3.1.6.3 Large Scale and Distributed Energy Resources 

NYPA’s inaugural strategic plan largely focused on acquisition and development of 
large-scale (above 5 MW) solar generation projects. We are also exploring the 
deployment of smaller distributed generation (less than 5 MW of capacity) that would 
directly contribute to the state’s 10 GW by 2030 distributed solar goal and qualify for 
certain NY-SUN incentives and the Value of Distributed Energy Resources (VDER) 
value stack. The PSC’s Order establishing the REACH program has resulted in new 
tariff mechanisms that expedite and simplify the compensation process for distributed 
generation resources that NYPA will be able to utilize going forward. With this draft 
Updated Strategic Plan, NYPA is adding more large-scale resources, as well as a 
significant number of distributed energy storage resources to its portfolio for further 
due diligence. 

3.1.6.4 Community Solar in Disadvantaged Communities  

With support from our Community Affairs and EJ teams, NYPA Renewables has been 
working with stakeholders, particularly in disadvantaged communities, to explore 
opportunities to deploy community solar that directly benefits these communities with 
clean, local electricity generation and/or bill credits. Consistent with NYPA’s 
commitment to community-based engagement and programming in historically 
disadvantaged communities, NYPA plans to assist disadvantaged communities with 
smaller solar “community gardens” in which they have direct involvement and 
potentially an ownership stake, to supply renewable energy to community residents. 
NYPA welcomes suggestions for potential sites for these projects. 

3.1.6.5 REACH Projects - Criteria and Designation 

In Section 5 of this Updated Strategic Plan, NYPA has identified and designated an 

additional set of projects to contribute to the REACH program, selected based on a 

range of key factors, including economic viability that will enable a portion of project 

revenues to support bill credits to low-income electricity customers in disadvantaged 

communities. Smaller-scale distributed energy projects have been prioritized for REACH 

designation due to their relative ease of implementation, the potential for earlier cash 

flow generation than utility-scale projects, and the recently established tariff mechanism 

set forth by the PSC in alignment with the Statewide Solar for All program and the 

Energy Assistance Program. Other considerations, such as proximity to disadvantaged 

communities and alignment with NYPA’s environmental, equity, and environmental 

justice objectives, were also central to the selection process. As the program evolves, 

additional projects will be assessed and designated for REACH initiatives based on 

these criteria. 
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3.2 Considerations Underlying NYPA’s Renewable 

Energy Strategy 

In June 2023, immediately following the 2023-2024 Enacted State Budget that authorized NYPA 

to build new renewable energy generation projects, we began taking steps to define our 

renewables strategy, including analysis of the challenges that exist globally and locally in 

renewable energy deployment and lessons learned from existing market participants. That 

analysis, along with a review of NYPA’s 

advantages, limitations, and financial 

capacity, informed NYPA Renewables’ 

mission statement, operating, and 

commercial models. 

The Power Authority is committed to 

building as much renewable energy as we 

prudently can, as well as enabling as 

much renewable energy as we can in 

addition to what NYPA can own.  

To maximize the deployment of renewable energy, NYPA is looking at all potential pathways to 

catalyze projects, including partnerships, greenfield development, distributed energy resources, 

community solar, creative off-balance sheet ownership structures, and NYPA-enabled projects 

at customer or public sites. We are also cognizant of and tracking how changes at the federal 

level may affect the pricing, timeline, and feasibility of new renewables.  

The following sections summarize NYPA’s analysis of our competitive position, operational and 

commercialization options, financial considerations, and potential options to bolster our ability to 

build renewables. 

3.2.1 NYPA’s Competitive Position 

While NYPA Renewables provides an opportunity to develop renewable energy for 
New York more equitably and more affordably, there are still costs associated with this 
transition that will ultimately be paid by New Yorkers. To ensure this transition occurs 
in the most affordable manner, the Power Authority is making every effort to pursue 
cost-effective projects in the most efficient and lowest-risk ways. 
 
In determining how NYPA should enter a mature and well-capitalized market to 
accelerate renewable deployment while limiting the cost to New Yorkers, we analyzed 
our competitive advantages and challenges. 

3.2.1.1 NYPA Financial Competitiveness 

NYPA maintains a meaningful financial advantage in developing renewables because 
of our high credit ratings and tax-exempt status, but the functional implications are 
often complex. NYPA’s strong credit ratings require the maintenance of critical 
financial ratios, such as debt service coverage, debt to equity, and days of cash on 
hand. 
 
NYPA’s building and owning a significant amount of renewable energy infrastructure 
will require significant capital investment and borrowing. Accordingly, NYPA will need 

NYPA Renewables 
NYPA is dedicated to maximizing our 

deployment of renewable energy, striving 

to balance our commitment to affordable 

energy, our communities, and utilizing fair 

labor practices to advance a clean and 

sustainable future for all New Yorkers. 
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to approach the capital markets with increased debt issuances to finance this work, 
which, unless carefully managed, will put downward pressure on credit metrics, credit 
quality and ultimately, credit ratings. NYPA needs to ensure it achieves returns that 
fairly compensate the Power Authority for its investment to prevent credit erosion and 
maintain access to low-cost financing. If NYPA’s credit were to erode, this would 
increase financing costs and impact the amount NYPA can invest in its renewable 
energy portfolio. Further, some financial advantages, such as tax-exempt financing, 
result in disadvantages in other places, such as a reduction in federal direct pay tax 
credit benefits. Below is a summary of the factors affecting NYPA’s financial 
competitiveness.  

3.2.1.1.1 Majority Ownership Requirement 

One of the key provisions of NYPA’s enabling statute is the requirement for us to 
maintain majority ownership of projects. Unlike other developers that may develop 
projects and then sell some or all of their interest in the assets, sometimes referred to 
as “selling down,” the statute limits NYPA’s ability to do so.  
 
The “sell down” strategy is used to recycle invested capital to provide funds for 
continued investment in renewable project development. This strategy is often used to 
recover capital from larger projects that require significant equity commitment. This is 
where NYPA sees the majority ownership requirement being most limiting. Selling 
down at opportunistic points in a project’s lifespan would better position NYPA to 
diversify project holdings to reduce concentration risk and exposure to projects, 
recapitalize itself, and redeploy the recovered capital to additional renewable projects. 
 
Given NYPA’s financial capacity, building large projects with significant capital 
contributions limits our ability to diversify the renewable generating portfolio, creating 
concentration risk in a small number of projects. Although NYPA will engineer and 
design projects to the highest standards, there are some circumstances that cannot be 
derisked, such as a force majeure event. Diversifying and investing in an increased 
number of projects reduces exposure to these types of events. 
 
Third-party partnerships will be critical to enabling the Power Authority to pursue 
additional projects, and other tools discussed in this Strategic Plan that could further 
enhance the Power Authority’s ability to build.  

3.2.1.1.2 Bonding Capacity 

NYPA’s debt instruments provide a safe investment for our investors due to NYPA’s 
strong credit ratings and our focus on maintaining a strong balance sheet. As a result, 
NYPA can issue debt in the capital markets at lower interest rates. The Power 
Authority Act anticipates that NYPA will manage risk responsibly to enable it to, for 
example, pay the costs of operation and maintenance of its projects, pay principal of 
and interest on any obligations issued pursuant to its bond resolutions, and maintain 
any reserves required by the terms of such resolutions. See, e.g., PAL §§ 1005(5); 
1005(6) and 1010. NYPA has consistently had a strong credit rating, with ratings of AA 
or AA+ from Fitch Ratings, Moody's Ratings, and the Kroll Bond Rating Agency, 
reflecting NYPA's financial strength, operational success, and risk management. 
 
In 2011, the NYPA Trustees adopted a policy statement (“Policy Statement”) which 
relates to, among other things, voluntary contributions, transfers, or other payments to 
the State by the Authority after that date. The Policy Statement provides, among other 
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things, that in deciding whether to make such contributions, transfers, or payments, 
the Authority shall use as a reference point the maintenance of a debt service 
coverage ratio of at least 2.0 (this reference point should not be interpreted as a 
covenant to maintain any particular coverage ratio), in addition to making the other 
determinations required by the Authority's General Resolution Authorizing Revenue 
Obligations, dated February 24, 1998, as amended and supplemented. While this 
policy limits our overall bonding capacity, it ensures we can continue to access the 
capital markets whenever necessary and at competitive interest rates. 

3.2.1.1.3 Tax-Exempt Financing 

NYPA is eligible for tax-exempt financing and plans to use it where allowable and 
appropriate. Tax-exempt bonds must comply with private use and other rules as 
dictated by the Internal Revenue Service (IRS).  
 
The projects must be reviewed for meeting IRS criteria, including the “private use” test 
as described under Internal Revenue Code 141(b) to benefit from tax-exempt 
financing. NYPA has analyzed the commercialization and offtake structures with 
external counsel and is optimistic that most projects will qualify for at least a partial 
tax-exemption.  
 
While tax-exempt debt has historically been significantly cheaper than taxable debt, 
especially for AA-rated debt, the spreads change over time. In reviewing the interest 
rate spreads for taxable and tax-exempt debt, projects or the portions of projects 
NYPA plans to own should benefit from using tax-exempt debt.  
 
Nonetheless, tax-exempt financing is a complex financial instrument, with implications 
for the rest of the project’s structure. A few of those nuances are described here. 
When tax-exempt debt is used, Direct Pay Tax Credits must be reduced up to 15%. 
NYPA, as a Direct Pay-eligible entity under the Inflation Reduction Act (IRA), cannot 
use tax-exempt debt for portions of projects it does not own under current IRS rules 
and guidance. Finally, private developers monetize the Modified Accelerated Cost 
Recovery System (MACRS) depreciation tax shields, and the use of tax-exempt debt, 
if allowed, would make this benefit unavailable, possibly increasing the Levelized Cost 
of Electricity (LCOE). As a result of these complexities, projects must be evaluated 
individually to determine the best ownership structure and financing strategy. 

3.2.1.1.4 Tax Equity Financing 

As an Applicable Entity as defined by the IRA, NYPA is eligible for “elective pay” (also 
referred to as “Direct Pay”) and will receive a refundable tax credit from the federal 
government. This means it will receive a payment, not a credit, after filing a tax return. 
Therefore, there is no need to pass the tax credit on to an entity with a tax liability.5 
Unlike private developers, NYPA will not need to raise tax-equity financing. Since 
many private developers do not have the tax liability to fully monetize federal tax 
credits received for owning renewable energy generation projects, tax equity financing 
is used to pass these benefits on to an entity that can fully monetize the tax credits 
and accelerate depreciation tax shields.6  

 
5 IRS and Treasury guidance does not allow the transferability of direct pay and requires the credit to be determined with respect to 
the Applicable Entity, limiting the use of tax equity, even if it were practicable. 

6 Most renewable energy properties are assigned a 5-year useful life under modified accelerated cost recovery system (MACRS), 
allowing the recovery of investment over a short period of time, creating tax shields that improve project returns. 
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3.2.1.1.5 The Inflation Reduction Act and Direct Pay 

Direct Pay is a monumental change for public power entities to own renewable energy 
projects and monetize tax credits that have been available to the private sector. Direct 
Pay has the theoretical ability to lower project costs to NYPA by 30% to 70%, 
depending on many factors and eligibility for bonus credits. 

 
However, there are limitations to the cost reductions public power can provide as an 
alternative to private ownership. Importantly, using tax-exempt financing for a project 
receiving the Clean Electricity Investment Tax Credit (ITC) or Production Tax Credit 
(PTC) reduces the tax credit up to 15%. Therefore, the advantage of tax-exempt 
financing is at least partially offset by the reduction in tax credits. If the spread for 
taxable vs. tax-exempt debt is compressed, then the use of tax-exempt debt may lead 
to increased costs of ownership. 
 
Additionally, because NYPA does not have a tax liability to offset, Direct Pay does not 
allow the monetization of MACRS depreciation tax shields, which private developers 
use to help reduce the overall LCOE for the project. This tax shield typically accounts 
for 10% to 15% of the value of a project. This loss of value, combined with the 
reduction in tax credits associated with tax-exempt debt, increases the cost of 
ownership for a public power entity. 
 
Another challenge for a public power entity is the fact that IRS and Treasury rules only 
allow for the filing of Direct Pay once a year. This means NYPA may have to wait 18 
months after the asset is placed in service to receive Direct Pay. Private developers 
can monetize this value on a quarterly basis by reducing their quarterly tax payments. 
This timing difference can effectively reduce the value of the Direct Pay by 7% to 10% 
for NYPA and requires NYPA to maintain a higher equity commitment until the funds 
are received. 
 
On July 4, 2025, the federal statutes authorizing the ITC and PTC were amended though 
the federal budget reconciliation process, significantly truncating the timeframe in which 
renewable energy generation projects must either commence construction or be placed 
in service to qualify for the respective credits. In addition, the budget reconciliation 
amendments put into place new restrictions on projects using components containing 
materials produced by Prohibited Foreign Entities of Concern and limited the ability of 
project owners to safe harbor projects. NYPA is concurrently assessing the potential 
impacts of these amendments on its strategy to develop new renewable energy 
generation resources. 

3.2.1.1.6 Subsidiaries and Special Purpose Vehicles  

As described earlier, NYPA has established its first renewable energy subsidiary, the 
New York Renewable Energy Development Holdings Corporation, to allow us to bring 
in external capital more easily, as well as protect against project risk. 
 
NYPA is exploring options for the financing of renewable energy projects with non-
recourse project financing through special purpose vehicles to “ring-fence” the project 
debt from the organization, which is an appealing risk management option. Our 
capacity analysis was determined based on the assumption that NYPA would use this 
type of finance vehicle.  
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3.2.1.1.7 Federal Loans and Loan Guarantees  

NYPA will regularly review and consider federal loans and loan guarantees for its 
projects. Based on historical analysis of interest rates, the federal Department of 
Energy’s (DOE) Loan Program Office (LPO) may offer pathways to lower financing 
costs as it has a lower interest cost where NYPA is targeting a BAA-rated taxable debt 
issuance. However, because the average spread between the DOE LPO program and 
BAA taxable debt has been 1.6% since 2009, there would only be a marginal decrease 
in project ownership costs. For example, a 100 MW alternating current solar project 
with 55% debt would result in a 3% reduction in the LCOE. 

3.2.1.1.8 Merchant versus Contracted Revenue 

One of the elements of the NYPA Renewables Strategic Plan identified in NYPA’s 
statutory authority is the ability to sell “the power, energy and ancillary services 
provided by planned renewable energy generating projects.”7 NYPA is a founding 
member, transmission provider, and generation provider in the wholesale electricity 
markets operated by the NYISO under tariffs approved by the Federal Energy 
Regulatory Commission (FERC). For utility-scale projects, NYPA will sell the electric 
capacity, energy, and ancillary service– such as system reserves– in the wholesale 
electricity markets operated by the NYISO. As with the rest of its generation fleet, 
NYPA will bid the output of its new renewable generation to maximize revenues. 
Even after maximizing its revenue potential in the NYISO markets, a renewable energy 
project in New York cannot cover its costs by exclusively relying on merchant revenue 
because of the difference between expected market revenues and lifecycle project 
costs of ownership. 
 
Based on modeling of merchant revenue streams (energy, capacity, and ancillary 
services), projects can expect to make less than $50/megawatt hour (MWh) on an 
annual basis for the foreseeable future. Based on NYPA’s market intelligence, the 
levelized cost of energy (LCOE) for new solar has increased to at least $100/MWh. 
Therefore, new renewable energy projects cannot cover their costs just selling their 
outputs into the NYISO market alone. 
 
To make up the difference, project developers look for “contracted revenue.” This 
largely falls into two categories: selling the environmental attributes of the project (the 
Renewable Energy Certificates [RECs]) to NYSERDA through a competitive 
solicitation or selling all attributes (energy, capacity, and RECs) to an energy user 
through a contract using an all-in “bundled” rate. There are also alternatives to 
separate RECs from the energy and capacity components.  
 
NYPA may sell Tier 1 RECs to NYSERDA, including through bidding into NYSERDA’s 
competitive solicitations for Tier 1 RECs. The NYSERDA Tier 1 Indexed REC is a form 
of contracted revenue that will help NYPA achieve the necessary financing and returns 
to bring about a larger buildout of renewables.  
 
An Indexed REC acts like a contracted revenue stream whereby NYPA will receive the 
strike price from a NYSERDA solicitation, regardless of merchant pricing. If NYPA bids 
a strike price of $90/MWh and earns $50/MWh from the market, NYSERDA will pay 
NYPA the strike price less monthly average zonal energy and capacity prices. This 
type of structure can help NYPA achieve project financing leverage of 50% to 60%, 

 
7 [PAL § 1005(27-a)(e)(ii)(G)] 
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which helps our equity go further. 
 
Additionally, our strong relationships with customers offer an opportunity to contract 
with them for the energy benefits and potential environmental benefits. We are talking 
with two of our largest customers, the Port Authority of New York and New Jersey and 
OGS, about opportunities to contract with NYPA Renewables. As noted above, NYPA 
is working with OGS to implement the Public Power for Public Entities program, 
whereby NYPA will work with OGS and state agencies to supply renewable energy to 
their state-owned facilities. 

3.2.1.1.9 State Appropriation 

The 2024-2025 Enacted State Budget created the Sustainable Future Program, which 

appropriated “not less than $200,000,000 for renewable energy projects, including: 

renewable energy generating projects undertaken pursuant to paragraph 27-a of section 

1005 of Public Authorities Law; municipal renewable energy projects; and, grid 

connectivity.” This appropriation, found in Chapter 54 of the Laws of 2025, is subject to a 

plan approved by the Director of the Budget, which must be submitted to the Chair of the 

Senate Finance Committee and the Chair of the Assembly Ways and Means Committee. 

The plan will prioritize actions benefiting disadvantaged communities consistent with the 

requirements ECL § 75-0109 (3)(d), and ECL § 75-0117, such as projects funding the 

REACH program. This appropriation, if allocated to projects in this Updated Strategic 

Plan, will increase NYPA’s ability to deliver renewable energy generating projects under 

PAL § 1005 (27-a). 

3.2.1.2 NYPA Siting and Permitting Expertise  

While NYPA is subject to the same siting and permitting processes as any other 
developer, our expertise in the regulatory landscape in New York State and at federal 
agencies is a competitive advantage in moving projects forward efficiently. NYPA has 
participated in planning New York’s energy system, including rebuilding our 
transmission system and adding transmission to the power system through the 
transmission planning and competitive selection processes conducted by the NYISO 
under tariffs approved by the Federal Energy Regulatory Commission (FERC).  
 
NYPA has also worked extensively on PSC transmission siting proceedings, and we 
have extensive expertise in hydroelectric licensing, other generation siting and 
permitting, and generation interconnection to our facilities. With the advent of the 
Renewable Action Through Project Interconnection and Deployment Act (RAPID), 
NYPA will leverage its deep knowledge of transmission, generation, and 
interconnection to site, build, and interconnect new renewable generation. 

3.2.1.3 NYPA Reputational and Relationship Strength  

NYPA prides itself on being a good neighbor and trusted advisor, forging strong 
relationships with the communities we serve. Our deep-rooted commitment to 
sustainability and economic development has positioned us as a reliable partner, 
helping to shape a brighter future for New York State. We do this in many ways, 
including support of local initiatives, enhancing grid reliability and advising on energy 
efficiency.  
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3.2.1.4 NYPA’s Existing Customer Base and Public Entities 

As described previously, NYPA is exploring opportunities to enter into agreements with 
our customers to be the beneficiaries of NYPA Renewables. Such mutually beneficial 
arrangements would provide customers with a fixed and predictable cost of achieving 
their CLCPA goals and Executive Order No. 22 requirements (as relevant). For NYPA, 
signing a contract with an existing customer or other public entity to buy the “offtake” of 
a renewable energy project (energy, capacity, RECs) provides a stable revenue 
stream and predictable cash flow that makes lenders much more willing to increase 
project leverage. Moreover, a project is likely to be eligible for tax-exempt financing if 
the customer is a governmental entity. As noted above, NYPA is working with OGS to 
implement the Public Power for Public Entities program, whereby NYPA will work with 
OGS and state agencies to supply renewable energy to their state-owned facilities. 

3.2.1.5 Potential for Ratepayer Benefit  

NYPA is committed to developing projects responsibly, with respect for the 
communities in which our projects will be located and paying fair wages through union 
labor and project labor agreements, which will apply to contractors and subcontractors. 
We are also committed to advancing projects with the strongest financial returns, 
because that allows us to decrease costs to the ratepayer through lower bids into 
NYSERDA solicitations and to maximize the amount of money we can allocate to the 
REACH program, which will help lower electricity bills for low-income ratepayers in 
disadvantaged communities. 
 
We are mindful that NYPA’s authority calls for renewable energy projects to “actively 
benefit disadvantaged communities.”8 In January 2024, NYPA petitioned the PSC to 
establish the REACH program. In June 2024, after public comments on the petition 
were filed, NYPA submitted additional reply comments in support of a regulatory 
model that will build on the PSC’s Energy Affordability program and the Statewide 
Solar for All program to provide bill credits to low-income ratepayers in disadvantaged 
communities. In October 2024, the PSC issued an Order approving NYPA’s petition 
and establishing the REACH program. 
 
One of our tools to lower costs to ratepayers is NYPA’s exemption from paying real 
estate taxes, which could have a tax revenue impact on host communities. The Power 
Authority is committed to exploring opportunities to make our host communities an 
active part of the transition to clean energy. This includes working with local 
communities in which NYPA will operate a utility-scale system to find sites where 
distributed-scale projects could be built for critical infrastructure, like a school or 
emergency center. 
 
NYPA will also explore ways to minimize potential negative tax revenue impacts on 
municipalities that host renewable energy projects, including Payment in Lieu of Taxes 
(PILOT) and/or host community benefit agreements, where appropriate, on a case-by-
case basis. As an entity dedicated solely to developing renewables to serve the public 
interest, we will balance the needs of host communities with the need to fund bill 
credits for low-income ratepayers in disadvantaged communities through the REACH 
program. 

 
8 [PAL § 1005(27-a)(e)(iii)(A)] 
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3.2.2 Operating and Commercialization Options 

3.2.2.1 Operating Model Options 

NYPA evaluated potential operating models, primarily differentiated by the time in the 
development process when we would become involved. A summary of those models is 
below. 
 
Under a Build-Transfer Agreement, NYPA would purchase an in-development 
renewable energy generating project from its owner at a mutually agreeable milestone, 
such as substantial completion or the commercial operation date. The percentage of 
ownership in the underlying project that is transferred from the owner to NYPA may 
vary between 51% and 100%. 
 
In a Co-Development scenario, NYPA would jointly develop, construct, own and 
operate a project in partnership with a developer. NYPA would acquire a majority 
stake in the development company and work collaboratively with its developer partner 
through the lifecycle of a project, securing permits, supporting interconnection, 
contracting for or directly contributing in-kind engineering, equipment procurement, 
construction, operations, and maintenance services. Under this scenario, NYPA would 
acquire its majority stake prior to the project’s commercial operation date. 
 
In addition to joining in-progress project development efforts, NYPA will also initiate its 
own projects, via NYPA Self-Development, that could be completed solely by NYPA or 
in collaboration with one or more partners. 
 
Other options may include Purchase and Sale Agreements (PSA) and Membership 
Interest Purchase Agreements (MIPA). Both agreements would result in NYPA 
acquiring projects by purchasing the assets or taking an ownership interest in a 
partnership. Under these arrangements, NYPA would enter late in the development 
process, but may provide a competitive cost of capital and expertise to bring the 
projects to completion. 
 
NYPA will retain flexibility within each operating model to define our specific role based 
on the specific project needs and partnership structure. 

3.2.2.2 Commercialization Models 

As mentioned previously, NYPA cannot rely solely on merchant revenues in the 
wholesale electricity markets operated by the NYISO to earn a return that can lead to 
a large buildout of renewables. Therefore, NYPA must seek contracted revenues to 
ensure a viable portfolio is built. 
 
NYPA broadly has two ways to contract revenue for its projects: 

o NYPA can bid into and be awarded a NYSERDA Tier 1 REC contract to help it 

cover costs not covered in the NYISO wholesale markets. 

o As described above, NYPA may also seek to enter into power sales agreements 

with customers to provide their renewable energy and REC needs. NYPA may 

establish program agreements whereby NYPA would sell and customers would 

receive the energy, capacity and environmental attributes from the project, and 

NYPA would receive an “all-in” bundled rate from the customer. 
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There are ways to mix and match these approaches. For instance, NYPA may be able 
to sell the energy and capacity to a customer and sell the RECs under an awarded 
NYSERDA Tier 1 award. This approach locks in the NYSERDA Tier 1 REC price and 
provides the customer with fixed price energy and capacity needs.  
 
For smaller projects (less than 5 MW), NYPA may utilize the PSC- VDER 
compensation mechanism to commercialize such projects. NYPA also has the option 
to utilize sales agreements with customers for behind-the-meter projects that do not 
participate in the VDER stack. There are situations where interconnection or other 
siting issues may make the private sale of the output of a smaller scale renewables 
projects superior to the VDER mechanism. The PSC’s recent order establishing the 
REACH program has resulted in new tariff mechanisms that expedite and simplify the 
compensation process for distributed generation resources that NYPA will be able to 
utilize going forward. 
 
NYPA, as a municipal power provider, can utilize electric prepay arrangements to 
facilitate renewable energy project development. An electric prepay arrangement is 
allowed under IRS regulations and utilizes tax-exempt financing to deliver savings to 
governmental customers for pre-funding electricity to serve customer load. These 
savings can range anywhere from 8% to 12% for customers and are determined at the 
time of execution based on the taxable versus tax-exempt interest rate spreads at 
close. In eligible circumstances, NYPA plans to utilize this tool to enable a larger 
renewable buildout and to ensure a cost-effective transition to renewables for its 
customers. 
 
In addition to project-specific commercialization options, NYPA has an option to make 
combined offerings to eligible customers; for example, pairing new renewable 
generation with energy services to decrease their demand. Additionally, we can 
structure our investment in projects on a portfolio level, bundling projects with different 
developers to analyze the financial returns of the projects in aggregate, which may 
allow for projects on the margins to move forward when they otherwise would not 
have.  

3.2.3 Maximizing NYPA’s Ability to Build New Renewable Generation Resources 

To maximize its ability to build new renewable generation projects, NYPA has 
undertaken or is pursuing the following: 

3.2.3.1 NYPA Enabled 

Building on NYPA’s successful Distributed Energy Resources Advisory Services 
model, NYPA is looking to use the climate commitments and purchasing power of our 
governmental customers to enable significant amounts of renewable energy through 
contracted revenue streams between developers and public customers. This model, 
which would be in addition to our renewable development work, can provide revenue 
certainty and scale to developers, which should in turn result in lower prices for 
renewable energy for contracted customers.  

3.2.3.2 Increased NYPA Financial Capacity 

As the primary limitation on the Power Authority’s ability to deploy renewable 
generation is limited capital, NYPA is exploring ways to add to our financial capacity 
for the express purpose of building more new renewable generation resources.  
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3.2.3.3 De-risked NYPA Projects 

As described in Section 3.2.1.1.8 Merchant versus Contracted Revenue, NYPA will 
seek contracted revenue to ensure that projects are financially viable.  
 
Also, as shared in our comments to the PSC on the draft CES Biennial Review, NYPA 
has requested the ability to negotiate directly with NYSERDA to sell Tier 1 RECs for 
NYPA Renewables. This would facilitate faster deployment of renewable energy and 
substantially derisk a project and lower the acquisition costs. Both of those would 
translate to a lower priced project. 
 
Another option for contracted revenue is through direct offtake of the project’s energy, 
capacity, and RECs. Governor Hochul’s 2025 State of the State directive, described in 
Section 3.2.5 Public Power for Public Entities, provides a path for NYPA to do this 
work at scale, and establishes a directive to agencies to acquire renewable energy, 
thereby increasing efficiencies to do this work and lowering costs. 

3.2.4 Process for Building Renewables and Additional Public Engagement 

The NYPA management team must seek public comment and Board approval through a 

biennial Strategic Plan or an update to the Strategic Plan prior to executing any 

partnership agreement. 

Project details are limited in this initial phase because NYPA is currently negotiating 

terms with developers and therefore projects are not yet under contract. This process is 

the first of several opportunities for Board and public engagement on a specific project. 

Below is a simplified overview of the project development cycle with Board approval and 

public engagement overlaid for ease of review.  

Additionally, NYPA will update the status of projects in prior Strategic Plans in each 

update to the plan, so that the status and additional public details are easily accessed 

and readily available. 

 

3.2.5 Public Power for Public Entities 

In her 2025 State of the State address, Governor Hochul announced the Public Power 

for Public Entities program, a directive for State agencies to partner with NYPA to meet 

their Executive Order No. 22 obligations of 100% renewable electricity by 2030. These 
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contracts will result in at least 500 megawatts of renewable energy while creating clean 

energy development, 9,000 union jobs, and reduced emissions. NYPA looks forward to 

implementing this key initiative from Governor Hochul to supply New York State’s own 

energy needs with green and sustainable renewable resources. 

4 Conditions Underlying the 2025 NYPA Renewables 

Strategic Plan 

4.1 Current Renewable Development Landscape  

A key consideration in formulating the NYPA Renewables Strategic Plan is the “feasibility of 

projects, based on costs, potential benefits, and other relevant considerations.”9 The following 

section details NYPA’s analysis of the current state of the renewable market. 

4.1.1 Market data 

Global investment in energy transition technologies reached a record high of $1.77 
trillion in 2023, with renewable energy projects receiving $623 billion, less than 50% of 
the total investments.10 Solar energy was the main driver of this growth, with $393 
billion invested and total solar installations estimated at 414 GW. Investment in energy 
transition technologies exceeded investment in fossil fuel supply by $671 billion in 
2023.11 
 
Overall, global energy transition investment in 2023 is 17% higher than 2022 indicating 
strong recovery from the effects of the global COVID pandemic, the Ukraine war, rapid 
inflation, lack of clarity on solar panel tariffs, and supply chain constraints. 
 
Interconnection and grid equipment, such as transformers and devices used to support 
power system voltage, continue to face market shortages, with extended lead times 
and price increases that negatively impact the speed and cost of renewable projects 
coming online. 
 
Looking domestically, the US is experiencing substantial growth in solar installations, 
with an estimated 43 GW of solar capacity expected to be installed in 2024. In the 
Northeastern US, covered by the NYISO and the Independent System Operator - New 
England (ISO-NE), over 27 GW DC of utility-scale solar capacity and 14 GW of rooftop 
solar are expected to be added between 2024 and 2035. In addition to solar, over 18 
GW of offshore wind installations and 13 GW/ 51 GWh of energy storage are also 
expected between 2024 and 2035, according to BNEF data. 
 
The IRS has significantly catalyzed renewables investment by introducing new 
subsidies. Private tax credit sales are estimated to have reached between $4 and $9 
billion in the second half of 2023. However, key provisions of the clean energy tax 
credits, such as the technology-neutral 45Y clean energy PTC, 48E clean energy 
investment credit, and domestic content bonus rules were only issued in May 2024. 

 
9 [PAL § 1005(27-a)(e)(ii)(C)] 
10 BNEF Energy Transition Investment Trends 2024 (p. 24) 
11 BNEF Energy Transition Investment Trends 2024 (p. 18) 

https://www.bnef.com/insights/33273/view
https://www.bnef.com/insights/33273/view
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Solar module prices in the US remain high compared to other regions. Domestic steel 
prices remain the highest in the world due to trade measures and domestic preference 
laws.  
 
Further, while the IRS bonuses privately-owned renewable systems that meet 
domestic content provisions, publicly-owned projects like NYPA’s can be penalized in 
an “all or nothing” approach to the tax credits. While a private sector project that does 
not meet domestic content forfeits a 10% Investment Tax Credit (ITC) adder, a 
publicly-owned project that does not meet domestic content provisions will not be 
eligible for any ITC tax credit, with a financial impact of up to 40% of the project cost. 

4.1.2 High-need Areas  

In formulating the NYPA Renewables Strategic Plan, the Power Authority takes into 
consideration “high need areas where transmission and distribution upgrades will be 
necessary to interconnect new renewable energy generation projects.” As described 
below, NYPA will participate in and consider the developments from the PSC on (1) 
Renewable Energy Zones, (2) the Comprehensive Grid Planning Process, and (3) the 
NYISO System and Resource Outlook. 

4.1.2.1 Clean Energy Zones  

In 2020, New York State enacted the Accelerated Renewable Energy Growth and 
Community Benefit Act, which directed the PSC to develop and implement plans for 
future investments in New York’s electric grid to meet the Climate Act goals. 
In January 2021, NYSERDA filed its initial report on the Power Grid Study for the 
PSC’s consideration that included a study on local transmission and distribution 
upgrades needed to meet the Climate Act goals, a study of offshore and onshore bulk 
power transmission infrastructure scenarios, and studies of transmission, generation 
and storage options for achieving 70% renewable generation by 2030 and a zero-
emissions grid by 2040. The Power Grid Study recommended that the PSC consider 
establishing local Renewable Energy Zones (REZ) where significant renewable 
generation potential appeared to exist in geographic areas that did not have access to 
sufficient transmission infrastructure, and where new transmission development could 
facilitate renewable generation development in those areas. 
 
Although the PSC did not adopt the recommendation to create a REZ process in its 
2022 Order, it acknowledged that the REZ concept may have value in the future. Most 
recently, in the Draft CES Biennial Review, DPS and NYSERDA identified the REZ as 
an option to offer cost efficiency and certainty of meeting milestones to align 
generation development and large loads related to economic development growth with 
transmission expansion plans. 
 
The draft Biennial Review finds that REZ could build upon other efforts, such as New 
York State’s Coordinated Grid Planning Process (CGPP), ongoing economic 
development initiatives, and several other power sector initiatives that aim at speeding 
the buildout of transmission and clean generation resources. NYPA filed comments on 
the draft CES Biennial Review supporting the REZ concept, and we will consider the 
PSC’s determination and the delineation of any future REZ in our future biennial 
strategic plans and updates. 
 
In her 2025 State of the State address, Governor Hochul proposed expanding the 
CGPP to identify Clean Energy Zones (“CEZs”)—regional concentrations of clean 
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electric generation paired with transmission. The proposal provides that the CEZ 
process will identify opportunities to integrate clean energy generation and 
transmission, ensuring the efficient and effective use of New York’s resources to meet 
local demands, support the state’s reliability needs, and achieve climate goals. 
Furthermore, the proposal provides that generation and transmission projects within a 
CEZ will receive priority review, with generation and transmission projects proactively 
coordinated to minimize development risks and reduce costs for consumers.  
 
On May 15, 2025, the PSC issued an Order Adopting the Clean Energy Standard 
Biennial Review as Final and Making Other Findings that supported the exploration of 
CEZs and directed DPS Staff to create a process for defining and identifying a CEZ for 
incorporation into existing planning processes and renewable energy resource 
procurements. After holding at least one technical conference, the PSC directed DPS 
Staff to provide a recommendation on potential uses of CEZs within one year of the 
date of the Order. NYPA looks forward to the CEZ process to inform efficient and 
impactful generation and transmission development. 

4.1.2.2 Coordinated Grid Planning Process 

In August 2023, the PSC approved the CGPP, which focuses on identifying the 
transmission and distribution system investments needed to meet the Climate Act 
goals. The CGPP, in close coordination with the utilities, NYISO and other 
stakeholders, involves data collection and scenario development, network model 
development, local transmission and distribution system assessment, and planning 
and evaluation of preferred and least-cost solutions.  
 
The CGPP timelines will also be coordinated with the NYISO’s input and bulk 
transmission planning processes. The Authority is considering information from the 
CGPP, including any CEZs that may be established, to inform the development 
decisions in this Strategic Plan. NYPA continues to participate in the CGPP and other 
distribution and bulk planning efforts 

4.1.2.3 NYISO System and Resource Outlook 

The NYISO studies transmission system planning to relieve congestion and allow 
renewable energy to be deliverable to load centers biennially. In July 2024, the NYISO 
issued its 2023-2042 System & Resource Outlook Report (Outlook), which provided a 
comprehensive overview of potential resource development over the next 20 years 
and highlighted opportunities for transmission investment driven by economics and 
public policy in New York State. The Outlook found that continued investment in the 
bulk electric grid will be required to accommodate the NYISO’s estimated 100 GW to 
130 GW of emission-free generation resources needed to accomplish New York State 
policy mandates. 
 
The Outlook examined and identified regions of the state where renewable or other 
resources may be unable to generate at their full capability due to transmission 
constraints. In implementing our renewables authority, NYPA is conferring with the 
NYISO regarding the development and interconnection of new renewable energy 
generation projects. NYPA plans to consult the NYISO to understand and consider the 
impacts of bulk transmission congestion to assess the risk of renewable energy 
generation project curtailment. 
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In May 2025, the NYISO began its next cycle of review, which will culminate in a 2025-
2044 System & Resource Outlook Report expected to be released in 2026. NYPA 
continues to monitor this process. 

4.2 Project Interconnection and New York State’s 

Progress Toward Achieving the Climate Act’s 

Renewable Energy Targets  

As a component of our annual conferral process, NYPA is required to complete an analysis of 

New York State’s progress toward achieving CLCPA goals and consider the timing, 

characteristics and size of the renewable energy generating projects in the NYISO 

interconnection queue. NYPA presented these evaluations in the 2023 and 2024 Conferral 

Reports and updated each in the inaugural Strategic Plan issued on January 28, 2025. With this 

draft Updated Strategic Plan, NYPA is simultaneously initiating the conferral process and as 

such will provide updates to these sections when the final Updated Strategic Plan and 2025 

Conferral Report are published. NYPA’s prior analyses are provided in Appendices B and C of 

this Strategic Plan and are summarized below.  

4.2.1 Impact of NYISO Interconnection Process and Timing of Projects in the NYISO 

Interconnection Queue. 

NYPA participates in the interconnection and transmission planning processes at the 
NYISO. In formulating its NYPA Renewables Strategic Plan, NYPA takes into 
consideration “the timing, characteristics and size of the renewable energy generating 
projects in the interconnection queue of the federally designated electric bulk system 
operator for New York state.”12 The interconnection of large-scale renewables projects 
is supervised by the NYISO under federal tariffs approved by FERC. The NYISO has 
started a new interconnection process under FERC’s interconnection reform Order No. 
2023, effective May 2, 2024. A complete analysis of the NYISO’s interconnection 
processes and impacts on development of renewable generation is set forth in 
Appendix C.  
 
The universe of eligible projects in the NYISO interconnection queue includes projects 
that are participating in the Class Year 2023 process, projects that are or will apply for 
the Transition Cluster Study Process (referred to as the “2024 Cluster Study”), and 
projects that will participate in the future Cluster Study process. Seventy projects 
representing various technologies and sizes have been participating in the Class Year 
2023 process. In September 2024, the NYISO issued the “Class Year 2023 Facilities 
Study System Upgrade Facilities (SUF) and System Deliverability Upgrade (SDU) 
Report”, which identified and allocated costs to reliably interconnect these projects. On 
Sept. 26, 2024, the report was approved by the NYISO’s Operating Committee (OC). 
 
The OC approval initiates the decision process for the project developers to accept or 
reject their interconnection costs. Upon rejecting the cost allocation, certain projects 
may be removed from the Class Year Study. The developers’ acceptance or rejection 
of the costs will require the NYISO to re-evaluate the SUFs and SDUs for the 
remaining projects and issue a revised report. This process will continue until all the 

 
12 [PAL § 1005(27-a)(e)(ii)(E)] 
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remaining projects have accepted the interconnection cost allocation. On December 9, 
2024, the NYISO presented the results of the additional SDUs Study including a 
description of the system upgrades and associated costs for developers to consider. 
The NYISO anticipates completion of this iterative process and additional system 
deliverability upgrade cost settlements by February 2025. 
 
On August 1, 2024, the NYISO initiated its new Transition Cluster Study. The 

Transition Cluster Study process is expected to expedite the interconnection process 

without requiring the participating project to undergo certain prerequisite studies 

required under the Class Year process. Following implementation of the new process 

in May of 2024, 255 generation projects were withdrawn from the NYISO’s 

interconnection queue under transition rules with the option to join the new Cluster 

Study process.[12] As of June 2, 2025, there are 234 active projects in NYISO’s 2024 

Cluster Study. Currently, and subject to change, the schedule for the 2024 Cluster 

Study is as follows: 

 

2024 Cluster Study Milestone Date 

Phase 1 Study Commenced February 26, 2025 

Phase 1 Study Completed September 4, 2025 

Phase 2 Decision Period September 5 -18, 2025 

Phase 2 Study Commenced September 19, 2025 

Phase 2 Study Completed June 16, 2026 

Final Decision Period  June 17 – Aug. 31, 2026  

 
Upon completion of the Transitional Cluster Study, the next Cluster Study is 
anticipated to begin in September 2026. According to the NYISO, the new 
interconnection process is expected to be faster than the 3 to 4 years that the prior 
Class Year process took, with completion in approximately 590 days, or about 1.6 
years. 
 
NYPA will account for these NYISO interconnection processes and expected 
completion dates, and for how interconnection will affect the timeframe for completing 
our projects and entering them into commercial operation. 

4.2.2 Contribution of Projects to Achieving the Renewable Energy Targets of the 

Climate Act 

In formulating its strategic plan, the Power Authority takes into consideration “the 
state's progress towards achieving the renewable energy goals of the climate 
leadership and community protection act” - PAL § 1005(27-a)(e)(iv)(J). Appendix B 
provides a detailed discussion of the Clean Energy Standard Biennial Review and the 
status of New York State’s achievement of the Climate Act goals as of January 28, 
2025. When completed, the large scale solar and other renewable energy generation 
projects set forth in this Strategic Plan will contribute significantly to New York’s 
achievement of its Climate Act renewable energy targets.  

4.2.3 Anticipated Delays in Completing Renewable Energy Generation Projects  

One of the considerations in NYPA’s authority is “a description of any delays or 
anticipated delays associated with completion of the renewable energy generating 
projects.” [PAL § 1005(27-a)(e)(iv)(E)]. NYPA factored potential risks to project 
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completion and risks of projects delays into its selection of renewable energy 
generation projects to include in this Strategic Plan.  
 
NYPA is taking a proactive approach in identifying issues that could potentially delay 
project execution including supply chain concerns for critical equipment, 
interconnection and the status of necessary permits as part of its project due diligence 
process.  
 
The Power Authority will consider strategies to mitigate or minimize such delays to the 
extent possible in accordance with NYPA’s applicable enterprise project risk 
management standards. NYPA will continue to monitor any unforeseen issues that 
may arise that could further exacerbate such delays. 
 
As needed, NYPA will account for delays in projects that we have identified for 
inclusion in the Strategic Plan, in the biennial plan updates and subsequent biennial 
plans.  

4.3 Fiscal Condition of the Power Authority 

NYPA’s financial strength and fiscal prudence are essential to maintaining its generation and 

transmission assets, along with our commitments to our customers and bondholders. The 

Power Authority’s fiscal condition was most recently validated by credit agencies in September 

2024, when Moody’s Ratings and the Kroll Bond Rating Agency upgraded their ratings on 

NYPA’s revenue bonds, and our transmission bonds affiliated with separately financed projects. 

The rating agencies noted NYPA’s strong operating performance and proactive financial 

management practices, including balance sheet deleveraging, which have facilitated 

consistently robust liquidity and General Resolution Revenue Bond debt and fixed charge 

coverage metrics. The rating agencies highlighted NYPA’s competitive, low-cost, low-carbon 

generation mix, growing transmission asset base, and management’s broad enterprise 

expertise. If NYPA’s credit were to erode, this would increase financing costs and impact the 

amount NYPA can invest in its renewable energy portfolio. 

Following two strategic legal defeasances of General Resolution Taxable Bonds in December 

2023 and May 2024 totaling $348 million, ample financing capacity exists for NYPA’s expansive, 

$3.1 billion 2024-2027 capital program. Funding sources are expected to include amounts on 

hand, internally generated funds and additional borrowings. Of this $3.1 billion plan, NYPA 

anticipates approximately $1.1 billion in transmission capital investment through 2027, in 

addition to the $1.7 billion previously expended, a portion of which is or will be financed as 

Separately Financed Projects (SFPs). 

NYPA’s upcoming investment in new renewable energy is separate from the $3.1 billion capital 

program. The first $100 million of renewables funding was approved by the NYPA Board of 

Trustees on October 8, 2024.  
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4.4 Stakeholder Engagement 

As described in detail in Section 3.1.2, the Power Authority has and will consider stakeholder 

feedback through two formal methods: the annual conferral process and public comments 

associated with draft Strategic Plans and updates.  

Stakeholders in the 2023 and 2024 conferral processes included climate and resiliency experts, 

labor organizations, environmental justice communities, disadvantaged community members, 

residential and small business ratepayer advocates, and community organizations.  

Every effort was made to allow for accessibility and transparency during the stakeholder 

engagement processes. Comments were encouraged by any stakeholder via email or at our 

website for the Conferral Report and the public comment period associated with the NYPA 

Renewables Strategic Plan. All written conferral comments considered in the 2024 Conferral 

Report were published alongside the report. Additionally, public hearings associated with this 

Strategic Plan were transcribed.  

As described in Section 3.1.2, the draft of our inaugural strategic plan was posted on NYPA’s 

website (nypa.gov) for at least 60 days for public comments. Public hearings were held in 

regionally diverse parts of the state. NYPA sought further input through the NYSERDA Clean 

Energy Hubs. The Power Authority has considered and incorporated public comments and 

stakeholder feedback into this final Strategic Plan, which is published on NYPA’s website and 

reported to the Governor and the legislative leaders.  

4.4.1 Plan Updates 

Until 2035, NYPA will update each biennial strategic plan annually as needed, after a 

public comment period of at least 30 days and at least one public hearing. Each update 

will include a review of the implementation of projects previously included, including 

status in the interconnection queue. The NYPA Renewables Strategic Plan and any 

updates of the plan are not deemed final until approved by the NYPA Board of Trustees.  

4.4.2 2023 and 2024 Conferral Insights 

Participating stakeholders provided NYPA with valuable insights and perspectives 
throughout the 2024 conferral process, which continues to underscore the needs and 
opportunities for NYPA to help advance New York State’s progress toward achieving 
the renewable energy goals of the Climate Act. In 2023 and 2024, NYPA gathered 
feedback from a variety of stakeholder groups, including state agencies and 
authorities, regulatory entities, climate and resiliency experts, labor organizations, and 
environmental justice and community organizations. In each Conferral Report, NYPA 
categorized and summarized stakeholder comments and feedback, and synthesized 
that feedback in the form of observations and conclusions. 
 
A summary of stakeholder feedback and NYPA’s observations and conclusions from 
the 2023 conferral process can be found in Appendix D. 

A summary of stakeholder feedback and NYPA’s observations and conclusions from 
the 2024 conferral process can be found in Appendix E. 
 



   

 

 
 

40 

Stakeholder feedback and NYPA’s observations and conclusions from both conferral 
processes has helped inform the contents of the NYPA Renewables Strategic Plan in 
several key respects, including the following:  
 
First, many conferral stakeholders were concerned with issues surrounding energy 
affordability, especially for low-income New Yorkers in disadvantaged communities. 
Recognizing this concern, NYPA, in cooperation with DPS and NYSERDA, has 
advanced the early programmatic groundwork to establish the REACH program, 
discussed in Section 2.2.2. 
 
As approved by the PSC in October of 2024, REACH will help to address energy 
affordability for low-income New Yorkers in disadvantaged communities by providing 
electric utility bill credits. The bill credits will be funded from a portion of revenues from 
new renewable energy generation projects developed or contracted for by NYPA and 
designated for REACH, and other authorized contributions. 
 
NYPA, in collaboration with NYSERDA and DPS, has adopted valuable public 
feedback to help craft the proposed program, which was designed to build upon 
existing efforts, such as the Energy Affordability Program and Statewide Solar for All. 
The conferral processes have underscored the importance of REACH in helping to 
address energy affordability by providing meaningful benefits to low-income electricity 
customers in disadvantaged communities as the State transitions to a clean energy 
economy. Through the new renewable energy generation projects set forth in Section 
5, NYPA is prioritizing renewable energy generating projects that could contribute to 
REACH. 
 
Second, many conferral stakeholders expressed a preference that NYPA’s downstate 
SNGPP or peaker plants should be transitioned away from fossil fuel generation. 
Although there is no clear consensus yet on what should be done with these sites after 
plant retirement, NYPA has observed increasing interest among conferral process 
stakeholders in battery energy storage being deployed at these locations where 
feasible.  
 
Some stakeholders want to see these plants replaced with offshore wind 
interconnections, renewable energy generation, green space or waterfront access. 
NYPA is prioritizing renewable energy-generating projects that benefit communities 
served by SNGPPs, and we are in negotiations with respect to battery storage at three 
of these sites.  
 
NYPA has also issued an RFI to solicit ideas for development of its Kent SNGPP site. 
NYPA will continue to solicit community views on the future of the SNGPP sites, and 
we will publish the initial phase-out plan required by PAL § 1005(27-c) no later than 
May 3, 2025. 
 
Third, some conferral stakeholders expressed concerns that NYPA’s development of 
renewable energy would adversely affect the low-cost hydropower rates upon which 
many businesses and municipalities rely. As stated in the 2023 Conferral Report, 
NYPA’s development of renewable energy does not necessitate risks being borne by 
existing customers, as suggested by some stakeholders.  
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Along this same line of concern, one of these conferral stakeholders suggested that 
NYPA “silo” the risks associated with renewable development to insulate NYPA from 
potentially adverse financial impacts. PAL § 1005(27-a)(f) authorizes NYPA to create 
wholly-owned subsidiaries for this purpose, a concept that NYPA is advancing, as 
discussed in Section 3.1.3.1. 
 
The Power Authority has considered this information and additional stakeholder input 
in the development of this inaugural NYPA Renewables Strategic Plan and 
implementation of other responsibilities assigned to us under our statutory authority. 

4.4.3 NYPA Renewables Public Comment Period and Public Hearing Insights 

 
During the public comment period, NYPA heard from over 5,000 stakeholders through 
public hearings and written comments. At our 12 public hearings, NYPA heard 
comments from over 170 individuals and over 450 people were in attendance. These 
comments reflected a broad range of perspectives, including community and 
environmental justice organizations, State and local government entities, universities, 
environmental and energy policy organizations, municipal utilities, consumer interests, 
labor organizations, and renewable energy and energy storage developers.  
 
This feedback provided NYPA with valuable insights regarding not only the initial 
tranche of 40 projects, but also our programmatic approach to NYPA Renewables and 
the renewable energy transition more broadly. Following the issuance of this Strategic 
Plan, NYPA will continue stakeholder engagement through any updates to the plan 
and in the 2025 annual conferral process.  
 
A summary of comments can be found on our website here, a compilation of written 
comments can be found on our website here, and a compilation of the transcripts from 
the public hearings can be found on our website here. 
 
While NYPA has and will continue to consider this information and additional 
stakeholder input moving forward, the following section summarizes and responds to 
the most frequent and/or significant themes in the feedback we received. 
 

1. Support for New York’s climate leadership and acknowledgement of the 
complexity of the clean energy transition 
The vast majority of stakeholders expressed strong support for the goals of the 
CLCPA and for renewable energy as a means to mitigate climate change through 
reducing greenhouse gas emissions from the electric system.  
 
Some stakeholders expressed growing concern about the timeframes in which the 
CLCPA goals may be achieved, and the affordability of the clean energy transition. In 
addition, some stakeholders expressed reservations about feasibility, interconnection 
delays, system reliability, and environmental and land use impacts of new renewable 
generation.  
 
In contrast, other stakeholders expressed optimism with progress to date and 
identified a multitude of opportunities related to climate action and leadership, 
disadvantaged community benefits, economic development, workforce development, 
energy storage, biogas fuel cells, and agrivoltaics. 
 

https://www.nypa.gov/-/media/nypa/documents/document-library/renewables/Strategic-Plan-Public-Hearings-and-Comments-Summary-Memo
https://www.nypa.gov/-/media/nypa/documents/document-library/renewables/NYPA-Renewables-Strategic-Plan-Written-Comments-Record
https://www.nypa.gov/-/media/nypa/documents/document-library/renewables/NYPA-Renewables-2025-SP-Public-Hearing-Transcripts
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2. Strong support for NYPA to build renewables  
Most stakeholders strongly supported a foundational role for the New York Power 
Authority in building new renewable energy generation projects by itself or partnering 
with the private sector.  
 
There was broad recognition of NYPA’s legacy, NYPA’s responsible development and 
commitment to communities, and NYPA’s competitive advantages.  

 
Overall, the Power Authority has an overwhelming public mandate to build 
public power in New York.  
 

3. Requests for NYPA to build 15 GW of new renewable energy 
The most frequent comment received during the NYPA Renewables public comment 
period was the request to build 15 GW of renewable energy. Of the over 5,500 written 
comments, over 5,300 of them followed a uniform set of recommendations primarily 
focused on the 15 GW goal. Further, NYPA received on November 20, 2024, a letter 
co-signed by 40 members of the State Assembly and State Senate requesting, among 
other things, that NYPA commit to building 15 GW.  
 
Stakeholders had various explanations for the 15 GW goal. Some pointed out that 15 
GW is the delta between where the State is currently tracking and the 70% renewable 
electricity by 2030 goal. Some stated on the public record that they were asking for 15 
GW so that NYPA would commit to building a lower amount, such as 7 GW. Others 
argued that NYPA’s authority is a mandate to meet New York’s entire CLCPA 
renewable energy goal.  
 
NYPA’s authority does not direct the Power Authority to build a specific amount of 
generation or to backstop the CLCPA targets to reach 70 percent renewable energy by 
2030 (70x30) or an emissions-free grid by 2040 (100x40). Rather, NYPA was directed 
to supplement private sector energy development to ensure that New York’s clean 
energy transition is faster, more affordable, and more equitable. Many commenters in 
the hearings and in written comments expressed concern that NYPA might crowd out 
private investment in New York’s renewable energy evolution.  
 
As NYPA has consistently shared in the Strategic Plan, the initial plan and this 
Updated Strategic Plan constitute NYPA’s first and second tranches of projects. NYPA 
can and will add more projects to those listed in this Strategic Plan and intends to 
update the plan on a regular basis with new projects, following the process in our 
statute calling for further public comment and an additional public hearing.  
 
Finally, as a public entity supported by public finance, NYPA has limited financing 
capability and must act prudently within its resources to finance and partner on those 
new renewables projects it can while maintaining its AA credit rating, all in concert with 
its other core responsibilities of operating the State’s hydroelectric plants, other power 
stations, and operating and maintaining over 1,550 miles of high voltage transmission 
lines and supporting our governmental customers’ decarbonization goals through 
project implementation and construction financing. Our strong credit rating provides 
the pathway to performing this important role as with any lowering of our credit rating 
caused by overextending our capacity simply results in higher borrowing costs and 
thus less ability to build projects. 
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In the public draft of the NYPA Renewables Plan, Section 3.2.3 Maximizing NYPA’s 
Ability to Build New Renewable Generation Resources detailed the ways in which 
NYPA could extend our capacity to build renewable energy. We are delighted that the 
Governor has provided for one of those pathways in her 2025 State of the State 
Address by directing the New York State agencies to partner with NYPA to fulfill their 
Executive Order No. 22 obligations through a mixture of NYPA Renewables (de-risked 
NYPA projects) and NYPA-facilitated private projects (NYPA enabled). This significant 
policy advancement demonstrates not only the Governor’s leadership on climate, but 
also an affirmation of the Power Authority’s commitment that NYPA can and will build 
as much as we prudently can as resources allow. 

 
4. Concerns about cost  

During public comment, many stakeholders shared concerns about different aspects of 
cost: cost of the transition to renewable energy broadly, current and future costs to 
New York ratepayers, and costs to NYPA customers.  

 
As described in Section 3.1.3 Due Diligence, NYPA’s legal, finance and taxation staff 
worked to ensure that NYPA Renewables would not have an adverse impact on NYPA 
customers. Among these efforts, NYPA notes the recent creation of its first subsidiary 
under the PAL § 1005 (27-a), the New York Renewable Energy Development Holdings 
Corporation, that will allow NYPA to isolate certain liability associated with renewable 
development. 

 
Toward ratepayer impact, NYPA staff worked to review and implement operational and 
commercialization models that would allow NYPA to pursue projects with strong 
financial returns, thereby allowing NYPA’s investment to go farther, to limit ratepayer 
impact, and to maximize the pool of funding available to the REACH program.  

 
It was suggested by some stakeholders that the Authority should consider taking on 
more project debt even if it meant a downgrade in credit rating.  

 
As stated in the draft plan in Section 3.2.1.1.2 Bonding Capacity, NYPA must maintain 
its AA+ credit rating. If NYPA were enabled to take on additional project debt, our 
credit rating would be downgraded which would negatively impact the rate at which the 
Authority can borrow, thereby increasing the cost of new renewable energy projects. 
Moreover, higher borrowing costs would increase NYPA’s overall costs and potentially 
limit its ability to undertake essential projects at its hydroelectric plants, transmission 
lines, and for new transmission that the Authority is building or has proposed to build 
to bring new renewable energy to all New Yorkers sustainably and reliably. It is also 
important to note that projects must generally have a positive revenue stream to 
support any related bond issuance.  

 
Finally, a few stakeholders shared that NYPA should pursue uneconomic projects, 
such as projects with prohibitively expensive interconnection costs. While NYPA does 
maintain a cost advantage in building renewables, each of these projects will ultimately 
be paid for by New Yorkers and NYPA takes that responsibility seriously. For example, 
the higher the project cost of a utility-scale project, the higher the bid price NYPA must 
submit to NYSERDA to attempt to secure a REC contract. The inverse is also true, the 
more competitive our projects are, the lower the bid price and associated ratepayer 
impact. Furthermore, NYPA’s Board of Trustees is charged with the fiduciary 
responsibility to act prudently in the interests of NYPA; a significant number of 
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uneconomic projects could impede this governing responsibility. Moreover, 
undertaking uneconomic projects would run directly counter to the REACH program, 
which will fund bill credits to low-income ratepayers using a portion of the positive net 
earnings NYPA gains from building and operating new renewable energy generating 
projects. 
 

5. Affordability and REACH 
Many stakeholders recommended that NYPA work to consider ways to lessen the 
financial impact of electric utility service.  
 
NYPA agrees that affordability is a key element of the State’s transition to clean and 
renewable energy and is actively advancing the creation of the REACH program to 
help provide relief to low-income New Yorkers in disadvantaged communities. On 
October 16, 2024, the PSC granted NYPA’s petition to establish the REACH program. 
REACH bill credits will be funded from a portion of revenues from new renewable 
energy generation projects developed or contracted for by NYPA and designated for 
REACH, and other authorized contributions. Bill credits will start to flow to low-income 
ratepayers who participate in the PSC’s Energy Affordability Program (“EAP”) when 
funds become available from new renewable energy generating projects and other 
sources.  
 

6. Reliability of Electric Service 
Some stakeholders expressed concern about the continued reliability of New York’s 
power system as it becomes increasingly reliant on intermittent resources, such as 
wind and solar.  
 
NYPA notes that challenges to electric system reliability are rising in large part due to 
New York’s economic success as loads rise due to microchip manufacturing, artificial 
intelligence and data centers. The NYISO has identified reliability needs on the New 
York State bulk power system starting in 2033. NYPA notes the State’s continued 
progress on multiple fronts that will help New York maintain a reliable electric system 
as it progresses toward achieving the CLCPA goals. This progress includes movement 
toward achieving the energy storage goals of the CLCPA, such as the PSC’s recently 
issued Storage Order, the commissioning of NYPA’s Northern New York Energy 
Storage Project, the advancement of significant transmission upgrades, including 
NYPA’s Smart Path Connect, Central East Energy Connect, and Propel NY projects. 
 

7. Requests for additional transparency on the process and projects 
While several stakeholders commended NYPA on being responsive to feedback 
regarding public engagement, including improving the conferral process between 2023 
and 2024 to improve accessibility and transparency, the Authority heard that there is 
more work to do, specifically regarding project details, the selection process for 
projects, and the process to pre-qualify developers and partners.  
 
In response, NYPA has taken the following steps: 
 

• Project details: NYPA has added a section to the plan entitled “3.2.4 Process 
for Build Renewables and Additional Public Engagement,” to detail the various 
points for Board and public engagement during the development process. 
Additionally, in any updates to a Strategic Plan or future Biennial Strategic 
Plans, NYPA will provide updated project details as they become suitable for 
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public disclosure. The ultimate goal is to provide maximum transparency 
without risking that the project’s viability is compromised. 
 

• Selection process for projects: NYPA has added additional detail to section 
3.1.6 Project Identification and Initial Due Diligence. 
 

• Process to pre-qualify developers and partners: NYPA has added additional 
detail to section 3.1.5 Partner Identification and Vetting. 

 
8. Universal support for labor protections 

NYPA heard unanimous support for advancing projects with strong labor provisions 
and Project Labor Agreements (PLA). During the public comment period, the Authority 
also heard broad support from the labor unions themselves regarding NYPA 
Renewables and the statutory requirements for labor protection.  
 
NYPA looks forward to working shoulder to shoulder with organized labor to build new 
renewable energy generation projects for New York State. NYPA would like to take 
this opportunity to affirm that PLA requirements will apply to both contractors and 
subcontractors alike. 
 

9. Apprenticeship and workforce development 
NYPA heard universal support from organized labor, community program leaders and 
workforce training programs for including apprenticeship programs in new renewable 
energy construction projects, and for NYPA’s annual Workforce Training investment. 
Many organizations thanked NYPA for its workforce training programs to date and 
expressed interest in pursuing further partnerships.  
 
As detailed in Section 2.1 of this Strategic Plan, in March 2024, NYPA and the DOL 
entered into a Cooperative Agreement for programs related to workforce training, 
retraining, and apprenticeship opportunities in the renewable energy field. During 
2024, NYPA funded over $20 million in workforce training programs and looks forward 
to continuing its robust workforce training programming throughout 2025 and 
thereafter.  
 

10. Feedback regarding the role of the private sector 
NYPA received diverse feedback regarding the potential for NYPA Renewables to 
crowd out the private sector. Largely, the developer community provided public 
comment in support of NYPA’s efforts to date and was complimentary of the 
Authority’s efforts to work with them and to complement their work. Some distributed 
energy developers shared a preference for NYPA to focus on utility-scale projects, 
where the State has historically had less success than in the distributed renewable 
energy sector.  
 
NYPA will continue to partner with the private sector to magnify and maximize its 
ability to develop new renewables energy generation projects for New York State.  
 

11. Location-based feedback 
Many stakeholders provided public comment in support of or in opposition to locating 
projects in specific locations.  
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There was broad support for locating more renewable projects in Zone J (New York 
City). This support included specific suggestions for locating solar on the rooftops of 
college and university buildings.  
 
Stakeholders shared mixed views on development of renewable energy on Long 
Island. Some shared support due to high electric demand and the need for resiliency 
due to storms while others opposed offshore wind due to their concerns about 
environmental impact, particularly on Long Island’s sole-source aquifer system and the 
coastal marine environment, as well as the relatively high-cost of development on 
Long Island.  
 
Stakeholders also shared diverse feedback on locating renewable generation on 
brownfield sites, with some suggesting this was the best and highest use for 
contaminated land, while others shared concerns that proper remediation could or 
would be done.  
 
While New York City-based projects tend to be smaller and more administratively 
complex than locating in other parts of the State, NYPA recognizes the importance of 
this work and is committed to exploring more downstate projects. Similarly, many 
community members in the Hudson Valley strongly supported NYPA locating more 
renewable energy generation projects, with some calling for 5 GW worth of projects, in 
the Hudson Valley. Locating available land in the Hudson Valley that is affordable and 
that avoids agricultural land and historic resources is challenging. We encourage 
stakeholders to continue to share potential opportunities with the NYPA Renewables 
team by emailing us at NYPARenewables@nypa.gov. 
 

12. Technology-specific feedback 
A variety of stakeholders provided feedback on the specific types of renewable 
technologies that NYPA ought to pursue, including offshore wind, more energy 
storage, and additional hydropower.  
 
Some stakeholders also suggested that NYPA explore non-traditional sites for solar 
generation projects, such as floating panels on pumped storage reservoirs and solar 
canopies on parking areas. There was also strong interest in on-site solar, particularly 
in dense urban areas such as New York City. 
 
Still other stakeholders urged NYPA to consider building nuclear power that could 
meet the CLCPA’s target for an emission-free power grid by 2040. Interest in nuclear 
power has fostered a national and international revival in plans to explore traditional 
and advanced nuclear technologies, such as small modular nuclear power plants, to 
provide base load or dispatchable carbon-free electricity to meet the challenges of 
climate change.13 
 
While NYPA can and will explore all options, it is important to flag that non-traditional 
and non-standardized projects often come with a price premium that would limit the 
amount of money NYPA can spend on additional renewable projects, along with 

 
13 On September 5, NYSERDA issued for public comment a “Draft Blueprint for Consideration of Advanced Nuclear Technologies” 
see https://www.nyserda.ny.gov/ny/Future-Energy-Economy-Summit, 
and has issued an “Advanced Nuclear Technologies Request for Information to Gauge Market Interest”, see 
https://www.nyserda.ny.gov/About/Newsroom/2024-Announcements/2024-11-15-NYSERDA-Issues-Advanced-Nuclear-
Technologies-Request-For-Information 

mailto:NYPARenewables@nypa.gov
https://www.nyserda.ny.gov/ny/Future-Energy-Economy-Summit
https://www.nyserda.ny.gov/About/Newsroom/2024-Announcements/2024-11-15-NYSERDA-Issues-Advanced-Nuclear-Technologies-Request-For-Information
https://www.nyserda.ny.gov/About/Newsroom/2024-Announcements/2024-11-15-NYSERDA-Issues-Advanced-Nuclear-Technologies-Request-For-Information
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limiting the pool of funding potentially available for the REACH program. However, 
NYPA does recognize the importance of diversifying both our own portfolio and the 
energy mix of New York State, and we will endeavor to develop a variety of 
technologies.  
 
Regarding offshore wind projects, the capital costs of a utility scale offshore wind 
project generally range from $5-10 billion, which is approximately 50-100% the total 
value of NYPA’s asset base. As a result, NYPA is unable to pursue projects of that 
size with our majority ownership requirement while maintaining a sound financial 
position to keep our current assets running safely.  
 
Regarding energy storage, NYPA is pursuing energy storage as part of NYPA 
Renewables and expects to see additional energy storage projects in future Strategic 
Plans as the State’s incentives for bulk energy storage are finalized through the New 
York State Energy Storage Implementation Plan and as additional solicitations from 
NYSERDA materialize. 
 
Regarding on-site solar, NYPA is interested in developing renewable energy projects 
in urban areas where on-site solar may be a viable option. These projects often 
require collaboration between multiple parties, and we welcome suggestions on 
potential locations, which can be shared at: NYPARenewables@NYPA.gov. 
 
Regarding additional hydropower, NYPA’s authority defines new renewable energy 
generation projects that it can build in accordance with the Public Service Law and the 
PSC’s Clean Energy Standard, which do not allow for additional pondage hydropower 
to be built as part of NYPA Renewables. As a result, any investment in new 
hydropower would be run of the river and likely small-scale. As noted in the CES 
Biennial Review, small-scale hydropower projects across the State are struggling to 
make ends meet, and this is even more true for NYPA’s small hydropower projects, 
which do not receive the State financial incentives as privately-owned small 
hydropower projects. Accordingly, NYPA will continue to evaluate opportunities to 
increase output from existing projects, as well as opportunities for new non-pondage 
hydropower, but is unlikely to pursue these projects. 
 
Although nuclear power plants do not meet the current definition of a renewable 
energy system in New York State and are therefore outside of the scope of strategic 
plans issued under PAL § 1005 (27-a)(e), please see Section 2.3.6 of this Updated 
Strategic Plan for more on NYPA’s role with respect to nuclear energy.  

 
13. Farmland protection 

Several stakeholders, particularly in rural counties, expressed concerns regarding the 
potential loss of agricultural land.  
 
Our statutory authority provides that NYPA, its subsidiaries, or any entity participating 
in a public-private agreement or acting on behalf of the authority, shall not develop on 
property that consists of land used in agricultural production, taking into consideration 
whether the land is within an agricultural district or contains mineral soil groups 1-4, as 
defined by the Department of Agriculture and Markets, unless in furtherance of an 
agrivoltaics project. NYPA’s due diligence process takes this into consideration, and 
projects will be reviewed to ensure they can comply with this requirement. 

 

mailto:NYPARenewables@NYPA.gov
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NYPA commits to exploring opportunities to create opportunities for farmers and 
renewable energy and will issue a Request for Information through NYPA Research & 
Development to explore potential opportunities for agrivoltaics. 
 

14. Partnership opportunities 
Many stakeholders provided public comment requesting consideration for NYPA 
partnership on a variety of initiatives. Several schools, colleges, and universities noted 
opportunities for shared initiatives. Additionally, several current NYPA energy services 
customers expressed optimism that NYPA’s renewable projects could provide more 
options to meet their obligations under CLCPA and/or Executive Order No. 22.  
 
NYPA stands ready to explore partnership opportunities for renewables energy 
projects with entities within the scope of its statutory authority.  
 

15. Remaining barriers 
A handful of stakeholders asked NYPA about remaining barriers or doing more 
projects.  
 
As shared in Section 3.2.3 “Maximizing NYPA’s Ability to Build New Renewable 
Generation Resources”, the Authority has limited capability to finance projects on its 
own and seeks to maximize the potential for its new renewable energy generation 
projects through public-private partnerships.  
 
NYPA is delighted that as part of her 2025 State of the State address, the Governor 
has directed State agencies to partner with NYPA to meet their Executive Order No. 
22 obligations through a mix of NYPA Renewables and private projects. This policy 
solution offers a two-fold benefit to New York’s clean energy transition: 1) it provides 
for contracted revenue for NYPA Renewables, thereby derisking the project; 2) it 
allows NYPA to enable even more renewable energy than we can afford to maintain a 
majority ownership stake in.  
 

16. Further, NYPA notes that stakeholders would like the Authority to continue the 
following: 
 

• Many stakeholders provided broad support for NYPA’s existing environmental 
justice and community engagement efforts and expressed interest in the Authority 
continuing those investments.  
 

• A common theme throughout the public comment period from NYPA’s existing 
customers was an acknowledgement of the significant impact of NYPA’s low-cost 
hydropower on their continued operations in New York State and broad support for 
NYPA building renewables as long as it does not create adverse financial 
consequences for the Authority or its customers. The Authority heard strong 
support for its efforts to use financial mechanisms to derisk and enable new 
renewable projects, such as through creating a wholly-owned subsidiary.  
 

• Many of NYPA’s existing energy services customers that benefited from NYPA’s 
renewable energy advisory services before the Authority could own and operate 
additional renewable generation commended our expertise and prior support in 
renewable energy and look forward to potential partnerships on our new projects. 
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• NYPA observed broad support for our Workforce Training investment of up to $25 
million per year, with over $20 million funded in 2024. 

 
Finally, NYPA would like to address a variety of significant comments that merit 
acknowledgement, but that were either outside of the scope of this Strategic Plan, outside of 
NYPA’s span of control, or already mitigated through statutory language: 

 
17. Many stakeholders requested that NYPA share the plan to decarbonize our natural 

gas peaking power plants (“peakers”) by 2030 in the NYPA Renewables Strategic 
Plan. NYPA is required by statute to publish this plan separately by May 3, 2025.  
 

18. NYPA heard concern from a variety of stakeholders that the draft plan did not address 
plans to decarbonize State facilities, such as the SUNY and CUNY system, with 
energy efficiency, geothermal, and renewables. While the NYPA Renewables 
Strategic Plan covers NYPA’s efforts under PAL § 1005 (27-a) to build new renewable 
energy, NYPA continues to engage with our public customers to implement 
approximately $250 million per year in energy efficiency and reduction work (described 
in Section 2.3.3), as well as our leadership of the Decarbonization Leaders 15 (DL15) 
program, described in Section 2.2.4. The Authority offers, and will continue to offer, a 
variety of options for SUNY and CUNY to pursue renewable energy projects, and 
NYPA Renewables represents another potential tool to decarbonize their energy 
demand. 
 

19. A common theme of the public comment period was feedback regarding permitting 
and interconnection, both concerns about the recently enacted RAPID Act, as well as 
concerns about the continued complexity and time horizon of permitting in the State. 
As addressed in Section 3.2.1.2 NYPA Siting and Permitting Expertise, while NYPA’s 
extensive history and subject matter expertise are an advantage, NYPA must follow all 
State and local permitting requirements and is not enabled to change any of those 
requirements for itself or any other project in the State. NYPA notes that the 
Legislature passed, and the Governor signed into law the “Renewable Action through 
Project Interconnection and Deployment” (RAPID) Act in the 2024-2025 Enacted State 
Budget. The RAPID Act consolidates the environmental review, permitting and siting of 
both major renewable energy facilities and major electric transmission facilities under 
the purview of the Office of Renewable Energy Siting (“ORES”) within the Department 
of Public Service (“DPS”). NYPA expects the new RAPID Act to expedite transmission 
and generation siting in New York State.  
 

20. A variety of stakeholders asked NYPA to consider building new nuclear energy as part 
of NYPA Renewables. Under the enabling statute for NYPA Renewables, the Authority 
is permitted to build, own and operate renewable energy generating assets, not 
emissions-free or carbon-free generating assets. Therefore, nuclear projects cannot 
be pursued under this part of NYPA’s statute.  
 

21. Some stakeholders suggested that NYPA should redirect economic development 
funding from large corporations toward renewable energy development. This is 
contrary to NYPA’s statute, which calls for the Authority to allocate low-cost 
hydropower for economic development purposes to eligible businesses that commit to 
retain or create jobs and to make capital investments in facilities located in New York 
State.  
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22. A few stakeholders shared that NYPA should not use powers of eminent domain to 
build renewable energy. As contemplated by PAL § 1005 (27-a), NYPA intends to 
purchase real estate interests needed to develop new renewable energy generation 
projects from willing sellers.  

4.4.4 Request for Information Insights 

In January 2024, NYPA issued an RFI to solicit more targeted information from 
industry stakeholders, with a focus on renewable energy and energy storage 
developers. The RFI sought to understand which developers may be interested in 
collaborating with NYPA in various capacities.  
 
The RFI generated a robust response from more than 170 entities with an interest in 
NYPA’s renewable energy activities. Numerous entities indicated a willingness and 
desire to partner with NYPA. The information received further advanced NYPA’s 
growing understanding of the renewable energy market in New York State. 
 
In the spring of 2024, building upon the progress of the RFI, NYPA issued an RFQ that 
sought information from renewable energy and energy storage developers and 
investors that outlines their experience and qualifications. NYPA evaluated 
respondents based upon their qualifications and experience and pre-qualified 89 
developers and investors for potential collaborations that may arise in the future. 
 
Through these efforts, NYPA is building a stable of qualified developers and investors 
to engage as projects are identified that can enhance our ability to bring such projects 
from concept to reality. 
 
NYPA’s value proposition is most exciting to developers who: 

• Have complementary capabilities in development and delivery  

• Are flexible about ownership models 

• Have limited presence and relationships with stakeholders in New York State 

• Want to quickly recycle capital 

• Have limited access to capital at attractive terms 

• See potential in long-term partnerships beyond solar PV 

• Have a larger pipeline than they can develop alone. 
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5 Proposed Projects  

The projects presented below are NYPA’s first and second tranches of renewable 
projects.  

In aggregate, the NYPA Renewables project portfolio, as contained in this draft Updated 

Strategic Plan and set forth below, includes 61 individual projects and three portfolios containing 

an additional 152 distributed energy storage projects, in every region of the State. These 

projects represent nearly 7 GW of capacity, featuring solar PV, wind, and energy storage 

systems. If operationalized in its entirety, this portfolio would generate billions of dollars of public 

and private capital in new renewable energy generation and storage projects within the state. In 

the course of continued due diligence, prioritization, financing, and contract review, the Authority 

expects some level of attrition from these first and second tranches of projects. 

 

The majority of the projects presented here are undergoing project due diligence. Through this 

process, the Authority is actively conducting thorough reviews of detailed technical data, project 

economics, ownership, real estate, community impact, legal documentation, permitting and 

environmental impacts, and other considerations to inform negotiation of terms sheets and 

agreements for project development and acquisition.  

 

Without final agreements in place, costs of the projects listed in this Strategic Plan are not 

known and is “to be determined” at this time. See PAL § 1005(27-a)(e)(v)(F). Disclosure of 

preliminary estimates of project-specific cost information during sensitive negotiations could 

cause developers to refuse to continue working with the Power Authority. Such outcomes would 

lead to the loss of these important projects or result in unfavorable price terms in individual 

project negotiations, undermining NYPA’s ability to conclude contracts and maximize revenues 

from new renewable generation resources to carry out the purposes of its statutory authority. 

NYPA will provide estimated project cost information to the extent available upon execution of 

project acquisition or development contracts, in updates to this Strategic Plan or in future 

reports. See PAL §§ 1005(27-a)(e)(ix), (j). 

 

Further, NYPA cannot identify at this time all renewable energy generation projects that will 

support REACH as the Authority must finalize contractual arrangements with partners and 

offtakers before commitments of specific REACH contributions for certain projects can be made. 

That said, many projects have been identified as REACH projects in this Updated Strategic 

Plan, with more to come as projects mature, further due diligence is completed, and REACH 

contributions are committed. Finally, although NYPA has provided information about how 

renewable projects in general will benefit New York State and its renewable energy goals, the 

Power Authority will furnish additional details about project-specific benefits, including benefits 

to disadvantaged communities, as they become available. 

PROJECT UPDATES: 

Adjusted Commercial Operation Dates (CODs) for certain projects: CODs for certain projects 

have been adjusted to reflect the most current status of each project, based on ongoing 

discussions with developers and updates to the permitting, interconnection processes, as well 

as NYSERDA contract awards and associated timelines. These adjustments are not delays, but 

rather a realignment with the evolving project considerations, and regulatory, policy, and market 

conditions.  
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Projects No Longer Pursued: Developers operate within their own timelines for project 

development, capital spending, and other key milestones, which may not always align 

seamlessly with the statutory requirements and procedural timelines associated with NYPA’s 

strategic planning process. Due to these differing schedules, and the necessity to adhere to 

specific legislative frameworks, three projects that could not proceed in alignment with NYPA’s 

anticipated final strategic plan have been removed from consideration and are no longer being 

pursued by NYPA. 

Newly Added Projects and General Status Updates. This Updated Strategic Plan includes 24 

newly added individual projects and three newly added distributed energy storage portfolios 

consisting of 152 projects. These new projects are identified as “Newly Added” in the Project 

Name field and are highlighted with a light blue background. In addition, general status updates 

for projects included in the January 28, 2025, inaugural NYPA Renewables Strategic Plan are 

provided below. 

  



   

 

 
 

53 

NYPA Project Map 
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Project Name:  Project A1  

Project Type Battery Energy Storage System  

Project Ownership Co-Development  

Anticipated Location Mount Pleasant, Westchester County 

NYISO Load Zone H - MILLWD, I - DUNWOD  

Interconnection Status In Progress (2024 Cluster Study) 

Potential Storage Capacity (MWac) 130  

Purpose of Project Support CLCPA, Resource 
Adequacy/Reliability  

Estimated completion date Q2 2028  

Entity Undertaking the Project/Partnership 

Agreements 

Acquest Development  

General Status Update No major updates since January 2025. 

 

Project Name:  Project B1  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Watertown & Hounsfield, Jefferson County 

NYISO Load Zone E - MHK VL  

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 140  

Purpose of Project Support CLCPA, Actively benefits DACs  

Estimated completion date Updated: Q2 2028 

Entity Undertaking the Project/Partnership 

Agreements 

Boralex  

General Status Update No major updates since January 2025. 
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Project Name:  Project B2  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Tully, Onondaga County 

NYISO Load Zone C - CENTRL  

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 20  

Purpose of Project Support CLCPA  

Estimated completion date Updated: Q4 2027  

Entity Undertaking the Project/Partnership 

Agreements 

Boralex  

General Status Update No major updates since January 2025 

 

Project Name:  Project B3  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Greenwich, Washington County 

NYISO Load Zone F - CAPITL  

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 20  

Purpose of Project Support CLCPA  

Estimated completion date Updated: Q4 2027  

Entity Undertaking the Project/Partnership 

Agreements 

Boralex  

General Status Update No major updates since January 2025 
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Project Name:  Project B4  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Fort Covington, Franklin County 

NYISO Load Zone D - NORTH  

Interconnection Status Interconnection Agreement Negotiation in 

Progress 

Potential Generating Capacity (MWac) 250  

Purpose of Project Support CLCPA, Actively benefits DACs  

Estimated completion date Q4 2027  

Entity Undertaking the Project/Partnership 

Agreements 

Boralex  

General Status Update  Siting Permit received in February 2025. 

Tier 1 REC award announced by NYSERDA 

in May 2025.  

 

Project Name:  Project B5  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Massena & Brasher, Saint Lawrence County 

NYISO Load Zone D - NORTH  

Interconnection Status Interconnection Agreement Negotiation in 

Progress 

Potential Generating Capacity (MWac) 200  

Purpose of Project Support CLCPA, Actively benefits DACs  

Estimated completion date Q4 2027  

Entity Undertaking the Project/Partnership 

Agreements 

Boralex  

General Status Update Tier 1 REC award announced by NYSERDA 

in May 2025. 
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Project Name:  Project B6 (Newly Added) 

Project Type Solar 

Project Ownership Co-development 

Anticipated Location Fort Edward, Washington County 

NYISO Load Zone F - CAPITL 

Interconnection Status In Progress (2024 Cluster Study) 

Potential Generating Capacity (MWac) 100 

Purpose of Project Support CLCPA 

Estimated completion date Q4 2028 

Entity Undertaking the Project/Partnership 

Agreements 

Boralex 

 

Project Name:  Project C1  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Glen, Montgomery County 

NYISO Load Zone E - MHK VL  

Interconnection Status Interconnection Agreement Negotiation in 

Progress 

Potential Generating Capacity (MWac) 250  

Purpose of Project Support CLCPA, Actively benefits DACs  

Estimated completion date Q4 2028 

Entity Undertaking the Project/Partnership 

Agreements 

ConnectGen/Repsol  

General Status Update Tier 1 REC award announced by NYSERDA 

in May 2025. 
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Project Name:  Project C2  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location South Ripley, Chautauqua County 

NYISO Load Zone A - WEST  

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 270  

Purpose of Project Support CLCPA  

Estimated completion date Q4 2027  

Entity Undertaking the Project/Partnership 

Agreements 

ConnectGen/Repsol  

General Status Update Tier 1 REC award announced by NYSERDA 

in May 2025. 

 

Project Name:  Project D1  

No longer pursued. 

 

Project Name:  Project D2  

No longer pursued 

 

Project Name:  Project D3  

Project Type Solar  

Project Ownership NYRED  

Anticipated Location Fort Edward, Washington County 

NYISO Load Zone F – CAPITL  

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 20  

Purpose of Project Support CLCPA  

Estimated completion date Q2 2027  
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Entity Undertaking the Project/Partnership 

Agreements 

Originated by CS Energy  

General Status Update Project acquired by NYRED in February 

2025. 

Tier 1 REC award announced by NYSERDA 

in May 2025. 

 

Project Name:  Project E1  

No longer pursued. 

 

Project Name:  Project E2  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Ellenburg Depot, Clinton County 

NYISO Load Zone D - NORTH  

Interconnection Status Withdrawn from 2024 Cluster Study, planned 

for 2026 Cluster Study 

Potential Generating Capacity (MWac) 100  

Purpose of Project Support CLCPA  

Estimated completion date Q4 2030  

Entity Undertaking the Project/Partnership 

Agreements 

Forward Power  

General Status Update No major updates since January 2025.  

 

Project Name:  Project E3  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Caledonia, Livingston County 

NYISO Load Zone B – GENESE  

Interconnection Status Interconnection Agreement Negotiation in 

Progress 
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Potential Generating Capacity (MWac) 180  

Purpose of Project Support CLCPA  

Estimated completion date Q4 2028 

Entity Undertaking the Project/Partnership 

Agreements 

Invenergy  

General Status Update Tier 1 REC award announced by NYSERDA 

in May 2025. 

 

Project Name:  Project E4  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Charleston, Montgomery County 

NYISO Load Zone F - CAPITL  

Interconnection Status In Progress (2024 Cluster Study) 

Potential Generating Capacity (MWac) 185  

Purpose of Project Support CLCPA  

Estimated completion date Q4 2030  

Entity Undertaking the Project/Partnership 

Agreements 

Forward Power  

General Status Update No major updates since January 2025 

 

Project Name:  Project E5  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Croghan, Lewis County 

NYISO Load Zone E - MHK VL  

Interconnection Status Withdrawn from 2024 Cluster Study, planned 

for 2026 Cluster Study 

Potential Generating Capacity (MWac) 75  

Purpose of Project Support CLCPA  
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Estimated completion date Q4 2030  

Entity Undertaking the Project/Partnership 

Agreements 

Forward Power  

General Status Update No major updates since January 2025 

 

Project Name:  Project E6  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Verona, Oneida County 

NYISO Load Zone C – CENTRL  

Interconnection Status In Progress (2024 Cluster Study) 

Potential Generating Capacity (MWac) 199  

Purpose of Project Support CLCPA  

Estimated completion date Q4 2030  

Entity Undertaking the Project/Partnership 

Agreements 

Forward Power  

General Status Update No major updates since January 2025 

 

Project Name:  Project E7  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Verona, Oneida County 

NYISO Load Zone C – CENTRL  

Interconnection Status Planned for 2026 Cluster Study 

Potential Generating Capacity (MWac) 115 

Purpose of Project Support CLCPA  

Estimated completion date Q4 2030  

Entity Undertaking the Project/Partnership 

Agreements 

Forward Power  

General Status Update No major updates since January 2025 
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Project Name:  Project E8 (Newly Added) 

Project Type Wind 

Project Ownership Co-development 

Anticipated Location Towns of Altona, Clinton, Ellenburg and 

Mooers, Clinton County 

NYISO Load Zone D - NORTH 

Interconnection Status Interconnection Agreement Negotiation in 

Progress 

Potential Generating Capacity (MWac) 449 

Purpose of Project Support CLCPA 

Estimated completion date Q4 2030 

Entity Undertaking the Project/Partnership 

Agreements 

Forward Power  

 

Project Name:  Project E9 (Newly Added) 

Project Type Wind 

Project Ownership Co-development 

Anticipated Location Towns of Cameron, Canisteo, Jasper, 

Greenwood, Troupsburg, and West Union, 

Steuben County 

NYISO Load Zone C - CENTRL 

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 247.5 

Purpose of Project Support CLCPA 

Estimated completion date Q2 2028 

Entity Undertaking the Project/Partnership 

Agreements 

Invenergy  
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Project Name:  Project F1  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Watkins Glen, Schuyler County 

NYISO Load Zone C – CENTRL  

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 50  

Purpose of Project Support CLCPA  

Estimated completion date Q2 2028  

Entity Undertaking the Project/Partnership 

Agreements 

NextEra Energy Resources  

General Status Update No major updates since January 2025 

 

Project Name:  Project F2  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Massena, Saint Lawrence County 

NYISO Load Zone D - NORTH  

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 180  

Purpose of Project Support CLCPA, Actively benefits DACs  

Estimated completion date Q4 2029  

Entity Undertaking the Project/Partnership 

Agreements 

NextEra Energy Resources  

General Status Update No major updates since January 2025 

 

Project Name:  Project F3  

Project Type Solar  

Project Ownership Co-Development  
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Anticipated Location Conquest, Cayuga County 

NYISO Load Zone B – GENESE  

Interconnection Status Interconnection Agreement Negotiation in 

Progress 

Potential Generating Capacity (MWac) 200  

Purpose of Project Support CLCPA, Actively benefits DACs  

Estimated completion date Q4 2028  

Entity Undertaking the Project/Partnership 

Agreements 

NextEra Energy Resources  

General Status Update No major updates since January 2025 

 

Project Name:  Project F4  

Project Type Solar  

Project Ownership Co-Development  

Anticipated Location Waterloo, Seneca County 

NYISO Load Zone C – CENTRL  

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 79.80  

Purpose of Project Support CLCPA  

Estimated completion date Q2 2028  

Entity Undertaking the Project/Partnership 

Agreements 

NextEra Energy Resources  

General Status Update No major updates since January 2025 

 

Project Name:  Project G1  

Project Type Solar  

Project Ownership Self-developed  

Anticipated Location Napanoch, Ulster County 

NYISO Load Zone G - HUD VL  

Interconnection Status In Progress (2024 Cluster Study) 
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Potential Generating Capacity (MWac) 30  

Purpose of Project Support CLCPA, Support renewables 

development on public-owned facilities, 

Actively benefits DACs  

Estimated completion date Q3 2029  

Entity Undertaking the Project/Partnership 

Agreements 

New York Power Authority  

General Status Update Preparing ORES Pre-Application Materials 

 

Project Name:  Project G2  

Project Type Solar  

Project Ownership Self-developed  

Anticipated Location Pine City, Chemung County 

NYISO Load Zone C – CENTRL  

Interconnection Status In Progress (2024 Cluster Study) 

Potential Generating Capacity (MWac) 42  

Purpose of Project Support CLCPA, Support renewables 

development on public-owned facilities  

Estimated completion date Q2 2033  

Entity Undertaking the Project/Partnership 

Agreements 

New York Power Authority  

General Status Updates No major updates since January 2025 

 

Project Name:  Project G3  

Project Type Solar  

Project Ownership Self-developed   

Anticipated Location Fallsburg, Sullivan County 

NYISO Load Zone E - MHK VL  

Interconnection Status In Progress (2024 Cluster Study) 

Potential Generating Capacity (MWac) 100  
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Purpose of Project Support CLCPA, Support renewables 

development on public-owned facilities, 

Actively benefits DACs  

Estimated completion date Q1 2031  

Entity Undertaking the Project/Partnership 

Agreements 

New York Power Authority  

General Status Update Preparing ORES Pre-Application Materials 

Project will be developed under NYPA’s REACH program.  

 

Project Name:  Project G4  

Project Type Solar  

Project Ownership Self-developed  

Anticipated Location Utica, Oneida County 

NYISO Load Zone E - MHK VL  

Interconnection Status In Progress (2024 Cluster Study) 

Potential Generating Capacity (MWac) 20  

Purpose of Project Support CLCPA, Support renewables 

development on public-owned facilities  

Estimated completion date Q3 2033  

Entity Undertaking the Project/Partnership 

Agreements 

New York Power Authority  

General Status Updates No major updates since January 2025 

 

Project Name:  Project G5  

Project Type Solar (DER)  

Project Ownership Self-developed  

Anticipated Location Menands, Albany County 

NYISO Load Zone F – CAPITL  

Interconnection Status Future 

Potential Generating Capacity (MWac) 1.52  
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Purpose of Project Support CLCPA, Support renewables 

development on public-owned facilities, 

Actively benefits DACs  

Estimated completion date Q4 2027  

Entity Undertaking the Project/Partnership 

Agreements 

New York Power Authority  

General Status Updates  Full Feasibility Studies Complete  

Project will be developed under NYPA’s REACH program.  

 

Project Name:  Project G6  

Project Type Solar (DER)  

Project Ownership Self-developed  

Anticipated Location Buffalo, Erie County 

NYISO Load Zone A - WEST  

Interconnection Status Future 

Potential Generating Capacity (MWac) 1.00  

Purpose of Project Support CLCPA, Actively benefits DACs  

Estimated completion date Q4 2029  

Entity Undertaking the Project/Partnership 

Agreements 

New York Power Authority  

General Status Updates  Full Feasibility Studies Complete  

Project will be developed under NYPA’s REACH program.  

 

Project Name:  Project G11  

Project Type Solar (DER)  

Project Ownership Self-developed  

Anticipated Location Cobleskill, Schoharie County 

NYISO Load Zone F – CAPITL  

Interconnection Status Future 

Potential Generating Capacity (MWac) 1.38  
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Purpose of Project Support CLCPA, Support renewables 

development on public-owned facilities  

Estimated completion date Q3 2028  

Entity Undertaking the Project/Partnership 

Agreements 

New York Power Authority  

General Status Updates  Full Feasibility Studies Complete  

 

Project Name:  Project G14  

Project Type Solar (DER)  

Project Ownership Self-developed  

Anticipated Location New York City, Richmond County (Staten 

Island) 

NYISO Load Zone J – N.Y.C.  

Interconnection Status Future 

Potential Generating Capacity (MWac) 1.50  

Purpose of Project Support CLCPA, Support renewables 

development on public-owned facilities,  

Actively benefits DACs  

Estimated completion date Q4 2028  

Entity Undertaking the Project/Partnership 

Agreements 

New York Power Authority  

General Status Updates No major updates since January 2025 

Project will be developed under NYPA’s REACH program.  

 

Project Name:  Project G15  

Project Type Solar (DER)  

Project Ownership Self-developed  

Anticipated Location Lewiston, Niagara County 

NYISO Load Zone A – WEST  

Interconnection Status Future 
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Potential Generating Capacity (MWac) 4.96  

Purpose of Project Support CLCPA, Support renewables 

development on public-owned facilities  

Estimated completion date Q4 2028 

Entity Undertaking the Project/Partnership 

Agreements 

New York Power Authority  

General Status Updates No major updates since January 2025 

 

Project Name:  Project G16  

Project Type Solar (DER)  

Project Ownership Self-developed  

Anticipated Location Marcy, Oneida County 

NYISO Load Zone E – MHK VL  

Interconnection Status Future 

Potential Generating Capacity (MWac) 1.54  

Purpose of Project Support CLCPA, Support renewables 

development on public-owned facilities  

Estimated completion date Q4 2028  

Entity Undertaking the Project/Partnership 

Agreements 

New York Power Authority  

General Status Updates No major updates since January 2025 

 

Project Name:  Project G17 (Newly Added) 

Project Type Solar (DER) 

Project Ownership Self-developed 

Anticipated Location NYC - Queens 

NYISO Load Zone J - NYC 

Interconnection Status Future 

Potential Generating Capacity (MWac) 0.40 

Purpose of Project Support CLCPA 
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Estimated completion date Q4 2027 

Entity Undertaking the Project/Partnership 

Agreements 

NYPA Renewables 

 

Project Name:  Project G18 (Newly Added) 

Project Type Solar 

Project Ownership Self-developed 

Anticipated Location Potsdam, St. Lawrence County 

NYISO Load Zone E – MHK VL 

Interconnection Status Future 

Potential Generating Capacity (MWac) 22 

Purpose of Project Support CLCPA 

Estimated completion date Q4 2031 

Entity Undertaking the Project/Partnership 

Agreements 

NYPA Renewables 

 

Project Name:  Project G19 (Newly Added) 

Project Type Solar (DER) 

Project Ownership Self-developed 

Anticipated Location Malta, Saratoga County 

NYISO Load Zone E – MHK VL 

Interconnection Status Future 

Potential Generating Capacity (MWac) 5 

Purpose of Project Support CLCPA 

Estimated completion date Q2 2030 

Entity Undertaking the Project/Partnership 

Agreements 

NYPA Renewables 
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Project Name:  Project H1  

Project Type Battery Energy Storage System  

Project Ownership Co-development  

Anticipated Location Deerpark, Orange County 

NYISO Load Zone G – HUD VL  

Interconnection Status Interconnection Agreement Executed 

Potential Storage Capacity (MWac) 10  

Purpose of Project Support CLCPA, Resource Adequacy/ 

Reliability, Actively benefits DACs  

Estimated completion date Q4 2027  

Entity Undertaking the Project/Partnership 

Agreements 

Oriden  

General Status Updates No major updates since January 2025 

 

Project Name:  Project H2  

Project Type Battery Energy Storage System  

Project Ownership Co-development  

Anticipated Location Galen, Wayne County 

NYISO Load Zone C – CENTRL  

Interconnection Status In Progress (2024 Cluster Study) 

Potential Storage Capacity (MWac) 50  

Purpose of Project Support CLCPA, Resource Adequacy/ 

Reliability, Actively benefits DACs  

Estimated completion date Q2 2028  

Entity Undertaking the Project/Partnership 

Agreements 

Oriden  

General Status Updates No major updates since January 2025 
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Project Name:  Project H3  

Project Type Battery Energy Storage System  

Project Ownership Co-development  

Anticipated Location Canajoharie, Montgomery County 

NYISO Load Zone F - CAPITL  

Interconnection Status Withdrawn from 2024 Cluster Study, planned 

for 2026 Cluster Study 

Potential Storage Capacity (MWac) 50  

Purpose of Project Support CLCPA  

Resource Adequacy/Reliability  

Estimated completion date Q2 2028  

Entity Undertaking the Project/Partnership 

Agreements 

Oriden  

General Status Updates No major updates since January 2025 

 

Project Name:  Project H4  

Project Type Battery Energy Storage System  

Project Ownership Co-development  

Anticipated Location Clinton, Clinton County 

NYISO Load Zone D - NORTH  

Interconnection Status Withdrawn from 2024 Cluster Study, planned 

for 2026 Cluster Study 

Potential Storage Capacity (MWac) 50  

Purpose of Project Support CLCPA, Resource 

Adequacy/Reliability  

Estimated completion date Q2 2028  

Entity Undertaking the Project/Partnership 

Agreements 

Oriden  

General Status Updates No major updates since January 2025 
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Project Name:  Project I1 (Newly Added) 

Project Type Solar (DER)  

Project Ownership Co-development  

Anticipated Location Peekskill, Westchester County 

NYISO Load Zone H - MILLWD  

Interconnection Status In Progress (CESIR) 

Potential Generating Capacity (MWac) 1.4  

Purpose of Project Supports CLCPA. Actively Benefits DACs. 

Estimated completion date Q2 2027  

Entity Undertaking the Project/Partnership 

Agreements 

Working Power ECP, LLC 

 

 

 Project Name:  Project J1  

Project Type Solar (DER)  

Project Ownership Co-development  

Anticipated Location New Baltimore, Greene County 

NYISO Load Zone G - HUD VL  

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 5  

Purpose of Project Support CLCPA  

Estimated completion date Q2 2026  

Entity Undertaking the Project/Partnership 

Agreements 

Teichos Energy  

General Status Updates No major updates since January 2025 
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Project Name:  Project K1  

Project Type Solar (DER)  

Project Ownership Co-development  

Anticipated Location Briarcliff Manor, Westchester County 

NYISO Load Zone G - HUD VL  

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 10  

Purpose of Project Support CLCPA  

Estimated completion date Q3 2026  

Entity Undertaking the Project/Partnership 

Agreements 

YSG Solar  

General Status Updates State Environmental Quality Review Act 

process in progress 

 

Project Name:  Project K3  

Project Type Battery Energy Storage System  

Project Ownership Co-development  

Anticipated Location Brookhaven, Suffolk County 

NYISO Load Zone K - LONGIL  

Interconnection Status In Progress (2024 Cluster Study) 

Potential Storage Capacity (MWac) 140.00  

Purpose of Project Support CLCPA  

Resource Adequacy/Reliability  

Estimated completion date Q2 2028  

Entity Undertaking the Project/Partnership 

Agreements 

YSG Solar  

State Environmental Quality Review Act 

process in progress 

State Environmental Quality Review Act 

process and Interconnection process in 

progress 
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Project Name:  Project K4  

Project Type Battery Energy Storage System  

Project Ownership Co-development  

Anticipated Location Brookhaven, Suffolk County 

NYISO Load Zone K - LONGIL  

Interconnection Status In Progress 

Potential Storage Capacity (MWac) 4.00  

Purpose of Project Support CLCPA  

Resource Adequacy/Reliability  

Estimated completion date Q3 2026  

Entity Undertaking the Project/Partnership 

Agreements 

YSG Solar  

General Status Updates No major updates since January 2025 

 

Project Name:  Project L1 (Newly Added)  

Project Type Solar 

Project Ownership Co-development 

Anticipated Location Towns of Lyme and Brownville, Jefferson 

County 

NYISO Load Zone E – MHK VL 

Interconnection Status In Progress (2024 Cluster Study) 

Potential Generating Capacity (MWac) 100 

Purpose of Project Support CLCPA 

Estimated completion date Q4 2029 

Entity Undertaking the Project/Partnership 

Agreements 

AES 
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Project Name:  Project L2 (Newly Added)  

Project Type Solar 

Project Ownership Co-development 

Anticipated Location Towns of Croghan and Wilna, Jefferson and 

Lewis Counties 

NYISO Load Zone E – MHK VL 

Interconnection Status Interconnection Agreement Negotiation in 

Progress 

Potential Generating Capacity (MWac) 125 

Purpose of Project Supports CLCPA 

Estimated completion date Q4 2029 

Entity Undertaking the Project/Partnership 

Agreements 

AES 

 

Project Name:  Project M1 (Newly Added)  

Project Type Solar 

Project Ownership Co-development 

Anticipated Location Towns of Canajoharie and Minden, 

Montgomery County 

NYISO Load Zone F - CAPITL 

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 90.5 

Purpose of Project Support CLCPA 

Estimated completion date Q4 2027 

Entity Undertaking the Project/Partnership 

Agreements 

Avangrid 
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Project Name:  Project M2 (Newly Added)  

Project Type Wind 

Project Ownership Co-development 

Anticipated Location Towns of Pinckney and Harrisburg, Lewis 

and Jefferson Counties 

NYISO Load Zone E – MHK VL 

Interconnection Status In Progress (2024 Cluster Study) 

Potential Generating Capacity (MWac) 100 

Purpose of Project Support CLCPA 

Estimated completion date Q4 2028 

Entity Undertaking the Project/Partnership 

Agreements 

Avangrid 

 

Project Name:  Project N1 (Newly Added)  

Project Type Solar 

Project Ownership Co-development 

Anticipated Location Canton, St Lawrence County 

NYISO Load Zone E – MHK VL 

Interconnection Status Interconnection Agreement Negotiation In 

Progress 

Potential Generating Capacity (MWac) 240 

Purpose of Project Supports CLCPA 

Estimated completion date Q4 2028 

Entity Undertaking the Project/Partnership 

Agreements 

EDF 

 

Project Name:  Project N2 (Newly Added)  

Project Type Solar 

Project Ownership Co-development 

Anticipated Location Hartland, Niagara County 
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NYISO Load Zone A – WEST 

Interconnection Status Future 

Potential Generating Capacity (MWac) 350 

Purpose of Project Supports CLCPA 

Estimated completion date Q4 2031 

Entity Undertaking the Project/Partnership 

Agreements 

EDF 

 

Project Name:  Project N3 (Newly Added)  

Project Type Solar  

Project Ownership Co-development 

Anticipated Location Rose and Galen, Wayne County 

NYISO Load Zone B - GENESE 

Interconnection Status In Progress (2024 Cluster Study) 

Potential Generating Capacity (MWac) 200 

Purpose of Project Supports CLCPA. Actively Benefits DACs. 

Estimated completion date Q4 2029 

Entity Undertaking the Project/Partnership 

Agreements 

EDF 

 

Project Name:  Project O1 (Newly Added)  

Project Type Solar 

Project Ownership Co-development 

Anticipated Location Copake, Columbia County 

NYISO Load Zone F - CAPITL 

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 42 

Purpose of Project Support CLCPA 

Estimated completion date Q2 2027 
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Entity Undertaking the Project/Partnership 

Agreements 

Hecate Energy 

 

Project Name:  Project O2 (Newly Added)  

Project Type Solar 

Project Ownership Co-development 

Anticipated Location Coxsackie, Greene County 

NYISO Load Zone G – HUD VL 

Interconnection Status Future 

Potential Generating Capacity (MWac) 20 

Purpose of Project Support CLCPA 

Estimated completion date Q4 2029 

Entity Undertaking the Project/Partnership 

Agreements 

Hecate Energy 

 

Project Name:  Project P1 (Newly Added)  

Project Type Compressed-Air Energy Storage System 

Project Ownership Co-development 

Anticipated Location Croghan, Lewis County 

NYISO Load Zone E – MHK VL 

Interconnection Status In Progress (2024 Cluster Study) 

Potential Storage Capacity (MWac) 500 

Purpose of Project Supports CLCPA. Resource 

Adequacy/Reliability. 

Estimated completion date Q4 2031 

Entity Undertaking the Project/Partnership 

Agreements 

Hydrostor 
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Project Name:  Project Q1 (Newly Added)  

Project Type Solar 

Project Ownership Co-development 

Anticipated Location Coxsackie, Greene County 

NYISO Load Zone G – HUD VL 

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 20 

Purpose of Project Supports CLCPA 

Estimated completion date Q4 2027 

Entity Undertaking the Project/Partnership 

Agreements 

Greenbacker 

 

Project Name:  Project Q2 (Newly Added)  

Project Type Solar 

Project Ownership Co-development 

Anticipated Location Coxsackie, Greene County 

NYISO Load Zone G – HUD VL 

Interconnection Status Interconnection Agreement Executed 

Potential Generating Capacity (MWac) 10 

Purpose of Project Supports CLCPA 

Estimated completion date Q4 2027 

Entity Undertaking the Project/Partnership 

Agreements 

Greenbacker 

 

Project Name:  Project R1 (Newly Added)  

Project Type Battery Energy Storage System  

Project Ownership Co-development 

Anticipated Location Dunkirk, Chautauqua County 

NYISO Load Zone A - WEST 
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Interconnection Status In Progress (2024 Cluster Study) 

Potential Storage Capacity (MWac) 120 

Purpose of Project Supports CLCPA. Resource 

Adequacy/Reliability. Actively Benefits DACs. 

Estimated completion date Q1 2029 

Entity Undertaking the Project/Partnership 

Agreements 

New Leaf Energy 

 

Project Name:  Project R2 (Newly Added)  

Project Type Solar 

Project Ownership Co-development 

Anticipated Location Richville, St. Lawrence County 

NYISO Load Zone E – MHK VL 

Interconnection Status Future  

Potential Generating Capacity (MWac) 60 

Purpose of Project Supports CLCPA 

Estimated completion date Q1 2031 

Entity Undertaking the Project/Partnership 

Agreements 

New Leaf Energy 

 

Project Name:  Project R3 (Newly Added)  

Project Type Solar 

Project Ownership Co-development 

Anticipated Location Rutland, Jefferson County 

NYISO Load Zone E – MHK VL 

Interconnection Status In Progress (2024 Cluster Study) 

Potential Generating Capacity (MWac) 100 

Purpose of Project Supports CLCPA 

Estimated completion date Q1 2029 
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Entity Undertaking the Project/Partnership 

Agreements 

New Leaf Energy 

 

Project Name:  Project R4 (Newly Added)  

Project Type Battery Energy Storage System  

Project Ownership Co-development 

Anticipated Location Mount Hope, Orange County 

NYISO Load Zone G – HUD VL 

Interconnection Status In Progress (2024 Cluster Study) 

Potential Storage Capacity (MWac) 50 

Purpose of Project Supports CLCPA. Resource 

Adequacy/Reliability. 

Estimated completion date Q1 2029 

Entity Undertaking the Project/Partnership 

Agreements 

New Leaf Energy 

 

Project Name:  Project R5 (Newly Added)  

Project Type Battery Energy Storage System  

Project Ownership Co-development 

Anticipated Location Mechanicville, Saratoga County 

NYISO Load Zone F - CAPITL 

Interconnection Status In Progress (2024 Cluster Study) 

Potential Storage Capacity (MWac) 130 

Purpose of Project Supports CLCPA. Resource 

Adequacy/Reliability. 

Estimated completion date Q1 2029 

Entity Undertaking the Project/Partnership 

Agreements 

New Leaf Energy 
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Portfolio Name:  Projects R6.1-12 (Newly Added)  

Project Types Battery Energy Storage Systems  

Project Ownership Co-development 

Anticipated Location See Appendix A1 

NYISO Load Zone See Appendix A1 

Interconnection Status See Appendix A1 

Total Potential Storage Capacity (MWac) 58 

Purpose of Project Supports CLCPA. Resource 

Adequacy/Reliability. 

Estimated completion date See Appendix A1 

Entity Undertaking the Project/Partnership 

Agreements 

New Leaf Energy 

All projects will be developed under NYPA’s REACH program. 

 

Portfolio Name:  Projects S1.1-75 (Newly Added)  

Project Types Battery Energy Storage Systems  

Project Ownership Co-development 

Anticipated Location See Appendix A2 

NYISO Load Zone See Appendix A2 

Interconnection Status See Appendix A2 

Total Potential Storage Capacity (MWac) 353.94 

Purpose of Project Supports CLCPA. Resource 

Adequacy/Reliability. 

Estimated completion date See Appendix A2 

Entity Undertaking the Project/Partnership 

Agreements 

Orenda 

All projects will be developed under NYPA’s REACH program. 
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Portfolio Name:  Projects S2.1-65 (Newly Added)  

Project Types Battery Energy Storage Systems  

Project Ownership Co-development 

Anticipated Location See Appendix A3 

NYISO Load Zone See Appendix A3 

Interconnection Status See Appendix A3 

Total Potential Storage Capacity (MWac) 318.24 

Purpose of Project Supports CLCPA. Resource 

Adequacy/Reliability. 

Estimated completion date See Appendix A3 

Entity Undertaking the Project/Partnership 

Agreements 

Orenda 

All projects will be developed under NYPA’s REACH program. 
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6 Appendices 

6.1 Appendix A-1 – Projects R6.1-12 

  



Project Name Project Type Project Ownership Ancitipated Location Anticipated County NYISO Load Zone Interconnection Status
Potential Storage 

Capacity (MWac)
Purpose of Project

Estimated Completion 

Date

Entity Undertaking the 

Project/Partnership 

Agreements

R6.1 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 5.00
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 New Leaf

R6.2 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 3.00
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 New Leaf

R6.3 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Negotiation In Progress 5.00
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 New Leaf

R6.4 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 5.00
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 New Leaf

R6.5 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 5.00
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 New Leaf

R6.6 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 5.00
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 New Leaf

R6.7 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 5.00
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 New Leaf

R6.8 Storage Co-development Chester Orange G - HUD VL CESIR Study In Progress 5.00
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q4 2029 New Leaf

R6.9 Storage Co-development East Greenbush Rensselaer F - CAPITL CESIR Study In Progress 5.00
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q4 2029 New Leaf

R6.10 Storage Co-development East Greenbush Rensselaer F - CAPITL CESIR Study In Progress 5.00
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q4 2029 New Leaf

R6.11 Storage Co-development Goshen Orange E - MHK VL CESIR Study In Progress 5.00
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 New Leaf

R6.12 Storage Co-development Goshen Orange E - MHK VL CESIR Study In Progress 5.00
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 New Leaf

wharrin
Text Box
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6.2 Appendix A-2 – Projects S1.1-75 

  



Project Name Project Type Project Ownership Ancitipated Location Anticipated County NYISO Load Zone Interconnection Status
Potential Storage 

Capacity (MWac)
Purpose of Project

Estimated Completion 

Date

Entity Undertaking the 

Project/Partnership 

Agreements

S1.1 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 3.78
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q1 2026 Orenda

S1.2 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 3.6
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q1 2026 Orenda

S1.3 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 2.88
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q1 2026 Orenda

S1.4 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.5 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 2.88
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.6 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.7 Storage Co-development Mount Pleasant Westchester I - DUNWOD Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.8 Storage Co-development Mount Pleasant Westchester I - DUNWOD Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.9 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.10 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.11 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.12 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.13 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.14 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.15 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.16 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.17 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.18 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.19 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.20 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.21 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.22 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.23 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.24 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.25 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.26 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.27 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.28 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.29 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.30 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda
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S1.31 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.32 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.33 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.34 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.35 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.36 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.37 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.38 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.39 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.40 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.41 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.42 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.43 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.44 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.45 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.46 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.47 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.48 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.49 Storage Co-development New York City Bronx J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.50 Storage Co-development New York City Bronx J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.51 Storage Co-development Mount Vernon Westchester I - DUNWOD Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.52 Storage Co-development Mount Vernon Westchester I - DUNWOD Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.53 Storage Co-development Mount Vernon Westchester I - DUNWOD Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.54 Storage Co-development Mount Vernon Westchester I - DUNWOD Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.55 Storage Co-development Mount Vernon Westchester I - DUNWOD Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.56 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.57 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.58 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda

S1.59 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.60 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2027 Orenda
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S1.61 Storage Co-development New York City Bronx J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.62 Storage Co-development New York City Bronx J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.63 Storage Co-development New York City Queens J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.64 Storage Co-development New York City Bronx J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.65 Storage Co-development New York City Bronx J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.66 Storage Co-development New York City Bronx J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.67 Storage Co-development New York City Bronx J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.68 Storage Co-development New York City Bronx J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.69 Storage Co-development New York City Kings J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.70 Storage Co-development New York City Kings J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.71 Storage Co-development New York City Bronx J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.72 Storage Co-development New York City Queens J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.73 Storage Co-development New York City Queens J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.74 Storage Co-development New York City Bronx J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda

S1.75 Storage Co-development New York City Kings J - N.Y.C. Future 4.8
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q3 2027 Orenda
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6.3 Appendix A-3 – Projects S2.1-65 
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S2.1 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.2 Storage Co-development New York City Queens J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.3 Storage Co-development New York City Queens J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.4 Storage Co-development New York City Queens J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.5 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.6 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.7 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.8 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.9 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.10 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.11 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.12 Storage Co-development New York City Kings J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.13 Storage Co-development New York City Kings J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.14 Storage Co-development New York City Kings J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.15 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.16 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.17 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.18 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.19 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.20 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.21 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.22 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.23 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.24 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.25 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.26 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.27 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.28 Storage Co-development New York City Richmond J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.29 Storage Co-development New York City Richmond J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.30 Storage Co-development New York City Richmond J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda
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S2.31 Storage Co-development New York City Richmond J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.32 Storage Co-development Mount Vernon Westchester J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.33 Storage Co-development Mount Vernon Westchester J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2028 Orenda

S2.34 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.35 Storage Co-development New York City Bronx J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.36 Storage Co-development New York City Queens J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.37 Storage Co-development New York City Richmond J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.38 Storage Co-development New York City Richmond J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.39 Storage Co-development New York City Richmond J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.40 Storage Co-development New York City Richmond J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.41 Storage Co-development New York City Richmond J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.42 Storage Co-development New York City Richmond J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.43 Storage Co-development New York City Richmond J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.44 Storage Co-development New York City Richmond J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.45 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.46 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.47 Storage Co-development New York City Richmond J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.48 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.49 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.50 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.51 Storage Co-development New York City Kings J - N.Y.C. Interconnection Agreement Executed 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.52 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.53 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.54 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.55 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.56 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.57 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.58 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.59 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.60 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda
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S2.61 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.62 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.63 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.64 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda

S2.65 Storage Co-development New York City Bronx J - N.Y.C. Future 4.896
Supports CLCPA. Resource Adequacy/Reliability. Actively 

benefits DACs.
Q2 2029 Orenda
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6.4 Appendix A- Summary of NYPA’s Authority  

Authorizing Provisions 

The enactment authorizes NYPA to, among other things, plan, design, develop, finance, 
construct, own, operate, maintain and improve, either alone, or jointly with other entities 
through the use of public-private agreements, renewable energy generating projects to: 

 
(1) support the State’s renewable energy goals established in the CLCPA; 

(2) provide or maintain an adequate and reliable supply of electric power and energy in 
the State, including but not limited to, high need areas and communities served by 
small natural gas power plants as defined in this section; and 

(3) support the newly-authorized REACH Program for the purpose of providing bill 
credits to low-income and moderate-income ratepayers in Disadvantaged 
Communities. 

The enactment defines “renewable energy generating projects” as: “(A) facilities that generate 
power and energy by means of a renewable energy system; (B) facilities that store and 
discharge power and energy; and (C) facilities, including generator lead lines, for 
interconnection of renewable energy generating projects to delivery points within the State of 
New York.”[1] The category “renewable energy system” includes: “systems that generate 
electricity or thermal energy through use of the following technologies: solar thermal, 
photovoltaics, on land and offshore wind, hydroelectric, geothermal electric, geothermal 
ground source heat, tidal energy, wave energy, ocean thermal, and fuel cells which do not 
utilize a fossil fuel resource in the process of generating electricity.”[2] 

 

NYPA may advance renewable energy generating projects either alone or through public 
private partnerships, provided that NYPA maintains a majority ownership of such project.[3] 
NYPA may also create one or more subsidiaries to perform all or part of its powers and 
functions to advance renewable energy generation projects under PAL § 1005 (27-a) or to 
implement the Renewable Energy Access and Community Help Program (“REACH”) under 
PAL § 1005 (27-b). 

 
To finance projects, NYPA may use (1) the proceeds of notes issued pursuant to PAL § 1009-
a, (2) the proceeds of bonds issued under PAL § 1010, (3) other funds made available by 
NYPA, or (4) other funds made available to NYPA from non-NYPA sources, such as the State 
or Federal Government.[4] NYPA may sell the outputs of renewable energy generating projects 
identified in its Strategic Plan, including (1) RECs to NYSERDA, (2) renewable power and 
energy or ancillary services to, or into, markets operated by NYISO, and (3) renewable power 
and energy and RECs or attributes to (A) New York State load serving entities, including the 
Long Island Power Authority, (B) manufacturers of green hydrogen or other zero-emission 
technology, (C) public entities, such as state agencies and municipalities, (D) community 
distributed generation providers, energy aggregators, and similar entities, and (e) Community 
Choice Aggregation communities.[5] 

[1] PAL § 1005(27-a)(i)(iv). 
[2] PAL § 1005(27-a)(i)(vii) and PSL § 66-p(1)(b). 
[3] PAL § 1005 27-a)(a)(i). 
[4] PAL § 1005(27-a)(g). 
[5] PAL § 1005(27-a)(h). The annual report must be posted on the NYPA website. 
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Strategic Planning Requirements  

To implement its renewables authority, NYPA must, beginning in 2025, and biennially 
thereafter until 2033, develop and publish a renewable energy generation strategic plan that 
identifies, among other things, the State’s progress towards achieving the CLCPA’s 
renewable energy goals and renewable energy generating priorities for the two-year period 
covered by the strategic plan. 

 
The enactment states that: 

(ii) In developing, and updating, the strategic plan, the authority shall consider: 

(A) information developed pursuant to paragraph (d) of this subdivision; 

(B) high need areas where transmission and distribution upgrades will be necessary to 
interconnect new renewable energy generation projects; 

(C) the feasibility of projects, based on costs, potential benefits, and other relevant 
considerations; 

(D) the fiscal condition of the authority and the impacts of potential renewable energy 
generating projects on the authority and its subsidiaries; 

(E) ways to minimize any negative tax revenue impacts on municipalities that host 
renewable energy generating projects, including but not limited to, PILOT and/or 
community benefit agreements; 

(F) the timing, characteristics and size of the renewable energy generating projects in 
the interconnection queue of the federally designated electric bulk system operator 
for New York state; 

(G) in consultation with the federally designated electric bulk system operator for New 
York state, the power, energy and ancillary services provided by planned 
renewable energy generating projects, taking into account the historical completion 
rate of similar projects; and 

(H) opportunities to work in partnership with private sector renewable energy 
developers to accelerate activity, catalyze greater scale, and spur additional 
market participation. 

(iii) The strategic plan shall address the purposes stated in paragraph (a) of this 
subdivision, and prioritize projects that: 

(A) actively benefit disadvantaged communities; 

(B) serve publicly-owned facilities; and 

(C) support the renewable energy access and community help program established 
pursuant to subdivision twenty-seven-b of this section. 

(iv) The strategic plan shall assess and identify at a minimum: 

(A) renewable energy generating high need and priority areas; 

(B) priority locations for the development of renewable energy generating projects; 

(C) the types and capacity of renewable energy resources to be utilized; 

(D) the estimated cost of renewable energy generating projects to the extent known; 

(E) a description of any delays or anticipated delays associated with completion of the 
renewable energy generating projects; 

(F) which of the intended purposes in paragraph (a) of this subdivision each renewable 
energy generating project is intended to support; 

(G) any prioritization given to the order of development of renewable energy 
generating projects; 
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(H) the benefits associated with the renewable energy generating projects, including 
any benefits to disadvantaged communities; 

(I) any benefits to rate payers; 

(J) the state's progress towards achieving the renewable energy goals of the climate 
leadership and community protection act; and 

(K) any other information the authority determines to be appropriate. 

(v) The plan shall include a list of proposed renewable energy generating projects. 
Such list shall include projects that are planned to be commenced prior to the next 
update or version of the plan, and at the authority's discretion need not include any 
projects in the planning stage. Each proposed project listed shall include, without 
limitation: 

(A) location of the project, to the extent that property associated with such location has 
been secured for the proposed project; 

(B) the type, or types, of renewable energy resources utilized; 

(C) the potential generating capacity of each project; 

(D) the estimated project cost; 

(E) the timeline for completion; and 

(F) the entity undertaking the proposed project and any public partnership agreements 
the authority or its subsidiaries enter into for such project.[1] 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

[1] PAL § 1005(27-a)(e)(ii)-(v). 
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https://gbc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fnypant.sharepoint.com%2Fsites%2Fexec-office-sd%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F8e183cc4f9b84270b9b1fc6e28d88a3a&wdlor=cCA4532BE-FE95-4D17-BBC9-67DDF572A0B8&wdenableroaming=1&mscc=1&hid=7C7055A1-A0FB-6000-7657-643BBEC715F1.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=a8e24e79-42f2-017a-3d4e-9d82d1115d9a&usid=a8e24e79-42f2-017a-3d4e-9d82d1115d9a&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fnypant.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=Other&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftnref1
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Strategic Plan Public Comments and Hearings 

The Power Authority conducts public comment processes and public hearings on its draft NYPA 

Renewables Strategic Plan as follows: 

The authority shall post a draft of the strategic plan on its website for public comment for a 
period of at least sixty days, and shall hold at least three public hearings on the draft strategic 
plan in regionally diverse parts of the state.14 NYPA, “after considering the stakeholder input” 
will “publish the first final strategic plan on its website no later than January thirty-first, two 
thousand twenty-five.”15 

 
The Power Authority updates its NYPA Renewables Strategic Plan at least annually, as 
follows:  
 
The authority, until two thousand thirty-five, shall update each biennial strategic plan annually, 
after a public comment period of at least thirty days and at least one public hearing. Such 
updated strategic plan shall include a review of the implementation of the projects previously 
included in the strategic plan with necessary updates, including status in the interconnection 
queue. The authority may update the plan more often than annually provided that it follows the 
public comment and public hearing process for updated plans prescribed by this paragraph.16 

 
Conferral Process Requirements 

To help inform NYPA’s development of its biennial strategic plans, NYPA confers annually 
with stakeholders to solicit their views on New York State’s progress on meeting the 
renewable energy goals of the CLCPA.17 The enactment sets forth the manner in which NYPA 
consults stakeholders, stating: 

 
In developing the strategic plan, the authority shall consult with stakeholders including, without 
limitation, climate and resiliency experts, labor organizations, environmental justice 
communities, disadvantaged community members, residential and small business ratepayer 
advocates, and community organizations. The authority shall also seek, where possible, 
community input through the regional clean energy hubs program administered by the energy 
research and development authority.18 
 
During the conferral process, NYPA also considers the timing of projects in the 
interconnection queue administered by the NYISO, the capacity factors of such projects, and 
the historical completion rate of such projects in the NYISO interconnection queue.19 Finally, 
NYPA publishes a report on the information developed through this conferral process on 
NYPA’s website. 
  

 
14 PAL § 1005(27-a)(e)(vii). 
15 PAL § 1005(27-a)(e)(viii). 
16 PAL § 1005(27-a)(e)(ix). 
17 PAL § 1005(27-a)(d). 
18 PAL § 1005(27-a)(e)(vi). PAL § 1005(27-a)(e)(x) provides that the “strategic plan and any update thereof shall not be deemed final 

until it is approved by the authority's trustees.” 
19 Id. 
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Reporting Requirements 

NYPA will report on or before Jan. 31, 2025, and annually thereafter, to the governor, the 
speaker of the Assembly, and the temporary president of the Senate on the following:20  

 
(i) a description of the renewable energy projects the authority has planned, designed, 

developed, financed, or constructed and that it owns, operates, maintains or 

improves, alone or jointly with other entities, under the authority of this subdivision; 

(ii) a description of the acquisition, lease or other disposition of interests in renewable 

energy generating projects by the authority under this subdivision; 

(iii) a listing of all renewable power, energy, ancillary services and related credits and 

attributes sold or purchased by the authority from such projects; 

(iv) a listing of the entities to which the authority has supplied, allocated or sold any 

renewable power, energy, ancillary services or related credits or attributes from such 

projects; 

(v) a listing and description of all subsidiaries that the authority formed, public-private 

partnerships the authority has joined, and the subsidiaries and public-private 

partnerships from and to which the authority acquired or transferred any interests; 

(vi) the total amount of revenues generated from the sale of renewable energy products 

from such projects; and 

(vii) an explanation of how each renewable energy generation project supports the 

purposes listed in paragraph (a) of this subdivision.21 

Labor Law, Domestic Content and Environmental Requirements 

The renewable energy generating projects developed pursuant to the enactment will be 
considered public work and will be subject to the labor standards and requirements, including 
the prevailing wage rates, as prescribed by articles eight and nine of the New York State 
Labor Law.22  

 
NYPA will require each contract for a renewable energy generating project to contain a 
provision that such project may only be undertaken pursuant to a project labor agreement.23 
NYPA will require all contractors and subcontractors associated with the project work to utilize 
apprenticeship agreements pursuant to article twenty-three of the labor law.24  

 
NYPA will follow the additional labor law protections and collective bargaining rights in the 
enactment.25 Any person entering into a contract for a project authorized pursuant to this 

 
20 PAL § 1005(27-a)(j). 
21 Id. 
22 PAL § 1005 (27-a)(k). 
23 Id. 
24 Id. 
25 PAL § 1005(27-a)(m). These include civil service, collective bargaining, loss or displacement of positions, collective bargaining 

agreements, and transfers of existing and future duties and functions.  
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enactment will be considered a state agency and such contracts will be considered state 
contracts.26 

 
NYPA will also require that any procurement or development of a renewable energy 
generating project will involve the components and parts to be produced or made in whole or 
substantial part in the United States, its territories or possessions.27 NYPA’s president and 
chief executive officer may waive this requirement under certain circumstances after providing 
notice and an opportunity for public comment.28  

 
For the operation and maintenance of the renewable energy projects developed pursuant to 
the enactment, NYPA will enter into a memorandum of understanding with a bona fide labor 
organization that is actively engaged in representing transitioning employees from non-
renewable generation facilities. The employees eligible for these positions will first be selected 
from a pool of transitioning workers who have lost their employment or will be losing their 
employment in the non-renewable energy generation sector.29 

 
From an environmental perspective, NYPA will comply with generation siting requirements, 
provide host community benefits and contribute to the endangered and threatened species 
mitigation bank fund.30 The Power Authority will also protect agricultural land, minimize harm 
to wildlife, ecosystems, public health and public safety, and not build on Native American land 
except on a voluntary basis.31  
 

 

 

 

 

 

 

 

 

 

 

 

  

 
26 PAL § 1005 (27-a)(0). 
27 PAL § 1005 (27-a)(l). 
28 Id. 
29 PAL § 1005 (27-a)(n). A list of potential employees will be provided by affected labor organizations and provided to the department 

of labor. The department of labor will update and provide such a list to NYPA ninety days prior to purchase, acquisition, and/or 
construction of a renewable energy project. 

30 PAL § 1005(27-a)(p). 
31 PAL § 1005(27-a)(b).  
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6.5 Appendix B- Climate Act Progress (As of January 

28, 2025) 

A. CLIMATE ACT PROGRESS  

The CLCPA requires the PSC to issue a comprehensive review of the Clean Energy Standard 

(“CES”) no later than July 1, 2024, and to do so every two years thereafter (“CES Biennial 

Review”). On July 1, 2024, staff from the New York State Department of Public Service (“DPS”) 

and the New York State Energy Research and Development Authority (“NYSERDA”) filed a 

draft version of the inaugural CES Biennial Review for consideration by the PSC.1 The analyses 

of New York’s Climate Act progress in the 2024 Conferral Report and this Strategic Plan were 

developed using information from the draft CES Biennial Review and recent procurement 

information. 

The draft CES Biennial Review provides both retrospective and prospective views of the State’s 

progress towards achieving the renewable energy goals of the CLCPA. The first four sections 

cover progress to date, addressing the policy and regulatory background of the CES and its 

antecedent program, the Renewable Portfolio Standard, operational renewable energy systems 

that have come online prior to January 1, 2023, contracted renewables, and factors affecting 

progress, including inflation, interest rates, transmission congestion, interconnection delays, 

capacity accreditation, federal incentives, siting reforms, and the potential for growth in 

Statewide electric load. The final two sections set forth a prospective view on various pathways 

to meeting the 70% Renewable Energy Goal (discussed below) and options to reform the CES 

program. 

B. THE 70% RENEWABLE ENERGY GOAL 

To accomplish the 70% Renewable Energy Goal, the PSC relies primarily upon the CES, 

originally established in August of 2016.2 The CES is administered by NYSERDA, with oversight 

from the PSC and DPS. 

At the heart of the CES is NYSERDA’s procurement of renewable and zero-emission energy 

attributes from generators injecting renewable or zero-emission energy into the New York State 

Control Area. These attributes, referred to as renewable energy certificates (“RECs”) and zero-

emission credits (“ZECs”), are purchased by NYSERDA as a centralized procurement agent 

before they are then sold to the State’s voluntary market (in the case of Tier 1) and jurisdictional 

load serving entities in proportion to their share of the Statewide load.3 Although the purchase of 

ZECs advances the 100% Zero Emissions Goal by providing support for nuclear generation, it 

does not contribute to the renewable energy goals of the CLCPA. In addition to the CES, the 

NY-Sun program (discussed below) provides incentives for distributed energy resources that 

also contribute significantly towards both the 10 GW Distributed Solar Goal and the 70% 

Renewable Energy Goal. 

In the 2023 Conferral Report, NYPA reported that New York had enough operating, contracted, 

and under-development renewable projects to supply 79% of the State’s 2030 electricity needs 

but that recent inflationary pressures may result in some projects failing to deliver on their 

contractual obligations.4 On October 12, 2023, the PSC denied petitions requesting additional 

financial relief to offshore and onshore renewable energy generation projects that were 

previously awarded contracts by NYSERDA in order to preserve the State’s competitive bidding 
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process to procure renewable energy resources in the fairest and most cost-effective manner.5 

Shortly thereafter, Governor Hochul announced the release of a 10-Point Action Plan (“Action 

Plan”) to expand and support the growing large-scale renewable energy industry in New York, 

reaffirming the State’s commitment to achieving the Climate Act goals.6 Included within the 

Action Plan was a directive to NYSERDA to launch accelerated procurements to help backfill 

any renewable energy project contracts that are terminated. Ultimately, renewable energy 

developers terminated contracts for 88 projects.7 

In accordance with the Action Plan, NYSERDA launched an accelerated procurement process 

for both Tier 1 and offshore wind resources on November 30, 2023.8 After conducting an 

expedited procurement process, on February 29, 2024, NYSERDA announced the results of the 

expedited offshore wind procurement, awarding contracts totaling 1.7 GW of planned generation 

capacity anticipated to reach commercial operation by 2027.9 Then, on April 29, 2024, 

NYSERDA announced 24 provisional Tier 1 awards to wind and solar projects totaling nearly 

2.4 GW of renewable energy capacity.10 On June 20, 2024, NYSERDA launched the 2024 Tier 

1 solicitation, seeking additional renewable energy projects on an expedited basis.11 In addition, 

on July 17, 2024, NYSERDA launched its fifth offshore wind solicitation.12  

Statewide electric load is also a key factor in achieving the 70% Renewable Energy Goal. The 

draft CES Biennial Review load forecast includes a significantly higher estimate of load, relative 

to the 2020 CES Order,13 reflecting anticipated load growth that was not previously foreseen, 

from 151,678 GWh as estimated in 2020, to 164,910 GWh as estimated in July of 2024.14 

Factors contributing to this forecasted load growth are (1) new large loads from manufacturing, 

datacenters, and cryptocurrency mining facilities, (2) increased electrification of buildings, and 

(3) increased electric vehicle usage.15 

As reported in the 2024 Conferral Report, issued on October 8, 2024, NYSERDA and DPS 

estimated that New York has enough operating and contracted projects to supply 73,292 GWh 

of renewable energy by 2030, out of an estimated 2030 statewide load of 164,910 GWh.16 

Subsequently, on December 3, 2024, NYSERDA announced that 23 contracts were executed 

as a result of its 2023 Tier 1 solicitation, for projects totaling more than 2.3 GW of nameplate 

capacity. The pipeline also experienced attrition of future projected renewable energy since that 

time, due to the mutual termination of the Tier 4 Agreement previously entered into by 

NYSERDA and Clean Path New York. 

NYSERDA has ongoing solicitations for both land-based renewables and offshore wind. On the 

land-based side, NYSERDA's eighth annual solicitation under the Clean Energy Standard, 

RESRFP24-1, was issued on June 20, 2024. The RESRFP24-1 solicitation garnered 

competitive interest; NYSERDA received Bid Proposals from 38 projects, comprising 3.5 

gigawatts (GW) of capacity and 6.5 terawatt hours (TWh) of generation. The evaluation of Bid 

Proposals concluded in October 2024 and NYSERDA will publicly disclose the results of the 

RESRFP24-1 solicitation following completion of contracting. 

NYSERDA’s fifth competitive offshore wind solicitation, ORECRFP24-1, was launched on July 

17, 2024. Subsequently on September 9, 2024, NYSERDA received 25 proposals in response 

to ORECRFP24-1 from four offshore wind developers representing 6,870 MW in total offer 

capacity. On October 18, 2024, NYSERDA received Offer Pricing for 21 proposals, with one 

proposer withdrawing its 4 proposals. NYSERDA will publicly disclose the results of the 

ORECRFP24-1 solicitation upon the completion of contracting. 
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Going forward, additional contracted projects from CES solicitations will continue to add to the 

renewable energy supply each year as indicated in the draft CES Biennial Review.17  

As of January 28, 2025, it is estimated that New York has enough operating and 

contracted/pipeline projects to supply approximately 80,000 GWh of renewable energy by 2030, 

out of an estimated 2030 statewide load of 164,910 GWh. As previously mentioned, this total 

will continue to grow as ongoing and future procurements result in additional projects with up-to-

date totals shown on the Climate Act Dashboard. The State continues to progress towards the 

70% Renewable Energy Goal, with recent estimates from NYSERDA and DPS laying out 

various scenarios and pathways to reaching that goal, one of which illustrates a potential path to 

achieving the goal by 2033 assuming a base load forecast scenario that projects significantly 

higher load growth than was anticipated in the 2020 CES Modification Order to implement the 

CLCPA.18 

C. EXPANSION TO THE 10 GW DISTRIBUTED SOLAR GOAL 

To accomplish both the 6 GW Distributed Solar Goal and the expanded 10 GW Distributed 

Solar Goal, New York State relies primarily upon the NY-Sun solar incentive program,19 coupled 

with the Value of Distributed Energy Resources (“VDER”) compensation mechanism.20 In 

addition, NYSERDA estimates that there are significant contributions from projects outside of 

the NY-Sun portfolio, some originating in the service territory of the Long Island Power Authority 

(“LIPA”).21 Together, these programs have achieved the 6 GW Distributed Solar Goal. As of 

October 31, 2024, New York State had 6,184 MWDC of installed solar photovoltaic generating 

capacity.22 

With the achievement of the 6 GW Distributed Solar Goal, the discussion turns to the expanded 

10 GW Distributed Solar Goal. In the 10 GW Order, the PSC noted that the 10 GW Distributed 

Solar Goal is likely to be met within the existing budget. Accordingly, the PSC required 

NYSERDA to submit a plan on how best to utilize the excess funds to achieve the development 

of additional distributed solar projects while leveraging federal incentives and maximizing 

benefits to low-income customers. In recent compliance filings, NYSERDA, as the NY-Sun 

program administrator, was confident that not only can the 10 GW Distributed Solar Goal be 

met, but potentially exceeded.23 According to recent filings, and the most recent NY-Sun 

Operating Plan, the NY-Sun Program has enough available funding to meet its goal of 8,363 

MW, with projects funded outside of NY-Sun making up the remaining 1,637 MW.24 As of July 

31, 2024, there are 3,412 MWDC of solar projects at an advanced stage of development that 

are slated to receive NYSERDA incentive awards. 

D. THE 6 GW ENERGY STORAGE GOAL 

On January 5, 2022, Governor Kathy Hochul announced in her State of the State address an 

intention to double the State’s 2030 energy storage deployment target from the legislated 3 GW 

to 6 GW of storage capacity by 2030. At its June 2024 Session, the PSC approved an order 

expanding New York’s energy storage target to 6 GW by 2030 with an interim goal of 1.5 GW by 

2025 (the “Storage Order”).25 The Storage Order approved the Energy Storage Roadmap 

entitled “New York’s 6 GW Energy Storage Roadmap” as filed by NYSERDA and DPS in 

December 2022 and updated in March 2024 to account for inflation-related cost increases.26 

The Energy Storage Roadmap included a tally of contracted and awarded energy storage 

projects totaling 1.3 GW.27 



   

 

 
 

104 

To achieve the 6 GW Energy Storage Goal, the PSC directed NYSERDA to procure an 

additional 4.7 GW of storage consisting of 3 GW of bulk storage (resources above 5 MW), 1.5 

GW of retail/community storage (resources up to 5 MW), and 200 MW of residential/behind-the-

meter storage to be in service by December 31, 2030.28 For the bulk storage program, the 

Storage Order directed NYSERDA to conduct at least three solicitations of one GW each to 

achieve these targets, and to issue the first RFP no later than June 30, 2025.29 The Storage 

Order included some specific procurement requirements, including a requirement that 35% of 

projects be in NYISO Zones G-K, with at least 30% in Zone J, to maximize benefits to 

disadvantaged communities, and that 20% of bulk storage awards go to long duration (greater 

than 8 hours) storage projects.30 In the Storage Order the PSC noted that “[c]ertain regions, 

such as Long Island and New York City, are especially ripe for the replacement of peaker plants 

with energy storage resources and the associated emission reduction directly benefiting those 

communities.”31 

E. THE 9 GW OFFSHORE WIND GOAL 

The draft CES Biennial Review summarizes the challenges faced by the offshore wind industry 

as follows: 

The offshore wind industry has experienced interest rate, inflation, and supply 

chain vulnerabilities and constraints. Due to the magnitude of offshore wind 

projects and the upfront capital required to finance such projects, changes to the 

costs of capital and the costs of inputs can significantly impact financing models 

across the industry. Similarly unique to offshore wind projects is the need for 

suitable ports, installation vessels, and equipment such as turbines, 

substructures, cables, and electrical components. This includes the offshore wind 

projects requiring high-voltage direct current (HVDC) transmission equipment, 

which is in limited supply and shortages of which may impact timelines for 

projects. Due to the magnitude and complexity of each project, delays in one 

project can result in a cascading delay to other projects, or even a loss of access 

to one or more of these resources necessary for construction, which can further 

extend delays.32 

As of the date of the 2023 Conferral Report, NYSERDA had awarded contracts to 8,392 MW of 

offshore wind generation capacity. Since that time, the economic headwinds discussed above 

led to the attrition of these awarded offshore wind contracts, allowing the offshore wind 

developers to bid into additional NYSERDA solicitations. 

As mentioned above, on November 30, 2023, NYSERDA launched its fourth offshore wind 

solicitation.33 On February 29, 2024, NYSERDA announced the results of this fourth offshore 

wind procurement, awarding contracts totaling 1.7 GW of planned generation capacity.34 In 

addition, as noted above, on July 17, 2024, NYSERDA launched a fifth offshore wind solicitation 

with public award notifications expected in the first half of 2025.35  

In June 2023, the PSC declared a Public Policy Transmission Need (PPTN) to support the 

integration of an additional 4,770 megawatts of offshore wind into New York City. On December 

18, 2024, NYSERDA launched a Request for Information (RFI) seeking feedback to better 

understand how NYSERDA should design the next OREC solicitation (NY6) to maximize the 

value of the PPTN. Feedback to the RFI was due on January 18, 2025. These recent 
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developments will help New York progress towards the achievement of the 9 GW Offshore Wind 

Goal. 
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6.3 Appendix C- NYISO Generator Interconnection 

A. INTRODUCTION 

In developing its Strategic Plan, NYPA considers “the timing, characteristics and size of the 

renewable energy generating projects in the interconnection queue of the federally designated 

electric bulk system operator for New York state.”[1] In addition, the Strategic Plan will reflect 

information developed during the conferral process, which includes “consideration of the timing 

of projects in the interconnection queue of the federally designated electric bulk system operator 

for New York state, taking into account both capacity factors or planned projects and the 

interconnection queue's historical completion rate.”[2] 

  

In the 2023 and 2024 conferral processes, NYPA engaged with the New York Independent 

System Operator (“NYISO”) to accurately characterize projects in the NYISO generator 

interconnection queue and how the interconnection process relates to the State’s progress on 

meeting the renewable energy goals established by the Climate Act. NYPA also discussed with 

the NYISO the timing of projects in the NYISO’s interconnection queue, considering both 

capacity factors of planned projects and the interconnection queue’s historical completion rate. 

Further, NYPA analyzed numerous public documents to gather additional information about 

these matters, including the current and ongoing queue reform process. 

  

B. BACKGROUND 

The NYISO, operating under the oversight of the Federal Energy Regulatory Commission 

(“FERC”), administers interconnection of new generation to ensure that electric system 

resources (e.g., generation, storage) are supported by the infrastructure necessary to transmit 

the generated and stored electricity and support reliable operation of the State’s electric grid. 

The process aims to interconnect resources in a manner that meets minimum interconnection 

standards that are established by reliability standards organizations and at the least cost.[3] 

  

The NYISO’s interconnection processes are regulated by FERC and are set forth in tariffs that 

are approved by FERC.[4] Generators that seek to interconnect to the transmission system in 

New York State and to make wholesale sales of electricity must receive approval and an 

interconnection agreement signed by the NYISO and the connecting transmission owner. 

Generators sized up to and including 5 MW, and that do not involve federal-jurisdictional 

transmission or wholesale electricity sales, interconnect to the power system under PSC 

procedures, which are not part of the NYISO’s interconnection queue. 

  

C. NYISO’S INTERCONNECTION PROCESS THROUGH CLASS YEAR 2023 

Proposed generation projects have been processed by the NYISO according to a first-come, 

first-served process. Developers who submit a complete application to the NYISO have their 

generation projects placed in an interconnection queue. Prior to the recent reforms discussed 

below, the NYISO interconnection process utilized a series of increasingly specific studies: (1) 

Feasibility Studies, (2) System Impact Studies or System Reliability Impact Studies, and (3) 

Facilities Studies, which analyze projects together in a Class Year study for a group of projects. 

The study processes required the cooperation of the project developers, the NYISO, the 

connecting transmission owner, affected transmission owners, affected system operators 

outside New York, and other stakeholders. At the conclusion of the studies, developers knew 

https://gbc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fnypant.sharepoint.com%2Fsites%2Fexec-office-sd%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F8e183cc4f9b84270b9b1fc6e28d88a3a&wdlor=cCA4532BE-FE95-4D17-BBC9-67DDF572A0B8&wdenableroaming=1&mscc=1&hid=10AD55A1-505E-6000-A1B8-8C65CF88FA87.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=30e3d59e-90e1-a544-d7ae-08506347c44c&usid=30e3d59e-90e1-a544-d7ae-08506347c44c&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fnypant.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=Other&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftn1
https://gbc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fnypant.sharepoint.com%2Fsites%2Fexec-office-sd%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F8e183cc4f9b84270b9b1fc6e28d88a3a&wdlor=cCA4532BE-FE95-4D17-BBC9-67DDF572A0B8&wdenableroaming=1&mscc=1&hid=10AD55A1-505E-6000-A1B8-8C65CF88FA87.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=30e3d59e-90e1-a544-d7ae-08506347c44c&usid=30e3d59e-90e1-a544-d7ae-08506347c44c&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fnypant.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=Other&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#_ftn2
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their interconnection facilities and costs. If they chose to proceed, developers posted collateral 

to cover their interconnection costs, and signed an interconnection agreement with the NYISO 

and the Connecting Transmission Owner.[5] 

  

D. HISTORICAL COMPLETION RATE OF THE NYISO INTERCONNECTION QUEUE 

The surge in proposed renewable resource and transmission projects together has created a 

significant backlog in the interconnection of renewable generation projects to the New York 

transmission system. In 2018, the NYISO interconnection queue contained approximately 120 

projects. As of May 2024, over 500 projects were in the NYISO interconnection queue.[6] Based 

on 2022 data, the median time to complete the NYISO interconnection study process and 

execute an interconnection agreement was three to four years.[7] Processing time in the 

interconnection process has varied among projects and has been affected by a number of 

factors.  

  

Some delays are caused by generation developers. These include:  

• Insufficient data: Developers may fail to provide the NYISO necessary data to study 

proposed projects or may fail to provide required updates to their interconnection 

requests and supporting data. 

• Timing of election: Developers had the flexibility to make certain elections under the 

NYISO process through Class Year 2023, which could have extended the timeline for 

the study process depending upon the developers’ elections. For example, developers 

could choose to wait in the queue for months or years before they enter the final 

required interconnection study. 

• Project modifications: Under the NYISO process through Class Year 2023, developers 

could propose modifications to their projects during the interconnection study process. 

Such modifications typically created delays, sometimes significant, in the interconnection 

study process. 

  

Generation interconnection delay is a national phenomenon and is not unique to New York. In 

its interconnection reform order, Order No. 2023, the FERC found that: 

• As of the end of 2022, there were over 10,000 active interconnection requests in 

interconnection queues throughout the United States, representing over 2,000 GW of 

potential generation and storage capacity. This potential generation is the largest 

interconnection queue size on record, more than four times the total volume (in GW) of 

the interconnection queues in 2010, and a 40% increase over the interconnection queue 

size from just the year prior. These trends are not exclusive to any one region of the 

country. Instead, every single region has faced an increase in both interconnection 

queue size and the length of time interconnection customers are spending in the 

interconnection queue prior to commercial operation in recent years. Interconnection 

customers are waiting longer in the interconnection queues nationwide.[8] 

  

The Class Year 2019 group of projects seeking to connect to New York’s electric grid contained 

over 8,000 MW of nameplate capacity, which included 38 solar projects totaling 1,738 MW, 12 

wind projects totaling 3,108 MW, and 26 energy storage projects totaling 1,069 MW.[9] The 
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Class Year 2021 group included over 50 proposed projects, consisting of over 7,000 MWs of 

renewable energy generating projects, including two offshore wind projects. 

  

In Class Year 2023, the NYISO is studying a group of 70 proposed projects, consisting of over 

14,000 MWs of renewable energy. The projects under review consist predominately of wind and 

solar, which will have capacity factors determined by the number of hours a generator is 

expected to produce energy over a year compared to its nameplate capability. In September 

2024, the NYISO issued the Class Year 2023 Facilities Study System Upgrade Facilities (SUF) 

and System Deliverability Upgrade (SDU) Report, which identified and allocated costs to reliably 

interconnect these projects. On Sept. 26, 2024, the report was approved by the NYISO’s 

Operating Committee (OC). On December 9, 2024, the NYISO presented the results of the 

additional SDUs Study including a description of the system upgrades and associated costs for 

developers to consider. Developers can withdraw from the study process or decide whether to 

move forward with their projects after the interconnection studies are completed. The NYISO 

anticipates completion of this iterative process and additional system deliverability upgrade cost 

settlements by February 2025.  

 

E. NYISO INTERCONNECTION PROCESS REFORMS PRIOR TO FERC ORDER 2023 

Prior to FERC Order No. 2023, the NYISO made some changes to speed up interconnection 

reviews. These include eliminating certain duplicative study requirements, allowing some 

projects needing additional study to do so outside the class year process so as not to slow down 

review of other projects, and lowering milestone permitting requirements that must be 

completed to proceed through the process. 

  

To address the significant surge in proposed interconnections as part of the historic transition 

that is underway on the electric grid, the NYISO initiated a comprehensive interconnection 

queue reform initiative with its stakeholders in late 2022.[10] 

  

F. FERC’S 2023 INTERCONNECTION REFORM ORDER 

On July 28, 2023, FERC issued a landmark order on reforming the generator interconnection 

process nationwide. The order included changes to weed out projects that are not viable and 

that otherwise delayed the interconnection process. Entitled “Improvements to Generator 

Interconnection Procedures and Agreements” (“Order No. 2023”), FERC described its reforms 

as primarily falling into three categories:  

(1) creating a first-ready, first-served cluster study process;  

(2) increasing the speed of the interconnection processes of transmission providers for 

new transmission and generation projects; and  

(3) incorporating advanced technologies, such as energy storage and transmission 

devices, into the interconnection process.[11]  

  

On May 1, 2024, the NYISO submitted its Order No. 2023 compliance filing and asked FERC to 

make it effective the next day in order to begin implementation right away, in parallel with the 

completion of its final Class Year Study for 2023 under its prior procedures. The NYISO 

established a cluster study process that groups projects for a preliminary physical infeasibility 

screen followed by a two-phased evaluation of the reliability impacts of the projects’ 

interconnections. The first phase assesses the local impacts of proposed interconnections, 
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while the second phase assesses the broader systemwide impacts. Based on the results of the 

first phase, developers will decide whether to enter the second phase. The cluster study 

ultimately identifies necessary system upgrade facilities and allocates the costs of those 

facilities among participating generators. 

  

The NYISO began implementation of procedures to transition to its new interconnection process 

on May 2, 2024. It commenced a Transitional Cluster Study Process under its new standard 

interconnection procedures on August 1, 2024. Following implementation of the new process in 

May, 255 generation projects were withdrawn from the NYISO’s interconnection queue under 

transition rules with the option to join the new Cluster Study Process.[12] As of October 31, 2024, 

the NYISO received 352 active Transitional Cluster Study Interconnection Requests.  

 

As of June 2, 2025, there are 234 active projects in NYISO’s 2024 Cluster Study. Currently, 

and subject to change, the schedule for the 2024 Cluster Study is as follows: 

 

2024 Cluster Study Milestone Date 

Phase 1 Study Commenced February 26, 2025 

Phase 1 Study Completed September 4, 2025 

Phase 2 Decision Period September 5 -18, 2025 

Phase 2 Study Commenced September 19, 2025 

Phase 2 Study Completed June 16, 2026 

Final Decision Period  June 17 – Aug. 31, 2026 

 

 

The Transition Cluster Interconnection Study is anticipated to be completed for all the 

participating projects by the end of July 2026. 

 

The NYISO expects the study process to be completed for all projects in the Transitional Cluster 

Study by the end of July 2026. The next Cluster Study would then commence in September 

2026. According to the NYISO, the new interconnection process is expected to be faster, 

completing in 590 days or about 1.6 years, compared to the previous process that took between 

three and four years. The timeline below depicts the NYISO’s new generation project 

interconnection Cluster Study Process:  
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The NYISO’s new interconnection process incorporates a myriad of changes in over one 

thousand pages of new tariff provisions. In summary, the new process seeks to implement the 

following reforms in Order No. 2023: 

  

• shorten the timeframe for the NYISO’s interconnection process in line with the timeframe 

established in Order No. 2023, by establishing a two-phase Cluster Study Process that 

incorporates the NYISO’s longstanding “first-ready, first-served” clustered Class Year 

Study into the FERC’s new framework and eliminates the stand-alone feasibility and 

system impact studies; 

• establish a pre-application process and a “heatmap,” which shows available 

transmission capability and constraints, to provide interconnection customers with the 

opportunity to obtain additional information prior to the submission of their 

interconnection requests; 

• screen out projects that are not physically feasible early in the Cluster Study Process to 

identify physically infeasible interconnections, and permit penalty free withdrawals due to 

physical infeasibility; 

• establish enhanced submission requirements, including more stringent study deposit, 

technical data and site control requirements, and strict deadlines to cure deficiencies; 

• establish several decision periods within the Cluster Study Process with commercial 

readiness deposits and withdrawal penalties, along with a mechanism for distributing 

any collected withdrawal penalty funds; 

• establish rules to limit project modifications during the Cluster Study Process and 

provide additional mechanisms for requesting extensions to a project’s commercial 

operation date; 

• establish a penalty framework for missed deadlines in the performance of the Cluster 

Study or an Affected System Study, which would apply to the NYISO take effect in its 

third Cluster Study Process; 

• retain or otherwise incorporate into the Cluster Study Process technology advancement 

requirements identified in Order No. 2023 related to co-located resources, generator 

additions, alternative transmission technologies, and modeling and ride-through 

requirements for non-synchronous generating resources; 

• revise operating procedures used to mitigate reliability impacts under the NYISO’s 

Minimum Interconnection Standard so that upgrades are less likely to be required for 

resources such as energy storage resources; 

• address requirements for affected systems located in the New York Control Area and 

neighboring systems; 

• align the treatment of small generating facilities (20 MW or less) with the Cluster Study 

Process for large generators, incorporating all generation facilities into a single, 

standardized process; 

• establish a transition Cluster Study Process available to all interconnection customers 

that satisfy the process entry requirements to enable interconnection customers to 

immediately make use of the new study process without prerequisite studies; and 
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• provide for additional pro forma forms and agreements to expedite the interconnection 

process, the negotiation of required agreements, and the construction of required 

upgrades.[13] 

  

The NYISO summarized its proposed reforms as follows:  

These compliance reforms will collectively drive substantial efficiencies and improvements in the 

NYISO’s interconnection process and are directly targeted at enabling the increasing number of 

projects seeking to interconnect in New York to do so in a reliable, efficient, transparent, and 

timely manner. In addition to complying with [FERC] directives, the NYISO’s proposed reforms 

will assist New York State in satisfying its ambitious climate goals.[14] 

In sum, the NYISO’s reforms of its generator interconnection process are expected to lead to 

fewer delays and faster completion of the generator interconnections in New York. The success 

of the NYISO’s new interconnection process depends on FERC granting its approval and on the 

outcome of federal court appeals of FERC Order No. 2023. Monitoring the progress of the new 

process will be important to determine whether the timing of the interconnection queue meets 

the expected timeline, and if projects that New York needs to fulfill its climate change targets 

complete interconnection and enter into service on a timely basis. 
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[3] The NYISO’s interconnection processes are regulated by FERC and are set forth in tariffs approved by FERC and posted on the 

NYISO’s website: https://www.nyiso.com/regulatory-viewer. 
[4] The interconnection provisions were previously housed in the NYISO’s Open Access Transmission Tariff (“OATT”) Attachments P, 

S, X and Z. In its Order No. 2023 compliance filing, the NYISO revised and relocated these provisions in a new OATT Attachment 

HH.  
[5] Federal Energy Regulatory Commission, Docket No. RM22-14-000, Improvements to Generator Interconnection Procedures and 

Agreements, Order No. 2023, 184 FERC ¶ 61,054 (July 28, 2023), at ¶¶ 38-39. 
[6] NYISO, 2024 Power Trends Report, available at https://www.nyiso.com/documents/20142/2223020/2024-Power-

Trends.pdf/31ec9a11-21f2-0b47-677d-f4a498a32978?t=1717677687961.  
[7] According to the Lawrence Berkeley National Laboratory, the NYISO was one of four independent system operators with study 

times over three years. See Queued Up: Characteristics of Power Plants Seeking Transmission Interconnection | Electricity Markets 

and Policy Group (lbl.gov); PowerPoint Presentation (lbl.gov) at slide 27. 
[8] Federal Energy Regulatory Commission, Docket No. RM22-14-000, Improvements to Generator Interconnection Procedures and 

Agreements, Order No. 2023, 184 FERC 61,054 (July 28, 2023), at 38-39. 

[9] See Smith, Zachary G. “A new class year: the changing nature of power generation in New York State, and how NYISO is 

accommodating it,” Power Grid International, February 17, 2020, available at https://www.power-grid.com/solar/a-new-class-year-the-

changing-nature-of-power-generation-in-new-york-state-and-how-nyiso-is-accommodating- it/?source=email#gref.  

[10] See Improvements to Generator Interconnection Procs. & Agreements, Reply Comments of the New York Independent System 

Operator, Inc., Docket No. RM22-14-000 at 2 (Dec. 14, 2022). 

[11] FERC Order No. 2023. FERC affirmed its interconnection reforms in Order No. 2023-A, including its stance on the treatment of 

network upgrades, allocation of upgrade costs, and the Cluster Study Process, emphasizing a proportional impact method for 

network upgrades cost allocation, and denying requests to revise or eliminate feasibility studies from the interconnection process. 

FERC reaffirmed that it will impose penalties for late studies, including on ISOs/RTOs, after initial implementation, starting at $1,000 

per study per day and increasing to $2,000 per study per day. 
[12] NYISO Interconnection Queue, July 9, 2024, at line 284. 
[13] NYISO’s new standard interconnection procedures are consolidated in a new section HH of its Open Access Transmission Tarff, 

available at: https://www.nyiso.com/regulatory-viewer. 
[14] NYISO Compliance Filing, at 4. 
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6.4 Appendix D- 2023 Conferral Report 

Please note, this document was moved due to file size and readability and can be found here.  

6.5 Appendix E- 2024 Conferral Report  

Please note, this document was moved due to file size and readability and can be found here.  

6.6 Appendix F- NYISO New York Control Area Load 

Zones 

 

Source: NYISO NYCA Load Zones 

 

https://www.nypa.gov/-/media/nypa/documents/document-library/conferral-report/NYPA-Conferral-Report-Conferral-Year-2023-Final-Publication
https://www.nypa.gov/-/media/nypa/documents/document-library/renewables/2024-conferral
https://www.nyiso.com/documents/20142/1397960/nyca_zonemaps.pdf/8c3807e1-5bab-ab44-3c71-2c8e61b5748b
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6.7 Appendix G- Trustee Approved Workforce 

Development and Training Investments 

DOL Workforce Training Initiative 

In May 2024, the NYPA Board of Trustees approved $5 million for this New York State 
Department of Labor (DOL) initiative to expand or create statewide clean energy 
training programs and pre-apprenticeship opportunities, including the provision of 
wraparound services for participants. 

DOL Support Services Funds 

In May 2024, the NYPA Board of Trustees approved $4 million for this DOL initiative to 
create two separate $2 million funds to be distributed to local Workforce Development 
Boards (WDBs). Local WDBs will use these funds to support transitioning workers in 
reskilling from fossil fuel work for the renewable energy field, as well as residential 
worker support in the fields of weatherization and building performance. Each fund 
includes a supportive services component that includes assistance with childcare, 
transportation, housing stability, food, mental health services, substance use 
treatment, and life-skills training. 

NYPA Say Yes Buffalo Youth Apprenticeship Program 

In May 2024, the NYPA Board of Trustees approved $600,000 for Say Yes Buffalo to 
partially fund an effort known as the “Modern Youth Apprenticeship Program.” This 
apprenticeship program places recent public high school graduates in one- to three-
year structured work-based learning apprenticeships at committed industry partners in 
high-demand sectors. 

Renaissance Technical Institute 

In June 2024, the NYPA Board of Trustees approved $500,000 for this joint initiative 
between NYPA and DOL to provide a grant to the Renaissance Technical Institute 
(RTI) in New York City to partially fund a six-month paid internship program. RTI’s 
mission is to inspire at-risk youth in disadvantaged communities by providing them 
with all-inclusive, free vocational training/education and providing them a pathway to 
career opportunities in the renewable energy field. This award will support a paid 
internship program involving plumbing, carpentry, electrical, HVAC, and solar panel 
installation. 

NYPA Clean Energy Workforce Training Initiative  

In May 2024, the NYPA Board of Trustees approved $2 million (increased to $2.55 
million in October of 2024) for this NYPA initiative to partner with training providers to 
develop technical training opportunities, hands-on experience, paid internships, and 
full-time jobs for people entering the workforce. The funds will also advance training 
opportunities for traditional utility workers to ensure that new and current employees 
have the requisite skills and qualifications to participate in New York’s clean energy 
transition now and in the future. This initiative is regionally focused, providing training 
and employment opportunities for residents in disadvantaged communities located in 
the vicinity of NYPA generation assets. An RFP was issued in July 2024, and in 
October 2024, the following seven vendors were awarded under Tranche 1: 
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1. The ITEC Training & Education Center (ITEC) Workforce Training Initiative 

An award of $114,000 to ITEC to offer a two-week course to its students at the 

conclusion of the Construction Class. This new class will include heat pump 

installation as well as theory of heating and cooling. ITEC is a stand-alone 

training facility that grew from two decades of Isaac University, which is a training 

program for Isaac Heating and Cooling to supply trained technicians to the 

Rochester area. ITEC Training and Education Center offers coursework at no 

cost to participants.  

2. The NYC District Council Carpenters Training Center (CTC) Workforce 

Training Initiative 

An award of $182,000 to the NYC District Council Carpenters Training Center 

(CTC) to train incumbent workers focusing on construction skills needed for clean 

energy work. The project will include apprenticeship training for several 

specialties within the carpentry trade including millwrights, dock builders, 

timbermen, pile drivers and divers. Over the two-year program, they will receive 

advanced apprenticeship training including the specific skills necessary for work 

on energy efficiency and clean technology projects and building performance.  

3. RETI Center Workforce Training Initiative 

An award of $432,000 to support the expansion of the EV & Battery RETI 

program. In 2024, RETI was awarded a three-year prize from Consolidated 

Edison to support their holistic green energy training program. The funding 

received from NYPA will contribute to the cost share to ensure that they 

successfully meet their training, graduation and job placement goals for 

2025.The RETI Center is a non-profit organization founded in 2016 in response 

to Superstorm Sandy. The RETI Center is dedicated to building urban climate 

resilience in communities through resiliency-focused economic development.  

4. Soulful Synergy LLC.’s Workforce Training Initiative 

An award of $857,000 to Soulful Synergy to deliver specialized training to 

participants on advanced weatherization techniques, and to other participants 

with skills in building and transportation electrification with a focus on New 

Rochelle and Mount Vernon. Soulful Synergy is a minority-owned workforce 

development agency dedicated to creating equitable and sustainable 

communities. 

5. St. Nick’s Alliance Workforce Training Initiative 

An award of $325,000 to St. Nick’s Alliance, in partnership with Solar One, to 

support a 7-week, 200-hour credentialed, employer linked, HVAC training 

program combining classroom and hands-on training in high-efficiency HVAC, 

including heat pumps. Technical training includes green construction skills and 

green building maintenance and operations. St. Nick’s Alliance is a 50-year-old 

community-based organization that seeks to transform the lives of low-and 

moderate-income people through education, housing, employment, and 

healthcare, delivering impactful services with measurable outcomes.  
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6. The United Way of Long Island Workforce Training Initiative 

An award of $253,000 to the United Way of Long Island to support their Green 

Construction Energy Efficiency Technician Training Program. The training 

program targets special populations who have missed or been denied 

opportunities for education and job training to prepare them for careers with 

family-sustaining wages. The Green Construction Energy Efficiency Technician 

Training Program will prepare participants to perform comprehensive, whole-

home assessments to identify problems and prescribe prioritized solutions based 

on building science. 

7. The Urban Green Council Workforce Training Initiative 

An award of $387,000 to the Urban Green Council to deliver Green 

Progressional Training (GPRO) training to individuals in partnership with Solar 

One. The proposed training responds to the critical need for building 

decarbonization by upskilling the qualified workforce, preparing them to 

implement energy efficiency strategies. The second core component of this work 

is professionalizing and uplifting green building career paths for new workers 

from diverse and underrepresented backgrounds. By providing subsidized 

training in targeted areas for both new and incumbent professionals in 

construction and building, they aim to close the gap in green building skills. 

NYPA Clean Energy Workforce Training Initiative (Tranche 2) 

In December 2024, the NYPA Board of Trustees approved a second tranche of funding 

in the amount of $8 million to partner with training providers to develop technical training 

opportunities, hands-on experience, paid internships, and full-time jobs for people 

entering the workforce. The funds will also advance training opportunities for traditional 

utility workers to ensure that new and current employees have the requisite skills and 

qualifications to participate in New York’s clean energy transition now and in the future. 

This initiative is regionally focused, providing training and employment opportunities for 

residents in disadvantaged communities located in the vicinity of NYPA generation 

assets. The following five vendors were awarded under this second tranche of funding: 

1. Institute for Workforce Advancement (IWA) Workforce Training Initiative 

An award of $975,000 to IWA to support a training program, centered on clean 

energy manufacturing, offshore wind and drone technologies. IWA, a nonprofit in 

Melville, Suffolk County, serves workers in career transition and college- and 

non-college-bound high-school graduates, with a focus on lower-income 

communities. 

2. Oneida County Office of Workforce Development (OCOWD) Training 

Initiative 

An award of $820,000 to OCOWD to support clean energy readiness 

apprenticeships for young adults, rural residents, single mothers, individuals with 

disabilities, and historically marginalized populations. Residents of Oneida, 

Madison and Herkimer counties are participating, with special attention to Utica. 

The training programs include construction, remediation, manufacturing, 

operations and occupations involved with renewable energy and battery energy 

storage systems.  
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3. Public Housing Community Fund (PHCF) Workforce Training Initiative 

An award of $1.055 million to PHCF to provide an eight-week classroom and 

hands-on training for New York City Housing Authority (NYCHA) residents, in 

carpentry, electricity use, plumbing, building operations, maintenance, energy 

efficiency, solar, HVAC, and building decarbonization. The NYPA funding will 

also support a three-month paid internship for the students. 

4. State University of New York (SUNY) Clean Energy Microcredential 

Initiative  

An award of $5 million to SUNY to expand enrollment in existing clean energy 

microcredentials and increase the number of SUNY campuses engaged in this 

work. SUNY will also launch a first-of-its kind pilot microcredential program at P-

Tech high schools. Learners receive academic credit that can be applied to 

related certificates and degrees. NYPA is working with SUNY and its statewide 

campuses to identify the technical skills in clean energy that are most needed in 

specific regions of the state. 

5. WVI Dolphin Foundation 

An award of $150,000 to the WVI Dolphin Foundation to support WVI Dolphin’s 

Leadership Mentor Program, consisting of four clean energy training modules. 

The program assists students to obtain internships, college- and trade-school 

admissions and jobs. This New York City not-for-profit foundation serves 

economically disadvantaged high-school students and children of active-duty 

military members (“blue star”) and of those killed in action (“gold star”).  

Energy Storage & Microgrid Training & Certification (ESAMTAC) 

In January 2025, the NYPA Board of Trustees approved an award of $400,000 to 

ESAMTAC to support the planning, production, beta testing and launch of the VR Lab 

Workforce Training program. The program will transform traditional hands-on lab 

activities through broadly accessible, immersive, interactive VR experiences, enhancing 

learning outcomes and ensuring consistent, high-quality training across the industry. 

ESAMTAC is a nonprofit, national training and certification program developed in 2017, 

and it is supported by industry contributions and the National Science Foundation. 

ESAMTAC is an educational training program and credential that prepares electrical 

contractors and workers for the safe and effective assembly, testing, commissioning, 

maintenance, repair, retrofitting, and decommissioning of energy storage and microgrid 

(ESM) systems. 

The Bronx Economic Development Corporation (Bronx EDC) 
In March 2025, the NYPA Board of Trustees approved an award of $200,000 to support 

a pilot program to equip Bronx-based college students with the exposure and training 

necessary to take advantage of opportunities in the clean energy industry. The Bronx 

EDC is a mission-driven 501(c)3 non-profit with the purpose of building up the Bronx 

business community. The program is in partnership with the Bronx Tech Hub. Students 

will attend workshops on topics including clean energy production, transportation and 

infrastructure, clean buildings, and career readiness. Students will also participate in a 

paid 30-hour per week, 8-week internship that will provide them with hands-on relevant 

experience in the clean energy sector. 
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Laborers International Union of North America (LiUNA) 
In March 2025, the NYPA Board of Trustees approved an award of $1,050,000 to LiUNA 

to support and allow LiUNA to grow their pre-apprenticeship programs. This series of 

courses prepares members of disadvantaged communities for careers as union 

construction craft laborers in Buffalo, the Hudson Valley, and the Capital Region. The 

program will provide access to high-quality careers in the unionized construction 

industry. Students will have the ability to transition directly into a structured 

apprenticeship program and will receive a stipend during the training. 

Osborne Association 
In March 2025, the NYPA Board of Trustees approved an award of $755,000 to the 

Osborne Association to support a comprehensive training program designed to equip 

participants from disadvantaged communities who are affected by the legal system with 

the technical and soft skills needed to secure employment in high-demand green energy 

roles. The Green Energy Workforce Training Program will address this need with 

specialized training in EV battery projects, solar panel installation, energy auditing and 

wind turbine maintenance. The Osborne Association, founded in 1933, is a nonprofit 

organization serving individuals, families, and communities affected by the criminal legal 

system. 

NYS Labor Management Committee 
In March 2025, the NYPA Board of Trustees approved an award of $1,330,000 to the 

New York State Labor Management Committee, a joint labor management committee 

comprised of the New York State International Brotherhood of Electrical Workers (IBEW) 

/and management representatives from the National Electrical Contractors Association 

(NECA). They represent the jointly sponsored New York State registered electrical 

training programs. The Committee serves the 14 IBEW Joint Apprenticeship Training 

Centers (JATCs) located throughout New York State. The funds will support an 

expansion of the training currently offered at the 14 JATCs. The funds will provide 

equipment and training for twelve courses. 

Willdan Clean Energy Academy 
In March 2025, the NYPA Board of Trustees approved an award of $615,000 for the 

Willdan Clean Energy Academy (WCEA), a technical training and workforce 

development program designed to equip individuals with the knowledge and skills 

needed to successfully access and grow careers in the clean energy and energy 

efficiency industries. The program is an innovative one-year HVAC systems and heat 

pump pilot training course and serves as both an entry point for newcomers to the 

industry and a career advancement tool for existing professionals. The classes will be 

comprised of 50% incumbent workers and 50% new workers. The program is designed 

as a two-course progression—an introductory (30-hour) HVAC Systems 101- level 

course, followed by a more advanced (30-hour) Heat Pump Systems 201-level course. 

 

 




